

**Department of Public Works and Highways**

**Marinduque District Engineering Office**  
**Boac, Marinduque**

**ANNUAL PROCUREMENT PLAN FOR FY 2022 (Final)**  
**Civil Works**

(Updated as of February 23, 2022)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221101166000	Construction of Road, Barangay Dili, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	10/05/2021	10/26/2021	01/31/2022	02/10/2022	GoP	4,948,000.00		4,948,000.00	Construction of Road
300221101167000	Construction of Road, Barangay Ino, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	10/05/2021	10/26/2021	01/31/2022	02/09/2022	GoP	4,948,000.00		4,948,000.00	Construction of Road
300221101168000	Construction of Road, Barangay Mampaitan, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/10/2022	GoP	4,973,000.00		4,973,000.00	Construction of Road
300221101174000	Construction of Road, Barangay Libtangin, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	10/05/2021	10/26/2021	01/26/2022	02/04/2022	GoP	4,948,000.00		4,948,000.00	Construction of Road
300221101175000	Construction of Road, Purok Camia, Barangay Poras, Boac, Marinduque	Construction Section	YES	Competitive Bidding	10/05/2021	10/26/2021	01/31/2022	02/09/2022	GoP	4,948,000.00		4,948,000.00	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221101176000	Construction of Road, Sitio Malagundi, Barangay Danao, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	10/05/2021	10/26/2021	01/31/2022	02/09/2022	GoP	4,948,000.00		4,948,000.00	Construction of Road
300221101161000	Construction of Road with Line Canal, Barangay Bachao Ibaba, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	01/14/2022	02/02/2022	02/17/2022	02/22/2022	GoP	4,948,000.00		4,948,000.00	Construction of Road
300221101165000	Construction of Road, Barangay Dampulan to Barangay Malibago, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	10/14/2021	11/03/2021	01/31/2022	02/11/2022	GoP	4,948,000.00		4,948,000.00	Construction of Road
300221101173000	Construction of Road, Barangay Tungib-Lipata, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	10/14/2021	11/03/2021	01/31/2022	02/11/2022	GoP	4,948,000.00		4,948,000.00	Construction of Road
300225100408000	Construction of Amoingon Flood Control, Barangay Amoingon, Boac, Marinduque	Construction Section	YES	Competitive Bidding	10/14/2021	11/03/2021	01/31/2022	02/11/2022	GoP	2,968,000.00		2,968,000.00	Construction of Flood Control Structure
300225100410000	Construction of Catubugan Flood Control, Barangay Catubugan, Boac, Marinduque	Construction Section	YES	Competitive Bidding	10/14/2021	11/03/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Flood Control Structure



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225100412000	Construction of Ihatub Flood Control, Barangay Ihatub, Boac, Marinduque	Construction Section	YES	Competitive Bidding	10/14/2021	11/03/2021	01/31/2022	02/11/2022	GoP	5,938,000.00		5,938,000.00	Construction of Flood Control Structure
300221101163000	Construction of Road, Barangay Banogbog, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	10/14/2021	11/03/2021	01/31/2022	02/11/2022	GoP	4,948,000.00		4,948,000.00	Construction of Road
300221101162000	Rehabilitation of Road, Barangay Bangcuangan, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	01/14/2022	02/02/2022	02/17/2022	02/22/2022	GoP	4,948,000.00		4,948,000.00	Construction of Road
300221101169000	Construction of Road, Barangay Maniwaya, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	11/04/2021	11/23/2021	01/31/2022	02/11/2022	GoP	9,898,000.00		9,898,000.00	Construction of Road
300221101170000	Construction of Road, Barangay Marlangga, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	10/20/2021	11/09/2021	01/31/2022	02/11/2022	GoP	4,948,000.00		4,948,000.00	Construction of Road
300221101171000	Construction of Road, Barangay Mongpong, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	11/04/2021	11/23/2021	01/31/2022	02/11/2022	GoP	9,948,000.00		9,948,000.00	Construction of Road
300221101172000	Construction of Road, Barangay Polo, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	11/04/2021	11/23/2021	01/31/2022	02/11/2022	GoP	9,948,000.00		9,948,000.00	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225100413000	Construction of Pili Flood Control, Barangay Pili, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	10/20/2021	11/09/2021	01/31/2022	02/11/2022	GoP	4,948,000.00		4,948,000.00	Construction of Flood Control Structure
300225100415000	Construction of Tugos Flood Control, Barangay Tugos, Boac, Marinduque	Construction Section	YES	Competitive Bidding	10/20/2021	11/09/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Flood Control Structure
300225100420000	Construction of Villa Mendez Flood Control, Barangay Villa Mendez, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	10/28/2021	11/16/2021	01/31/2022	02/09/2022	GoP	9,898,000.00		9,898,000.00	Construction of Flood Control Structure
300225100411000	Construction of Hupi Flood Control, Barangay Hupi, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	10/20/2021	11/09/2021	01/31/2022	02/11/2022	GoP	9,898,000.00		9,898,000.00	Construction of Flood Control Structure
300220100728000	Improvement of Multi-Purpose Building, Marinduque PDRMC Operation Center, Boac, Marinduque	Construction Section	YES	Competitive Bidding	01/27/2022	02/15/2022	02/28/2022	03/08/2022	GoP	14,698,000.00		14,698,000.00	Construction of Multi-Purpose Building
300220100747000	Construction of Multi-Purpose Building, Marinduque Provincial Hospital Quarantine Facilities, Boac, Marinduque	Construction Section	YES	Competitive Bidding	01/27/2022	02/15/2022	02/28/2022	03/08/2022	GoP	24,498,000.00		24,498,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101911000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Bonliw, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/23/2022	03/16/2022	02/28/2022	03/08/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101917000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Sibuyao, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101918000	Construction of Multi-Purpose Building at Matalaba ES, Barangay Matalaba, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101919000	Construction of Multi-Purpose Building, at Purok 1, Barangay Poblacion, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	01/28/2022	02/16/2022	02/24/2022	03/08/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101920000	Construction of Multi-Purpose Building, Barangay Agumaymayan, Boac, Marinduque	Construction Section	YES	Competitive Bidding	10/28/2021	11/16/2021	01/31/2022	02/09/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101921000	Construction of Multi-Purpose Building, Barangay Antipolo, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101916000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Kasili, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	12/16/2021	01/04/2022	01/31/2022	02/11/2022	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building
300226101922000	Construction of Multi-Purpose Building, Barangay Bachao Ibaba, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101923000	Construction of Multi-Purpose Building, Barangay Bagacay, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	10/28/2021	11/16/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101924000	Construction of Multi-Purpose Building, Barangay Baguidbirin, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/24/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101925000	Construction of Multi-Purpose Building, Barangay Bahi, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	11/18/2021	12/07/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
310106100770000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Dr Damian Reyes Rd (Torrijos Side) - K0049 + 373 - K0049 + 423	Construction Section	YES	Competitive Bidding	11/04/2021	11/23/2021	01/31/2022	02/11/2022	GoP	2,252,000.00		2,252,000.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010610071000	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Tigwi-Dampulan-Lipata-Yook-Buenavista Rd - K0090 + 186 - K0090 + 372	Construction Section	YES	Competitive Bidding	11/04/2021	11/23/2021	01/31/2022	02/11/2022	GoP	7,585,055.50		7,585,055.50	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
300225100414000	Construction of San Miguel Drainage System, Barangay San Miguel, Boac, Marinduque	Construction Section	YES	Competitive Bidding	01/14/2022	02/02/2022	02/17/2022	02/22/2022	GoP	14,848,000.00		14,848,000.00	Construction of Drainage System
300226101926000	Construction of Multi-Purpose Building, Barangay Balagasan, Boac, Marinduque	Construction Section	YES	Competitive Bidding	10/28/2021	11/16/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101927000	Construction of Multi-Purpose Building, Barangay Balanacan, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	01/27/2022	02/15/2022	02/28/2022	03/08/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101928000	Construction of Multi-Purpose Building, Barangay Balaring, Boac, Marinduque	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101929000	Construction of Multi-Purpose Building, Barangay Balogo, Boac, Marinduque	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101930000	Construction of Multi-Purpose Building, Barangay Bamban, Boac, Marinduque	Construction Section	YES	Competitive Bidding	10/28/2021	11/16/2021	01/31/2022	02/09/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101931000	Construction of Multi-Purpose Building, Barangay Banahaw Poblacion, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	01/28/2022	02/16/2022	02/24/2022	02/28/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building Under FLR
300226101932000	Construction of Multi-Purpose Building, Barangay Bangbangalon, Boac, Marinduque	Construction Section	YES	Competitive Bidding	01/28/2022	02/16/2022	02/24/2022	02/28/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building Under FLR
300226101933000	Construction of Multi-Purpose Building, Barangay Bangwayin, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	11/18/2021	12/07/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101934000	Construction of Multi-Purpose Building, Barangay Bayuti, Boac, Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101935000	Construction of Multi-Purpose Building, Barangay Bicas-bicas, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	11/04/2021	11/23/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101936000	Construction of Multi-Purpose Building, Barangay Biga, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/02/2022	03/16/2022	03/25/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101937000	Construction of Multi-Purpose Building, Barangay Binunga, Boac, Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101938000	Construction of Multi-Purpose Building, Barangay Boi, Boac, Marinduque	Construction Section	NO	Competitive Bidding	03/04/2022	03/23/2022	04/04/2022	04/13/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
310202101110000	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0046 + 000 - K0046 + 683	Construction Section	YES	Competitive Bidding	11/12/2021	12/01/2021	01/31/2022	02/10/2022	GoP	29,103,843.25		29,103,843.25	Road Widening
310202100969000	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0105 + 400 - K0106 + 516	Construction Section	YES	Competitive Bidding	11/12/2021	12/01/2021	02/08/2022	02/18/2022	GoP	52,190,529.75		52,190,529.75	Road Widening
320101107517000	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Sawi Flood Control, Sta. 0+000 - Sta. 0+680, Boac, Marinduque	Construction Section	YES	Competitive Bidding	11/12/2021	12/01/2021	01/26/2022	02/04/2022	GoP	86,848,000.00		86,848,000.00	Construction of Flood Control Structure Under FLR

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104624000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Boac River, Sta. 0+000 - Sta. 0+670, Brgy. Sawi, Boac, Marinduque	Construction Section	YES	Competitive Bidding	11/12/2021	12/01/2021	01/26/2022	02/04/2022	GoP	86,848,000.00		86,848,000.00	Construction of Flood Control Structure  Under FLR
300226101940000	Construction of Multi-Purpose Building, Barangay Bunganay, Boac, Marinduque	Construction Section	YES	Competitive Bidding	11/04/2021	11/23/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101941000	Construction (Completion) of Multi-Purpose Building, Barangay Buyabod, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/02/2022	03/16/2022	03/25/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101942000	Construction of Multi-Purpose Building, Barangay Cagpo, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	01/27/2022	02/15/2022	02/28/2022	03/08/2022	GoP	7,423,000.00		7,423,000.00	Construction of Multi-Purpose Building
300226101943000	Construction of Multi-Purpose Building, Barangay Candahon, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101944000	Construction of Multi-Purpose Building, Barangay Daig, Boac, Marinduque	Construction Section	YES	Competitive Bidding	01/27/2022	02/15/2022	02/28/2022	03/08/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101945000	Construction of Multi-Purpose Building, Barangay Daypay, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/23/2022	03/14/2022	03/22/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101946000	Construction of Multi-Purpose Building, Barangay Devilla, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/02/2022	03/16/2022	03/25/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101947000	Construction of Multi-Purpose Building, Barangay Duyay, Boac, Marinduque	Construction Section	YES	Competitive Bidding	01/27/2022	02/15/2022	02/28/2022	03/08/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101948000	Construction of Multi-Purpose Building, Barangay Hinadharan, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	12/16/2021	01/04/2022	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101939000	Construction of Multi-Purpose Building, Barangay Bolo, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/21/2022	03/14/2022	03/23/2022	04/01/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101949000	Construction of Multi-Purpose Building, Barangay Hinanggayon, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	01/27/2022	02/15/2022	02/28/2022	03/08/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101950000	Construction of Multi-Purpose Building, Barangay IV, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	11/18/2021	12/07/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101951000	Construction of Multi-Purpose Building, Barangay Janagdong, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	10/28/2021	11/16/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
310202100967000	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0048 + 000 - K0050 + 000	Construction Section	YES	Competitive Bidding	11/12/2021	12/01/2021	02/08/2022	02/18/2022	GoP	94,729,059.00		94,729,059.00	Road Widening
320102104629000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Boac River, Sta. 0+000 - Sta. 0+950, Brgy. Mainit, Boac, Marinduque	Construction Section	YES	Competitive Bidding	11/12/2021	12/01/2021	02/10/2022	02/18/2022	GoP	86,848,000.00		86,848,000.00	Construction of Flood Control Structure
300226101952000	Construction of Multi-Purpose Building, Barangay Jolo, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/23/2022	03/16/2022	03/24/2022	04/01/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101953000	Construction of Multi-Purpose Building, Barangay Kamandugan, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	02/17/2022	02/24/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101954000	Construction of Multi-Purpose Building, Barangay Kay Duke, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101955000	Construction of Multi-Purpose Building, Barangay Labo, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/21/2022	03/14/2022	03/23/2022	04/01/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101956000	Construction (Completion) of Multi-Purpose Building, Barangay Lamesa, Mogpog	Construction Section	YES	Competitive Bidding	02/11/2022	03/02/2022	03/16/2022	03/25/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101957000	Construction of Multi-Purpose Building, Barangay Lipa, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	01/27/2022	02/15/2022	02/28/2022	03/08/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101958000	Construction of Multi-Purpose Building, Barangay Lusok, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101959000	Construction of Multi-Purpose Building, Barangay Mainit, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/01/2022	02/22/2021	03/04/2022	03/14/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101960000	Construction of Multi-Purpose Building, Barangay Makawayan, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/01/2022	02/22/2021	03/04/2022	03/14/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101961000	Construction of Multi-Purpose Building, Barangay Malibago, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/01/2022	02/22/2021	03/04/2022	03/14/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101962000	Construction of Multi-Purpose Building, Barangay Maligaya, Boac, Marinduque	Construction Section	YES	Competitive Bidding	11/04/2021	11/23/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101963000	Construction of Multi-Purpose Building, Barangay Maranlig, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101964000	Construction of Multi-Purpose Building, Barangay Market Site, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/01/2022	02/22/2021	03/04/2022	03/14/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
310111100414000	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Marinduque Circumferential Rd - K0118 + 736 - K0118 + 1076	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/09/2022	GoP	9,994,000.00		9,994,000.00	Construction / Upgrading / Rehabilitation of Drainage
320102104631000	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Tawiran Flood Control, Sta. 0+000 - Sta. 0+900, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	11/12/2021	12/01/2021	02/10/2022	02/18/2022	GoP	84,879,400.00		84,879,400.00	Construction of Flood Control Structure
300226101965000	Construction of Multi-Purpose Building, Barangay Masaguisi, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	01/28/2022	02/16/2022	02/24/2022	03/04/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101966000	Construction of Multi-Purpose Building, Barangay Masiga, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	11/04/2021	11/23/2021	01/31/2022	02/11/2022	GoP	6,433,000.00		6,433,000.00	Construction of Multi-Purpose Building
300226101967000	Construction of Multi-Purpose Building, Barangay Morales, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/23/2021	03/14/2022	03/22/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101968000	Construction of Multi-Purpose Building, Barangay Nangka I, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/21/2022	03/14/2022	03/23/2022	04/01/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101969000	Construction of Multi-Purpose Building, Barangay Pawa, Boac, Marinduque	Construction Section	YES	Competitive Bidding	12/16/2021	01/04/2022	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101970000	Construction of Multi-Purpose Building, Barangay Payanas, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	12/16/2021	01/04/2022	01/31/2022	02/11/2022	GoP	7,423,000.00		7,423,000.00	Construction of Multi-Purpose Building
300226101971000	Construction of Multi-Purpose Building, Barangay Paye, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	01/28/2022	02/16/2022	03/04/2022	03/14/2022	GoP	5,938,000.00		5,938,000.00	Construction of Multi-Purpose Building
300226101972000	Construction of Multi-Purpose Building, Barangay Poctoy, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/01/2022	02/22/2021	03/04/2022	03/14/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101973000	Construction of Multi-Purpose Building, Barangay Pulong-Parang, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/23/2022	03/16/2022	03/24/2022	04/01/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101974000	Construction of Multi-Purpose Building, Barangay Punong, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/10/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101975000	Construction of Multi-Purpose Building, Barangay Puting Buhangin (ES), Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101976000	Construction of Multi-Purpose Building, Barangay Puting Buhangin, Boac, Marinduque	Construction Section	YES	Competitive Bidding	11/12/2021	12/01/2021	01/31/2022	02/09/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
310305101602000	Bridge Program - Widening of Permanent Bridges, Bacong-Bacong Br. (B00020MQ) along Marinduque Circumferential Rd	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	5,683,992.17		5,683,992.17	Widening of Permanent Bridges
310208100432000	Network Development Program - Off-Carriageway Improvement - Secondary Roads, Marinduque Circumferential Rd - K0002 + 210 - K0003 + 077	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/31/2022	02/11/2022	GoP	24,222,973.00		24,222,973.00	Off-Carriageway Improvement
300225100409000	Construction of Argao Breakwater/Seawall, Barangay Argao, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/10/2022	GoP	9,898,000.00		9,898,000.00	Construction of Breakwater / Seawall



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101977000	Construction of Multi-Purpose Building, Barangay Sabong, Boac, Marinduque	Construction Section	NO	Competitive Bidding	03/04/2022	03/23/2022	04/04/2022	04/13/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101978000	Construction of Multi-Purpose Building, Barangay San Isidro, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/21/2022	03/14/2022	03/23/2022	04/01/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101979000	Construction of Multi-Purpose Building, Barangay Sawi, Boac, Marinduque	Construction Section	YES	Competitive Bidding	11/12/2021	12/01/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101980000	Construction of Multi-Purpose Building, Barangay Sayao, Mogpog Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building For Modification
300226101982000	Construction of Multi-Purpose Building, Barangay Sihi, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/31/2022	02/11/2022	GoP	6,433,000.00		6,433,000.00	Construction of Multi-Purpose Building
300226101983000	Construction of Multi-Purpose Building, Barangay Sumangga, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101984000	Construction of Multi-Purpose Building, Barangay Tabionan, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/02/2022	03/16/2022	03/25/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101985000	Construction of Multi-Purpose Building, Barangay Tagum, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	12/16/2021	01/04/2022	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300221101151000	Construction of Bagtingon Bridge, Barangay Bagtingon, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	29,699,985.94		29,699,985.94	Construction of Bridge
300226101986000	Construction of Multi-Purpose Building, Barangay Tagwak, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/01/2022	02/22/2021	03/04/2022	03/14/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101987000	Construction of Multi-Purpose Building, Barangay Talawan, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/23/2022	03/16/2022	03/24/2022	04/01/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101988000	Construction of Multi-Purpose Building, Barangay Tambangan, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	12/16/2021	01/04/2022	02/11/2022	02/18/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101989000	Construction of Multi-Purpose Building, Barangay Tambunan, Boac, Marinduque	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/10/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100968000	Network Development Program - Road Widening - Secondary Roads, Marinduque Circumferential Rd - K0046 + 704 - K0047 + 589, K0050+000 – K0050+240, K0050+660 – K0051+329	Construction Section	YES	Competitive Bidding	02/24/2022	03/16/2022	03/24/2022	04/01/2022	GoP	56,819,425.25		56,819,425.25	Road Widening
310305101603000	Bridge Program - Widening of Permanent Bridges, Bangbang Br. (B00023MQ) along Marinduque Circumferential Rd	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	10,289,998.07		10,289,998.07	Widening of Permanent Bridges
310205100802000	Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, Boac, Marinduque	Construction Section	YES	Competitive Bidding	11/12/2021	12/01/2021	02/10/2022	02/18/2022	GoP	96,494,000.00		96,494,000.00	Construction of Missing Links/ New Roads
300226101990000	Construction of Multi-Purpose Building, Barangay Tampus, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/01/2022	02/22/2021	03/04/2022	03/14/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101991000	Construction of Multi-Purpose Building, Barangay Tanza, Boac, Marinduque	Construction Section	YES	Competitive Bidding	11/25/2021	12/14/2021	01/31/2022	02/09/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101992000	Construction of Multi-Purpose Building, Barangay Tarug, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/23/2022	03/14/2022	03/22/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101993000	Construction of Multi-Purpose Building, Barangay Taytay, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101994000	Construction of Multi-Purpose Building, Barangay Tigui, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101995000	Construction of Multi-Purpose Building, Barangay Timbo, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	10/28/2021	11/16/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101996000	Construction of Multi-Purpose Building, Barangay Yook, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	10/28/2021	11/16/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101997000	Construction of Multi-Purpose Building, Mahinhin Elementary School, Barangay Mahinhin, Boac, Marinduque	Construction Section	YES	Competitive Bidding	01/28/2022	02/16/2022	02/24/2022	03/07/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226101998000	Construction of Multi-Purpose Building, Sitio Escolta, Barangay Libas, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	11/18/2021	12/07/2021	01/31/2022	02/11/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101999000	Construction of Multi-Purpose Building, Sitio Ibaba Barangay Capayang, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/21/2022	03/14/2022	03/23/2022	04/01/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226102003000	Construction of Multi-Purpose Building, Sitio Pag-asa, Barangay Caigangan, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/23/2022	03/14/2022	03/22/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300228100092000	Construction (Completion) of Evacuation Center at Barangay Banot, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building
300215100227000	Construction of Tamayo - Aloba - Biga Road, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/21/2022	03/14/2022	03/23/2022	04/01/2022	GoP	57,898,000.00		57,898,000.00	Construction of Road
300215100228000	Construction of Sumangga - Candahon - Bintakay Road, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/21/2022	03/14/2022	03/23/2022	04/01/2022	GoP	53,073,000.00		53,073,000.00	Construction of Road
300215100229000	Construction of Dampulan-Malibago Road, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	01/28/2022	02/16/2022	02/24/2022	03/04/2022	GoP	68,598,000.00		68,598,000.00	Construction of Road
300215100230000	Rehabilitation of Makulapnit Road, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	02/09/2022	02/18/2022	GoP	72,373,000.00		72,373,000.00	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215101564000	Rehabilitation of Talawan Road, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	02/09/2022	02/18/2022	GoP	48,998,000.00		48,998,000.00	Construction of Road
300221101160000	Construction of Nangka II Hanging Bridge, Barangay Nangka II, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	9,898,000.00		9,898,000.00	Construction of Hanging Bridge
300221101164000	Construction of Road, Barangay Banot, Gasan	Construction Section	YES	Competitive Bidding	02/21/2022	03/14/2022	03/23/2022	04/01/2022	GoP	4,948,000.00		4,948,000.00	Construction of Road
300221100021000	Construction of Balogo-Kilo-Kilo Road, Sta. Cruz, Marinduque, Phase 1	Construction Section	YES	Competitive Bidding	12/02/2021	12/21/2021	01/26/2022	02/04/2022	GoP	98,994,000.00		98,994,000.00	Construction of Road
300221100022000	Construction of Balogo-Kilo-Kilo Road, Sta. Cruz, Marinduque, Phase 2	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/26/2022	02/04/2022	GoP	98,994,000.00		98,994,000.00	Construction of Road
300221100023000	Construction of Balogo-Kilo-Kilo Road, Sta. Cruz, Marinduque, Phase 3	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/26/2022	02/04/2022	GoP	98,994,000.00		98,994,000.00	Construction of Road