

**Department of Public Works and Highways
Eastern Samar District Engineering Office
Borongan City, Eastern Samar**

FINAL INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 (INFRASTRUCTURE)

Code	(PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Activity/Project)
						Advt/Posting of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310304100813000	PC	21IB0001 (re-ad) Rehabilitation/Major Repair of Permanent Bridges Pangpang Bridge (B00548SM) Along Jct. Taft – Oras – San Policarpo – Arteche Road	Construction Section	NO	Competitive Bidding	Nov. 03, 2020	14-Dec-20	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	979,363.35		979,363.35	Rehabilitation of 1-Span, 2-Lane (L=21.00m) Steel Girder Bridge (Application of special anti-corrosion paint on steel members) per scope of works indicated herein
300117209834000	PC	21IB0002 Concreting of Local Road, Barangay Tikling, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	Nov. 03, 2020	Nov. 24, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	1,960,000.00		1,960,000.00	Construction of concrete road, L=0.328 Lane Km, Lane W=4.0m, T=0.20m per scope of works indicated herein
300104224248000	PC	21IB0003(re-ad) Construction of Multi-purpose Building Tagbacan National High School, Barangay Tagbacan, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 08, 2020	January 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	3,464,927.19		3,464,927.19	Construction of Multi-purpose building (15.00x30.00m Covered Court) and other scope of work indicated
300104224250000	PC	21IB0004 - Re-advertised - Construction of Multi-Purpose Building DAO Integrated School, Barangay DAO, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 15, 2020	Jan. 05, 2021	January 25, 2021	Jan. 26 -Feb. 4, 2021	GAA 2021	3,464,198.33		3,464,198.33	Construction of Multi-Purpose Building (15.00 x 30.00m Covered Court) and other scope of work indicated
300104224241000	PC	21IB0005(re-ad) Construction of Multi-purpose Building Busay Elementary School, Brgy. Busay, Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 08, 2020	January 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	3,464,474.29		3,464,474.29	Construction of Multi-purpose Building (15.00x30.00m Covered Court) and other scope of work indicated
300117209830000	PC	21IB0006 Concreting of Local Road, Barangay 04 to Barangay Mabuhay Jipapad, Eastern Samar	Construction Section	NO	Competitive Bidding	Nov. 04, 2020	Nov. 24, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	4,900,000.00		4,900,000.00	Construction of concrete road, L=0.532 Lane km, W=5.0m, T=0.20m per scope of works indicated herein
300203101819000	PC	21IB0007 Construction/Improvement of Access Roads Leading to Bacayawan Beach Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	Nov. 07, 2020	Nov. 26, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	7,350,000.00		7,350,000.00	Construction of Concrete Road, Length = 0.88 Lane Km, W=5.00m, T=0.20m. (one Barrel) RCBC, L=8m, A=3mx3m and other per scope of works indicated herein
300117209833000	PC	21IB0008 Concreting of Local Road, Barangay sta. Margarita, Quinapondan, Eastern Samar	Construction Section	NO	Competitive Bidding	Nov. 07, 2020	Nov. 26, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	9,800,000.00		9,800,000.00	Concreting of Concrete Pavement, L = 1.8 Lane Km, W = 5.00 m, T = 0.20m per scope of works indicated herein
300117209831000	PC	21IB0009 Concreting of Local Road, Barangay Cantenio, Quinapondan, Eastern Samar	Construction Section	NO	Competitive Bidding	Nov. 07, 2020	Nov. 26, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	2,450,000.00		2,450,000.00	Construction of Concrete Road, L= 0.29 Lane Km, Lane W=5.0m, T=0.20m per scope of works indicated herein.
310304100806000	PC	21IB0010(re-ad) Rehabilitation/Major Repair of Permanent Bridge Catumsan BR. (B00535SM) Along Jct. Taft-Oras-San Policarpo-Arteche Road	Maintenance Section	NO	Competitive Bidding	Nov. 07, 2020	December 14, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	979,864.46		979,864.46	Rehabilitation of 1-Span, 2-Lane (L=26.00m) steel Girder Bridge (Application of special anti-corrosion paint on steel members and protective coating on exposed concrete surface) per scope of works indicated herein

310304100814000 PC	21IB0011 (re-ad) Rehabilitation/Major Repair of Permanent Bridge Parena BR. (B00507SM) Along Jct. Buenavista-Lawaan-Marabut Road	Maintenance Section	NO	Competitive Bidding	Nov. 07, 2020	December 14, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	979,748.10	979,748.10	Rehabilitation of 1-Span, 2-Lane steel Girder Bridge (Application of special anti-corrosion paint on steel members and protective coating on exposed concrete surface) per scope of works indicated herein.
310304100815000 PC	21IB0012 Rehabilitation/Major Repair of Permanent Bridge Sabang BR. (B00526SM) Along Jct. Taft-Oras-San Policarpo-Arteche Road	Construction Section	NO	Competitive Bidding	Nov. 07, 2020	December 14, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	979,363.35	979,363.35	Rehabilitation of 1-Span, 2-Lane steel Girder Bridge (Application of special anti-corrosion paint on steel members and protective coating on exposed concrete surface) per scope of works indicated herein.
310304100801000 PC	21IB0013 (re-ad) Rehabilitation/Major Repair of Permanent Bridge ACAS BR. (B00449SM) Along Wright-Taft-Borongan Road	Construction Section	NO	Competitive Bidding	Nov. 07, 2020	December 14, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	979,363.35	979,363.35	Rehabilitation of 1-Span, 2-Lane steel Girder Bridge (Application of special anti-corrosion paint on steel members and protective coating on exposed concrete surface) per scope of works indicated herein.
320101106989000 PC	21IB0014 Construction of Flood Control Structure along Borongan River Barangay Surok, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	Nov. 26, 2020	December 15, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	49,000,000.48	49,000,000.48	Construction of Flood Control L=342m. and other related scope of works indicated herein
NO UACS AVAILABLE	21IB0015 Improvement of National Roads Along Jct. Taft - Oras - San Policarpo - Arteche Road - Installation of Solar Studs, (K0932+000 - K0949+000, S00167SM) Eastern Samar	Maintenance Section	NO	Competitive Bidding	Nov. 26, 2020	December 15, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	19,892,157.73	19,892,157.73	Installation of 2263 PCS of Reflective Road Studs
310304100804000 PC	21IB0016 Rehabilitation/Major Repair of Permanent Bridge Boblaran BR. (B00534SM) Along Jct. Taft-Oras-San Policarpo- Arteche Road, Eastern Samar	Construction Section	NO	Competitive Bidding	Nov. 26, 2020	December 15, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	979,966.05	979,966.05	Rehabilitation of 1-Span, 2-Lane Steel Girder Bridge (Application of special anti-corrosion paint on steel members and protective coating on exposed concrete surface) per scope of works indicated.
310303101114000 PC	21IB0017 Retrofitting/Strengthening of Permanent Bridge Abang BR. (B00451SM) Along Wright - Taft - Borongan Road	Construction Section	NO	Competitive Bidding	Nov. 26, 2020	December 15, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	4,899,366.16	4,899,366.16	Retrofitting/Strengthening of 1-span, 2-Lane (L=15.00 m) RCDG Bridge (Application of Carbon fiber sheet on girders and under deck slab) per scope of works indicated herein
30011720984000 PC	21IB0018 Construction of Local Road, Barangay 2 to Barangay Bulawan, Maslog, Eastern Samar	Maintenance Section	NO	Competitive Bidding	Nov. 28, 2020	Dec. 17, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	6,860,000.00	6,860,000.00	Construction of concrete road, L=0.78 Lane Km. Lane W=5.0m, T=0.20m per scope of works indicated
300117209836000 PC	21IB0019 Concreting of Local Roads, Barangay Camantang, Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	Nov. 28, 2020	Dec. 17, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	4,900,000.00	4,900,000.00	Construction of concrete road, L=1.01 Lane Km. Lane W=4.0m, T=0.20m per scope of works indicated

310304100802000 PC	21IB0020 Rehabilitation/Major Repair of Permanent Bridge Alugan Br. 1 (B00533SM) Along Jct. Taft-Oras-San Policarpo- Artech Road, Eastern Samar	Construction Section	NO	Competitive Bidding	Nov. 28, 2020	Dec. 17, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	1,959,063.39		1,959,063.39	Rehabilitation of 1-Span, 2-Lane (L=48.00m) Steel Girder Bridge (Application of special anti-corrosion paint on steel members and protective coating on exposed concrete surface) per scope of works indicated.
320101106988000 PC	21IB0021 Construction of Flood Control along Suribao River Barangay Suribao, Borongan City	Maintenance Section	NO	Competitive Bidding	Nov. 28, 2020	Dec. 17, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	49,000,000.94		49,000,000.94	Construction of Flood Control L=294.00m and other related scope of works indicated
300117209832000 PC	21IB0022 Concreting of Local Road, Barangay Japitan Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	Nov. 28, 2020	Dec. 17, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	4,900,000.00		4,900,000.00	Construction of concrete road, L=0.926 Lane Km, Lane W=5.0 m, T=0.20m per scope of works indicated
300104224254000 PC	21IB0023 Rehabilitation of Multi-purpose Building (Cultural Stage Including Drainage structure) Barangay Can-abong, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	Nov. 28, 2020	Dec. 22, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	2,474,591.60		2,474,591.60	Rehabilitation of Multi-Purpose Building (Cultural Stage including 70.00m, 0.50m x 0.55m with Concrete cover and 246.70m, 0.60x0.60m Drainage Structure) and other scope of work indicated
300102200547000 PC	21IB0024 Construction of BS Industrial and Technology Building Eastern Samar State University (ESSU) Campus, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	Nov. 28, 2020	Dec. 17, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	9,899,973.53		9,899,973.53	Construction of BS Industrial and Technology Building and other scope of works indicated
310111100320000 PC	21IB0025 Construction/Upgrading/Rehabilitation of Drainage along National Roads (Secondary roads)Jct. Taft-Oras-San Policarpo-Artech Road K0950+894 – K0950+975, K0955+684 – K0955+831 K0967+749 – K0967+971, K0969+109 – K0969+623, Artech, Eastern Samar	Maintenance Section	NO	Competitive Bidding	Nov. 28, 2020	Dec. 17, 2020	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	11,336,640.00		11,336,640.00	Construction of Concrete Drainage with Cover, L=1,421.00m per scope of works indicated
300104224236000 PC	21IB0026 Construction of Multi-Purpose Building (Municipal Fire Station) Barangay Malaintos, Dolores, Eastern Samar	Maintenance Section	NO	Competitive Bidding	Dec. 15, 2020	Jan. 05, 2021	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	4,949,284.20		4,949,284.20	Construction of Multi-Purpose Building (Municipal Fire Station), and other scope of work indicated herein (Phase 1)
310102100733000 PC	21IB0027 Preventive Maintenance (Secondary Roads) Guiuan – Sulangan Peninsula Road CHA. 8826 – CHA. 9826, CHA 11826 – CHA. 11920, CHA. 9826 – CHA. 10290 Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 15, 2020	Jan. 05, 2021	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	15,143,940.00		15,143,940.00	Concrete Reblocking, L=1.54125 Lane Km, W=3.05m, T=0.28m No. of Blocks = 342.50

NO UACS AVAILABLE	21IB0028 Preventive Maintenance (Secondary Roads), JCT. Taft – Oras – San Polcarpo – Arteche Road, K0904+695 – K0905+000, K0907+000 –K0907+746 Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 15, 2020	Jan. 05, 2021	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	14,700,000.00		14,700,000.00	Asphalt Overlay, L=2.618 Lane Km, W=3.05m T= 0.05m including shoulder L=162.00m, W=1.50m, T=0.05m
300104224246000 PC	21IB0029 Construction of Multi-Purpose Building Barangay Salvacion, Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 15, 2020	Jan. 05, 2021	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	3,464,855.12		3,464,855.12	Construction of Multi-Purpose Building (11.00 x 24.50m Covered Court)
300104224243000 PC	21IB0030 Construction of Multi-Purpose Building Barangay PAYA, Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 15, 2020	Jan. 05, 2021	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	2,969,529.11		2,969,529.11	Construction of Multi-Purpose Building and other scope of work indicated
320101106986000 PC	21IB0031 Construction of Flood Control along Borongan River, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 15, 2020	Jan. 05, 2021	January 25, 2021	Jan. 26-Feb. 4, 2021	GAA 2021	49,000,000.51		49,000,000.51	Construction of Flood Control L=265m and Other scope of Works related therein
NO UACS AVAILABLE	21IB0032 Rehabilitation/Improvement of Flood Control Structures along Oras River Protecting Barangay Road, Barangay Alang- Alang, Oras, Eastern Sama	Construction Section	NO	Competitive Bidding	Dec. 17, 2020	Jan. 19, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	57,899,996.52		57,899,996.52	Construction of Flood Control L=303.50 m. and other scope of work indicated.
300203101820000 PC	21IB0033 Construction/Improvement of Access Road Leading to Canhugas Nature Park Hernani, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 17, 2020	Jan. 19, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	7,350,000.00		7,350,000.00	Construction of concrete Road, L=0.892 Lane Km, lane W=6.10 m, T=0.2 m excluding grouted Riprap, per scope of works indicated herein.
300117209835000 PC	21IB0034 Concreting of Local Road Barangay Vigan, Gen. Mac Arthur, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 17, 2020	Jan. 19, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	3,465,000.00		3,465,000.00	Construction of concrete road, L= 0.694 Lane Km, lane W= 4.0 m, T= 0.20 m per scope of works indicated herein.
320101106990000 PC	21IB0035 Construction of Poblacion Maslog Flood Control, Maslog, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 17, 2020	Jan. 19, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	32,795,677.78		32,795,677.78	Construction of Flood Control L= 143.00 m. and other related scopes of work indicated herein.
310304100810000 PC	21IB0036 Rehabilitation/Major Repair of Permanent Bridge MALABAG BR. (B00503SM) Along Jct. Buanavista- Lawaan- Marabut Road	Construction Section	NO	Competitive Bidding	Dec. 17, 2020	Jan. 19, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	2,939,700.65		2,939,700.65	Rehabilitation of 1- Span, 2- Lane (L=12.00 m) RCDG Bridge (Reconstruction of deck slab including approaches) per scope of works indicated.
300107201282000 PC	21IB0037 Construction of Flood Control Structures Barangay Sta. Rosa, Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 17, 2020	Jan. 19, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	9,798,989.85		9,798,989.85	Construction of Flood Control L=63.00 m. and Other related scopes of work indicated.
300102200548000 PC	21IB0038 Construction of Home Economics Building Eugenio Abunda Sr. School, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 17, 2020	Jan. 19, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	3,464,611.21		3,464,611.21	Construction of Single Storey Home Economics Building and other works indicated herein. Barangay Campesao, Borongan City, Eastern Samar

300104224244000 PC	21IB0039 Construction of Multi- Purpose Building Barangay Valley, Quinapondan, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	3,959,902.85		3,959,902.85	Construction of Multi- Purpose Building (15.00x27.00m Covered Court) with side Canopy, painting works, Electrical Works and other scope of work indicated herein.
300119200556000 PC	21IB0040 Construction of 2- Barrel Reinforced Concrete Box Culvert, Brgy. Taboc, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	2,475,000.00		2,475,000.00	Construction of 1.80 x 2.10m x 8.00m Double Barrel RCBC including wingwall and apron and Concrete Retaining, L=13.00m, W=4.00m, T=0.20m and Concrete Slope protection L=123.00m, per scope of works indicated herein.
300104224247000 PC	21IB0041 Construction of Multi- Purpose Building Barangay Tacla-on, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	3,464,709.24		3,464,709.24	Construction of Multi- Purpose Building (14.00x26.00m Covered Court) And other scope of work indicated herein.
310304100816000 PC	21IB0042 Rehabilitation/Major Repair of Permanent Bridge SULANGAN BR. (B00596SM) Along Guluan-Sulangan Peninsula Road	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	6,859,367.60		6,859,367.60	Rehabilitation of 3 Span, 2-Lane (L=151.80 m) Steel Truss Bridge (Repair of slope/scour Protection and application of special anti- Corrosion paint on steel members and Component) per scope of works indicated herein.
NO UACS AVAILABLE	21IB0043 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads Wright-Taft- Borongan Road K0914+580- K0914+680	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	CENTRALLY MANAGED		GAA 2021	89,789,761.65		89,789,761.65	Construction of Road Slope Protection Structure Rock Fall Netting and other scope of works related therein w/ an area of 4,500.00 sq.m
NO UACS AVAILABLE	21IB0044 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads Wright-Taft- Borongan Road K0914+680-K0914+780	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	CENTRALLY MANAGED		GAA 2021	89,789,795.15		89,789,795.15	Construction of Road Slope Protection Structure Rock Fall Netting and other scope of works related therein w/ an area of 4,450.00 sq.m.
NO UACS AVAILABLE	21IB0045 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads Wright-Taft- Borongan Road K0914+780-K0914+920	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	89,778,493.84		89,778,493.84	Construction of Road Slope Protection Structure Rock Fall Netting w/ an area of 5,036.60 sq.m. And other scope of works related therein.
NO UACS AVAILABLE	21IB0046 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide Secondary Roads Wright-Taft- Borongan Road K0914+920-K0915+060	Construction Section	NO	Competitive Bidding	Dec. 22, 2020	Jan. 18, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	89,779,874.87		89,779,874.87	Wright-Taft- Borongan Road K0914+920- K0915+060
320101106987000 PC	21IB0047 Construction of Flood Control along Oras River Barangay Balocawe, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 21, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	24,499,999.49		24,499,999.49	Construction of Flood Control=170.00m. with 579 pcs. Tetrapods and other related scope of works indicated

300104224252000 PC	21IB0048 Construction of Multi-Purpose Building Salcedo Elementary School, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 21, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	3,464,663.13	3,464,663.13	Construction of 1-Storey, 2-classroom school building (Modified Building Design) with reinforced concrete guller, Concrete Works, Roofing and Trusses, Electrical Works (roughing-ins), Plumbing (Roughing-ins), Handwashing facility and other scope of works indicated herein (as budgeted).
300104224240000 PC	21IB0049 Construction of Multi- Purpose Building Barangay BARUK, Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 21, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	3,464,865.05	3,464,865.05	Construction of Multi- Purpose Building (with Partially Completed Walls, and Plumbing works) and other scope of works indicated herein (as budgeted).
310304100807000 PC	21IB0050 Rehabilitation/Major Repair of Permanent Bridge COTICOT BR. (B00504SM) Along Jct. Buenavista-Lawaan-Marabut Road	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 21, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	9,799,681.47	9,799,681.47	Rehab. of 1-span, 2-Lane (L=35.00m) steel Girder Bridge (Reconstruction of deck slab, application of anti-corrosion paint on steel members and repair of slope/scour protection) per scope of works indicated.
300107201281000 PC	21IB0051 Construction of Flood Control Structure Maliwajiw, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 21, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	9,900,000.75	9,900,000.75	Construction of Flood Control L=76.00m and other related scope of works indicated
300104224242000 PC	21IB0052 Construction (Completion) of Multi-Purpose Building, Barangay Malinao, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 21, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	1,980,510.68	1,980,510.68	Construction of Multi-purpose Building (13.80 x 21.80m covered court) and other scope of work indicated
30010422424000 PC	21IB0053 Construction of Multi-purpose Building Barangay Poblacion 2, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 21, 2021	January 27, 2021	Jan. 28-Feb. 6, 2021	GAA 2021	4,949,897.70	4,949,897.70	Construction of 2-storey Building, Concrete works, Masonry works, Painting, Ceiling, electrical works, Plumbing, Water Pumping system, Powerhouse, perimeter fence, Waterproofing on roof deck, and other scope of works indicated
300104224245000 PC	21IB0054 – (Re-Advertised) Construction of Multi-purpose Building Barangay Rizal, Quinapondan, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 08, 2020	January 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	3,465,483.57	3,465,483.57	Construction of Multi-purpose Building (15.00x26.00m Covered court) and other scope of work indicated
300104224255000 PC	21IB0055 Rehabilitation of Multi- Purpose Building (DepEd Division Office), DepEd Division Office, Barangay Alang- Alang, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	2,969,248.87	2,969,248.87	Rehabilitation of Multi-Purpose Building (DepEd Division Office) Barangay Alang- Alang, Borongan City, Eastern Samar and other works indicated herein.
300104224256000 PC	21IB0056 Rehabilitation of Multi- Purpose Building, Eastern Samar State University Main Campus, ESSU - Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	2,969,193.12	2,969,193.12	Rehabilitation of Multi- Purpose Building, Eastern Samar State University Main Campus, Borongan City, Eastern Samar and other works indicated herein.

300104224238000 PC	21IB0057 Construction of Multi- Purpose Building and Rehabilitation of Youth Center Camp (YOCENCA), Barangay Naparaan, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	4,949,557.36		4,949,557.36	Construction of Multi- Purpose Building and Rehabilitation of Youth Center Camp (YOCENCA), Barangay Naparaan, Eastern Samar
300116204405000 PC	21IB0058 Concreting/Improvement of Road (Barangay Guinpoliran- Barangay Julag), Balangkayan, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	4,950,000.00		4,950,000.00	Concreting of Concrete Road, L=0.63 Lane Km, Lane W=5.0 m, T=0.20 m per scope of works indicated herein.
300117209839000 PC	21IB0059 Concreting/Improvement of Road (Barangay Guinpoliran-Barangay Julag) Balangkayan, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	21,780,000.00		21,780,000.00	Concreting of concrete road, L=3.49 Lane Km, Lane W= 5.0 m, T= 0.20 m per scope of works indicated herein.
310304100811000 PC	21IB0060 Rehabilitation/Major Repair of Permanent Bridge Malobago Br. (B00519SM), Along Jct. Taft- Oras- San Policarpo- Arteche Road	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	11,759,933.01		11,759,933.01	Rehabilitation of 4- Span, 2- Lane (L= 41.00 m) Flatslab Bridge (Concrete topping 0.10m thick at Deck slab and application of CFS under slab; Span-1, 2 & 4 (1 Layer CFS); Span- 3 (2 Layers CFS) per scope of works indicated herein.
30117209839000 PC	21IB0061 Construction of Drainage Structure Barangay Campesao, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	1,980,000.00		1,980,000.00	Construction of Concrete Drainage with Cover, L= 237.00 m per scope of works indicated herein.
310304100803000 PC	21IB0062 Reconstruction/Major Repair Permanent Bridge Baloto Br. (B00461SM), Along Wright-Taft-Borongan Road	Construction Section	NO	Competitive Bidding	Jan. 07, 2021	January 26, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	8,819,749.59		8,819,749.59	Rehabilitation of 3-Span, 2- Lane (L=24.00 m) Flatslab Bridge (Repair of slope/scour protection Along Abut. 1 & 2, concrete topping 0.10 m thick At deck slab and application of CFS under deck Slab; Span- 1 & 3 (2 Layers CFS); Span - 2 (1 layers CFS) per scope of works indicated herein.
320101106985000 PC	21IB0063 - Construction of Balangiga Flood Control along Balangiga River, Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	January 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	48,999,992.03		48,999,992.03	Construction of Flood control L=127.00m and other related scope of works indicated
310303101115000 PC	21IB0064- Retrofitting/Strengthening of Permanent Bridges Giporlos Br. 2 (B00506SM), along Jct. Buenavista - Lawaan - Marabut Road	Construction Section	NO	Competitive Bidding	January. 07, 2020	January 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	9,799,479.57		9,799,479.57	Retrofitting/Strengthening of 2-span, 2-lane (L=46.00m) RCDG/PCDG Bridge (Application of carbon sheet under deck slab, repair of cracks and concrete jacking along Pier-1 main structure) per scope of works indicated
300117209829000 PC	21IB0065 - Concreting of Barangay Road, Barangay Buabua, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	January 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	4,950,000.00		4,950,000.00	Concreting of concrete road, L=0.482 Lane Km, Lane W=5.0m T=0.20m with drainage, per scope of works indicated
300117209837000 PC	21IB0066 - Concreting of Road, Brgy. Batiawan to Brgy. Pangabutan, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	January 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	48,999,999.72		48,999,999.72	Concreting of Road, L=3.510 Lane Km, Lane W=2.5m, T=0.20m Installation of 3-units 3x3 RCBC 6-Barrel RCPC .90M. dia. Per scope of works indicated

300117209841000 PC	21B0067 - Rehabilitation of Road, Barangay 3, San Julian, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	January 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	4,950,000.00		4,950,000.00	Rehabilitation of Road, L=0.59 Lane Km, T=0.20m, W=5m, Drainage, L=180m, A=8m x 8m concrete reblocking and other per scope of works indicated
320101106992000 PC	21B0068 - Rehabilitation/Improvement of Flood Control Structures along Suribao River, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	January 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	48,999,997.58		48,999,997.58	Construction of Flood Control L=185.00m, and other related scope of Works indicated
300104224239000 PC	21B0069 - Construction of Multi-purpose Building, Barangay Ando, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	January 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	3,960,454.20		3,960,454.20	Construction of Multi-Purpose Building and other scope of work indicated (as Budgeted)
300104224235000 PC	21B0070 - Construction of Multi-purpose Building (Barangay Hall), Barangay Malogo, Can-avid, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	January 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	1,979,776.63		1,979,776.63	Construction of Multi-purpose Building (with partially completed plumbing works and electrical works) and other scope of works indicated, (as Budgeted)
310304100812000 PC	21B0071 - Rehabilitation/Major Repair of Permanent Bridge, Nabuangan Br. (B00462SSM), along Wright-Taft - Borongan Road	Construction Section	NO	Competitive Bidding	January. 07, 2020	January 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	10,779,883.87		10,779,883.87	Rehabilitation of 6-Span, 2-Lane (L=88.00m) RCDG Bridge (Reconstruction of deck slab) per scope of works indicated
300104224251000 PC	21B0072 - Construction of Multi-purpose Building, Dolores Municipal Hospital, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 07, 2020	January 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	14,849,842.35		14,849,842.35	Construction of Multi-purpose Building (Dolores Municipal Hospital) and other scope of work indicated
310304100805000 PC	21B0073 - Rehabilitation/Major Repair of Permanent Bridge Bolusao Br. (B00513SM), along Jct. Buenavista - Lawaan - Marabut Road	Construction Section	NO	Competitive Bidding	January. 07, 2020	January 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	14,699,928.86		14,699,928.86	Rehabilitation of 4-span, 2-Lane (L=100.00m) PSCG Bridge (Reconstruction of deck slab and application of protective coating for concrete) per scope of works indicated
3103044100808000 PC	21B0074 - Rehabilitation/Major Repair of Permanent Bridge Giporlos Br. 1 (B00505SM), along Jct. Buenavista - Lawaan - Marabut Road	Construction Section	NO	Competitive Bidding	January. 07, 2020	January 27, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	12,739,760.05		12,739,760.05	Rehabilitation of 5-span, 2-Lane (L=90.00m) RCDG Bridge (Reconstruction of deck slab and application of protective coating) per scope of works indicated
300104224237000 PC	21B0075 - Construction of Multi-purpose Building (Municipal Health Center), Poblacion Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 09, 2020	January 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	9,899,572.23		9,899,572.23	Construction of Multi-purpose Building (Municipal Health Center), Poblacion, Guiuan, Eastern Samar, and other works indicated
300104224234000 PC	21B0076 - Construction (Completion) of Multi-purpose Building, Rural Health Unit: Giporlos Municipal Health Office, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 09, 2020	January 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	9,900,454.33		9,900,454.33	Construction of 1-Storey Rural Health Unit Building, Concrete works, Masonry works, Doors and Windows, Plumbing work, Electrical works, and other scope of works indicated (as Budgeted)
300117209826000 PC	21B0077 - Concreting of Barangay Can-avid Road, Can-avid, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 08, 2020	January 28, 2021	January 29, 2021	Feb. 1-10, 2021	GAA 2021	4,950,000.00		4,950,000.00	Construction of concrete road, L=0.892 Lane Km, Lane W=5m, T=0.20m per scope of works indicated

NO UACS AVAILABLE	211B0089 Construction of Brgy. Road, Brgy. Rawis Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 16, 2021	Feb. 04, 2021	February 16, 2021	February 16- 25, 2021	GAA 2021	1,980,000.00		1,980,000.00	Construction of Concrete Road, L=0.342 Lane Km, W=5m T=0.20m per scope of works indicated / SCHEDULE OF PROCUREMENT ACTIVITIES ARE TENTATIVE
NO UACS AVAILABLE	211B0090 Concreting of Local Road, Brgy. Valley Quinapondan, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 16, 2021	Feb. 04, 2021	February 16, 2021	February 16- 25, 2021	GoP GAA 2021	9,900,000.00		9,900,000.00	Concreting of Concrete Road, L=1.472 Lane Km, W=5.0m T=0.20m RCPC with drainage, per scope of works indicated / SCHEDULE OF PROCUREMENT ACTIVITIES ARE TENTATIVE
NO UACS AVAILABLE	211B0091 Construction of River Control Structure, Barangay Baruk Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 16, 2021	Feb. 04, 2021	February 16, 2021	February 16- 25, 2021	GAA 2021	9,800,001.23		9,800,001.23	Construction of Flood Control L=56.00m and other related scope of works indicated / SCHEDULE OF PROCUREMENT ACTIVITIES ARE TENTATIVE
NO UACS AVAILABLE	211B0092 Construction of Missing Links/New Roads along Artech, Brgy. Catumsan-Jipapad-Las Navas-Catubig Road Jipapad, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 16, 2021	Feb. 04, 2021	February 16, 2021	February 16- 25, 2021	GAA 2021	49,000,557.01		49,000,557.01	Opening/Concreting Road, L=3.770 Lane Km, Lane W=4.5m, PCCP L=0.698 Lane Km, W=3.35m. T=0.23m Access Road L=1.274 Lane Km, W=3.5, T=0.20m Sub-base course installation of 1-units 3x3 RCBC 8-Barrel RCPC .90M. dia. Per scope of works indicated / SCHEDULE OF PROCUREMENT ACTIVITIES ARE TENTATIVE
NO UACS AVAILABLE	211B0093 Concreting of Road Barangay San Miguel- Barangay Babanikhon-Barangay Makaanga- Barangay Barobo Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 16, 2021	Feb. 04, 2021	February 16, 2021	February 16- 25, 2021	GAA 2021	24,751,100.09		24,751,100.09	Concreting Road, PCCP, L=4.0 Lane Km. Lane W=2.5m, T=0.20m and installation of 1-Barrel RCPC .90M. dia. Per scope of works indicated / SCHEDULE OF PROCUREMENT ACTIVITIES ARE TENTATIVE
NO UACS AVAILABLE	211B0094 Construction of Senior Citizens Center Brgy. Naparaan, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 25, 2021	Feb. 16, 2021	March 2, 2021	March 2-11, 2021	GAA 2021	4,949,240.96		4,949,240.96	Construction of Senior citizens Center and other works indicated herein / SCHEDULE OF PROCUREMENT ACTIVITIES ARE TENTATIVE
NO UACS AVAILABLE	211B0095 Construction (Completion) of Multi-Purpose Building (Evacuation Center) San Policarpo, Eastern Samar	Construction Section	NO	Competitive Bidding	January. 25, 2021	Feb. 16, 2021	March 2, 2021	March 2-11, 2021	GAA 2021	9,899,937.51		9,899,937.51	Construction of 2-storey Building (Evacuation Center), Concrete works, Masonry works, Painting, Electrical works, Plumbing, Water Pumping system, Waterproofing on roof deck, and other scope of works indicated / SCHEDULE OF PROCUREMENT ACTIVITIES ARE TENTATIVE


NO UACS AVAILABLE	211B0096 - Rehabilitation of Multi-Purpose Building (Senior Citizen Building), Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	January 28, 2021	Feb. 18, 2021	March 4, 2021	March 4-15, 2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building (Senior Citizen Building) and other scope of works indicated herein. (As budgeted) / SCHEDULE OF PROCUREMENT ACTIVITIES ARE TENTATIVE
NO UACS AVAILABLE	211B0097 - Construction of 2 Storey Faculty Lounge / Conference Hall, Dolores Central Elementary School, Dolores Eastern Samar	Construction Section	NO	Competitive Bidding	January 28, 2021	Feb. 18, 2021	March 4, 2021	March 4-15, 2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of 2-Storey Faculty Lounge / Conference Room (with Partially Completed Painting Works, Plumbing and Sanitary, Electrical Works, and Mechanical) and other scope of works indicated herein. (As budgeted) / SCHEDULE OF PROCUREMENT ACTIVITIES ARE TENTATIVE
NO UACS AVAILABLE	211B0098 - Construction of Multi-Purpose Building (Disaster Operations Office), Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	January 28, 2021	Feb. 18, 2021	March 4, 2021	March 4-15, 2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of 2-storey Building (Disaster Operations Office), Concrete works, Masonry works, Painting, Electrical works, Plumbing, Waterproofing on roof deck, and other scope of works indicated herein / SCHEDULE OF PROCUREMENT ACTIVITIES ARE TENTATIVE
NO UACS AVAILABLE	211B0099 - Construction of Multi-Purpose Building, Brgy. 2 Poblacion, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	January 28, 2021	Feb. 18, 2021	March 4, 2021	March 4-15, 2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building and other scope of works indicated herein / SCHEDULE OF PROCUREMENT ACTIVITIES ARE TENTATIVE
										1,478,094,926.74		1,478,094,926.74	

Prepared by:


WILFREDO G. ALEGRE
Head, BAC Secretariat


Date: _____

Recommended by:


DOMCELIO M. NATIVIDAD
BAC Chairman

Date: _____

Approved by:


MANOLO A. ROJAS
District Engineer

Date: _____