



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA III
DISTRICT ENGINEERING OFFICE
NATIONAL CAPITAL REGION
Valenzuela City, Metro Manila

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021
FOR INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IBIREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0001	Rehabilitation of Roads and Drainage along L. Diego St., Brgy. Paso De Blas, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/19/20	01/07/21	03/15/21	03/25/21	GoP	4,000,000.00		4,000,000.00	Rehabilitation of Roads and Drainage
21OD0002	Construction/Rehabilitation of Roads and Drainage along Gen. Tibo, Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/19/20	01/07/21	03/15/21	03/25/21	GoP	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0003	Rehabilitation of Roads and Drainage along Champaca St., Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/19/20	01/07/21	03/15/21	03/25/21	GoP	7,000,000.00		7,000,000.00	Rehabilitation of Roads and Drainage
21OD0004	Rehabilitation of Roads and Drainage along Pabaya St. (Phase II), Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/19/20	01/07/21	03/15/21	03/25/21	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Roads and Drainage
21OD0005	Construction/Rehabilitation of Roads and Drainage at San Agustin Dori Raymundo Purok 3, Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/19/20	01/07/21	03/15/21	03/25/21	GoP	8,000,000.00		8,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0006	Construction/Rehabilitation of Roads and Drainage at Purok 4, Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/19/20	01/07/21	03/15/21	03/25/21	GoP	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0007	Construction/Rehabilitation of Roads and Drainage along Zarah St., Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/19/20	01/07/21	03/15/21	03/25/21	GoP	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0008	Construction/Rehabilitation of Roads and Drainage at Purok 5 Agapito St., Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/19/20	01/07/21	03/15/21	03/25/21	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0009	Rehabilitation of Roads and Drainage along Mabini St., Brgy. Karuhatan, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/19/20	01/07/21	03/15/21	03/25/21	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Roads and Drainage
21OD0010	Rehabilitation of Roads and Drainage along Inocencio St., Brgy. Karuhatan, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/19/20	01/07/21	03/15/21	03/25/21	GoP	10,000,000.00		10,000,000.00	Rehabilitation of Roads and Drainage
21OD0011	Rehabilitation of Roads and Drainage along Rosa St., Brgy. Gen. T. de Leon, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/29/20	01/18/21	03/26/21	04/05/21	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Roads and Drainage
21OD0012	Rehabilitation of Roads and Drainage along Acacia St. (Phase 2), Brgy. Parada, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/29/20	01/18/21	03/26/21	04/05/21	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Roads and Drainage
21OD0013	Construction/Rehabilitation of Roads and Drainage along Caimito-Bayabas St., Brgy. Bagbaguin, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/29/20	01/18/21	03/26/21	04/05/21	GoP	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Roads and Drainage

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0014	Construction of Roads and Drainage along 707 Road, Brgy. Bagbaguin, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/29/20	01/18/21	03/26/21	04/05/21	GoP	10,000,000.00		10,000,000.00	Construction of Roads and Drainage
21OD0015	Construction/Rehabilitation of Roads and Drainage along Sampalukan St., Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/29/20	01/18/21	03/26/21	04/05/21	GoP	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0016	Construction/Rehabilitation of Roads and Drainage at Purok 3 Padilla Comp., Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/29/20	01/18/21	03/26/21	04/05/21	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0017	Rehabilitation of Roads and Drainage along Lazaro St., Sitio Sulok, Brgy. Ugong, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/29/20	01/18/21	03/26/21	04/05/21	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Roads and Drainage
21OD0018	Rehabilitation of Roads and Drainage along Arthur St., Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	12/29/20	01/18/21	03/26/21	04/05/21	GoP	4,000,000.00		4,000,000.00	Rehabilitation of Roads and Drainage
21OD0019	Construction/Rehabilitation of Roads and Drainage along Magnolia Road, Brgy. 174, Caloocan City	Planning and Design Section	Yes	Competitive Bidding	12/29/20	01/18/21	03/26/21	04/05/21	GoP	10,000,000.00		10,000,000.00	Construction / Rehabilitation of Roads and Drainage
21OD0020	Construction of Roads and Drainage System along Barangay 184, Caloocan City	Planning and Design Section	Yes	Competitive Bidding	12/29/20	01/18/21	03/26/21	04/05/21	GoP	2,000,000.00		2,000,000.00	Construction of Roads and Drainage System
21OD0021	Construction/Rehabilitation of Roads and Drainage along Saranay Road (Phase 2) connecting to Deparo-Bagumbong and Congressional Nat'l. Roads, Brgy. 171, Caloocan City	Planning and Design Section	Yes	Competitive Bidding	01/07/21	01/26/21	04/03/21	04/13/21	GoP	20,000,000.00		20,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0022	Construction/Rehabilitation of Roads and Drainage along Congressional Road Brgy. 173, Caloocan City	Planning and Design Section	Yes	Competitive Bidding	01/07/21	01/26/21	04/03/21	04/13/21	GoP	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0023	Construction of Roads, Barangay 149, Caloocan City	Planning and Design Section	Yes	Competitive Bidding	01/07/21	01/26/21	04/03/21	04/13/21	GoP	3,000,000.00		3,000,000.00	Construction of Roads
21OD0024	Construction/Rehabilitation of Roads and Drainage System along Brgy. 177, Caloocan City	Planning and Design Section	Yes	Competitive Bidding	01/07/21	01/26/21	04/03/21	04/13/21	GoP	29,278,000.00		29,278,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0025	Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Brgy. 174 (Phase 2), Caloocan City	Planning and Design Section	Yes	Competitive Bidding	01/07/21	01/26/21	04/03/21	04/13/21	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Wall/Ripraping
21OD0026	Rehabilitation of Roads and Drainage along Valdez St., Brgy. Paso de Blas, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	01/07/21	01/26/21	04/03/21	04/13/21	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Roads and Drainage
21OD0027	Construction/Rehabilitation of Roads and Drainage along Delfin St./Candido Purok 2, Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	01/07/21	01/26/21	04/03/21	04/13/21	GoP	4,000,000.00		4,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0028	Construction/Rehabilitation of Roads and Drainage at Purok 3 Darlucio Comp., Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	01/07/21	01/26/21	04/03/21	04/13/21	GoP	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0029	Rehabilitation of Roads and Drainage along M. De Sotto St., Brgy. Paso de Blas, Valenzuela City	Planning and Design Section	Yes	Competitive Bidding	01/07/21	01/26/21	04/03/21	04/13/21	GoP	4,000,000.00		4,000,000.00	Rehabilitation of Roads and Drainage

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0030	Construction of Roads, Pathwalks and Drainage System along Barangay 179, Caloocan City	Planning and Design Section	Yes	Competitive Bidding	01/07/21	01/26/21	04/03/21	04/13/21	GoP	5,000,000.00		5,000,000.00	Construction of Roads, Pathwalks and Drainage System
21OD0031	Improvement/Upgrading of Flood Control Wall/Riprapping along Bank of Various Creeks in Barangay 2 to Barangay 4, Caloocan City	Planning and Design Section	Yes	Public Bidding	01/15/21	02/03/21	04/11/21	04/21/21	FY 2021	20,000,000.00		20,000,000.00	Improvement/Upgrading of Flood Control Wall/Riprapping
21OD0032	Construction of Roads, Pathwalks, and Drainage Systems along Barangay 177, Caloocan City	Planning and Design Section	Yes	Public Bidding	01/15/21	02/03/21	04/11/21	04/21/21	FY 2021	15,000,000.00		15,000,000.00	Construction of Roads, Pathwalks, and Drainage Systems
21OD0033	Rehabilitation of Roads and Drainage along Apolonia St. (Phase II), Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/15/21	02/03/21	04/11/21	04/21/21	FY 2021	10,000,000.00		10,000,000.00	Rehabilitation of Roads and Drainage
21OD0034	Improvement of Flood Control Wall along Marulas - Gen. T. de Leon Creek (Phase 2), Barangay Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/15/21	02/03/21	04/11/21	04/21/21	FY 2021	20,000,000.00		20,000,000.00	Improvement of Flood Control Wall
21OD0035	Rehabilitation of Roads and Drainage along Demetillo St., Brgy. Gen. T. de Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/15/21	02/03/21	04/11/21	04/21/21	FY 2021	5,000,000.00		5,000,000.00	Rehabilitation of Roads and Drainage
21OD0036	Rehabilitation of Roads and Drainage along Inda Maria St., Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/15/21	02/03/21	04/11/21	04/21/21	FY 2021	7,000,000.00		7,000,000.00	Rehabilitation of Roads and Drainage
21OD0037	Rehabilitation of Roads and Drainage along Sta. Fe, Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/15/21	02/03/21	04/11/21	04/21/21	FY 2021	5,000,000.00		5,000,000.00	Rehabilitation of Roads and Drainage
21OD0038	Rehabilitation of Roads and Drainage along Pagasa Subd., Fatima, Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/15/21	02/03/21	04/11/21	04/21/21	FY 2021	10,000,000.00		10,000,000.00	Rehabilitation of Roads and Drainage
21OD0039	Rehabilitation of Roads and Drainage along Fatima Avenue, Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/15/21	02/03/21	04/11/21	04/21/21	FY 2021	5,000,000.00		5,000,000.00	Rehabilitation of Roads and Drainage
21OD0040	Rehabilitation of Roads and Drainage along J.P. Rizal St., Brgy. Karuhatan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/15/21	02/03/21	04/11/21	04/21/21	FY 2021	10,000,000.00		10,000,000.00	Rehabilitation of Roads and Drainage
21OD0041	Construction/Rehabilitation of Road and Drainage along Vic Farm Road, Brgy. 167, Caloocan City	Planning and Design Section	Yes	Public Bidding	01/28/21	02/16/21	04/24/21	05/04/21	FY 2021	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Road and Drainage
21OD0042	Construction/Rehabilitation of Road and Drainage Systems along Brgy. 178, Caloocan City	Planning and Design Section	Yes	Public Bidding	01/28/21	02/16/21	04/24/21	05/04/21	FY 2021	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Road and Drainage Systems
21OD0043	Construction/Rehabilitation of Roads and Drainage along Carreon Comp., Brgy. Mapulang Lupa, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/28/21	02/16/21	04/24/21	05/04/21	FY 2021	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0044	Rehabilitation of Roads and Drainage along F. Bautista St. Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/28/21	02/16/21	04/24/21	05/04/21	FY 2021	5,000,000.00		5,000,000.00	Rehabilitation of Roads and Drainage
21OD0045	Rehabilitation of Roads and Drainage along E. Miranda/Ramos St., Brgy. Paso de Blas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/28/21	02/16/21	04/24/21	05/04/21	FY 2021	7,000,000.00		7,000,000.00	Rehabilitation of Roads and Drainage
21OD0046	Construction of Multi-purpose Building, Barangay 167, Caloocan City	Planning and Design Section	Yes	Public Bidding	01/28/21	02/16/21	04/24/21	05/04/21	FY 2021	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
21OD0047	Construction of Multi-purpose Building, LD Village Barangay 186, Caloocan City	Planning and Design Section	Yes	Public Bidding	01/28/21	02/16/21	04/24/21	05/04/21	FY 2021	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21OD0048	Preventive Maintenance – Tertiary Roads 7th Ave. East – K0008+049 – K0008+123, K0008+235 – K0008+246, K0008+553 – K0008+591, K0008+892 – K0008+975, Caloocan City	Planning and Design Section	Yes	Public Bidding	01/28/21	02/16/21	04/24/21	05/04/21	FY 2021	3,876,000.00		3,876,000.00	Preventive Maintenance	
21OD0049	Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads, East Service Rd (Valenzuela) – K0023+223 – K0023+360, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/28/21	02/16/21	04/24/21	05/04/21	FY 2021	2,898,000.00		2,898,000.00	Construction/Upgrading/Rehabilitation of Drainage	
21OD0050	Rehabilitation of Multi-purpose Building (Covered Court) Art 4, Barangay Karuhatan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/28/21	02/16/21	04/24/21	05/04/21	FY 2021	4,000,000.00		4,000,000.00	Rehabilitation of Multi-purpose Building	
21OD0051	Upgrading/Rehabilitation of Roads and Drainage along Brgys. 18 & 20, Caloocan City	Maintenance Section	Yes	Public Bidding	01/30/21	02/18/21	04/26/21	05/06/21	FY 2021	20,000,000.00		20,000,000.00	Upgrading/Rehabilitation of Roads and Drainage	
21OD0052	Upgrading/Rehabilitation of Roads and Drainage Brgy. 101, Caloocan City	Maintenance Section	Yes	Public Bidding	01/30/21	02/18/21	04/26/21	05/06/21	FY 2021	17,000,000.00		17,000,000.00	Upgrading/Rehabilitation of Roads and Drainage	
21OD0053	Upgrading/Rehabilitation of Roads and Drainage Brgys. 61, 62 & 71, Caloocan City	Maintenance Section	Yes	Public Bidding	01/30/21	02/18/21	04/26/21	05/06/21	FY 2021	20,000,000.00		20,000,000.00	Upgrading/Rehabilitation of Roads and Drainage	
21OD0054	Construction of Multi-purpose Building Brgy. Rincon (Phase 2), Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/30/21	02/18/21	04/26/21	05/06/21	FY 2021	3,000,000.00		3,000,000.00	Construction of MPB	
21OD0055	Construction of Multi-purpose Building (Covered Court), Barangay Bagbaguin National High School, Barangay Bagbaguin, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/30/21	02/18/21	04/26/21	05/06/21	FY 2021	4,000,000.00		4,000,000.00	Construction of MPB	
21OD0056	Construction of Multi-purpose Building at Karuhatan NHS, Brgy. Karuhatan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/30/21	02/18/21	04/26/21	05/06/21	FY 2021	15,000,000.00		15,000,000.00	Construction of MPB	
21OD0057	Construction of Road with Drainage Rehabilitation, C. Molina Road Barangay Viente Reales, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/30/21	02/18/21	04/26/21	05/06/21	FY 2021	25,000,000.00		25,000,000.00	Construction of Road with Drainage Rehabilitation	
21OD0058	Asphalting of Road along A. Mabini Street, Caloocan City	Maintenance Section	Yes	Public Bidding	01/30/21	02/18/21	04/26/21	05/06/21	FY 2021	20,000,000.00		20,000,000.00	Asphalting of Road	
21OD0059	Construction of Multi-purpose Building (Covered Court), Maysan Elementary School, Barangay Maysan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/30/21	02/18/21	04/26/21	05/06/21	FY 2021	10,000,000.00		10,000,000.00	Construction of MPB	
21OD0060	Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads Canunay-Bignay Rd. – K0024+(-688) – K0024+232, Valenzuela City	Planning and Design Section	Yes	Public Bidding	01/30/21	02/18/21	04/26/21	05/06/21	FY 2021	20,000,000.00		20,000,000.00	Construction / Upgrading / Rehabilitation of Drainage	
21OD0061	Preventive Maintenance of Epifanio Delos Santos Ave. (EDSA), Caloocan City – K0010+(-942) – K0010+666	Maintenance Section	Yes	Public Bidding	01/30/21	02/18/21	04/26/21	05/06/21	FY 2021	13,301,000.00		13,301,000.00	Preventive Maintenance	
21OD0062	Construction/Rehabilitation of Roads and Drainage along De Gracia Drive connecting to Deparo-Bagumbong Road, Brgy. 168, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/09/21	03/01/21	05/07/21	05/17/21	FY 2021	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Roads and Drainage	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0063	Construction of Flood Control Wall along the Bank of Creeks, Barangay 168 Villa Maria, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/09/21	03/01/21	05/07/21	05/17/21	FY 2021	30,000,000.00		30,000,000.00	Construction of Flood Control Wall
21OD0064	Construction/Rehabilitation of Roads and Drainage along Rose Drive connecting to Deparo-Bagumbong Road, Brgy. 168, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/09/21	03/01/21	05/07/21	05/17/21	FY 2021	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0065	Construction of Roads, Pathwalks and Drainage Systems along Barangay 171, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/09/21	03/01/21	05/07/21	05/17/21	FY 2021	10,000,000.00		10,000,000.00	Construction of Roads, Pathwalks and Drainage Systems
21OD0066	Construction/Rehabilitation of Roads and Drainage along Road Lot 1, Villa Maria connecting Deparo-Bagumbong Road, Brgy. 168, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/09/21	03/01/21	05/07/21	05/17/21	FY 2021	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0067	Construction of Flood Control Wall along De Castro (Phase III), Barangay Paso de Blas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	02/09/21	03/01/21	05/07/21	05/17/21	FY 2021	20,000,000.00		20,000,000.00	Construction of Flood Control Wall
21OD0068	Rehabilitation of Multi-purpose Building (Covered Court), Disiplina Village, Brgy. Ugong, Valenzuela City	Planning and Design Section	Yes	Public Bidding	02/09/21	03/01/21	05/07/21	05/17/21	FY 2021	5,000,000.00		5,000,000.00	Rehabilitation of MPB
21OD0069	Construction of Roads, Pathwalks and Drainage Systems along Barangay 188, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/09/21	03/01/21	05/07/21	05/17/21	FY 2021	10,000,000.00		10,000,000.00	Construction of Roads, Pathwalks and Drainage Systems
21OD0070	Construction of Roads, Pathwalks and Drainage Systems along Barangay 167, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/09/21	03/01/21	05/07/21	05/17/21	FY 2021	5,000,000.00		5,000,000.00	Construction of Roads, Pathwalks and Drainage Systems
21OD0071	Construction/Rehabilitation of Roads and Drainage along Yellow Bell Road, Brgy. 174, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/09/21	03/01/21	05/07/21	05/17/21	FY 2021	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0072	Rehabilitation of Flood Control Wall along Fortune Creek (Phase 2), Barangay Parada, Valenzuela City	Planning and Design Section	Yes	Public Bidding	02/14/21	03/05/21	05/11/21	05/21/21	FY 2021	5,000,000.00		5,000,000.00	Rehabilitation of Flood Control Wall
21OD0073	Rehabilitation of Parafort Multi-purpose Building (Covered Court), Barangay Gen. T. de Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	02/14/21	03/05/21	05/11/21	05/21/21	FY 2021	3,000,000.00		3,000,000.00	Rehabilitation of Parafort Multi-purpose Building
21OD0074	Construction of Multi-purpose Building, Sunriser, Barangay 167, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/14/21	03/05/21	05/11/21	05/21/21	FY 2021	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
21OD0075	Construction of Multi-purpose Building, Barracks II, Barangay 186, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/14/21	03/05/21	05/11/21	05/21/21	FY 2021	5,000,000.00		5,000,000.00	Construction of Multi-purpose Building
21OD0076	Upgrading/Rehabilitation of Roads and Drainage Brgys. 98 & 100, Caloocan City	Maintenance Section	Yes	Public Bidding	02/14/21	03/05/21	05/11/21	05/21/21	FY 2021	20,000,000.00		20,000,000.00	Upgrading/Rehabilitation of Roads and Drainage
21OD0077	Upgrading/Rehabilitation of Roads and Drainage along 6th Ave. Phase I, Caloocan City	Maintenance Section	Yes	Public Bidding	02/14/21	03/05/21	05/11/21	05/21/21	FY 2021	23,904,000.00		23,904,000.00	Upgrading/Rehabilitation of Roads and Drainage
21OD0078	Rehabilitation of Roads and Drainage along Barangay 121, 123 & 124, Caloocan City	Maintenance Section	Yes	Public Bidding	02/14/21	03/05/21	05/11/21	05/21/21	FY 2021	15,000,000.00		15,000,000.00	Rehabilitation of Roads and Drainage

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0079	Upgrading/Rehabilitation of Roads and Drainage Brgys. 36, 37 & 38, Caloocan City	Maintenance Section	Yes	Public Bidding	02/14/21	03/05/21	05/11/21	05/21/21	FY 2021	20,000,000.00		20,000,000.00	Upgrading/Rehabilitation of Roads and Drainage
21OD0080	Construction/Rehabilitation of Roads and Drainage along Macawili Road, Brgy. 167, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/14/21	03/05/21	05/11/21	05/21/21	FY 2021	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0081	Construction of Multi-purpose Building (Phase II) in Barangay 171, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/14/21	03/05/21	05/11/21	05/21/21	FY 2021	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
21OD0082	Construction and Rehabilitation of Road and Drainage at Tres Marias Road connecting to Deparo-Bagumbong Road, Brgy. 168, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/21/21	03/12/21	05/18/21	05/28/21	FY 2021	10,000,000.00		10,000,000.00	Construction and Rehabilitation of Road and Drainage
21OD0083	Construction of Roads, Pathwalks, and Drainage Systems along Barangay 185, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/21/21	03/12/21	05/18/21	05/28/21	FY 2021	10,000,000.00		10,000,000.00	Construction of Roads, Pathwalks, and Drainage Systems
21OD0084	Construction and Rehabilitation of Road and Drainage along Langit Road, Brgy. 176, Caloocan City	Planning and Design Section	Yes	Public Bidding	02/21/21	03/12/21	05/18/21	05/28/21	FY 2021	10,000,000.00		10,000,000.00	Construction and Rehabilitation of Road and Drainage
21OD0085	Construction/Rehabilitation of Roads and Drainage along Kasaganaan Ext., Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	02/21/21	03/12/21	05/18/21	05/28/21	FY 2021	4,000,000.00		4,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0086	Construction/Rehabilitation of Roads and Drainage along Deato, Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	02/21/21	03/12/21	05/18/21	05/28/21	FY 2021	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0087	Rehabilitation of Roads and Drainage, Barangays 30 & 31, Caloocan City	Maintenance Section	Yes	Public Bidding	02/21/21	03/12/21	05/18/21	05/28/21	FY 2021	20,000,000.00		20,000,000.00	Rehabilitation of Roads and Drainage
21OD0088	Rehabilitation of Multi-purpose Building (Covered Court), Pag-asa, Barangay Karuhatan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	02/21/21	03/12/21	05/18/21	05/28/21	FY 2021	4,000,000.00		4,000,000.00	Rehabilitation of Multi-purpose Building
21OD0089	Upgrading/Rehabilitation of Roads and Drainage, Brgys. 94 & 96, Caloocan City	Maintenance Section	Yes	Public Bidding	02/21/21	03/12/21	05/18/21	05/28/21	FY 2021	20,000,000.00		20,000,000.00	Upgrading/Rehabilitation of Roads and Drainage
21OD0090	Upgrading/Rehabilitation of Roads and Drainage Brgy. 68, Caloocan City	Maintenance Section	Yes	Public Bidding	02/21/21	03/12/21	05/18/21	05/28/21	FY 2021	17,000,000.00		17,000,000.00	Upgrading/Rehabilitation of Roads and Drainage
21OD0091	Rehabilitation of Drainage Barangays 52 & 56, Caloocan City	Maintenance Section	Yes	Public Bidding	02/21/21	03/12/21	05/18/21	05/28/21	FY 2021	10,000,000.00		10,000,000.00	Rehabilitation of Drainage
21OD0092	Upgrading/Rehabilitation of Roads and Drainage Brgy. 14, Caloocan City	Maintenance Section	Yes	Public Bidding	02/21/21	03/12/21	05/18/21	05/28/21	FY 2021	17,000,000.00		17,000,000.00	Upgrading/Rehabilitation of Roads and Drainage
21OD0093	Construction of Flood Control Wall along San Agustin Village (Phase 2), Barangay Mapulang Lupa, Valenzuela City	Planning and Design Section	Yes	Public Bidding	02/28/21	03/19/21	05/25/21	06/04/21	FY 2021	32,000,000.00		32,000,000.00	Construction of Flood Control Wall
21OD0094	Construction of Flood Control Wall along Rufina Francisco Compound (Phase 2), Barangay Mapulang Lupa, Valenzuela City	Planning and Design Section	Yes	Public Bidding	02/28/21	03/19/21	05/25/21	06/04/21	FY 2021	38,000,000.00		38,000,000.00	Construction of Flood Control Wall
21OD0095	Construction of Flood Control Wall/Ripraping along the Bank of Creeks in Barangay 179 (Phase 3), Caloocan City	Planning and Design Section	Yes	Public Bidding	02/28/21	03/19/21	05/25/21	06/04/21	FY 2021	60,000,000.00		60,000,000.00	Construction of Flood Control Wall/Ripraping

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0096	Construction of Flood Control Wall/Riprapping along the Bank of Creeks in Phase 7, Barangay 176 (Phase 2), Caloocan City	Planning and Design Section	Yes	Public Bidding	02/28/21	03/19/21	05/25/21	06/04/21	FY 2021	65,000,000.00		65,000,000.00	Construction of Flood Control Wall/Riprapping
21OD0097	Rehabilitation of Canumay-Maysan Creek (Phase 2) Barangay Canumay East, Valenzuela City	Planning and Design Section	Yes	Public Bidding	02/28/21	03/19/21	05/25/21	06/04/21	FY 2021	50,000,000.00		50,000,000.00	Rehabilitation of Creek
21OD0098	Construction of Relief Pumping Station (RPS) at Pagasa, Valenzuela City	Planning and Design Section	Yes	Public Bidding	02/28/21	03/19/21	05/25/21	06/04/21	FY 2021	60,000,000.00		60,000,000.00	Construction of Relief Pumping Station
21OD0099	Construction of Multi-purpose Building, Barangay Punturin NHS Phase 2, Valenzuela City	Planning and Design Section	Yes	Public Bidding	03/11/21	03/30/21	06/05/21	06/15/21	FY 2021	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
21OD0100	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Tertiary Roads (Canumay-Binnay Rd. - K0028+827 - K0029+(-543) - K0029+(-707) - K0029+(-566))	Planning and Design Section	Yes	Public Bidding	03/11/21	03/30/21	06/05/21	06/15/21	FY 2021	4,664,000.00		4,664,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
21OD0101	Preventive Maintenance - Tertiary Roads Central Luzon Leprosarium Rd. - K0029+(-566) - K0029+(-543) - K0029+(-707) - K0029+(-566)	Planning and Design Section	Yes	Public Bidding	03/11/21	03/30/21	06/05/21	06/15/21	FY 2021	1,258,000.00		1,258,000.00	Preventive Maintenance
21OD0102	Preventive Maintenance - Tertiary Roads Departo-Camarin Rd. - K0021+788 - K0022+126 - K0022+142 - K0022+522	Planning and Design Section	Yes	Public Bidding	03/11/21	03/30/21	06/05/21	06/15/21	FY 2021	5,449,000.00		5,449,000.00	Preventive Maintenance
21OD0103	Construction of Multi-purpose Building, Phase 1 Barangay 171, Caloocan City	Planning and Design Section	Yes	Public Bidding	03/11/21	03/30/21	06/05/21	06/15/21	FY 2021	2,000,000.00		2,000,000.00	Construction of MPB
21OD0104	Construction of Multi-purpose Building, Phase 1 Barangay 175, Caloocan City	Planning and Design Section	Yes	Public Bidding	03/11/21	03/30/21	06/05/21	06/15/21	FY 2021	2,000,000.00		2,000,000.00	Construction of MPB
21OD0105	Construction of Flood Control River Wall along Mahabang Parang Creek (Phase 2), Barangay Bignay, Valenzuela City	Planning and Design Section	Yes	Public Bidding	03/11/21	03/30/21	06/05/21	06/15/21	FY 2021	20,000,000.00		20,000,000.00	Construction of Flood Control River Wall
21OD0106	Construction of Multi-purpose Facility, CK Sibol Ph 8B Bagong Silang, Caloocan City	Planning and Design Section	Yes	Public Bidding	03/11/21	03/30/21	06/05/21	06/15/21	FY 2021	6,000,000.00		6,000,000.00	Construction of Multi-purpose Facility
21OD0107	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Novaliches-Sn Jose Rd. - K0028+892 - K0028+935, Caloocan City	Planning and Design Section	Yes	Public Bidding	03/11/21	03/30/21	06/05/21	06/15/21	FY 2021	1,650,000.00		1,650,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
21OD0108	Rehabilitation of Roads and Drainage along Barangays 40, 41, 45 & 48, Caloocan City	Maintenance Section	Yes	Public Bidding	03/11/21	03/30/21	06/05/21	06/15/21	FY 2021	30,000,000.00		30,000,000.00	Rehabilitation of Roads and Drainage
21OD0109	Rehabilitation of School Building, Justice Elezer National High School, Barangay General T. de Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	03/11/21	03/30/21	06/05/21	06/15/21	FY 2021	2,000,000.00		2,000,000.00	Rehabilitation of School Building
21OD0110	Construction of New Administrative Building, Bureau of Animal Industry - Department of Agriculture, Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	03/11/21	03/30/21	06/05/21	06/15/21	FY 2021	40,000,000.00		40,000,000.00	Construction of New Administrative Building
21OD0111	Construction of Roads, Pathwalks, and Drainage Systems along Barangay 178, Caloocan City	Planning and Design Section	Yes	Public Bidding	03/29/21	04/19/21	06/25/21	07/05/21	FY 2021	5,000,000.00		5,000,000.00	Construction of Roads, Pathwalks, and Drainage Systems

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0112	Construction of Roads, Pathwalks and Drainage Systems along Barangay 176, Caloocan City	Planning and Design Section	Yes	Public Bidding	03/29/21	04/19/21	06/25/21	07/05/21	FY 2021	15,000,000.00		15,000,000.00	Construction of Roads, Pathwalks and Drainage Systems
21OD0113	Construction of Multi-purpose Building (Phase II) in Barangay 175, Caloocan City	Planning and Design Section	Yes	Public Bidding	03/29/21	04/19/21	06/25/21	07/05/21	FY 2021	3,000,000.00		3,000,000.00	Construction of MPB
21OD0114	Construction of Multi-purpose Building, Barangay Lawang Bato NHS Phase 2, Valenzuela City	Planning and Design Section	Yes	Public Bidding	03/29/21	04/19/21	06/25/21	07/05/21	FY 2021	2,000,000.00		2,000,000.00	Construction of MPB
21OD0115	Rehabilitation of School Building, Maysan National High School Barangay Maysan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	03/29/21	04/19/21	06/25/21	07/05/21	FY 2021	5,000,000.00		5,000,000.00	Rehabilitation of School Building
21OD0116	Construction of Multi-purpose Building at Dominador Asis, Brgy. Gen. T. de Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	03/29/21	04/19/21	06/25/21	07/05/21	FY 2021	6,000,000.00		6,000,000.00	Construction of MPB
21OD0117	Upgrading/Rehabilitation of Roads and Drainage Brgys. 128, 129 & 131, Caloocan City	Maintenance Section	Yes	Public Bidding	03/29/21	04/19/21	06/25/21	07/05/21	FY 2021	20,000,000.00		20,000,000.00	Upgrading/Rehabilitation of Roads and Drainage
21OD0118	Construction/Rehabilitation of Riverwall along Tullahan River, Sta. 8+058 to Sta. 8+138, Barangay Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	03/29/21	04/19/21	06/25/21	07/05/21	FY 2021	40,000,000.00		40,000,000.00	Construction/Rehabilitation of Riverwall
21OD0119	Rehabilitation of Maypajo Creek, Barangays 34 & 35, Caloocan City	Planning and Design Section	Yes	Public Bidding	03/29/21	04/19/21	06/25/21	07/05/21	FY 2021	33,210,000.00		33,210,000.00	Rehabilitation of Creek
21OD0120	Retrofitting/Strengthening of Permanent Bridges Ugong Br. (B01768LZ) along Gen. T. de Leon St. (Phase II), Valenzuela City	Planning and Design Section	Yes	Public Bidding	04/28/21	05/17/21	07/23/21	08/02/21	FY 2021	7,000,000.00		7,000,000.00	Retrofitting/Strengthening of Bridges
21OD0121	Construction of Multi-Purpose Building, Brgy. Bagbaguin, Valenzuela City	Planning and Design Section	Yes	Public Bidding	04/28/21	05/17/21	07/23/21	08/02/21	FY 2021	20,000,000.00		20,000,000.00	Construction of MPB
21OD0122	Rehabilitation of Multi-Purpose Building, Valenzuela National High School, Barangay Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	04/28/21	05/17/21	07/23/21	08/02/21	FY 2021	10,000,000.00		10,000,000.00	Rehabilitation of MPB
21OD0123	Construction of Multi-Purpose Building (Convention Center) Barangay Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	04/28/21	05/17/21	07/23/21	08/02/21	FY 2021	50,000,000.00		50,000,000.00	Construction of MPB
21OD0124	Upgrading/Rehabilitation of Roads and Drainage, Brgys. 86 & 87, Caloocan City	Maintenance Section	Yes	Public Bidding	04/28/21	05/17/21	07/23/21	08/02/21	FY 2021	20,000,000.00		20,000,000.00	Upgrading/Rehabilitation of Roads and Drainage
21OD0125	Upgrading/Rehabilitation of Roads and Drainage Brgys. 111, 112 & 117, Caloocan City	Maintenance Section	Yes	Public Bidding	04/28/21	05/17/21	07/23/21	08/02/21	FY 2021	20,000,000.00		20,000,000.00	Upgrading/Rehabilitation of Roads and Drainage
21OD0126	Rehabilitation of Roads and Drainage along Barangay 8 & 6, Caloocan City	Maintenance Section	Yes	Public Bidding	04/28/21	05/17/21	07/23/21	08/02/21	FY 2021	17,000,000.00		17,000,000.00	Rehabilitation of Roads and Drainage
21OD0127	Construction of Roads and Drainage at Kasarinlan High School, Caloocan City	Maintenance Section	Yes	Public Bidding	04/28/21	05/17/21	07/23/21	08/02/21	FY 2021	25,000,000.00		25,000,000.00	Construction of Roads and Drainage
21OD0128	Upgrading/Rehabilitation of Roads and Drainage 4th St., Brgys. 108, 109, 112, & 116, Caloocan City	Maintenance Section	Yes	Public Bidding	04/28/21	05/17/21	07/23/21	08/02/21	FY 2021	20,000,000.00		20,000,000.00	Upgrading/Rehabilitation of Roads and Drainage

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise and Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0129	Upgrading/Rehabilitation of Roads and Drainage 3rd St., Brgys. 107, 108, 109, 111, 112, 115 & 116, Caloocan City	Maintenance Section	Yes	Public Bidding	04/28/21	05/17/21	07/23/21	08/02/21	FY 2021	20,000,000.00		20,000,000.00	Upgrading/Rehabilitation of Roads and Drainage
21OD0130	Construction (Completion) of Pamantasan ng Lungsod ng Valenzuela (Satellite Building), Barangay Malinta, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/02/21	05/21/21	07/27/21	08/06/21	FY 2021	157,600,000.00		157,600,000.00	Construction (Completion) of Building
21OD0131	Construction of Flood Control Wall along Meycauayan River, Barangay Punturin, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/02/21	05/21/21	07/27/21	08/06/21	FY 2021	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
21OD0132	Construction of Flood Control Wall along Meycauayan River, Barangay Bignay, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/02/21	05/21/21	07/27/21	08/06/21	FY 2021	100,000,000.00		100,000,000.00	Construction of Flood Control Wall
21OD0133	Construction of Legislative and People's Building Valenzuela City Hall, Karuhatan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/06/21	05/25/21	07/31/21	08/10/21	FY 2021	351,660,000.00		351,660,000.00	Construction of Building
21OD0134	Construction of Finance Building Expansion, Valenzuela City Hall, Karuhatan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/06/21	05/25/21	07/31/21	08/10/21	FY 2021	311,000,000.00		311,000,000.00	Construction of Building
21OD0135	Construction of Flood Control Riverwall along Veinte Reales Creek (Right Side Bank), Barangay Veinte Reales, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/08/21	05/27/21	08/02/21	08/12/21	FY 2021	17,579,000.00		17,579,000.00	Construction of Flood Control Riverwall
21OD0136	Construction of Roads, Pathwalks and Drainage System along Barangay 175, Caloocan City	Planning and Design Section	Yes	Public Bidding	05/08/21	05/27/21	08/02/21	08/12/21	FY 2021	3,000,000.00		3,000,000.00	Construction of Roads, Pathwalks and Drainage System
21OD0137	Improvement of Flood Control River Wall along Polo River, Barangay Tagalog, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/08/21	05/27/21	08/02/21	08/12/21	FY 2021	15,000,000.00		15,000,000.00	Improvement of Flood Control River Wall
21OD0138	Construction of Flood Control River Wall along Right Bank of Isla Creek (Phase III), Barangay Isla, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/08/21	05/27/21	08/02/21	08/12/21	FY 2021	20,000,000.00		20,000,000.00	Construction of Flood Control River Wall
21OD0139	Improvement of Flood Control River Wall along Left Bank of Polo River, Barangay Wawang Pulo, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/08/21	05/27/21	08/02/21	08/12/21	FY 2021	25,000,000.00		25,000,000.00	Improvement of Flood Control River Wall
21OD0140	Construction of Flood Control River Wall along Left Bank of Isla Creek (Phase II), Barangay Pasolo, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/08/21	05/27/21	08/02/21	08/12/21	FY 2021	25,000,000.00		25,000,000.00	Construction of Flood Control River Wall
21OD0141	Improvement of Flood Control River Wall along Polo River, Barangay Tagalog, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/08/21	05/27/21	08/02/21	08/12/21	FY 2021	25,000,000.00		25,000,000.00	Improvement of Flood Control River Wall
21OD0142	Construction of Flood Control Wall along the Banks of Creeks in Brgy. 160, Caloocan City	Planning and Design Section	Yes	Public Bidding	05/08/21	05/27/21	08/02/21	08/12/21	FY 2021	10,000,000.00		10,000,000.00	Construction of Flood Control Wall
21OD0143	Construction of Flood Control Wall along the Banks of Creeks in Brgy. 167, Caloocan City	Planning and Design Section	Yes	Public Bidding	05/08/21	05/27/21	08/02/21	08/12/21	FY 2021	15,000,000.00		15,000,000.00	Construction of Flood Control Wall
21OD0144	Construction of Bridge along Bignay-Punturin Bypass Road, Barangay Punturin, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/11/21	05/31/21	08/06/21	08/16/21	FY 2022	15,000,000.00		15,000,000.00	Construction of Bridge

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0145	Rehabilitation of Roads and Drainage along Star Apple to Service Road, Brgy. Gen. T. de Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/11/21	05/31/21	08/06/21	08/16/21	FY 2023	10,000,000.00		10,000,000.00	Rehabilitation of Roads and Drainage
21OD0146	Rehabilitation of Roads and Drainage along Happy Site Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/11/21	05/31/21	08/06/21	08/16/21	FY 2024	5,000,000.00		5,000,000.00	Rehabilitation of Roads and Drainage
21OD0147	Construction of Multi-Purpose Building at Lingunan Disiplina Village Phase 3, Bgy. Lingunan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/11/21	05/31/21	08/06/21	08/16/21	FY 2025	10,000,000.00		10,000,000.00	Construction of MPB
21OD0148	Rehabilitation of Roads and Drainage along Fortune 5 & 6 (Phase 2), Brgy. Parada, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/11/21	05/31/21	08/06/21	08/16/21	FY 2026	16,000,000.00		16,000,000.00	Rehabilitation of Roads and Drainage
21OD0149	Rehabilitation of Roads and Drainage, Thomas Manuel Subd. Brgy. Karuhatan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/11/21	05/31/21	08/06/21	08/16/21	FY 2027	10,000,000.00		10,000,000.00	Rehabilitation of Roads and Drainage
21OD0150	Construction/Rehabilitation of Roads and Drainage along Lirio Road, Brgy. 174, Caloocan City	Planning and Design Section	Yes	Public Bidding	05/11/21	05/31/21	08/06/21	08/16/21	FY 2028	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Roads
21OD0151	Construction of Roads, Pathwalks, and Drainage Systems along Barangay 185, Caloocan City	Planning and Design Section	Yes	Public Bidding	05/11/21	05/31/21	08/06/21	08/16/21	FY 2029	10,000,000.00		10,000,000.00	Construction of Roads, Pathwalks and Drainage Systems
21OD0152	Construction of Roads and Drainage Systems along Barangay 138 and 139, Caloocan City	Planning and Design Section	Yes	Public Bidding	05/11/21	05/31/21	08/06/21	08/16/21	FY 2030	10,000,000.00		10,000,000.00	Construction of Roads and Drainage Systems
21OD0153	Construction of Flood Control Wall along the Banks of Creeks in Brgy. 171, Caloocan City	Planning and Design Section	Yes	Public Bidding	05/11/21	05/31/21	08/06/21	08/16/21	FY 2031	15,188,000.00		15,188,000.00	Construction of Flood Control Wall
21OD0154	Construction of Roads and Drainage Systems along Brgy. 187, Caloocan City	Planning and Design Section	Yes	Public Bidding	05/11/21	05/31/21	08/06/21	08/16/21	FY 2032	10,000,000.00		10,000,000.00	Construction of Roads and Drainage Systems
21OD0155	Construction (Completion) of Roads and Drainage along Purification and Crispulo Road, Brgy. 180 and 183, Caloocan City	Construction Section	Yes	Public Bidding	05/19/21	06/07/21	08/06/21	08/14/21	FY 2021 GAA	10,000,000.00		10,000,000.00	Construction (Completion) of Roads and Drainage
21OD0156	Construction/Rehabilitation of Roads and Drainage along Brgy. 174, Caloocan City	Construction Section	Yes	Public Bidding	05/19/21	06/07/21	08/06/21	08/14/21	FY 2021 GAA	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Roads and Drainage
21OD0157	Construction of Roads and Drainage Systems along NDR Malolos Ave., Barangay 140, 144, 146, 147, 150, 151, 153, 154, 155, Caloocan City	Construction Section	Yes	Public Bidding	05/19/21	06/07/21	08/06/21	08/14/21	FY 2021 GAA	20,000,000.00		20,000,000.00	Construction of Roads and Drainage Systems
21OD0158	Construction of Roads, Pathwalks, and Drainage Systems along Barangay 176, Caloocan City	Construction Section	Yes	Public Bidding	05/19/21	06/07/21	08/06/21	08/14/21	FY 2021 GAA	15,000,000.00		15,000,000.00	Construction of Roads, Pathwalks, and Drainage
21OD0159	Construction of Drainage Systems along Barangay 160, Caloocan City	Construction Section	Yes	Public Bidding	05/19/21	06/07/21	08/06/21	08/14/21	FY 2021 GAA	5,000,000.00		5,000,000.00	Construction of Drainage Systems
21OD0160	Construction of Road and Drainage along Don Pedro Subdivision Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/19/21	06/07/21	08/06/21	08/14/21	FY 2021 GAA	15,000,000.00		15,000,000.00	Construction of Road and Drainage

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IBIREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0161	Construction of Road and Drainage along T. Concepcion Street, Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/19/21	06/07/21	08/06/21	08/14/21	FY 2021 GAA	15,000,000.00		15,000,000.00	Construction of Road and Drainage
21OD0162	Rehabilitation of Roads and Drainage along Diam St. Brgy. Gen. T de Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/19/21	06/07/21	08/06/21	08/14/21	FY 2021 GAA	5,000,000.00		5,000,000.00	Rehabilitation of Roads and Drainage
21OD0163	Improvement of Roads and Drainage I. Lozada, Barangay Malanday, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/19/21	06/07/21	08/06/21	08/14/21	FY 2021 GAA	7,400,000.00		7,400,000.00	Improvement of Roads and Drainage
21OD0164	Rehabilitation of Roads and Drainage along Manotoc Subd., Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	05/19/21	06/07/21	08/06/21	08/14/21	FY 2021 GAA	10,000,000.00		10,000,000.00	Rehabilitation of Roads and Drainage
21OD0165	Repair/Maintenance of DPWH Building I & II, Metro Manila III District Engineering Office APDC Compound, Valenzuela City	Maintenance Section	No	Public Bidding	05/19/21	06/07/21	08/06/21	08/14/21	FY 2021 GAA	3,000,000.00		3,000,000.00	Repair/Maintenance of Building
21OD0166	Construction of CAMANAVA Army Reserve Headquarters (PNR Area), Caloocan City	Maintenance Section	Yes	Public Bidding	06/02/21	06/21/21	08/20/21	08/28/21	FY 2021 GAA	4,000,000.00		4,000,000.00	Construction
21OD0167	Construction of Multi-purpose Building (Covered Court) at Maysan Elementary School (Phase 2), Brgy. Maysan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	06/02/21	06/21/21	08/20/21	08/28/21	FY 2021 GAA	21,239,000.00		21,239,000.00	Construction of MPB
21OD0168	Improvement of Road and Drainage along Dama de Noche Street, Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	06/02/21	06/21/21	08/20/21	08/28/21	FY 2021 GAA	12,000,000.00		12,000,000.00	Improvement of Road and Drainage
21OD0169	Improvement of Road and Drainage along Ilang-ilang Street, Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	06/02/21	06/21/21	08/20/21	08/28/21	FY 2021 GAA	13,000,000.00		13,000,000.00	Improvement of Road and Drainage
21OD0170	Repair/Rehab/Improvement of Multi-purpose Covered Court Caybiga High School, Barangay 165, Caloocan City	Construction Section	Yes	Public Bidding	06/02/21	06/21/21	08/20/21	08/28/21	FY 2021 GAA	3,000,000.00		3,000,000.00	Repair/Rehab/Improvement
21OD0171	Construction of Multi-purpose Covered Court, Barangay 176, Caloocan City	Construction Section	Yes	Public Bidding	06/02/21	06/21/21	08/20/21	08/28/21	FY 2021 GAA	5,000,000.00		5,000,000.00	Construction of Multi-purpose Covered Court
21OD0172	Construction of Multi-purpose Building, Barangay 176, Caloocan City	Construction Section	Yes	Public Bidding	06/02/21	06/21/21	08/20/21	08/28/21	FY 2021 GAA	5,000,000.00		5,000,000.00	Construction of MPB
21OD0173	Construction of Multi-purpose Building, Brgy. Canamay West, Valenzuela City (Phase 3)	Planning and Design Section	Yes	Public Bidding	06/02/21	06/21/21	08/20/21	08/28/21	FY 2021 GAA	17,500,000.00		17,500,000.00	Construction of MPB
21OD0174	Construction of Multi-purpose Facility, Block 3, Barangay 22, Caloocan City	Maintenance Section	No	Public Bidding	06/02/21	06/21/21	08/20/21	08/28/21	FY 2021 GAA	6,000,000.00		6,000,000.00	Construction of Multi-purpose Facility
21OD0175	Construction of Flood Control Wall along the Banks of Creeks in Brgy. 173, Caloocan City	Construction Section	Yes	Public Bidding	06/04/21	06/23/21	08/23/21	08/31/21	FY 2021 GAA	50,000,000.00		50,000,000.00	Construction of Flood Control Wall

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0176	Improvement of Road and Drainage, L.D. Road, Brgy. 186 and 188, Caloocan City	Construction Section	Yes	Public Bidding	06/04/21	06/23/21	08/23/21	08/31/21	FY 2021 GAA	50,000,000.00		50,000,000.00	Improvement of Road and Drainage
21OD0177	Construction of Marulas Convention Center, Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	06/04/21	06/23/21	08/23/21	08/31/21	FY 2021 GAA	50,000,000.00		50,000,000.00	Construction
21OD0178	Construction of Multi-purpose Building, Barangay Poblacion, Valenzuela City	Planning and Design Section	No	Public Bidding	06/04/21	06/23/21	08/23/21	08/31/21	FY 2021 GAA	50,000,000.00		50,000,000.00	Construction of MPB
21OD0179	Construction (Completion) of ValPoly Building Barangay Parada, Valenzuela City	Planning and Design Section	Yes	Public Bidding	06/04/21	06/23/21	08/23/21	08/31/21	FY 2021 GAA	46,500,000.00		46,500,000.00	Construction (Completion)
21OD0180	Construction of Parada Convention Center, Barangay Parada, Valenzuela City	Planning and Design Section	Yes	Public Bidding	06/04/21	06/23/21	08/23/21	08/31/21	FY 2021 GAA	95,000,000.00		95,000,000.00	Construction
21OD0181	Construction of Flood Control Wall along the Banks of Creeks in Brgy. 166, Caloocan City	Construction Section	Yes	Public Bidding	06/04/21	06/23/21	08/23/21	08/31/21	FY 2021 GAA	50,000,000.00		50,000,000.00	Construction of Flood Control Wall
21OD0182	Construction (Completion) of COED, CABA and CEIT Building Barangay Maysan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	06/04/21	06/23/21	08/23/21	08/31/21	FY 2021 GAA	31,540,000.00		31,540,000.00	Construction (Completion)
21OD0183	Rehabilitation of Roads and Drainage along Gumamela St., Brgy. Gen. T. de Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	06/11/21	06/30/21	08/29/21	09/06/21	FY 2021 GAA	8,000,000.00		8,000,000.00	Rehabilitation of Roads and Drainage
21OD0184	Construction of Roads, Pathwalks and Drainage Systems along Barangay 187, Caloocan City	Construction Section	Yes	Public Bidding	06/11/21	06/30/21	08/29/21	09/06/21	FY 2021 GAA	5,000,000.00		5,000,000.00	Construction of Roads, Pathwalks and Drainage Systems
21OD0185	Construction of Roads, Pathwalks and Drainage System along Barangay 133, Caloocan City	Construction Section	Yes	Public Bidding	06/11/21	06/30/21	08/29/21	09/06/21	FY 2021 GAA	3,000,000.00		3,000,000.00	Construction of Roads, Pathwalks and Drainage System
21OD0186	Construction of Drainage Systems along Barangay 169, Caloocan City	Construction Section	Yes	Public Bidding	06/11/21	06/30/21	08/29/21	09/06/21	FY 2021 GAA	5,000,000.00		5,000,000.00	Construction of Drainage Systems
21OD0187	Construction of Drainage Systems along Barangay 162, Caloocan City	Construction Section	Yes	Public Bidding	06/11/21	06/30/21	08/29/21	09/06/21	FY 2021 GAA	5,000,000.00		5,000,000.00	Construction of Drainage Systems
21OD0188	Construction of Flood Control Wall along the Banks of Creek in Brgy. 184, Caloocan City	Construction Section	Yes	Public Bidding	06/11/21	06/30/21	08/29/21	09/06/21	FY 2021 GAA	20,000,000.00		20,000,000.00	Construction of Flood Control Wall
21OD0189	Construction/Rehabilitation of Flood Control Wall along Bank of Creeks, Barangay 178, 185, 186, 187, 188, Caloocan City	Construction Section	Yes	Public Bidding	06/11/21	06/30/21	08/29/21	09/06/21	FY 2021 GAA	30,000,000.00		30,000,000.00	Construction/Rehabilitation of Flood Control Wall

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0190	Construction of Multi-purpose Building, Barangay 186, Caloocan City	Construction Section	Yes	Public Bidding	06/11/21	06/30/21	08/29/21	09/06/21	FY 2021 GAA	3,000,000.00		3,000,000.00	Construction of MPB
21OD0191	Rehabilitation of Multi-purpose Covered Court, Barangay 175, Caloocan City	Construction Section	Yes	Public Bidding	06/11/21	06/30/21	08/29/21	09/06/21	FY 2021 GAA	3,000,000.00		3,000,000.00	Rehabilitation of MPB
21OD0192	Construction of Flood Control Wall along Bank of Creeks in Barangay 177 (Phase 3), Caloocan City	Construction Section	Yes	Public Bidding	06/11/21	06/30/21	08/29/21	09/06/21	FY 2021 GAA	30,000,000.00		30,000,000.00	Construction of Flood Control Wall
21OD0193	Rehabilitation of Roads and Drainage, Bahayan Pag-asa (Phase 2), Brgy. Maysan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	06/11/21	06/30/21	08/29/21	09/06/21	FY 2021 GAA	28,000,000.00		28,000,000.00	Rehabilitation of Roads and Drainage
21OD0194	Construction of Drainage Systems along Barangay 82, 83, 84, 85, Caloocan City	Construction Section	Yes	Public Bidding	06/11/21	06/30/21	08/29/21	09/06/21	FY 2021 GAA	20,000,000.00		20,000,000.00	Construction of Drainage Systems
21OD0195	Construction/Completion (4STY12CL) Llano ES, Caloocan City	Planning and Design Section	Yes	Public Bidding	07/09/21	07/28/21	09/26/21	10/04/21	DepED CY 2021 BEFF	1,503,750.00		1,503,750.00	Construction/Completion
21OD0196	Construction/Completion (2-4STY8CL), Camarin HS, Caloocan City	Planning and Design Section	Yes	Public Bidding	07/09/21	07/28/21	09/26/21	10/04/21	DepED CY 2021 BEFF	2,005,000.00		2,005,000.00	Construction/Completion
21OD0197	Construction/Completion (4STY16CL) Camarin Elementary School, Caloocan City	Planning and Design Section	Yes	Public Bidding	07/09/21	07/28/21	09/26/21	10/04/21	DepED CY 2021 BEFF	1,002,500.00		1,002,500.00	Construction/Completion
21OD0198	Construction/Completion (4STY8CL) Bagong Barrio NHS, Caloocan City	Planning and Design Section	Yes	Public Bidding	07/09/21	07/28/21	09/26/21	10/04/21	DepED CY 2021 BEFF	1,503,750.00		1,503,750.00	Construction/Completion
21OD0199	Construction/Completion (4STY12CL) Bagong Barrion NHS Caloocan City	Planning and Design Section	Yes	Public Bidding	07/09/21	07/28/21	09/26/21	10/04/21	DepED CY 2021 BEFF	1,503,750.00		1,503,750.00	Construction/Completion
21OD0200	Construction/Completion (4STY8CL) Camarin Elementary School, Caloocan City	Planning and Design Section	Yes	Public Bidding	07/09/21	07/28/21	09/26/21	10/04/21	DepED CY 2021 BEFF	2,005,000.00		2,005,000.00	Construction/Completion
21OD0201	Construction/Completion (4STY8CL) Disiplina Village NHS Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/09/21	07/28/21	09/26/21	10/04/21	DepED CY 2021 BEFF	1,102,750.00		1,102,750.00	Construction/Completion
21OD0202	Construction/Completion (4STY8CL) Caruhatan National High School, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/09/21	07/28/21	09/26/21	10/04/21	DepED CY 2021 BEFF	1,152,875.00		1,152,875.00	Construction/Completion
21OD0203	Construction/Completion (4STY8CL) Lawang Bato National High School, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/09/21	07/28/21	09/26/21	10/04/21	DepED CY 2021 BEFF	711,229.83		711,229.83	Construction/Completion
21OD0204	Clearing/Desilting/Dredging at Bignay Punturin Creek and Canumay Creek, Valenzuela City	Maintenance Section	Yes	Public Bidding	07/09/21	07/28/21	09/26/21	10/04/21	DepED CY 2021 BEFF	8,000,000.00		8,000,000.00	Clearing/Desilting/Dredging

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0205	Construction/Completion (4STY8CL) Constantino ES, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/16/21	08/04/21	10/03/21	10/11/21	DepED CY 2021 BEFF	781,950.00		781,950.00	Construction/Completion
21OD0206	Construction/Completion (3STY6CL) (construction of 1CL at 2nd Floor, Staircase, CR with Septic Tank & repair/refurbishment of 5CL) Bagong Silang HS, Caloocan City	Construction Section	Yes	Public Bidding	07/16/21	08/04/21	10/03/21	10/11/21	DepED CY 2021 BEFF	4,010,000.00		4,010,000.00	Construction/Completion
21OD0207	Construction/Completion (4STY8CL) Pio Valenzuela ES, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/16/21	08/04/21	10/03/21	10/11/21	DepED CY 2021 BEFF	1,503,750.00		1,503,750.00	Construction/Completion
21OD0208	Construction/Completion (4STY16CL) SHS in Arkong Bato, Valenzuela, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/16/21	08/04/21	10/03/21	10/11/21	DepED CY 2021 BEFF	2,005,000.00		2,005,000.00	Construction/Completion
21OD0209	Construction/Completion (4STY16CL) Polo NHS, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/16/21	08/04/21	10/03/21	10/11/21	DepED CY 2021 BEFF	2,005,000.00		2,005,000.00	Construction/Completion
21OD0210	Rehabilitation of Roads and Drainage along Jorenz St./Bambi St., Tafada, Brgy. Gen. T. de Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/16/21	08/04/21	10/03/21	10/11/21	FY 2021 GAA	4,000,000.00		4,000,000.00	Rehabilitation of Roads and Drainage
21OD0211	Construction of Multi-Purpose Building, San Simon Phase 2, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/16/21	08/04/21	10/03/21	10/11/21	FY 2021 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
21OD0212	Construction of Multi-Purpose Building, T. Santiago Phase 2, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/16/21	08/04/21	10/03/21	10/11/21	FY 2021 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
21OD0213	Construction of Multi-Purpose Building, Victoria Covered Court Phase 2, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/16/21	08/04/21	10/03/21	10/11/21	FY 2021 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
21OD0214	Rehabilitation of Sitio Kabatuhan Multi-Purpose Building, Barangay General T. de Leon, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/22/21	08/10/21	10/09/21	10/17/21	FY 2021 GAA	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
21OD0215	Rehabilitation of Sitio Kabatuhan Multi-Purpose Building, Barangay General T. de Leon, Valenzuela City (Phase 2)	Planning and Design Section	Yes	Public Bidding	07/22/21	08/10/21	10/09/21	10/17/21	FY 2021 GAA	6,000,000.00		6,000,000.00	Rehabilitation of Multi-Purpose Building
21OD0217	Construction of Multi-Purpose Building, Barangay Mapulang Lupa, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/22/21	08/10/21	10/09/21	10/17/21	FY 2021 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
21OD0218	Construction of Multi-Purpose Building, Filirezam Phase 2, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/22/21	08/10/21	10/09/21	10/17/21	FY 2021 GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
21OD0219	Construction of Multi-Purpose Building, Trinidad Phase 2, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/22/21	08/10/21	10/09/21	10/17/21	FY 2021 GAA	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertise-ment/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0220	Construction of Multi-Purpose Building (Covered Court) Phase 3, Barangay Parada, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/22/21	08/10/21	10/09/21	10/17/21	FY 2021 GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
21OD0221	Rehabilitation of Roads and Drainage, Silanganan Park, Brgy. Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	07/22/21	08/10/21	10/09/21	10/17/21	FY 2021 GAA	4,000,000.00		4,000,000.00	Rehabilitation of Roads and Drainage
21OD0223	Construction/Completion (4STY20CL) Caruhatan National High School, Valenzuela City	Planning and Design Section	Yes	Public Bidding	08/04/21	08/23/21	10/22/21	10/30/21	DepED CY 2021 BEFF	3,483,802.36		3,483,802.36	Construction/Completion
21OD0224	Construction/Completion (4STY16CL) Tala High School, Caloocan City	Construction Section	Yes	Public Bidding	08/04/21	08/23/21	10/22/21	10/30/21	DepED CY 2021 BEFF	4,010,000.00		4,010,000.00	Construction/Completion
21OD0225	Construction/Completion (4STY8CL) Wawang Pulo ES, Valenzuela City	Planning and Design Section	Yes	Public Bidding	08/04/21	08/23/21	10/22/21	10/30/21	DepED CY 2021 BEFF	1,503,750.00		1,503,750.00	Construction/Completion
21OD0226	Construction of Multi-Purpose Building, Barangay Paso De Blas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	08/04/21	08/23/21	10/22/21	10/30/21	FY 2021 GAA	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
21OD0227	Rehabilitation of Multi-Purpose Building, Barangay Karuhatan, Valenzuela City	Planning and Design Section	Yes	Public Bidding	08/04/21	08/23/21	10/22/21	10/30/21	FY 2021 GAA	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
21OD0228	Rehabilitation of Disaster-Related Infrastructure and other Facilities-Installation of One (1) Unit Modular Hospital for Covid 19 Patients with Moderate and Severe Case at Valenzuela City Emergency Hospital, Valenzuela City	Construction Section	No	Public Bidding	08/05/21	08/24/21	10/23/21	10/31/21	FY 2021 GAA	18,807,751.00		18,807,751.00	Construction/Rehabilitation /Installation
21OD0222	Construction of Multi-Purpose Building and Library of Caloocan High School (Phase II), Barangay 62, Caloocan City	Maintenance Section	Yes	Public Bidding	08/08/21	08/27/21	10/26/21	11/03/21	FY 2021 GAA	40,000,000.00		40,000,000.00	Construction of MPB
21OD0229	Construction/Rehabilitation of Multi-Purpose Building at Pinalagad, Barangay Malinta, Valenzuela City	Planning and Design Section	Yes	Public Bidding	08/08/21	08/27/21	10/26/21	11/03/21	FY 2021 GAA	2,100,000.00		2,100,000.00	Construction/Rehabilitation of MPB
21OD0230	Construction and Rehabilitation of Multi-Purpose Building at Lawang Bato Arty, Bgy. Lawang Bato, Valenzuela City	Planning and Design Section	Yes	Public Bidding	08/08/21	08/27/21	10/26/21	11/03/21	FY 2021 GAA	20,000,000.00		20,000,000.00	Construction and Rehabilitation of MPB
21OD0231	Construction and Rehabilitation of Multi-Purpose Building at Palasan 3S, Bgy. Palasan, Valenzuela City (Phase 2)	Planning and Design Section	Yes	Public Bidding	08/08/21	08/27/21	10/26/21	11/03/21	FY 2021 GAA	20,000,000.00		20,000,000.00	Construction and Rehabilitation of MPB
21OD0232	Construction and Rehabilitation of Multi-Purpose Building Malinta St. Jude, Bgy. Malinta Valenzuela City	Planning and Design Section	Yes	Public Bidding	08/08/21	08/27/21	10/26/21	11/03/21	FY 2021 GAA	40,000,000.00		40,000,000.00	Construction and Rehabilitation of MPB

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21OD0233	Construction of Marulas Convention Center (Phase 2), Barangay Marulas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	08/08/21	08/27/21	10/26/21	11/03/21	FY 2021 GAA	95,000,000.00		95,000,000.00	Construction
21OD0234	Construction/Completion (4STY8CL) Marulas Central School, Valenzuela City	Planning and Design Section	Yes	Public Bidding	08/13/21	09/01/21	10/31/21	11/08/21	DepED CY 2021 BEFF	516,396.71		516,396.71	Construction/Completion
21OD0235	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities, Caloocan, Valenzuela City	Maintenance Section	Yes	Public Bidding	08/13/21	09/01/21	10/31/21	11/08/21	FY 2021 GAA	11,851,914.00		11,851,914.00	Construction/Rehabilitation /Improvement
21OD0236	Rehabilitation of Disaster Related Infrastructure Facilities - Additional COVID-19 Facilities in Caloocan Sports Complex, Deparo cor. Malapitan Road, Bagumbong, Caloocan City	Construction Section	No	Public Bidding	08/27/21	09/15/21	11/14/21	11/22/21	FY 2021 GAA	11,757,477.00		11,757,477.00	Construction/Rehabilitation /Installation
21OD0216	Construction of Multi-Purpose Building at Paso De Blas (Phase II), Brgy. Paso De Blas, Valenzuela City	Planning and Design Section	Yes	Public Bidding	09/08/21	09/27/21	11/26/21	12/04/21	FY 2021 GAA	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
21OD0237	Maintenance and Repair of Drainage System along Deparo Bagumbong Road, Caloocan City	Maintenance Section	yes	Public Bidding	09/30/21	10/19/21	12/17/21	12/24/21	FY 2021 GAA	10,902,000.00		10,902,000.00	Maintenance and Repair of Drainage System
21OD0238	Construction of the Third Small-Scale Pilot Trial on the use of Megaflo 3000P in One-Day PCCP along Mindanao Avenue, Valenzuela City	Maintenance Section	Yes	Public Bidding	11/24/21	12/13/21	02/11/22	02/18/22	FY 2021 GAA	10,000,000.00		10,000,000.00	Concrete Reblocking
21OD0239	Construction of the Full-Scale Pilot Trial on the use of KT-Hyper Durability Epoxy Asphalt Pavement Technology along Mindanao Avenue, Valenzuela City	Maintenance Section	Yes	Public Bidding	11/24/21	12/13/21	02/11/22	02/18/22	FY 2021 GAA	20,000,000.00		20,000,000.00	Asphalt Overlay
21OD0240	Rehabilitation (Concrete Reblocking) along EDSA South Bound, K0010(+/-920) to K0010+666, Caloocan City	Maintenance Section	Yes	Public Bidding	12/01/21	12/20/21	02/18/22	02/25/22	FY 2021 GAA	50,000,000.00		50,000,000.00	Rehabilitation (Concrete Reblocking)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA III
DISTRICT ENGINEERING OFFICE
NATIONAL CAPITAL REGION
Valenzuela City, Metro Manila

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE : Final Annual Procurement Plan (Goods and Services) for the month of July to December 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertise ment/Posti ng of IB/REI	Submissio n/Opening of Bids	Notice of Award		Total	MOOE	CO	
300116203792000 - 300116203338000 - EAO	P.R. # 21GSOD-0079 - (Spare Parts for service vehicle & Other Equipment) - For use in the repair and preventive maintenance of various equipment of this office	MM3rdDEO	No	Shopping	7/19/2021	7/22/2021	7/28/2021	GoP	166,609.00		166,609.00	Construction Materials & Supplies
300117207723000. EAO	P.R. # 21GSOD-0080 - (UPS for Server), - For use of Information & Communication Technology, MMIIIDEO	MM3rdDEO	No	Shopping	7/6/2021	7/9/2021	7/15/2021	GoP	49,000.00		49,000.00	Office Supplies, Equipment/Devices
300116202581000, 300116202583000, 300116202580000, EAO	P.R. # 21GSOD-0081 - (Alcohol, 70% Isopropyl, Face Shield & Other Materials) For use of COVID-19 Prevention	MM3rdDEO	No	Shopping	7/19/2021	7/22/2021	7/28/2021	GoP	191,077.50		191,077.50	Office Supplies, Equipment/Devices
300103203169000. EAO	P.R. # 21GSOD-0082 - (2 Unit Laptop) For use of District Engineer & Asst. District Engineer MMIIIDEO	MM3rdDEO	No	Shopping	7/19/2021	7/22/2021	7/28/2021	GoP	396,000.00		396,000.00	Office Supplies, Equipment/Devices
320101104041000. EAO	P.R. # 21GSOD-0083 - (MYLAR FILM, 24x20, 75 microns), - For use of Maintenance Section	MM3rdDEO	No	Shopping	7/19/2021	7/22/2021	7/28/2021	GoP	195,000.00		195,000.00	Office Supplies, Equipment/Devices
320101104041000. EAO	P.R. # 21GSOD-0084 - (Spare Parts for Service Vehicle & other equipment) - For the repair and maintenance of National roads & bridges within Calococan City & Valenzuela City, For use in the repair and preventive maintenance of various Equipment of this Office.	MM3rdDEO	No	Shopping	7/19/2021	7/22/2021	7/28/2021	GoP	215,016.00		215,016.00	Equipment/Spare Parts/Hand Tools
320101104041000. EAO	P.R. # 21GSOD-0085 - (Bolo (Itak), Saw Wood, Hammer & Other Materials) - For the repair and maintenance of National Roads & Bridges within Calococan City & Valenzuela City, C. Y. 2021 Routine Maintenance Purchase of Hand Tools & other, June 30, 2021	MM3rdDEO	No	Shopping	7/19/2021	7/22/2021	7/28/2021	GoP	308,350.00		308,350.00	Equipment/Spare Parts/Hand Tools
320101104460000 EAO.	P.R. # 21GSOD-0086 - (BOND PAPER, A4, BOND PAPER, Legal) - For use of BAC Unit	MM3rdDEO	No	Shopping	7/2/2021	7/5/2021	7/8/2021	GoP	49,490.00		49,490.00	Office Supplies, Equipment/Devices
300103202000000. EAO	P.R. # 21GSOD-0087 - (Ink Cartridge for Printer MFC - J3930DW), For use of Planning & Design Section	MM3rdDEO	No	Shopping	7/9/2021	7/13/2021	7/19/2021	GoP	48,365.00		48,365.00	Office Supplies, Equipment/Devices

200000100764000	P.R. # 21GSOD-0088 - (Survey Device, Laptop and Other Materials) - Preparation of Right-of-Way Action Plan (RAP) and Environmental Impact Assessment (EIA) Documents Sub-Allotment No. SR2021-03-006566 3/9/2021	MM3rdDEO	No	Competitive Bidding	8/6/2021	8/11/2021	7/28/2021	7/28/2021	GoP	2,014,581.45		2,014,581.45	Office Supplies, Equipment/Devices
300116203842000 EAO	P.R. # 21GSOD-0089 - (DESKTOP) - For use of Construction Section, MMIIIDEO	MM3rdDEO	No	Shopping	7/19/2021	7/22/2021	7/28/2021	7/28/2021	GoP	174,800.00		174,800.00	Office Supplies, Equipment/Devices
300116203842000 EAO	P.R. # 21GSOD-0090 - (INK for WF-C5790) - For use of Finance Section, MMIIIDEO	MM3rdDEO	No	Shopping	7/19/2021	7/22/2021	7/28/2021	7/28/2021	GoP	159,200.00		159,200.00	Office Supplies, Equipment/Devices
320101104471000 EAO	P.R. # 21GSOD-0091 - FUEL, OIL, LUBRICANTS For use of MMIIIDEO	MM3rdDEO	No	NP-53.5 Agency-to-Agency Shopping	7/5/2021			7/8/2021	GoP	450,000.00		450,000.00	Fuels, Oil & Lubricants
300104213392000 EAO	P.R. # 21GSOD-0092 - (Bituminous Cold Mix in pail) - For the repair and maintenance of National Roads and bridges within Caloocan City & Valenzuela City, C.Y. 2021 For the Purchase of Asphaltic Materials (Cold Laid) for the Months of July, August & September, 2021	MM3rdDEO	No	Shopping	8/2/2021	8/5/2021	8/11/2021	8/11/2021	GoP	342,055.00		342,055.00	Construction Materials & Supplies
300104213392000 EAO	P.R. # 21GSOD-0093 - (Penetration Asphalt, 60/70, Bituminous Tack Coat) - For the repair and maintenance of National Roads and bridges within Caloocan City & Valenzuela City, C.Y. 2021 (for the months of July, August & September) for Work Categories #10 & 12 (Activities 111, 112, 121 & 122)	MM3rdDEO	No	Shopping	8/2/2021	8/5/2021	8/11/2021	8/11/2021	GoP	638,150.00		638,150.00	Construction Materials & Supplies
300104213392000 EAO	P.R. # 21GSOD-0094 - (THERMOPLASTIC PAINT WHITE, GLASS BEADS) - For the repair and maintenance of National Roads and bridges within Caloocan City & Valenzuela City, for work Category No. 18 Repainting of Faded Pavement Markings for the Months of July, August & Sept. 2021	MM3rdDEO	No	Shopping	8/2/2021	8/5/2021	8/11/2021	8/11/2021	GoP	670,010.00		670,010.00	Construction Materials & Supplies
300104213392000 EAO	P.R. # 21GSOD-0095 - (Bituminous Concrete Surface Coarse Furnishing) - For the repair and maintenance of National Roads and bridges within Caloocan City & Valenzuela City, Calendar Year 2021 3rd Quarter (July to September)	MM3rdDEO	No	Shopping	8/2/2021	8/5/2021	8/11/2021	8/11/2021	GoP	919,000.00		919,000.00	Construction Materials & Supplies
300104213390000 EAO	P.R. # 21GSOD-0096 - (White Sand,Crushed Gravel, 3/4" Ø and other Materials) - For the repair and maintenance of National Roads and bridges within Caloocan City & Valenzuela City, C. Y. 2021 for the month of July to September, 2021	MM3rdDEO	No	Shopping	8/2/2021	8/5/2021	8/11/2021	8/11/2021	GoP	736,901.69		736,901.69	Construction Materials & Supplies
320101105971000 EAO	P.R. # 21GSOD-0097 - (Paint Quick Dry Enamel (Orange) Paint Latex Semi-Gloss (White) and other Materials) - For the repair and maintenance of National Roads and bridges within Caloocan City & Valenzuela City, C. Y. 2021 For the Month of July to September, 2021	MM3rdDEO	No	Shopping	8/2/2021	8/5/2021	8/11/2021	8/11/2021	GoP	751,386.25		751,386.25	Construction Materials & Supplies

320101105971000 EAO.	P.R. # 21GSOD-0098 - (Stranded Wire, THHN # 12, CAT - 5 Network Cable and other Materials) - For Electrical / Intranet Connection for use of Equipment Services Unit (ESU) Maintenance Section	MM3rdDEO	No	Shopping	7/19/2021	7/22/2021	7/28/2021	7/28/2021	GoP	49,555.00		49,555.00	Construction Materials & Supplies
31010310062000. EAO.	P.R. # 21GSOD-0099 - (Bond Paper A4 & Legal) - For use of Administrative Section	MM3rdDEO	No	Shopping	7/9/2021	7/12/2021	7/15/2021	7/15/2021	GoP	49,490.00		49,490.00	Office Supplies, Equipment/Devices
300116203838000. EAO	P.R. # 21GSOD-0100 - (File Cabinet) For use of Bid & Awards Committee, MMIIIDEQ	MM3rdDEO	No	Shopping	7/30/2021	8/4/2021	7/28/2021	7/28/2021	GoP	17,400.00		17,400.00	Office Supplies, Equipment/Devices
320101106429000. EAO	P.R. # 21GSOD-0101 - (TONER for Taskalfa 4052C) - For use of Supply & Property Unit, Administrative Section	MM3rdDEO	No	Shopping	7/19/2021	7/22/2021	7/28/2021	7/28/2021	GoP	43,456.00		43,456.00	Office Supplies, Equipment/Devices
310103100621000, 310105100348000 EAO	P.R. # 21GSOD-0102 - (Alcohol, 70% isopropyl, Digital Blood Pressure and Other Materials) - For Covid-19 Prevention / Response Items for use of MMIIIDEQ	MM3rdDEO	No	Shopping	9/3/2021	9/16/2021	9/22/2021	9/22/2021	GoP	47,355.85		47,355.85	Office Supplies, Equipment/Devices
320101104041000. EAO	P.R. # 21GSOD-0103 - (Spare Parts for Service Vehicle & other Equipment), - For the repair and maintenance of National roads and bridges within Caloocan City and Valenzuela City, For Use in the repair and Preventive Maintenance of Various Equipment of this Office.	MM3rdDEO	No	Shopping	8/13/2021	8/18/2021	8/24/2021	8/24/2021	GoP	208,745.00		208,745.00	Equipment/Spare Parts/Hand Tools
300117207733000 EAO.	P.R. # 21GSOD-0104 - (INK TANK 700ML) - For use of Planning and Design Section	MM3rdDEO	No	Shopping	7/29/2021	8/4/2021	8/11/2021	8/11/2021	GoP	41,400.00		41,400.00	Equipment/Spare Parts/Hand Tools
300116202590000. EAO	P.R. # 21GSOD-0105 - (Desktop Computer) - For use of Planning and Design Section	MM3rdDEO	No	Shopping	8/13/2021	8/18/2021	8/24/2021	8/24/2021	GoP	128,900.00		128,900.00	Office Supplies, Equipment/Devices
300104219178000. EAO	P.R. # 21GSOD-0106 - (File Cabinet with Four (4) Drawers) - For use of Administrative Section, MMIIIDEQ	MM3rdDEO	No	Shopping	8/6/2021	8/10/2021	8/16/2021	8/16/2021	GoP	19,000.00		19,000.00	Office Supplies, Equipment/Devices
320101106429000. EAO	P.R. # 21GSOD-0107 - (TONER for Taskalfa 4052C) - For use of BAC Unit	MM3rdDEO	No	Shopping	8/6/2021	8/10/2021	8/16/2021	8/16/2021	GoP	43,456.00		43,456.00	Office Supplies, Equipment/Devices
320101104039000. EAO	P.R. # 21GSOD-0108 - (BITUMINOUS COLD Mix in Pail) - For use of Administrative Section, MMIIIDEQ	MM3rdDEO	No	Shopping	8/13/2021	8/18/2021	8/24/2021	8/24/2021	GoP	993,300.00		993,300.00	Construction Materials & Supplies
320101104048000, 320101105971000. EAO	P.R. # 21GSOD-0109 - (Penetration Asphalt, 60/70), - For the repair and maintenance of National Roads and bridges within Caloocan City and Valenzuela City, Calendar Year, 2021 (3rd Quarter) for the Months of July August & September) for Work Category # 10 & 12 (activities 111,112,121 & 122)	MM3rdDEO	No	Shopping	8/13/2021	8/18/2021	8/24/2021	8/24/2021	GoP	992,000.00		992,000.00	Construction Materials & Supplies
320101104038000. EAO	P.R. # 21GSOD-0110 - (THERMOPLASTIC PAINT WHITE, GLASS BEADS), - For the repair and maintenance of National Roads and bridges within Caloocan City and Valenzuela City, Calendar Year, 2021 (3rd Quarter to Work Category No. 18 Repainting of Faded Pavement Markings.	MM3rdDEO	No	Shopping	8/13/2021	8/18/2021	8/24/2021	8/24/2021	GoP	995,850.00		995,850.00	Construction Materials & Supplies

320101104041000. EAO	P.R. # 21GSOD-0111 - (MATERIALS / UNIFORMS) -Maintenance and repair of Infrastructure Facilities and other related activities- routine maintenance of National Roads and Bridges for the Purchase of Uniform Requirements of Roadside Maintenance Workers for C. Y. 2021	MM3rdDEO	No	Shopping	8/13/2021	8/18/2021	8/24/2021	8/24/2021	8/24/2021	GoP	378,315.00	378,315.00	378,315.00	Construction Materials & Supplies
300104213652000. EAO	P.R. # 21GSOD-0112 - (Power Supply) - For use of Planning & Design Section, MMIIIDEO	MM3rdDEO	No	Shopping	9/6/2021	9/9/2021	9/15/2021	9/15/2021	9/15/2021	GoP	70,000.00	70,000.00	70,000.00	Construction Materials & Supplies
320101104464000, 320101104466000, 320101104471000. EAO	P.R. # 21GSOD-0113 - (Heavy Duty Multi-Functional Color Copier), - For use of Administrative Section	MM3rdDEO	No	Shopping	8/9/2021	8/12/2021	8/24/2021	8/24/2021	8/24/2021	GoP	473,000.00	473,000.00	473,000.00	Office Supplies, Equipment/Devices
300104219179000, 300104219196000. EAO	P.R. # 21GSOD-0114 - (TONER TK-7120 (Eco-Friendly), - For use of Administrative Section	MM3rdDEO	No	Shopping	8/6/2021	8/10/2021	8/16/2021	8/16/2021	8/16/2021	GoP	42,500.00	42,500.00	42,500.00	Office Supplies, Equipment/Devices
300109200776000, 300116203778000. EAO	P.R. # 21GSOD-0115 - (TONER TK-7209), - For use of Administrative Section	MM3rdDEO	No	Shopping	8/6/2021	8/10/2021	8/16/2021	8/16/2021	8/16/2021	GoP	44,100.00	44,100.00	44,100.00	Office Supplies, Equipment/Devices
320101106436000. EAO	P.R. # 21GSOD-0116 - (Autodesk AutoCAD 2022 Commercial) - For use of Maintenance Section, MMIIIDEO	MM3rdDEO	No	Shopping	9/6/2021	9/9/2021	9/15/2021	9/15/2021	9/15/2021	GoP	870,000.00	870,000.00	870,000.00	Office Supplies, Equipment/Devices
300116203842000. EAO	P.R. # 21GSOD-0117 - (Slotted Angle Bar, Plywood and other Materials), - For installation of Storage Bin for use of COA and Administrative Section	MM3rdDEO	No	Shopping	9/6/2021	9/9/2021	9/15/2021	9/15/2021	9/15/2021	GoP	145,950.00	145,950.00	145,950.00	Construction Materials & Supplies
3001162038333000. EAO	P.R. # 21GSOD-0118 - (External Harddrive, 2TB, Keyboard, Wireless) - For use of Supply & Property Unit, MMIIIDEO	MM3rdDEO	No	Shopping	8/13/2021	8/17/2021	8/23/2021	8/23/2021	8/23/2021	GoP	23,000.00	23,000.00	23,000.00	Office Supplies, Equipment/Devices
300116203842000. EAO	P.R. # 21GSOD-0119 - (Ink for MFC 3930DW) - For use of Supply & Property Unit, MMIIIDEO	MM3rdDEO	No	Shopping	9/6/2021	9/9/2021	9/15/2021	9/15/2021	9/15/2021	GoP	44,700.00	44,700.00	44,700.00	Office Supplies, Equipment/Devices
300103201989000, 300103202989000, 300103201990000, 300103201996000. EAO	P.R. # 21GSOD-0120 - (Canon TX-5300 (Roll Unit RU-32) 36" 5 Pigment Ink, with stand and Dual Roll Unit available stock in Canon, 7-15 working days lead time FIRST PO, FIRST SERVE BASIS (Plotter) and Other Materials), - For use of Construction Section, MMIIIDEO	MM3rdDEO	No	Shopping	9/6/2021	9/9/2021	9/15/2021	9/15/2021	9/15/2021	GoP	390,400.00	390,400.00	390,400.00	Office Supplies, Equipment/Devices
3001162038339000, 300116203842000. EAO	P.R. # 21GSOD-0121 - (Fluorescent Tube, Electrical Circuit Breaker, 30A and other Materials) - Supplies & Materials for Preventive Maintenance of MM3rdDEO Office	MM3rdDEO	No	Shopping	9/16/2021	9/16/2021	9/16/2021	9/16/2021	9/16/2021	GoP	49,135.00	49,135.00	49,135.00	Construction Materials & Supplies
300116202556000, 300116202563000, 300116202569000, 300116202570000, 300116202572000. EAO	P.R. # 21GSOD-0122 - (FUEL, OIL, & LUBRICANTS) - For use of MMIIIDEO	MM3rdDEO	No	NP-53.5 Agency-to-Agency	8/19/2021				8/25/2021	GoP	450,000.00	450,000.00	450,000.00	Fuels, Oil & Lubricants
300116203775000, 3001162037910000	P.R. # 21GSOD-0123 - (Bond Paper, A4, Legal) - For use of Accounting Section, MMIIIDEO	MM3rdDEO	No	Shopping	8/20/2021	8/24/2021	8/25/2021	8/25/2021	8/25/2021	GoP	49,490.00	49,490.00	49,490.00	Office Supplies, Equipment/Devices

300116202569000, 300116202556000, EAO	P.R. # 21GSOD-0124 - (Laptop) - For use of Finance Section, MMIIIDEO	MM3rdDEO	No	Shopping	9/6/2021	9/9/2021	9/15/2021	9/15/2021	GoP	186,000.00	186,000.00	Office Supplies, Equipment/Devices
300103201992000, 300103201992000, 300116202517000, 300116202526000, EAO	P.R. # 21GSOD-0125 - (KYOCERA Parts Low Voltage 200 SP. Immediate replacement of Spare parts) - For use of Administrative Section	MM3rdDEO	No	Shopping	9/3/2021	9/8/2021	9/14/2021	9/14/2021	GoP	13,429.00	13,429.00	Office Supplies, Equipment/Devices
300116202576000, EAO	P.R. # 21GSOD-0126 - (External Hard Drive, 2TB, Flashdrive, 32GB) - For use of Maintenance Section, MMIIIDEO	MM3rdDEO	No	Shopping	10/5/2021	10/8/2021	10/14/2021	10/14/2021	GoP	56,449.00	56,449.00	Office Supplies, Equipment/Devices
300103210067000, EAO	P.R. # 21GSOD-0127 - (Ink for T9481 & Other Materials) - Black For use of Finance Section, MMIIIDEO	MM3rdDEO	No	Shopping	9/6/2021	9/9/2021	9/15/2021	9/15/2021	GoP	128,800.00	128,800.00	Office Supplies, Equipment/Devices
300116202577000, EAO	P.R. # 21GSOD-0128 - (Printer, HP Deskjet Ink Advantage 2135) - For use of Assistant District Engineer's Office	MM3rdDEO	No	Shopping	9/10/2021	9/14/2021	9/17/2021	9/17/2021	GoP	25,600.00	25,600.00	Office Supplies, Equipment/Devices
300116202581000, EAO	P.R. # 21GSOD-0129 - (Ink Cartridge for Printer MFC-J3930DW) - For use of Planning & Design Section	MM3rdDEO	No	Shopping	9/10/2021	9/14/2021	9/17/2021	9/17/2021	GoP	46,440.00	46,440.00	Office Supplies, Equipment/Devices
300116202581000, EAO	P.R. # 21GSOD-0130 - (Ink Cartridge for Epson, WF-C5790) - For use of Planning & Design Section	MM3rdDEO	No	Shopping	9/10/2021	9/14/2021	9/17/2021	9/17/2021	GoP	48,300.00	48,300.00	Office Supplies, Equipment/Devices
300116202561000, EAO	P.R. # 21GSOD-0131 - (Printer, HP Deskjet Ink Advantage 2135) - For use of Quality Assurance Section	MM3rdDEO	No	Shopping	9/13/2021	9/16/2021	9/22/2021	9/22/2021	GoP	28,800.00	28,800.00	Office Supplies, Equipment/Devices
300116202580000, EAO	P.R. # 21GSOD-0132 (Ink Cartridge for EPSON, WF-C5790) - For use of Quality Assurance Section	MM3rdDEO	No	Shopping	9/13/2021	9/16/2021	9/22/2021	9/22/2021	GoP	48,300.00	48,300.00	Office Supplies, Equipment/Devices
300116202588000, EAO	P.R. # 21GSOD-0133 - (Bond Paper, A4 & Other Office Supplies), - For use of Quality Assurance Section	MM3rdDEO	No	Shopping	9/8/2021	9/13/2021	9/16/2021	9/16/2021	GoP	49,750.00	49,750.00	Office Supplies, Equipment/Devices
300118200243000, EAO	P.R. # 21GSOD-0134 - (Bond Paper, A4 & Other Office Supplies), For use of Maintenance Section	MM3rdDEO	No	Shopping	9/8/2021	9/13/2021	9/16/2021	9/16/2021	GoP	49,574.00	49,574.00	Office Supplies, Equipment/Devices
300116202564000, EAO	P.R. # 21GSOD-0135 - (TONER for Taskalfa 4052C), - For use of Quality Assurance Section	MM3rdDEO	No	Shopping	9/13/2021	9/16/2021	9/22/2021	9/22/2021	GoP	43,456.00	43,456.00	Office Supplies, Equipment/Devices
300116202580000, EAO	P.R. # 21GSOD-0136 - (Acrylic Table Shield, Water Dispenser, Extension Cord), - For use of Quality Assurance Section	MM3rdDEO	No	Shopping	9/13/2021	9/16/2021	9/22/2021	9/22/2021	GoP	48,475.00	48,475.00	Office Supplies, Equipment/Devices
300116203845000, EAO	P.R. # 21GSOD-0137 - (Immediate replacement of Spare parts/KYOCERA-MULTI-FUNCTION LASER) For use of Maintenance Section	MM3rdDEO	No	Shopping	9/13/2021	9/16/2021	9/22/2021	9/22/2021	GoP	12,732.00	12,732.00	Office Supplies, Equipment/Devices
300116202591000, 300116202586000, 300116202589000, 300116202589000, EAO	P.R. # 21GSOD-0138 - (MYLAR FILM, 24x20, 75 microns, BOND PAPER, A4) - For use of Planning and Design Section	MM3rdDEO	No	Shopping	10/5/2021	10/8/2021	10/14/2021	10/14/2021	GoP	229,900.00	229,900.00	Office Supplies, Equipment/Devices

300116202585000. EAO 300116202586000. EAO	P.R. # 21GS00-0139 - (Spare Parts for Service Vehicle & other Equipment) - For use in the Repair and Preventive Maintenance of Various Equipment of this Office	MM3rdDEO	No	Shopping	10/5/2021	10/8/2021	10/14/2021	10/14/2021	10/14/2021	GoP	221,019.00	221,019.00	Equipment/Spare Parts/Hand Tools
300104219182000. EAO	P.R. # 21GS00-0141 - (FUEL, OIL, LUBRICANTS) - For use of MMIIIEO, FUEL, OIL, LUBRICANTS	MM3rdDEO	No	NP-53.5 Agency-to-Agency	9/22/2021				9/28/2021	GoP	450,000.00	450,000.00	Fuel, Oil & Lubricants
200000100076000 C.O PDE	P.R. # 21GS00-0142 - (A3 Copier paper, 24/80 gsm Multi Purpose Paper, A4 Copier, 24/80 gsm Multi Purpose Paper and Other Materials) - ROADS AND BRIDGES, PAVEMENT MANAGEMENT SYSTEM (PMS) Calibration, Assessment and Validation Program, Sub Allotment No. SR2021-2-005986 (P62000.00, Feb. 27, 2021)	MM3rdDEO	No	Shopping	10/5/2021	10/8/2021	10/14/2021	10/14/2021	10/14/2021	GoP	61,485.80	61,485.80	Office Supplies, Equipment/Devices
200000100499000. CO PDE	P.R. # 21GS00-0143 - (SUPPLIES, TOOLS & EQUIPMENT) - ROAD AND BRIDGES INFORMATION (RBIA) Conduct of the Annual Road Condition (ROCOND) Survey (Data of Collection Inventory & Validation/Investigation) Sub Allotment No. SR2021 - 03-006502 (P 500,000.00 March 5, 2021)	MM3rdDEO	No	Shopping	10/5/2021	10/8/2021	10/14/2021	10/14/2021	10/14/2021	GoP	354,422.90	354,422.90	Office Supplies, Equipment/Devices
200000100092000. CO	P.R. # 21GS00-0144 - (SUPPLIES, TOOLS & EQUIPMENT, Polo Shirt with RBIA and DPWH Logo, Reflectized Vest w/ DPWH Logo) - BRIDGE MANAGEMENT SYSTEM (BMS) Annual Bridges Condition and Inventory Inspection Survey (Data Collection, Inventory & Validation/Investigation) Sub Allotment No. SR2021 Inventory & Validation/Investigation) Sub Allotment No. SR2021	MM3rdDEO	No	Shopping	9/30/2021	10/5/2021	10/7/2021	10/7/2021	10/7/2021	GoP	22,322.00	22,322.00	Office Supplies, Equipment/Devices
300103201996000. EAO 30010320201000. EAO	P.R. # 21GS00-0145 - (Maintenance Cartridge, INK Tank - PFI-8710 - C, M, Y), - For use of Planning and Design Section	MM3rdDEO	No	Shopping	10/5/2021	10/8/2021	10/14/2021	10/14/2021	10/14/2021	GoP	130,000.00	130,000.00	Office Supplies, Equipment/Devices
300103201986000. EAO	P.R. # 21GS00-0146 - (Stranded Wire THHN # 8, Wire, 50mm, Stranded Wire THHN # 12, Circuit Breaker, 30A), - Procurement of Electrical Supplies & Materials For use of MM3RDEO	MM3rdDEO	No	Shopping	10/14/2021	10/20/2021	10/26/2021	10/26/2021	10/26/2021	GoP	49,250.00	49,250.00	Construction Materials & Supplies
30010421339000. EAO	P.R. # 21GS00-0147 - (Ink for TK-8529K and other Color) - For use of Administrative Section	MM3rdDEO	No	Shopping	10/15/2021	10/18/2021	10/22/2021	10/22/2021	10/22/2021	GoP	104,944.00	104,944.00	Construction Materials & Supplies
320101104473000. EAO	P.R. # 21GS00-0148 - (CANON TX-5300 PRINT HEAD) For use of Maintenance Section	MM3rdDEO	No	Shopping	10/1/2021	10/5/2021	10/7/2021	10/7/2021	10/7/2021	GoP	32,085.00	32,085.00	Office Supplies, Equipment/Devices
320101106431000. EAO 320101106432000. EAO	P.R. # 21GS00-0149 - (Autodesk AutoCAD 2022 Commercial), - For use of Construction Section, MM3RDEO	MM3rdDEO	No	Shopping	11/19/2021	11/24/2021	12/1/2021	12/1/2021	12/1/2021	GoP	762,000.00	762,000.00	Office Supplies, Equipment/Devices

30010421339000. EAO	P.R. # 21GS00-0150 - (Immediate replacement of Spare Parts or consumables of KYOCERA-MULTI-FUNCTION LASER COPIER TASKALFA 4052Ci SN # VPV 8900070, KYOCERA DV-8550C) - For use of BAC Unit	MM3rdDEO	No	Shopping	10/15/2021	10/18/2021	10/22/2021	10/22/2021	GoP	24,725.00	24,725.00	Office Supplies, Equipment/Devices
300104213392000. EAO	P.R. # 21GS00-0151 - (Thermoplastic Paint White & Yellow, Glass Beads), - For the repair and maint. Of National Roads & Bridges within Caloocan City & Valenzuela City, Calendar Year 2021, For Work Category No. 18 Repainting of Faded Pavement Markings for the Month of October to December, 2021	MM3rdDEO	No	Shopping	10/25/2021	10/28/2021	10/29/2021	10/29/2021	GoP	995,996.20	995,996.20	Construction Materials & Supplies
320101105971000. EAO 320101104037000. EAO	P.R. # 21GS00-0152 - (Bituminous Cold Mix in peil) - For the Repair and maint. Of National Roads & Bridges within Caloocan City & Valenzuela City, C. Y. 2021, for the Purchase of Asphaltic Materials (Cold Laid) for the Month of October to December, 2021	MM3rdDEO	No	Shopping	10/25/2021	10/28/2021	10/29/2021	10/29/2021	GoP	541,432.50	541,432.50	Construction Materials & Supplies
320101106418000. EAO 320101106419000 . EAO	P.R. # 21GS00-0153 - (White Sand, Crushed Gravel, 3/4 " Ø and other Materials), - For the Repair and Maintenance of National Roads and Bridges within Caloocan City and Valenzuela City, Calendar Year 2021 For the Month of October to December, 2021	MM3rdDEO	No	Shopping	10/25/2021	10/28/2021	10/29/2021	10/29/2021	GoP	529,175.65	529,175.65	Construction Materials & Supplies
300104213391000. EAO 300104213389000. EAO 300104213392000. EAO 300104213390000. EAO	P.R. # 21GS00-0154 - (Bituminous Tack Coat, Penetration Asphalt, 60/70) - For the Repair and Maintenance of National Roads and Bridges within Caloocan City and Valenzuela City, Calendar Year 2021 for Work Categories #10 & 12 (Activities 111, 112, & 122) for for Work Categories #10 & 12 (Activities 111, 112, & 122) for	MM3rdDEO	No	Shopping	10/25/2021	10/28/2021	10/29/2021	10/29/2021	GoP	999,344.85	999,344.85	Construction Materials & Supplies
320101106420000. EAO 320101106432000. EAO	P.R. # 21GS00-0155 - (Bituminous Concrete Surface Coarse) - For the Repair and Maintenance of National Roads and Bridges within Caloocan City and Valenzuela City, Calendar Year, 2021 4th Quarter (October to December)	MM3rdDEO	No	Shopping	10/25/2021	10/28/2021	10/29/2021	10/29/2021	GoP	919,500.00	919,500.00	Construction Materials & Supplies
310112100142000. EAO	P.R. # 21GS00-0156 - (Canon TX-5300 Print Head), - For Use of Planning & Design Section	MM3rdDEO	No	Shopping	10/5/2021	10/8/2021	10/12/2021	10/12/2021	GoP	32,085.00	32,085.00	Office Supplies, Equipment/Devices
20000010026000. C. O.	P.R. # 21GS00-0157 - (Toner TK-7120 (Eco-Friendly)for KYOCERA-MULTI-FUNCTION LASER COPIER) - For use of Planning & Design Section	MM3rdDEO	No	Shopping	10/15/2021	10/20/2021	10/26/2021	10/26/2021	GoP	42,500.00	42,500.00	Office Supplies, Equipment/Devices
3001032100667000. EAO	P.R. # 21GS00-0158 - Desktop Computer For use of COA Unit and Supply Unit, Administrative Section	MM3rdDEO	No	Shopping	11/30/2021	12/3/2021	12/10/2021	12/10/2021	GoP	126,500.00	126,500.00	Office Supplies, Equipment/Devices

300101200001000, EAO	P.R. # 21GSOD-0159 - (Bond Paper A4) For use of COA Unit and Supply & Property Unit, Admin Section	MM3rdDEO	No	Shopping	10/11/2021	10/14/2021	10/20/2021	10/20/2021	GoP	48,860.00		48,860.00	Office Supplies, Equipment/Devices
200000100026000 C.O. PDE	P.R. # 21GSOD-0160 - (Heavy Duty Full Colour Copier) - For use of Planning & Design Section (Full Colour Copier)	MM3rdDEO	No	Shopping	10/25/2021	10/28/2021	11/24/2021	11/24/2021	GoP	740,000.00		740,000.00	Office Supplies, Equipment/Devices
300103203164000, EAO 300103203165000, EAO 300103203167000, EAO	P.R. # 21GSOD-0161 - (Organic premium Freebac (Fogging Solution), Isopropyl Alcohol, and other Materials) - Supply & Delivery of Various Supplies & materials to be used for combating the Pandemic Corona Virus Disease 19	MM3rdDEO	No	Shopping	10/25/2021	10/28/2021	10/29/2021	10/29/2021	GoP	700,953.35		700,953.35	Office Supplies, Equipment/Devices
3001032100657000, EAO	P.R. # 21GSOD-0162 - (Spare Parts for Service Vehicle and other Equipment) - For the repair and maintenance of National roads and bridges within Caloocan City and Valenzuela City, For Use in the repair and Preventive Maintenance of Various Equipment of this Office.	MM3rdDEO	No	Shopping	11/16/2021	11/18/2021	11/24/2021	11/24/2021	GoP	164,260.00		164,260.00	Equipment/Spare Parts/Hand Tools
200000100017000, MOOE	P.R. # 21GSOD-0163 - (Latex Paint Black, Latex Paint White), - For the Repair/Maintenance/Repainting of various Bridges in Caloocan City & Valenzuela City, C. Y. 2021 Routine Maintenance (Emergency Project)	MM3rdDEO	No	Shopping	10/25/2021	10/28/2021	10/29/2021	10/29/2021	GoP	40,278.00		40,278.00	Construction Materials & Supplies
200000100017000, MOOE	P.R. # 21GSOD-0164 - (Bituminous Cold Mix in Pail), - For the Repair/Maintenance /Repainting of various Bridges in Caloocan City & Valenzuela City, C. Y. 2021 Routine Maintenance (Special Maintenance)	MM3rdDEO	No	Shopping	10/25/2021	10/28/2021	10/29/2021	10/29/2021	GoP	41,769.01		41,769.01	Construction Materials & Supplies
200000100017000, MOOE	P.R. # 21GSOD-0165 - (Latex Paint Black, Latex Paint White) - For the Repair / Maintenance of various National Roads in Caloocan City & Valenzuela City C. Y. 2021 Routine Maintenance (Special Maintenance)	MM3rdDEO	No	Shopping	10/25/2021	10/28/2021	10/29/2021	10/29/2021	GoP	133,294.00		133,294.00	Construction Materials & Supplies
200000100017000, MOOE	P.R. # 21GSOD-0166 - (Bituminous Cold Mix in Pail) - For the Repair / Maintenance of various National Roads in Caloocan City & Valenzuela City C. Y. 2021 Routine Maintenance (Emergency Project)	MM3rdDEO	No	Shopping	10/25/2021	10/28/2021	10/29/2021	10/29/2021	GoP	651,287.00		651,287.00	Construction Materials & Supplies
200000100491000, MOOE	P.R. # 21GSOD-0167 - (Thermoplastic Paint White & Yellow 'Glass Beads (pre-mix), 'Primer), - For the Repair / Maintenance of various National Roads in Caloocan City & Valenzuela City C. Y. 2021 Routine Maintenance (Special Maintenance)	MM3rdDEO	No	Competitive Bidding	10/21/2021	10/24/2021	12/3/2021	12/3/2021	GoP	1,690,090.35		1,690,090.35	Office Supplies, Equipment/Devices

200000100017000, 20000010018000 MOOE	P.R. # 21GSOD-0168 - (Bituminous Concrete Surface Coarse Furnishing) For the Repair / Maintenance of various National Roads and Bridges within Caloocan City & Valenzuela City, Calendar Year 2021, 4th Quarter (October to December)	MM3rdDEO	No	Competitive Bidding	10/21/2021	10/24/2021	12/3/2021	12/3/2021	GoP	1,830,000.00			Construction Materials & Supplies
3001032100667000. EAO	P.R. # 21GSOD-0169 - (Spare parts for service Vehicle & other Equipment) - For the repair and maintenance of National roads and bridges within Caloocan City and Valenzuela City, For Use in the repair and Preventive Maintenance of Various Equipment of this Office.	MM3rdDEO	No	Shopping	11/16/2021	11/18/2021	11/24/2021	11/24/2021	GoP	119,277.00		119,277.00	Equipment/Spare Parts/Hand Tools
200000100026000. C.O PDE	P.R. # 21GSOD-0170 - (DIGITAL BLUEPRINTING MACHINE PRINTER & other Materials) For use of Planning and Design Section	MM3rdDEO	No	Shopping	10/26/2022	10/28/2021	10/29/2021	10/29/2021	GoP	886,340.00		886,340.00	Office Supplies, Equipment/Devices
300116202552000. EAO 300116202554000. EAO	P.R. # 21GSOD-0171 - (PRINTER, (A4, MFP), BK, CYM) - For use of Finance Section	MM3rdDEO	No	Shopping	10/25/2021	10/28/2021	10/29/2021	10/29/2021	GoP	43,950.00		43,950.00	Office Supplies, Equipment/Devices
300104213670000, EAO	P.R. # 21GSOD-0172 - (File Cabinet), - For use of Supply & Property Unit / Planning & Design Section	MM3rdDEO	No	Shopping	10/25/2021	10/28/2021	11/4/2021	11/4/2021	GoP	27,000.00		27,000.00	Office Supplies, Equipment/Devices
300116202559000, EAO	P.R. # 21GSOD-0173 - (Flashdrive, Keyboard, 32GB, Mouse) - For use of Finance Section	MM3rdDEO	No	Shopping	10/25/2021	10/28/2021	11/4/2021	11/4/2021	GoP	46,900.00		46,900.00	Office Supplies, Equipment/Devices
320101104038000. EAO	P.R. # 21GSOD-0174 - (Boulders) - For the repair and maintenance of Flood Control Walls in Various Creek in Valenzuela City, Calendar Year 2021, 4th Quarter (November - December)	MM3rdDEO	No	Shopping	11/16/2021	11/18/2021	11/24/2021	11/24/2021	GoP	120,500.00		120,500.00	Construction Materials & Supplies
320101106437000, 320101106436000, EAO	P.R. # 21GSOD-0175 - (Desktop Computer) - For use of Supply & Property Unit, Administrative Section MMIIIEO	MM3rdDEO	No	Shopping	11/19/2021	11/24/2021	12/1/2021	12/1/2021	GoP	128,000.00		128,000.00	Office Supplies, Equipment/Devices
300104213389000, 300104213390000, 300104213392000, EAO	P.R. # 21GSOD-0176 - Printer (A3, MFP) - For use of Maintenance Section	MM3rdDEO	No	Shopping	11/19/2021	11/24/2021	12/1/2021	12/1/2021	GoP	108,000.00		108,000.00	Office Supplies, Equipment/Devices
300103201987000. EAO	P.R. # 21GSOD-0177 - (Mylar Film, 24x20, 75 microns, Bond Paper, A4, Legal, Folder) - For use of Construction Section, MMIIIEO	MM3rdDEO	No	Shopping	11/16/2021	11/18/2021	11/24/2021	11/24/2021	GoP	234,318.00		234,318.00	Office Supplies, Equipment/Devices
3001032100667000, EAO	P.R. # 21GSOD-0178 - (FUEL OIL, LUBRICANTS) For use of MMIIIEO	MM3rdDEO	No	NP-53.5 Agency-to-Agency	11/2/2021			11/9/2021	GoP	450,000.00		450,000.00	Fuel, Oil & Lubricants
3001032100667000. EAO	P.R. # 21GSOD-0179 - (Desktop Computer) - For use of Finance Section, MMIIIEO	MM3rdDEO	No	Shopping	11/30/2021	12/3/2021	12/10/2021	12/10/2021	GoP	253,800.00		253,800.00	Office Supplies, Equipment/Devices

320101104038000, EAO 320101104039000, EAO	P.R. # 21GSOD-0180 - (Laptop) - For use of Maintenance Section	MM3rdDEO	No	Shopping	11/19/2021	11/24/2021	12/1/2021	12/1/2021	GoP	460,000.00	460,000.00	Office Supplies, Equipment/Devices
300116202573000, 300116202576000, 300116202584000, 300116202590000, 300116202574000, 300116202577000, 300116202588000, EAO	P.R. # 21GSOD-0181 - (Desktop Computer) - For use of Equipment Management, MIIDEO	MM3rdDEO	No	Shopping	11/19/2021	11/24/2021	12/1/2021	12/1/2021	GoP	130,000.00	130,000.00	Office Supplies, Equipment/Devices
300116202523000, 300116202541000, 300116202542000, 300116202585000, 300116202587000, 300116202577000, 3001162025794000, 3001162025795000, 3001162025797000, 300116202588000, EAO	P.R. # 21GSOD-0182 - (Bituminous Cold Mix in pail) - For use of Equipment Management, MIIDEO	MM3rdDEO	No	Shopping	11/30/2021	12/3/2021	12/10/2021	12/10/2021	GoP	998,427.75	998,427.75	Construction Materials & Supplies
3001162038000000, 300116203802000, 300116203803000, 300116203804000, 300116203805000, 300116203806000, 300116203807000, 300116203808000, 300116203809000, EAO	P.R. # 21GSOD-0183 - (Bituminous Tack Coat (Caltionic Rapid Setting, CRS-2), - For the repair and maintenance of national roads & bridges within Caloocan City Calendar Year, 2021 for Work Categories #10 & 12 (Activities 111,112,122) for the month of November #10 & 12 (Activities 111,112,122) for the month of November	MM3rdDEO	No	Shopping	11/30/2021	12/3/2021	12/10/2021	12/10/2021	GoP	987,895.00	987,895.00	Construction Materials & Supplies
300116203824000, 300116203825000, 300116203826000, 300116203828000, 300116203829000, 300116203830000, 300116203831000, EAO	P.R. # 21GSOD-0184 - (Paint Latex Semi-Gloss white & Yellow, 'Paint Terra Cotta) For the Repair and Maintenance of National Roads and Bridges within Caloocan City and Valenzuela City, C.Y. 2021 Routine Maintenance for the Month of November to December, 2021.	MM3rdDEO	No	Shopping	11/30/2021	12/3/2021	12/10/2021	12/10/2021	GoP	997,857.90	997,857.90	Construction Materials & Supplies

300116203809000, 300116203812000, 300116203813000, 300116203814000, 300116203817000, 300116203819000, 300116203820000, 300116203821000, 300116203823000, 300116203804000, EAO	P.R. # 21GSOD-0185 - (Thermoplastic Paint White (25 kgs./bag), Thermoplastic Paint Yellow (25 kgs./bag), Glass Beads) - For the Repair and Maintenance of National Roads and Bridges within Caloocan City and Valenzuela City, C.Y. 2021, for Work Category No. 18 - Repainting of Faded Pavement Markings for the month of November to December, 2021	MM3rdDEO	No	Shopping		11/30/2021	12/3/2021	12/10/2021	12/10/2021	GoP	996,996.20	996,996.20	996,996.20	Construction Materials & Supplies
20000010000 MOOE	P.R. # 21GSOD-0186 - (Polo Shirt Dark Blue Collar, Floodguard chest type and Other Materials) C.Y. 2021 Operation of the ANTI-Truck Overloading Mobile Enforcement in San Jose Novales Road, Barangay 185, Caloocan City.	MM3rdDEO	No	Shopping		11/19/2021	11/24/2021	12/11/2021	12/11/2021	GoP	457,922.80			Office Supplies, Equipment/Devices
3101061000554000, EAO	P.R. # 21GSOD-0187 - (CellPhone/SmartPhone) - For use of Gen. Foreman, Maintenance Section	MM3rdDEO	No	Shopping		11/19/2021	11/24/2021	12/11/2021	12/11/2021	GoP	83,200.00	83,200.00	83,200.00	Office Supplies, Equipment/Devices
3001162038340000, EAO	P.R. # 21GSOD-0188 - (Mesh Wifi 6 System) - For use of District Engineer's Office, MM3DEO	MM3rdDEO	No	Shopping		11/16/2021	11/19/2021	11/25/2021	11/25/2021	GoP	23,410.72	23,410.72	23,410.72	Office Supplies, Equipment/Devices
300116203833000, EAO	P.R. # 21GSOD-0189 - (PRINTER, (A4, MFP), - For use of District Engineer's Office, MM3DEO	MM3rdDEO	No	Shopping		11/16/2021	11/19/2021	11/25/2021	11/25/2021	GoP	43,650.00	43,650.00	43,650.00	Office Supplies, Equipment/Devices
200000100619000 CO (PDE)	P.R. # 21GSOD-0190 - (I. Greening Program (Horizontal and Vertical Garden; Ornamental Plants and Seedling/cuttings Wall Hanging Planting Bags Garden, Steel Matting, Steel Tubes Welding Rod, paints, brushes, etc.), - Environmental Management Sustainability, Programs, Trainings and Activities Sub Allotment No. SR2021-07-010359 (P 203, 000.00 - July 26, 2021)	MM3rdDEO	No	Shopping		12/3/2021	12/6/2021	12/10/2021	12/10/2021	GoP	38,947.50	38,947.50	38,947.50	Construction Materials & Supplies
200000100619000 CO (PDE)	P.R. # 21GSOD-0191 - (INK for HL-L8360), - For use of Finance Section, MMIII DEO	MM3rdDEO	No	Shopping		12/6/2021	12/9/2021	12/10/2021	12/10/2021	GoP	43,800.00	43,800.00	43,800.00	Office Supplies, Equipment/Devices
	P.R. # 21GSOD-0192 - (Toner for Taskalfa 4052C), - For use of Maintenance Section	MM3rdDEO	No	Shopping						GoP				Office Supplies, Equipment/Devices
300106200603000, EAO	P.R. # 21GSOD-0193 - (Bond Paper, Legal & Letter), - For use of Accounting Section	MM3rdDEO	No	Shopping		11/19/2021	11/24/2021	12/11/2021	12/11/2021	GoP	49,075.00	49,075.00	49,075.00	Office Supplies, Equipment/Devices
	P.R. # 21GSOD-0194 - (Spare Parts for Service Vehicle & Other Equipment), - For the repair and maintenance of National Roads & Bridges within Caloocan City and Valenzuela City for use in the repair and preventive maintenance of various equipment of this Office	MM3rdDEO	No	Shopping						GoP				Equipment/Spare Parts/Hand Tools
300104213388000, EAO	P.R. # 21GSOD-0195 Air-con, Window type, 1.5HP with Inverter & Air-con, Three (3) Tonner, Floor Mounted), - For use of Planning & Design Section	MM3rdDEO	No	Shopping				12/28/2021	12/28/2021	GoP	265,000.00	265,000.00	265,000.00	Office Supplies, Equipment/Devices

300106200614000, 300106200615000, 300118200344000, 320101106413000, 320101106414000, 320101106435000, 300104219168000, 300104219169000, 30010421917000, EAO	P.R. # 21GSOD-0196 - (Purchase of two Brand New Service Vehicle) - For use of MM3rdDEO	MM3rdDEO	No	Competitive Bidding	1/7/2022	1/26/2022		GoP					Service Vehicle
	P.R. # 21GSOD-0197 - (FUZZION SF 112 (3.2mm) 1/8, FUZZION SF 112 (2.5mm) 3/32, 'CHEMWERK QR-629, FUZZION SBF 12 (1.6mm) 1/16, EPXYLON 952/SILICONE SEALANT), - For use in the Repair and Preventive Maintenance of Various Equipment of this Office	MM3rdDEO	No	Shopping				GoP					Construction Materials & Supplies
300106200603000, EAO	P.R. # 21GSOD-0198 - FOR USE OF MM3RDEO FUEL, OIL, LUBRICANTS	MM3rdDEO	No	NP-53.5 Agency-to-Agency	11/26/2021		12/10/2021	GoP	900,000.00	900,000.00		900,000.00	Fuel, Oil & Lubricants
300116202511000, EAO	P.R. # 21GSOD-0199 - Immediate replacement of Spare Parts for KYOCERA-MULTI-FUNCTION LASER), - For use of Maintenance Section	MM3rdDEO	No	Shopping	12/7/2021		12/16/2021	GoP	9,529.00	9,529.00		9,529.00	Office Supplies, Equipment/Devices
	P.R. # 21GSOD-0200 - (Paint Terra Cotta), C.Y. 2021 Routine Maintenance for the Repair and Maintenance of National Roads and Bridges within Caloocan City & Valenzuela City	MM3rdDEO	Yes	Shopping				GoP					Construction Materials & Supplies
	P.R. # 21GSOD-0201 - (Bituminous Tack Coat (Cationic Rapid Setting.) For the Repair and Maintenance of National Roads and Bridges within Caloocan City and Valenzuela City, C. Y. 2021 For Work Categories #10 & 12 (Activities 111, 112, 121 & 122)	MM3rdDEO	Yes	Shopping				GoP					Construction Materials & Supplies
	P.R. # 21GSOD-0202 - (Penetration Asphalt, 60/70), - For the Repair and Maintenance of National Roads and Bridges within Caloocan City and Valenzuela City, C. Y. 2021 For Work Categories #10 & 12 (Activities 111, 112, 121 & 122)	MM3rdDEO	Yes	Shopping				GoP					Construction Materials & Supplies
	P.R. # 21GSOD-0203 - For the Repair and Maintenance of National Roads and Bridges within Caloocan City and Valenzuela City, C. Y. 2021, Routine Maintenance Purchase of Handtools & Others.	MM3rdDEO	Yes	Shopping				GoP					Construction Materials & Supplies
	P.R. # 21GSOD-0204 - (I. HANDTOOLS AND OTHERS) For the Repair and Maintenance of National Roads and Bridges - within Caloocan City and Valenzuela City, C. Y. 2021, For Work Category No. 18-Repainting of Faded Pavement Markings	MM3rdDEO	Yes	Shopping				GoP					Construction Materials & Supplies

	P.R. # 21GSOD-0205 - (Thermoplastic Paint White (25 kgs./bag). - For the Repair and Maintenance of National Roads and Bridges within Caloocan City and Valenzuela City, C. Y. 2021, For Work Category No. 18-Repainting of Faded Pavement Markings	MM3rdDEO	Yes	Shopping					GoP				Construction Materials & Supplies
	P.R. # 21GSOD-0206 - (Bituminous Cold Mix in Pail). - For the Repair and Maintenance of National Roads and Bridges within Caloocan City and Valenzuela City, C. Y. 2021, For the Purchase of Asphaltic Materials Cold Laid	MM3rdDEO	Yes	Shopping					GoP				Construction Materials & Supplies
	P.R. # 21GSOD-0207 - (White Sand, Crushed Gravel, 3/4" Ø and other materials). - Calendar Year 2021 for the repair and maintenance of National roads and bridges within Caloocan City & Valenzuela City	MM3rdDEO	Yes	Shopping					GoP				Construction Materials & Supplies
	P.R. # 21GSOD-0208 - (Bituminous Concrete Surface Coarse) C.Y. for the Repair and Maintenance of National Roads and Bridges within Caloocan City & Valenzuela City.	MM3rdDEO	Yes	Shopping					GoP				Construction Materials & Supplies
	P.R. # 21GSOD-0209 - (G.I. Tie Wire #16, Paint Thinner and other materials) - Calendar Year 2021 for the Repair and Maintenance of National roads & bridges within Caloocan City & Valenzuela City	MM3rdDEO	Yes	Shopping					GoP				Construction Materials & Supplies
	P.R. # 21GSOD-0210 - (Paint Latex Semi-Gloss (White), - C. Y. 2021 Routine Maintenance for the Repair and	MM3rdDEO	Yes	Shopping					GoP				Construction Materials & Supplies
	P.R. # 21GSOD-0211- (MATERIALS/UNIFORMS: Safety Vest, CAP with DPWH Logo and other supplies). -Maintenance and Repair of Infrastructure and other related activities-Routine maint. Of national roads & bridges for the Purchase of Uniform Requirement of roadside maintenance workers for C.Y. 2021	MM3rdDEO	Yes	Shopping					GoP				Office Supplies, Equipment/Devices
	P.R. # 21GSOD-0212 - (Paint Latex Semi-Gloss (Black), - C.Y. 2021 Routine Maintenance for the repair and maintenance of national roads and bridges within Caloocan City & Valenzuela City	MM3rdDEO	Yes	Shopping					GoP				Construction Materials & Supplies
	P.R. # 21GSOD-0213 - (TONER for Taskalfa 4053Ci). - For use of Administrative Section	MM3rdDEO	Yes	Shopping					GoP				Office Supplies, Equipment/Devices
	P.R. # 21GSOD-0214 - (Sofa 3 Seater, Carpet) - For use of District Engineering Office, MMIIIDEO	MM3rdDEO	Yes	Shopping					GoP				Office Supplies, Equipment/Devices
	P.R. # 21GSOD-0215 - (INK for WF-C5790). - For use of Supply & Property Unit, MMIIIDEO	MM3rdDEO	Yes	Shopping					GoP				Office Supplies, Equipment/Devices
	P.R. # 21GSOD-0216 - (Executive Table 160x80x76) - For use of Construction Section & Assist. District Engineer, Office, MMIIIDEO	MM3rdDEO	Yes	Shopping					GoP				Office Supplies, Equipment/Devices

	P.R. # 21GS0D-0217 - (Fluorescent Tube Light, LED, 18W, DL, Flat Cord #16, Stranded Wire THHN # 14)Materials to Procure Electrical Supplies for use of MMIDE0	MM3rdDEO	Yes	Shopping											Common Electrical Supplies
20000010002600, CO PDE	P.R. # 21GS0D-0218 - (Smartphone & Laptop) CONDUCT OF FEASIBILITY STUDY / PRE-FEASIBILITY/PRELI-MINARY AND DETAILED ENGINEERING FOR THE PROJECTS IN NCR SUB ALLOTMENT NO. SR2020-P20-002852- EXT. (P32,224,000.00 - FEBRUARY 20,2020)	MM3rdDEO	No	Shopping			12/23/2021	12/28/2021	12/28/2021	GoP	943,300.00	943,300.00	943,300.00	Office Supplies, Equipment/Devices	
20000010062000, CO PDE	P.R. # 21GS0D-0219 - (I. 2021 18-Day Campaign to End Violence Against Women.), - GENDER AND DEVELOPMENT (GAD) 2021 18 DAY CAMPAIGN TO END VIOLENCE AGAINST WOMEN Sub Allotment No. SR2021-02-003728 (P150,000.00 February 9,2021)	MM3rdDEO	No	Shopping			12/23/2021	12/28/2021	12/28/2021	GoP	73,582.25	73,582.25	73,582.25	Office Supplies, Equipment/Devices	
	P.R. # 21GS0D-0220 - (Aircon Splitot Type 2.5Hp)For use of Administrative Section (Air-Con)	MM3rdDEO	No	Shopping						GoP				Office Supplies, Equipment/Devices	
	P.R. # 21GS0D-0221 - (MYLAR FILM, 24X20, 100 microns), - For use of Planning & Design Section	MM3rdDEO	No	Shopping						GoP				Office Supplies, Equipment/Devices	
200000100026000 CO PDE	P.R. # 21GS0D-0222 - (LAPTOP 5 units) - CONDUCT OF FEASIBILITY STUDY / PRE-FEASIBILITY / PRELIMINARY AND DETAILED ENGINEERING FOR THE PROJECTS IN NCR SUB ALLOTMENT NO. SR2020-P20-002852- EXT(P32,224,000.00 - FEBRUARY 20,2020)	MM3rdDEO	No	Shopping			12/23/2021	12/28/2021	12/28/2021	GoP	503,150.00	503,150.00	503,150.00	Office Supplies, Equipment/Devices	
200000100026000, CO PDE	P.R. # 21GS0D-0223 - (DRONE 2 units) CONDUCT OF FEASIBILITY STUDY / PRE-FEASIBILITY / PRELIMINARY AND DETAILED ENGINEERING FOR THE PROJECTS IN NCR SUB ALLOTMENT NO. SR2020-P20-002852-EXT (P32,224,000.00 - FEBRUARY 20,2020)	MM3rdDEO	No	Shopping			12/23/2021	12/28/2021	12/28/2021	GoP	807,471.45	807,471.45	807,471.45	Office Supplies, Equipment/Devices	
	P.R. # 21GS0D-0224 - (Ink for TK-8529K (Eco-Friendly) and other Color) - For use of BAC unit	MM3rdDEO	Yes	Shopping						GoP				Office Supplies, Equipment/Devices	
	P.R. # 21GS0D-0225 - (Ink Cartridge for Printer MFC-J3930DW), - For use of BAC unit	MM3rdDEO	Yes	Shopping						GoP				Office Supplies, Equipment/Devices	
	P.R. # 21GS0D-0226 - (Heavy Duty Full Colour Copier), - For use of Finance Section	MM3rdDEO	Yes	Shopping						GoP				Office Supplies, Equipment/Devices	
	P.R. # 21GS0D-0227 - (Printer, (A4, MFP) 3 Units)- For use of MMIII DEO	MM3rdDEO	Yes	Shopping						GoP				Office Supplies, Equipment/Devices	
	P.R. # 21GS0D-0228 - (Ink Cartridge for Printer MFC-T810W), - For use of BAC Unit	MM3rdDEO	Yes	Shopping						GoP				Office Supplies, Equipment/Devices	
	P.R. # 21GS0D-0229 - (Spare Parts for Service Vehicle & Other Supplies) For use in the Repair and Preventive Maintenance of various equipment of this office.	MM3rdDEO	Yes	Shopping						GoP				Equipment/Spare Parts/Hand Tools	

P.R. # 21GSOD-0230 - (Body Filler w/ Hardener and other Materials). - For use in the Repair and Repainting of Light and Heavy Equipment of this Office	MM3rdDEO	Yes	Shopping							GoP					Construction Materials & Supplies
P.R. # 21GSOD-0231 - For use of Quality & Assurance Section (Printer A3, MFP)	MM3rdDEO	Yes	Shopping							GoP					Office Supplies, Equipment/Devices
P.R. # 21GSOD-0232 - FUEL, OIL, LUBRICANTS - For use of MM3rdDEO (Fuel, Oil, Lubricants)	MM3rdDEO	Yes	NP-53.5 Agency-to-Agency							GoP					Fuels, Oil & Lubricants
P.R. # 21GSOD-0233 - For use of District Engineer's Office (Air-con)	MM3rdDEO	Yes	Shopping							GoP					Office Supplies, Equipment/Devices
P.R. # 21GSOD-0234 - For use of Quality & Assurance Section (Desktop Computer)	MM3rdDEO	Yes	Shopping							GoP					Office Supplies, Equipment/Devices
P.R. # 21GSOD-0235 - (Viva GNSS (GS15+CS20)). - For use of Planning & Design Section, MM3rdDEO	MM3rdDEO	Yes	Shopping							GoP					Office Supplies, Equipment/Devices
P.R. # 21GSOD-0236 - (TS09Plus 5" R500 SN: 1401964, Sprinter 250m SN: 2216129). - For use of Planning and Design Section, MM3rdDEO	MM3rdDEO	Yes	Shopping							GoP					Office Supplies, Equipment/Devices
P.R. # 21GSOD-0237 - For use of Maintenance Section (Maintenance Cartridge)	MM3rdDEO	Yes	Shopping							GoP					Office Supplies, Equipment/Devices
P.R. # 21GSOD-0238 - For use of Bac Unit (Bond Paper A4 & Legal)	MM3rdDEO	Yes	Shopping							GoP					Office Supplies, Equipment/Devices
P.R. # 21GSOD-0239 - (Paint Latex Semi-Gloss (white)) - C.Y. Routine Maintenance for the Repair and Maintenance of National Roads & Bridges within Calocan City & Valenzuela City.	MM3rdDEO	Yes	Shopping							GoP					Construction Materials & Supplies
P.R. # 21GSOD-0240 - Penetration Asphalt, 60/70 - Calendar Year 2021 for Work Categories # 10 & 12 (Activities 111, 112, & 122)	MM3rdDEO	Yes	Shopping							GoP					Construction Materials & Supplies
P.R. # 21GSOD-0241 - (Bituminous Tack Coat (Caltoric Rapid Setting CRS-2)) For the Repair and Maintenance of National Roads and Bridges within Calocan City and Valenzuela City, Calendar Year 2021, For Work Categories #10 & 12 (Activities 111,112,121 & 122)	MM3rdDEO	Yes	Shopping							GoP					Construction Materials & Supplies
P.R. # 21GSOD-0242 - (Thermoplastic Paint Yellow (25 kgs./bag). - For the repair/maintenance of various National Roads in Calocan City & Valenzuela City., C.Y. 2021 For Work Category No. 18-Repainting of Faded Pavement Markings.	MM3rdDEO	Yes	Shopping							GoP					Construction Materials & Supplies
P.R. # 21GSOD-0243 - (Bituminous Cold Mix in pail). - For the Repair and Maintenance of National Roads & Bridges within Calocan City and Valenzuela City, Calendar Year 2021, for the Purchase of Asphaltic Materials (Cold Laid)	MM3rdDEO	Yes	Shopping							GoP					Construction Materials & Supplies

