



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAGAYAN 2ND
DISTRICT ENGINEERING OFFICE
Regional Office II
Abulug, Cagayan


February 9, 2018

DENNIS S. SANTIAGO
Executive Director V
GPPB, Technical Support Office
Unit 2506-Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City

Dear Sir:

In compliance with the provisions of the DPWH-Procurement Manual-Volume I, Section 3.2 and 3.3, submitted is our duly approved Final Project Procurement Management Plan (PPMP) and Final Annual Procurement Plan (APP) for Infrastructure, Goods and Consulting Services CY 2018, for your information and ready reference.

We will be sending a copy thru your e-mail address app@gppb.gov.ph, for faster delivery of the report.

Very truly yours,

RELLIE SIMBE-ULEP
Asst. District Engineer

RO2.11 JOC/PBG

Copy furnished:
MELANIO C. BRIOSOS, CESO III
Regional Director
DPWH-Regional Office 02
Regional Government Center
Carig Sur, Tuguegarao City

HON. ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH-Central Office
Bonifacio Drive
Port Area, Manila

Department of Public Works and highways
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan

INDICATIVE/FINAL PROJECT PROCUREMENT MANAGEMENT PLAN FOR CONSULTING SERVICES

1. Brief Scope of Work: Soil Exploration
2. Approved Budget for the Contract: Php 5,000,000.00
3. Readiness of the Contract for Procurement:
 - 3.1 Availability of Fund: NEP/GAA Year _____ PPA _____ Amount _____
 - 3.2 Completed Bidding Documents: Yes ✓ No _____
4. Contract Implementation Schedule
 - 4.1 Contract Duration: 90 calendar days
 - 4.2 Target Start Date of Contract: September 24, 2018
 - 4.3 Target Completion Date of Contract: December 22, 2018
5. Proposed Procurement Method: Public Bidding ✓ Others (Specify) _____

6. Procurement Schedule:

Activity	Date		No. of cal. days
	From	To	
6.1 Preparation of Bidding Documents			
6.2 Pre-Procurement Conference	7/27/18	7/27/18	1
6.3 Advertisement of REOI	8/2/18	8/8/18	7
6.4 Eligibility Check/Shortlisting	8/9/18	8/9/18	1
6.6 Issuance of Request for Proposals	8/10/18	8/29/18	19
6.7 Pre-Bid Conference	8/16/18	8/16/18	1
6.8 Receipt and Opening of Bids	8/30/18	8/30/18	1
6.9 Evaluation of Bids	8/31/18	8/31/18	1
6.11 Post-Qualification	9/3/18	9/7/18	5
6.12 Award of Contract	9/10/18	9/19/18	10

7. Contract Processing:

Activity	Date		No. of cal. days
	From	To	
7.1 Perfection and Signing of Contract	9/11/18	9/20/18	10
7.2 Approval of Contract	9/21/18	9/21/17	1
7.3 Notice to Proceed	9/24/18	9/24/18	1

Prepared by:

ROMEO D. YAQUIN

Engineer III

Chief, Planning & Design Section

Evaluated by:

DIGNA M. MORALES

Administrative Officer IV

Budget Officer II

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cagayan 2nd District Engineering Office
Libertad, Abulug, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FY 2019 FOR CONSULTING SERVICES

Code PAP	Procurement Program/Project	PMO/End User	Mode of Procurement	Pre-Procurement Conference	Ads/Post of IAEB	Submission/Opening of Bids	Notice of Award	Contract Signing/Approval	Source of Funds	ABC (Php)		Brief Description of Program Project
										Total	CO	
18B0001- CS	Soil Exploration for various Bridges and Flood Control, Within the District for 2019 Projects	Planning & Design Section	Public Bidding	7/27/2018	8/2-8/2018	8/30/2018	09/10-19/18	9/11-20/18	FY 2019 PDE	5,000,000.00	5,000,000.00	Soil Exploration

Submitted by:


JUNAIIDO. CASTRO JR.
Engineer III
Head-8AC Secretariat


RELLIE SIMBE-UIEP
Assistant District Engineer
BAC-Chairman


LORNA B. ASUTEN
District Engineer