



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
CIVIL WORKS													
21FN0001	Concreting of Road, Nino Jesus, Bato, Camarines Sur (Sta. 1+820.00 - Sta. 2+040.00)	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0002	Concreting of Zone 6 Sitio Malawag Road, Barangay Sta. Lucia, Nabua, Camarines Sur (Sta. 1+780.00 - Sta. 1+987.00)	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0003	Concreting of Road at Balang St., La Anunciacion, Iriga City, Camarines Sur (Sta. 0+000.00 - Sta. 0+223.00)	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0004	Concreting of Road, Zone 6 & 7 Mamuco Sitio Bunga, Perpetual Help, Iriga City, Camarines Sur (Sta. 0+650.00 - Sta. 0+766.00)	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0005	Concreting of Road, Sagrada, Iriga City, Camarines Sur (Sta. 0+000.00 - Sta. 0+209.00)	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0006	Concreting of Road, San Miguel, Bato, Camarines Sur (Sta. 0+300.00 - Sta. 0+503.00)	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0007	Concreting of Road, Barangay San Francisco, Bula, Camarines Sur (Sta. 3+800.00 - Sta. 4+000.00)	Construction Section	Yes	Competitive Bidding	23-Oct-20	11-Nov-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0008	Concreting of Zone 2 & 3 Road, Barangay Inapatan, Nabua, Camarines Sur (Sta. 0+650.00 – Sta. 0+835.50, Sta. 1+000.00 – Sta. 1+045.00)	Construction Section	Yes	Competitive Bidding	18-Nov-20	10-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0009	Concreting of Road, Barangay Fabrica, Bula, Camarines Sur (Sta. 0+000.00 – Sta. 0+219.00)	Construction Section	Yes	Competitive Bidding	18-Nov-20	10-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0010	Concreting of Road, Bagumbayan, Baao, Camarines Sur (Sta. 1+600.00 – Sta. 1+829.50)	Construction Section	Yes	Competitive Bidding	18-Nov-20	10-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0011	Concreting of Road, Sitio Centro and Sitio Lambiki, La Medalla, Baao, Camarines Sur (Sta. 0+850.00 – Sta. 1+079.50)	Construction Section	Yes	Competitive Bidding	18-Nov-20	10-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0012	Concreting of Road, Cabungan, Balatan, Camarines Sur (Sta. 0+102.00 – Sta. 0+409.00 w/ exception)	Construction Section	Yes	Competitive Bidding	18-Nov-20	10-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0013	Concreting of Zone 6 Road, Barangay Balaogan, Bula, Camarines Sur (Section A: Sta. 0+273.00 – Sta. 0+408.00 and Section B: Sta. 0+723.00 – Sta. 0+758.00)	Construction Section	Yes	Competitive Bidding	18-Nov-20	10-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0014	Concreting of Road, Barangay Lubgan, Bula, Camarines Sur (Sta. 0+000.00 – Sta. 0+193.50)	Construction Section	Yes	Competitive Bidding	18-Nov-20	10-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0015	Concreting of Road at San Antonio Subd., San Roque, Iriga City (Section A: Sta. 0+290.00 – Sta. 0+446.00, Section B: Sta. 0+000.00 – Sta. 0+078.00)	Construction Section	Yes	Competitive Bidding	18-Nov-20	10-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0016	Concreting of Zone Pagluwas to Zone Ibabaw Road, Lourdes, Baao, Camarines Sur (Sta. 3+100.00 – Sta. 3+316.00)	Construction Section	Yes	Competitive Bidding	18-Nov-20	10-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0018	Concreting of Subic Bay Street to Sibuguey Bay Street, Barangay San Vicente Sur, Iriga City (Section A: Sta. 0+600.00 – Sta. 0+929.23, Sta. 0+979.30 – Sta. 1+089.00, Sta. 1+281.60 – Sta. 1+736.18; Section B: Sta. 1+200.00 – Sta. 1+504.50)	Construction Section	Yes	Competitive Bidding	18-Nov-20	10-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Roads
21FN0019	OO2: Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure Structure along Barit River, Downstream of Cagas Bridge, Nabua, Camarines Sur - Sta. 0+120.00 – Sta. 0+304.00 (Left Side), Sta. 0+100.00 – Sta. 0+304.00 (Right Side)	Construction Section	Yes	Competitive Bidding	18-Nov-20	10-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 41,275,640.00		₱ 41,275,640.00	Construction of Flood Control Structure
21FN0020	OO2: Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure Structure, Downstream San Francisco Bridge (Daang Maharlika), Baao, Camarines Sur - Sta. 0+688.00 – Sta. 0+955.50 (Left Side), Sta. 0+665.00 – Sta. 0+955.50 (Right Side)	Construction Section	Yes	Competitive Bidding	18-Nov-20	10-Dec-20	8-Feb-21	11-Feb-21	GAA 2021	₱ 55,860,000.00		₱ 55,860,000.00	Construction of Flood Control Structure
21FN0021	Road Widening (with Drainage System), Barangay Bagumbayan, Baao Camarines Sur (Sta. 1+400.00 Sta. 1+730.00, Sta. 2+000.00 - Sta. 2+521.60)	Construction Section	Yes	Competitive Bidding	21-Nov-20	23-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 4,950,000.00		₱ 4,950,000.00	Road Widening
21FN0022	OO1: Ensure Safe and Reliable National Road System Asset Prevention Maintenance - Secondary Roads Iriga City - Sn Isidro - Sagrada - Sn Ramon - Hanawan Rd, Iriga City (K0472+103 - K0472+448.00)	Construction Section	Yes	Competitive Bidding	21-Nov-20	23-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 4,950,000.00		₱ 4,950,000.00	Asphalt Overlay
21FN0023	Construction of Road including Drainage System, Barangay San Miguel, Iriga City, Camarines Sur (Section A Sta.0+000.00 - Sta. 0+479.50, Section B Sta.0+000.00 - Sta. 0+126.50, Section C Sta.0+050.00 - Sta.0+361.50)	Construction Section	Yes	Competitive Bidding	21-Nov-20	23-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Roads
21FN0024	OO2: Protect Lives and Properties Against Major Floods Construction/Rehabilitation of Flood Mitigation Facilities within major River Basins and Principal Rivers Construction/Rehabilitation of Flood Control Structure along Barit River, Downstream of Maliban Bridge, San Esteban Sta. Barbara Section, Nabua, Camarines Sur (Sta. 0+000.00-Sta. 0+113.00 Left Side, Sta. 0+587.20 Sta. 0+804.20-Right Side)	Construction Section	Yes	Competitive Bidding	21-Nov-20	23-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 37,240,000.00		₱ 37,240,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0025	OO2: Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement of Riverbank Slope Protection, Downstream of Cawacagan Bridge, Cawacagan, Bato, Camarines Sur (Sta. 0+030.00- Sta. 0+262.00 Leftbank, Sta. 0+040.00-Sta 0+253.00Rightbank)	Construction Section	Yes	Competitive Bidding	21-Nov-20	23-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 47,040,000.00		₱ 47,040,000.00	Construction of Flood Control Structure
21FN0026	Local Program - Local Infrastructure Program- Buildings and Other Structures - Multipurpose/Facilities Construction (Completion) of Multi-Purpose Building Barangay Hall, Ombao Polpog, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	21-Nov-20	23-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,000,000.00		₱ 1,000,000.00	Construction of Multi-purpose Building
21FN0027	Local Program-Local Infrastructure Program- Building and Other Structures- Multipurpose/Facilities Construction (Completion) of Multi-Purpose Building, Sta. Isabel, Baaog, Camarines Sur	Construction Section	Yes	Competitive Bidding	21-Nov-20	23-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,000,000.00		₱ 1,000,000.00	Construction of Multi-purpose Building
21FN0028	Local Program-Local Infrastructure Program- Building and Other Structures- Multipurpose/Facilities Construction (Completion) of Multi-Purpose Senior Citizen Building, Cawayan Sta. Maria, Iriga City, Camarines Sur	Construction Section	Yes	Competitive Bidding	21-Nov-20	23-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,000,000.00		₱ 1,000,000.00	Construction of Multi-purpose Building
21FN0029	Concreting of Road, Brgy. Bagumbayan, Bula, Camarines Sur (Sta. 0+063.00 – Sta. 0+398 with exception)	Construction Section	Yes	Competitive Bidding	21-Nov-20	23-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0030	Construction of Concrete Drainage/Box Culvert Cotmon, Bato, Camarines Sur (Sta. 6+700.00 - Sta. 6+765.00)	Construction Section	Yes	Competitive Bidding	21-Nov-20	23-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Drainage/Box Culvert
21FN0032	Local Program - Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities Construction (Completion) of Multi - Purpose Building, Malawag, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	9-Dec-20	28-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,000,000.00		₱ 1,000,000.00	Construction of Multi-purpose Building
21FN0033	Local Program - Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities Construction (Completion) of Multi - Purpose Building Covered Court, Topas Proper, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	9-Dec-20	28-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,000,000.00		₱ 1,000,000.00	Construction of Multi-purpose Building
21FN0034	Local Program - Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities Construction (Completion) of Multi - Purpose Building, Caranday, Baaog, Camarines Sur	Construction Section	Yes	Competitive Bidding	9-Dec-20	28-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,000,000.00		₱ 1,000,000.00	Construction of Multi-purpose Building
21FN0035	Local Program - Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities Construction (Completion) of Multi - Purpose Building, San Isidro, Bula, Camarines Sur	Construction Section	Yes	Competitive Bidding	9-Dec-20	28-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,000,000.00		₱ 1,000,000.00	Construction of Multi-purpose Building
21FN0036	Local Program - Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities Construction of Multi - Purpose Building, Divino Rostro, Buhi, Camarines Sur	Construction Section	Yes	Competitive Bidding	9-Dec-20	28-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0037	Local Program - Local Infrastructure Program - Building and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Hall, Sta. Eulalia, Baao, Camarines Sur	Construction Section	Yes	Competitive Bidding	9-Dec-20	28-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Multi-purpose Building
21FN0038	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Hall, Siramag, Balatan, Camarines Sur	Construction Section	Yes	Competitive Bidding	9-Dec-20	28-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 2,475,000.00		₱ 2,475,000.00	Construction of Multi-purpose Building
21FN0039	Local Program - Local Infrastructure Program - Building and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building in Barangay Topaz Proper, Nabua, Camarines Sur	Construction Section	Yes	Competitive Bidding	9-Dec-20	28-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 2,970,000.00		₱ 2,970,000.00	Construction of Multi-purpose Building
21FN0040	Local Program - Local Infrastructure Program - Building and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Francia, Tiga City	Construction Section	Yes	Competitive Bidding	9-Dec-20	28-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 2,970,000.00		₱ 2,970,000.00	Construction of Multi-purpose Building
21FN0041	OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Tertiary Roads Nabua - Bato - Libon (Tandaay - Buluang, Bato) K0489+618 - K0490+000	Construction Section	Yes	Competitive Bidding	9-Dec-20	28-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 5,417,440.00		₱ 5,417,440.00	Road Re-blocking
21FN0042	OO2: Protect Lives and Properties Against Major Floods, Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Structure along Waras River, Downstream of Imban Bridge, San Antonio Poblacion, Nabua, Camarines Sur Left Side (Sta. 0+813.00 - Sta. 0+948.00) (Right Side Sta. 0+811.60 - Sta. 0+947.00)	Construction Section	Yes	Competitive Bidding	9-Dec-20	28-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 28,420,000.00		₱ 28,420,000.00	Construction of Multi-purpose Building
21FN0043	OO2: Protect Lives and Properties Against Major Floods, Construction/Maintenance Flood Mitigation Structures and Drainage Systems Construction/Improvement of Riverbank Slope Protection, Downstream of Malawag Bridge, Malawag, Nabua, Camarines Sur (Right Side: Sta.0+000.00-Sta.0+199.00, Left Side:Sta.0+000.00-Sta.0+180.00)	Construction Section	Yes	Competitive Bidding	9-Dec-20	28-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 47,040,000.00		₱ 47,040,000.00	Construction of Multi-purpose Building
21FN0044	OO2: Protect Lives and Properties Against Major Floods, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure, Barit River San Esteban, Nabua, Camarines Sur (Left Side: Sta.0+267.00 - Sta. 0+563.00)	Construction Section	Yes	Competitive Bidding	9-Dec-20	28-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 37,240,000.00		₱ 37,240,000.00	Construction of Multi-purpose Building
21FN0045	Concreting of Zone 3, 4 & 5 Road, Barangay Sta. Elena Baras, Nabua, Camarines Sur (Section A: Sta. 2+900.00 - Sta. 3+197.00, Section B: Sta. 0+000.00 - Sta. 0+146.00)	Construction Section	Yes	Competitive Bidding	9-Dec-20	28-Dec-20	3-Feb-21	10-Feb-21	GAA 2021	₱ 3,960,000.00		₱ 3,960,000.00	Concreting of Roads

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0046	Concreting of Road, Sampaguita St., Ampawan, San Juan, Iriga City (Section A: Sta. 0+135.00 – Sta. 0+242.67; Section B: Sta.0+178.90 – Sta. 0+213.67; Section C: Sta. 0+180.00 – Sta. 0+335.73)	Construction Section	No	Competitive Bidding	7-Jan-21	26-Jan-21	8-Feb-21	15-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0047	Concreting of Sitio Calipot Road, Barangay San Vicente, Nabua, Camarines Sur (Sta. 0+260.00 – Sta. 0+489.00)	Construction Section	No	Competitive Bidding	7-Jan-21	26-Jan-21	8-Feb-21	15-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0048	Concreting of Road from Palsong Bula to Sta. Eulalia, Baao, Brgy. Palsong, Bula, Camarines Sur (Sta. 0+850.00 – Sta. 1+064.50)	Construction Section	No	Competitive Bidding	7-Jan-21	26-Jan-21	8-Feb-21	15-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0049	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building Livelihood Center, Sto. Niño, Bula, Camarines Sur	Construction Section	No	Competitive Bidding	7-Jan-21	26-Jan-21	8-Feb-21	15-Feb-21	GAA 2021	₱ 1,000,000.00		₱ 1,000,000.00	Construction of Multi-purpose Building
21FN0050	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, San Roque, Bato, Camarines Sur	Construction Section	No	Competitive Bidding	7-Jan-21	26-Jan-21	2-Mar-21	9-Mar-21	GAA 2021	₱ 2,475,000.00		₱ 2,475,000.00	Construction of Multi-purpose Building
21FN0051	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Rehabilitation of Multi-Purpose Building (ALS Office) at Nabua Central Pilot School, San Nicolas, Nabua, Camarines Sur	Construction Section	No	Competitive Bidding	7-Jan-21	26-Jan-21	2-Mar-21	9-Mar-21	GAA 2021	₱ 2,475,000.00		₱ 2,475,000.00	Construction of Multi-purpose Building
21FN0052	OO2: Protect Lives and Properties against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation/Improvement of Revetment along Barit River Upstream of San Miguel Bridge, Left Side, Brgy. San Jose (San Jose Pangaraon), Nabua, Camarines Sur	Construction Section	No	Competitive Bidding	7-Jan-21	26-Jan-21	8-Feb-21	15-Feb-21	GAA 2021	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Multi-purpose Building
21FN0053	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building Barangay Hall, Del Pilar, Baao, Camarines Sur	Construction Section	No	Competitive Bidding	8-Jan-21	27-Jan-21	9-Feb-21	15-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Multi-purpose Building
21FN0054	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Construction (Completion) of Multi-Purpose Building, Sto. Domingo, Iriga City	Construction Section	No	Competitive Bidding	8-Jan-21	27-Jan-21	9-Feb-21	15-Feb-21	GAA 2021	₱ 1,485,000.00		₱ 1,485,000.00	Construction of Multi-purpose Building
21FN0055	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building ALS Office at Nabua West District, La Purisima, Nabua, Camarines Sur	Construction Section	No	Competitive Bidding	8-Jan-21	27-Jan-21	9-Feb-21	15-Feb-21	GAA 2021	₱ 1,000,000.00		₱ 1,000,000.00	Construction of Multi-purpose Building
21FN0056	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building at Iraya H/S, Iraya Buhí, Camarines Sur	Construction Section	No	Competitive Bidding	8-Jan-21	27-Jan-21	9-Feb-21	15-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0057	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building at Pararao E/S, Pararao, Balatan, Camarines Sur	Construction Section	No	Competitive Bidding	8-Jan-21	27-Jan-21	9-Feb-21	15-Feb-21	GAA 2021	₱ 2,475,000.00		₱ 2,475,000.00	Construction of Multi-purpose Building
21FN0058	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Covered Court at Santiago Young Nabua, Camarines Sur	Construction Section	No	Competitive Bidding	8-Jan-21	27-Jan-21	9-Feb-21	15-Feb-21	GAA 2021	₱ 2,475,000.00		₱ 2,475,000.00	Construction of Multi-purpose Building
21FN0059	Concreting of Sta. Cruz Sur to Salvacion Road, Sta. Cruz Sur, Iriga City Sta. 0+000.00 – Sta. 0+059.50 Sta. 0+301.50 – Sta. 0+475.50	Construction Section	No	Competitive Bidding	15-Jan-21	3-Feb-21	16-Feb-21	18-Feb-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0060	Concreting of Road, Tambo, Buhi, Camarines Sur Sta. 0+000.00 – Sta. 0+280.00	Construction Section	No	Competitive Bidding	15-Jan-21	3-Feb-21	16-Feb-21	18-Feb-21	GAA 2021	₱ 2,970,000.00		₱ 2,970,000.00	Concreting of Roads
21FN0061	OO2: Protect Lives and Properties Against Major Floods – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Dike along Buhi Lake Outfall, Monte Calvario, San Buena, San Pascual, Buhi, Camarines Sur Left Side: Sta. 0+000.00 – Sta. 0+391.00	Construction Section	No	Competitive Bidding	15-Jan-21	3-Feb-21	16-Feb-21	18-Feb-21	GAA 2021	₱ 47,040,000.00		₱ 47,040,000.00	Construction of Flood Control Structure
21FN0062	OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation/Improvement of Revetment along Barit River Downstream of Mampug Bridge, Right Side, Brgy. Santiago Old – Santa Barbara (Maliban), Nabua, Camarines Sur Sta. 29+090.00 – Sta. 29+441.00	Construction Section	No	Competitive Bidding	15-Jan-21	3-Feb-21	16-Feb-21	18-Feb-21	GAA 2021	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Flood Control Structure
21FN0063	OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction/Improvement of Riverbank Slope Protection along Waras River, Upstream of Waras Bridge, San Juan-Bagumbayan, Baao, Camarines Sur Sta. 15+963.00 – Sta. 16+230.00	Construction Section	No	Competitive Bidding	15-Jan-21	3-Feb-21	16-Feb-21	18-Feb-21	GAA 2021	₱ 34,300,000.00		₱ 34,300,000.00	Construction of Flood Control Structure
21FN0064	Local Program – Local Infrastructure Program – Building and Other Structures – Multipurpose/Facilities – Rehabilitation of Multi-Purpose Building, Sta. Teresita, Iriga City	Construction Section	No	Competitive Bidding	29-Jan-21	17-Feb-21	2-Mar-21	9-Mar-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Multi-purpose Building
21FN0065	Concreting of Ma. Cristina St., Zone 3 Salvacion going to Boundary of San Antonio Road, Salvacion, Iriga City (Sta. 0+000.00 – Sta. 0+215.50)	Construction Section	No	Competitive Bidding	29-Jan-21	17-Feb-21	2-Mar-21	9-Mar-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0066	OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Tertiary Roads – Nabua-Balatan Rd – K0 476+000 - K0 476+628	Construction Section	No	Competitive Bidding	29-Jan-21	17-Feb-21	2-Mar-21	9-Mar-21	GAA 2021	₱ 8,907,220.00		₱ 8,907,220.00	Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0067	OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Secondary Roads – Iriga City – San Isidro – Sagrada – San Ramon – Hanawan Rd – K0 477+000 – K0 477+235	Construction Section	No	Competitive Bidding	29-Jan-21	17-Feb-21	2-Mar-21	11-Mar-21	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Road Widening
21FN0068	OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Control Structure along Barit River, Upstream of Santiago Bridge, Santiago, Iriga City (Sta. 0+000.00 – Sta. 0+116.00 – Left Side, Sta. 0+000.00 – Sta. 0+116.00 – Right Side)	Construction Section	No	Competitive Bidding	5-Feb-21	24-Feb-21	9-Mar-21	11-Mar-21	GAA 2021	₱ 37,240,000.00		₱ 37,240,000.00	Construction of Flood Control Structure
21FN0069	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction (Completion) of Multi-Purpose Covered Court, Payak, Bato, Camarines Sur	Construction Section	No	Competitive Bidding	5-Feb-21	24-Feb-21	9-Mar-21	11-Mar-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Multi-purpose Building
21FN0070	Construction of Line Canal, Mangga, Bato, Camarines Sur (Sta.6+200.00 - Sta. 6+545.00)	Construction Section	No	Competitive Bidding	11-Feb-21	2-Mar-21	16-Mar-21	18-Mar-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Line Canal
21FN0071	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Multi-Purpose Building (Evacuation Center), Barangay San Juan, Baao, Camarines Sur	Construction Section	No	Competitive Bidding	11-Feb-21	2-Mar-21	16-Mar-21	18-Mar-21	GAA 2021	₱ 4,950,000.00		₱ 4,950,000.00	Construction of Multi-purpose Building
21FN0072	OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Tertiary Roads Bato-Poblacion Rd - K0476 + (-091) - K0476 + 000, K0476 + (-115) - K0476 + (-091), K0476 + 000 - K0476 + 249	Construction Section	No	Competitive Bidding	11-Feb-21	2-Mar-21	16-Mar-21	18-Mar-21	GAA 2021	₱ 5,744,760.00		₱ 5,744,760.00	Asphalt Overlay
21FN0073	OO2: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/ Rehabilitation of Flood Control Structure along Waras River Upstream of Sta. Elena Nabua-Sagrada Baao Spillway, Iriga City, Camarines Sur (Sta. 17+404.00 - 17+526.00)	Construction Section	No	Competitive Bidding	11-Feb-21	2-Mar-21	16-Mar-21	18-Mar-21	GAA 2021	₱ 16,660,000.00		₱ 16,660,000.00	Construction of Flood Control Structure
21FN0074	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Structure Downstream of Spillway, Sta. Barbara, Nabua, Camarines Sur (Right Side: Sta. 032+080 - Sta.032+180, Left side: 032+080 - Sta.032+193)	Construction Section	No	Competitive Bidding	11-Feb-21	2-Mar-21	16-Mar-21	18-Mar-21	GAA 2021	₱ 24,500,000.00		₱ 24,500,000.00	Construction of Flood Control Structure
21FN0075	OO2: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/ Rehabilitation of Flood Control Structure, Waras River (Downstream), Baao, Camarines Sur (Sta. 17+479.00 - Sta. 17+688.00 Rightside)	Construction Section	No	Competitive Bidding	11-Feb-21	2-Mar-21	16-Mar-21	18-Mar-21	GAA 2021	₱ 28,420,000.00		₱ 28,420,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0076	OO2: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction/Improvement of Riverbank Slope Protection along Waras River, Upstream of Waras Bridge, San Juan-Bagumbayan, Baao, Camarines Sur (Sta. 15+677.00 - Sta. 15+963.00)	Construction Section	No	Competitive Bidding	11-Feb-21	2-Mar-21	16-Mar-21	18-Mar-21	GAA 2021	₱ 34,300,000.00		₱ 34,300,000.00	Construction of Flood Control Structure
21FN0077	OO2: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation structures and Drainage System Rehabilitation/Improvement of Revetment Wall Downstream at Sta. Teresita River, Iriga City, Camarines Sur (Downstream Right Side: Beg. Sta. 8+666.80 - End Sta. 9+044.00, Left Side: Beg. Sta. 8+790.00 - End Sta. 8+980.80)	Construction Section	No	Competitive Bidding	11-Feb-21	2-Mar-21	16-Mar-21	18-Mar-21	GAA 2021	₱ 77,200,000.00		₱ 77,200,000.00	Construction of Flood Control Structure
21FN0078	Concreting of Road, San Miguel, Bula, Camarines Sur (Sta. 2+900.00 – Sta. 3+104)	Construction Section	No	Competitive Bidding	11-Feb-21	2-Mar-21	16-Mar-21	18-Mar-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Roads
21FN0079	OO2: Protect Lives and Properties Against Major Floods Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation/Improvement of Flood Control Structure, along Bicol River Basin, La Purisima Section, Nabua, Camarines Sur (Sta. 9+983.00 – Sta. 10+234.00 (Rightside))	Construction Section	No	Competitive Bidding	5-Mar-21	24-Mar-21	7-Apr-21	9-Apr-21	GAA 2021	₱ 33,320,000.00		₱ 33,320,000.00	Construction of Flood Control Structure
21FN0080	OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Rehabilitation of Flood Control Structure at San Jose Baybayon – Sta. Clara (Buhi) – Barit River, Buhi, Camarines Sur Right Side Bank: Sta. 0+004.00 – Sta. 0+210.00; Left Side Bank: Sta. 0+187.00 – Sta. 0+210.00	Construction Section	No	Competitive Bidding	5-Mar-21	24-Mar-21	7-Apr-21	9-Apr-21	GAA 2021	₱ 28,420,000.00		₱ 28,420,000.00	Construction of Flood Control Structure
21FN0081	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multipurpose Senior Citizen Building, Nino Jesus, Iriga City, Camarines Sur	Construction Section	No	Competitive Bidding	5-Mar-21	24-Mar-21	7-Apr-21	9-Apr-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Multipurpose Building
21FN0082	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multipurpose Senior Citizen and PWD Building, San Vicente, Buhi, Camarines Sur	Construction Section	No	Competitive Bidding	11-Mar-21	30-Mar-21	18-Apr-21	22-Apr-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Multipurpose Building
21FN0083	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Concreting of Multipurpose Building, Sto. Nino, Iriga City, Camarines Sur	Construction Section	No	Competitive Bidding	11-Mar-21	30-Mar-21	18-Apr-21	22-Apr-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Multipurpose Building

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0084	OO2: Protect Lives and Properties Against Major Floods – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction/Improvement of Flood Mitigation Structure along Barit River, Francia Section, Iriga City Section A: Sta. 23+552.00 – Sta. 23+802.00; Section B: Sta. 23+876.00 – Sta. 23+904.00	Construction Section	No	Competitive Bidding	11-Mar-21	30-Mar-21	18-Apr-21	22-Apr-21	GAA 2021	₱ 37,240,000.00		₱ 37,240,000.00	Construction of Flood Control Structure
21FN0085	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Daang Maharlika (LZ) - K0456 + (-692) - K0456 + (-627)	Construction Section	No	Competitive Bidding	19-Mar-21	7-Apr-21	22-Apr-21	26-Apr-21	GAA 2021	₱ 4,900,000.00		₱ 4,900,000.00	Rehabilitation of Roads
21FN0086	Construction (Completion) of Multi-Purpose Building, DPWH Compound, Sta. Teresita, Baao, Camarines Sur	Construction Section	No	Competitive Bidding	19-Mar-21	7-Apr-21	22-Apr-21	26-Apr-21	GAA 2021	₱ 2,970,000.00		₱ 2,970,000.00	Construction of Multi-purpose Building
21FN0087	Construction (Completion) of Multi-Purpose Covered Court at La Medalla E/S, La Medalla, Iriga City, Camarines Sur	Construction Section	No	Competitive Bidding	19-Mar-21	7-Apr-21	22-Apr-21	26-Apr-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Multi-purpose Building
21FN0088	Construction (Completion) of Multi-Purpose Covered Court at San Agustin E/5, San Agustin, Iriga City, Camarines Sur	Construction Section	No	Competitive Bidding	19-Mar-21	7-Apr-21	22-Apr-21	26-Apr-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Multi-purpose Building
21FN0089	Construction of Multi-Purpose Building at Kinalabasahan E/S, Kinalabasahan, Bula, Camarines Sur	Construction Section	No	Competitive Bidding	19-Mar-21	7-Apr-21	22-Apr-21	26-Apr-21	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Multi-purpose Building
21FN0090	Construction of Multi-Purpose Building at La Purisima National H/S, La Purisima, Nabua, Camarines Sur	Construction Section	No	Competitive Bidding	19-Mar-21	7-Apr-21	22-Apr-21	26-Apr-21	GAA 2021	₱ 2,970,000.00		₱ 2,970,000.00	Construction of Multi-purpose Building
21FN0091	Rehabilitation of Flood Control Structure along (Cresini Bridge) San Francisco to San Vicente River Section, Iriga City, Camarines Sur	Construction Section	No	Competitive Bidding	25-Mar-21	13-Apr-21	28-Apr-21	2-May-21	GAA 2021	₱ 77,200,000.00		₱ 77,200,000.00	Construction of Flood Control Structure
21FN0092	Rehabilitation of Flood Control Structure along Bicol River - Santiago Old Nabua Section, Nabua, Camarines Sur	Construction Section	No	Competitive Bidding	25-Mar-21	13-Apr-21	28-Apr-21	2-May-21	GAA 2021	₱ 77,200,000.00		₱ 77,200,000.00	Construction of Flood Control Structure
21FN0093	Rehabilitation/Improvement of Revetment Wall along Bicol River, Downstream of Sto. Domingo Bridge (Right Side), Brgy. Topas, Nabua, Camarines Sur	Construction Section	No	Competitive Bidding	25-Mar-21	13-Apr-21	28-Apr-21	2-May-21	GAA 2021	₱ 77,200,000.00		₱ 77,200,000.00	Construction of Flood Control Structure
21FN0094	Construction of By-Pass and Diversion Roads, Iriga City Rapid Exit Bypass Road, Camarines Sur	Construction Section	No	Competitive Bidding	25-Mar-21	13-Apr-21	28-Apr-21	2-May-21	GAA 2021	₱ 14,700,000.00		₱ 14,700,000.00	Concreting of Roads
21FN0095	Construction of By-Pass and Diversion Roads, La Medalla - Salvacion - San Vicente Diversion Road, Camarines Sur	Construction Section	No	Competitive Bidding	25-Mar-21	13-Apr-21	28-Apr-21	2-May-21	GAA 2021	₱ 14,700,000.00		₱ 14,700,000.00	Concreting of Roads
21FN0096	Construction (Completion) of Multi-Purpose Building, San Juan, Bato, Camarines Sur	Construction Section	No	Competitive Bidding	25-Mar-21	13-Apr-21	28-Apr-21	2-May-21	GAA 2021	₱ 1,000,000.00		₱ 1,000,000.00	Construction of Multi-purpose Building
21FN0097	Construction of Multi-Purpose Building at Municipal Hall Compound, San Buena, Buhí, Camarines Sur	Construction Section	No	Competitive Bidding	25-Mar-21	13-Apr-21	28-Apr-21	2-May-21	GAA 2021	₱ 4,950,000.00		₱ 4,950,000.00	Construction of Multi-purpose Building
21FN0098	Rehabilitation of Multi-Purpose Building Barangay Tanod at Nabua West Central School, La Purisima, Nabua, Camarines Sur	Construction Section	No	Competitive Bidding	25-Mar-21	13-Apr-21	28-Apr-21	2-May-21	GAA 2021	₱ 1,000,000.00		₱ 1,000,000.00	Construction of Multi-purpose Building
21FN0099	Construction of Multi-Purpose Building (Legislative Building), Baao, Camarines Sur	Construction Section	No	Competitive Bidding	26-Mar-21	14-Apr-21	29-Apr-21	3-May-21	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Construction of Multi-purpose Building
21FN0100	Construction of Multi-Purpose Building for the Iriga City Hospital, Sta. Cruz Sur, Iriga City	Construction Section	No	Competitive Bidding	26-Mar-21	14-Apr-21	29-Apr-21	3-May-21	GAA 2021	₱ 69,300,000.00		₱ 69,300,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
21FN0101	Construction of Multi-Purpose Building, Baao Community College, Phase II, Brgy. Sta. Cruz, Baao, Camarines Sur	Construction Section	No	Competitive Bidding	26-Mar-21	14-Apr-21	29-Apr-21	3-May-21	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Construction of Multi-purpose Building
21FN0102	Construction of Multi-Purpose Building, Barangay Sagrada, Baao, Camarines Sur	Construction Section	No	Competitive Bidding	26-Mar-21	14-Apr-21	29-Apr-21	3-May-21	GAA 2021	₱ 4,950,000.00		₱ 4,950,000.00	Construction of Multi-purpose Building
21FN0103	Rehabilitation/Retrofitting of Cawvacagan Bridge Along Nabua-Bato-Libon Road, Bato, Camarines Sur	Construction Section	No	Competitive Bidding	26-Mar-21	14-Apr-21	29-Apr-21	3-May-21	GAA 2021	₱ 24,750,000.00		₱ 24,750,000.00	Rehabilitation of Bridge
21FN0104	Rehabilitation/Retrofitting of San Roque Bridge Along Nabua-Bato-Libon Road, Bato, Camarines Sur	Construction Section	No	Competitive Bidding	26-Mar-21	14-Apr-21	29-Apr-21	3-May-21	GAA 2021	₱ 24,750,000.00		₱ 24,750,000.00	Rehabilitation of Bridge
21FN0105	Rehabilitation/Improvement of Revetment along Barit River Downstream of Sto. Domingo Bridge, Right Side, Brgy. Sto. Domingo, Nabua, Camarines Sur	Construction Section	No	Competitive Bidding	26-Mar-21	14-Apr-21	29-Apr-21	3-May-21	GAA 2021	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Flood Control Structure
21FN0106	Construction of Flood Control Structure, Downstream of Spillway, Phase II, Sta. Barbara, Nabua, Camarines Sur	Construction Section	No	Competitive Bidding	31-Mar-21	19-Apr-21	4-May-21	8-May-21	GAA 2021	₱ 39,200,000.00		₱ 39,200,000.00	Construction of Flood Control Structure
21FN0107	Rehabilitation/Improvement of Balayan Creek, San Esteban to Sta. Barbara, Nabua, Camarines Sur	Construction Section	No	Competitive Bidding	31-Mar-21	19-Apr-21	4-May-21	8-May-21	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Construction of Flood Control Structure
21FN0108	Construction of Flood Control Structure, Downstream along Bicol River, Sto.Domingo Bridge, Sto. Domingo, Nabua, Camarines Sur	Construction Section	No	Competitive Bidding	31-Mar-21	19-Apr-21	4-May-21	8-May-21	GAA 2021	₱ 33,320,000.00		₱ 33,320,000.00	Construction of Flood Control Structure
GOODS & SERVICES													
	COMMON ELECTRICAL SUPPLIES	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding					Others				Supply/Delivery of Common Electrical Supplies
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		₱ 78,588.32		₱ 78,588.32	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		₱ 93,641.98		₱ 93,641.98	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		₱ 100,312.32		₱ 100,312.32	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		₱ 93,641.98		₱ 93,641.98	
	COMMON OFFICE SUPPLIES	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding					Others				Supply/Delivery of Commonly used Office Supplies
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		₱ 1,156,493.00		₱ 1,156,493.00	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		₱ 692,458.14		₱ 692,458.14	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		₱ 829,573.96		₱ 829,573.96	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		₱ 650,059.66		₱ 650,059.66	
	COMMON OFFICE DIVICES	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding					Others				Supply/Delivery of Commonly used Office Devices
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		₱ 85,867.98		₱ 85,867.98	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		₱ 7,266.26		₱ 7,266.26	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		₱ 16,759.92		₱ 16,759.92	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		₱ 7,835.79		₱ 7,835.79	
	JANITORIAL SUPPLIES	DPWH Camarines Sur 5th DEO	No	PS - DBM/ Shopping/ Competitive Bidding					Others				Supply/Delivery of Commonly used Janitorial Supplies
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		₱ 196,294.74		₱ 196,294.74	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		₱ 185,247.20		₱ 185,247.20	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		₱ 240,899.80		₱ 240,899.80	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		₱ 84,101.20		₱ 84,101.20	

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
	COMMON OFFICE EQUIPMENT	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply/Delivery of Commonly used Office Equipment
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		P 4,300,140.71		P 4,300,140.71	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		P 888,500.00		P 888,500.00	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		P 1,665,904.76		P 1,665,904.76	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		P 903,300.00		P 903,300.00	
	COMMON COMPUTER SUPPLIES	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply/Delivery of Commonly used Computer Supplies
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		P 2,907,642.70		P 2,907,642.70	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		P 2,088,680.95		P 2,088,680.95	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		P 2,243,480.95		P 2,243,480.95	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		P 2,020,942.70		P 2,020,942.70	
	CONSUMABLES	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply/Delivery of Commonly used IT Supplies & Consumables
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		P 4,309,174.20		P 4,309,174.20	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		P 3,727,474.20		P 3,727,474.20	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		P 3,893,277.20		P 3,893,277.20	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		P 3,587,224.20		P 3,587,224.20	
	OTHER SUPPLIES	Maintenance Section	No	Competitive Bidding					Others				Supply/Delivery of Tools, Equipment, Accessories & Construction Materials
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		P 11,649,976.00		P 11,649,976.00	
	2 nd Quarter				15-Apr-21	4-May-21	14-May-21	19-May-21		P 1,912,182.00		P 1,912,182.00	
	3 rd Quarter				22-Jul-21	10-Aug-21	20-Aug-21	25-Aug-21		P 10,543,832.00		P 10,543,832.00	
	4 th Quarter				14-Oct-21	2-Nov-21	12-Nov-21	17-Nov-21		P 1,846,938.00		P 1,846,938.00	
	TOOLS, ACCESSORIES, MATERIALS AND EQUIPMENT	Quality Assurance Section	No	Competitive Bidding					Others				Supply/Delivery of Laboratory Equipment for use in Quality Assurance Section
	1 st Quarter				18-Mar-21	6-Apr-21	16-Apr-21	21-Apr-21		P 1,212,135.00		P 1,212,135.00	
	LABORATORY EQUIPMENT & ACCESSORIES	Quality Assurance Section	No	Competitive Bidding					Others				Supply/Delivery of Laboratory Equipment for use in Quality Assurance Section
	1 st Quarter				18-Mar-21	6-Apr-21	16-Apr-21	21-Apr-21		P 62,000.00		P 62,000.00	
	UNIFORM AND OTHER ACCESSORIES	Planning & Design Section	No	Competitive Bidding					Others				Supply/Delivery of Uniform and other accessories
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		P 482,500.00		P 482,500.00	
	COMMON MEDICAL SUPPLIES	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply & delivery of Spare Parts
	1 st Quarter				18-Mar-21	6-Apr-21	16-Apr-21	21-Apr-21		P 168,000.00		P 168,000.00	
	2 nd Quarter				08-Apr-21	27-Apr-21	7-May-21	12-May-21		P 331,854.00		P 331,854.00	
	3 rd Quarter				01-Jul-21	20-Jul-21	30-Jul-21	4-Aug-21		P 331,854.00		P 331,854.00	
	4 th Quarter				07-Oct-21	26-Oct-21	5-Nov-21	10-Nov-21		P 331,854.00		P 331,854.00	
	FIELD ACCESSORIES/SURVEY EQUIPMENT	Planning & Design Section	No	Competitive Bidding					Others				Supply/Delivery of Field Accessories/Survey Equipment
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		P 126,000.00		P 126,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activities? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated			Remarks
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Pesos)	MO OE	CO	
	EQUIPMENT	Maintenance Section	No	Competitive Bidding					Others				For use in various Maintenance Activities
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		P 17,970,000.00		P 17,970,000.00	
	TRAFFIC SAFETY DEVICES	Quality Assurance Section	No	Competitive Bidding					Others				Supply/Delivery of Field Accessories/Survey Equipment
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		P 398,500.00		P 398,500.00	
	2 nd Quarter				08-Apr-21	27-Apr-21	7-May-21	12-May-21		P 207,500.00		P 207,500.00	
	3 rd Quarter				01-Jul-21	20-Jul-21	30-Jul-21	4-Aug-21		P 382,500.00		P 382,500.00	
	4 th Quarter				07-Oct-21	26-Oct-21	5-Nov-21	10-Nov-21		P 207,500.00		P 207,500.00	
	FIRE SPRINKLER/ FIRE DETECTION ALARM SYSTEM	Quality Assurance Section	No	Competitive Bidding					Others				Supply/Delivery and Installation of Fire Sprinkler/Fire Construction Alarm System
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		P 1,497,808.00		P 1,497,808.00	
	SPARE PARTS OF CONSTRUCTION EQUIPMENT /DEVICES	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply & delivery of Spare Parts of construction Equipment/Devices
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		P 1,156,000.00		P 1,156,000.00	
	2 nd Quarter				08-Apr-21	27-Apr-21	7-May-21	12-May-21		P 203,250.00		P 203,250.00	
	3 rd Quarter				01-Jul-21	20-Jul-21	30-Jul-21	4-Aug-21		P 1,082,750.00		P 1,082,750.00	
	4 th Quarter				07-Oct-21	26-Oct-21	5-Nov-21	10-Nov-21		P 191,000.00		P 191,000.00	
	SPARE PARTS	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply & delivery of Spare Parts
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		P 1,156,000.00		P 1,156,000.00	
	2 nd Quarter				08-Apr-21	27-Apr-21	7-May-21	12-May-21		P 1,150.00		P 1,150.00	
	3 rd Quarter				01-Jul-21	20-Jul-21	30-Jul-21	4-Aug-21		P 106,550.00		P 106,550.00	
	4 th Quarter				07-Oct-21	26-Oct-21	5-Nov-21	10-Nov-21		P 74,870.00		P 74,870.00	
	FUEL, OIL & LUBRICANT	DPWH Camarines Sur 5th DEO	No	Competitive Bidding					Others				Supply of Fuels, Oils and Lubricant
	1 st Quarter				11-Mar-21	30-Mar-21	9-Apr-21	14-Apr-21		P 2,025,400.00		P 2,025,400.00	
	2 nd Quarter				08-Apr-21	27-Apr-21	7-May-21	12-May-21		P 1,160,350.00		P 1,160,350.00	
	3 rd Quarter				01-Jul-21	20-Jul-21	30-Jul-21	4-Aug-21		P 1,645,900.00		P 1,645,900.00	
	4 th Quarter				07-Oct-21	26-Oct-21	5-Nov-21	10-Nov-21		P 1,189,850.00		P 1,189,850.00	

Prepared By:

REYNALDO N. MANAOG
Engineer III
HEAD- BAC Secretariat

Recommending Approval:

ARIS E. HERMOSO
Chief Quality Assurance Section
BAG-Chairman

Approved By:

GEMMA B. TIMBANG
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 5TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Sta. Teresita, Baao, Camarines Sur

CERTIFICATION

This is to certify that Camarines Sur 5th District Engineering Office (DEO), Sta Teresita, Baao Camarines Sur has no Consulting Services contract for the year 2021.

This further confirms that this office has no outstanding commitment for any consulting project for the year 2021 as of this date.

Issued this 25th day of March, 2021 at DPWH Cam Sur 5th DEO, Sta Teresita, Baao Camarines Sur.


REYNALDO N. MANAOG
Procurement Engineer