

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato
FINAL ANNUAL PROCUREMENT PLAN FY 2019
CIVIL WORKS AND CONSULTING SERVICES

Contract ID No.	Procurement	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
	Program/Project			Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	Brief Description of Program/Project
CIVIL WORKS												
19MD0001	Preventive Maintenance of Road: Asphalt Overlay along Midsayap-Makar Road (S00817MN)	Const. Section	Public Bidding	09/27-10/03/2018	10/18/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	39,597,016.19			Preventive Maint. Of Road: Asphalt Overlay
19MD0002	Preventive Maintenance of Road: Asphalt Overlay along Dualing-Baliki-Silik Road (S00810MN)Aleosan, North Cotabato	Const. Section	Public Bidding	09/27-10/03/2018	10/18/2018	4/8/2019	4/18/2019	Regular Infra	39,880,320.00			Preventive Maint. Of Road: Asphalt Overlay
19MD0003	Preventive Maintenance of Road: Asphalt Overlay along Dualing-New Panay-Midsayap Road (S00812MN) Aleosan and Midsayap, North Cotabato	Const. Section	Public Bidding	09/27-10/03/2018	10/18/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	41,043,840.00			Preventive Maint. Of Road: Asphalt Overlay
19MD0004	Preventive Maintenance of Road: Asphalt Overlay along Dualing-Baliki-Silik Road (S00810MN) Aleosan and Pikit, North Cotabato	Const. Section	Public Bidding	09/27-10/03/2018	10/18/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	41,519,040.00			Preventive Maint. Of Road: Asphalt Overlay
19MD0005	Construction of Road Slope Protection Structure-Specific Locations along Dualing-New Panay-Midsayap Road (S00812MN) Aleosan and Midsayap, North Cotabato	Const. Section	Public Bidding	09/27-10/03/2018	10/18/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	6,855,100.00			Const. of Road Slope Protection Structure
19MD0006	Construction of Libungan Flood Control (Gumaga Section) along Libungan River Gumaga, Libungan, Cotabato	Const. Section	Public Bidding	10/18-24/2018	11/8/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	34,179,000.88			Const. of Flood Control
19MD0007	Construction of Nicaan Flood Control (Gabions) Subsidiary of Libungan River Libungan, Cotabato	Const. Section	Public Bidding	10/18-24/2018	11/8/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	26,436,495.15			Const. of Flood Control
19MD0008	Construction of Concrete Road along Aleosan Barangay Road from San Mateo-Sitio Taguan connecting to Pupoyon Dualing in support of Rubber, Palm Oil and Coconut Industries Aleosan, North Cotabato	Const. Section	Public Bidding	10/18-24/2018	11/8/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	17,627,400.00			Const. of Concrete Road
19MD0009	Concreting of Road, Barangay New Leon to (Luanan) Aleosan, Cotabato	Const. Section	Public Bidding	10/18-24/2018	11/8/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	1,958,600.00			Concreting of Road
19MD0010	Concreting of Road, Barangay San Mateo (to Tomado) Aleosan, Cotabato	Const. Section	Public Bidding	10/18-24/2018	11/8/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	1,958,600.00			Concreting of Road
19MD0011	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Davao-Cotabato Road (Jct. Digos-Cotabato Section) Kabacan, North Cotabato	Const. Section	Public Bidding	10/18-24/2018	11/8/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	49,418,446.40			Rehab./Reconst./Upgrad- ing of Damaged Paved Roads
19MD0012	Construction of Multi-Purpose Building Bannawag High School, Barangay Bannawag, Kabacan, North Cotabato	Const. Section	Public Bidding	10/18-24/2018	11/8/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	2,176,824.00			Const. of MP Building
19MD0013	Construction of Multi-Purpose Building Dagupan Elementary School, Barangay Dagupan, Kabacan, North Cotabato	Const. Section	Public Bidding	10/18-24/2018	11/8/2018	4/8/2019	4/18/2019	Regular Infra	2,176,824.00			Const. of MP Building
19MD0014	Construction of Multi-Purpose Building Barangay Simone, Kabacan, North Cotabato	Const. Section	Public Bidding	10/18-24/2018	11/8/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	2,176,824.02			Const. of MP Building
19MD0015	Construction of Multi-Purpose Building Cuyapon Elementary School, Barangay Cuyapon, Kabacan, North Cotabato	Const. Section	Public Bidding	10/18-24/2018	11/8/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	2,176,824.02			Const. of MP Building
19MD0016	Construction of Camansi Flood Control along Libungan River, Camansi, Alamada, Cotabato	Const. Section	Public Bidding	11/08-14/2018	12/04/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	34,179,314.96			Const. of Flood Control
19MD0017	Construction of Libungan Flood Control, Phase VI, Downstream of Libungan Bridge (Right Bank), Poblacion Libungan, Cotabato	Const. Section	Public Bidding	11/08-14/2018	12/04/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	34,179,309.21			Const. of Flood Control

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato
FINAL ANNUAL PROCUREMENT PLAN FY 2019
CIVIL WORKS AND CONSULTING SERVICES

Contract ID No.	Procurement Program/Project	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
19MD0018	Construction of Multi-Purpose Building Barangay Salama, Banisilan, North Cotabato	Const. Section	Public Bidding	11/08-14/2018	12/04/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	2,176,809.94			Const. of MP Building
19MD0019	Construction of Concrete Road along Junction San Mateo to Upper Mingading Leading to UK Peak, Barangay San Mateo, Aleosan, North Cotabato	Const. Section	Public Bidding	11/08-14/2018	12/04/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	19,586,117.19			Const. of Concrete Road
19MD0020	Construction of Gokotan Flood Control Project along Maridagao River Edol Daud Elementary School, Gokotan, Pikit, Cotabato	Const. Section	Public Bidding	11/09-15/2018	12/04/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	19,600,000.00			Const. of Flood Control
19MD0021	Construction of Malitbog River Flood Control Project (Guiling Section-Phase II), Guiling, Alamada, Cotabato	Const. Section	Public Bidding	11/16-22/2018	12/07/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	19,644,100.00			Const. of Flood Control
19MD0022	Haradangan Flood Control (Gabions), Along Libungan River (Phase II), Alamada, Cotabato	Const. Section	Public Bidding	11/16-22/2018	12/07/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	14,700,000.00			Const. of Flood Control
19MD0023	Construction of Local Road in National Highway, Brgy. Malinao to Brgy. Capayangan, Banisilan, North Cotabato	Const. Section	Public Bidding	11/16-22/2018	12/07/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	3,960,000.00			Const. of Road
19MD0024	Concreting of Road, Brgy. Dado (to Sitio New Leon), Alamada, North Cotabato	Const. Section	Public Bidding	11/16-22/2018	12/07/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	1,000,000.00			Const. of Road
19MD0025	Widening of Bridge-Anago Br. (B01474MN) Along Banisilan-Guiling-Alamada-Libungan Rd., Banisilan, Cotabato	Const. Section	Public Bidding	11/16-22/2018	12/07/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	12,740,000.00			Widening of Bridge
19MD0026	Widening of Bridge-Magulay Br. (B01473MN) Along Banisilan-Guiling-Alamada-Libungan Rd. Banisilan, North Cotabato	Const. Section	Public Bidding	11/16-22/2018	12/07/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	16,660,000.00			Widening of Bridge
19MD0027	Central Labas Flood Control along Libungan River (Phase II), Midsayap, Cotabato	Const. Section	Public Bidding	11/16-22/2018	12/07/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	32,541,880.00			Const. of Flood Control
19MD0028	Construction of Gokotan Slope Protection along Maridagao River (Phase II) Batulawan-Nunguan, Gokotan Road, Pikit, Cotabato	Const. Section	Public Bidding	11/16-22/2018	12/07/2018	4/8/2019	4/18/2019	Regular Infra	19,600,000.00			Const. of Slope Protection
19MD0029	Katalicanan-Cawilihan connecting to Lawili in support of Rubber and Palm Oil Industries,Aleosan, North Cotabato	Const. Section	Public Bidding	11/16-22/2018	12/07/2018	4/8/2019	4/18/2019	Regular Infra	23,520,000.00			Const. of Concrete Road
19MD0030	Construction of Multi-Purpose Building 602nd Brigade, Camp Lucero (Reservist), Barangay Nasapian, Carmen, North Cotabato	Const. Section	Public Bidding	11/16-22/2018	12/07/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	2,475,000.00			Const. of MP Building
19MD0031	Construction of Pulangi River Flood Control Project (Ugalingan Section-Phase IV),Ugalingan, Carmen, Cotabato	Const. Section	Public Bidding	11/21-27/2018	12/11/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	86,850,000.00			Const. of Flood Control
19MD0032	Construction of Kabacan River Flood Control Project (USM Section-Phase VIII), University of Southern Mindanao, Kabacan, Cotabato	Const. Section	Public Bidding	11/21-27/2018	12/11/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	86,850,000.00			Const. of Flood Control
19MD0033	Construction of Pulangi River Flood Control Project (Ugalingan Section-Phase III), Ugalingan, Carmen, Cotabato	Const. Section	Public Bidding	11/21-27/2018	12/11/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	49,000,000.00			Const. of Flood Control
19MD0034	Construction of Road Slope Protection Structure along Banisilan-Guiling-Alamada-Libungan Road, Brgy. Rangayen, Alamada, Cotabato	Const. Section	Public Bidding	11/21-27/2018	12/11/2018	4/8/2019	4/18/2019	Regular Infra	55,005,000.00			Const. of Slope Protection
19MD0035	Construction of Area Equipment Section (AES) Office Building, DPWH Cotabato 2nd District Engineering Office Compound, Villarica, Midsayap, Cotabato	Const. Section	Public Bidding	11/21-27/2018	12/11/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	1,947,330.00			Const. of Office Building

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato
FINAL ANNUAL PROCUREMENT PLAN FY 2019
CIVIL WORKS AND CONSULTING SERVICES

Contract ID No.	Procurement Program/Project	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
19MD0036	Construction of Multi-Purpose Building with Comport Rooms in Poblacion (Public Market), Brgy. Poblacion, Banisilan, North Cotabato	Const. Section	Public Bidding	11/21-27/2018	12/11/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	1,980,000.00			Const. of MP Building
19MD0037	Construction of Concrete Road along Aleosan Barangay Road from Lawili to Pentil connecting to Palacat in support of Rubber and Palm Oil Industries, Aleosan, Cotabato	Const. Section	Public Bidding	11/21-27/2018	12/11/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	39,995,760.00			Const. of Concrete Road
19MD0038	Construction of Concrete Road along Aleosan Barangay Road from Upper Katalicanan connecting to Sitio Citrus New Leon in support of Rubber and Palm Oil Industries, Aleosan, Cotabato	Const. Section	Public Bidding	11/21-27/2018	12/11/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	41,160,000.00			Const. of Concrete Road
19MD0039	Construction of Concrete Road along Access Road leading to Pisan Cave, Brgy. Pisan. Kabacan, North Cotabato	Const. Section	Public Bidding	11/21-27/2018	12/11/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	21,148,400.00			Const. of Concrete Road
19MD0040	Road Widening along Bukidnon-Cotabato Road, Brgy. Aroman, Carmen, North Cotabato	Const. Section	Public Bidding	11/21-27/2018	12/11/2018	4/8/2019	4/18/2019	CY 2019 Regular Infra	58,794,555.00			Road Widening
19MD0041	Kudarangan Flood Control along Rio Grande River	Const. Section	Public Bidding	12/05-11/2018	12/27/2018	4/22/2019	5/2/2019	Regular Infra	57,390,480.00			Const. of Flood Control
19MD0042	Olandang Flood Control (Upstream of Datu Sahid Piang Bridge) along Rio Grande River	Const. Section	Public Bidding	12/05-11/2018	12/27/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	57,801,570.00			Const. of Flood Control
19MD0043	Road Widening Along Midsayap-Makar Road	Const. Section	Public Bidding	12/05-11/2018	12/27/2018	4/22/2019	5/2/2019	Regular Infra	48,852,160.00			Road Widening
19MD0044	Road Widening Along Midsayap-Makar Road	Const. Section	Public Bidding	12/05-11/2018	12/27/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	77,688,290.00			Road Widening
19MD0045	Road Widening Along Dualing-New Panay-Midsayap Road	Const. Section	Public Bidding	12/05-11/2018	12/27/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	56,874,205.00			Road Widening
19MD0046	Construction of Concrete Road including Bridge (Phase I) along New Panay/Tupig connecting to Kibenes/Carmen in support of Rubber Processing Center	Const. Section	Public Bidding	12/05-11/2018	12/27/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	33,320,000.00			Const. of Concrete Road
19MD0047	Construction of Concrete Road Along Sayre Road-Sitio Tawagon-Kilambay, Brgy. Kibudtungan connecting to Salama, Banisilan Road in support of Coconut Processing Industry (Tree Life Organic Coco Sugar)	Const. Section	Public Bidding	12/05-11/2018	12/27/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	34,300,000.00			Const. of Concrete Road
19MD0048	Widening of Bridge Dandan Br. (B01472MN) along Banisilan-Guiling-Alamada-Libungan Rd.	Const. Section	Public Bidding	12/05-11/2018	12/27/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	12,740,000.00			Widening of Bridge
19MD0049	Construction of Water Supply System Brgy. Kibudtungan, Carmen, Cotabato	Const. Section	Public Bidding	12/05-11/2018	12/27/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	1,980,000.00			Const. of Water Supply System
19MD0050	Road Widening Along Banisilan-Guiling-Alamada-Libungan Road	Const. Section	Public Bidding	12/7-13/2018	12/28/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	72,453,165.00			Road Widening
19MD0051	Construction of Gravel Road and ROW Acquisition Along Midsayap (Sadaan-Central Glad)	Const. Section	Public Bidding	12/7-13/2018	12/28/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	49,000,000.00			Const. of Gravel Road & ROW Acquisition
19MD0052	Construction of Concrete Road Along Jct. Asik-Asik Falls to Mimbawag leading to Daday Falls	Const. Section	Public Bidding	12/7-13/2018	12/28/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	30,990,540.00			Const. of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato
FINAL ANNUAL PROCUREMENT PLAN FY 2019
CIVIL WORKS AND CONSULTING SERVICES

Contract ID No.	Procurement Program/Project	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
19MD0053	Construction of Concrete Road including Bridges along Access Road leading to Asik-Asik Falls	Const. Section	Public Bidding	12/7-13/2018	12/28/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	47,409,460.00			Const. of Concrete Road
19MD0054	Construction of Nalin Flood Control along Libungan River Phase II	Const. Section	Public Bidding	12/7-13/2018	12/28/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	34,790,000.00			Const. of Flood Control
19MD0055	Construction of Kapayawi Flood Control Projects along Libungan River Phase II	Const. Section	Public Bidding	12/7-13/2018	12/28/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	29,400,000.00			Const. of Flood Control
19MD0056	Construction of Libungan Flood Control Phase V	Const. Section	Public Bidding	12/7-13/2018	12/28/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	15,880,900.00			Const. of Flood Control
19MD0057	Construction of Two-Storey Building (DPWH Standard Design) Cotabato 2nd District Engineering Office	Const. Section	Public Bidding	12/7-13/2018	12/28/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	29,906,910.00			Const. of Two-Storey Bldg.
19MD0058	Rehabilitation/Improvement of Upper Dado Water System Level III	Const. Section	Public Bidding	12/7-13/2018	12/28/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	19,800,000.00			Rehab./Impvt. of System Level II
19MD0059	Rehabilitation/Improvement of Guiling Water System Level II	Const. Section	Public Bidding	12/7-13/2018	12/28/2018	4/22/2019	5/2/2019	CY 2019 Regular Infra	1,980,000.00			Rehab./Impvt. of System Level III
19MD0060	Rehabilitation of Cadiis-Sitio Libertad-Sitio Negan-Baruyon FMR with Negan Bridge, Carmen, Cotabato	Const. Section	Public Bidding	12/13-19/2018	01/03/2019	1/28/2019	2/7/2019	DAR MINSAAD	72,140,325.00			Rehab. Of Road w/ Bridge
19MD0061	Rehabilitation of Tinaguman-Kawayan-Guiling FMR Extension and Improvement of 2-Barrel Box Culvert at K1709+853, Alamada, Cotabato	Const. Section	Public Bidding	12/13-19/2018	01/03/2019	1/28/2019	2/7/2019	DAR MINSAAD	14,568,471.56			Rehab. Of FMR Extension & Impvt. Of Barrel Box Culvert
19MD0062	Construction of Capanican Bridge, Sabang, Banisilan, Cotabato	Const. Section	Public Bidding	01/10-04/2019	1/30/2019	2/13/2019	2/22/2019	DAR MINSAAD	13,116,338.97			Const. of Bridge
19MD0063	Concreting of Sugarcane Farm to Mill Roads (FMR), Brgy. Kitulaan- Brgy. Pebpoloan- Brgy. Lanoon, Carmen, North Cotabato	Const. Section	Public Bidding	02/04-10/2019	2/26/2019	2/21/2019	03/27/2019	DA 2018	18,031,581.24			Concreting of Road
19MD0064	Concreting of San Mateo- Highway Jct.- High School Road, Brgy. San Mateo, Aleosan, North Cotabato	Const. Section	Public Bidding	02/04-10/2019	2/26/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Concreting of Road
19MD0065	Concreting of Abaga-Nalin Road, Brgy. Abaga, Libungan, North Cotabato	Const. Section	Public Bidding	02/04-10/2019	2/26/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Concreting of Road
19MD0066	Concreting of Lower Katingawan-Sitio Bugto Bagumba Road, Brgy. Lower Katingawan, Midsayap, North Cotabato	Const. Section	Public Bidding	02/04-10/2019	2/26/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Concreting of Road
19MD0067	Concreting of Pob. 7-Lower Katingawan Road, Brgy. Poblacion 7, Midsayap, North Cotabato	Const. Section	Public Bidding	02/04-10/2019	2/26/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Concreting of Road
19MD0068	Concreting of Patindeguen-Lagumbingan Road, Brgy. Patindeguen, Midsayap, North Cotabato	Const. Section	Public Bidding	02/04-10/2019	2/26/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Concreting of Road
19MD0069	Concreting of New Igbaras-Gallo Area Pigcawayan Road	Const. Section	Public Bidding	02/04-10/2019	2/26/2019	5/7/2019	5/16/2019	GAA 2019	5,940,000.00			Concreting of Road
19MD0070	Concreting of Sitio Marabuay (Christian Area) Road, Brgy. Bao, Alamada, North Cotabato	Const. Section	Public Bidding	02/04-10/2019	2/26/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Concreting of Road
19MD0071	Concreting of Purok 2, Bao Proper Road, Brgy. Bao, Alamada, North Cotabato	Const. Section	Public Bidding	02/04-10/2019	2/26/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Concreting of Road
19MD0072	Concreting of Sitio New Leon Road, Brgy. Dado, Alamada, North Cotabato	Const. Section	Public Bidding	02/04-10/2019	2/26/2019	5/7/2019	5/16/2019	GAA 2019	2,970,000.00			Concreting of Road
19MD0073	Construction of Multi-Purpose Building (MPB), Brgy. Sinawingan, Libungan, North Cotabato	Const. Section	Public Bidding	02/07-13/2019	2/28/2019	5/7/2019	5/16/2019	GAA 2020	1,980,000.00			Const. of MP Building

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato
FINAL ANNUAL PROCUREMENT PLAN FY 2019
CIVIL WORKS AND CONSULTING SERVICES

Contract ID No.	Procurement	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
	Program/Project			Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	Brief Description of Program/Project
19MD0074	Construction of Multi-Purpose Building (MPB), Brgy. Elbocean, Midsayap, North Cotabato	Const. Section	Public Bidding	02/07-13/2019	2/28/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Const. of MP Building
19MD0075	Construction of Multi-Purpose Building (MPB)	Const. Section	Public Bidding	02/07-13/2019	2/28/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Const. of MP Building
19MD0076	Construction of Multi-Purpose Building (MPB), Brgy. Rangaban, Midsayap, North Cotabato	Const. Section	Public Bidding	02/07-13/2019	2/28/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Const. of MP Building
19MD0077	Construction of Multi-Purpose Building (MPB), Brgy. North Manuangan, Pigcawayan, North Cotabato	Const. Section	Public Bidding	02/07-13/2019	2/28/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Const. of MP Building
19MD0078	Construction of Multi-Purpose Building (MPB), Brgy. Datu Binasing, Pigcawayan, North Cotabato	Const. Section	Public Bidding	02/07-13/2019	2/28/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Const. of MP Building
19MD0079	Construction of Multi-Purpose Building (MPB), Brgy. Sta. Cruz, Aleosan, North Cotabato	Const. Section	Public Bidding	02/07-13/2019	2/28/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Const. of MP Building
19MD0080	Construction of Multi-Purpose Building (MPB), Brgy. Poblacion, Pikit, North Cotabato	Const. Section	Public Bidding	02/07-13/2019	2/28/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Const. of MP Building
19MD0081	Construction of Multi-Purpose Building (MPB), Brgy. Upper Labas, Midsayap, North Cotabato	Const. Section	Public Bidding	02/07-13/2019	2/28/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Const. of MP Building
19MD0082	Construction of Multi-Purpose Building (MPB), Brgy. Central Panatan, Pigcawayan, North Cotabato	Const. Section	Public Bidding	02/07-13/2019	2/28/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Const. of MP Building
19MD0083	Construction of Multi-Purpose Building (MPB), Brgy. Bao, Alamada, North Cotabato	Const. Section	Public Bidding	02/07-13/2019	2/28/2019	5/7/2019	5/16/2019	GAA 2019	1,980,000.00			Const. of MP Building
19MD0084	Concreting of Ilbocean- Brgy. Poblacion 8 FMR, Midsayap, North Cotabato	Const. Section	Public Bidding	02/11-17/2019	3/5/2019	5/7/2019	5/16/2019	GAA 2019	6,965,000.00			Concreting of Road
19MD0085	Concreting of Brgy. Baliki FMR, Brgy. Baliki, Midsayap, North Cotabato	Const. Section	Public Bidding	02/11-17/2019	3/5/2019	5/7/2019	5/16/2019	GAA 2019	9,950,000.00			Concreting of Road
19MD0086	Concreting of Brgy. Rangayen- Sitio Lubog FMR Phase IV, Alamada, North Cotabato	Const. Section	Public Bidding	02/11-17/2019	3/5/2019	5/7/2019	5/16/2019	GAA 2019	9,950,000.00			Concreting of Road
19MD0087	Concreting of Jct. Maracaac- Sitio Benidayan, Brgy. Guling FMR, Alamada, North Cotabato	Const. Section	Public Bidding	02/11-17/2019	3/5/2019	3/26/2019	5/7/2019	5/16/2019	7,960,000.00			Concreting of Road
19MD0088	Concreting of Sitio Dalumangkom- Sitio Lampaki- Campo 3, Brgy. Kimarayag FMR, Brgy. Kimarayag, Pigcawayan, North Cotabato	Const. Section	Public Bidding	02/11-17/2019	3/5/2019	3/26/2019	5/7/2019	5/16/2019	10,945,000.00			Concreting of Road
19MD0089	Construction of Dado Multi-Purpose Building (Covered Court), Brgy. Dado, Alamada, North Cotabato	Const. Section	Public Bidding	02/11-17/2019	3/5/2019	3/26/2019	5/7/2019	5/16/2019	3,960,000.00			Const. of MP Building
19MD0090	Construction of Multi-Purpose Building (Barangay Hall), Datu Mantil, Pigcawayan, North Cotabato	Const. Section	Public Bidding	02/11-17/2019	3/5/2019	3/26/2019	5/7/2019	5/16/2019	1,980,000.00			Const. of MP Building
19MD0091	Construction of Multi-Purpose Building (Senior Citizen Center), Poblacion 5, Midsayap, North Cotabato	Const. Section	Public Bidding	02/11-17/2019	3/5/2019	3/26/2019	5/7/2019	5/16/2019	1,980,000.00			Const. of MP Building
19MD0092	Construction of Multi-Purpose Building, Barangay Pedtad, Kabacan, North Cotabato	Const. Section	Public Bidding	02/11-17/2019	3/5/2019	3/26/2019	5/7/2019	5/16/2019	2,475,000.00			Const. of MP Building
19MD0093	Construction of Multi-Purpose Building, Malamote Elementary School, Malamote, Kabacan, North Cotabato	Const. Section	Public Bidding	02/11-17/2019	3/5/2019	3/26/2019	5/7/2019	5/16/2019	2,475,000.00			Const. of MP Building
19MD0094	Concreting of Sitio Dalumangkom, Sitio Lampaki to Campo 3, Brgy. Kimarayag, Pigcawayan, Cotabato	Const. Section	Public Bidding	02/28-03/06/2019	3/20/2019	4/3/2019	5/7/2019	5/16/2019	99,000,000.00			Concreting of Road
19MD0095	Construction (Opening) of Sitio Agoo Diversion Road, Brgy. Guling, Alamada, Cotabato	Const. Section	Public Bidding	02/28-03/06/2019	3/20/2019	4/3/2019	5/7/2019	5/16/2019	2,970,000.00			Concreting of Road
19MD0096	Construction of Concrete Road along Brgy. Barangiran to Sitio Lamuyon including Bridge, Brgy. Barangiran, Alamada, Cotabato	Const. Section	Public Bidding	02/28-03/06/2019	3/20/2019	4/3/2019	5/7/2019	5/16/2019	49,500,000.00			Concreting of Road and Bridge
19MD0097	Concreting of Jct. Highway Malingen - Barongis Road, Libungan, North Cotabato	Const. Section	Public Bidding	02/28-03/06/2019	3/20/2019	4/3/2019	5/7/2019	5/16/2019	19,800,000.00			Concreting of Road
19MD0098	Concreting of Purok 2 - Purok 5 Central Bulanan Road, Midsayap, North Cotabato	Const. Section	Public Bidding	02/28-03/06/2019	3/20/2019	4/3/2019	5/7/2019	5/16/2019	19,800,000.00			Concreting of Road

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato

FINAL ANNUAL PROCUREMENT PLAN FY 2019
CIVIL WORKS AND CONSULTING SERVICES

Contract ID No.	Procurement Program/Project	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
19MD0099	Concreting of Road from Highway Jct. Katalicanan to Brgy. Bitoka, Aleosan, North Cotabato	Const. Section	Public Bidding	02/28-03/06/2019	3/20/2019	4/3/2019	5/7/2019	5/16/2019	49,500,000.00			Concreting of Road
19MD0100	Concreting of Road from Highway Jct. Villarica to Central Labas, Midsayap, North Cotabato	Const. Section	Public Bidding	02/28-03/06/2019	3/20/2019	4/3/2019	5/7/2019	5/16/2019	99,000,000.00			Concreting of Road
19MD0101	Construction of Rio Grande de Mindanao Flood control Project along Olandang - Kadigasan - Damatulan - Lumopog (Olandang Section - -Phase 3), Olandang, Midsayap, Cotabato	Const. Section	Public Bidding	02/28-03/06/2019	3/20/2019	4/3/2019	5/7/2019	5/16/2019	29,400,000.00			Construction of Flood Control
19MD0059 (Re-Bid)	Rehabilitation/Improvement of Gulling Water System, Level II, Brgy. Gulling, Alamada, North Cotabato	Const. Section	Public Bidding	03/01-07/2019	3/21/2019	4/4/2019	5/7/2019	5/16/2019	1,980,000.00			Rehab./Impvt. of Water System
19MD0102	Concreting of Boundary Brgy. Poblacion - Gli-Gli (Sitio Manding), Brgy. Poblacion FMR, Brgy. Poblacion, Pikit, North Cotabato	Const. Section	Public Bidding	03/01-07/2019	3/21/2019	4/4/2019	5/7/2019	5/16/2019	9,950,000.00			Concreting of Road
19MD0103	Concreting of Brgy. Central Glad - Brgy. San Pedro FMR, Brgy. Central Glad and Brgy. San Pedro, Midsayap, North Cotabato	Const. Section	Public Bidding	03/01-07/2019	3/21/2019	4/4/2019	5/7/2019	5/16/2019	14,925,000.00			Concreting of Road
19MD0104	Concreting of Brgy. Villarica - Brgy. Elbocean FMR, Brgy. Villarica and Brgy. Elbocean, Midsayap, North Cotabato	Const. Section	Public Bidding	03/01-07/2019	3/21/2019	4/4/2019	5/7/2019	5/16/2019	9,950,000.00			Concreting of Road
19MD0105	Concreting of Brgy. South Manuungan - Brgy. New Culasi FMR, Brgy. South Manuungan and Brgy. New Culasi, Pigcawayan, North Cotabato	Const. Section	Public Bidding	03/01-07/2019	3/21/2019	4/4/2019	5/7/2019	5/16/2019	19,900,000.00			Concreting of Road
19MD0106	Concreting of Brgy. Lagumbingan FMR, Brgy. Lagumbingan, Midsayap, North Cotabato	Const. Section	Public Bidding	03/01-07/2019	3/21/2019	4/4/2019	5/7/2019	5/16/2019	6,965,000.00			Concreting of Road
19MD0107	Concreting of Brgy. Batiocan - Brgy. Gumaga FMR, Brgy. Batiocan and Brgy. Gumaga, Libungan, North Cotabato	Const. Section	Public Bidding	03/01-07/2019	3/21/2019	4/4/2019	5/7/2019	5/16/2019	11,940,000.00			Concreting of Road
19MD0108	Concreting of Sitio Matampay, Brgy Poblacion 1 FMR, Poblacion 1, Banisilan, North Cotabato	Const. Section	Public Bidding	03/01-07/2019	3/21/2019	5/7/2019	5/16/2019	DA 2019	9,950,000.00			Concreting of Road
19MD0109	Concreting of Brgy. Magatos FMR, Brgy. Magatos, Kabacan, North Cotabato	Const. Section	Public Bidding	03/01-07/2019	3/21/2019	5/7/2019	5/16/2019	DA 2019	9,950,000.00			Concreting of Road
19MD0110	Concreting of Brgy. Balong (Proper) - Sitio Kaltan FMR, Brgy. Balong, Pikit, North Cotabato	Const. Section	Public Bidding	03/01-07/2019	3/21/2019	5/7/2019	5/16/2019	DA 2019	9,950,000.00			Concreting of Road


CONSULTING SERVICES

18CSMD01	CLUSTER A - Geological and Geotechnical Investigation for the Proposed Eleven (11) Flood Control Projects and for the Proposed Construction of 1Unit 2Storey DPWH Office Building, Libungan, Alamada, Pikit, Kabacan & Midsayap, Cotabato	Planning & Design Section	Public Bidding	07/31-08/06/2018	9/4/2018	12/20/2018	1/3/2019	PDE 2018	2,456,246.14			Geological and Geotechnical Investigation
18CSMD02	CLUSTER B - SOIL TESTING/EXPLORATION FOR MULTI-STOREY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS UNDER THE DEP ED'S BASIC EDUCATION FACILITIES FUND (BEFF) (5 project sites clustered), Carmen & Banisilan, North Cotabato	Planning & Design Section	Small Value Procurement	12/10-13/2018	12/13/2018	12/28/2018	1/14/2019	PDE 2018	809,499.22			Geological and Geotechnical Investigation
18CSMD03	CLUSTER C - SOIL TESTING/EXPLORATION FOR MULTI-STOREY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS UNDER THE DEP ED'S BASIC EDUCATION FACILITIES FUND (BEFF) (5 project sites clustered), Banisilan, Alamada & Libungan, North Cotabato	Planning & Design Section	Small Value Procurement	12/10-13/2018	12/13/2018	12/28/2018	1/14/2019	PDE 2018	809,499.22			Geological and Geotechnical Investigation
18CSMD04	CLUSTER D - SOIL TESTING/EXPLORATION FOR MULTI-STOREY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS UNDER THE DEP ED'S BASIC EDUCATION FACILITIES FUND (BEFF) (5 project sites clustered), Kabacan, North Cotabato	Planning & Design Section	Small Value Procurement	12/11-14/2 018	12/14/2018	12/28/2018	1/14/2019	PDE 2018	796,059.22			Geological and Geotechnical Investigation
18CSMD05	CLUSTER E - SOIL TESTING/EXPLORATION FOR MULTI-STOREY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS UNDER THE DEP ED'S BASIC EDUCATION FACILITIES FUND (BEFF) (5 project sites clustered), Kabacan & Carmen, North Cotabato	Planning & Design Section	Small Value Procurement	12/11-14/2018	12/14/2018	12/28/2018	1/14/2019	PDE 2018	796,059.22			Geological and Geotechnical Investigation

Republic of the Philippines
Department of Public Works and Highways
Cotabato Second District Engineering Office
Villarica, Midsayap, Cotabato
FINAL ANNUAL PROCUREMENT PLAN FY 2019
CIVIL WORKS AND CONSULTING SERVICES

Contract ID No.	Procurement Program/Project	PMO/ End -User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO	
18CSMD06	CLUSTER F - SOIL TESTING/EXPLORATION FOR MULTI-STOREY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS UNDER THE DEP ED'S BASIC EDUCATION FACILITIES FUND (BEFF) (5 project sites clustered), Aleosan & Midsayap, North Cotabato	Planning & Design Section	Small Value Procurement	12/11-14/2018	12/14/2018	12/28/2018	1/14/2019	PDE 2018	802,359.22			Geological and Geotechnical Investigation
18CSMD07	CLUSTER G - SOIL TESTING/EXPLORATION FOR MULTI-STOREY SCHOOL BUILDINGS AND TECH-VOC WORKSHOPS UNDER THE DEP ED'S BASIC EDUCATION FACILITIES FUND (BEFF) (5 project sites clustered), Midsayap, North Cotabato	Planning & Design Section	Small Value Procurement	12/11-14/2018	12/14/2018	12/28/2018	1/14/2019	PDE 2018	803,359.22			Geological and Geotechnical Investigation
18CSMD08	CLUSTER H - Geological and Geotechnical Investigation for the Proposed Bridge Construction/Widening, Alamada & Carmen, North Cotabato	Planning & Design Section	Small Value Procurement	12/11-14/2018	12/14/2018	12/28/2018	1/14/2019	PDE 2018	651,376.36			Geological and Geotechnical Investigation
18CSMD09	CLUSTER I - Geological and Geotechnical Investigation for the Proposed Bridge Widening, Banisilan & Alamada, North Cotabato	Planning & Design Section	Small Value Procurement	12/11-14/2018	12/14/2018	12/28/2018	1/14/2019	PDE 2018	651,376.36			Geological and Geotechnical Investigation
18CSMD12	CLUSTER L - Geological and Geotechnical Investigation for the Proposed Flood Control and Slope Protection Projects, Midsayap, North Cotabato	Planning & Design Section	Small Value Procurement	12/10-13/2018	12/14/2018	12/28/2018	1/14/2019	PDE 2018	572,101.36			Geological and Geotechnical Investigation

Prepared by :


GLORIA G. VILLAREAL, MPA
Engineer III
Head, Procurement Unit

Recommending Approval :


MUSLIMIN S. PAMIKIRIN
Engineer III
BAC-Chairman

APPROVED :


ELISEO L. OTOC, MPA
OIC- District Engineer