

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102003000	Construction of Multi-Purpose Building, Sitio Pag-asa, Barangay Caigangan, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300228100092000	Construction (Completion) of Evacuation Center at Barangay Banot, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building
300215100227000	Construction of Alobo - Biga Road, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	58,798,000.00		58,798,000.00	Construction of Road
300215100228000	Construction of Candahon-Bintakay Road, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	53,898,000.00		53,898,000.00	Construction of Road
300215100229000	Construction of Dampulan-Malibago Road, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	68,598,000.00		68,598,000.00	Construction of Road
300215100232000	Rehabilitation of Makulapnit Road, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/26/2022	02/04/2022	GoP	72,373,000.00		72,373,000.00	Construction of Road
300215101564000	Rehabilitation of Talawan Road, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/26/2022	02/04/2022	GoP	48,998,000.00		48,998,000.00	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221101160000	Construction of Nangka II Hanging Bridge, Barangay Nangka II, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	9,898,000.00		9,898,000.00	Construction of Hanging Bridge
300221101164000	Construction of Road, Barangay Banot, Gasan	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	4,948,000.00		4,948,000.00	Construction of Road
300221100021000	Construction of Balogo-Kilo-Kilo Road, Sta. Cruz, Marinduque, Phase 1	Construction Section	YES	Competitive Bidding	12/02/2021	12/21/2021	01/26/2022	02/04/2022	GoP	98,994,000.00		98,994,000.00	Construction of Road
300221100022000	Construction of Balogo-Kilo-Kilo Road, Sta. Cruz, Marinduque, Phase 2	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/26/2022	02/04/2022	GoP	98,994,000.00		98,994,000.00	Construction of Road
300221100023000	Construction of Balogo-Kilo-Kilo Road, Sta. Cruz, Marinduque, Phase 3	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/26/2022	02/04/2022	GoP	98,994,000.00		98,994,000.00	Construction of Road
320101107511000	Construction of Flood Control Structure along Tipo River (Package 1), Marinduque	Construction Section	YES	Competitive Bidding	12/02/2021	12/21/2021	01/26/2022	02/04/2022	GoP	96,498,000.00		96,498,000.00	Construction of Flood Control Structure
300221100024000	Improvement of Lapu-Lapu - Buyabod road, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/26/2022	02/04/2022	GoP	84,144,000.00		84,144,000.00	Construction of Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221101153000	Rehabilitation of Matuyatuya - Suha Road, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	12/09/2021	12/28/2021	01/26/2022	02/04/2022	GoP	29,698,000.00		29,698,000.00	Construction of Road
310205100804000	Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, Package 2, Marinduque	Construction Section	YES	Competitive Bidding	12/09/2021	02/10/2022	02/18/2022	02/22/2022	GoP	96,494,000.00		96,494,000.00	Construction of Road Original Bidding date postponed due to changes in scope of works
300215100205000	Construction of Balogo-Kilo-kilo Road, Sta. Cruz, Marinduque, Phase 4	Construction Section	YES	Competitive Bidding	01/14/2022	02/02/2022	02/17/2022	02/22/2022	GoP	98,994,000.00		98,994,000.00	Construction of Road
300215100206000	Construction of Balogo-Kilo-kilo Road, Sta. Cruz, Marinduque, Phase 5	Construction Section	YES	Competitive Bidding	01/14/2022	02/02/2022	02/17/2022	02/22/2022	GoP	59,394,000.00		59,394,000.00	Construction of Road
300214100241000	Installation of Solar Street Lights along Mogpog-Balanacan Port Rd, Marinduque	Construction Section	YES	Competitive Bidding	01/19/2022	02/08/2022	02/17/2022	02/22/2022	GoP	48,244,000.00		48,244,000.00	Installation of Solar Street Lights
300214100239000	Installation of Solar Street Lights along Dr. Damian Reyes Rd (Boac Side), Marinduque	Construction Section	YES	Competitive Bidding	01/19/2022	02/08/2022	02/17/2022	02/22/2022	GoP	48,244,000.00		48,244,000.00	Installation of Solar Street Lights

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219100851000	Construction (Completion) of Flood Control Structure at Barangay Uno Creek, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	01/19/2022	02/08/2022	02/17/2022	02/22/2022	GoP	2,938,000.00		2,938,000.00	Construction of Flood Control Structure
300219100852000	Construction of Bagong Silang Flood Control Structure, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	01/19/2022	02/08/2022	02/17/2022	02/22/2022	GoP	9,798,000.00		9,798,000.00	Construction of Flood Control Structure
300219100853000	Construction of Buenavista Seawall, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	01/19/2022	02/08/2022	02/17/2022	02/22/2022	GoP	14,698,000.00		14,698,000.00	Construction of Breakwater / Seawall
300219100856000	Construction of Flood Control Structure at Brgy. Malbog, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	01/19/2022	02/08/2022	02/17/2022	02/22/2022	GoP	9,798,000.00		9,798,000.00	Construction of Flood Control Structure
300221101154000	Rehabilitation of Maranlig - Nangka Road, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	01/19/2022	02/08/2022	02/17/2022	02/22/2022	GoP	24,748,000.00		24,748,000.00	Construction of Road
300214100240000	Installation of Solar Street Lights along Dr. Damian Reyes Rd (Torrijos Side), Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	48,244,000.00		48,244,000.00	Installation of Solar Street Lights
300214100057000	Installation of Solar Street Lights along Marinduque Circumferential Rd (Package 1), Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	96,494,000.00		96,494,000.00	Installation of Solar Street Lights



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214100058000	Installation of Solar Street Lights along Marinduque Circumferential Rd (Package 2), Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	96,494,000.00		96,494,000.00	Installation of Solar Street Lights
300214100059000	Installation of Solar Street Lights along Marinduque Circumferential Rd (Package 3), Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	96,494,000.00		96,494,000.00	Installation of Solar Street Lights
300214100060000	Installation of Solar Street Lights along Tigwi-Dampulan-Lipata-Yook-Buenavista Rd, Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	67,544,000.00		67,544,000.00	Installation of Solar Street Lights
300226101912000	Construction of Multi-Purpose Building at Daykitin Elementary School, Barangay Daykitin, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300214100238000	Installation of Solar Street Lights along Boac-Mogpog & Boac Bypass Road, Marinduque	Construction Section	YES	Competitive Bidding	01/21/2022	02/10/2022	02/18/2022	02/22/2022	GoP	48,244,000.00		48,244,000.00	Installation of Solar Street Lights
300220100729000	Construction (Completion) of Multi-Purpose Building, Brgy. Botilao, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	3,918,000.00		3,918,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220100730000	Construction of Multi-Purpose Building at Balanacan Elementary School, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	4,798,040.00		4,798,040.00	Construction of Multi-Purpose Building
300220100731000	Construction of Multi-Purpose Building at Malbog Sulfur Spring, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	24,498,000.00		24,498,000.00	Construction of Multi-Purpose Building
300220100732000	Construction of Multi-Purpose Building, Bangbang National High School, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	9,798,000.00		9,798,000.00	Construction of Multi-Purpose Building
300220100733000	Construction of Multi-Purpose Building, Brgy. Pakaskasan, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	9,798,000.00		9,798,000.00	Construction of Multi-Purpose Building
300220100734000	Construction of Multi-Purpose Building, Brgy. Angas, Santa Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	6,858,000.00		6,858,000.00	Construction of Multi-Purpose Building
300220100735000	Construction of Multi-Purpose Building, Brgy. Butansapa, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	6,858,000.00		6,858,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220100736000	Construction of Multi-Purpose Building, Brgy. Guisian, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	4,898,000.00		4,898,000.00	Construction of Multi-Purpose Building
300220100737000	Construction of Multi-Purpose Building, Brgy. Lupac, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/04/2022	02/24/2022	03/09/2022	03/07/2022	GoP	6,858,000.00		6,858,000.00	Construction of Multi-Purpose Building
300220100738000	Construction of Multi-Purpose Building, Brgy. Mangyan Mababad, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	6,858,000.00		6,858,000.00	Construction of Multi-Purpose Building
300220100739000	Construction of Multi-Purpose Building, Brgy. Pili, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	6,858,000.00		6,858,000.00	Construction of Multi-Purpose Building
300220100740000	Construction of Multi-Purpose Building, Brgy. Poctoy, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	6,858,000.00		6,858,000.00	Construction of Multi-Purpose Building
300220100741000	Construction of Multi-Purpose Building, Brgy. Tabi, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	6,858,000.00		6,858,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220100742000	Construction of Multi-Purpose Building, Mogpog Central School, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	6,858,000.00		6,858,000.00	Construction of Multi-Purpose Building
300220100743000	Construction of Multi-Purpose Building, Mount Malindig, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	9,798,000.00		9,798,000.00	Construction of Multi-Purpose Building
300220100744000	Construction of Multi-Purpose Building, Tigwi Elementary School, Brgy. Tigwi, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	6,858,000.00		6,858,000.00	Construction of Multi-Purpose Building
300220100745000	Construction of Multi-Purpose Facility, Santa Cruz Town Plaza, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	44,098,000.00		44,098,000.00	Construction of Multi-Purpose Building
300220100746000	Rehabilitation (Completion) of Multi-Purpose Building, Barangay Poras, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	2,938,000.00		2,938,000.00	Construction of Multi-Purpose Building
300221100028000	Construction of Maniwaya Circumferential Road, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	98,998,000.00		98,998,000.00	Construction of Road
300221101152000	Road Opening of Kilo-Kilo Road to Kawa-Kawa Falls, Kilo-Kilo, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	4,948,000.00		4,948,000.00	Construction of Road



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221101155000	Construction of Road, Sitio Polo, Brgy. Malibago, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	14,848,000.00		14,848,000.00	Construction of Road
300221101156000	Construction of Puting Buhangin Road Mogpog-Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	14,848,000.00		14,848,000.00	Construction of Road
300221101157000	Construction of Road, Brgy. Dating Bayan, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	9,898,000.00		9,898,000.00	Construction of Road
300221101158000	Rehabilitation of Tarug - San Isidro Road, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	19,798,000.00		19,798,000.00	Construction of Road
300221101159000	Rehabilitation of Poblacion Torrijos Road, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	9,898,000.00		9,898,000.00	Construction of Road
300225100416000	Construction of Flood Control Structure at Brgy. Buangan, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	19,798,000.00		19,798,000.00	Construction of Flood Control Structure
300225100417000	Construction of Flood Control Structure at Brgy. Marlangga, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	14,848,000.00		14,848,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225100418000	Construction of Flood Control Structure at Brgy. Tigwi, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/10/2022	03/01/2022	03/11/2022	03/21/2022	GoP	47,518,000.00		47,518,000.00	Construction of Flood Control Structure
300225100419000	Construction of Flood Control Structure, Brgy. Bintakay Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	10,888,000.00		10,888,000.00	Construction of Flood Control Structure
300226100029000	Construction of Multi-Purpose Building (Phase IV), Brgy. Poblacion, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	98,998,000.00		98,998,000.00	Construction of Multi-Purpose Building
300226100030000	Construction of Legislative Building including improvement of Municipal Hall, Torrijos Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	69,298,000.00		69,298,000.00	Construction of Multi-Purpose Building
300226100031000	Construction/Improvement of Torrijos Commercial Complex including Site Development, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	89,098,000.00		89,098,000.00	Construction of Multi-Purpose Building
300226101913000	Construction (Completion) of Multi-Purpose Building, Barangay Makulapnit, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101914000	Construction (Completion) of Multi-Purpose Building, Barangay Manlibunan, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	2,968,000.00		2,968,000.00	Construction of Multi-Purpose Building
300226101915000	Construction of Multi-Purpose Building Brgy. Baliis, Sta. Cruz, Marinduque, Phase 2	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building
300226101981000	Construction of Multi-Purpose Building, Brgy. Boton, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	6,928,000.00		6,928,000.00	Construction of Multi-Purpose Building
300226102000000	Construction (Completion) of Multi-purpose Building at Torrijos white Beach, Brgy. Poctoy, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	4,948,000.00		4,948,000.00	Construction of Multi-Purpose Building
300226102001000	Construction of Buangan Health Center Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226102002000	Construction of Tourism Facility along Marlangga to Pulang Lupa Battle Site, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	5,938,000.00		5,938,000.00	Construction of Tourism Facility

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300229100063000	Construction of Kay Duke Water System, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	3,958,000.00		3,958,000.00	Construction of Water System
300229100064000	Construction of Bonliw Water System, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	3,958,000.00		3,958,000.00	Construction of Water System
300229100065000	Construction of Malinao Water System, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	3,958,000.00		3,958,000.00	Construction of Water System
300229100066000	Construction of Malibago Water System, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	3,958,000.00		3,958,000.00	Construction of Water System
300229100067000	Construction of Matuyatuya Water System, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	3,958,000.00		3,958,000.00	Construction of Water System
300105200728000	Construction of TESDA Provincial Training Center and Provincial Office, Marinduque	Construction Section	YES	Competitive Bidding	02/11/2022	03/03/2022	03/15/2022	03/23/2022	GoP	29,698,000.00		29,698,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105200729000	Construction of Torrijos Fire Station Building, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	7,918,000.00		7,918,000.00	Construction of Multi-Purpose Building
310205100803000	Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, Package 3, Marinduque	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	95,388,250.00		95,388,250.00	Construction of Missing Links/ New Roads
310205100805000	Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, (Phase 1), Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	96,498,000.00		96,498,000.00	Construction of Missing Links/ New Roads
310205100806000	Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, (Phase 2), Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	96,498,000.00		96,498,000.00	Construction of Missing Links/ New Roads
310205100807000	Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, (Phase 3), Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	96,498,000.00		96,498,000.00	Construction of Missing Links/ New Roads
310205100808000	Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, Sta. 32 + 150 - Sta. 33 + 150	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	94,375,000.00		94,375,000.00	Construction of Missing Links/ New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205100809000	Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, Sta. 33 + 150 - Sta. 34 + 150	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	96,015,500.00		96,015,500.00	Construction of Missing Links/ New Roads
310205100810000	Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, Sta. 34 + 150 - Sta. 35 + 150	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	96,015,500.00		96,015,500.00	Construction of Missing Links/ New Roads
310205100811000	Network Development Program - Construction of Missing Links/ New Roads, Dr. Damian Reyes Memorial Road, Sta. 35 + 150 - Sta. 36 + 150	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	96,015,500.00		96,015,500.00	Construction of Missing Links/ New Roads
320102104986000	Construction of Tiguion River Flood Control, Gasan, Marinduque (Package 1)	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	19,598,000.00		19,598,000.00	Construction of Flood Control Structure
300215100187000	Construction of Road leading to Kabugsakan Falls, Tugos, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	78,398,000.00		78,398,000.00	Construction of Road
300215100250000	Construction of Gasan Boulevard, Section 1, Marinduque	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	97,998,000.00		97,998,000.00	Construction of Boulevard
300215101565000	Construction (Completion) of Road, Marinduque Wildlife Sanctuary, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	3,918,000.00		3,918,000.00	Construction of Road



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215101566000	Construction of Bridge, Barangay Ipil, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	24,498,000.00		24,498,000.00	Construction of Bridge
300215101567000	Construction of Bridge, Barangay Puyog, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	48,998,000.00		48,998,000.00	Construction of Bridge
300215101568000	Construction of Lapote - Mangyan Mababad Road, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	29,398,000.00		29,398,000.00	Construction of Road
300215101569000	Construction of Poctoy-Bamban-Catubugan-Balagasan-Mainit Road, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/17/2022	03/08/2022	03/18/2022	03/25/2022	GoP	19,598,000.00		19,598,000.00	Construction of Road
300215101570000	Construction of Road at Brgy. Mahunig, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	03/31/2022	GoP	4,898,000.00		4,898,000.00	Construction of Road
300215101571000	Construction of Road leading to Firefly and Bird Watching and Mangrove Tour Nangka II, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	19,598,000.00		19,598,000.00	Construction of Road
300215101572000	Construction of Road leading to underground River Bagumbungan Cave, Punong San Isidro Botilao, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	30,378,000.00		30,378,000.00	Construction of Road

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215101573000	Construction of Road, Bangwayin, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	19,598,000.00		19,598,000.00	Construction of Road
300215101574000	Construction of Road, Barangay Dawis, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	9,798,000.00		9,798,000.00	Construction of Road
300215101575000	Construction of Road, Barangay Pangl, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	4,898,000.00		4,898,000.00	Construction of Road
300215101576000	Construction of Road, Brgy. Anapog-Sibucan, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	5,878,000.00		5,878,000.00	Construction of Road
300215101577000	Construction of Road, Brgy. Mabuhay, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	4,898,000.00		4,898,000.00	Construction of Road
300215101578000	Construction of Road, Brgy. Suha, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	4,898,000.00		4,898,000.00	Construction of Road
300215101579000	Construction of Tabi Bridge along Boac Bypass Road, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	24,498,000.00		24,498,000.00	Construction of Bridge



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215101580000	Rehabilitation of Bangbangalon Road, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	14,698,000.00		14,698,000.00	Construction of Road
300215101581000	Rehabilitation of Brgy. Pakaskasan-Brgy. Bangwayin Road, Torrijos, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	48,998,000.00		48,998,000.00	Construction of Road
300218100012000	Construction of Lapu-Lapu Buyabod Coastal Road leading to Baluarte Watchtower, Sta. Cruz, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	66,638,000.00		66,638,000.00	Construction of Road
300219100854000	Construction of Candahon Flood Control Structure, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	39,198,000.00		39,198,000.00	Construction of Flood Control Structure
300219100855000	Construction of Flood Control Structure at Brgy. Bachao Ilaya, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	5,878,000.00		5,878,000.00	Construction of Flood Control Structure
300219100857000	Construction of Flood Control Structure at Brgy. Tapuyan, Gasan, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	9,798,000.00		9,798,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219100858000	Construction of Flood Control Structure, Brgy. Bantay, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	19,598,000.00		19,598,000.00	Construction of Flood Control Structure
300219100859000	Construction of Flood Control Structure, Brgy. Ogbac, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	30,378,000.00		30,378,000.00	Construction of Flood Control Structure
300219100860000	Construction of Libas Flood Control Structure, Buenavista, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	22,538,000.00		22,538,000.00	Construction of Flood Control Structure
300219100861000	Construction of Santol Flood Control Structure, Boac, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	19,598,000.00		19,598,000.00	Construction of Flood Control Structure
300219100862000	Construction of Seawall, Brgy. Guisian, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	9,798,000.00		9,798,000.00	Construction of Breakwater / Seawall
300219100863000	Construction of Sumangga Flood Control Structure, Mogpog, Marinduque	Construction Section	YES	Competitive Bidding	02/18/2022	03/11/2022	03/24/2022	04/01/2022	GoP	29,398,000.00		29,398,000.00	Construction of Flood Control Structure
22EA0244	Construction of Moriones Museum, Moriones Arena, Brgy. San Miguel, Boac, Marinduque	Construction Section	NO	Competitive Bidding	02/04/2022	02/23/2022	03/10/2022	03/17/2022	GoP	24,873,000.00		24,873,000.00	Construction of Museum



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22EA0245	Development of Heritage Town Square, Boac, Marinduque	Construction Section	NO	Competitive Bidding	02/04/2022	02/23/2022	03/10/2022	03/17/2022	GoP	1,988,000.00		1,988,000.00	Development of Heritage Town Square
22EA0246	Improvement of Building and Site Development of the Rizal Park, Boac Plaza, Boac, Marinduque	Construction Section	NO	Competitive Bidding	02/04/2022	02/23/2022	03/10/2022	03/17/2022	GoP	19,898,000.00		19,898,000.00	Improvement of Building and Site Development


Prepared by:

Recommended by:

Approved by:



**JULITO M. MAGLACAS**



**EMILIANO R. ROSALES**



**EVELYN R. PUERTOLLANO**

Head, Procurement Unit/Secretariat

Chairperson, BAC

Officer-In-Charge  
Office of the District EngineerDate: 01/27/22Date: 01/27/22Date: 01/27/22