



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1st
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

September 23, 2020


MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO I**
Undersecretary for Support Services
DPWH Central Office, Bonifacio Drive
Port Area, Manila

THRU : **The Regional Director**
10th Regional Office
Bulua, Cagayan de Oro City

SUBJECT : **Final Updated Annual Procurement Plan (APP) for FY 2020**

Submitted is the Final Updated Annual Procurement Plan (APP) for 1st Semester for FY 2020 Infrastructure Projects, Consulting Services, Goods and Services.


SORAY'YAH M. IBRAHIM
District Engineer

R10.13.2 sdb



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(1ST SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KSG0001	Construction of Multi-Purpose Building, Brgy. Lantawan, SMD, LDN	CS	Yes	Competitive Bidding	Oct. 23-29, 2019	November 12, 2019	January 30, 2020	January 31, 2020	GAA 2020	2,000,000.00		1,974,570.15	Construction of Multi-Purpose Building
20KSG0002	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Calibao, SMD, LDN	CS	Yes	Competitive Bidding	Oct. 23-29, 2019	November 12, 2019	January 30, 2020	January 31, 2020	GAA 2020	3,000,000.00		2,968,097.34	Construction of Multi-Purpose Building
20KSG0003	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Pobocan, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Oct. 23-29, 2019	November 12, 2019	January 30, 2020	February 6, 2020	GAA 2020	3,000,000.00		2,963,746.23	Construction of Multi-Purpose Building
20KSG0006	Construction of Multi-Purpose Building, Brgy. Campo Islam, SMD, LDN	CS	Yes	Competitive Bidding	Oct. 29, 2019- Nov. 4, 2019	November 19, 2019	January 30, 2020	January 31, 2020	GAA 2020	5,000,000.00		4,948,486.13	Construction of Multi-Purpose Building
20KSG0007	Construction of Multi-Purpose Building, Brgy. Bauyan, SMD, LDN	CS	Yes	Competitive Bidding	Oct. 29, 2019- Nov. 4, 2019	November 19, 2019	January 30, 2020	January 31, 2020	GAA 2020	5,000,000.00		4,948,421.63	Construction of Multi-Purpose Building
20KSG0008	Construction of Multi-Purpose Building, Brgy. Kahayagan, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Oct. 29, 2019- Nov. 4, 2019	November 19, 2019	January 30, 2020	January 31, 2020	GAA 2020	5,000,000.00		4,944,778.10	Construction of Multi-Purpose Building
20KSG0009	Network Development -Off -Carriageway Improvement along Tertiary Roads, Lala-Salvador-Tubod Road -S00930MN, K1604+322-K1604+394; K1606+214-K1608+048, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	Oct. 29, 2019- Nov. 4, 2019	November 19, 2019	January 30, 2020	February 7, 2020	GAA 2020	17,154,000.00		16,806,420.00	Network Development -Off -Carriageway Improvement along Tertiary Roads
20KSG0010	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Dobleson-Buradan Road-S009328MN, K2006+735-K2007+190; K2007+840-K2008+000, Kapatagan, LDN	CS	Yes	Competitive Bidding	Oct. 29, 2019- Nov. 4, 2019	November 19, 2019	January 30, 2020	January 31, 2020	GAA 2020	50,000,000.00		48,995,500.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads
20KSG0011	Network Development - Road Widening- Primary Roads, Malabang-Dobleson-Tukuran Road - S00931MN, K1974+000-K1975+300, SMD, LDN	CS	Yes	Competitive Bidding	Oct. 29, 2019- Nov. 4, 2019	November 25, 2019	October 5, 2020	October 14, 2020	GAA 2020	50,000,000.00		48,995,500.00	Road Widening- Primary Roads
20KSG0012	Local Infrastructure Program : Water Management Facilities (Water Supply) Construction of Water Supply-Level II Brgy. La Libertad, Brgy. La Libertad, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 6-12, 2019	November 25, 2019	January 30, 2020	January 31, 2020	GAA 2020	2,000,000.00		1,945,320.04	Construction of Water Supply-Level II



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X

0054 Seminary Drive, Del Carmen, Iligan City

FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(1ST SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
20KG0013	Construction/Improvement of Access Road leading to Declared Tourism Destinations Access Road leading to Cathedral Falls, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 6-12, 2019	November 25, 2019	January 30, 2020	January 31, 2020	GAA 2020	36,000,000.00		35,268,413.67	Construction/Improvement of Access Road		
20KG0015	Network Development - Road Widening - Primary Roads Malabang-Dobleson-Tukuran Road - S00931NM, K1969+(-580) - K1969+309- K1969+337-K1970+081, K1970+099-K1971+274, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 6-12, 2019	November 25, 2019		February 20, 2020	GAA 2020	100,000,000.00		97,991,395.00	Road Widening - Primary Roads		
20KG0016	Construction of Multi-Purpose Building, Brigv. Topcon, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 9-15, 2019	November 28, 2019	January 30, 2020	January 31, 2020	GAA 2020	3,000,000.00		2,965,664.40	Construction of Multi-Purpose Building		
20KG0017	Network Development Program: Off-Carriageway Improvement - Tertiary Roads - Bacold-Madulum Highway, K1569+000-K1571+500, Mural, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 9-15, 2019	November 28, 2019	October 5, 2020	October 14, 2020	GAA 2020	30,000,000.00		29,371,273.41	Off-Carriageway Improvement - Tertiary Roads		
20KG0018	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Malabang-Dobleson-Tukuran Road - S00931NM, K1969+(-080)- K1969+175, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 9-15, 2019	November 28, 2019	January 30, 2020	January 31, 2020	GAA 2020	34,600,000.00		33,903,500.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide Primary Roads,		
20KG0019	Local Infrastructure Program: Local Bridges : Construction of Foot Bridge, Brigv. Pandanan, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 9-15, 2019	November 28, 2019	January 30, 2020	January 31, 2020	GAA 2020	2,000,000.00		1,957,285.50	Construction of Foot Bridge		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X

0054 Seminary Drive, Del Carmen, Iligan City

FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(1ST SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of B/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MCOE	CO	
20KGC0020	Network Development Program: Off-Carriageway Improvement - Tertiary Roads - Dobleson-Buradon Road -S00928MW, K1394+(-360)-K1394(-050) LS / K1394+(-463) - K1394(-360) BS / K1394+(-524)-K1394+(-475) LS K1394+540 - K1394+720 RS / K1394+721 - K1394+970 BS / K1395+030 - K1395+090 LS / K1395+122-K1395+168 BS / K1395+170- K1395+260 RS / K1395+275 - K1395+390 LS / K1395+469 +K1395+600 RS / K1395+626- K1395+600 BS / K1395+626-K1395+690 LS K1395+800 K-1395+830 LS / K1395+880- K1396+130, K1396+205- K1396+260 RS K1396+285 - K1396+305 LS / K1396+400- K1396+465 RS / K1396+590 -K1397+200 RS / K1397+247-K1397+410 LS / K1397+458- K1398+100 LS / K1398+130-K1398+520 RS / K1398+539- K1398+800 LS K1398+848 - K1399+800 LS SMD, LDI	CS	Yes	Competitive Bidding	Nov. 9-15, 2019	November 28, 2019	October 5, 2020	October 14, 2020		GAA 2020	39,695,000.00		38,895,743.00		Off-Carriageway Improvement - Tertiary Roads
20KGC0021	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads Tertiary Roads, Bacod-Medall Highway, K1565+669.50-K1566+124.20, K1569+000-K1571+500	CS	Yes	Competitive Bidding	Nov. 9-15, 2019	November 28, 2019	October 5, 2020	October 14, 2020		GAA 2020	23,439,000.00		22,947,842.88		Asset Preservation - Construction/Upgrading/ Rehabilitation of Drainage along National Roads Tertiary Roads,
20KGC0022	Asset Preservation - Preventive Maintenance - Primary Roads along Linamon-Zamboanga Road, K1602+102-K1602+823, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 12-18, 2019	December 2, 2019	January 20, 2020	January 31, 2020		GAA 2020	16,849,000.00		16,503,966.06		Asset Preservation - Preventive Maintenance Primary Roads
20KGC0023	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Malabang-Dobleson -Tukuran Road - S00931MN, K1372+500-K1372+760, K1372+910-K1372+115, K1395+275-K1395+345, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 13-19, 2019	December 2, 2019	February 18, 2020	February 21, 2020		GAA 2020	52,463,000.00		51,409,240.00		Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads
20KGC0024	Bridge Program: Retrofitting/Strengthening of Permanent Bridges, Koreo Bridge (B01005MN) along Malabang-Dobleson-Tukuran Road, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 13-19, 2019	December 2, 2019	January 30, 2020	January 31, 2020		GAA 2020	30,000,000.00		29,367,450.48		Bridge Program: Retrofitting/Strengthening of Permanent Bridges



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X

0054 Seminary Drive, Del Carmen, Iligan City

FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(1ST SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of BR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20KSG0025	Asset Preservation Program – Construction/Upgrading/Rehabilitation of Drainage along National Road, Primary Roads: Malabang-Dobleson-Tukuran Road, K1996+775, Sultan Naga Dimaporo, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 14-20, 2019	December 3, 2019	October 5, 2020	October 14, 2020			GAA 2020	4,149,000.00		4,053,983.82	Asset Preservation Program – Construction/Upgrading/Rehabilitation of Drainage along National Road, Primary Roads
20KSG0026	Construction (Completion) of Multi-Purpose Building, Brgy. Bangulan, Sultan Naga Dimaporo, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 14-20, 2019	December 3, 2019	January 30, 2020	February 4, 2020			GAA 2020	1,000,000.00		998,622.27	Construction (Completion) of Multi-Purpose Building
20KSG0027 (Rebid)	Bridge Program – Widening of Permanent Bridges, Bauyan Br. (B01803WN) along Malabang-Dobleson-Tukuran Road, SMD, Lanao del Norte	CS	No	Competitive Bidding	Feb. 4-10 2020 -	February 24, 2020	March 11, 2020	May 13, 2020			GAA 2020	8,000,000.00		7,826,638.00	Widening of Permanent Bridges
20KSG0028 (Rebid)	Asset Preservation Program – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDNCR), K1548+000-K1548+313, K1549+717-K1550+331, Baido I, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 18-24, 2019	December 9, 2019	June 8, 2020	January 16, 2020			GAA 2020	15,000,000.00		14,697,846.29	Asset Preservation Program – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tertiary Roads
20KSG0029	Network Development – Road Widening – Primary Roads Lunanon-Zamboanga Road – S00968WN, K1595+070-K1595+546, K1601+839-K1602+102, Lala, Lanao del Norte	CS	No	Competitive Bidding	Feb. 3-9, 2020 -	February 24, 2020	October 5, 2020	October 14, 2020			GAA 2020	24,470,000.00		23,976,100.00	Road Widening – Primary Roads
20KSG0030	Network Development Program-Paving of Unpaved Roads, Tertiary Roads Bacolid Madalum Highway, K1575+095-K1576+480, K1576+632-K1577+550, K1577+889-K1578+152, K1578+502-K1579+399, Murai, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 21-27, 2019	December 10, 2019	February 18, 2020	February 20, 2020			GAA 2020	100,000,000.00		97,989,462.32	Paving of Unpaved Roads, Tertiary Roads
20KSG0031	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Barangay Pinuyak-Ei Salvador-Darunawang Ilaya Road in support to the Calamansi Processing Plant, Sta. O+000-Sta. O+600, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 21-27, 2019	December 10, 2019	January 30, 2020	January 31, 2020			GAA 2020	15,000,000.00		14,695,500.00	Construction/Improvement of Access Roads Leading to Trades



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(1ST SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IR/NEI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
20KSG0032	Network Development-Road Widening- Primary Roads Iligan-City-Marawi City Road, Baloi-1, Lanao del Norte, K1546+000-K1547+669	CS	Yes	Competitive Bidding	Nov. 22-28, 2019	December 11, 2019	October 5, 2020	October 14, 2020	GAA 2020	65,593,000.00		64,277,429.08	Road Widening- Primary Roads	
20KSG0038	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Malabang-Dobleson-Tukuran Road-S00931MN, K1989+449-K1989+449-K1989+689, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 28, 2019 - Dec. 4, 2019	December 17, 2019	October 5, 2020	October 14, 2020	GAA 2020	6,505,000.00		6,370,400.00	Asset Preservation - Construction/Upgrading/ Rehabilitation of Drainage along National Roads	
20KSG0040 (Rebid)	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Mighty Cave, Sta. O+000,000-0+701.00, Tagpocan, Lanao del Norte	CS	No	Competitive Bidding	Feb. 13-19, 2020	March 3, 2020	March 13, 2020	March 17, 2020	GAA 2020	19,000,000.00		18,793,304.60	Construction/Improvement of Access Roads leading to Declared Tourism Destinations	
20KSG0041	Asset Preservation- Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Linamon-Zamboanga Road - S00968MN, K1604+410-K1605+872, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 28, 2019 - Dec. 4, 2019	December 17, 2019	October 5, 2020	October 14, 2020	GAA 2020	13,889,000.00		13,606,720.00	Asset Preservation- Construction/ Upgrading / Rehabilitation of Drainage	
20KSG0042	Bridge Program: Replacement of Permanent Weak Bridge Gumagamot Br. (R00966MN) along Linamon-Zamboanga Road, K1598+383, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 28, 2019 - Dec. 4, 2019	December 23, 2019	January 30, 2020	January 31, 2020	GAA 2020	43,200,000.00		42,167,903.82	Replacement of Permanent Weak Bridge	
20KSG0043	Bridge Program: Widening of Permanent Bridges Buladon Br. (R00969MN) along Linamon-Zamboanga Rd, K1607+305, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 28, 2019 - Dec. 4, 2019	December 23, 2019	February 18, 2020	February 20, 2020	GAA 2020	60,000,000.00		58,714,200.03	Widening of Permanent Bridges	
20KSG0044	Construction of Multi-Purpose Building, Brgy. Ramain, Sultan Naga Dimaporo, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 28, 2019 - Dec. 4, 2019	December 17, 2019	January 30, 2020	February 4, 2020	GAA 2020	3,000,000.00		2,968,855.38	Construction of Multi-Purpose Building	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X

0054 Seminary Drive, Del Carmen, Iligan City

FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(1ST SEMESTER)

Standard Coding (Proc./Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total		CO		
										MOOE				
20KG0045	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Landa Sarp Alawi Road Connecting Brgy. Landa to Brgy. Sarp Alawi in Support of Abaca Industry, Balo, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 28, 2019 - Dec. 4, 2019	December 17, 2019	January 30, 2020	January 31, 2020	GAA 2020	10,000,000.00		9,894,907.61		Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
20KG0046 (redo)	Rehabilitation of Multi-Purpose Building at Brgy. Terrazas, Lala, Lanao del Norte	CS	No	Competitive Bidding	Mar. 18-24, 2020	May 4, 2020	May 8, 2020	May 15, 2020	GAA 2020	1,000,000.00		987,854.80		Rehabilitation of Multi-Purpose Building
20KG0047	Network Development Program-Paving of Unpaved Roads-Tertiary Roads Bacod-Madam Highway, K1581+(-925)-K1581+(-404), K1581+(-407)-K1581+095, Muna, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 28, 2019 - Dec. 4, 2019	December 17, 2019	October 5, 2020	October 14, 2020	GAA 2020	25,530,000.00		25,018,089.23		Paving of Unpaved Roads-Tertiary Roads
20KG0048	Network Development Program-Paving of Unpaved Roads - Tertiary Roads Lanao del Norte Interior Circumferential Road (LDNCR) (S00970MN), Chainage 6370-Chainage 8870-Chainage 10870-Chainage 11698, Muna, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 18, 2019	October 5, 2020	October 14, 2020	GAA 2020	61,790,000.00		60,529,087.20		Paving of Unpaved Roads - Tertiary Roads
20KG0049	Network Development Program-Paving of Unpaved Roads- Tertiary Roads Bacod-Madam Highway, K1582+820, K1582+820-K1583+415, Muna, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 18, 2019	October 5, 2020	October 14, 2020	GAA 2020	86,185,000.00		84,445,322.63		Paving of Unpaved Roads- Tertiary Road
20KG0050	Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads Primary-Roads-Iligan City-Marawi City Road,K1538+100-K1538+617, K1548+215-K1548+813, K1546+571, Balo & Parila, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 18, 2019	October 5, 2020	October 14, 2020	GAA 2020	22,220,000.00		21,756,426.89		Asset Preservation Program- Construction/Upgrading/ Rehabilitation of Drainage along National Roads Primary-Roads
20KG0051	Network Development Program-Paving of Unpaved Roads-Tertiary Roads Lanao del Norte Interior Circumferential Road (LDNCR) (S00970MN), Chainage 2693, Chainage 2693-Chainage 3105, Muna, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 18, 2019	October 5, 2020	October 14, 2020	GAA 2020	53,510,000.00		52,401,720.95		Paving of Unpaved Roads-Tertiary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(1ST SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20KG0052	Construction of Multi-Purpose Building, Brgy. Pili, Sapad, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 18, 2019	January 30, 2020	January 31, 2020	GAA 2020	2,000,000.00				1,979,611.72	Construction of Multi-Purpose Building
20KG0053	Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Baid Plains Flood Control Project (Package 1), Baid, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 23, 2019	February 18, 2020	February 20, 2020	GAA 2020	78,289,000.00				76,680,602.32	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20KG0054	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Iligan City-Marawig Road-S00968MN, K1617+453-K1617+711, K1621+760-K1622+291, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 18, 2019	February 18, 2020	February 21, 2020	GAA 2020	83,300,000.00				81,629,500.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads
20KG0055	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Iligan City-Marawig Road, K1547+370-K1548+090, Pantar, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 23, 2019	February 18, 2020	February 20, 2020	GAA 2020	78,500,000.00				76,867,470.41	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads
20KG0056 (Rebid)	Construction of Multi-Purpose Building, Brgy. Pobacion, Magsaysay, Lanao del Norte	CS	No	Competitive Bidding	Feb. 6-12, 2020	February 26, 2020	March 18, 2020	March 25, 2020	GAA 2020	10,000,000.00				9,894,687.45	Construction of Multi-Purpose Building
20KG0058	Construction (Completion) of Multi-Purpose Building, Brgy. Pikinit, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 18, 2019	January 30, 2020	February 4, 2020	GAA 2020	1,000,000.00				997,756.51	Construction (Completion) of Multi-Purpose Building
20KG0059	Construction of Multi-Purpose Building, Brgy. Pitalawag, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 30, 2019 - Dec. 6, 2019	December 18, 2019	January 30, 2020	January 31, 2020	GAA 2020	3,000,000.00				2,966,932.60	Construction of Multi-Purpose Building
20KG0060	Bridge Program: Replacement Permanent Weak Bridge, Bataan Br. (PVR) (801392MN) along Bacod-Padalam Highway, Muna, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 30, 2019 - Dec. 6, 2019	December 23, 2019	April 21, 2020	April 23, 2020	GAA 2020	35,000,000.00				34,252,774.19	Replacement Permanent Weak Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE**
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

**FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(1ST SEMESTER)**

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
20KSG0061 (Rebid)	Rehabilitation of Multi-Purpose Building, Poblacion, Kapatagan, Lanao del Norte	CS	No	Competitive Bidding	Feb. 6-12, 2020 -	February 26, 2020	Mar. 27, 2020	March 27, 2020	GAA 2020	3,000,000.00			2,963,190.10	Rehabilitation of Multi-Purpose Building	
20KSG0062	Bridge Program: Replacement of Permanent Weak Bridge, Quidelos Bridge (800968MW) along Linamon-Zamboanga Road, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 30, 2019 - Dec. 6, 2019	December 05, 2019	January 20, 2020	January 31, 2020	GAA 2020	48,000,000.00			46,881,821.85	Replacement of Permanent Weak Bridge	
20KSG0063	Construction of Multi-Purpose Building at DPWH Area Equipment Services Compound, Del Carmen, Iligan City	CS	Yes	Competitive Bidding	Nov. 30, 2019 - Dec. 6, 2019	December 23, 2019	January 30, 2020	January 31, 2020	GAA 2020	15,058,000.00			14-01308.59	Construction of Multi-Purpose Building	
20KSG0064	Modified Standard DPWH-DepEd One (1) Storey Four (4) Classroom Regular Building at Calilbe Integrated School (Option 1-Regular Classroom Layout), Sultan Naga Dimaporo (Karamatan), Lanao del Norte	CS	Yes	Competitive Bidding	Dec. 12-18, 2019	January 3, 2020	August 12, 2020	August 17, 2020	BEFF 2020	11,351,961.44			11,294,481.79	Modified Standard DPWH-DepEd One (1) Storey Four (4) Classroom Regular Building	
20KSG0065(R ebid)	Modified Standard DPWH-DepEd Two (2) Storey Six (6) Classroom Regular Building at Causa Integrated School (Option 1-Regular Classroom Layout), Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Dec. 12-18, 2019	August 11, 2020	August 26, 2020	August 27, 2020	BEFF 2020	13,731,381.95			19,434,748.78		
20KSG0066	Modified Standard DPWH-DepEd Two (2) Storey Two (2) Science Lab Building at Piedad Mequinalbas NHS (Laping NHS)(Option 4-Science Lab Layout), Laping, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Dec. 12-18, 2019	January 3, 2020	October 5, 2020	October 14, 2020	BEFF 2020	14,179,668.62			14,108,295.15	Modified Standard DPWH-DepEd Two (2) Storey Two (2) Science Lab Building	
20KSG0067	Concreting of Unpaved Road leading to Pandanan Cemetery, Brgy. Pandanan, Sultan Naga Dimaporo, Lanao del Norte	CS	No	Competitive Bidding	Feb. 6-12, 2020 -	February 26, 2020	October 5, 2020	October 14, 2020	GAA 2020	5,000,000.00			4,895,500.00	Concreting of Unpaved Road leading	
20KSG0068	Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Saped, Lanao del Norte	CS	No	Competitive Bidding		May 11, 2020	October 5, 2020	October 14, 2020	GAA 2020	5,000,000.00			4,949,428.45	Rehabilitation of Multi-Purpose Building	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE

REGION X

0054 Seminary Drive, Del Carmen, Iligan City

**FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(1ST SEMESTER)**

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20KSG0069	Construction of Multi-Purpose Building (Covered Court), Brgy. La Libertad, Kapitagan, Lanao del Norte	CS	No	Competitive Bidding	February 21-27, 2020	May 11, 2020	October 5, 2020	October 14, 2020	GAA 2020		5,000,000.00			4,944,271.30	Construction of Multi-Purpose Building
20KSG0070	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Maranding, Lala, Lanao del Norte	CS	No	Competitive Bidding	March 18-24, 2020	May 11, 2020	October 5, 2020	October 14, 2020	GAA 2020		20,000,000.00			19,796,290.51	Construction of Multi-Purpose Building
20KSG0071	Asset Preservation Program-Preventive Maintenance - Primary Roads, Iligan City-Marawi City Road, K15364-982; K15364-389), Baloi, Lanao del Norte	CS	No	Competitive Bidding	March 12-18, 2020	May 4, 2020	May 8, 2020	May 15, 2020	GAA 2020		13,858,000.00			13,575,786.10	Asset Preservation Program-Preventive Maintenance - Primary Road
20KSG0072	Construction of Multi-Purpose Building, Calube Integrated High School, Calube, Sultan Naga Dimaporo, Lanao del Norte	CS	No	Competitive Bidding	March 12-18, 2020	May 11, 2020	October 5, 2020	October 14, 2020	GAA 2020		10,000,000.00			9,897,109.93	Construction of Multi-Purpose Building,
20KSG0073	Flood Control Structures/Facilities: Construction of Flood Control and Drainage Structure, Brgy. Pinuyek, Lala, Lanao del Norte	CS	No	Competitive Bidding	Feb. 14-20, 2020 -	March 6, 2020	August 25, 2020	August 27, 2020	GAA 2020		10,000,000.00			9,795,500.00	Construction of Flood Control and Drainage Structure,
20KSG0074	Construction of Flood Control and Drainage Structure, Brgy. Pendulunan, Mural, Lanao del Norte	CS	No	Competitive Bidding	Feb. 13-19, 2020 -	March 3, 2020	October 5, 2020	October 14, 2020	GAA 2020		15,000,000.00			14,830,128.69	Construction of Flood Control and Drainage Structure
20KSG0076	Concreting of Local Road in Upper Batai, Matungao, Lanao del Norte	CS	No	Competitive Bidding	Feb. 13-19, 2020 -	March 3, 2020	September 18, 2020	September 25, 2020	GAA 2020		5,000,000.00			4,939,865.91	Concreting of Local Road
20KSG0077	Construction of Water System (Leve II), Barangay Madampay, Mural, Lanao del Norte	CS	No	Competitive Bidding	Feb. 14-20, 2020 -	March 6, 2020	October 5, 2020	October 14, 2020	GAA 2020		25,000,000.00			24,326,500.52	Construction of Water System (Leve II),
20KSG0078	Construction of Multi-Purpose Building Barangay Tambo, Mural, Lanao del Norte	CS	No	Competitive Bidding		May 11, 2020	October 5, 2020	October 14, 2020	GAA 2020		10,000,000.00			9,898,596.67	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(1ST SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/PEI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
20KSG0079	Construction of Multi-Purpose Building Barangay Tambo, Muna, Lanao del Norte	CS	No	Competitive Bidding	Feb. 14-20, 2020 -	March 6, 2020	October 5, 2020	October 14, 2020	GAA 2020	15,000,000.00		14,845,898.15	Construction of Multi-Purpose Building		
20KSG0082	Asset Preservation -Preventive Maintenance- Primary Roads, Iligan City-Marawi City Road, K1537+000-K1539+983	CS	No	Competitive Bidding	March 12-18,2020	May 11,2020	October 5, 2020	October 14, 2020	GAA 2020	60,599,000.00		59,381,879.23	Asset Preservation - Preventive Maintenance- Primary Roads		
20KSG0083	Asset Preservation Maintenance-Primary Roads, Iligan City-Marawi City Road, K1541+989-K1543+000,K1543+773-K1544+230,K1544+382-K1545+000	CS	No	Competitive Bidding	March 12-18,2020	May 4,2020	May 8,2020	May 18,2020	GAA 2020	48,960,000.00		47,957,168.01	Asset Preservation Maintenance-Primary Roads		
20KSG0084	Asset Preservation -Preventive Maintenance- Primary Roads, Iligan City-Marawi City Road, K1552+539-K1553+955	CS	No	Competitive Bidding	March 12-18,2020	May 11,2020	October 5, 2020	October 14, 2020	GAA 2020	33,055,000.00		32,385,381.50	Asset Preservation - Preventive Maintenance- Primary Roads		
20KSG0085	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landslide -Tertiary Roads,Lanao del Norte Interior Circumferential Road (LDNICR),K1538+778-K1538+880, Tagoloan, Lanao del Norte	CS	No	Competitive Bidding	March 12-18,2020	May 4,2020	May 8,2020	May 15, 2020	GAA 2020	6,000,000.00		5,877,064.96	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landslide-Tertiary Roads,		
20KSG0086	Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide – Tertiary Roads, Construction of Road Slope Protection, Lanao del Norte Interior Circumferential Road (LDNICR) , a. K1543+980 – K1544+180: K1544+200 – K1544+275; K1546+030- K1546+200, Balo, Lanao del Norte	CS	No	Competitive Bidding	March 12-18,2020	May 4,2020	May 8,2020	May 15, 2020	GAA 2020	27,500,000.00		26,948,009.43	Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide – Tertiary Roads, Construction of Road Slope Protection		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

**FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(1ST SEMESTER)**

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20KG0087	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Llanao del Norte Interior Circumferential Road (LDNICR), K1547 +639 K1547 +814, K1548 +160-K1548 +246, Baloj, Llanao del Norte	CS	No	Competitive Bidding	March 12-18, 2020	May 11, 2020	October 5, 2020	October 14, 2020	GAA 2020	12,152,000.00		11,898,594.53	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(1ST SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
20KG0088	Construction (Completion of School Building) 4 Storey-12 Classroom at Lala National High School	CS	No	Competitive Bidding	April 23-29, 2020	May 5, 2020	May 12, 2020	May 15, 2020	GAA 2020	4,644,758.03		4,627,814.33	Construction (Completion of School Building)		
20KG0089	Construction (Completion of School Building) 4 Storey-24 Classroom at Lala National High School	CS	No	Competitive Bidding	April 23-29, 2020	May 5, 2021	May 12, 2020	May 15, 2020	GAA 2020	5,381,915.92		5,361,586.93	Construction (Completion of School Building)		
20KG0090	Construction/Rehabilitation of Water Supply/Septage and Sewerage-Rain Water Collectors in Public Facilities-14 Public Facility Sites in Iligan City and Lanao del Norte	CS	No	Competitive Bidding	April 23-29, 2020	May 12, 2020	May 22, 2020	May 28, 2020	GAA 2020	4,192,650.00		4,051,192.60	Construction/Rehabilitation of Water Supply/Septage and Sewerage-Rain Water Collectors in Public Facilities		
20KG0091	Repair/Maintenance of Drainage along Tagoloan-Balo-1 Road (Tagoloan Section), Tagoloan, Lanao del Norte	ms	No	Competitive Bidding	May 5-11, 2020	May 26, 2020	June 4, 2020	June 10, 2020	GAA 2020	2,550,000.00	2,537,740.03		Repair/Maintenance of Drainage		
20KG0092	Construction of Multi-Purpose Building at Brgy. Bervar, Tangkal, Lanao del Norte	CS	No	Competitive Bidding	May 25-31, 2020	June 15, 2020	October 5, 2020	October 14, 2020	GAA 2020	5,000,000.00		4,944,458.70	Construction of Multi-Purpose Building		
20KG0093	Repair/Maintenance of Road Safety Facilities and Pavement Markings(Black Spot) along Linamon-Zamboanga, Lanao del Norte	MS	No	Competitive Bidding	June 1-7, 2020	June 22, 2020	June 26, 2020	June 30, 2020	GAA 2020	5,946,000.00	5,938,382.37		Repair/Maintenance of Road Safety Facilities and Pavement Markings(Black Spot)		
20KG0094 (Rebid)	Concreting of Brgy. Matampay FRR, Brgy. Matampay, Matungao, Lanao del Norte, Sta. 0+000-0+465, Sta. 0+655-Sta. 0+952	CS	No	Competitive Bidding	July 21-27, 2020	August 10, 2020	August 26, 2020	August 27, 2020	DA 2020	12,500,000.00		17,369,372.89	Concreting of Farm to Market Roads		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City
FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(1ST SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KGO095	Concreting of Purok Sta. Cruz to Sitio Kaliwagan, Brgy. Inagongan FMR, Brgy. Inagongan, Tagoloan, Lanao del Norte, Sta. 0+000-0+700	CS	No	Competitive Bidding	July 21-27, 2020	August 10, 2020	October 5, 2020	October 14, 2020	DA 2020	12,000,000.00		11,433,569.85	Concreting of Farm to Market Roads
20KGO097	Concreting of Brgy. Cabongbongan FMR, Brgy. Cabongbongan, SMD, Lanao del Norte, Sta. 0+000.00-0+504.5	CS	No	Competitive Bidding	July 21-27, 2020	August 10, 2020	August 26, 2020	August 28, 2020	DA 2020	12,500,000.00		12,369,201.30	Concreting of Farm to Market Roads
20KGO098	Concreting of Brgy. Calipapa FMR, Brgy. Calipapa, SMD, Lanao del Norte, Sta. 0+000.00-0+497	CS	No	Competitive Bidding	July 21-27, 2020	August 10, 2020	August 26, 2020	August 28, 2020	DA 2020	12,500,000.00		12,367,055.37	Concreting of Farm to Market Roads
20KGO099	Repair of Damaged Overflow Submarine Bridge and Clearing of Waterways along Salvador-Sapad-Nunungan Road, Putigon, Salvador, Lanao del Norte, K1615+750-K1615+5798	CS	No	Competitive Bidding	August 17-23, 2020	September 7, 2020	September 18, 2020	September 25, 2020	SR2020-08-007501	2,700,000.00		2,694,921.30	Repair of Damaged Overflow Submarine Bridge and Clearing of Waterways
20KGO100	Repair of Maranding Bridge Reinforcement (Downstream) along Unamon-Zamboanga Road, Maranding, Lala, Lanao del Norte	CS	No	Competitive Bidding	August 17-23, 2020	September 7, 2020	September 18, 2020	September 25, 2020	SR2020-08-007501	4,350,000.00		4,342,581.45	Repair of Bridge Reinforcement (Downstream)
20KGO101	Rehabilitation of Existing Damaged Stone Masonry (Catch Wall) to Reinforced Concrete (Catch Wall) along Doblection-Budanan Road, Kapatagan, Lanao del Norte	CS	No	Competitive Bidding	August 17-23, 2020	September 7, 2020	October 5, 2020	October 14, 2020	SR2020-08-007501	3,450,000.00		3,444,063.93	Rehabilitation of Existing Damaged Stone Masonry (Catch Wall) to Reinforced Concrete (Catch Wall)
20KGO102	Rehabilitation of Damaged Drainage along Tagoloan-Baloi Road, Tagoloan, Lanao del Norte, K1544+253-K1544+568	CS	No	Competitive Bidding	August 17-23, 2020	September 7, 2020	September 18, 2020	September 25, 2020	SR2020-08-007501	3,500,000.00		3,435,575.34	Rehabilitation of Damaged Drainage



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE

REGION X

0054 Seminary Drive, Del Carmen, Iligan City

FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(1ST SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20KG0103	Locally Funded Project, Concreting of Local Roads, Magsaysay, Lanao del Norte	CS	No	Competitive Bidding	September 17-21, 2020	October 5, 2020	October 22, 2020	October 30, 2020		GAA 2020	3,000,000.00		2,935,500.00	Concreting of Local Roads, Magsaysay
20KG0104	Construction of Multi-Purpose Building, Tangcal, Lanao del Norte	CS	No	Competitive Bidding	September 28-October 4, 2020	October 19, 2020	November 5, 2020	November 13, 2020		GAA 2020	2,000,000.00		1,974,570.15	Construction of Multi-Purpose Building
20KG0105	Construction of Multi-Purpose Building, Brgy. Poblacon, Salvador, Lanao del Norte	CS	No	Competitive Bidding	September 28-October 4, 2020	October 19, 2020	November 5, 2020	November 13, 2020		GAA 2020	3,000,000.00		2,968,097.34	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

HAMMAM M. SAMBITORY
Engineer II
OIC-Head Procurement Staff

MARLON D. LUCMAN
Engineer III
BAC Chairman

SORAYAH M. IBRAHIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE**
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(1ST SEMESTER)**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GKG0001	Procurement of 25 Drums Emulsified Asphalt for use in the Patching of Potholes National Roads, DPWH-Lanao del Norte 1st Engineering District	MS	Yes	Competitive Bidding	Dec. 5-11, 2019	Dec. 13, 2019	Feb. 18, 2020	Feb. 28, 2020	MOOE	537,500.00	537,500.00		Procurement of 25 Drums Emulsified Asphalt
20GKG0002	Procurement of 12 Pails International Orange for use in the Repainting of Various Bridges, DPWH-Lanao del Norte 1st Engineering District	MS	Yes	Competitive Bidding	Dec. 5-11, 2019	Dec. 13, 2019	Feb. 18, 2020	Feb. 28, 2020	MOOE	198,000.00	198,000.00		Procurement of 12 Pails International Orange
20GKG0003	Procurement of 150 Gals. ReflectORIZED Traffic Paint White and 50 Gals. 12 Pails ReflectORIZED Traffic Paint Yellow for use in the Repainting of Edge Line and Center Line along National Roads, DPWH-Lanao del Norte 1st Engineering District	MS	Yes	Competitive Bidding	Dec. 5-11, 2019	Dec. 13, 2019	Feb. 18, 2020	Feb. 28, 2020	MOOE	345,000.00	345,000.00		Procurement of 150 Gals. ReflectORIZED Traffic Paint White and 50 Gals. 12 Pails ReflectORIZED Traffic Paint Yellow
20GKG0004	Procurement of 120 Packs Hot Mix for use in the Cracks and Sealing along National Roads, DPWH-Lanao del Norte 1st Engineering District	MS	Yes	Competitive Bidding	Dec. 5-11, 2019	Dec. 13, 2019	Feb. 18, 2020	Feb. 28, 2020	MOOE	824,400.00	824,400.00		Procurement of 120 Packs Hot Mix
20GKG0005	Procurement of 76 Drums Hot Asphalt for use in the Patching of Potholes National Roads, DPWH-Lanao del Norte 1st Engineering District	MS	Yes	Competitive Bidding	Dec. 5-11, 2019	Dec. 24, 2019	Feb. 18, 2020	Feb. 28, 2020	MOOE	1,808,800.00	1,808,800.00		Pre-Procurement activities completed
20GKG0015	Procurement of Personal Protective Equipment for use in the operation of Maintenance Crew and personnel at the Maintenance Section, DPWH-Lanao del Norte 1st Office, Seminary Drive, Del Carmen, Iligan City	MS	No	Competitive Bidding	March 20-26, 2021	May 6, 2021	May 18, 2020	May 25, 2020	MOOE	473,530.00	473,530.00		Procurement of Personal Protective Equipment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(1ST SEMESTER)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GKG0016	Procurement of equipments for use in the maintenance of roads and bridges along the national highways, DPWH-Lanao del Norte 1st Engineering Office, Seminary Drive, Del Carmen, Iligan City	MS	No	Competitive Bidding	March 20-26,2022	May 6,2022	May 18, 2020	May 25, 2020	MOOE	414,500.00	414,500.00		Procurement of equipments
20GKG0017	Procurement of 29 each Sign Faces and 36 each sign post to be installed along Malabang-Dobleson-Tukuran Road, Dobleson-Butadon Road, Baloi-Matungao-Linamon Road and Tagoloan-Baloi Road, DPWH-Lanao del Norte 1st Engineering Office, Seminary Drive, Del Carmen, Iligan City	MS	No	Competitive Bidding	March 20-26,2023	May 6,2023	May 18, 2020	May 25, 2020	MOOE	495,285.00	495,285.00		Procurement of Sign Faces Sign post
20GKG0018	Procurement of Vehicle Spare Parts (6 pcs Tire 11 R22.5) for use in the replacement of worn-out tire of service vehicle Hino-500 Dump Truck with plate no. JM-2436/H3-6702 assigned at the Maintenance Section, DPWH-Lanao del Norte 1st Engineering Office, Seminary Drive, Del Carmen, Iligan City	MS	No	Competitive Bidding	April 28-May 4,2020	May 23,2020	May 18, 2020	May 25, 2020	MOOE	216,000.00	216,000.00		Procurement of Vehicle Spare Parts
20GKG0019	Procurement of Materials for Intended of Erosion and Control on Roadside at Baloi-Matungao Road, Km. 1551+604 Km. -1551+649 Repair of Riprap/Slip Protection along Iligan-Marawi Road, Km. 1538+364.5 -km. 1538+528.9 and Repair of Lined Canal along Dobleson-Butadon Road,km. 2001+040-km.2001+050	MS	No	Competitive Bidding	May 11-17,2020	May 20,2020	May 27, 2020	June 3, 2020	MOOE	341,283.00	341,283.00		Procurement of Materials for Intended of Erosion and Control
20GKG0020	Procurement of Materials for use in the 71X-Installation of New Traffic Signs along Baloi-Matungao-Linamon Road, Matungao, Lanao del Norte, K1545+(-683)-K1555+120 with exception	MS	No	Competitive Bidding	May 11-17,2021	May 20,2021	May 27, 2020	June 3, 2020	MOOE	609,003.81	609,003.81		Procurement of Materials for use in the 71X-Installation of New Traffic Signs



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE**
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(1ST SEMESTER)**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GKG0021	Procurement of Materials for use in the 71X-Painting of pavement centerline and edge Line/Reflective Thermoplastic Stripping Materials along Tagoloan-Baloi Road, Baloi, Lanao del Norte, K1548+424-K1549+924	MS	No	Competitive Bidding	May 11-17,2022	May 20,2022	May 27, 2020	June 3, 2020	MOOE	388,110.00	388,110.00		Procurement of Materials for use in the 71X-Painting of pavement centerline and edge Line/Reflective Thermoplastic Stripping Materials
20GKG0022	Procurement of 11.00 each Guardrail Post and 13.00 each Guardrail Panel to be installed along Iligan-Marawi Road, km. 1538+727.85-km. 1538+798	MS	No	Competitive Bidding	May 11-17,2023	May 20,2023	May 27, 2020	June 3, 2020	MOOE	74,528.30	74,528.30		Procurement of Guardrail Post and Guardrail Panel
20GKG0023	Procurement of Construction Materials and Supplies (102 cu.m. Crushed Aggregates and 34.00 cu.m Fined Aggregates) Intended for Transition/Over Lay Along Linamon-Zamboanga Road, Iligan-Marawi Road ,Dobleston-Butadon Road, Magsaysay-Tubod Road,Lala-Salvador Road and Malabang-Dobleston, Lanao del Norte	MS	No	Competitive Bidding	June 10-16,2020	June 18,2020	June 26, 2020	June 30, 2020	MOOE	188,870.00	188,870.00		Procurement of Construction Materials and Supplies (Crushed Aggregates and Fined Aggregates)
20GKG0024	Procurement of Construction Materials and Supplies for use in the Activity # 503-Installation of 10(ten) sets of Decontamination/Sanitation tent along Iligan-City-Marawi City Road, Linamon-Zamboanga Road and Malabang-Dobleston-Tukuran Road, LDN	MS	No	Competitive Bidding	June 10-16,2021	June 18,2021	June 26, 2020	July 7, 2020	MOOE	566,387.84	566,387.84		Procurement of Decontamination/ Sanitation tent



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(1ST SEMESTER)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Emergency Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GKG0025	Procurement of Construction Materials and Supplies for use in the Repair/Reconstruction of Drainage along Tagoloan-Baloi Road (Tagoloan Section), Tagoloan, Lanao del Norte, K1536+764-K1539+880 with exception (R5)	MS	No	Competitive Bidding	June 10-16, 2022	June 18, 2022	June 23, 2020	June 30, 2020	MOOE	478,692.41	478,692.41		Repair/Reconstruction of Drainage
20GKG0026	Procurement of Paint Materials and Supplies for use in the repainting of concrete bridges along National Roads Balili Br. 1 & Br. 2 along Linamon-Zamboanga Road, Bansarville Br. Along Dobleson-Butadon Road Lanao del Norte, K1609+830, K1609+832 & K2002+597	MS	No	Competitive Bidding	June 10-16, 2023	June 18, 2023	June 23, 2020	June 30, 2020	MOOE	411,575.90	411,575.00		Procurement of Paint Materials and Supplies
20GKG0027	Procurement of 76 Drums Hot Asphalt 60/70 for use in the patching of potholes along National Roads,DPWH-Lanao del Norte 1st Engineering District	MS	No	Competitive Bidding	June 11-17, 2020	June 30, 2020	July 8, 2020	July 16, 2020	MOOE	1,808,800.00	1,808,800.00		Procurement of 76 Drums Hot Asphalt 60/70
20GKG0028	Procurement of Construction Materials and Supplies for use in the Repair/Maintenance of Drainage along Tagoloan-Baloi Road (Tagoloan Section), Tagoloan Lanao del Norte, K1544+757.6 with exception	MS	No	Competitive Bidding	June 11-17, 2021	June 30, 2021	July 8, 2020	July 16, 2020	MOOE	1,181,650.66	1,181,650.66		Repair/Maintenance of Drainage

Prepared by:

HAMIMA M. SAMBITORY
Engineer II
OIC-Head Procurement Staff

Recommended by:

MARLON D. LUCMAN
Engineer III
BAC - Chairman

Approved by:

SORAYYAH M. IBRAHIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

**FINAL UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CONSULTING SERVICES)
(1ST SEMESTER)**

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20CSKG01	Sub-Surface Exploration for the: a.) Construction of New SINDIG Bridge (35 Lin.m.) Chainage 3700 along LDNCR (S0097MN) b.) Construction of 1-New Concrete Bridge, Chainage 22054 of S00963MN c.) Construction of Daligidan Bridge (B0171MN) along Salvador-Sapad-Nunungan Road d.) Construction of Pandanan 1-Lane Concrete Bridge, Brgy. Pandanan, SMD, Lanao del Norte	PDS	No	Competitive Bidding	June 15-21, 2020	July 15, 2020	July 29, 2020	July 30, 2020		PDE	2,100,000.00		2,100,000.00	Sub-Surface Exploration
20CSKG02	20CSKG02 – Soil Testing/Exploration for: 1. Construction of Retention/Riverbank Protection at Pleisidal Bridge, Barangay El-Salvador, Lala (Along Maranding River Downstream 2. Construction of Retention/Riverbank Protection at Maranding Bridge downstream (RS), Along Maranding River downstream), Lala, Lanao del Norte	PDS	No	Competitive Bidding	July 9-15, 2020	August 5, 2020	August 26, 2020	August 27, 2020		PDE	740,000.00		740,000.00	Soil Testing/Exploration

Prepared by:

Recommended by:

Approved by:

HAMIMA M. SAMBITORY
Engineer II
OIC-Head Procurement Staff

MARLON D. LUCMAN
Engineer III
BAC - Chairman

SORAYYAH M. IBRAHIM
District Engineer

OK