

**DPWH Cebu 5th DEO Final Annual Procurement Plan for Infrastructure Projects FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PBP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of 1B/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22H0001	Preventive Maintenance of Road: Asphalt Overlay along Sogod - Tabuelan Rd - K0119+(-845) - K0119+074, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 9-15, 2021	October 29, 2021	January 26, 2022	February 4-8, 2022	Gap	25,000,000.00		25,000,000.00	Asphalt Overlay
22H0002	Construction of Concrete Road - Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 9-15, 2021	October 29, 2021	January 26, 2022	February 4-8, 2022	Gap	5,000,000.00		5,000,000.00	Construction of Concrete Road
22H0003	Construction of Concrete Road - Brgy. Cabalawan - Brgy. Mahus-an Roads in Support to Cabalawan Spring and Eco Tourism Site in Brgy. Cabalawan and Brgy. Mahus-an, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 9-15, 2021	October 29, 2021	January 26, 2022	February 4-8, 2022	Gap	5,000,000.00		5,000,000.00	Construction of Concrete Road
22H0004 (RE-BID)	Construction of Multi-Purpose Building Consulu, Barangay Esperanza and Barangay Southern Poblacion, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	January 31, 2022	February 11-15, 2022	Gap	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
22H0005 (RE-BID)	Construction of Multi-Purpose Building in Barangay Esperanza, Barangay Cagcagan, Barangay Teguis, Barangay Mercedes and Barangay Adela, Boro, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	January 31, 2022	February 11-15, 2022	Gap	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
22H0006 (RE-BID)	Construction of Multi-Purpose Building in Barangay Santa Cruz, Barangay Northern Poblacion and Barangay Union, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	January 31, 2022	February 11-15, 2022	Gap	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
22H0007	Preventive Maintenance of Road: Asphalt Overlay along Cebu North Hagmaya Wharf Rd - K0018+500 - K0019+000, Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	November 8, 2021	January 28, 2022	February 7-11, 2022	Gap	23,301,000.00		23,301,000.00	Asphalt Overlay
22H0008	Preventive Maintenance of Road: Asphalt Overlay along Cebu North Hagmaya Wharf Rd - K0034+000 - K0034+653, K0035+769 - K0036+800, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	November 8, 2021	January 28, 2022	February 7-11, 2022	Gap	25,000,000.00		25,000,000.00	Asphalt Overlay
22H0009	Construction of Road Slope Protection Structure - Cebu North Hagmaya Wharf Rd - K0065+000 - K0065+100, K0072+400 - K0072+500, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	November 8, 2021	January 28, 2022	February 7-11, 2022	Gap	80,000,000.00		80,000,000.00	Construction of Road Slope
22H0010	Construction of Concrete Road - Poblacion - Dansan Road leading to Dansan Eco Park, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	November 8, 2021	January 28, 2022	February 7-11, 2022	Gap	37,500,000.00		37,500,000.00	Construction of Concrete Road
22H0011	Construction of Multi-Purpose Building in Barangay Poblacion, Barangay Calinboyan and Barangay Tabunok, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	November 8, 2021	January 28, 2022	February 7-11, 2022	Gap	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
22H0012	Construction of Multi-Purpose Building in Barangay San Jose, Borbon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	November 8, 2021	-	-	Gap	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22H0013	Construction of Multi-Purpose Building in Barangay Magay, Barangay Mulao and Barangay Tamiao, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	November 8, 2021	January 28, 2022	February 7-11, 2022	Gap	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
22H0014	Rehabilitation of Paved Road - Cebu North Hagmaya Wharf Rd - K0020+000 - K0020+367, Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	January 31, 2022	February 11-15, 2022	Gap	15,000,000.00		15,000,000.00	Rehabilitation of Paved Road
22H0015	Construction of Road Slope Protection Structure - Sogod - Tabuelan Rd - K0124+730 - K0124+900, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	January 31, 2022	February 11-15, 2022	Gap	50,000,000.00		50,000,000.00	Construction of Road Slope
22H0016	Construction of Concrete Road - Catmon - Bactas Provincial Road leading to Mt. Kapayas, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	-	-	Gap	42,500,000.00		42,500,000.00	Construction of Concrete Road
22H0017	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Cotoct River, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	January 31, 2022	February 11-15, 2022	Gap	58,631,000.00		58,631,000.00	Construction of Flood Mitigation/Flood Control
22H0018	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Panalipan River, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	January 31, 2022	February 11-15, 2022	Gap	90,000,000.00		90,000,000.00	Construction of Flood Mitigation/Flood Control
22H0019	Construction of Multi-Purpose Building in Barangay Bongayas, Barangay Panalipan and Barangay Binongkalan, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	January 31, 2022	February 11-15, 2022	Gap	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
22H0020	Construction of Multi-Purpose Building Barangay Campusung, Barangay San Jose and Barangay Tabunan, Borbon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	January 31, 2022	February 11-15, 2022	Gap	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building

*[Signature]*  
01/26/2022



22H10021	Construction of Multi-Purpose Building in Barangay Campusong, Barangay Bongoyan, Barangay San Jose and Barangay Tabunan, Borbon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 3-9, 2021	November 23, 2021	January 31, 2022	February 11-16, 2022	Gap	7,000,000.00	7,000,000.00	Construction of Multi-Purpose Building
22H10022	Construction of Concrete Road - Cogon - Provincial Road (Gimbal - Dapdap - Tag-ubi leading to Tourist Destination ay Mystical Rock, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	February 4, 2022	February 14-18, 2022	Gap	37,301,000.00	37,301,000.00	Construction of Concrete Road
22H10023	Construction of Concrete Road - Construction of Road in Barangay Don Gregorio Almagua, Borbon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	February 4, 2022	February 14-18, 2022	Gap	7,000,000.00	7,000,000.00	Construction of Concrete Road
22H10024	Construction of Concrete Road - Provincial Road connecting Poblacion and Cabadangan in Support of Steel Asia, Josa Road Mill, Poultry & Pigwey Industries, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	February 4, 2022	February 14-18, 2022	Gap	15,000,000.00	15,000,000.00	Construction of Concrete Road
22H10025	Construction of Concrete Road - Construction of Road, Barangay Luyang, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	February 4, 2022	February 14-18, 2022	Gap	5,000,000.00	5,000,000.00	Construction of Concrete Road
22H10026	Rehabilitation of Concrete Road - Rehabilitation of Road in Barangay Maragase, Borbon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	February 4, 2022	February 14-18, 2022	Gap	10,000,000.00	10,000,000.00	Rehabilitation of Concrete Road
22H10027 (RE-BID)	Construction of Multi-Purpose Building in Barangay Cawit, Barangay Moabog, Barangay Montseral, Barangay Imelda and Barangay Espejanza, Pilar, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Dec. 8-14, 2021	January 5, 2022	February 16, 2022	February 25-March 1, 2022	Gap	7,000,000.00	7,000,000.00	Construction of Multi-Purpose Building
22H10028	Construction of Multi-Purpose Building Barangay Corazon, Barangay San Jose and Barangay Gnahuban, Camton, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	February 4, 2022	February 14-18, 2022	Gap	7,000,000.00	7,000,000.00	Construction of Multi-Purpose Building
22H10029 (RE-BID)	Construction of Multi-Purpose Building in Barangay Sula and Barangay Loc, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Dec. 8-14, 2021	January 5, 2022	February 16, 2022	February 25-March 1, 2022	Gap	7,000,000.00	7,000,000.00	Construction of Multi-Purpose Building
22H10030	Construction of Evacuation Center, Barangay Villahermosa, Tudela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	-	-	Gap	5,000,000.00	5,000,000.00	Construction of Building
22H10031	Construction of Concrete Road - Construction of Pilar Provincial Road, Pilar, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 10-16, 2021	November 29, 2021	February 4, 2022	February 14-18, 2022	Gap	30,000,000.00	30,000,000.00	Construction of Concrete Road
22H10032	Construction of Concrete Road - Asturias-Danao-Liloan By-Pass Road (Phase 7), Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 20-26, 2021	December 9, 2021	February 8, 2022	February 18-22, 2022	Gap	100,000,000.00	100,000,000.00	Construction of Concrete Road
22H10033	Construction of Concrete Road - Asturias-Danao-Liloan By-Pass leading to International Container Port, Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 20-26, 2021	December 9, 2021	February 8, 2022	February 18-22, 2022	Gap	50,000,000.00	50,000,000.00	Construction of Concrete Road
22H10034	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Cotcot River, Liloan, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 20-26, 2021	December 9, 2021	February 8, 2022	February 18-22, 2022	Gap	90,000,000.00	90,000,000.00	Construction of Flood Mitigation/Flood Control
22H10035	Construction of Concrete Road - Construction of Road, Porro, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 20-26, 2021	December 9, 2021	February 8, 2022	February 18-22, 2022	Gap	60,000,000.00	60,000,000.00	Construction of Concrete Road
22H10036	Construction of Water-Supply Systems Level 3 in Barangay Dawis Sur and Barangay Cantipay, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 20-26, 2021	December 9, 2021	February 8, 2022	February 18-22, 2022	Gap	7,000,000.00	7,000,000.00	Construction of Water System
22H10037	Rehabilitation of Paved Road - Cebu North Hagana Wharf Rd (Old Route) - K0034+(-118) - K0034+(-010) - K0034+(-233) - K0034+(-168) - K0034+445 - K0034+537 - K0034+597 - K0034+684, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 28-Dec. 4, 2021	December 23, 2021	February 11, 2022	February 21-25, 2022	Gap	18,443,000.00	18,443,000.00	Rehabilitation of Paved Road
22H10038	Construction of Drainage Structure along Road - Cebu North Hagana Wharf Rd (Old Route) - K0034+(-433) - K0034+(-233) - K0034+000 - K0034+445, K0034+537 - K0034+597, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 28-Dec. 4, 2021	December 23, 2021	February 11, 2022	February 21-25, 2022	Gap	12,000,000.00	12,000,000.00	Construction of Drainage Structure
22H10039	Construction of Concrete Road - Construction of Road, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 28-Dec. 4, 2021	December 23, 2021	February 11, 2022	February 21-25, 2022	Gap	80,000,000.00	80,000,000.00	Construction of Concrete Road
22H10040	Construction of Multi-Purpose Building in Barangay Bayabas, Barangay Tayay, Barangay Poboclon, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 28-Dec. 4, 2021	December 23, 2021	February 11, 2022	February 21-25, 2022	Gap	7,000,000.00	7,000,000.00	Construction of Multi-Purpose Building
22H10041	Construction of Multi-Purpose Building in Barangay Causasan, Barangay Sac-on and Barangay Jiji, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 28-Dec. 4, 2021	December 23, 2021	February 11, 2022	February 21-25, 2022	Gap	7,000,000.00	7,000,000.00	Construction of Multi-Purpose Building
22H10042	Reconstruction of Concrete Pavement - Cebu North Hagana Wharf Rd - K0052+135 - K0052+603, K0074+490 - K0074+550, Camton and Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 11-17, 2022	January 31, 2022	February 18, 2022	February 28-March 4, 2022	Gap	24,000,000.00	24,000,000.00	Reconstruction from Paved to Concrete
22H10043	Construction of Concrete Road - Construction Road Bry, Jitayay Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 11-17, 2022	January 31, 2022	February 18, 2022	February 28-March 4, 2022	Gap	60,000,000.00	60,000,000.00	Construction of Concrete Road
22H10044	Construction of Concrete Road - Road Concreting in Silbo Camanilis, Nahus-an, Sopod, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 11-17, 2022	January 31, 2022	February 18, 2022	February 28-March 4, 2022	Gap	5,000,000.00	5,000,000.00	Construction of Concrete Road



22H10045	Construction of Multi-Purpose Building in Barangay Tapad, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 11-17, 2022	January 31, 2022	February 18, 2022	February 28- March 4, 2022	Gap	10,000,000.00	10,000,000.00	Construction of Multi-Purpose Building
22H10046	Construction of Multi-Purpose Building in Barangay Yati, Barangay Pobacion and Barangay Tayad, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 11-17, 2022	January 31, 2022	February 18, 2022	February 28- March 4, 2022	Gap	7,000,000.00	7,000,000.00	Construction of Multi-Purpose Building
22H10047	Construction of Water-Supply System (Level II) in Barangay Montserrat, Pinar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 11-17, 2022	January 31, 2022	February 18, 2022	February 28- March 4, 2022	Gap	5,000,000.00	5,000,000.00	Construction of Water System
22H10048	Retrofitting/Strengthening of Permanent Bridges at Tapon Bridge (B00616CB) along Cebu North Hagayya Wharf Road, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 20-26, 2022	February 8, 2022	February 22, 2022	March 4-8, 2022	Gap	5,000,000.00	5,000,000.00	Retrofitting/Strengthening of Bridges
22H10049	Construction of Concrete Road - Catmon - Bactas Provincial Road leading to Mt. Kapayas, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 20-26, 2022	February 8, 2022	February 22, 2022	March 4-8, 2022	Gap	12,500,000.00	12,500,000.00	Construction of Concrete Road
22H10050	Construction of Concrete Road - Construction of Road/Drainage System in Barangay Hagayya and Barangay Dawis Norte, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 20-26, 2022	February 8, 2022	February 22, 2022	March 4-8, 2022	Gap	7,000,000.00	7,000,000.00	Construction of Concrete Road
22H10051	Construction of Multi-Purpose Building, Barangay Dungga, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 20-26, 2022	February 8, 2022	February 22, 2022	March 4-8, 2022	Gap	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
22H10052	Construction (Completion) of Multi-Purpose Building in Brgy. Pobacion, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 1-7, 2022	February 21, 2022	March 8, 2022	March 18-25, 2022	Gap	2,000,000.00	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22H10053	Construction of Multi-Purpose Building in Barangay Pobacion, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 1-7, 2022	February 21, 2022	March 8, 2022	March 18-25, 2022	Gap	15,000,000.00	15,000,000.00	Construction of Multi-Purpose Building
22H10054	Construction of Multi-Purpose Building in Barangay Consuelo, Barangay Heminuluan and Barangay Santiago, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 1-7, 2022	February 21, 2022	March 8, 2022	March 18-25, 2022	Gap	8,000,000.00	8,000,000.00	Construction of Multi-Purpose Building
22H10055	Construction of Multi-Purpose Building (Covered Court) in Barangay Cogan East, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 1-7, 2022	February 21, 2022	March 8, 2022	March 18-25, 2022	Gap	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
22H10056	Construction of Pilar Coast Guard Sub-Station, Fish Landing Area, Lower Pobacion, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 18-24, 2022	March 10, 2022	March 24, 2022	April 4-8, 2022	Gap	12,000,000.00	12,000,000.00	Construction of Coast Guard Sub-Station
22H10057	Improvement of Multi-Purpose Building, Porro, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 18-24, 2022	March 10, 2022	March 24, 2022	April 4-8, 2022	Gap	8,000,000.00	8,000,000.00	Improvement of Multi-Purpose Building
22H10058	Construction of Multi-Purpose Building (Covered Court), Tayray, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 18-24, 2022	March 10, 2022	March 24, 2022	April 4-8, 2022	Gap	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
22H10059	Construction (Completion) of Multi-Purpose Building, Purok Sun-ok, San Jose (Catastran), Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 18-24, 2022	March 10, 2022	March 24, 2022	April 4-8, 2022	Gap	3,000,000.00	3,000,000.00	Construction(Completion) of Multi-Purpose Building
22H10060	Construction of Multi-Purpose Building, Brgy. Esperanza, Porro, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 18-24, 2022	March 10, 2022	March 24, 2022	April 4-8, 2022	Gap	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building
22H10061	Off-Carriageway Improvement - Cebu North Hagayya Wharf Road - K0024+525	Cebu 5th DEO	No	Competitive Bidding	Mar. 8-14, 2022	March 28, 2022	June 24, 2022	July 4-8, 2022	Gap	3,000,000.00	3,000,000.00	Off-Carriageway Improvement
22H10062	Construction of Multi-Purpose Building (Sports Facility) in Barangay Northern Pobacion, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Mar. 8-14, 2022	March 28, 2022	June 24, 2022	July 4-8, 2022	Gap	7,000,000.00	7,000,000.00	Construction of Multi-Purpose Building
22H10063	Construction of Water-Supply System (Level II) in Barangay Campo, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Mar. 8-14, 2022	March 28, 2022	June 24, 2022	July 4-8, 2022	Gap	5,000,000.00	5,000,000.00	Construction of Water-Supply
22H10064	Construction of Multi-Purpose Building (Sports Complex) in Barangay Jubay, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Mar. 24-30, 2022	April 13, 2022	June 24, 2022	July 4-8, 2022	Gap	10,000,000.00	10,000,000.00	Construction of Multi-Purpose Building
22H10065	Construction of Multi-Purpose Building (Sports Complex) Brgy. Pobacion, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Mar. 24-30, 2022	April 13, 2022	June 24, 2022	July 4-8, 2022	Gap	20,000,000.00	20,000,000.00	Construction of Multi-Purpose Building
22H10066	Construction of Multi-Purpose Building (Municipal Hall) in Porro, Cebu	Cebu 5th DEO	No	Competitive Bidding	Mar. 24-30, 2022	April 13, 2022	June 24, 2022	July 4-8, 2022	Gap	5,000,000.00	5,000,000.00	Construction of Multi-Purpose Building

Prepared by:

  
**ABDULBASHEET A. BASHER**  
 Head BAC Secretariat  
 01/26/2022

Recommending Approval

  
**MADELYN R. PINEDA**  
 BAC Chairman

Approved by:

  
**FLORIDA P. NUNEZ, CSE**  
 District Engineer

**DPWH Cebu 5th DEO Final Annual Procurement Plan for Consulting Services FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSH1001	Conduct of Sub-Surface Soil Exploration for the Rehabilitation/Reconstruction of National roads with Slips, Slope Collapse and Landslide-Secondary Roads- [S00249CB]Cebu North Hagaywa Wharf Road- K006+100-K0065+200, K0024+480-K0024+550	PDS	No	NP-53.9 - Small Value Procurement	September 1- 7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	150,000.00			Geotechnical Investigation/Soil Exploration
22CSH1002	Conduct of Sub-Surface Soil Exploration for the Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads- [S00258CB] Sogod-Tabuayan Road - K0124+300-K0124+380	PDS	No	NP-53.9 - Small Value Procurement	September 1- 7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	150,000.00			Geotechnical Investigation/Soil Exploration
22CSH1003	Parcelary Survey of Road Widening - [S00258CB] Sogod-Tabuayan K0122+000-K0124+200	PDS	No	Competitive Bidding	September 1- 7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	1,000,000.00			Parcelary Survey
22CSH1004	Conduct of Sub-Surface Soil Exploration for the Construction/Maintenance of Flood Mitigation Structure and Drainage Systems-Construction of Flood Structure along Naghain River (Upstream), Camon, Cebu	PDS	No	NP-53.9 - Small Value Procurement	September 1- 7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	150,000.00			Geotechnical Investigation/Soil Exploration
22CSH1005	Conduct of Sub-Surface Soil Exploration for the Construction/Maintenance of Flood Mitigation Structure and Drainage Systems-Construction of Flood Structure along Cotcot River, Uloan, Cebu	PDS	No	NP-53.9 - Small Value Procurement	September 1- 7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	150,000.00			Geotechnical Investigation/Soil Exploration
22CSH1006	Conduct of Sub-Surface Soil Exploration for the Construction/Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Dunggaoan River, Danao City	PDS	No	NP-53.9 - Small Value Procurement	September 1- 7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	150,000.00			Geotechnical Investigation/Soil Exploration
22CSH1007	Conduct of Sub-Surface Soil Exploration for the Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Guinsay River, Danao City	PDS	No	NP-53.9 - Small Value Procurement	September 1- 7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	150,000.00			Geotechnical Investigation/Soil Exploration

*[Handwritten signature]*



22CSH1008	Conduct of Sub-Surface Soil Exploration for the Construction/Maintenance of Flood Mitigation Structure and Drainage Systems- Construction of Flood Control Structure along Cator River, Compostela, Cebu	PDS	No	NP-53.9 - Small Value Procurement	September 1-7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	150,000.00			Geotechnical Investigation/Soil Exploration
22CSH1009	Conduct of Sub-Surface Soil Exploration for the Construction/Maintenance of Flood Mitigation Structure and Drainage Systems- Construction of Flood Control Structure along Luyang River, Compostela, Cebu	PDS	No	NP-53.9 - Small Value Procurement	September 1-7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	150,000.00			Geotechnical Investigation/Soil Exploration
22CSH1010	Conduct of Sub-Surface Soil Exploration for the Construction/Maintenance of Flood Mitigation Structure and Drainage Systems- Construction of Flood Control Structure along Maslog River, Danao	PDS	No	NP-53.9 - Small Value Procurement	September 1-7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	150,000.00			Geotechnical Investigation/Soil Exploration
22CSH1011	Conduct of Sub-Surface Soil Exploration for the Construction/Maintenance of Flood Mitigation Structure and Drainage Systems- Construction of Flood Control Structure along Tapon Bridge, Danao	PDS	No	NP-53.9 - Small Value Procurement	September 1-7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	150,000.00			Geotechnical Investigation/Soil Exploration
22CSH1012	Conduct of Sub-Surface Soil Exploration for the Construction/Maintenance of Flood Mitigation Structure and Drainage Systems- Construction of Flood Control Structure along Panalipan River, Camiguin, Cebu	PDS	No	NP-53.9 - Small Value Procurement	September 1-7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	150,000.00			Geotechnical Investigation/Soil Exploration
22CSH1013	Conduct of Sub-Surface Soil Exploration for the Construction/Maintenance of Flood Mitigation Structure and Drainage Systems- Construction of Flood Control Structure along Bagabayan River, San Carlos, Cebu	PDS	No	NP-53.9 - Small Value Procurement	September 1-7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	150,000.00			Geotechnical Investigation/Soil Exploration
22CSH1014	Conduct of Sub-Surface Soil Exploration for the Construction/Maintenance of Flood Mitigation Structure and Drainage Systems- Construction of Flood Control Structure along Bawo River, Camiguin, Cebu	PDS	No	NP-53.9 - Small Value Procurement	September 1-7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	150,000.00			Geotechnical Investigation/Soil Exploration
22CSH1015	Conduct of Sub-Surface Soil Exploration for the Construction/Maintenance of Flood Mitigation Structure and Drainage Systems- Construction of Flood Control Structure along Bawo River, Sopod-Site, Camiguin, Cebu	PDS	No	NP-53.9 - Small Value Procurement	September 1-7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	GOP	150,000.00			Geotechnical Investigation/Soil Exploration

*[Handwritten signature]*

22CSH1016	Exploration for the Construction/Maintenance of Flood Mitigation Systems- Construction of Flood Control Structure along Canamuan River, Compostela, Cebu	PDS	No	NP-53.9 - Small Value Procurement	September 1- 7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	Gop	150,000.00			Geotechnical Investigation/Soil Exploration
22CSH1017	Exploration for the Construction/Maintenance of Flood Mitigation Systems- Construction of Flood Control Structure along Canamuan River, Compostela, Cebu	PDS	No	NP-53.9 - Small Value Procurement	September 1- 7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	Gop	150,000.00			Geotechnical Investigation/Soil Exploration
22CSH1018	Conduct of Sub-Surface Soil Exploration for the Construction/Maintenance of Flood Mitigation Systems- Construction of Flood Control Structure along Silba River along Danao Ridge II, Danao	PDS	No	NP-53.9 - Small Value Procurement	September 1- 7, 2022	September 15, 2022	September 20, 2022	September 23, 2022	Gop	150,000.00			Geotechnical Investigation/Soil Exploration

Prepared by:

**ABDULASHET A. BASHET**  
Head, BAC Secretariat

Recommending Approval:

**MADELYN R. PINEDA**  
BAC Chairperson

Approved by:

**FLORIDA P. NUÑEZ CESE**  
District Engineer

**DPWH Cebu 5th DEO Final Annual Procurement Plan for Goods & Services FY 2022**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement (1st/2nd/3rd)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2022-01-001	Fuel	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	January 25-31, 2022	February 2, 2022	February 3, 2022	February 4, 2022	GOP	1,809,000.00			Supply of Fuel
2022-01-002	Fuel	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	January 25-31, 2022	February 2, 2022	February 3, 2022	February 4, 2022	GOP	402,000.00			Supply of Fuel
2022-01-003	Airconditioning Maintenance Services	Cebu 5th DEO	No	Shopping	January 25, 2022	January 26, 2022	January 27, 2022	January 28, 2022	GOP	36,740.00			Supply of Aircon Services
2022-02-004	Printing Supplies	Construction Section,	No	Direct Contracting	February 2, 2022	February 9, 2022	February 10, 2022	February 11, 2022	GOP	93,000.00			Supply and Delivery of Toner
2022-01-005	Printing Supplies	Construction Section,	No	Direct Contracting	January 10-17, 2022	January 18, 2022	February 1, 2022	February 15, 2022	GOP	93,000.00			Supply and Delivery of Toner
2022-02-006	Construction Materials & Supplies	Maintenance Section	No	NP-53.9 - Small Value Procurement	February 3-9, 2022	February 10, 2022	February 11, 2022	February 15, 2022	GOP	992,800.00			Supply of Fine Sand & Gravel
2022-02-007	Construction Materials & Supplies	Maintenance Section	No	NP-53.9 - Small Value Procurement	February 3-9, 2022	February 10, 2022	February 11, 2022	February 15, 2022	GOP	770,000.00			Supply of Item 310 Bituminous Concrete
2022-03-008	Construction Materials & Supplies	Maintenance Section	No	NP-53.9 - Small Value Procurement	March 15-21, 2022	March 22, 2022	March 23, 2022	March 24, 2022	GOP	960,000.00			Supply of Emulsified Asphalt SS-1
2022-05-009	Janitorial Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	May 26- June 1, 2022	June 2, 2022	June 3, 2022	June 6, 2022	GOP	251,226.00			Supply of Janitorial Supplies
2022-05-010	Printing Supplies	Cebu 5th DEO	No	Direct Contracting	May 26- June 1, 2022	June 2, 2022	June 3, 2022	June 6, 2022	GOP	1,283,700.00			Supply and Delivery of Toner
2022-06-011	Vehicle Parts & Repair	Cebu 5th DEO	No	Shopping	June 14-21, 2022	July 4, 2022	July 5, 2022	July 6, 2022	GOP	110,650.00			Supply and Delivery of Battery
2022-07-012	Airconditioning Maintenance Services	Cebu 5th DEO	No	Shopping	June 14-21, 2022	July 4, 2022	July 5, 2022	July 6, 2022	GOP	40,480.00			Supply of Aircon Services
2022-06-013	Construction Materials & Supplies	Maintenance Section	No	Competitive Bidding	June 14-21, 2022	July 4, 2022	July 5, 2022	July 6, 2022	GOP	1,408,000.00			Supply and Delivery of Thermoplastic & etc.
2022-06-014	Garments	PDS	No	NP-53.9 - Small Value Procurement	June 28- July 5, 2022	July 6, 2022	July 7, 2022	July 8, 2022	GOP	216,915.40			Supply of 19 pairs of Shoes & etc.
2022-06-015	Garments	Cebu 5th DEO	No	Shopping	July 11-12, 2022	July 13, 2022	July 14, 2022	July 15, 2022	GOP	79,497.60			Supply and Delivery of Polo Shirt
2022-08-017	Vehicle Parts & Repair	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	August 9-15, 2022	August 16, 2022	August 17, 2022	August 18, 2022	GOP	370,831.00			Supply and Delivery of Tires
2022-08-018	Garments	Maintenance Section	No	Shopping	August 9-15, 2022	August 16, 2022	August 17, 2022	August 18, 2022	GOP	105,100.00			Supply and Delivery of Polo Shirt & etc.
2022-08-019	Office Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	August 9-15, 2022	August 16, 2022	August 17, 2022	August 18, 2022	GOP	773,397.44			Supply and Delivery of Office Supplies
2022-09-020	Airconditioning Maintenance Services	Cebu 5th DEO	No	Shopping	September 9-15, 2022	September 16, 2022	September 19, 2022	September 20, 2022	GOP	40,480.00			Supply of Aircon Services

Prepared by:

**ABDULASHET A. BASHET**  
Head, BAC Secretariat

Recommending Approval:

**MADELYN R. PINEDA**  
BAC Chairperson

Approved by:

**FLORIDA P. NUNEZ, CEE**  
District Engineer