



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I. CIVIL WORKS													
P00602451MN/ 22MC0001	Road Widening - Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd. - K1650 + 580 - K1650 + 785, K1651 + 000 - K1654 + 000, Antipas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/26/2021 - 11/17/2021	11/17/2021	02/02/2022	02/12/2022	GAA 2022	86,848,269.22		86,848,269.22	Road Widening - Secondary Roads
P00633018MN/ 22MC0002	Access Road leading to Don Bosco Biodynamic Farm, Sanggawan Falls and Hotspring, Brgy. Batasan, Makilala, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/26/2021 - 11/17/2021	11/17/2021	02/02/2022	02/12/2022	GAA 2022	7,350,000.00		7,350,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
P00633023MN/ 22MC0003	Construction of Concrete Road - Jct. Matigol to Sitio Inamong Road leading to Matigol Falls, Brgy. Datu Ladayan, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/26/2021 - 11/17/2021	11/17/2021	02/02/2022	02/12/2022	GAA 2022	7,350,000.00		7,350,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
P00620182MN/ 22MC0004	Construction of Binay River Flood Control, Sta. 7 + 900 - 8 + 100 I/S, Sta. 7 + 950 - Sta. 8 + 850 R/S, President Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/26/2021 - 11/17/2021	11/17/2021	02/02/2022	02/12/2022	GAA 2022	48,995,335.99		48,995,335.99	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
P00630024MN/ 22MC0005	Construction of Water System, Leboce, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/26/2021 - 11/17/2021	11/17/2021	02/02/2022	02/12/2022	GAA 2022	4,900,000.00		4,900,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System
P00631963MN/ 22MC0006	Construction of Water System, Barangay Buena Vida, Makilala, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/26/2021 - 11/17/2021	11/17/2021	02/02/2022	02/12/2022	GAA 2022	4,950,000.00		4,950,000.00	Construction of Water Supply System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00630718MN/ 22MC0007	Construction of Multi-Purpose Building at Brgy. Amas, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/26/2021 - 11/17/2021	11/17/2021	02/02/2022	02/12/2022	GAA 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
P00631559MN/ 22MC0008	Construction (Completion) of Multi-Purpose Building in Barangay New Cebu, Pres. Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/26/2021 - 11/17/2021	11/17/2021	02/02/2022	02/12/2022	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
P00631564MN/ 22MC0009	Construction (Completion) of Multi-Purpose Building, Barangay Lomonay, President Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/26/2021 - 11/17/2021	11/17/2021	02/02/2022	02/12/2022	GAA 2022	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
P00631567MN/ 22MC0010	Construction of Multi-Purpose Building, Barangay Amazion, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/26/2021 - 11/17/2021	11/17/2021	02/02/2022	02/12/2022	GAA 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
P00631568MN/ 22MC0011	Construction of Multi-Purpose Building, Barangay Ginatilan, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/26/2021 - 11/17/2021	11/17/2021	02/02/2022	02/12/2022	GAA 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
P00631569MN/ 22MC0012	Construction of Multi-Purpose Building, Barangay Magsaysay, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/26/2021 - 11/17/2021	11/17/2021	02/02/2022	02/12/2022	GAA 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
P00631571MN/ 22MC0013	Construction of Multi-Purpose Building, Marciano Integrated School, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	10/26/2021 - 11/17/2021	11/17/2021	02/02/2022	02/12/2022	GAA 2022	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
P00602174MN/ 22MC0014	Widening of Permanent Bridges - Big Mateo Br. (B01935MN) along Kidapawan-Magpet-Pangaoan Rd, Magpet, Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 12/2/2021	12/02/2021	02/02/2022	02/12/2022	GAA 2022	34,202,000.00		34,202,000.00	Widening of Permanent Bridges
P00633021MN/ 22MC0015	Construction of Concrete Road - Jct. Davao-Bukidnon Road to Brgy. San Miguel leading to Lupisan Ecosites, Brgy. San Miguel, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 12/2/2021	12/02/2021	02/02/2022	02/12/2022	GAA 2022	9,800,000.00		9,800,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00620278MN/ 22MC0016	Construction of Revetment along Kabacan River (Alegria Section) Brgy. Alegria, President Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 12/2/2021	12/02/2021	02/02/2022	02/12/2022	GAA 2022	48,999,217.09		48,999,217.09	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principals Rivers
P00602453MN/ 22MC0017	Road Widening along Kidapawan-Magpet-Pangaoan Rd - K1622 + 351 - K1624 + 221, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 12/2/2021	12/02/2021	02/02/2022	02/12/2022	GAA 2022	49,000,000.00		49,000,000.00	Road Widening - Tertiary Roads
P00620275MN/ 22MC0018	Construction of Flood Control Dike along Kabacan River (Tuael Section) L/S, Brgy. Tuael, President Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 12/2/2021	12/02/2021	02/02/2022	02/12/2022	GAA 2022	48,509,258.25		48,509,258.25	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principals Rivers
P00602449MN/ 22MC0019	Road Widening - Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1634 + 916 - K1636 + 870, Pres. Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 12/2/2021	12/02/2021	02/02/2022	02/12/2022	GAA 2022	71,328,940.00		71,328,940.00	Road Widening - Secondary Roads
P00631964MN/ 22MC0020	Construction of Water System, Barangay Kiyaab, Antipas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 12/2/2021	12/02/2021	02/02/2022	02/12/2022	GAA 2022	4,950,000.00		4,950,000.00	Construction of Water Supply System
P00631962MN/ 22MC0021	Construction of Water System, Barangay Alegria, President Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/12/2021 - 12/2/2021	12/02/2021	02/02/2022	02/12/2022	GAA 2022	4,950,000.00		4,950,000.00	Construction of Water Supply System
P00630025MN/ 22MC0023	Construction of Water System, Matias, Camutan, Antipas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/18/2021 - 12/7/2021	12/07/2021	02/07/2021	02/17/2021	GAA 2022	4,900,000.00		4,900,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System
P00631561MN/ 22MC0025	Construction (Completion) of Multi-Purpose Building in Purok 4, Barangay Labu-O, President Roxas, Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	11/25/2021 - 12/15/2021	12/15/2021	02/02/2022	02/12/2022	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00601256MN/ 22MC0026	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00682MN) - K1619 + 400 - K1619 + 750, K1620+142 - K1621 + 250, Kidapawan City	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/8/2021 - 12/28/2021	12/28/2021	02/02/2022	02/12/2022	GAA 2022	39,200,000.00		39,200,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
P00633025MN/ 22MC0027	Construction of Concrete Road - San Isidro-San Roque- Estado Matalam Road connecting National Highway to BOI Registered Companies, Kidapawan City, Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/8/2021 - 12/28/2021	12/28/2021	02/02/2022	02/12/2022	GAA 2022	9,800,000.00		9,800,000.00	Construction/ Improvement of Access Roads leading to Trade, Industries and Economic Zones (ROLL-IT)
P00602178MN/ 22MC0028	Widening of Permanent Bridges - Binuangan Br. (B00249MN) along Kidapawan-Magpet-Pangao-an Rd, Kidapawan City, Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/8/2021 - 12/28/2021	12/28/2021	02/02/2022	02/12/2022	GAA 2022	25,480,000.00		25,480,000.00	Widening of Permanent Bridges
P00620277MN/ 22MC0029	Construction of Malasila River Flood Control L/S, Sitio Patulungan, Brgy. Malasila, Makilala, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/8/2021 - 12/28/2021	12/28/2021	02/02/2022	02/12/2022	GAA 2022	49,000,000.00		49,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principals Rivers
P00620237MN/ 22MC0030	Construction of Flood Control Dike along Kabacan River R/S, Brgy. Inac, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/8/2021 - 12/28/2021	12/28/2021	02/02/2022	02/12/2022	GAA 2022	67,550,000.00		67,550,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principals Rivers
P00633024MN/ 22MC0031	Construction of Concrete Road - National Highway-Del Carmen-Sagungan Road in support to Dairy and Organic Products Processing, President Roxas, Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	9,799,996.65		9,799,996.65	Construction/ Improvement of Access Roads leading to Trade, Industries and Economic Zones (ROLL-IT)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00633022MN/ 22MC0032	Construction of Concrete Road - Bongolanon - Kinarum Road leading to Kirungdong Waterfalls and Wildlife Rescue Center, Brgy. Kinarum, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	16,308,180.00		16,308,180.00	s
P00630385MN/ 22MC0033	Construction of Concrete Road - Construction of Road, Napanlahan-Dallag Road, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	24,500,000.00		24,500,000.00	Construction of Road
P00630384MN/ 22MC0034	Construction of Concrete Road - Construction of Road, Kalaisan-Sumbac Road, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	49,000,000.00		49,000,000.00	Construction of Road
P00630382MN/ 22MC0035	Construction of Concrete Road - Construction of Road, Doles (Purok 5 to Binay Purok 7), Doles, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	19,600,000.00		19,600,000.00	Construction of Road
P00630379MN/ 22MC0036	Construction of Concrete Road - Construction of Road, Brgy. Imamaling (Palo 6 to Imamaling), Imamaling, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	19,599,680.34		19,599,680.34	Construction of Road
P00630380MN/ 22MC0037	Construction of Concrete Road - Construction of Road, Brgy. Magcaalam (Sitio Makasang to Sitio Kulambagan), Magcaalam, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	19,599,999.41		19,599,999.41	Construction of Road
P00630386MN/ 22MC0038	Construction of Concrete Road - Construction of Road, PBMA-Sitio Hijara-Tombao, Poblacion, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	44,100,000.00		44,100,000.00	Construction of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00601505MN/ 22MC0039	Construction of Road Slope Protection Structure - Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1690 + 500 - K1690 + 650, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	29,399,999.97		29,399,999.97	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
P00655033MN/ 22MC0040	Construction of Department of Agrarian Reform Provincial Office Building - North Cotabato (DARPO - North Cotabato), Brgy. Singao, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	19,800,000.00		19,800,000.00	Construction of Public Building
P00602450MN/ 22MC0041	Road Widening - Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd - K1637 + 482 - K1638 + 075, K1638 + 352 - K1638 + 525, K1646+413 - K1647+500, Brgy. Poblacion, Pres. Roxas & Brgy. Luhong, Antipas, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	53,075,000.00		53,075,000.00	Road Widening - Secondary Roads
P00620276MN/ 22MC0042	Construction of Malasila River Flood Control L/S, Brgy. Bulacan, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	49,000,000.00		49,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principals Rivers
22MC0043	Construction (Completion) of Multi-Purpose Building in Purok 2, Barangay Poblacion, Pres. Roxas, Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
P00602177MN/ 22MC0044	Widening of Permanent Bridges - Small Mateo Br. (B00247MN) along Kidapawan-Magpet-Pangao-an Rd, Kidapawan City, Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	30,380,000.00		30,380,000.00	Widening of Permanent Bridges
P00655032MN/ 22MC0045	Construction/ Completion of DPWH Administration Building, Lanao, Kidapawan, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	9,900,000.00		9,900,000.00	Construction (Completion) of Public Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00630381MN/ 22MC0046	Construction of Concrete Road - Construction of Road, Brgy. Pangao-an (Sitio Kiburing to Sitio Sta. Cruz), Pangao-an, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	Yes	Public Bidding	12/11/2021 - 12/31/2021	12/31/2021	02/02/2022	02/12/2022	GAA 2022	19,600,000.00		19,600,000.00	Construction of Road
P00633020MN/ 22MC0047	Construction of Concrete Road - Access Road leading to Kansal Falls and Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	12/21/2021 - 1/10/2021	01/10/2022	02/02/2022	02/12/2022	GAA 2022	7,350,000.00		7,350,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
P00633019MN/ 22MC0048	Construction of Concrete Road - Access Road leading to Twin Falls, Brgy. Manongol, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	12/21/2021 - 1/10/2021	01/10/2022	02/02/2022	02/12/2022	GAA 2022	7,350,000.00		7,350,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
P00630098MN/ 22MC0049	Construction of Bridge in Santa Felomina, Makilala, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	12/21/2021 - 1/10/2021	01/10/2022	02/02/2022	02/12/2022	GAA 2022	53,075,000.00		53,075,000.00	Construction of Bridge
P00620236MN/ 22MC0050	Construction of Flood Control Dike along Kabacan River L/S, Sta. 50 + 860 - 51 + 240, Brgy. Doles, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/02/2022 - 2/2/2022	02/02/2022	02/12/2022	02/22/2022	GAA 2022	50,254,304.98		50,254,304.98	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principals Rivers
P00631562MN/ 22MC0051	Construction (Completion) of Multi-Purpose Building in Tamesis St., Barangay Poblacion, Kidapawan City, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/02/2022 - 2/2/2022	02/02/2022	02/12/2022	02/22/2022	GAA 2022	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
P00602179MN/ 22MC0052	Widening of Permanent Bridges - Marbol Br. (B00250MN) along Kidapawan-Magpet-Pangaoan Rd	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/02/2022 - 2/2/2022	02/02/2022	02/12/2022	02/22/2022	GAA 2022	40,180,000.00		40,180,000.00	Widening of Permanent Bridges
P00602452MN	Road Widening - Tertiary Roads - Kidapawan-Magpet-Pangaoan Rd - K1619 + (-554) - K1620 + 000	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 2/14/2022	02/14/2022	02/21/2022	02/28/2021	GAA 2022	55,452,000.00		55,452,000.00	Road Widening - Tertiary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00602176MN	Widening of Permanent Bridges - Ilustre Br. (B00271MN) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 2/14/2022	02/14/2022	02/21/2022	02/28/2021	GAA 2022	21,000,000.00		21,000,000.00	Widening of Permanent Bridges
P00602175MN	Widening of Permanent Bridges - Paco Br. (B00255MN) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 2/14/2022	02/14/2022	02/21/2022	02/28/2021	GAA 2022	31,000,000.00		31,000,000.00	Widening of Permanent Bridges
P00630383MN	Construction of Road, Ginatilan-Bangkal-Manobo Road, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 2/14/2022	02/14/2022	02/21/2022	02/28/2021	GAA 2022	50,000,000.00		50,000,000.00	Construction of Road
P00631563MN	Construction (Completion) of Multi-Purpose Building, Apo Sandawa Phase I, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 2/14/2022	02/14/2022	02/21/2022	02/28/2021	GAA 2022	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
P00631560MN	Construction of Multi-Purpose Building in Purok 2, Barangay Poblacion, Pres. Roxas, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 2/14/2022	02/14/2022	02/21/2022	02/28/2021	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
P00631566MN	Construction of Multi-Purpose Building in Purok 2, Barangay Poblacion, President Roxas, Cotabato (Sta. Catalina Credit Coop)	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 2/14/2022	02/14/2022	02/21/2022	02/28/2021	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
P00631572MN	Construction of One (1) Storey Multi-Purpose Building, Barangay Poblacion, Magpet, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 2/14/2022	02/14/2022	02/21/2022	02/28/2021	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
P00601504MN	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Magpet-Nowa-Doroluman-Greenfield Rd - K1658 + 160 - K1658 + 260	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 2/14/2022	02/14/2022	02/21/2022	02/28/2021	GAA 2022	72,000,000.00		72,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
P00631573MN	Construction of Two (2) Storey Multi-Purpose Building (Barangay Health Center), Barangay Poblacion, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 2/14/2022	02/14/2022	02/21/2022	02/28/2021	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00631574MN	Construction of Two (2) Storey Multi-Purpose Building, Barangay Binongan, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 2/14/2022	02/14/2022	02/21/2022	02/28/2021	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two Multi-Purpose Building
P00631575MN	Construction of Two (2) Storey Multi-Purpose Building, Barangay Camutan, Antipas, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/24/2022 - 2/14/2022	02/14/2022	02/21/2022	02/28/2021	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two Multi-Purpose Building
P00631576MN	Construction of Two (2) Storey Multi-Purpose Building, Barangay Kamarahan, President Roxas, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two Multi-Purpose Building
P00631577MN	Construction of Two (2) Storey Multi-Purpose Building, Barangay Katipunan, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two Multi-Purpose Building
P00631578MN	Construction of Two (2) Storey Multi-Purpose Building, Barangay Linangcob, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two Multi-Purpose Building
P00631579MN	Construction of Two (2) Storey Multi-Purpose Building, Barangay Luna Sur, Makilala, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two Multi-Purpose Building
P00631580MN	Construction of Two (2) Storey Multi-Purpose Building, Barangay Macebolig, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two Multi-Purpose Building
P00631581MN	Construction of Two (2) Storey Multi-Purpose Building, Barangay Makalangot, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two Multi-Purpose Building
P00631582MN	Construction of Two (2) Storey Multi-Purpose Building, Barangay Malangag, Antipas, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00631583MN	Construction of Two (2) Storey Multi-Purpose Building, Barangay Malire, Antipas, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two Multi-Purpose Building
P00631584MN	Construction of Two (2) Storey Multi-Purpose Building, Barangay Taluntalan, Makilala, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two Multi-Purpose Building
P00631585MN	Construction of Two (2) Storey Multi-Purpose Building, Barangay Tumanding, Arakan, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Two Multi-Purpose Building
P00630719MN	Construction of Multi-Purpose Building at Barangay Nuangan, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
P00631570MN	Construction of Multi-Purpose Building, Barangay San Roque, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	1/28/2022 - 2/18/2022	02/18/2022	02/28/2022	03/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Road Slope Protection along Sitio Kulambugan-Magcaalam Road at Brgy. Magcaalam, Magpet, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Road Slope Protection
	Construction of Road Slope Protection along Sitio Tawan-Tagbac Road at Brgy. Tagbac, Magpet, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Road Slope Protection
	Construction of Bridge connecting Brgy. Birada and Brgy. Manongol, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	25,000,000.00		25,000,000.00	Construction of Bridge
	Construction of Road from Brgy. Birada to Luvimin, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	40,000,000.00		40,000,000.00	Construction of Road
	Construction of Flood Control Dike along Kabacan River at Poblacion, Magpet, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Flood Control Dike



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Kabacan River Flood Control, Barangay Doles, Magpet, Cotabato, Sta. 51 + 575 to Sta. 51 + 803.27	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Flood Control
	Construction of Multi-Purpose Building Covered Court in Barangay Poblacion (Barangay site), Magpet, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Covered Court in Barangay Sagcungan (Elementary School), President Roxas, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Barangay Hall, Brgy. Birada, Kidapawan City, North Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	3,000,000.00		3,000,000.00	Rehabilitation of Barangay Hall
	Construction (Completion) of Multi-purpose Building, Brgy. Poblacion, Pres. Roxas, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Kalaisan, Kidapawan City, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Concreting of Crossing Matas-Poblacion to Tagbac to Magcaalam leading to Kironong Water Falls Tourism Road, Magpet, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road
	Concreting of Magpet (Pangao-an - Don Panaca) to Davao City via Salaysay (Indawhong-Ballah-Masawang) to Lumondao (Junction Bukidnon to Davao)	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road
	Construction of Flood Control along Kabacan River at Purok Rico, Brgy. Poblacion, Magpet, Cotabato	DPWH - Cotabato 2nd DEO	No	Public Bidding	3/1/2022 - 3/21/2022	03/21/2022	03/25/2022	03/31/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Control

II. CONSULTING SERVICES



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Geotechnical Sub-Surface Exploration	Planning and Design Section	No	Public Bidding	4/6/2022 - 4/13/2022	04/13/2022	05/23/2022	05/24/2022	DE Fund 202	9,000,000.00		9,000,000.00	Conduct on-Shore soil drilling by wash boring method, determine ground water table, perform laboratory test, recommend type of structure to be build and submit final report.
III. GOODS AND SERVICES													
Planning and Design Section													
Tools and Office Equipment													
	1st Quarter	PDS	No	Public Bidding	3/22/2022 - 3/29/2022	03/29/2022	04/05/2022	04/07/2022	GAA 2022	176,700.00		176,700.00	Purchase of Office Equipment
Service Vehicle and Spareparts													
	1st Quarter	PDS	No	Public Bidding	3/22/2022 - 3/29/2022	03/29/2022	04/05/2022	04/07/2022	GAA 2022	70,000.00		70,000.00	Purchase of Spare Parts
	3rd Quarter	PDS	No	Public Bidding	7/7/2022 - 7/14/2022	07/14/2022	07/18/2022	07/21/2022	GAA 2022	30,000.00		30,000.00	Purchase of Spare Parts
Fuel and Lubricants													
	1st Quarter	PDS	No	Public Bidding	3/22/2022 - 3/29/2022	03/29/2022	04/05/2022	04/07/2022	GAA 2022	382,022.00		382,022.00	Purchase of Fuel and Lubricants
	2nd Quarter	PDS	No	Public Bidding	6/7/2022 - 6/14/2022	06/14/2022	06/18/2022	06/21/2022	GAA 2022	382,022.00		382,022.00	Purchase of Fuel and Lubricants
	3rd Quarter	PDS	No	Public Bidding	7/7/2022 - 7/14/2022	07/14/2022	07/18/2022	07/21/2022	GAA 2022	382,022.00		382,022.00	Purchase of Fuel and Lubricants
	4th Quarter	PDS	No	Public Bidding	10/4/2022 - 10/11/2022	10/11/2022	10/18/2022	10/20/2022	GAA 2022	382,022.00		382,022.00	Purchase of Fuel and Lubricants
Service Vehicle Rental													
	1st Quarter	PDS	No	Public Bidding	3/22/2022 - 3/29/2022	03/29/2022	04/05/2022	04/07/2022	GAA 2022	392,60.61		392,60.61	Vehicle Rental
	2nd Quarter	PDS	No	Public Bidding	6/7/2022 - 6/14/2022	06/14/2022	06/18/2022	06/21/2022	GAA 2022	402,377.99		402,377.99	Vehicle Rental
	3rd Quarter	PDS	No	Public Bidding	7/7/2022 - 7/14/2022	07/14/2022	07/18/2022	07/21/2022	GAA 2022	407,536.69		407,536.69	Vehicle Rental
	4th Quarter	PDS	No	Public Bidding	10/4/2022 - 10/11/2022	10/11/2022	10/18/2022	10/20/2022	GAA 2022	397,219.30		397,219.30	Vehicle Rental
Construction Section													
Fuel and Lubricants													
	1st Quarter	Construction Section	No	Public Bidding	3/22/2022 - 3/29/2022	03/29/2022	04/05/2022	04/07/2022	GAA 2022	184,646.25		184,646.25	Purchase of Fuel and Lubricants
	2nd Quarter	Construction Section	No	Public Bidding	6/7/2022 - 6/14/2022	06/14/2022	06/18/2022	06/21/2022	GAA 2022	184,646.25		184,646.25	Purchase of Fuel and Lubricants
	3rd Quarter	Construction Section	No	Public Bidding	7/7/2022 - 7/14/2022	07/14/2022	07/18/2022	07/21/2022	GAA 2022	184,646.25		184,646.25	Purchase of Fuel and Lubricants
	4th Quarter	Construction Section	No	Public Bidding	10/4/2022 - 10/11/2022	10/11/2022	10/18/2022	10/20/2022	GAA 2022	184,646.25		184,646.25	Purchase of Fuel and Lubricants
Maintenance Section													
Spare Parts													
	1st Quarter	Maintenance Section	No	Public Bidding	3/22/2022 - 3/29/2022	03/29/2022	04/05/2022	04/07/2022	GAA 2022	2,044,568.68	2,044,568.68		Purchase of Spare Parts
	2nd Quarter	Maintenance Section	No	Public Bidding	6/7/2022 - 6/14/2022	06/14/2022	06/18/2022	06/21/2022	GAA 2022	1,867,796.11	1,867,796.11		Purchase of Spare Parts
	3rd Quarter	Maintenance Section	No	Public Bidding	7/7/2022 - 7/14/2022	07/14/2022	07/18/2022	07/21/2022	GAA 2022	1,440,735.18	1,440,735.18		Purchase of Spare Parts
	4th Quarter	Maintenance Section	No	Public Bidding	10/4/2022 - 10/11/2022	10/11/2022	10/18/2022	10/20/2022	GAA 2022	1,329,821.68	1,329,821.68		Purchase of Spare Parts
Various Materials													
	1st Quarter	Maintenance Section	No	Public Bidding	3/22/2022 - 3/29/2022	03/29/2022	04/05/2022	04/07/2022	GAA 2022	7,414,479.44	7,414,479.44		Purchase of Various Materials



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter	Maintenance Section	No	Public Bidding	6/7/2022 - 6/14/2022	06/14/2022	06/18/2022	06/21/2022	GAA 2022	498,334.06	498,334.06		Vehicle Rental
	3rd Quarter	Maintenance Section	No	Public Bidding	7/7/2022 - 7/14/2022	07/14/2022	07/18/2022	07/21/2022	GAA 2022	502,557.23	502,557.23		Vehicle Rental
	4th Quarter	Maintenance Section	No	Public Bidding	10/4/2022 - 10/11/2022	10/11/2022	10/18/2022	10/20/2022	GAA 2022	507,712.24	507,712.24		Vehicle Rental
FINANCE SECTION													
Office and IT Equipment													
	1st Quarter	Finance Section	No	Public Bidding	3/22/2022 - 3/29/2022	03/29/2022	04/05/2022	04/07/2022	GAA 2022	348,374.00		348,374.00	Purchase of Office and IT Equipment
QUALITY ASSURANCE SECTION													
Fuel Lubricants and Filters													
	1st Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	1/3/2022 - 1/10/2022	1/10/2022	1/12/2022	2/14/2022	GAA 2022	305,310.00		305,310.00	purchase of Fuel and Lubricants and Filters
	2nd Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	4/4/2022 - 4/11/2022	04/11/2022	04/13/2022	04/18/2022	GAA 2022	305,310.00		305,310.00	purchase of Fuel and Lubricants and Filters
	3rd Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	7/4/2022 - 7/11/2022	07/11/2022	07/13/2022	07/15/2022	GAA 2022	305,310.00		305,310.00	purchase of Fuel and Lubricants and Filters
	4th Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	10/3/2022 - 10/14/2022	10/14/2022	10/17/2022	10/19/2022	GAA 2022	305,310.00		305,310.00	purchase of Fuel and Lubricants and Filters
Rental of Service Vehicle													
	1st Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	1/3/2022 - 1/10/2022	01/10/2022	01/12/2022	02/14/2022	GAA 2022	270,282.88		270,282.88	Rental of Service Vehicle
	2nd Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	4/4/2022 - 4/11/2022	04/11/2022	04/13/2022	04/18/2022	GAA 2022	270,282.88		270,282.88	Rental of Service Vehicle
	3rd Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	7/4/2022 - 7/11/2022	07/11/2022	07/13/2022	07/15/2022	GAA 2022	278,729.22		278,729.22	Rental of Service Vehicle
	4th Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	10/3/2022 - 10/14/2022	10/14/2022	10/17/2022	10/19/2022	GAA 2022	249,167.03		249,167.03	Rental of Service Vehicle



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
COTABATO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Lanao, Kidapawan City

FINAL ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Testing Equipment and Apparatus													
	1st Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	1/3/2022 - 1/10/2022	1/10/2022	1/12/2022	2/14/2022	GAA 2022	3,600.00		3,600.00	Testing Equipment and Apparatus
	2nd Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	4/4/2022 - 4/11/2022	04/11/2022	04/13/2022	04/18/2022	GAA 2022	3,600.00		3,600.00	Testing Equipment and Apparatus
	3rd Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	7/4/2022 - 7/11/2022	07/11/2022	07/13/2022	07/15/2022	GAA 2022	3,600.00		3,600.00	Testing Equipment and Apparatus
	4th Quarter	QUALITY ASSURANCE SECTION	No	Public Bidding	10/3/2022 - 10/14/2022	10/14/2022	10/17/2022	10/19/2022	GAA 2022	3,600.00		3,600.00	Testing Equipment and Apparatus

Prepared by:

ROMMEL ARISTOTLE P. VARIAS, MPA
Engineer III
Head, Procurement Staff

Recommended by:

MARILYN G. VERSOLA, MPS, RN
Engineer III, Chief, Planning and Design Section
BAC Chairperson

Approved by:

REY R. FRANCISCO
District Engineer