

DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FY 2019 - GOODS AND SERVICES												
-	19GLD0001 - Procurement of 25 units Brush Cutter (2 Stroke)	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	471,000.00	471,000.00	-	-
-	19GLD0002 - Procurement of 3,000 liters Gasoline, Regular	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	156,000.00	156,000.00	-	-
-	19GLD0003 - Procurement of 10,000 liters Automotive Diesel	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	530,000.00	530,000.00	-	-
-	19GLD0004 - Procurement of 4 units Boundary Sign	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	5/24/2019	GoP	340,000.00	340,000.00	-	-
-	19GLD0005 - Procurement of 190 bags Thermoplastic Paint (White) and etc.	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	999,999.98	999,999.98	-	-
-	19GLD0006 - Procurement of 1,000 liters Gasoline Premium	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	53,000.00	53,000.00	-	-
-	19GLD0007 - Procurement of 1,000 liters Kerosene	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	57,000.00	57,000.00	-	-
-	19GLD0008 - Procurement of 50 cu.m. Gravel G3/4 and etc.	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	999,999.94	999,999.94	-	-
-	19GLD0009 - Procurement of 50 m.t. Asphalt Plant Mix Hot	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	3/26/2019	4/2/2019	GoP	543,375.00	543,375.00	-	-
-	19GLD0010 - Procurement of 30 packs Battery, size AA, alkaline, 2 pieces per blister pack and etc.	Admin. Section, QAS, Maint. Section, Const. Section, PDS, COA, Procurement Unit & Finance Section	Competitive Bidding	12/20/2018	12/28/2018	5/16/2019	5/24/2019	GoP	2,230,059.85	-	2,230,059.85	-
-	19GLD0011 - Procurement of 150 sets Uniform (Long Sleeves and Jogging Pants with Reflectorized Strips and Print) as per sample and etc.	Maintenance Section	Competitive Bidding	12/20/2018	12/28/2018	5/16/2019	5/24/2019	GoP	312,330.00	312,330.00	-	-
FY 2019 - CIVIL WORKS												
-	19LD0001 - Retrofitting/Strengthening of Bridge – Inawayan Br. (B01491MN) along Davao-Cotabato Rd (Davao City – Jct Digos Sect), Sta. Cruz, Davao del Sur	Construction Section	Competitive Bidding	10/04/2018	10/23/2018	05/16/2019	05/27/2019	GoP	2,000,000.00	-	2,000,000.00	Retrofitting/Strengthening of Bridge.
-	19LD0002 - Retrofitting/Strengthening of Bridge – Marber Br. (B00154MN) along Davao-Cotabato Rd (Jct Digos – Cotabato Sect), Bansalan, Davao del Sur	Construction Section	Competitive Bidding	10/04/2018	10/23/2018	05/16/2019	05/27/2019	GoP	4,800,000.00	-	4,800,000.00	Retrofitting/Strengthening of Bridge.
-	19LD0003 - Preventive Maintenance of Road: Asphalt Overlay – Specific Locations along Davao – Cotabato Road (Jct. Digos – Cotabato Sect.) (S00163MN) K1569+727 to K1576+845, Davao del Sur	Construction Section	Competitive Bidding	10/05/2018	10/25/2018	05/16/2019	05/27/2019	GoP	99,770,000.00	-	99,770,000.00	Preventive Maintenance of Road: Asphalt Overlay.
-	19LD0004 - Preventive Maintenance of Road: Asphalt Overlay – Specific Locations along Digos – Makar Road (S00202MN) K1581+953 to K1583+882, Davao del Sur	Construction Section	Competitive Bidding	10/05/2018	10/25/2018	05/16/2019	05/27/2019	GoP	90,000,000.00	-	90,000,000.00	Preventive Maintenance of Road: Asphalt Overlay.
-	19LD0005 - Preventive Maintenance of Road: Asphalt Overlay – Specific Locations along Davao – Sarangani Coastal Rd (Malalag-Maita-JAS-G) (S00207MN) K1590+052 to K1591+156, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	32,800,000.00	-	32,800,000.00	Preventive Maintenance of Road: Asphalt Overlay.
-	19LD0006 - Preventive Maintenance of Road: Asphalt Overlay – Specific Locations along Digos Div. Rd. (S00197MN) K1562+120 to K1565+920, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	84,786,000.00	-	84,786,000.00	Preventive Maintenance of Road: Asphalt Overlay.
-	19LD0007 - Construction of Concrete Road – Jct. Tres de Mayo – Brgy. Goma leading to Mahlak Falls, Brgy. Goma, Digos City, Davao del Sur	construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	15,000,000.00	-	15,000,000.00	Concreting of Roads.
-	19LD0008 - Reconstruction to Concrete Pavement – Specific Locations along Davao – Sarangani Coastal Rd (Malalag-Maita-JAS-G) (S00207MN) K1592+160 – K1592+583, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	9,500,000.00	-	9,500,000.00	Reconstruction to Concrete Pavement.
-	19LD0009 - Construction of Concrete Road – Access Road leading to Lao Integrated Farms – Mt. Apo Trail – Bahutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	10/04/2018	10/23/2018	05/16/2019	05/27/2019	GoP	30,000,000.00	-	30,000,000.00	Reconstruction to Concrete Pavement.
-	19LD0010 - Reconstruction to Concrete Pavement – Specific Locations along Digos – Makar Rd (S00202MN) K1584+066 to K1589+000, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	28,000,000.00	-	28,000,000.00	Reconstruction to Concrete Pavement.
-	19LD0011 - Reconstruction to Concrete Pavement - on Specific Locations along Davao-Cotabato Rd (Davao City-Jct Digos Sect) (S00162MN) - K1534+983 to K1555+000, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata.
-	19LD0012 - Reconstruction to Concrete Pavement - on Specific Locations along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00163MN) - K1567+000 to K1570+437, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata.
-	19LD0013 - Construction of Concrete Road – Padada – Piape – Palii Circumferential Road leading to Scuba Diving, Beach Resorts, Mangrove Plantations, Brgy. Piape, Padada, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road.
-	19LD0014 - Construction of Concrete Road – Access Road leading to Viewing Deck and Support Facilities at Brgy. Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/05/2018	10/25/2018	05/16/2019	05/27/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road.

DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19LD0015 - Construction of Concrete Road – Access Road leading to Sulop Divine Mercy, Sulop, Davao del Sur	Construction Section	Competitive Bidding	10/04/2018	10/23/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road.
-	19LD0016 - Construction of Concrete Road – Marawer – Baruring Road leading to Tudaya Falls, Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/05/2018	10/25/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road.
-	19LD0017 - Construction of Concrete Road – Access Road leading to Pula Tana Viewing Deck, Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road.
-	19LD0018 - Construction of Concrete Road – Access Road from Waterfall Road leading to Pandong Bato Trail, Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	10/04/2018	10/23/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road.
-	19LD0019 - Construction of Concrete Road – NRJ leading to Soong Ecopark, Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road.
-	19LD0020 - Construction of Concrete Road – Access Road leading to Shyren Bugak Spring Resort and Brigole Lake, Matanao, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road.
-	19LD0021 - Construction of Concrete Road – Brgy. Poblacion – Brgy. Dalawinon connecting to Brgy. Kasuga in support of Meat Processing, Magsaysay, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	35,000,000.00	-	35,000,000.00	Construction of Concrete Road.
-	19LD0022 - Construction of Concrete Road – Tubod – Libertad – Bitaug Road connecting Tribal Weavers Women Association (TWWA) and Davao-Cotabato Road (Cotabato Section) in support of Wearables Industry, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road.
-	19LD0023 - Construction of Concrete Road – Guihing – Aplaya Road connecting Nagkahusang Mananahi sa Camuacan Association (NCMA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road.
-	19LD0024 - Construction of Concrete Road – Brgy. Kinuskusan Road connecting to Sitio Alo Farmers Agricultural Cooperative (SAFACO) and Davao-Cotabato Road (Cotabato Section) in support of Processed Meat Industry, Brgy. Darapuyan, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road.
-	19LD0025 - Construction of Concrete Road – Sitio Balutakay – Purok Pluto Road connecting Balutakay Coffee Farmers Association (BACOFA) and Bansalan Mt. Apo National Park Road in support of Coffee Processing Industry, Brgy. Managa, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road.
-	19LD0026 - Construction of Concrete Road – Sikatuna Street Road connecting Fairtrade Farmers Coconut Coop (FFCC) and Digos – Makar Road in support of Coconut, Coco Coir and Banana Chips Industry, Harada Butai, Padada, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road.
-	19LD0027 - Construction of Drainage along Road – Digos Junction Rd (S00201MN) K1565+(-570) – K1565+799, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	12/27/2018	05/16/2019	05/27/2019	GoP	47,178,000.00	-	47,178,000.00	Construction of Drainage along Road.
-	19LD0028 - Construction of Drainage Structure Along Road - Bansalan – Mt. Apo Nat'l Park Road – K1595+290 to K1596+720, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	10/05/2018	10/25/2018	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Drainage along Road.
-	19LD0029 - Off-Carriageway Improvement: Shoulder Paving / Construction - Davao-Cotabato Rd (Davao City Jct Digos Sect) - K1536+673 - K1536+753, K1536+1005 - K1537+091, K1563+000 - K1563+400, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata.
-	19LD0030 - Off-Carriageway Improvement: Shoulder Paving / Construction - Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1564+(-478) - K1564+292, K1564+565 - K1564+627, K1564+634 - K1564+800, K1565+35 - K1567+077, K1567+101 - K1567+448, K1569+727 - K1570+282, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata.
-	19LD0031 - Off-Carriageway Improvement: Shoulder Paving/Construction – Bansalan – Mt. Apo Nat'l Park Rd (S00199MN) K1586+080 to K1588+744, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	32,518,000.00	-	32,518,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction.
-	19LD0032 - Road Widening - Davao-Cotabato Rd (Davao City-Jct Digos Sect) K1536+753 to K1536+1005, Davao Del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata.
-	19LD0033 - Road Widening - Davao-Cotabato Rd (Davao City-Jct Digos Sect) K1542+705 to K1543+545, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata.
-	19LD0034 - Road Widening - Davao-Cotabato Rd (Davao City-Jct Digos Sect) (S00162MN) K1553+834 to K1554+273, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata.
-	19LD0035 - Road Widening – Specific Locations along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00163MN) K1576+845 to K1578+776, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	12/06/2018	05/16/2019	05/27/2019	GoP	76,500,000.00	-	76,500,000.00	Road Widening.
-	19LD0036 - Road Widening - Davao-Cotabato Rd (Davao City-Jct Digos Sect) (S00164MN) K1543+(-354) to K1543+019, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata.
-	19LD0037 - Road Widening - Davao-Cotabato Rd (Davao City-Jct Digos Sect) Chainage 0 to Chainage 252 (S01464MN) Chainage 0 to Chainage 489, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP with Errata.
-	19LD0038 - Widening of Bridge – Balutakay Br. (B00136MN) along Davao-Cotabato Rd (Jct Digos – Cotabato Sect), Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	18,000,000.00	-	18,000,000.00	Widening of Bridge.
-	19LD0039 - Widening of Bridge – Cebulan Br. (B00124MN) along Davao-Cotabato Rd (Davao City – Jct Digos Sect), Sta. Cruz, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	33,400,000.00	-	33,400,000.00	Widening of Bridge.

DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19LD0040 - Widening of Bridge – Coronon Br. 2 (B00128MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect), Sta. Cruz, Davao del Sur	Construction Section	Competitive Bidding	11/16/2018	12/06/2018	05/16/2019	05/27/2019	GoP	47,000,000.00	-	47,000,000.00	Widening of Bridge.
-	19LD0041 - Widening of Bridge - Matti Br. (B01761MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect), Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, Re-advertised to Contract ID Nos. 19LD0079 and 19LD0080.
-	19LD0042 - Construction of Concrete Revetment – Construction of Concrete Revetment along Miral River, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	11/29/2018	12/19/2018	05/16/2019	05/27/2019	GoP	20,000,000.00	-	20,000,000.00	Construction of Concrete Revetment.
-	19LD0043 - Construction of Revetment – SPAMAST River Control Protection (along Matti River), Brgy. Matti, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/16/2018	12/06/2018	05/16/2019	05/27/2019	GoP	20,000,000.00	-	20,000,000.00	Construction of Revetment.
-	19LD0044 - Construction of Revetment – Construction of Concrete Revetment along Digos River, Digos Bridge 2, Aplaya Section, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/29/2018	05/16/2019	05/27/2019	GoP	26,000,000.00	-	26,000,000.00	Construction of Revetment.
-	19LD0045 - Construction of Revetment – Construction of Concrete Revetment along Digos River, Digos Bridge 2, Cogon Section, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/16/2018	12/06/2018	05/16/2019	05/27/2019	GoP	26,000,000.00	-	26,000,000.00	Construction of Revetment.
-	19LD0046 - Construction of Revetment – Construction of Concrete Revetment along Digos River, Ruparan Section, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/16/2018	12/13/2018	05/16/2019	05/27/2019	GoP	30,000,000.00	-	30,000,000.00	Construction of Revetment.
-	19LD0047 - Construction of Revetment – Construction of Concrete Revetment along Digos River, Digos Bridge 1 Section, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/29/2018	05/16/2019	05/27/2019	GoP	40,000,000.00	-	40,000,000.00	Construction of Revetment.
-	19LD0048 - Construction of Revetment – Construction of Concrete Revetment along Digos River, Tres de Mayo Section (Ebree), Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/29/2018	12/19/2018	05/16/2019	05/27/2019	GoP	50,000,000.00	-	50,000,000.00	Construction of Revetment.
-	19LD0049 - Construction of Revetment – Construction of Concrete Revetment along Digos River, Tres de Mayo Section, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/29/2018	05/16/2019	05/27/2019	GoP	50,000,000.00	-	50,000,000.00	Construction of Revetment.
-	19LD0050 - Construction of Concrete Revetment – Construction of Concrete Revetment/Dike along Digos River, Brgy. Aplaya, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/29/2018	12/19/2018	05/16/2019	05/27/2019	GoP	50,000,000.00	-	50,000,000.00	Construction of Revetment.
-	19LD0051 - Construction of Revetment – Construction of Concrete Revetment along Padada-Mainit River, Guhing, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/29/2018	05/16/2019	05/27/2019	GoP	100,000,000.00	-	100,000,000.00	Construction of Revetment.
-	19LD0052 - Construction of Revetment – Construction of Flood Control along Padada Mainit River Sta. 0+000 – Sta. 0+157, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/29/2018	05/16/2019	05/27/2019	GoP	31,899,000.00	-	31,899,000.00	Construction of Revetment.
-	19LD0053 - Construction of Revetment – Construction of Concrete Revetment along Digos River, (Ebree Bridge, Upstream Section), Tres de Mayo, Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/29/2018	12/19/2018	05/16/2019	05/27/2019	GoP	84,912,000.00	-	84,912,000.00	Construction of Revetment.
-	19LD0054 - Construction of Revetment – Construction of Concrete Revetment along Digos River, Zone 1 Section, Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/29/2018	05/16/2019	05/27/2019	GoP	70,000,000.00	-	70,000,000.00	Construction of Revetment.
-	19LD0055 - Construction of Concrete Revetment – Construction of Concrete Revetment, Malalag, Davao del Sur	Construction Section	Competitive Bidding	11/29/2018	12/19/2018	05/16/2019	05/27/2019	GoP	100,000,000.00	-	100,000,000.00	Construction of Revetment.
-	19LD0056 - Construction of Revetment – Construction of Concrete Revetment along Balutakay River, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	11/09/2018	11/29/2018	05/16/2019	05/27/2019	GoP	50,000,000.00	-	50,000,000.00	Construction of Revetment.
-	19LD0057 - Construction of Revetment – Construction of Concrete Revetment along Digos River (Purok Calumpang, Cogon), Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/16/2018	12/06/2018	05/16/2019	05/27/2019	GoP	50,000,000.00	-	50,000,000.00	Construction of Revetment.
-	19LD0058 - Construction of Road Slope Protection Structure - Specific Locations along Digos-Makar Rd (S00202MN) K1587 + 508 to K1588 + 571	Construction Section	Competitive Bidding	11/29/2018	01/10/2019	05/16/2019	05/27/2019	GoP	88,000,000.00	-	88,000,000.00	Construction of Road Slope Protection Structure.
-	19LD0059 - Construction of Road Slope Protection Structure - Specific Locations along Digos-Makar Rd (S00202MN) K1588 + 630 - K1589 + 590, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	01/10/2019	05/16/2019	05/27/2019	GoP	99,000,000.00	-	99,000,000.00	Construction of Road Slope Protection Structure.
-	19LD0060 - Construction of Multi-Purpose Building – Construction of DPWH Office Building, Davao del Sur District Engineering Office, Lapu-lapu St., Digos City	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	14,553,000.00	-	14,553,000.00	Construction of Multi-Purpose Building.
-	19LD0061 - Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building.
-	19LD0062 - Construction of Multi Purpose Building, Ramos delso Cientos Sr., Brgy. Poblacion Uno, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	12/13/2018	05/16/2019	05/27/2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building.
-	19LD0063 - Construction of Concrete Road – Concreting of Jct Digos-Makar Road (Km 80) – San Pedro, Kiblagon, Sulop, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	100,000,000.00	-	100,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
-	19LD0064 - Construction of Concrete Road – Concreting of Jct. Dvo-Cot Rd – Brgy. Tubod-Anonang-Libertad Road, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	100,000,000.00	-	100,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
-	19LD0065 - Construction of Concrete Road – Concreting of Labon Gamay to Jct Litos Cogon Bacaca Provincial Road, Sulop, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	100,000,000.00	-	100,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
-	19LD0066 - Construction of Concrete Road – Concreting of Municipal Streets at Padada, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	100,000,000.00	-	100,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
-	19LD0067 - Construction of Concrete Road – Concreting of Matanao – Cabasagan – Bangkal Road, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	100,000,000.00	-	100,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
-	19LD0068 - Construction of Concrete Road – Improvement/Construction of Brgy. Road, Brgy. Aplaya, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	90,000,000.00	-	90,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.

DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19LD0069 - Construction of Concrete Road – Improvement/Construction of Digos – Aplaya – Dawis Road (Jct. Digos Diversion), Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	90,000,000.00	-	90,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
-	19LD0070 - Construction of Concrete Road – Improvement/Construction of Guhing – Tologan – Kauswagan Road, Hagonoy/Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	90,000,000.00	-	90,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
-	19LD0071 - Construction of Concrete Road – Concreting of Bato – Matutungan – Binaton Provincial Road, Sta. Cruz, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	90,000,000.00	-	90,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
-	19LD0072 - Construction of Concrete Road – Concreting of San Miguel Igpit Road, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	90,000,000.00	-	90,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
-	19LD0073 - Construction of Concrete Road – Concreting of Tamlangan – Langaan – Kauswagan – La Suerte – Tibongbong Road, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	06/18/2019	06/24/2019	07/05/2019	GoP	90,000,000.00	-	90,000,000.00	Indefinitely Postponed opening of bids due to revision of Plans and Program of Works.
-	19LD0074 - Construction of Concrete Road - Kiblawan-Dapok-Bunot-Banate Road connecting Pasig Agrarian Reform Beneficiaries and Upland Farmers Multipurpose Cooperative (PARBUF-MPC) and Digos-Makar Road in Processed Fruits and Nuts Industry, Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	-	-	-	-	GoP	-	-	-	Cancelled, deleted in NEP Errata.
-	19LD0075 - Road Widening (2-4 lanes) with concrete reconstruction – Bypass Road, Jct. Matanao (along Davao-Cot. Road) – New Visayas – Jct. Hagonoy (along Digos-Makar Road), Package A, Davao del Sur	Construction Section	Competitive Bidding	11/29/2018	12/27/2018	05/16/2019	05/27/2019	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road.
-	19LD0076 - Road Widening (2-4 lanes) with concrete reconstruction – Bypass Road, Jct. Matanao (along Davao-Cot. Road) – New Visayas – Jct. Hagonoy (along Digos-Makar Road), Package B, Davao del Sur	Construction Section	Competitive Bidding	11/23/2018	12/13/2018	05/16/2019	05/27/2019	GoP	100,000,000.00	-	100,000,000.00	Rehab./Reconst./Road Widening including improvements of drainage structures.
-	19LD0077 - Preventive Maintenance of Road: Asphalt Overlay – Specific Locations along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00163MN) K1564+ (-278) – K1564+322, K1565+335 – K1566+000, K1566+603 – K1567+616, Davao del Sur	Construction Section	Competitive Bidding	10/23/2018	12/19/2018	05/16/2019	05/27/2019	GoP	96,707,000.00	-	96,707,000.00	Asphalt Overlay with corrections.
-	19LD0078 - Preventive Maintenance of Road: Asphalt Overlay – Specific Locations along Davao-Cotabato Rd (Davao City-Jct Digos Sect) (S00162MN) K1588+097 – K1560+000, Davao del Sur	Construction Section	Competitive Bidding	10/23/2018	12/19/2018	05/16/2019	05/27/2019	GoP	97,535,000.00	-	97,535,000.00	Asphalt Overlay with corrections.
-	19LD0079 - Widening of Permanent Bridge, Matti Br. I along Davao – Cotabato Rd (Jct Digos – Cotabato Section), Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	12/28/2018	05/16/2019	05/27/2019	GoP	9,167,000.00	-	9,167,000.00	Widening of Bridge.
-	19LD0080 - Widening of Permanent Bridge, Matti Br. II along Davao – Cotabato Rd (Jct Digos – Cotabato Section), Davao del Sur	Construction Section	Competitive Bidding	12/07/2018	12/28/2018	05/16/2019	05/27/2019	GoP	9,167,000.00	-	9,167,000.00	Widening of Bridge.
-	19LD0081 - Construction of Multipurpose Building (Bayanihan Irrigators Asst., Admin Bldg.), Sinayawan, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building.
-	19LD0082 - Construction of Multipurpose Building (Social Hall of Elem. School), Leling, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building.
-	19LD0083 - Improvement of Multipurpose Building (Brgy. - Gym), Bagumbayan, Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building.
-	19LD0084 - Rehabilitation of Multipurpose Bldg. (Gymnasium), Tulogan, Padada, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building.
-	19LD0085 - Rehabilitation of Multipurpose Building (Crossing Gymnasium), Poblacion, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building.
-	19LD0086 - Rehabilitation of Multipurpose Building (Gymnasium), Guhing, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building.
-	19LD0087 - Rehabilitation of Multipurpose Building (Gymnasium), Langaan, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building.
-	19LD0088 - Rehabilitation of Multipurpose Building (NHS Gymnasium), Barayong, Magsaysay, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	05/16/2019	05/27/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building.
-	19LD0089 - Construction of Multipurpose Building (Municipal Tribal Hall), Bansalan, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	05/16/2019	05/27/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building.
-	19LD0090 - Construction of Multipurpose Building (Senior Citizen Bldg.), Buas, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	05/16/2019	05/27/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building.
-	19LD0091 - Construction of Multipurpose Building, New Katipunan, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	05/16/2019	05/27/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building.
-	19LD0092 - Repair/Rehabilitation of Multipurpose Building (Barangay Hall), Binaton, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	05/16/2019	05/27/2019	GoP	1,000,000.00	-	1,000,000.00	Repair/Rehabilitation of Multipurpose Building.
-	19LD0093 - Repair/Rehabilitation of Multipurpose Building (Municipal Tribal Hall), Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	05/16/2019	05/27/2019	GoP	1,000,000.00	-	1,000,000.00	Repair/Rehabilitation of Multipurpose Building.
-	19LD0094 - Construction of Flood Control (Retaining Wall), Tacul, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	05/16/2019	05/27/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Flood Control (Retaining Wall).
-	19LD0095 - Construction of Multipurpose Bldg. (Athletes Dormitory Davao del Sur Sports Complex), Matti, Digos City	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building.


DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19LD0096 - Construction of Multipurpose Bldg. (Convention Center), Kinuskusan, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building.
-	19LD0097 - Construction of Multipurpose Building (Barangay Hall), Sinaragan, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building.
-	19LD0098 - Construction of Multipurpose Building (2 Storey Brgy. Hall), Northern Paligue, Padada, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building.
-	19LD0099 - Construction/Dev. Of Infrastructure Bldg. (Admin. Bldg. of Sitio Balutakay), Managa, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	5,000,000.00	-	5,000,000.00	Construction/Dev. of Multi-Purpose Building.
-	19LD0100 - Repair/Rehabilitation of Multipurpose Building (Barangay Hall), Colorado, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	1,000,000.00	-	1,000,000.00	Repair/Rehabilitation of Multipurpose Building.
-	19LD0101 - Construction of Flood Control (Retaining Wall), Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Flood Control (Retaining Wall).
-	19LD0102 - Concreting of Road with Drainage (200m), Poblacion, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	3,000,000.00	-	3,000,000.00	Concreting of Road with Drainage.
-	19LD0103 - Construction of Water System (Level II), Ibo, Malalag, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Water System (Level II).
-	19LD0104 - Construction of Water System (Level II), San Isidro, Malalag, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Water System (Level II).
-	19LD0105 - Improvement of Water System (Level II), Tibongbong, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Water System (Level II).
-	19LD0106 - Improvement/Construction of Soong - Kibanan (Jct. Davao-Cotabato Rd.) Road, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	05/16/2019	05/27/2019	GoP	34,350,000.00	-	34,350,000.00	Construction of Concrete Road.
-	19LD0107 - Construction of Multi-Purpose Building (Mt. Apo Eco-Agri Tourism National Park), Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	01/04/2019	02/07/2019	05/16/2019	05/27/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building.
-	19LD0108 - Construction of Multi-Purpose Building (Municipal Hall), Malalag, Davao del Sur	Construction Section	Competitive Bidding	01/04/2019	02/07/2019	05/16/2019	05/27/2019	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building.
-	19LD0109 - Construction of Drainage Outlet and Dredging Works (Mt. Apo Eco-Agri Tourism National Park), Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	01/04/2019	02/19/2019	05/16/2019	05/27/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Drainage Outlet and Dredging Works.
-	19LD0110 - Construction of Water System, Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	01/04/2019	02/07/2019	05/16/2019	05/27/2019	GoP	9,500,000.00	-	9,500,000.00	Construction of Water System.
FY 2019 - CONSULTING SERVICES												
2000000100035000	19CSLD01 - Cluster I - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along Miral River, Bansalan, Davao del Sur; 2.) SPAMAST River Control Protection (along Matti River), Matti, Digos City, Davao del Sur; 3.) Construction of Concrete Revetment along Digos River (Purok Calumpang Cogon), Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/09/2018	11/06/2018	01/17/2019	01/28/2018	GoP	871,912.05	-	871,912.05	Geotechnical Exploration including test of samples extracted and geotechnical report.
2000000100035000	19CSLD02 - Cluster II - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along Digos River, Tres de Mayo Section (Ebreo), Digos City, Davao del Sur; 2.) Construction of Concrete Revetment along Digos River, Digos Bridge 2, Aplaya Section, Digos City, Davao del Sur; 3.) Construction of Concrete Revetment along Digos River, Digos Bridge 1 Section, Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/04/2018	10/23/2018	05/16/2019	05/27/2019	GoP	823,253.26	-	823,253.26	Geotechnical Exploration including test of samples extracted and geotechnical report.
2000000100035000	19CSLD03 - Cluster III - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along Digos River, Digos Bridge 2, Cogon Section, Digos City, Davao del Sur; 2.) Construction of Concrete Revetment along Digos River, Ebreo Bridge (Upstream Section), Tres de Mayo, Digos City, Davao del Sur; 3.) Construction of Concrete Revetment along Digos River, Tres de Mayo Section (Ebreo), Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/05/2018	10/25/2018	05/16/2019	05/27/2019	GoP	823,253.26	-	823,253.26	Geotechnical Exploration including test of samples extracted and geotechnical report.
2000000100035000	19CSLD04 - Cluster IV - Geotechnical Exploration Survey for the following: 1.) Construction of Flood Control along Padada-Maintit River, Sta. 0+000 - Sta. 0+157, Davao del Sur; 2.) Construction of Concrete Revetment along Padada-Maintit River, Guihing, Hagonoy, Davao del Sur; 3.) Construction of Concrete Revetment along Balutakay River, Hagonoy, Davao del Sur	Planning and Design Section	Competitive Bidding	10/05/2018	10/25/2018	05/16/2019	05/27/2019	GoP	823,253.26	-	823,253.26	Geotechnical Exploration including test of samples extracted and geotechnical report.

DPWH - Davao del Sur DEO Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100039000	19CSLD05 - Cluster V - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along Digos River, Ruparan Section, Digos City, Davao del Sur; 2.) Construction of Concrete Revetment/Dike along Digos River, Brgy. Aplaya, Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	727,206.22	-	727,206.22	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	19CSLD06 - Cluster VI - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment, Malalag, Davao del Sur; 2.) Construction of Concrete Revetment/Dike along Digos River, Zone I Section, Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	727,206.22	-	727,206.22	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	19CSLD07 - Cluster VII - Geotechnical Exploration Survey for the following: 1.) Construction of Road Slope Protection Structure - Specific Location along Digos-Makar Road (S00202MN) K1587+889 - K1588+415, Malalag, Davao del Sur; 2.) Construction of Road Slope Protection Structure - Specific Location along Digos-Makar Road (S00202MN) K1589+060 - K1589+660, Malalag, Davao del Sur	Planning and Design Section	Competitive Bidding	10/31/2018	11/20/2018	05/16/2019	05/27/2019	GoP	1,329,215.83	-	1,329,215.83	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	19CSLD08 - Cluster VIII - Geotechnical Exploration Survey for the following: 1.) Construction of Multi-Purpose Building, Ramos delos Cientos Sr., Poblacion Uno, Bansalan, Davao del Sur; 2.) Construction of DPWH Quality Assurance Laboratory Building, Davao del Sur District Engineering Office, Digos City	Planning and Design Section	Competitive Bidding	11/08/2018	11/27/2018	05/16/2019	05/27/2019	GoP	360,000.00	-	360,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	19CSLD09 - Geotechnical Exploration Survey for Widening of Two Bridges along Bypass Road, Jct. Matanao (along Davao-Cotabato Road) - New Visayas - Jct. Hagonoy (along Digos-Makar Road), Package A, Matanao, Davao del Sur	Planning and Design Section	Competitive Bidding	10/04/2018	10/23/2018	05/16/2019	05/27/2019	GoP	476,208.20	-	476,208.20	Geotechnical Exploration including test of samples extracted and geotechnical report.

Prepared by:


DOMINICO O. CABAHUG
Head, Procurement Unit

Submitted by:


MARIA TERESA R. LUCABERTE
Assistant District Engineer
BAC Chairman

Approved:


NICOMEDES D. PARILLA, JR.
District Engineer