



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ALBAY 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Airport Site, Legazpi City

Annex A

ANNUAL PROCUREMENT PLAN FOR FY 2020
FOR CIVIL WORKS
BASED ON GAA
as of January 28, 2020

Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FA0006	1 Preventive Maintenance-Secondary Roads- Asphalt Overlay of Daang Maharlika Jct.-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Road-K0576+000 - K0578+120	Maintenance Section	Public Bidding	October 22-28, 2019	11-Nov-2019	February 2020	February 2020	CY 2020 GAA	48,405,000.00	-	48,405,000.00	Preventive Maintenance-Secondary Roads
20FA0006	2 Preventive Maintenance- Tertiary Roads- Asphalt Overlay of Mt. Mayon Park Rd - K0521+357 - K0524+444	Maintenance Section	Public Bidding	October 22-28, 2019	11-Nov-2019	February 2020	February 2020	CY 2020 GAA	44,950,000.00	-	44,950,000.00	Preventive Maintenance-Secondary Roads
20FA0012	3 Road Widening - Secondary Roads- Ligao-Tabaco Rd - K0517+912- K0519+045	Construction Section	Public Bidding	November 11-17, 2019	2-Dec-2019	February 2020	February 2020	CY 2020 GAA	50,000,000.00	-	50,000,000.00	Road Widening - Secondary Roads
20FA0021	4 Road Widening - Secondary Roads- Daang Maharlika Jct.-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd- K0542+542-K0543+383, Sto. Domingo, Albay and K0578+797-K0579+120, Tiwi, Albay	Construction Section	Public Bidding	November 21-27, 2019	11-Dec-2019	February 2020	February 2020	CY 2020 GAA	50,000,000.00	-	50,000,000.00	Road Widening - Secondary Roads
20FA0025	5 Road Widening -Tertiary Roads- Sto. Domingo-Buhatan-Cagraray Circumferential Rd- K0566+000 - K0567+000	Maintenance Section	Public Bidding	December 19-25, 2019	9-Jan-2020	February 2020	February 2020	CY 2020 GAA	49,900,000.00	-	49,900,000.00	Road Widening -Tertiary Roads
20FA0025	6 Road Widening -Tertiary Roads- Sto. Domingo-Buhatan-Cagraray Circumferential Rd- K0547+000- K0549+000	Maintenance Section	Public Bidding	December 19-25, 2019	9-Jan-2020	February 2020	February 2020	CY 2020 GAA	50,000,000.00	-	50,000,000.00	Road Widening -Tertiary Roads
20FA0013	7 Construction of Tiwi By-pass Road (Alternate Route), Tiwi, Albay	Construction Section	Public Bidding	November 6-12, 2019	10-Dec-2019	February 2020	February 2020	CY 2020 GAA	99,045,000.00	-	99,045,000.00	Construction of By Pass and Diversion Road
20FA0015	8 Construction of By-pass and Diversion Road - Construction of Tabaco City By-Pass Road, Tabaco City, Albay	Construction Section	Public Bidding	November 8-14, 2019	9-Dec-2019	February 2020	February 2020	CY 2020 GAA	80,150,000.00	-	80,150,000.00	Construction of By Pass and Diversion Road
20FA0016	9 Construction of By Pass and Diversion Road - Legazpi-Sto. Domingo-Tabaco- Tramo Road, Bacacay - Sto. Domingo, Albay	Construction Section	Public Bidding	November 8-14, 2019	11-Dec-2019	February 2020	February 2020	CY 2020 GAA	95,750,000.00	-	95,750,000.00	Construction of By Pass and Diversion Road
20FA0017	10 Construction of By-pass and Diversion Road - Construction of Mallipot By-Pass Road, Mallipot, Albay	Construction Section	Public Bidding	November 8-14, 2019	12-Dec-2019	February 2020	February 2020	CY 2020 GAA	78,700,000.00	-	78,700,000.00	Construction of By Pass and Diversion Road
20FA0028	11 Construction Of Missing Links / New Roads- Tabaco City-Malinao-Buhi-Iriga Road, Albay	Construction Section	Public Bidding	January 03-09, 2020	23-Jan-2020	February 2020	February 2020	CY 2020 GAA	100,000,000.00	-	100,000,000.00	Construction Of Missing Links / New Roads
20FA0026	12 Replacement Of Permanent Weak Bridges: from 2 Lanes to 4 Lanes Namutnga Br. 2 (B00202LZ) along Ligao-Tabaco Rd	Maintenance Section	Public Bidding	December 27, 2019 - January 02, 2020	16-Jan-2020	February 2020	February 2020	CY 2020 GAA	20,700,000.00	-	20,700,000.00	Replacement Of Permanent Weak Bridges
20FA0026	13 Replacement Of Permanent Weak Bridges: from 2 Lanes to 4 Lanes Namutnga Br. 3 (B00203LZ) along Ligao-Tabaco Rd	Maintenance Section	Public Bidding	December 27, 2019 - January 02, 2020	16-Jan-2020	February 2020	February 2020	CY 2020 GAA	18,400,000.00	-	18,400,000.00	Replacement Of Permanent Weak Bridges
20FA0027	14 Rehabilitation/Major Repair of Permanent Bridges : Barilis Br. (B00253LZ) Along Daang Maharlika Jct.-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry. Rd, Tiwi, Albay	Maintenance Section	Public Bidding	December 27, 2019 - January 02, 2020	17-Jan-2020	February 2020	February 2020	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
20FA0027	15 Rehabilitation/Major Repair of Permanent Bridges: Joroan Br. 2 Along Daang Maharlika Jct.-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry. Rd, Tiwi, Albay	Maintenance Section	Public Bidding	December 27, 2019 - January 02, 2020	17-Jan-2020	February 2020	February 2020	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
20FA0003	16 Construction/Extension Of Baybay Seawall, Tiwi, Albay	Construction Section	Public Bidding	October 15-21, 2019	4-Nov-2019	February 2020	February 2020	CY 2020 GAA	39,932,000.00	-	39,932,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
20FA0003	17 Construction of Bolo Seawall, Tiwi, Albay	Construction Section	Public Bidding	October 15-21, 2019	4-Nov-2019	February 2020	February 2020	CY 2020 GAA	43,079,000.00	-	43,079,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems

Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FA0004	18 . Construction/Extension Of Cajugotan Seawall, Bacacay, Albay	Construction Section	Public Bidding	November 04-10, 2019	25-Nov-2019	February 2020	February 2020	CY 2020 GAA	33,000,000.00	-	33,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
20FA0004	19 . Construction/Extension Of San Pedro Seawall, Bacacay, Albay	Construction Section	Public Bidding	November 04-10, 2019	25-Nov-2019	February 2020	February 2020	CY 2020 GAA	30,000,000.00	-	30,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
20FA0004	20 . Construction/Extension Of Binitayan Seawall, Malilipot, Albay	Construction Section	Public Bidding	November 04-10, 2019	25-Nov-2019	February 2020	February 2020	CY 2020 GAA	36,640,000.00	-	36,640,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
20FA0005	21 . Construction/Extension Of Seawall, Pawa, Tabaco City, Albay	Maintenance Section	Public Bidding	November 05-11, 2019	4-Dec-2019	February 2020	February 2020	CY 2020 GAA	40,000,000.00	-	40,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
20FA0005	22 . Construction/Extension Of San Carlos Seawall, Tabaco City, Albay	Maintenance Section	Public Bidding	November 05-11, 2019	4-Dec-2019	February 2020	February 2020	CY 2020 GAA	32,473,000.00	-	32,473,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
20FA0005	23 . Construction/Extension Of Salvacion Seawall (Phase III), Tabaco City, Albay	Maintenance Section	Public Bidding	November 05-11, 2019	4-Dec-2019	February 2020	February 2020	CY 2020 GAA	22,851,000.00	-	22,851,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
20FA0007	24 . Construction/Extension Of San Francisco Seawall, Malilipot, Albay	Construction Section	Public Bidding	November 05-11, 2019	13-Dec-2019	February 2020	February 2020	CY 2020 GAA	40,000,000.00	-	40,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
20FA0007	25 . Construction/Extension Of Jonop Seawall, Malinao, Albay	Construction Section	Public Bidding	November 05-11, 2019	13-Dec-2019	February 2020	February 2020	CY 2020 GAA	45,000,000.00	-	45,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
20FA0008	26 . Construction/Extension Of Bariv Seawall, Malinao, Albay	Construction Section	Public Bidding	November 12-18, 2019	2-Dec-2019	'February 2020	'February 2020	CY 2020 GAA	35,000,000.00	-	35,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
20FA0008	27 . Construction of Seawall, Bacolod, Tabaco City, Albay	Construction Section	Public Bidding	November 12-18, 2019	2-Dec-2019	February 2020	'February 2020	CY 2020 GAA	40,000,000.00	-	40,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
20FA0009	28 . Construction/Extension of Baybay Seawall, Malinao, Albay	Construction Section	Public Bidding	October 28, 2019 - November 3, 2019	18-Nov-2019	February 2020	February 2020	CY 2020 GAA	100,000,000.00	-	100,000,000.00	Construction/Maintenance Of Flood Mitigation Structures and Drainage Systems
20FA0014	29 . Construction/Improvement Of Access Roads Leading To Declared Tourism Destination: Tabaco-Malilipot-San Jose-Bacacay Poblacion Road Leading to Various Tourist Destinations (San Jose-Binitayan -Sugod-Panarayan-Hindi Section), Malilipot, Albay	Construction Section	Public Bidding	November 7-13, 2019	5-Dec-2019	February 2020	February 2020	CY 2020 GAA	30,000,000.00	-	30,000,000.00	Construction/Improvement Of Access Roads Leading To Declared Tourism Destination
20FA0014	30 . Construction/Improvement Of Access Roads Leading To Declared Tourism Destination: Tabaco-Malinao Road Leading to Vera Falls, Malinao, Albay	Construction Section	Public Bidding	November 7-13, 2019	5-Dec-2019	February 2020	February 2020	CY 2020 GAA	30,000,000.00	-	30,000,000.00	Construction/Improvement Of Access Roads Leading To Declared Tourism Destination
20FA0014	31 . Construction/Improvement Of Access Roads Leading To Declared Tourism Destination: Tabaco-Malinao- Tiwi Roads Leading to Kumaginking Falls, Geothermal Plant, Phil. Ceramic Plant, Bugsukan Falls, Corangon Shoal, Joroan Church and Beaches, Putsan Beach, San Lorenzo Church, Bay, Joroan, Tiwi, Albay	Construction Section	Public Bidding	November 7-13, 2019	5-Dec-2019	February 2020	February 2020	CY 2020 GAA	30,000,000.00	-	30,000,000.00	Construction/Improvement Of Access Roads Leading To Declared Tourism Destination
20FA0024	32 . Construction/Improvement Of Access Roads Leading to Igang Seaport (Including Bridge), Bacacay, Albay	Maintenance Section	Public Bidding	December 19-25, 2019	9-Jan-2020	February 2020	February 2020	CY 2020 GAA	66,100,000.00	-	66,100,000.00	Construction/Improvement of Access Roads Leading To Seaports
20FA0024	33 . Construction/Improvement Of Access Roads Leading To Seaports : Construction/Improvement Of Access Roads Leading to Bacacay Seaport, Bacacay, Albay	Maintenance Section	Public Bidding	December 19-25, 2019	9-Jan-2020	February 2020	February 2020	CY 2020 GAA	20,000,000.00	-	20,000,000.00	Construction/Improvement of Access Roads Leading To Seaports
20FA0032	34 . Construction/Improvement Of Access Roads Leading to Baybay Seaport , Tiwi, Albay	Construction Section	Public Bidding	January 21-27, 2020	10-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	26,900,000.00	-	26,900,000.00	Construction/Improvement of Access Roads Leading To Seaports
20FA0032	35 . Construction/Improvement Of Access Roads Leading To Seaports : Access Roads Leading to Lidong Seaport, Sto. Domingo, Albay	Construction Section	Public Bidding	January 21-27, 2020	10-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	20,000,000.00	-	20,000,000.00	Construction/Improvement of Access Roads Leading To Seaports
20FA0032	36 . Construction/Improvement Of Access Roads Leading To Seaports : Access Roads Leading to Jonop Port-Cabunturan, Malinao, Albay	Construction Section	Public Bidding	January 21-27, 2020	10-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	20,000,000.00	-	20,000,000.00	Construction/Improvement of Access Roads Leading To Seaports

Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FA0032	37 Construction/Improvement Of Access Roads Leading To Seaports : Karangahan Boulevard Road, Tabaco City, Albay	Construction Section	Public Bidding	January 21-27, 2020	10-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	25,000,000.00	-	25,000,000.00	Construction/Improvement of Access Roads Leading To Seaports
20FA0019	38 Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones : Burabod-Sta. Elena-Tagoytoy and Sugcad-Matalipni-Malolos Access Roads Leading to Coconut-Bio Engineering and ABACA "Salapid" Industry, Malinao, Albay	Construction Section	Public Bidding	November 19-25, 2019	10-Dec-2019	February 2020	February 2020	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones
20FA0019	39 Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones: Lidong Access Road In Support of Virgin Coconut Oil Manufacturers, Sto. Domingo, Albay	Construction Section	Public Bidding	November 19-25, 2019	10-Dec-2019	February 2020	February 2020	CY 2020 GAA	15,000,000.00	-	15,000,000.00	11Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones
20FA0020	40 Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones: San Carlos-Matagbac-San Vicente Road Connecting to Ligao- Tabaco Road Leading to Rice Mill Agri-Business Industry & Warehouses, Tabaco City, Albay	Construction Section	Public Bidding	November 19-25, 2019	10-Dec-2019	February 2020	February 2020	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones
20FA0020	41 Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones: San Isidro-Iraya-Canaway-Sta Cruz Access Road Leading to "Lubid" and Dairy Farm Product Industry, Malilipot, Albay	Construction Section	Public Bidding	November 19-25, 2019	10-Dec-2019	February 2020	February 2020	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Construction/Improvement Of Access Roads Leading To Trades, Industries And Economic Zones
20FA0029	42 Construction of Multi -Purpose Building (Covered Court/Evacuation Center), Cabasan (Cagraray Island), Bacacay, Albay	Construction Section	Public Bidding	January 06-12, 2020	27-Jan-2020	February 2020	February 2020	CY 2020 GAA	11,000,000.00	-	11,000,000.00	Construction/Repair/Rehabilitation/ improvement Of Various Infrastructure Including Local Projects : Buildings and Other Structures
20FA0029	43 Construction of Multi -Purpose Building (Covered Court/Evacuation Center), Marirac, Tabaco City	Construction Section	Public Bidding	January 06-12, 2020	27-Jan-2020	February 2020	February 2020	CY 2020 GAA	10,500,000.00	-	10,500,000.00	Construction/Repair/Rehabilitation/ improvement Of Various Infrastructure Including Local Projects : Buildings and Other Structures
20FA0030	44 Construction of Multi -Purpose Building (Covered Court/Evacuation Center), Tagas, Tabaco City	Construction Section	Public Bidding	January 06-12, 2020	27-Jan-2020	February 2020	February 2020	CY 2020 GAA	10,500,000.00	-	10,500,000.00	Construction/Repair/Rehabilitation/ improvement Of Various Infrastructure Including Local Projects : Buildings and Other Structures
20FA0030	45 Construction of Multi -Purpose Building (Covered Court/Evacuation Center), Fatima, Tabaco City	Construction Section	Public Bidding	January 06-12, 2020	27-Jan-2020	February 2020	February 2020	CY 2020 GAA	10,500,000.00	-	10,500,000.00	Construction/Repair/Rehabilitation/ improvement Of Various Infrastructure Including Local Projects : Buildings and Other Structures
20FA0030	46 Construction of Multi -Purpose Building (Covered Court/Evacuation Center), Sugod, Tiwi, Albay	Construction Section	Public Bidding	January 06-12, 2020	27-Jan-2020	February 2020	February 2020	CY 2020 GAA	10,500,000.00	-	10,500,000.00	Construction/Repair/Rehabilitation/ improvement Of Various Infrastructure Including Local Projects : Buildings and Other Structures
20FA0010	47 Construction of Malilipot Flood Control, San Jose, Malilipot, Albay	Construction Section	Public Bidding	October 28, 2019 - November 3, 2019	22-Nov-2019	February 2020	February 2020	CY 2020 GAA	100,000,000.00	-	100,000,000.00	Flood Control Structures/Facilities
20FA0011	48 Rehabilitation of San Vicente Flood Control, Tabaco City, Albay	Construction Section	Public Bidding	October 28, 2019 - November 3, 2019	20-Nov-2019	February 2020	February 2020	CY 2020 GAA	100,000,000.00	-	100,000,000.00	Flood Control Structures/Facilities
20FA0033	49 Rehabilitation/Improvement of Bulawan Flood Control (Phase I), Left Side of Bulawan Bridge Facing Downstream, Malilipot, Albay	Maintenance Section	Public Bidding	January 21-27, 2020	10-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	80,000,000.00	-	80,000,000.00	Flood Control Structures/Facilities
20FA0034	50 Rehabilitation/Improvement of Bulawan Flood Control (Phase II), Left Side of Bulawan Bridge Facing Downstream, Malilipot, Albay	Maintenance Section	Public Bidding	January 21-27, 2020	11-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	80,000,000.00	-	80,000,000.00	Flood Control Structures/Facilities
20FA0036	51 Rehabilitation/Improvement of Bulawan Flood Control Right Side of Bulawan Bridge Facing Downstream, Malilipot, Albay	Maintenance Section	Public Bidding	January 22-28, 2020	12-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	80,000,000.00	-	80,000,000.00	Flood Control Structures/Facilities
20FA0038	52 Rehabilitation/Improvement of Diaro Flood Control, Malinao, Albay	Construction Section	Public Bidding	January 29- February 4, 2020	18-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	80,000,000.00	-	80,000,000.00	Flood Control Structures/Facilities

Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	53 . Widening and Concreting of Banao-Bical Road, Bacacay and Sto. Domingo, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Local Roads
	54 Rehabilitation of Pawa-Tuliw-Labnig-Estancia-Paraputo Road, Malinao and Tabaco City, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Local Roads
20FA0031	55 . Construction of Tiwi Water System, Tiwi, Albay	Construction Section	Public Bidding	January 16-22, 2020	5-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	30,000,000.00	-	30,000,000.00	Water Management Facilities: Water Supply
	56 . Construction/Rehabilitation of Malinao Water System, Malinao, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Water Management Facilities: Water Supply
	57 . Construction/Rehabilitation of Sto. Domingo Water System, Sto. Domingo, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Water Management Facilities: Water Supply
	58 . Construction/Improvement of Malilipot Water System, Malilipot, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Water Management Facilities: Water Supply
	59 . Rehabilitation of Namanday Elementary School, Brgy. Namanday, Bacacay, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	3,000,000.00	-	3,000,000.00	Local Infrastructure Program: Buildings and Other Structures: School Buildings
	60 . Construction of River Control, Brgy. Cabunturan, Malinao, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	5,000,000.00	-	5,000,000.00	Flood Control and Drainage: Drainage/Protection Works
20FA0029	61 . Construction of Multi-Purpose Building, Brgy. Pili Ilawod, Bacacay, Albay	Construction Section	Public Bidding	January 06-12, 2020	27-Jan-2020	February 2020	February 2020	CY 2020 GAA	10,500,000.00	-	10,500,000.00	Flood Control and Drainage: Drainage/Protection Works
	62 . Construction (Completion) of Multi-Purpose Building, Brgy. Cormidal, Tabaco City	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	4,400,000.00	-	4,400,000.00	Flood Control and Drainage: Drainage/Protection Works
	63 Construction (Completion) of Multi-Purpose Building, Brgy. Sugad (Sugcad), Malinao, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	3,500,000.00	-	3,500,000.00	Flood Control and Drainage: Drainage/Protection Works
	64 . Rehabilitation of Multi-Purpose Building, Tabaco National High School, Tabaco City	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	3,500,000.00	-	3,500,000.00	Flood Control and Drainage: Drainage/Protection Works
	65 Construction (Completion) of Multi-Purpose Building, Malinao National High School, Brgy. Balza, Malinao, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	6,600,000.00	-	6,600,000.00	Flood Control and Drainage: Drainage/Protection Works
	66 . Construction (Completion) of Multi-Purpose Building, Brgy. Cale, Tiwi, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	4,500,000.00	-	4,500,000.00	Flood Control and Drainage: Drainage/Protection Works
	67 . Construction (Completion) of Multi-Purpose Building (Legislative Hall), Malinao, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	3,500,000.00	-	3,500,000.00	Flood Control and Drainage: Drainage/Protection Works
	68 Construction of Multi-Purpose Building, Manaet Elementary School, Brgy. Manaet, Bacacay, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Flood Control and Drainage: Drainage/Protection Works
	69 Construction of Multi-Purpose Building at Tabaco South Central Elementary School, Tabaco City, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	10,500,000.00	-	10,500,000.00	Flood Control and Drainage: Drainage/Protection Works
	70 Construction of Multi-Purpose Building (Library Building), Bantayan National High School, Tabaco City, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	2,000,000.00	-	2,000,000.00	Flood Control and Drainage: Drainage/Protection Works
	71 Construction/Rehabilitation of Multi-Purpose Building, Brgy. Sto. Domingo Poblacion, Sto. Domingo, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	2,000,000.00	-	2,000,000.00	Flood Control and Drainage: Drainage/Protection Works
	72 . Construction/Rehabilitation of Multi-Purpose Building, Brgy. San Isidro, Tabaco, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	5,000,000.00	-	5,000,000.00	Flood Control and Drainage: Drainage/Protection Works
20FA0035	73 Construction (Continuation) of Drainage System at Tabaco National High School Grounds, Tabaco City	Construction Section	Public Bidding	January 21-27, 2020	11-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	3,000,000.00	-	3,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
20FA0035	74 Flood Mitigation and River Control at Tagas River Traversing Brgys. Baranghawon, Cobo, Basud, Tagas, Sto. Cristo and San Roque, Tabaco City, Albay	Construction Section	Public Bidding	January 21-27, 2020	11-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	25,000,000.00	-	25,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities

BAC

Contract ID	Procurement Program / Project	PMO / End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
				Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	75 . Construction of River/Flood Control, Brgy. Cabasan, Bacacay, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	4,000,000.00	-	4,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
	76 . Construction of Tanauan River/Flood Control, Brgy. Tanawan, Malinao, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	4,000,000.00	-	4,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
	77 . Construction of (Continuation) Line Canal, Brgy. 14, Bacacay, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	2,000,000.00	-	2,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
	78 . Flood Control and Flood Mitigation of the Baclayon River, Brgy. Baclayon, Bacacay, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
	79 . Rehabilitation/Improvement of Soa River Flood Control (Downstream), Soa, Malinao, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
	80 . Rehabilitation/Improvement of Bulawan Flood Control San Francisco Section, Malilipot, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
	81 . Rehabilitation/Improvement of Bulawan Flood Control San Jose Section, Malilipot, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Flood Control and Drainage: Flood Control Structures/Facilities
	82 . Construction of Buyoan-Lidong Alternate Road Legazpi/Sto. Domingo, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	150,000,000.00	-	150,000,000.00	Local Roads and Bridges: Local Roads
20FA0037	83 . Rehabilitation/Improvement of Buhatan-Alimsong Road, Sto. Domingo, Albay	Construction Section	Public Bidding	January 23-29, 2020	13-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	10,000,000.00	-	10,000,000.00	Local Roads and Bridges: Local Roads
	84 . Concreting of the Linking Road Connecting the Tabaco City Terminal to the San Vicente-San Carlos Bypass Road, Tabaco City, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	30,000,000.00	-	30,000,000.00	Local Roads and Bridges: Local Roads
	85 . Replacement and Concreting of the Tramo Bridge Which Connects Brgys. Sto. Cristo and San Roque to Brgy. Tagas and Neighboring Barangays in Tabaco City, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	30,000,000.00	-	30,000,000.00	Local Roads and Bridges: Local Bridges
	86 . Construction of Water Supply System Level II, Bical National High School, Sto. Domingo, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	3,000,000.00	-	3,000,000.00	Water Management Facilities: Water Supply
	87 . Construction of Water Supply System Level II, Brgy. Cawayan, Cagraray Island, Bacacay, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	3,000,000.00	-	3,000,000.00	Water Management Facilities: Water Supply
20FA0022	88 . Rehabilitation of Labnig Flood Control Phase 1, Malinao, Albay	Construction Section	Public Bidding	November 27 - December 17, 2019	17-Dec-2019	February 2020	February 2020	CY 2020 GAA	55,000,000.00	-	55,000,000.00	Local Infrastructure Program: Flood Control Structure/Facilities
20FA0023	89 . Rehabilitation of Labnig Flood Control Phase 2, Malinao, Albay	Construction Section	Public Bidding	November 28 - December 18, 2019	18-Dec-2019	February 2020	February 2020	CY 2020 GAA	55,000,000.00	-	55,000,000.00	Local Infrastructure Program: Flood Control Structure/Facilities
	90 . Rehab/Construction of San Antonio River Control, Brgy. San Antonio Section, Sto. Domingo, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Local Infrastructure Program: Flood Control Structure/Facilities
	91 . Rehab/Construction of Basud River Control Downstream of Basud Bridge, Brgy. Lidong Section, Sto. Domingo, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	15,000,000.00	-	15,000,000.00	Local Infrastructure Program: Flood Control Structure/Facilities
	92 . Rehab/Improvement of San Antonio River Flood Control Structure, Brgy. San Antonio, Tabaco City, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	60,000,000.00	-	60,000,000.00	Local Infrastructure Program: Flood Control Structure/Facilities
20FA0018	93 . Rehabilitation of Road, Alimsog Saday to Sitio Iraya, Sto. Domingo, Albay	Construction Section	Public Bidding	November 22-28, 2019	12-Dec-2019	February 2020	February 2020	CY 2020 GAA	70,000,000.00	-	70,000,000.00	Local Infrastructure Program: Local Roads
20FA0018	94 . Rehabilitation of Road, Sitio Inabuyan to Sitio Banago, Sto. Domingo, Albay	Construction Section	Public Bidding	November 22-28, 2019	12-Dec-2019	February 2020	February 2020	CY 2020 GAA	20,000,000.00	-	20,000,000.00	Local Infrastructure Program: Local Roads
20FA0037	95 . Repair/Rehabilitation of Sitio Tambogon, Bacacay to Sitio Iraya Road, Sto. Domingo, Albay	Construction Section	Public Bidding	January 23-29, 2020	13-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	20,000,000.00	-	20,000,000.00	Local Infrastructure Program: Local Roads
20FA0037	96 . Repair/Rehabilitation of Brgy. Bariw Road, Bacacay, Albay	Construction Section	Public Bidding	January 23-29, 2020	13-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	20,000,000.00	-	20,000,000.00	Local Infrastructure Program: Local Roads
20FA0037	97 . Repair/Rehabilitation of Brgy. Nahaponan Road, Bacacay, Albay	Construction Section	Public Bidding	January 23-29, 2020	13-Feb-2020	February -March 2020	February -March 2020	CY 2020 GAA	20,000,000.00	-	20,000,000.00	Local Infrastructure Program: Local Roads
	98 . Construction of Water Supply System Level II, Brgy. Misibis, Bacacay, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	3,000,000.00	-	3,000,000.00	Local Infrastructure Program: Water Supply
	99 . Construction of Barangay Canaway, Stio Pinaric Water System, Malilipot, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	3,500,000.00	-	3,500,000.00	Local Infrastructure Program: Water Supply
	100 . Construction of Water Supply System Level II, Brgy. 1 Poblacion, Malilipot, Albay	Construction Section	Public Bidding	February 2020	February -March 2020	March -April 2020	March -April 2020	CY 2020 GAA	3,000,000.00	-	3,000,000.00	Local Infrastructure Program: Water Supply

Prepared/Submitted by:

ANNELLE P. ANTIOLA
Engineer III
Head, Procurement Unit

Recommending approval:

SALVADOR R. REMPILLO
Engineer III
BAC Chairman

Approval:

SIMON N. ARIAS
District Engineer
Head of Procurement Entity