




Republic of the Philippines
Department of Public Works and Highways
NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/E nd User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300104216548000	Construction (Completion) of Multi-Purpose Building, Don Jesus Village, Barangay Canturay, Sipalay, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	23 10 2019	12 11 2019	28 01 2020	7 02 2020	GAA	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
300104216542000	Construction of Multi-Purpose Building, Barangay Four, Kabankalan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	23 10 2019	12 11 2019	28 01 2020	7 02 2020	GAA	1,980,000.00		1,980,000.00	Construction of Multi Purpose Building
300104216543000	Construction of Multi-Purpose Building, Barangay Manuling, Cauayan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	23 10 2019	12 11 2019	28 01 2020	7 02 2020	GAA	2,475,000.00		2,475,000.00	Construction of Multi Purpose Building
300104216545000	Construction of Multi-Purpose Building, Barangay Binicuil, City of Kabankalan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	23 10 2019	12 11 2019	28 01 2020	7 02 2020	GAA	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
300117206912000	Construction of Asphalt Road, Barangay 1 & 2, Ilog, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	29 10 2019	19 11 2019	28 01 2020	7 02 2020	GAA	23,265,000.00		23,265,000.00	Construction of Asphalt Road
#####	Construction of Asphalt Road, Barangay Orong, Kabankalan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	29 10 2019	19 11 2019	28 01 2020	7 02 2020	GAA	4,950,000.00		4,950,000.00	Construction of Asphalt Road

[illegible]



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101031003	Dacongcogon-Bantayan Rd - K0109+200 - K0113+000, Brgy. Tapi, Kabankalan City, Negros Occidental.	3RD NOED	YES	Competitive Bidding	12 11 2019	3 12 2019	28 01 2020	7 02 2020	GAA	40,579,840.00		40,579,840.00	Asset Preservation – Preventive Maintenance
320101105119000	Construction of Flood Mitigation Structure along Hilabangan River, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	19 11 2019	10 12 2019	28 01 2020	7 02 2020	GAA	49,000,000.00		49,000,000.00	Construction of Flood Mitigation
310202100640000	Network Development – Road Widening – Secondary Roads, Bacolod South Road (Kabankalan-Hinoban Section), K0091+495 – K0091+700, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	19 11 2019	10 12 2019	28 01 2020	7 02 2020	GAA	8,631,840.00		8,631,840.00	Network Development – Road Widening
310201100578000	Network Development – Road Widening – Primary Roads, Kabankalan Bais Road, K0107 + 530 – K0109 + 034, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	19 11 2019	10 12 2019	28 01 2020	7 02 2020	GAA	49,000,000.00		49,000,000.00	Network Development – Road Widening
310203100364000	Network Development – Road Widening – Tertiary Roads, Dancalan-Candoni-Damutan Valley Rd, K0099+(-817) – K0099+263, including ROW Acquisition, Brgy. Dancalan, Ilog, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	27 11 2019	17 12 2019	28 01 2020	7 02 2020	GAA	35,280,000.00		35,280,000.00	Network Development - Road Widening



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**


Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310302100242000	Replacement of Permanent Weak Bridges – Tiling Br. (B00224NR) along Bacolod South Road (Kabankalan-Hinoba-an Section), Cauayan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	27 11 2019	17 12 2019	28 01 2020	7 02 2020	GAA	17,640,000.00		17,640,000.00	Replacement of Permanent Weak Bridges
300203101243000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-NRJ Leading to Balicaocao Highland Resort, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	27 11 2019	17 12 2019	28 01 2020	7 02 2020	GAA	9,800,000.00		9,800,000.00	Construction/Improvement of Access Roads
300104216547000	Construction of Multi-Purpose Building, Brgy. Tabu, Ilog, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	27 11 2019	17 12 2019	28 01 2020	7 02 2020	GAA	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
310203100365000	Network Development – Road Widening – Tertiary Roads, Kabankalan Jct. Salong-Tapi-Dacongogon-Bantayan Rd., K0093+000 – K0094+444, including ROW Acquisition, Brgy. Linao, kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	27 11 2019	17 12 2019	28 01 2020	7 02 2020	GAA	39,200,000.00		39,200,000.00	Network Development – Road Widening
300203100391000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations – NRJ leading to Mag-aso falls, Brgy. Oringao, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	28 11 2019	18 12 2019	28 01 2020	7 02 2020	GAA	39,200,000.00		39,200,000.00	Construction/ Improvement of Access Roads



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216544000	Construction of Multipurpose Building, Barangay Two, Kabankalan City, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	28 11 2019	18 12 2019	28 01 2020	7 02 2020	GAA	1,980,000.00		1,980,000.00	Construction of Multipurpose Building
300117206919000	Construction of Road, Brgy. Carol-an, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	28 11 2019	18 12 2019	28 01 2020	7 02 2020	GAA	4,950,000.00		4,950,000	Construction of Road
310105100435000	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads – Bacolod South Rd (Kabankalan-Hinoba-an Section), K0089+000 – K0090+300, Brgy. Talubangi, Kabankalan City, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	28 11 2019	18 12 2019	28 01 2020	7 02 2020	GAA	49,000,000.00		49,000,000.00	Construction/Improvement of Access Roads
320101105120000	Construction of Flood Mitigation Structure along Ilog-Bungol River, Ilog, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	28 11 2019	18 12 2019	28 01 2020	7 02 2020	GAA	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
300203100390000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Jct Bacolod South Road leading to Daan Banwa (Bird Watching Area), Brgy. Daan Banua, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	3 12 2019	23 12 2019	29 01 2020	10 02 2020	GAA	42,257,600.00		42,257,600.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations

[illegible]



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/E nd User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310304100685000	Repair of Permanent Bridge – Inawayan Br. (B00270NR) along Kabankalan Bais Road, Brgy. Oringao, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	5 12 2019	26 12 2019	29 01 2020	10 02 2020	GAA	3,871,000.00		3,871,000.00	Rehabilitation/Major Repair of Permanent Bridge
310304100616000	Rehabilitation/Major Repair of Permanent Bridge – Maricalum Br. (B00247NR) along Bacolod South Road (Kabankalan-Hinobanan Section), Brgy. Maricalum, Sipalay City, Negros	DPWH 3RD NOED	YES	Competitive Bidding	5 12 2019	26 12 2019	29 01 2020	10 02 2020	GAA	6,860,000.00		6,860,000.00	Rehabilitation/Major Repair of Permanent Bridge
300104216546000	Construction of Multi-Purpose Building, brgy. Galicia, Ilog, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	10 12 2019	7 01 2020	29 01 2020	10 02 2020	GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104216540000	Construction of Multi-Purpose Building, Brgy. Bantayan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	10 12 2019	7 01 2020	29 01 2020	10 02 2020	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104216553000	Rehabilitation of Multi-Purpose Building, Pinggot, Ilog, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	10 12 2019	7 01 2020	#REF!	#REF!	GAA	500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/E nd User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203100393000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations – NRJ leading to Sugar Beach Resort and Langub Beach Resort, Brgy. Nauhang, Sipalay City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	16 12 2019	7 01 2020	29 01 2020	10 02 2020	GAA	49,000,000.00		49,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
310305101013000	Widening of Permanent Bridge – Dautan Br. (B00486NR) along Bacolod South Rd (Kabankalan-Hinobanan Section), Cauayan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	18 12 2019	8 01 2020	29 01 2020	10 02 2020	GAA	9,408,000.00		9,408,000.00	Widening of Permanent Bridge
310305101014000	Widening of Permanent Bridge – Goce Br. (B00220NR) along Bacolod South Rd (Kabankalan-Hinobanan Section), Ilog, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	18 12 2019	8 01 2020	29 01 2020	10 02 2020	GAA	11,392,500.00		11,392,500.00	Widening of Permanent Bridge
300104216550000	Rehabilitation of Multi-Purpose Building, Brgy. Binicuil, Kabankalan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	18 12 2019	8 01 2020	29 01 2020	10 02 2020	GAA	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
310109100446000	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Candoni-Sipalay at K0164+200 – K0164+420 and K0165+120 – K0165+640, Sipalay City, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	27 12 2019	21 01 2020	6 02 2020	17 02 2020	GAA	34,055,000.00		34,055,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216549000	Construction of Multipurpose Building, Municipal Plaza, Candoni, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	27 12 2019	21 01 2020	6 02 2020	17 02 2020	GAA	4,950,000.00		4,950,000.00	Construction of Multipurpose Building
310305101015000	Widening of Permanent Bridge – Guiljungan Br. (B00222NR), along Bacolod South Rd (Kabankalan-Hinobaan Section), Cauayan, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	8 01 2020	28 01 2020	6 02 2020	17 02 2020	GAA	44,599,800.00		44,599,800.00	Widening of Permanent Bridge
300104216552000	Construction and /or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Inayawan, Cauayan, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	12 02 2020	4 03 2020	16 03 2020	23 03 2020	GAA	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300104216551000	Construction of Brgy. Hall, Brgy. Gil Montilla, Sipalay City, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	12 02 2020	4 03 2020	16 03 2020	23 03 2020	GAA	3,960,000.00		3,960,000.00	Construction of Brgy. Hall
300104216541000	Construction of Multi-Purpose Building, Bunga-Bunga Elementary School, Brgy. Canturay, Sipalay City, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	12 02 2020	4 03 2020	16 03 2020	23 03 2020	GAA	14,850,000.00		14,850,000.00	Construction of Classroom Multi-purpose Building
300117206916000	Construction of Local Road, Calat-an to Kasingkasingan Road, Brgy. Cartagena, Sipalay, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	19 02 2020	10 03 2020	20 03 2020	27 03 2020	GAA	14,850,000.00		14,850,000.00	Construction of 1,200 l.m. x 6.10m x 0.20m thick Portland Cement Concrete Pavement



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117206915000	Construction of Local Road, Brgy. Inayawan, Cauayan, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	26 02 2020	17 03 2020	27 03 2020	6 04 2020	GAA	14,850,000.00		14,850,000.00	Asphalt Overlay with correction of 1,360 l.m. x 6.1m x 0.05m thick
300117206914000	Construction of Local Road, Sitio Bunga-Bunga, Brgy. Canturay to Sitio Langub, Brgy. Nauhang, Sipalay City, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	26 02 2020	17 03 2020	27 03 2020	6 04 2020	GAA	19,800,000.00		19,800,000.00	Construction of 1,500 l.m. x 6.10m x 0.20m thick Portland Cement Concrete Pavement
300117206918000	Construction of Tourism Coastal Road, Brgy. Cayhagan, Sipalay City, Negros Occidental (Phase II)	DPWH 3RD NOED	NO	Competitive Bidding	26 02 2020	17 03 2020	27 03 2020	6 04 2020	GAA	29,700,000.00		29,700,000.00	Construction of 1,500 l.m. x 6.10m x 0.23m thick Portland Cement Concrete Pavement
300205100010000	Construction/ Rehabilitation of Water Supply/ Septage and Rain Water Collectors at 20 Different Locations.	DPWH 3RD NOED	NO	Competitive Bidding	22 04 2020	12 05 2020	22 05 2020	3 06 2020	GAA	4,086,775.00		4,086,775.00	Construction/Rehabilitation of Water Supply/Rain Water Collectors
200000100020000	Repair/Maintenance of River Bank Protection Along Cartagena River, Brgy. Cartagena, Sipalay City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	24 04 2020	18 05 2020	28 05 2020	9 06 2020	GAA	4,600,000.00		4,600,000.00	Repair/Maintenance of River bank protection along Cartagena River, Brgy. Cartagena, Sipalay City, Negros Occidental
300200100003000	Reconstruction of Buyung Buyungan Spillway at Brgy. East, Candoni, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	24 04 2020	18 05 2020	28 05 2020	9 06 2020	GAA	36,670,000.00		36,670,000.00	Construction of 1,337 l.m. x 6.0m x 0.23m thick Portland Cement Concrete Pavement



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100003000	Construction/Improvement of Drainage Structure at Brgy. East and West, Candoni, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 05 2020	25 05 2020	9 06 2020	19 06 2020	GAA	19,300,000.00		19,300,000.00	Construction of 1,650 l.m. drainage structure
200000100019000	Repair/Maintenance of DPWH Building DE's/Employees Quarter Negros Occidental 3rd District Engineering Office, So. Mojon, Brgy. 1, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 05 2020	25 05 2020	9 06 2020	19 06 2020	GAA	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
200000100019000	Repair/Maintenance of DPWH Building Warehouse Building Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 05 2020	25 05 2020	9 06 2020	19 06 2020	GAA	500,000.00		500,000.00	Construction of DPWH Warehouse Building
200000100019000	Repair/Maintenance of DPWH Building Motorpool Building Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 05 2020	25 05 2020	9 06 2020	19 06 2020	GAA	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
200000100019000	Repair/Maintenance of DPWH Building IBMPC Building Negros Occidental 3rd District Engineering Office, So. Mojon, Brgy. 1, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 05 2020	25 05 2020	9 06 2020	19 06 2020	GAA	200,000.00		200,000.00	Construction of Multi-purpose Building
200000100020000	Repair/Maintenance of Revetment Wall along Ilog Hilabangan River, Brgy. 9, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	8 05 2020	1 06 2020	15 06 2020	26 06 2020	GAA	1,400,000.00		1,400,000.00	Repair/Maintenance of Revetment Wall along Ilog-Hilabangan River, Brgy. 9, Kabankalan City, Negros Occidental



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203206045000	Concreting of Sitio Batbat to Sitio Tis-an, Brgy. Isio FMR, Brgy. Isio, Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 06 2020	29 06 2020	10 07 2020	22 07 2020	GAA	12,437,500.00		12,437,500.00	Construction of 900 l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
310203206047000	Concreting of Sitio Banman, Brgy. Locotan FMR, Brgy. Locotan, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 06 2020	29 06 2020	10 07 2020	22 07 2020	GAA	12,437,500.00		12,437,500.00	Construction of 1,093l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
73	Concreting of Purok Cordova, Brgy. Bocana FMR, Brgy. Bocana, Ilog, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 06 2020	29 06 2020	10 07 2020	22 07 2020	GAA	13,930,000.00		13,930,000.00	Construction of 1,409 l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
74	Concreting of Brgy. Asia FMR, Brgy. Asia, Hinoba-an, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 06 2020	29 06 2020	10 07 2020	22 07 2020	GAA	11,940,000.00		11,940,000.00	Construction of 1,158l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
75	Concreting of Purok 6 to Purok 7, Brgy. Culipapa FMR, Brgy. Culipapa, Hinoba-an, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 06 2020	29 06 2020	10 07 2020	22 07 2020	GAA	23,880,000.00		23,880,000.00	Construction of 2,067 l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
76	Concreting of Brgy. Bacloa FMR, Brgy. Bacloa, Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 06 2020	29 06 2020	10 07 2020	22 07 2020	GAA	13,930,000.00		13,930,000.00	Construction of 1,196 l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
77	Concreting of Sitio Pilipliohan, Brgy. Inapoy FMR, Brgy. Inapoy, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 06 2020	29 06 2020	10 07 2020	22 07 2020	GAA	11,940,000.00		11,940,000.00	Construction of 1,058 l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
78	Concreting of Zone 2 to Sitio Cantukong, Brgy. Manluahoc FMR, Brgy. Manluahoc, Sipalay City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 06 2020	29 06 2020	10 07 2020	22 07 2020	GAA	11,940,000.00		11,940,000.00	Construction of 1,020l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**


Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
79	Concreting of Brgy. Abaca FMR, Brgy. Abaca, Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 06 2020	29 06 2020	10 07 2020	22 07 2020	GAA	11,940,000.00		11,940,000.00	Construction of 1,054 l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
300200100003000	Improvement of Bridge, Sit-an Creek at Brgy. East, Candoni, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	17 06 2020	7 07 2020	17 07 2020	27 07 2020	GAA	33,775,000.00		33,775,000.00	Construction of Single Span - 25 l.m. Prestressed Concrete Deck Girder (PCDG) Bridge on Concrete Piles & 1,276 l.m. x 6.10m x 0.23m thick Portland Cement Concrete Pavement
302090003	Upgrading/Improvement/Expansion of Lorenzo D. Zayco, District Hospital, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	25 06 2020	15 07 2020	27 07 2020	7 08 2020	GAA	5,970,000.00		5,970,000.00	Upgrading/Improvement/Expansion of Lorenzo D. Zayco District Hospital Building
30290003	Upgrading/Improvement/Expansion of Candoni RHU, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	25 06 2020	15 07 2020	27 07 2020	7 08 2020	GAA	1,990,000.00		1,990,000.00	Upgrading/Improvement/Expansion of Candoni RHU
300101200001000	Construction of 2STY4CL, Tabu ES, Ilog, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	20 07 2020	11 08 2020	27 08 2020	7 09 2020	GAA	11,362,000.00		11,362,000.00	Construction of 2STY4CL Building
300101200001000	Construction of 2STY6CL, Inapoy NHS, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	20 07 2020	11 08 2020	27 08 2020	7 09 2020	GAA	16,150,000.00		16,150,000.00	Construction of 2STY6CL
300001000	Construction of Road, Sitio Otod to Brgy. Hilamonan, Kabankalan City, Negros Occidental	DPWH 3RD	NO	Competitive Bidding	12 08 2020	1 09 2020	30 09 2020	9 10 2020	GAA	9,650,000.00		9,650,000.00	Construction of 885 l.m. x 5.0m x 0.20m thick Portland Cement Concrete

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/E nd User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4004000		NOED		Bidding									Portland Cement Concrete Pavement
4004000000002000	Construction of Road, Sitio Cemeco, Brgy. Culpapa, Hinoba-an, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12 08 2020	1 09 2020	30 09 2020	9 10 2020	GAA	48,250,000.00		48,250,000.00	Construction of 1,948.50 l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
300116202139000	Concreting of Farm-to-Mill Road, From Brgy. Pinggot Proper to Sitio Montello, Brgy. Pinggot, Ilog, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	4 09 2020	28 09 2020	30 09 2020	9 10 2020	GAA	18,527,029.78		18,527,029.78	Construction of 1,110 l.m. x 5.0m x 0.30m thick Portland Cement Concrete Pavement
300206100009000	Construction/Rehabilitation/Improvement of Facilities for Person with Disabilities (PWD) and Elderlies/Senior Citizens, Including Gender-Responsive Facilities, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	9 12 2020	29 12 2020	29 12 2020	8 01 2021	GAA	1,809,375.00		1,809,375.00	Construction/Rehabilitation /Improvement of Facilities for Person with Disabilities (PWD) and Elderlies/Senior Citizens
TOTAL FOR CIVIL WORKS										1,286,870,179.78		1,286,870,179.78	

GOODS AND SERVICES

2000001000017000/2000000100018000/20000001 0049100/3002001000030000_EAO/300200100003 000_EAO/	CONSTRUCTION MATERIALS AND SUPPLIES												
	1st Quarter	DPWH 3RD NOED	Yes	Public Bidding	4th Qtr CY 2019	4th Qtr CY 2019	1st Qtr CY 2020	1st Qtr CY 2020	GAA	4,219,910.00		4,219,910.00	Construction materials and supplies (sand, gravel, asphalt, etc. for use in the Repair and Maintenance of National Roads and Bridges
			No		1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020		1,299,405.00		1,299,405.00	
	2nd Quarter		No		2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020		5,170,580.00		5,170,580.00	
	3rd Quarter		No		3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		3,147,411.00		3,147,411.00	
	4th Quarter		No		4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020		-		-	
	Sub Total											13,837,306.00	

[illegible]



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001	1st Quarter	DPWH 3RD NOED	No	Public Bidding	1st Qtr CY 2020	1st Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	GAA	322,100.00		322,100.00	Procurement of Oil, Lubricants, Acetylene oxygen
	2nd Quarter				2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020					
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	4th Quarter				4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020		994,420.00		994,420.00	
	Sub Total							1,316,520.00		1,316,520.00			
VEHICLE PARTS AND ACCESSORIES													
200001000010000/310102100527000.EAO/20000010000100017000/200000100034000/310102100527000.EAO/32010105120001.EAO/30020310	1st Quarter	DPWH 3RD NOED	No	Shopping	1st Qtr CY 2020	1st Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	GAA	15,712.50		15,712.50	Procurement of Spare Parts for service vehicles and equipment
	2nd Quarter			Public Bidding	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020		271,375.00		271,375.00	
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		721,893.00		721,893.00	
	4th Quarter				4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020		1,774,805.80		1,774,805.80	
	Sub Total							2,783,786.30		2,783,786.30			
OFFICE FURNITURES AND FIXTURES													
100000100001000/310305101013000.EAO/32010105119000.EAO	1st Quarter	DPWH 3RD NOED	No	Shopping	1st Qtr CY 2020	1st Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	GAA				Procurement of Furnitures (Cabinets/Gang Chairs) for use in various offices
	2nd Quarter			Public Bidding	2nd Qtr CY 2020	2nd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		203,027.00		203,027.00	
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	4th Quarter				4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020		232,952.00		232,952.00	
	Sub Total							435,979.00		435,979.00			
INFORMATION TECHNOLOGY EQUIPMENT, PARTS & ACCESSORIES & SOFTWARE													
101014000.EAO/300205100010000	1st Quarter	DPWH 3RD	No		1st Qtr CY 2020	1st Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	GAA				Procurement of Computer units (Laptops/desktops) Uninterrupted Power
	2nd Quarter				2nd Qtr CY 2020	2nd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	3rd Quarter			Shopping	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		45,000.00		45,000.00	



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305	4th Quarter	NOED		Public Bidding	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020		225,000.00		225,000.00	Uninterrupted Power Supply (UPS)
EA0	Sub Total									270,000.00		270,000.00	
310102100527000.EAO/320101105119000.EAO/300101200001000.EAO	AIRCONDITIONING AND AIRCONDITIONING SYSTEM AND SERVICES												
	1st Quarter	DPWH	No	Repeat Order	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	GAA	43,200.00		43,200.00	Procurement of Window and Split type of airconditioner for various offices and industrial wall fan
	2nd Quarter	3RD			2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020					
	3rd Quarter	NOED		Public Bidding	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		224,520.00		224,520.00	
	4th Quarter			Public Bidding	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020		75,520.00		75,520.00	
	Sub Total									343,240.00		343,240.00	
100000100001000/310102100527000.EAO/320101105119000.EAO	COMMON OFFICE SUPPLIES, DEVICES, CONSUMABLES & SANITATION/ JANITORIAL SUPPLIES												
	1st Quarter	DPWH	No		1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	GAA				Procurement of Common used supplies (bond paper, ballpen, etc.) for use of various offices which are not available in the PS-DBM Depot
	2nd Quarter	3RD		Shopping	2nd Qtr CY 2020	2nd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		42,977.88		42,977.88	
	3rd Quarter	NOED		Public Bidding	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		489,635.00		489,635.00	
	4th Quarter			Public Bidding	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020		353,587.50		353,587.50	
	Sub Total									886,200.38		886,200.38	
	ENGINEERING AND LABORATORY TESTING												
	1st Quarter	DPWH	No		1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	GAA				Procurement of Engineering & Laboratory Equipment
	2nd Quarter	3RD		Shopping	2nd Qtr CY 2020	2nd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	3rd Quarter	NOED		Public Bidding	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		1,983,520.00		1,983,520.00	
	4th Quarter			Public Bidding	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020		2,400,000.00		2,400,000.00	
	Sub Total									4,383,520.00		4,383,520.00	



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100034000	SURVEYING EQUIPMENT												
	1st Quarter	DPWH 3RD NOED	No		1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	GAA				Procurement of Survey Equipment for use in the Preliminary Detailed Engineering activities
	2nd Quarter				2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020					
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	4th Quarter			Public Bidding	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	1st Qtr CY 2021		3,655,200.00		3,655,200.00	
	Sub Total									3,655,200.00		3,655,200.00	
3002031012440000.EAO/300200100003000.EAO/1000000100001000	ELECTRICAL SUPPLIES												
	1st Quarter	DPWH 3RD NOED	No		1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	GAA				Electrical supplies (lights) for the replacement of damaged/defective lights in various offices
	2nd Quarter			Shopping	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020		47,500.00		47,500.00	
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	4th Quarter			Public Bidding	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020		50,968.75		50,968.75	
	Sub Total									98,468.75		98,468.75	
100000100001000	COMMUNICATIO N/AUDIO/VIDEO/ EQUIPMENT												
	1st Quarter	DPWH 3RD NOED	No		1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	GAA				Procurement of Portable Speake with USB/FM function rechargeable
	2nd Quarter			Shopping	2nd Qtr CY 2020	2nd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		20,500.00		20,500.00	
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	4th Quarter				4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020					
	Sub Total									20,500.00		20,500.00	
200000100620000	PROTECTIVE EQUIPMENT & DEVICES												
	1st Quarter	DPWH 3RD NOED	No		1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	GAA	17,679.48		17,679.48	Procurement of T-Shirts and other supplies
	2nd Quarter			Shopping	2nd Qtr CY 2020	2nd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	4th Quarter				4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020					
	Sub Total									17,679.48		17,679.48	



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100620000	CATERING SERVICES												
	1st Quarter	DPWH 3RD NOED	No	Small Value Procurement	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	GAA	27,820.00		27,820.00	Meals for International Women's Month celebration
	2nd Quarter				2nd Qtr CY 2020	2nd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	4th Quarter				4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020					
	Sub Total									27,820.00		27,820.00	
310302100242000.EAO	SIGNAGE AND ACCESSORIES												
	1st Quarter	DPWH 3RD NOED	No	Public Bidding	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	GAA	75,000.00		75,000.00	
	2nd Quarter				2nd Qtr CY 2020	2nd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	4th Quarter				4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020					
	Sub Total									75,000.00		75,000.00	
300203100393000.EAO/300206100009000.EAO/320101105120000.EAO	OFFICE EQUIPMENT PARTS AND CONSUMABLES												
	1st Quarter	DPWH 3RD NOED	No		1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	GAA				Procurement of consumables and parts /accessories for photocopy machines available only with the distributor company
	2nd Quarter				2nd Qtr CY 2020	2nd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	4th Quarter			Direct Contracting	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020		268,295.00		268,295.00	
	Sub Total									268,295.00		268,295.00	
310302100242000.EAO	LABOR												
	1st Quarter	DPWH 3RD NOED	No		1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	GAA				Provision of labor and assistance for the Construcion of Toilets and Conduct of Axle Load Survey for DPWH, Neg. Occ. 3rd DEO, Kabankaln City, Neg. Occ.
	2nd Quarter				2nd Qtr CY 2020	2nd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	3rd Quarter			Public Bidding	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		350,879.88		350,879.88	
	4th Quarter			Public Bidding	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020		137,088.00		137,088.00	
	Sub Total									487,967.88		487,967.88	



Republic of the Philippines
Department of Public Works and Highways
**NEGROS OCCIDENTAL 3RD
DISTRICT ENGINEERING OFFICE**
REGIONAL OFFICE VI
Kabankalan City, Negros Occidental

**UPDATED FINAL ANNUAL PROCUREMENT PLAN 2020
CIVIL WORKS**

Code (PAP)	Procurement Program/Project	PMO/E nd User	Is this an Early Procurement?	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1000001.000001000	COMMONLY- USED SUPPLIES AND EQUIPMENT (CSE) AT PS-												
	1st Quarter	DPWH 3RD NOED	No		1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	GAA				Office supplies and various other equipment available in the PS Depot
	2nd Quarter			Agency to Agency	2nd Qtr CY 2020	2nd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		179,876.40		179,876.40	
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	4th Quarter				4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020					
	Sub Total										179,876.40		
320101105119000.EAO/3002031003930 00.EAO	OFFICE EQUIPMENT DEVICES												
	1st Quarter	DPWH 3RD NOED	No		1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	GAA				Procurement of trash bins and electric fan
	2nd Quarter				2nd Qtr CY 2020	2nd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	4th Quarter			Public Bidding	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020	4th Qtr CY 2020		67,050.00		67,050.00	
	Sub Total										67,050.00		
TOTAL FOR GOODS AND SERVICES										54,666,077.14		54,666,077.14	
FOR CONSULTING SERVICES										-		-	
TOTAL FOR CIVIL WORKS, GOODS AND SERVICES										1,341,536,256.92		1,341,536,256.92	

Prepared by :

MARIA LIZA G. RULL
Engineer III

Recommended By:

MILETTE T. HUILAR
Engineer III

Approved:

RODNEY A. GUSTILO
District Engineer