



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SARANGANI
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Alabel, Sarangani Province

DPWH RU AD
RELEASED
Date: 1/30/20
File No: P-11-5-200-014

January 29, 2020

THE HEAD

Monitoring Division
Government Procurement Policy Board - TSO
Unit 2506, Raffles Corporate Center
F. Ortigas Jr., Ortigas, Pasig City

Attention: **Technical Support Office**

Sir:

In compliance with Memorandum dated December 18, 2019, of **ARDELIZA R. MEDENILLA, MNSA, CESO I, Undersecretary for Support Services**, we are respectfully submitting the approved **Final Annual Procurement Plan (APP)** for **FY 2020 for Civil Works and Goods & Services**, of this district.

For your information and ready reference.

Very truly yours,

JONATHAN G. BANTUG
District Engineer

cc: OIC- Director MA. VICTORIA S. GREGORIO, Procurement Service
Regional Director BASIR M. IBRAHIM, Regional Office XII

R12.14-Proc-agp/EDC



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XII
Koronadal City, South Cotabato

DPWH XII-RS-AD
Date **JAN 22 2020**
File No.: **087-9**

DPWH, RU, AD
RELEASED
DATE: **JAN 23 2020**
FILE NO: **087-9**



January 22, 2020


MEMORANDUM

TO : ALL DISTRICT ENGINEERS
This Region

**SUBJECT : Submission of Updated Final Annual Procurement Plan (APP) for
FY 2019 and Final APP for FY 2020 of Infrastructure Projects,
Consulting Services and Goods and Services**

Furnished is the memorandum dated December 18, 2019 of Undersecretary Ardeliza R. Medenilla, MNSA, CESO I, Undersecretary for Support Services, reminding us to submit at **GPPB** the final approved FY 2020 APP upon approval of the GAA, and the Updated Final APP for FY 2019 on or before **January 31, 2020** in printed and electronic format, copy furnished this office for consolidation and submission to Central Office. In case your office have no civil works, goods and services or consulting services projects procured for FY 2019 and to be procured for FY 2020, kindly submit a Certification to that effect.

For your immediate compliance.


MARLO B. DE GUIA
Chief, Construction Division
"For and in the absence of the Regional Director"

R12 SGA

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks
				Advertiseme nt/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
CIVIL WORKS												
20ME0001	Widening of Permanent Bridges-Badtasan Bridge (B01078MN) Phase II along Sarangani-Sultan Kudarat Coastal Road; Kiamba,Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	21,060,000.00		21,060,000.00	Widening of K1747+806.58-K1747+846.18
20ME0002	Construction of Access Road leading to the Dangerous Drug Abuse Treatment and Rehabilitation Center; Kawas, Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	25,000,000.00	-	25,000,000.00	Construction of 1.133km, 6.10m wide, P.C.C.P. with Concrete paved shoulder and slope protection structure
20ME0003	Retrofitting/ Strengthening of Bridge-Luan Bridge (B01242MN) along Sarangani-Sultan Kudarat Coastal Road; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	10,000,000.00	-	10,000,000.00	Retrofitting/ Strengthening of Permanent Bridge

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0004	Retrofitting/ Strengthening of Bridge- Nagpan Bridge 1 (B01044MN) along Digos-Makar Road; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	10,000,000.00	-	10,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
20ME0005	Retrofitting/ Strengthening of Bridge- Kalaong Bridge III (B01276MN) along Maitum-Lake Sebu Road; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	10,000,000.00	-	10,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
20ME0006	Retrofitting/ Strengthening of Bridge- Kalaong Bridge I (B01239MN) along Sarangani-Sultan Kudarat Coastal Road; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	17,000,000.00	-	17,000,000.00	Retrofitting/ Strengthening of Permanent Bridge

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0007	Retrofitting/ Strengthening of Bridge- Banate Bridge II (B01765MN) along Digos-Makar Road; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	12,000,000.00	-	12,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
20ME0008	Retrofitting/ Strengthening of Bridge- Lagundi Bridge II (B01074MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	8,000,000.00	-	8,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
20ME0009	Construction (Completion) of Multi-Purpose Building, Legislative Building (SP) at Capitol Compound, Brgy. Maribulan; Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	10,000,000.00	-	10,000,000.00	Partial Construction of 3storey Multi-Purpose Building with the following Completion Works at Dome; 3rd Floor (at Dome) and Parapet Columns, roof beams and deck.

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0010	Construction of Multi-Purpose Building Brgy. Lun Masla; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building (Gym) with Stage and CR
20ME0011	Construction of Multi-Purpose Building Brgy. Datal Bila; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	3,000,000.00	-	3,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
20ME0012	Construction of Multi-Purpose Building JP Laurel; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	3,000,000.00	-	3,000,000.00	Construction of Two (2) Storey Multi-Purpose Building
20ME0013	Construction of Multi-Purpose Building Brgy. Kibala; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	3,000,000.00	-	3,000,000.00	Construction of Two (2) Storey Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0014	Construction of Multi-Purpose Building Banate National High School, Banate; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	3,000,000.00	-	3,000,000.00	Complete Construction of Covered Court including Concrete Works
20ME0015	Construction of Multi-Purpose Building Brgy. Kalaneg; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	3,000,000.00	-	3,000,000.00	Concrete Overlay of 15mx27m existing concrete slab, concreting of remaining slab (flooring) and twelve (12) units of pedestal, installation of metal structures and downspouts and painting works (steel)
20ME0016	Construction of Multi-Purpose Building Brgy. Zion; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	3,000,000.00	-	3,000,000.00	Complete Construction of Covered Court including Concrete Works
20ME0017	Construction of Multi-Purpose Building Old Poblacion; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	3,000,000.00	-	3,000,000.00	Concrete Overlay of 15mx27m existing concrete slab

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20ME0018	Construction of Multi-Purpose Building Brgy. Amsipit; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	2,000,000.00	-	2,000,000.00	Complete Construction of Multi-Purpose Building including Concrete Works
20ME0019	Construction of Multi-Purpose Building Upper Lasang, Sapu Masla; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	2,000,000.00	-	2,000,000.00	Construction of Covered Court including Concrete Work
20ME0020	Retrofitting/ Strengthening of Bridge-Tambilil Bridge (B01075MN) along Sarangani Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/14/2019 to 11/20/2019	12/3/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	10,000,000.00	-	10,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
20ME0021	Road Widening along Sarangani-Davao del Sur Coastal Road, K1675+413-K1678+858; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	100,000,000.00	-	100,000,000.00	Road Widening

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0022	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1704+143-K1705+925; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	67,067,000.00	-	67,067,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20ME0023	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1757+349-K1758+600; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	41,783,000.00	-	41,783,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0024	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1698+538-K1699+504; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	30,000,000.00	-	30,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20ME0025	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1749+560-K1749+825, K1749+863-K1750+058; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	15,000,000.00	-	15,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0026	Construction of River Bank Protection with Revetment along Kalaong River (Kalaong Bridge 1) Section; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	50,000,000.00	-	50,000,000.00	Construction of River Bank Protection with Revetment
20ME0028	Construction of Maribulan River Flood Control; Maribulan, Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	20,000,000.00	-	20,000,000.00	Construction of 355.00ln.m. concrete revetment with steel sheet piles
20ME0029	Construction of Nalus Bridge II (Parallel Bridge) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	7,500,000.00	-	7,500,000.00	Construction of Nalus Bridge II (Parallel Bridge)
20ME0030	Construction of Multi-Purpose Building Poblacion Maasim; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	8,000,000.00	-	8,000,000.00	Complete Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0032	Construction of Multi-Purpose Building Brgy. Calabanit; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	5,000,000.00	-	5,000,000.00	Construction of Two (2) Storey Multi-Purpose Building including Civil Works
20ME0033	Construction of Multi-Purpose Building Brgy. Datu Dani; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	5,000,000.00	-	5,000,000.00	Construction of Covered Court including Civil Works
20ME0034	Construction of Multi-Purpose Building Capitol Compound Brgy. Maribulan; Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	3,000,000.00	-	3,000,000.00	Complete Construction of One (1) Storey Building Multi-Purpose Building including Foundation Works, Concrete Works, Civil Works, Plumbing and Electrical Works.
20ME0035	Construction of Multi-Purpose Building Brgy. Poblacion; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	2,000,000.00	-	2,000,000.00	Complete Construction of Multi-Purpose Building including Concrete Works

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0036	Construction of Multi-Purpose Building Brgy. Malbang; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/21/2019 to 11/27/2019	12/10/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building including Concrete Work
20ME0037	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1739+817-K1742+420; Kiamba Sarangani Province	DPWH-SDEO	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	100,000,000.00	-	100,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20ME0038	Road Concreting, Brgy. Banahaw Malungon; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	50,000,000.00	-	50,000,000.00	Road Concreting

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0039	Construction of Clao Bridge along Demoloc-Little Baguio Alabel Road; Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	35,000,000.00	-	35,000,000.00	Construction of Permanent Bridges
20ME0040	Alkikan- Datal Batong-Datal Bila Road in Support of Agro-Industries; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	32,000,000.00	-	32,000,000.00	Road Concreting

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0041	NRJ Rancho Centro Nagpan- Sitio Kalonbarak Road leading to Kalonbarak Skyline Brgy. Poblacion; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	20,000,000.00	-	20,000,000.00	Construction/ Improvement of Access Roads
20ME0042	NRJ Malalag to Barangay Kiayap Road leading to Kiayap Falls; Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	20,000,000.00	-	20,000,000.00	Construction/ Improvement of Access Roads
20ME0043	Poblacion Alabel to Kawas Road leading to Kawas Beach; Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	15,000,000.00	-	15,000,000.00	Construction/ Improvement of Access Roads

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0044	Junction National Highway to San Jose Proper in Support to Coco Coir and Aquamarine Industries; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	15,000,000.00	-	15,000,000.00	Construction/ Improvement of Access Roads
20ME0045	Jct. Mutag-Lebe-Datal Basak leading to Brgy. Kablacan Agri-Eco Sites Brgy. Kablacan; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	15,000,000.00	-	15,000,000.00	Construction/ Improvement of Access Roads
20ME0046	Brgy. Alegria Proper (Alabel-Malungon Prv'l Road Junction) to Sitio Likon (Alabel-Malungon Road), Brgy. Domolok in Support to Cacao, Coconut, Mango and Banana Agri-Industries; Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	15,000,000.00	-	15,000,000.00	Road Concreting

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0047	Rehabilitation of Water System, Poblacion; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	5,000,000.00	-	5,000,000.00	Rehabilitation of Water System
20ME0048	Construction of Footbridge, Sitio Masbong, Poblacion; Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/28/2019 to 12/4/2019	12/17/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	2,000,000.00	-	2,000,000.00	Construction of Footbridge
20ME0049	Widening of Kanantong Bridge (B01071MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	46,000,000.00	-	46,000,000.00	Widening of Permanent Bridges
20ME0050	Widening of Talok Bridge (B01068MN) along Sarangani- Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	30,860,000.00	-	30,860,000.00	Widening of Permanent Bridges

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0051	Widening of Lumasal Bridge (B01067MN) along Sarangani-Sultan Kudarat Coastal Road; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	30,060,000.00	-	30,060,000.00	Widening of Permanent Bridges
20ME0052	Widening of Maglangit Bridge (B01069MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	30,250,000.00	-	30,250,000.00	Widening of Permanent Bridges
20ME0053	Widening of Pananag Bridge (B01066MN) along Sarangani-Sultan Kudarat Coastal Road; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	26,400,000.00	-	26,400,000.00	Widening of Permanent Bridges

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0054	Widening of Lomuyon Bridge (B01077MN) along Sarangani-Sultan Kudarat Coastal Road; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	22,300,000.00	-	22,300,000.00	Widening of Permanent Bridges
20ME0055	Construction/ Rehabilitation of Flood Control Mitigation Facilities along Principal River (Buayan River); Buayan, Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	24,823,000.00	-	24,823,000.00	Construction of 372 ln.m concrete revetment with steel sheet piles
20ME0056	Construction of Small Margus River Flood Control; Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	10,000,000.00	-	10,000,000.00	Construction of 103.35 ln.m concrete revetment with steel sheet piles
20ME0057	Construction of Bagacay Bridge Flood Control; Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	10,000,000.00	-	10,000,000.00	Construction of 103.35 ln.m concrete revetment with steel sheet piles

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0058	Road Widening along Sarangani-Sultan Kudarat Coastal Road, K1692+000- K1694+000; Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	60,990,000.00	-	60,990,000.00	Road Widening
20ME0059	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road, K1745+340- K1746+032, K1746+085- K1747+000; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	60,730,000.00	-	60,730,000.00	Road Upgrading
20ME0060	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Digos-Makar Road, K1592+294- K1594+000; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	28,086,000.00	-	28,086,000.00	Road Upgrading

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
20ME0061	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Sarangani-Sultan Kudarat Coastal Road,K1754+871-K1756+000; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code) for obligation from Finance Service	-	GAA 2020	20,000,000.00	-	20,000,000.00	Road Upgrading
20ME0062	Construction of Barracks, 1002nd Infantry Brigade, Brgy. Malandag; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	6,000,000.00	-	6,000,000.00	Complete Construction of One (1) Storey Building Multi-Purpose Building.
20ME0069	Construction (Completion) of Multi-Purpose Building at Barangay Poblacion; Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/5/2019 to 12/11/2019	12/26/2019	Pending Award, waiting for update in E-Budget (UACS Code from Central Office) for obligation from Finance Service	-	GAA 2020	6,000,000.00	-	6,000,000.00	Construction of Two (2) Storey Multi-Purpose Building including civil works.
GOODS & SERVICES												
	Common Electrical Supplies	Sarangani DEO	Public Bidding	9/26 - 10/2/2019	10/03/2019	10/09/2019	10/11/2019	GAA 2019	438,625.76	-	438,625.76	

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks
				Advertiseme nt/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
	Office Supplies	Sarangani DEO	Public Bidding	11/4 - 10/2019	11/11/2019	11/15/2019	11/19/2019	GAA 2019	8,464,657.14	780,000.00	7,684,657.14	
	Common Office Supplies	Sarangani DEO	Negotiated Procurement - Agency -to-Agency,DBM-PS	-	-	-	-	GAA 2020	986,050.00	-	986,050.00	
	Common Office Devices	Sarangani DEO	Public Bidding	11/4 - 10/2019	11/11/2019	11/15/2019	11/19/2019	GAA 2019	2,003,592.96	1,800,000.00	203,592.96	
	Common Office Equipment	Sarangani DEO	Public Bidding	11/20 - 26/2019	11/27/2019	11/29/2019	12/02/2019	GAA 2019	8,899,789.24	-	8,899,789.24	
	Common Janitorial Supplies	Sarangani DEO	Public Bidding	12/02/2019	12/10/2019	12/16/2019	12/18/2019	GAA 2019	383,810.38	61,000.00	322,810.38	
	Common Computer Supplies/Consumables	Sarangani DEO	Public Bidding	12/03 - 09/2019	12/10/2019	12/16/2019	12/18/2019	GAA 2019	6,199,821.17	2,540,000.00	3,659,821.17	
	Consumables	Sarangani DEO	Public Bidding	03/10 - 16/2020	03/17/2020	03/23/2020	03/26/2020	GAA 2020	614,219.50	-	614,219.50	
	Computer Equipment and Accessories	Sarangani DEO	Public Bidding	3/18 - 24/2020	03/25/2020	03/31/2020	04/03/2020	GAA 2020	5,031,228.88	-	5,031,228.88	
	Spare Parts/Repair and Maintenance	Sarangani DEO	Public Bidding	4/15 - 21/2020	04/22/2020	04/27/2020	04/29/2020	GAA 2020	1,043,500.00	-	1,043,500.00	

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
	Vehicle Parts	Sarangani DEO	Public Bidding	5/6 - 12/2020	05/13/2020	05/18/2020	05/20/2020	GAA 2020	8,500,000.00	8,200,000.00	300,000.00	
	Construction Materials	Sarangani DEO	Public Bidding	5/20 - 26/2020	05/27/2020	06/01/2020	06/05/2020	GAA 2020	16,900,000.00	16,900,000.00	-	
	Photographic and Filming Video	Sarangani DEO	Public Bidding	6/10 - 16/2020	06/17/2020	06/22/2020	06/26/2020	GAA 2020	431,000.00	-	431,000.00	
	Services	Sarangani DEO	Public Bidding	6/18 - 24/2020	06/25/2020	06/30/2020	07/03/2020	GAA 2020	237,200.00	-	237,200.00	
	Fuel Additives/Lubricants	Sarangani DEO	Public Bidding	7/8 - 14/2020	07/15/2020	07/20/2020	07/22/2020	GAA 2020	14,294,088.00	8,400,000.00	5,894,088.00	
	Kitchenware	Sarangani DEO	Public Bidding	7/16 - 22/2020	07/23/2020	07/29/2020	07/31/2020	GAA 2020	68,665.00	46,000.00	22,665.00	
	Audio and Visual Presentation and Composing Equipment	Sarangani DEO	Public Bidding	8/11 - 17/2020	08/18/2020	08/21/2020	08/26/2020	GAA 2020	60,060.00	-	60,060.00	
	Lease of Service Vehicle/Equipment	Sarangani DEO	Public Bidding	8/26 - 9/01/2020	09/02/2020	09/07/2020	09/10/2020	GAA 2020	9,400,000.00	9,400,000.00	-	
	Laboratory Equipment/ Apparatus	Sarangani DEO	Public Bidding	10/01 - 07/2020	10/08/2020	10/15/2020	10/20/2020	GAA 2020	21,679,950.00	-	21,679,950.00	

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
	Garments	Sarangani DEO	Public Bidding	10/13 - 19/2020	10/20/2020	10/23/2020	10/27/2020	GAA 2020	250,000.00	-	250,000.00	
	Other Categories	Sarangani DEO	Public Bidding	11/03 - 09/2020	11/10/2020	11/13/2020	11/18/2020	GAA 2020	450,000.00	-	450,000.00	
			TOTAL						106,336,258.03			

Prepared by:


EDWARD D. CARILLO
Head, Procurement Unit

Recommended by:


HERMON JEROME L. PAEZ
BAC Chairperson

Approved by:


JONATHAN G. BANTUG
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
	Garments	Sarangani DEO	Public Bidding	10/13 - 19/2020	10/20/2020	10/23/2020	10/27/2020	GAA 2020	250,000.00	-	250,000.00	
	Other Categories	Sarangani DEO	Public Bidding	11/03 - 09/2020	11/10/2020	11/13/2020	11/18/2020	GAA 2020	450,000.00	-	450,000.00	
			TOTAL						106,336,258.03			

Prepared by:


EDWARD D. CARILLO
Head, Procurement Unit

Recommended by:


HERMON JEROME L. PAEZ
BAC Chairperson

Approved by:


JONATHAN G. BANTUG
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Contract ID	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project
	Garments	Sarangani DEO	Public Bidding	10/13 - 19/2020	10/20/2020	10/23/2020	10/27/2020	GAA 2020	250,000.00	-	250,000.00	
	Other Categories	Sarangani DEO	Public Bidding	11/03 - 09/2020	11/10/2020	11/13/2020	11/18/2020	GAA 2020	450,000.00	-	450,000.00	
			TOTAL						106,336,258.03			

Prepared by:


EDWARD D. CARILLO
Head, Procurement Unit

Recommended by:


HERMON JEROME L. PAEZ
BAC Chairperson

Approved by:


JONATHAN G. BANTUG
District Engineer