



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ROMBLON
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Odiongan, Romblon

ROMBLON DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2021

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MO OE	CO	
	ROMBLON DISTRICT ENGINEERING OFFICE												
21EH0001	Construction of Calunacon Flood Control Structure along Tablas Circumferential Road, Sta. 00+124 - Sta. 00+357.50 (B/S), Calunacon, San Andres, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	48,999,999.55		48,999,999.55	Construction of Flood Control Structure
21EH0002	Road Widening of Tablas Circumferential Road, K0026+546.21 - K0028+580, K0029+000 - K0029+682.21 (as per RBIA), K0026+541 - K0026+574.79, K0029+000 - K0029+682.21 (as per Actual), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	April 14, 2021 to April 20, 2021	April 29, 2021 to May 10, 2021	2021 GAA	27,439,999.19		27,439,999.19	Road Widening FOR MODIFICATION
21EH0003	Construction of Mabulo Flood Control Structure along Sibuyan Circumferential Road, Sta. 00+500 - 00+523.66 (R/S) / Sta. 00+523.68 - 00+576.13 (B/S) (Section 2) / Sta. 00+576.13 - 00+600 (B/S) / Sta. 00+600 - 00+663.50 (R/S) (Section 1), Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	19,599,999.33		19,599,999.33	Construction of Flood Control Structure
21EH0004	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Road, K0117+107.70 - K0117+388.70, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	April 14, 2021 to April 20, 2021	April 29, 2021 to May 10, 2021	2021 GAA	6,075,999.68		6,075,999.68	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road FOR MODIFICATION
21EH0005	Preventive Maintenance along Tablas Circumferential Road, K0021+035.60 - K0021+063.35 (L/S), K0021+085.60 - K0021+438 (R/S), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	April 14, 2021 to April 20, 2021	April 29, 2021 to May 10, 2021	2021 GAA	5,251,819.45		5,251,819.45	Preventive Maintenance of Road FOR MODIFICATION
21EH0006	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Gago-aya, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 28, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	1,979,999.15		1,979,999.15	Construction (Completion) of Multi-Purpose Building (Covered Court)
21EH0007	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall), Sitio Boliganay, Brgy. Panique, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov. 06, 2020 to Nov. 12, 2020	Nov. 25, 2020	Jan. 27, 2021 to Jan. 28, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	1,979,999.45		1,979,999.45	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall)
21EH0008	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Agutay National High School, Brgy. Agutay, Magdawang, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 27, 2021 to Jan. 27, 2021	Feb. 15, 2021 to Feb. 28, 2021	2021 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0009	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Dapawan-RPMF, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0010	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Guinbirayan Elementary School, Brgy. Guinbirayan, Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0011	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Tanagan National High School, Brgy. Tanagan, San Andres, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0012	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Tumungad Elementary School, Brgy. Tumungad, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0013	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Don Carlos M. Mejias Memorial National High School, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0014	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Cambalo, Cambalo National High School, Cajidiocan, Romblon	Construction Section	Yes	Public Bidding	Nov. 13, 2020 to Nov. 19, 2020	Dec. 02, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,969,999.50		2,969,999.50	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0015	Retrofitting/Strengthening of Permanent Bridges - Madalag Br. (B00006TL) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	8,329,999.89		8,329,999.89	Retrofitting/Strengthening of Permanent Bridges

Contract/ID No.	Procurement/ Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MO OE	CO	
21EH0016	Retrofitting/Strengthening of Permanent Bridges - Panique Br. 1 (B00013TL) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	10,269,999.37		10,269,999.37	Retrofitting/Strengthening of Permanent Bridges.
21EH0017	Retrofitting/Strengthening of Permanent Bridges - Bachawan Br. (B00035TL) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	Jan. 27, 2021 to Feb. 03, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	13,719,999.16		13,719,999.16	Retrofitting/Strengthening of Permanent Bridges.
21EH0018	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Tablas Circumferential Rd, K0030+934 - K0031+244 (As per Actual) / K0030+934 - K0031+242 (As per RBIA), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	April 14, 2021 to April 20, 2021	April 29, 2021 to May 10, 2021	2021 GAA	15,207,999.84		15,207,999.84	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road FOR MODIFICATION
21EH0019	Construction/Upgrading/Rehabilitation of Drainage along Dapawan-Torrel Road, K0001+412.02 - K0001+870, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	April 14, 2021 to April 20, 2021	April 29, 2021 to May 10, 2021	2021 GAA	14,957,739.31		14,957,739.31	Construction/Upgrading/Rehabilitation of Drainage FOR MODIFICATION
21EH0020	Retrofitting/Strengthening of Permanent Bridges - Libertad Br. (B00012TL) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	Jan. 27, 2021 to Jan. 28, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	16,656,999.97		16,656,999.97	Retrofitting/Strengthening of Permanent Bridges.
21EH0021	Construction of Baniadero Flood Control Structure along Tablas Circumferential Road, Calatrava, Romblon	Construction Section	Yes	Public Bidding	Nov. 19, 2020 to Nov. 25, 2020	Dec. 08, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	48,999,999.50		48,999,999.50	Construction of Flood Control Structure
21EH0022	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. San Roque, Corcuera, Romblon	Construction Section	Yes	Public Bidding	Nov. 20, 2020 to Nov. 26, 2020	Dec. 09, 2020	Jan. 27, 2021 to Feb. 01, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	4,949,999.38		4,949,999.38	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0023	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. San Roque, Calatrava, Romblon	Construction Section	Yes	Public Bidding	Nov. 20, 2020 to Nov. 26, 2020	Dec. 09, 2020	Jan. 27, 2021 to Feb. 01, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0024	Construction of Multi-Purpose Building in Barangay Malitico, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov. 20, 2020 to Nov. 26, 2020	Dec. 09, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21EH0025	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Progreso Este, Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Feb. 01, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	5,444,999.97		5,444,999.97	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0026	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Canyayo, Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Jan. 28, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	5,444,999.40		5,444,999.40	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0027	Construction of Shore Protection leading to Soapport along Poblacion, Cajidocan, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	9,799,999.50		9,799,999.50	Construction of Shore Protection FOR MODIFICATION
21EH0028	Retrofitting/Strengthening of Permanent Bridges - Campalingo Br. (B00004SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Feb. 03, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	6,859,999.89		6,859,999.89	Retrofitting/Strengthening of Permanent Bridges.
21EH0029	Retrofitting/Strengthening of Permanent Bridges - Cankway Br. (B00026SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	11,759,999.89		11,759,999.89	Retrofitting/Strengthening of Permanent Bridges.
21EH0030	Construction of Libertad River Control (Phase 2), Odiongan, Romblon	Construction Section	Yes	Public Bidding	Nov. 25, 2020 to Dec. 01, 2020	Dec. 14, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	48,999,999.50		48,999,999.50	Construction of River Control
21EH0031	Construction of Coastal Road along Tan-Agan (Phase II), San Andres, Romblon	Construction Section								87,961,499.50		87,961,499.50	CANCELLED due to change in Allocation
21EH0032	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Macario Molina National High School, Brgy. Macalas, Romblon, Romblon	Construction Section	No	Public Bidding	Dec. 17, 2020 to Dec. 23, 2020	Jan. 05, 2021	Jan. 27, 2021 to Feb. 03, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0033	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Otod, San Fernando, Romblon	Construction Section	Yes	Public Bidding	Nov. 26, 2020 to Dec. 02, 2020	Dec. 15, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	4,949,999.49		4,949,999.49	Construction of Multi-Purpose Building (Multi-Purpose Hall)

Contract ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MO OE	CO	
21EH0034-R1	Construction of Multi-Purpose Building (Covered Court) at Brgy. Jun Carlo, San Andres, Romblon	Construction Section	No	Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 03, 2021	March 25, 2021 to March 30, 2021	April 07, 2021 to April 16, 2021	2021 GAA	4,949,999.45		4,949,999.45	Construction of Multi-Purpose Building (Covered Court)
21EH0035	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Dubduban, San Agustin, Romblon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 27, 2021 to Feb. 01, 2021	Feb. 15, 2021 to Feb. 28, 2021	2021 GAA	4,949,999.27		4,949,999.27	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0036	Off-Carriageway Improvement along Tablas Circumferential Rd, K0016+966 - K0017+120, K0017+240 - K0017+953 (As per Actual) / K0016+1075 - K0017+117, K0017+237 - K0018+023 (As per RBIA), Tablas Island, Romblon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	April 23, 2021 to April 29, 2021	May 07, 2021 to May 18, 2021	2021 GAA	6,588,539.80		6,588,539.80	Off-Carriageway Improvement of Road FOR MODIFICATION
21EH0037	Construction of Campalingo Flood Control Structure along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 28, 2021	2021 GAA	19,599,999.50		19,599,999.50	Construction of Flood Control Structure
21EH0038-R1	Construction of Road, Brgy. Calunacon, San Andres, Romblon	Construction Section	No	Public Bidding	March 05, 2021 to March 11, 2021	March 24, 2021	April 23, 2021 to April 29, 2021	May 07, 2021 to May 18, 2021	2021 GAA	48,999,999.50		48,999,999.50	Construction of Road
21EH0039	Construction of Road, Sitio Agturi - Brgy. Concepcion, Sta. Maria, Romblon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 27, 2021 to Jan. 28, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	48,999,999.50		48,999,999.50	Construction of Road
21EH0040	Construction of Brgy. Mat-I - Sitio Aglatang - Brgy. Pandan Road (Phase 2), Sta. Fe, Romblon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	49,499,999.50		49,499,999.50	Construction of Road
21EH0041	Construction of Road leading to Gabawan National High School, Odiangan, Romblon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Jan. 27, 2021 to Jan. 29, 2021	Feb. 15, 2021 to Feb. 26, 2021	2021 GAA	49,499,999.50		49,499,999.50	Construction of Road
21EH0042	Construction of Tuningad - Cantumay,- Patoo Road leading to Romblon Airport Extension, Odiangan, Romblon	Construction Section	Yes	Public Bidding	Dec. 03, 2020 to Dec. 09, 2020	Dec. 22, 2020	Feb. 08, 2021 to Feb. 15, 2021	Feb. 22, 2021 to Feb. 26, 2021	2021 GAA	74,249,999.50		74,249,999.50	Construction of Road
21EH0043	Construction of Sitio Pader - Sitio Mablaran, Brgy. Linawan Road leading to Balogo, San Andres and Calatrava, Romblon	Construction Section											CANCELLED due to change in Allocation
21EH0044	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Punta, Looc, Romblon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 01, 2021 to Feb. 08, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	5,444,999.63		5,444,999.63	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0045	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Mabini, San Andres, Romblon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 08, 2021 to Feb. 11, 2021	Feb. 18, 2021 to March 08, 2021	2021 GAA	4,949,999.65		4,949,999.65	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0046	Construction of Road at GK Village, Brgy. San Roque, Calatrava, Romblon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 01, 2021 to Feb. 04, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	1,979,999.50		1,979,999.50	Construction of Road
21EH0047	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Alad, Romblon, Romblon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 01, 2021 to Feb. 08, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	1,979,999.51		1,979,999.51	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall)
21EH0048	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Marigondon Norte, San Andres, Romblon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 01, 2021 to Feb. 09, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0049	Construction of Multi-Purpose Building at Barangay Marigondon Sur, San Andres, Romblon	Construction Section	Yes	Public Bidding	Dec. 09, 2020 to Dec. 15, 2020	Dec. 28, 2020	Feb. 01, 2021 to Feb. 04, 2021	Feb. 17, 2021 to March 08, 2021	2021 GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
21EH0050	Retrofitting/Strengthening of Permanent Bridges - Camantaya Br. (B00034TL) along Tablas Circumferential Road, Tablas Island, Romblon	Construction Section	No	Public Bidding	Dec. 29, 2020 to Jan 04, 2021	Jan 18, 2021	Feb. 19, 2021 to Feb. 24, 2021	March 08, 2021 to March 28, 2021	2021 GAA	4,409,999.50		4,409,999.50	Retrofitting/Strengthening of Permanent Bridges
21EH0051	Concreting of Barangay Road, Poblacion, Municipality of Cajidiocan, Sta. 00+000 - Sta. 00+236, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	Dec. 29, 2020 to Jan 04, 2021	Jan 18, 2021	Feb. 24, 2021 to Feb. 26, 2021	March 08, 2021 to March 28, 2021	2021 GAA	4,899,999.85		4,899,999.85	Concreting of Barangay Road

Contract/ID No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MO OE	CO	
21EH0052	Off-Carriageway Improvement along Tablas Circumferential Rd, K0001+243 - K0001+536, K0009+992.80 - K0011+130 (As per Actual) / K0001+243 - K0001+536, K0009+991.80 - K0011+133 (As per RBIA), Tablas Island, Romblon	Construction Section	No	Public Bidding	Dec. 29, 2020 to Jan 04, 2021	Jan 18, 2021	April 23, 2021 to April 29, 2021	May 07, 2021 to May 18, 2021	2021 GAA	13,685,699.50		13,685,699.50	Off-Carriageway Improvement of Road FOR MODIFICATION
21EH0053	Construction of Carmen Shore Protection/Causeway Phase 2, San Agustin, Romblon	Construction Section	No	Public Bidding	Dec. 29, 2020 to Jan 04, 2021	Jan 18, 2021	April 23, 2021 to April 29, 2021	May 07, 2021 to May 18, 2021	2021 GAA	57,899,999.50		57,899,999.50	Construction of Shore Protection/Causeway FOR MODIFICATION
21EH0054	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Buenavista, Loo, Romblon	Construction Section	No	Public Bidding	Jan 08, 2021 to Jan 14, 2021	Jan 27, 2021	March 04, 2021 to March 12, 2021	March 15, 2021 to March 19, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall)
21EH0055	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Buli, San Agustin, Romblon	Construction Section	No	Public Bidding	Jan 08, 2021 to Jan 14, 2021	Jan 27, 2021	March 04, 2021 to March 12, 2021	March 15, 2021 to March 19, 2021	2021 GAA	1,979,999.53		1,979,999.53	Construction (Completion) of Multi-Purpose Building (Covered Court)
21EH0056	Construction (Completion) of Multi-Purpose Building (Senior Citizen's Building) at Brgy. Poblacion, Loo, Romblon	Construction Section	No	Public Bidding	Jan 08, 2021 to Jan 14, 2021	Jan 27, 2021	March 04, 2021 to March 12, 2021	March 15, 2021 to March 19, 2021	2021 GAA	999,999.50		999,999.50	Construction (Completion) of Multi-Purpose Building (Senior Citizen's Building)
21EH0057	Construction of Multi-Purpose Building / Multi-Purpose Hall at Brgy. Combet, San Jose, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	April 23, 2021 to April 29, 2021	May 07, 2021 to May 18, 2021	2021 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building / Multi-Purpose Hall FOR LATER RELEASE
21EH0058	Construction of Multi-Purpose Building / Multi-Purpose Hall at Brgy. Camili, Alcantara, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	April 23, 2021 to April 29, 2021	May 07, 2021 to May 18, 2021	2021 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building / Multi-Purpose Hall FOR LATER RELEASE
21EH0059	Construction of Multi-Purpose Building / Multi-Purpose Hall at Brgy. Tacasan, Cercuera, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	April 23, 2021 to April 29, 2021	May 07, 2021 to May 18, 2021	2021 GAA	4,949,999.50		4,949,999.50	Construction of Multi-Purpose Building / Multi-Purpose Hall FOR LATER RELEASE
21EH0060	Construction of Multi-Purpose Building (Municipal Gymnasium - Phase II), Sta. Maria, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	March 05, 2021 to March 11, 2021	April 06, 2021 to April 12, 2021	2021 GAA	3,990,000.00		3,990,000.00	Construction of Multi-Purpose Building (Municipal Gymnasium)
21EH0061	Construction of Multi-Purpose Building (Municipal Gymnasium) (Phase I and Phase II), Sta. Maria, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	March 05, 2021 to March 11, 2021	April 06, 2021 to April 12, 2021	2021 GAA	3,920,000.00		3,920,000.00	Construction of Multi-Purpose Building (Municipal Gymnasium)
21EH0062	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Lusong, San Agustin, Romblon	Construction Section	No	Public Bidding	Jan 15, 2021 to Jan 21, 2021	Feb. 03, 2021	March 12, 2021 to March 28, 2021	April 06, 2021 to April 12, 2021	2021 GAA	1,979,999.53		1,979,999.53	Construction (Completion) of Multi-Purpose Building (Covered Court)
21EH0063	Construction (Completion) of Multi-Purpose Building (Covered Court and Ventilation System) - Phase 2 at Barengay Poblacion 1, Romblon, Romblon	Construction Section	No	Public Bidding	Jan 29, 2021 to Jan 26, 2021	Feb. 08, 2021	March 26, 2021 to March 30, 2021	April 14, 2021 to April 20, 2021	2021 GAA	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court and Ventilation System)
21EH0064-R1	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Tugdan, Alcantara, Romblon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	April 14, 2021 to April 20, 2021	April 23, 2021 to May 08, 2021	2021 GAA	1,990,000.00		1,990,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
21EH0065	Construction/Upgrading/Rehabilitation of Drainage along Tablas Circumferential Road, K0020+300, Tablas Island, Romblon	Construction Section	No	Public Bidding	Jan 29, 2021 to Jan 26, 2021	Feb. 08, 2021	April 14, 2021 to April 20, 2021	April 23, 2021 to May 08, 2021	2021 GAA	9,799,999.50		9,799,999.50	Construction/Upgrading/Rehabilitation of Drainage FOR MODIFICATION
21EH0066	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Balatucan, Loo, Romblon	Construction Section	No	Public Bidding	Feb. 12, 2021 to Feb. 18, 2021	March 03, 2021	March 25, 2021 to March 30, 2021	April 14, 2021 to April 20, 2021	2021 GAA	1,990,000.00		1,990,000.00	Construction (Completion) of Multi-Purpose Building (Multi-Purpose Hall)
21EH0067	Construction of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Guinigbasan, Sta. Fe, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	April 19, 2021 to April 26, 2021	April 29, 2021 to May 17, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0068	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Agtiwa, San Fernando, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	April 19, 2021 to April 26, 2021	April 29, 2021 to May 17, 2021	2021 GAA	5,444,999.65		5,444,999.65	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0069	Construction/Upgrading/Rehabilitation of Drainage along Tablas Circumferential Road, K0125+320 - K0126+740 (As per Actual) / K0125+320 - K0126+732 (As per RBIA), Tablas Island, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	April 19, 2021 to April 26, 2021	April 29, 2021 to May 17, 2021	2021 GAA	25,763,219.90		25,763,219.90	Construction/Upgrading/Rehabilitation of Drainage FOR MODIFICATION

Contract/ID No.	Procurement/ Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/RE	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MO OE	CO	
21EH0070	Construction of Sitio Pader - Sitio Mablaran, Brgy. Linawan Road leading to Balogo, Calatrava, San Andres, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	April 19, 2021 to April 26, 2021	April 29, 2021 to May 17, 2021	2021 GAA	90,009,999.50		90,009,999.50	Construction of Road
21EH0071	Construction of Multi-Purpose Building at Barangay Gabawan, Odiongan, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	April 19, 2021 to April 26, 2021	April 29, 2021 to May 17, 2021	2021 GAA	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building FOR LATER RELEASE
21EH0072	Construction/Completion of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Agudlos, San Andres, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	April 19, 2021 to April 26, 2021	April 29, 2021 to May 17, 2021	2021 GAA	1,980,000.00		1,980,000.00	Construction/Completion of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0073	Construction (Completion) of Multi-Purpose Building (Covered Court) at Brgy. Sablayan, Romblon, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	April 19, 2021 to April 26, 2021	April 29, 2021 to May 17, 2021	2021 GAA	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
21EH0074	Construction of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Cantagda, Cajidiocan, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	April 19, 2021 to April 26, 2021	April 29, 2021 to May 17, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0075	Construction of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Dulangan, Magdiwang, Romblon	Construction Section	No	Public Bidding	Feb. 18, 2021 to Feb. 24, 2021	March 09, 2021	April 19, 2021 to April 26, 2021	April 29, 2021 to May 17, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0076	Construction of Coastal Road along Tan-Agan (Phase II), San Andres, Romblon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	May 04, 2021 to May 10, 2021	May 14, 2021 to June 01, 2021	2021 GAA	98,356,489.49		98,356,489.49	Construction of Coastal Road FOR MODIFICATION
21EH0077	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - San Jose Circumferential Road leading to various beaches, San Jose, Package I, San Jose, Romblon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	May 04, 2021 to May 10, 2021	May 14, 2021 to June 01, 2021	2021 GAA	18,436,739.50		18,436,739.50	Construction/Improvement of Access Roads leading to Declared Tourism Destinations
21EH0078	Construction of Flood Control Structure along Sitio Agnaga (Ibaba), Bachawan, San Agustin, Romblon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	May 04, 2021 to May 10, 2021	May 14, 2021 to June 01, 2021	2021 GAA	9,899,999.50		9,899,999.50	Construction of Flood Control Structure FOR MODIFICATION FOR LATER RELEASE
21EH0079	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Brgy. Paig-alad, San Andres, Romblon	Construction Section	No	Public Bidding	Feb. 26, 2021 to March 04, 2021	March 17, 2021	May 04, 2021 to May 10, 2021	May 14, 2021 to June 01, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Multi-Purpose Hall)
21EH0080	Construction of Shore Protection/Causeway leading to Pectoy Port, Odiongan, Romblon	Construction Section	No	Public Bidding	March 03, 2021 to March 09, 2021	March 22, 2021	May 12, 2021 to May 18, 2021	May 21, 2021 to June 07, 2021	2021 GAA	48,999,999.50		48,999,999.50	Construction of Shore Protection/Causeway FOR MODIFICATION
21EH0081	Construction of Seawall at Barangay Masadya, Concepcion, Romblon	Construction Section	No	Public Bidding	March 03, 2021 to March 09, 2021	March 22, 2021	May 12, 2021 to May 18, 2021	May 21, 2021 to June 07, 2021	2021 GAA	9,799,999.50		9,799,999.50	Construction of Seawall FOR LATER RELEASE
21EH0082	Construction of Seawall at Barangay San Pedro, Concepcion, Romblon	Construction Section	No	Public Bidding	March 03, 2021 to March 09, 2021	March 22, 2021	May 12, 2021 to May 18, 2021	May 21, 2021 to June 07, 2021	2021 GAA	9,799,999.50		9,799,999.50	Construction of Seawall FOR LATER RELEASE
21EH0083	Construction of Multi-Purpose Building/Multi-Purpose Hall at Brgy. Agnocnos, Ferrol, Romblon	Construction Section	No	Public Bidding	March 05, 2021 to March 11, 2021	March 24, 2021	May 12, 2021 to May 18, 2021	May 21, 2021 to June 07, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Multi-Purpose Hall FOR LATER RELEASE
21EH0084	Construction of Seawall at Poblacion Loco, Romblon	Construction Section	No	Public Bidding	March 12, 2021 to March 18, 2021	March 31, 2021	May 18, 2021 to May 24, 2021	May 28, 2021 to June 14, 2021	2021 GAA	19,599,999.50		19,599,999.50	Construction of Seawall FOR MODIFICATION FOR LATER RELEASE
21EH0085	Construction of Causeway along Brgy. Agojo, Loco, Romblon	Construction Section	No	Public Bidding	March 12, 2021 to March 18, 2021	March 31, 2021	May 18, 2021 to May 24, 2021	May 28, 2021 to June 14, 2021	2021 GAA	29,399,999.50		29,399,999.50	Construction of Causeway FOR MODIFICATION FOR LATER RELEASE
21EH0086	Construction of Causeway along Mabini Fish Port, San Andres, Romblon	Construction Section	No	Public Bidding	March 12, 2021 to March 18, 2021	March 31, 2021	May 18, 2021 to May 24, 2021	May 28, 2021 to June 14, 2021	2021 GAA	29,399,999.50		29,399,999.50	Construction of Causeway FOR MODIFICATION FOR LATER RELEASE
21EH0087	Construction of Multi-Purpose Building/Barangay Hall at Brgy. Parique, Odiongan, Romblon	Construction Section	No	Public Bidding	March 12, 2021 to March 18, 2021	March 31, 2021	May 18, 2021 to May 24, 2021	May 28, 2021 to June 14, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Barangay Hall FOR LATER RELEASE
21EH0088	Construction of Multi-Purpose Building/Barangay Hall at Brgy. Pecloy, Odiongan, Romblon	Construction Section	No	Public Bidding	March 12, 2021 to March 18, 2021	March 31, 2021	May 18, 2021 to May 24, 2021	May 28, 2021 to June 14, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building/Barangay Hall FOR LATER RELEASE


Contract/D No.	Procurement/ Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/RE	Sub/Open of Bids	Notice of Award	Contract Signing		TOTAL	MO OE	CO	
21EH0089	Construction of Multi-Purpose Building (Multi-Purpose Hall) at Barangay Sampong, Concepcion, Romblon	Construction Section	No	Public Bidding	March 18, 2021 to March 24, 2021	April 06, 2021	May 18, 2021 to May 24, 2021	May 28, 2021 to June 14, 2021	2021 GAA	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21EH0090	Construction of Water Supply at Brgy. Dapawan (Sitio Upper Dapawan), Odiongan, Romblon	Construction Section	No	Public Bidding	March 18, 2021 to March 24, 2021	April 06, 2021	May 18, 2021 to May 24, 2021	May 28, 2021 to June 14, 2021	2021 GAA	2,969,999.60		2,969,999.60	Construction of Water Supply FOR LATER RELEASE
21EH0091	Construction of Macapas-Sawang National Road, Cross Country Road leading to Romblon Port, Romblon, Romblon	Construction Section	No	Public Bidding	March 24, 2021 to March 30, 2021	April 12, 2021	May 21, 2021 to May 27, 2021	June 01, 2021 to June 18, 2021	2021 GAA	96,499,999.50		96,499,999.50	Construction of National Road, Cross Country Road FOR MODIFICATION FOR LATER RELEASE
21EH0092	Construction of Multi-Purpose Building at Concepcion National High School, Concepcion, Romblon	Construction Section	No	Public Bidding	March 24, 2021 to March 30, 2021	April 12, 2021	May 21, 2021 to May 27, 2021	June 01, 2021 to June 18, 2021	2021 GAA	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building FOR LATER RELEASE
21EH0093	Construction of Odiongan - Alcantara National Road, Cross Country Road leading to Tugdan Airport (Phase 3), Odiongan, Romblon	Construction Section	No	Public Bidding	April 07, 2021 to April 13, 2021	April 26, 2021	May 21, 2021 to May 27, 2021	June 01, 2021 to June 18, 2021	2021 GAA	28,949,999.50		28,949,999.50	Construction of National Road, Cross Country Road FOR MODIFICATION FOR LATER RELEASE
21EH0094	Replacement of Permanent Weak Bridges - Cansapay Br. (B00007SY) along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	April 07, 2021 to April 13, 2021	April 26, 2021	May 21, 2021 to May 27, 2021	June 01, 2021 to June 18, 2021	2021 GAA	32,928,000.00		32,928,000.00	Replacement of Permanent Weak Bridge
21EH0095	Construction of New Bridges - Azagra Br. along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	April 07, 2021 to April 13, 2021	April 26, 2021	May 21, 2021 to May 27, 2021	June 01, 2021 to June 18, 2021	2021 GAA	20,580,000.00		20,580,000.00	Construction of New Bridge
21EH0096	Construction of New Bridges - Dantevero Br. along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	April 14, 2021 to April 20, 2021	May 03, 2021	May 25, 2021 to May 31, 2021	June 04, 2021 to June 21, 2021	2021 GAA	20,580,000.00		20,580,000.00	Construction of New Bridge
21EH0097	Construction of New Bridges - Talaba Br. along Sibuyan Circumferential Road, Sibuyan Island, Romblon	Construction Section	No	Public Bidding	April 14, 2021 to April 20, 2021	May 03, 2021	May 25, 2021 to May 31, 2021	June 04, 2021 to June 21, 2021	2021 GAA	20,580,000.00		20,580,000.00	Construction of New Bridge
21EH0098	Construction of Level III Water Supply Project, Magdawang, Romblon	Construction Section	No	Public Bidding	April 14, 2021 to April 20, 2021	May 03, 2021	May 25, 2021 to May 31, 2021	June 04, 2021 to June 21, 2021	2021 GAA	41,160,000.00		41,160,000.00	Construction of Level III Water Supply
21EH0099	Construction of Level III Water Supply Project, San Agustin, Romblon	Construction Section	No	Public Bidding	April 14, 2021 to April 20, 2021	May 03, 2021	May 25, 2021 to May 31, 2021	June 04, 2021 to June 21, 2021	2021 GAA	37,240,000.00		37,240,000.00	Construction of Level III Water Supply
21EH0100	Construction of Level III Water Supply Project, San Fernando, Romblon	Construction Section	No	Public Bidding	April 16, 2021 to April 22, 2021	May 05, 2021	May 27, 2021 to June 02, 2021	June 07, 2021 to June 22, 2021	2021 GAA	44,100,000.00		44,100,000.00	Construction of Level III Water Supply
21EH0101	Construction of Multi-Purpose Building (Barangay Hall) of Brgy. Liwanag, Odiongan, Romblon	Construction Section	No	Public Bidding	April 16, 2021 to April 22, 2021	May 05, 2021	May 27, 2021 to June 02, 2021	June 07, 2021 to June 22, 2021	2021 GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21EH0102	Construction of Multi-Purpose Building (Phase 2) at Barangay Dapawan, Odiongan, Romblon	Construction Section	No	Public Bidding	April 16, 2021 to April 22, 2021	May 05, 2021	May 27, 2021 to June 02, 2021	June 07, 2021 to June 22, 2021	2021 GAA	14,850,000.00		14,850,000.00	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:


CELESTIAL G. ALAG
 Engineer III
 Head, Procurement Unit


DIEGO M. DE LA CRUZ
 Head, Maintenance Section
 BAC, Chairperson


ELENA M. CASTILAN
 OIC-District Engineer