

FY 2021 ANNUAL PROCUREMENT PLAN (APP) NON-CSE (UPDATED/SUPPLEMENTAL) - DPWH REGIONAL OFFICE VIII ✓

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
FY 2021 CIVIL WORKS✓														
1	310204101451000	21I00001: Network Development - Construction of By-Pass and Diversion Roads - Tacloban - Sta Fe - San Miguel Road, Leyte	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/17/2021	GoP	96,399,858.99	-	96,399,858.99	CW1 - Construction of Concrete Road - 3.04 Lane-Km.
2	310204101134000	21I00002: Network Development - Construction of By-Pass and Diversion Roads - Cabgan - Capiñahan Diversion Road, Leyte (revised)	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	04/28/2021	04/30/2021	GoP	53,019,775.13	-	53,019,775.13	CW1 - Construction of Concrete Road - 1.592 Lane-Km.
3	310205100600000	21I00003: Network Development - Construction of Missing Links/ New Roads - Mahaplag - Hilongos Road, Package 1, Leyte, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	02/16/2021	02/17/2021	GoP	134,959,626.16	-	134,959,626.16	CW1 - Construction of Concrete Road - 4.44 Lane-Km.
4	310205100601000	21I00004: Network Development - Construction of Missing Links/ New Roads - Mahaplag - Hilongos Road, Package 2, Leyte, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	02/16/2021	02/22/2021	GoP	134,959,915.02	-	134,959,915.02	CW1 - Construction of Concrete Road - 1.538 Lane-Km.
5	310205100599000	21I00005: Network Development- Construction of Missing Links/ New Roads - Liloan-San Ricardo Circumferential Road, Package 2, Southern Leyte	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	02/16/2021	02/17/2021	GoP	125,319,390.05	-	125,319,390.05	CW1 - Construction of Concrete Road - 1.0792 Lane-Km.; CW2 - Construction of Road Slope Protection Structure - 3,190.60 Sq. M.
6	310102100591000	21I00006: Asset Preservation - Preventive Maintenance - Secondary Roads - Biliran Circumferential Rd - K1070+000 - K1071+950, K1073+000 - K1074-700, Biliran LD (revised)	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	04/27/2021	04/30/2021	GoP	67,480,452.11	-	67,480,452.11	CW1 - Preventive Maintenance of Road; Asphalt Overlay (50mm) - 7.264 Lane-Km.

CAF

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
7	310102100592000	21I00007: Asset Preservation - Preventive Maintenance - Secondary Roads - Calubian Jct - Sn Isidro - Tabango-Villaba-Palompon Rd - K1040+063 - K1042+085, Leyte 3rd LD (revised)	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/27/2020	05/25/2021	06/01/2021	GoP	51,578,359.37	-	51,578,359.37	CW1 - Preventive Maintenance of Road; Asphalt Overlay (50mm) - 4.016 Lane-Km.
8	310102100589000	21I00008 Re-ad: Asset Preservation - Preventive Maintenance - Secondary Roads - Basey - Marabut - Pinamitanan Rd-K0937+808 - K0940+100, Samar 2nd LD (revised)	Construction Division	Yes	Competitive Bidding	11/5-11/2020	11/26/2020	05/25/2021	06/01/2021	GoP	53,019,457.13	-	53,019,457.13	CW1 - Preventive Maintenance of Road; Asphalt Overlay (50mm) - 4.536 Lane-Km.
9	300202100186000	21I00009: Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road Leading to Hilongos Port, Hilongos Leyte, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/29/2020	03/18/2021	03/19/2021	GoP	134,959,501.29	-	134,959,501.29	CW1 - Construction of Concrete Road - 1.04 Lane-Km.
10	310107100226000	21I00010: Asset Preservation/Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse and Landslide - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) - K0684+395 - K0684+475, K0686 + 823.60 - K0686+910, Northern Samar 1st LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/29/2020	05/06/2021	05/11/2021	GoP	53,019,768.01	-	53,019,768.01	Construction of Slope Protection Structure, Length - 186.74 lm / 2,900.38 Sq. M.
11	300116203668000	21I00011: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Road Opening/Concreting of Hinangutdan-Sta. Rita-San Roque-Villareal, Samar, (Phase III), Samar 2nd LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	12/03/2020	02/16/2021	02/19/2021	GoP	101,219,281.86	-	101,219,281.86	CW1 - Construction of Concrete Road - 4.774 Lane-Km.

inf

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
12	300116203669000	21I00012: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Road Opening/Concreting Of Conception - Tapul - Nawi - Pagsanghan - Anagase - Sto. Nino - Maylobe - Sarao Canvais - Caranas Road, Paranas - Motiong, Samar, (Phase IV), Samar 2nd LD (revised)	Construction Division	Yes	Competitive Bidding	10/8-14/2020	11/19/2020	02/16/2021	02/19/2021	GoP	101,229,188.03	-	101,229,188.03	CW1 - Construction of Concrete Road - 3.32 Lane-Km.
13	310109100559000	21I00013: Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Tertiary Roads - Kananga-Tungonan Hot Spring Rd. - K0996 + 306 - K0996 + 416, K0996 + 432 - K0996 + 484, K0996 + 609 - K0996 + 719, K0996 + 998 - K0997 + 000, K0997 + 431 - K0997 + 534, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	10/8-14/2020	10/29/2020	02/16/2021	02/19/2021	GoP	106,039,261.95	-	106,039,261.95	Construction of Road Slope, Length: 380 Meters / Area: 6,239.35 Sq. M.
14	320101106211000	21I00014 (Re-advertisement): Construction of Basey Tide Embankment, Sta. 0+402 - Sta. 0+475, Basey, Samar	Construction Division	Yes	Competitive Bidding	4/14-20/2021	05/04/2021	"SHORT OF AWARD" - For Modification (FCR)		GoP	36,429,455.04	-	36,429,455.04	Construction of Tide Embankment 73.00 M.
15	320101106212000	21I00015: Construction of Carigara Tide Embankment, Sta. 0+150-Sta.0+283, Carigara, Leyte	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/11/2020	04/28/2021	04/30/2021	GoP	96,399,769.32	-	96,399,769.32	Construction of Storm Surge Protection, Tide Embankment - 133.00 M
16	310305101243000	21I00016: Bridge - Widening of Permanent Bridges - San Joaquin Br. (B00033LT) along Daang Maharlika (LT), Palo, Leyte	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/11/2020	02/16/2021	02/19/2021	GoP	67,479,585.65	-	67,479,585.65	Bridge Widening, 98.80 L.M. / 946.50 Sq. M.
17	310202100716000	21I00017: Network Development - Road Widening - Secondary Roads - Palompon - Isabel-Merida-Ormoc Rd, K1095+000 - K1097+555, K1097+564 - K1098+000, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/11/2020	04/27/2021	04/30/2021	GoP	101,219,778.75	-	101,219,778.75	CW1 - Road Widening, 5.84 Lane Km.

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
18	310202100717000	21I00018: Network Development - Road Widening - Secondary Roads - Palompon - Isabel-Merida-Ormoc Rd. K1119+000 - K1121+087, K1121+097.81 - K1122+492, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/11/2020	02/16/2021	02/17/2021	GoP	101,219,930.40	-	101,219,930.40	CW1 - Road Widening, 6.9924 Lane Km.
19	310205100597000	21I00019: Network Development - Construction of Missing Links/New Roads - Jaro - Rubas - Ormoc Road (Jaro Side), Leyte, Leyte 2nd LD	Construction Division	Yes	Limited Source Bidding	10/15-21/2020	11/11/2020	02/16/2021	02/17/2021	GoP	86,759,284.31	-	86,759,284.31	CW1 - Construction of Concrete Road: 2.13 Lane-Km., CW2 - Construction of Concrete Bridge: Area = 402.00 Sq.M.
20	310204101132000	21I00020 Re-ad: Network Development -Construction of By-Pass and Diversion Roads - Baybay Diversion Road, Leyte (revised)	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/17/2021	GoP	57,839,771.90	-	57,839,771.90	CW1 - Road Widening - 1.350 Lane-Km., CW2 - Construction of Slope Protection Structures Area = 3,099.00 Sq.M. / Length = 656.00 L.M.
21	310205100602000	21I00021: Network Development -Construction of Missing Links/ New Roads - Mahaplag - Hilongos Road, Package 3, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	11/5-11/2020	11/26/2020	02/16/2021	02/17/2021	GoP	144,599,916.22	-	144,599,916.22	CW1 - Construction of Slope Protection Structures Area = 13,210.00 Sq.M. / Length = 400.00 L.M.
22	310205100593000	21I00022: Network Development -Construction of Missing Links/ New Roads - Artech, Brgy. Catumsan-Jipapad-Las Navas-Catubig-Rawis Road, Northern Samar 2nd District	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	02/16/2021	02/19/2021	GoP	103,828,286.49	-	103,828,286.49	Construction of Slope Protection Structure, Length - 7,210.32 / 396.00 L.M.
23	310108100551000	21I00023: Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Catarman -Calbayog Rd - K0746+140 - K0746+605, K0772+886 - K0773+000, K0773+000 -K0773+060, (S00004SM), K0782+(-040) - K0782+000, K0782+000 - K0782+140, (S00050SM), Northern Samar 1st DEO	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	07/13/2021	07/19/2021	GoP	183,159,791.67	-	183,159,791.67	Construction of Road Slope Protection Structure, Area: 7,784.70 Sq.M. / 735.00 L.M.

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
24	310108100552000	21I00024: Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, & Landslide - Secondary Roads - Catarman Calbayog Rd - K0751+000 - K0751+840, K0778+690 - K0779+100, Northern Samar 1st LD	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	05/06/2021	05/11/2021	GoP	91,579,747.81	-	91,579,747.81	Construction of Road Slope Protection Structure, Area: 14,064.00 Sq.M. / Length = 1,172.00 M.
25	300203101423000	21I00025: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Talustusan Falls, Naval, Biliran, Biliran DEO	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	02/16/2021	02/17/2021	GoP	67,479,943.62	-	67,479,943.62	CW1 - Construction of Concrete Road: 2.10 Lane-km.
26	300203101424000	21I00026: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Roads leading to Ulan-Ulan Falls, Sampao, Almeria, Biliran, Biliran DEO	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	02/16/2021	02/17/2021	GoP	64,343,336.96	-	64,343,336.96	CW1 - Construction of Concrete Road - 3.00 Lane-km.
27	300204100712000	21I00027: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Caraycaray-Cabunga-an-Libtong Road in support of the Agribusiness: Food and Resource-based Processing in Brgy. Libtong, Naval, Biliran	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/17/2021	GoP	54,998,250.64	-	54,998,250.64	CW1 - Construction of Concrete Road - 2.064 Lane-km.

Handwritten signature/initials

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
28	310306100187000	21I00028: Bridge - Construction of New Bridges - Calaguise Br. along Sambulawan Jct-Calaguise-Calubian Rd., Brgy. Calaguise, Leyte, Leyte	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/18/2021	02/26/2021	GoP	48,199,075.74	-	48,199,075.74	Construction of New Permanent Bridge, Bridge Length = 259.00 L.M., Bridge Area = 2,470.86 Sq.M.
29	300204100714000	21I00029: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT) - Minuhang (Baluarte) - Balud and Balud-Duka Road Connecting to Bagahupi - Babatngon - Sta. Cruz - Barugo - Carigara National Road in Support of the Barugo Eco-Zone, Barugo, Leyte, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/17/2021	GoP	67,479,532.45	-	67,479,532.45	CW1 - Construction of Concrete Road - 0.430 Lane-Km., CW2 - Construction of Slope Protection Structures
30	310305101241000	21I00030: Bridge Widening of Permanent Bridges -Canaya Br. (B00547LT) along Daang Maharlika (LT), Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/19/2021	GoP	81,650,532.36	-	81,650,532.36	CW1 - Widening of Bridge (from 2 Lanes to 4 Lanes) - 615.926 Sq.M., CW2 - Road Widening - 0.758 Lane-Km.
31	320101106221000	21I00031: Construction of Storm Surge Protection: Embarkadero Backwater Dike, Left Bank, Sta.0+000.00 - Sta.0+560.00, Brgy. Sto. Niño, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/19/2021	GoP	96,399,510.65	-	96,399,510.65	Flood Control 560.00 M, Construction of Flood Mitigation Structure
32	320101106223000	21I00032: Construction of Storm Surge Protection: Embarkadero Backwater Dike, Right Bank, Sta.1+564.00 - Sta.2+144.00, Brgy. Sto. Niño, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/22-28/2020	11/12/2020	02/16/2021	02/19/2021	GoP	96,399,560.14	-	96,399,560.14	Flood Control 580.00 M, Construction of Flood Mitigation Structure
33	320101106220000	21I00033: Construction of Storm Surge Protection: Embarkadero Backwater Dike, Left Bank, Brgy. San Roque, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/19/2021	GoP	96,399,255.65	-	96,399,255.65	Flood Control 579.00 M, Construction of Flood Mitigation Structure

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
34	300203101421000	21I00034: Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road from Brgy. Polangi - Brgy. Panayuran - Brgy. Literon leading to Lulugayan Falls, Calbiga River and Langun-Gobingob Caves, Calbiga, Samar 2nd DEO	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/19/2021	GoP	102,665,850.08	-	102,665,850.08	CW1 - Construction of Concrete Road - 2.80 Lane-km.
35	320101106222000	21I00035: Construction of Storm Surge Protection: Embarkadero Backwater Dike, Right Bank, Brgy. Buntay, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/19/2021	GoP	96,399,566.94	-	96,399,566.94	Flood Control 575.00 M, Construction of Flood Mitigation Structure
36	320101106218000	21I00036: Construction of Storm Surge Protection: Calogcog Backwater Dike, Left Bank, Brgy. Buntay, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/19/2021	GoP	96,399,695.12	-	96,399,695.12	Flood Control 580.00 M, Construction of Flood Mitigation Structure
37	320101106219000	21I00037: Construction of Storm Surge Protection: Calogcog Backwater Dike, Right Bank, Brgy. Magay, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	"SHORT OF AWARD" - For Modification (FCR)		GoP	96,399,430.10	-	96,399,430.10	Flood Control 571.00 M, Construction of Flood Mitigation Structure
-	-	21I00038 : Cluster 1	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	FLR	GoP	192,800,383.07	-	192,800,383.07	CW1 - Preventive Maintenance of Road: Asphalt Overlay (50mm) - 5.864 Lane-Km., Asphalt Overlay (100mm) - 1.592 Lane-Km.	
38	300211100191000	1. Preventive Maintenance - Primary Roads – Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0687+000 - K0688+739, K0688+998 - K0690+700, (S00002SM),											CW1 - Preventive Maintenance of Road: Asphalt Overlay (50mm) - 4.639 Lane-Km., Asphalt Overlay (100mm) - 2.249 Lane-Km.	
39	300211100195000	2. Preventive Maintenance - Primary Roads –, Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0690+700 - K0691+000, K0691+286 - K0694+470, (S00002SM), Northern Samar						FCR						

Chf

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
40	300116203528000	21I00039: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Construction of Bypass/Diversion Road, Kilim-Sitio Tipay Road Junction Ormoc Baybay Southern Leyte Bdry Road to Buenavista Junction to Junction Tacbaybay South Road (Package 2), Leyte 5th LD	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/19/2021	GoP	120,499,126.64	-	120,499,126.64	CW1 - Construction of Concrete Road - 6.736 Lane-km.
41	300116203529000	21I00040: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Bypass/Diversion Road, Kilim-Sitio Tipay Road Junction Ormoc Baybay Southern Leyte Bdry Road to Buenavista Junction to Junction Tacbaybay South Road (Package 3), Leyte 5th LD	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/19/2021	GoP	120,499,865.84	-	120,499,865.84	CW1 - Construction of Concrete Road - 8.28 Lane-km. (6 lanes)
-	-	21I00041 : Cluster 2	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	"SHORT OF AWARD" 1. (FLR) 2. FOR MODIFICATION (FLR) 3. (FLR)		GoP	288,532,485.17	-	288,532,485.17	CW1 - Preventive Maintenance of Road: Asphalt Overlay (50mm) - 6.538 Lane-Km., Asphalt Overlay (100mm) - 0.852 Lane-Km.
42	300211100192000	1. Preventive Maintenance – Secondary Roads – Allen-Catarman Rd - K0703+086 - K0704+000, K0704+000 - K705+477, K0705+489 - K706+000, K0707+000 - K0708+000, (S00005SM), Northern Samar												CW1 - Preventive Maintenance of Road: Asphalt Overlay (50mm) - 7.508 Lane-Km.
43	300211100193000	2.Preventive Maintenance – Secondary Roads – Allen-Catarman Rd - K0717+478 - K0717+804 - K0717+658, K0719+693 - K720+264, K0720+284 - K0720+460, K0720+480 - K0721+000, K0722+604 - K0722+681, K0722+751 - K0723+000, (S00005SM), Northern Samar (revised)												
44	300211100194000	3. Preventive Maintenance – Secondary Roads – Allen-Catarman Rd - K0723+507 - K0725+500, K0725+500 - K0727+000, K0731+000 - K0731+301, (S00005SM), Northern Samar												

Handwritten signature/initials

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
45	310301100004000	21I00042: Bridge-Replacement of Bridges (Temporary to Permanent) - Pambujan Br. (B00545SM) along Sn Roque-Cababtoan Old Rd., Pambujan, Catarman, Northern Samar	Construction Division	Yes	Competitive Bidding	10/31/2020 - 11/06/2020	11/24/2020	02/16/2021	02/17/2021	GoP	154,239,546.74	-	154,239,546.74	Replacement of Bridge, Bridge Length = 150.80 L.M. Bridge Area = 1,438.63 Sq.M.
46	300204100715000	21I00043: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - NRJ Villa Consuelo connecting to Libtong Road in support of the Food and Resource-based Processing, Naval, Biliran	Construction Division	Yes	Competitive Bidding	11/5-11/2020	11/26/2020	02/16/2021	02/19/2021	GoP	96,398,534.60	-	96,398,534.60	CW1 - Construction of Concrete Road - 2.558 Lane-km.
47	310305101242000	21I00044: Bridge - Widening of Permanent Bridges - Himanglos Br. (B00487LT) along Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd, Barugo, Leyte	Construction Division	Yes	Competitive Bidding	11/5-11/2020	11/26/2020	02/16/2021	02/17/2021	GoP	129,532,128.38	-	129,532,128.38	Widening of Bridge, Bridge Area: 1,287.26 Sq.M.
48	310305101240000	21I00045: Bridge - Widening of Permanent Bridges - Bito Br. (B00536LT), along Daang Maharlika (LT), Brgy. Bito, Javier, Leyte	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/17/2021	GoP	85,795,546.60	-	85,795,546.60	Widening of Bridge, Bridge Area: 812.38 Sq.M.
49	310304100691000	21I00046: Bridge - Rehabilitation/Major Repair of Permanent Bridges - San Juanico Br. (B00018LT) along Daang Maharlika (San Juanico Br.), Leyte, Samar	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/23/2021	GoP	101,324,672.81	-	101,324,672.81	Rehabilitation / Major Repair of Bridge
50	320101106224000	21I00047: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Binahaan Flood Control Structure and Drainage system, Binahaan River Basin, Barangay San Benito - Barangay Los Martires - Barangay Digahongan, Dagami, Leyte	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/19/2021	GoP	70,472,094.47	-	70,472,094.47	Construction of Flood Mitigation Structure Flood Control, 365.00 M.

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
51	320102104157000	21I00048: Construction of Cadac-an Flood Control Structure along Cadac-an River, Cadac-an River Basin, Right Side Bank, Abuyog, Leyte	Construction Division	Yes	Competitive Bidding	11/20-26/2020	12/15/2020	02/16/2021	02/19/2021	GoP	96,399,663.76	-	96,399,663.76	Construction of Flood Mitigation Structure - 360.00 L.M.
52	300116203584000	21I00049: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Road, Bonga - Pamamas-An Linooban - Mararangi-Caluyahan, Sta. 0+000 to Sta. 1 + 570, Sta.7+100 to Sta. 10 + 327.44, Motiong Samar	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	04/27/2021	04/30/2021	GoP	207,259,954.05	-	207,259,954.05	CW1 - Construction of Concrete Road - 9.60 Lane-km.
53	320102104158000	21I00050: Construction of Embarkadero Flood Control along BAHAY River, Palo, Leyte	Construction Division	Yes	Competitive Bidding	12/2-8/2020	12/22/2020	02/16/2021	02/19/2021	GoP	65,184,702.45	-	65,184,702.45	Flood Control, 460.00 M., Construction of Flood Mitigation Structure
54	300204100713000	21I00051: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Divisoria-Langit-San Antonio Farm-San Diego-Sto. Niño Road connecting to Tigbao- Sta. Fe-San Miguel Road and Palo-Carigara-Ormoc Road in support of the Garment Industry in New Era, Brgy. Langit, Alang-Alang, Leyte	Construction Division	Yes	Competitive Bidding	12/2-8/2020	12/22/2020	02/16/2021	02/19/2021	GoP	100,654,776.96	-	100,654,776.96	CW1 - Construction of Concrete Road - 4.784 Lane-km.
55	300203101423000	21I00052: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Limasawa Circumferential Road, Limasawa, Southern Leyte	Construction Division	Yes	Competitive Bidding	11/17-24/2020	12/09/2020	02/16/2021	02/17/2021	GoP	101,219,649.94	-	101,219,649.94	CW1 - Reconstruction of Concrete Road - 1.701 Lane-Km., CW2 - Construction of Slope Protection Structure - 1,540.44 Sq.M.

Ans

NO.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
56	300116203464000	21I00053: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Road, Brgy. Ibol - Brgy. Jian - an, Brgy. Pangdan, Jiabong and Catbalogan City, Samar	Construction Division	Yes	Competitive Bidding	11/20-26/2020	12/15/2020	"SHORT OF AWARD" (FLR PROJECT)		GoP	144,599,441.14	-	144,599,441.14	CW1 - Construction of Concrete Road - 6.974 Lane-km.
57	300108200310000	21I00054: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Road Slope Protection Structure, Phase IV-A, Tacloban City - Tacloban ByPass Road, Leyte	Construction Division	Yes	Competitive Bidding	12/2-8/2020	01/28/2021	"SHORT OF AWARD" (FLR PROJECT)		GoP	96,399,003.05	-	96,399,003.05	Construction of Slope Protection Structure: (4,331.94 Sq.M.121.88 L.M.)
58	300116203663000	21I00055: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Rehabilitation/Improvement of Junction National Road, Carolina - Can-Avid - Dolores - Maslog Road (Barangay Aroganga - Barangay Magsaysay Section), Dolores, Eastern Samar	Construction Division	Yes	Competitive Bidding	12/2-8/2020	12/22/2020	02/16/2021	02/19/2021	GoP	127,150,194.16	-	127,150,194.16	CW1 - Construction of Concrete Road - 6.44 Lane-km.
59	300116203496000	21I00056: Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Access Road from Literon-Antol in Calbiga to Canlobo-Layo-Magdawat-Pelaon of Pinabacdao to Mabini in Basey connecting Lulugayan Falls to Kanyawa Cave to Macatingol Cave to Sohoton Cave, Samar, Samar 2nd DEO	Construction Division	No	Competitive Bidding	2/4-10/2021	03/01/2021	03/30/2021	04/06/2021	GoP	443,439,512.82	-	443,439,512.82	CW1 - Construction of Concrete Road - 16.116 Lane-km.
60	300207100392000	21I00057: Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Tacloban City Police Office Building, Tacloban City, Leyte	Maintenance Division	No	Competitive Bidding	12/8-14/2020	02/04/2021	03/24/2021	03/26/2021	GoP	26,752,082.33	-	26,752,082.33	Construction of Building