



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
300203101719000	21GM0028 - Construction of Concrete Road – NRJ Leading to Balicacao Highland Resort, Kabankalan City, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/11/2020	12/01/2020	01/29/2021	02/08/2021	GAA	7,350,000.00		7,350,000.00	Construction of Concrete Road
300104223258000	21GM0033 - Construction of Multi-Purpose Building, Quirico Manzano Memorial National High School, Candoni, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/11/2020	12/01/2020	01/29/2021	02/08/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104223249000	21GM0035 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building Caringay National High School-Banga Extension, Barangay Banga, Candoni, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/17/2020	12/07/2020	01/29/2021	02/08/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104223238000	21GM0038 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building (Covered Court), Barangay Tuyom, Cauayan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/17/2020	12/07/2020	01/29/2021	02/08/2021	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042232357000	21GM0040- Construction of Multi-Purpose Building-Construction of Multi-Purpose Building Masaling Elementary School, Barangay Masaling, Cauayan, Negros Occidental.	DPWH 3RD NOED	YES	Competitive Bidding	11/24/2020	12/14/2020	01/29/2021	02/08/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
3001042232347000	21GM0041 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building Camalanda-an Elementary School, Barangay Camalanda-an, Cauayan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/17/2020	12/07/2020	01/29/2021	02/08/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
3001042232331000	21GM0042 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building (Covered Court), Barangay Camindangan, Cauayan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/24/2020	12/14/2020	01/29/2021	02/08/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104223237000	21GM0043- Construction of Multi-Purpose Building-Construction of Multi-Purpose Building (Covered Court), Barangay Tiling, Cauayan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/17/2020	12/07/2020	01/29/2021	02/08/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
3001042232351000	21GM0044- Construction of Multi-Purpose Building-Construction of Multi-Purpose Building Gil Montilla National High School - Camindangan Proper Extension, Barangay Camindangan, Sipalay, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/24/2020	12/14/2020	01/29/2021	02/08/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042232359000	21GM0050 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building Tabugon Elementary School, Barangay Tabugon, Kabankalan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/24/2020	12/14/2020	01/29/2021	02/08/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
3001042232356000	21GM0052 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building Magballo National High School, Barangay Magballo, Kabankalan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/17/2020	12/07/2020	01/29/2021	02/08/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
3001042232345000	21GM0053 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building Barangay 8, Kabankalan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/17/2020	12/07/2020	01/29/2021	02/08/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
3001042232353000	21GM0054 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Inapoy National High School, Barangay Inapoy, Kabankalan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/24/2020	12/14/2020	01/29/2021	02/08/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
3001042232352000	21GM0055 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building Inapoy Elementary School, Barangay Inapoy, Kabankalan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/24/2020	12/14/2020	01/29/2021	02/08/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223260000	21GM0056 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building Tanawan Elementary School, Barangay Tanawan, Kabankalan, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/17/2020	12/07/2020	01/29/2021	02/08/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300117209538000	21GM0060 - Construction of Concrete Road - Construction of Local Road, Barangay Delicoso, Ilog to Barangay Salong, Kabankalan Road, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/11/2020	12/01/2020	01/29/2021	02/08/2021	GAA	4,950,000.00		4,950,000.00	Construction of Concrete Road
310305101372000	21GM0016 - Widening of Bridge - Bagambang Br. (B00501NR) along Bacolod South Rd (Kabankalan-Hinoba-an Section), Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/14/2020	01/04/2021	02/02/2021	02/11/2021	GAA	8,330,000.00		8,330,000.00	Widening of Bridge
310305101375000	21GM0020 - Widening of Bridge - Magambac Br. (B00543NR) along Bacolod South Rd. (Kabankalan-Hinoba-an Section), Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/15/2020	01/04/2021	02/02/2021	02/11/2021	GAA	6,860,000.00		6,860,000.00	Widening of Bridge
310305101376000	21GM0021 - Widening of Bridge - Pasalan Br. (B00534NR) along Bacolod South Rd (Kabankalan-Hinoba-an Section), Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/14/2020	01/04/2021	02/02/2021	02/11/2021	GAA	8,330,000.00		8,330,000.00	Widening of Bridge



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223248000	21GM0034 - Construction of Multi-Purpose Building, Candoni Central Elementary School, Candoni, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/14/2020	01/04/2021	02/02/2021	02/11/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104223234000	21GM0036 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building (Covered Court), Barangay Haba, Candoni, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/17/2020	12/07/2020	02/02/2021	02/11/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104223250000	21GM0051 Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Esteban R. Abad Memorial School (ERAMS) Compound, Barangay 8, Kabankalan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/15/2020	01/04/2021	02/02/2021	02/11/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300117209542000	21GM0057 - Construction of Concrete Road, Construction of Road, Road leading to Bilbao Uyibco National High School, Barangay Pook, Hinoba-an, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/14/2020	01/04/2021	02/02/2021	02/11/2021	GAA	4,950,000.00		4,950,000	Construction of Concrete Road
300117209540000	21GM0062 - Construction of Concrete Road, Construction of Local Road, Brgy. Tabugon, Kabankalan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/14/2020	01/04/2021	02/02/2021	02/11/2021	GAA	2,970,000.00		2,970,000.00	Construction of Local Road



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305101374000	21GM0019 - Widening of Bridge – Mabua Br. (B00502NR) along Bacolod South Rd (Kabankalan-Hinoban Section), Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/22/2020	01/18/2021	02/11/2021	02/22/2021	GAA	8,330,000.00		8,330,000.00	Widening of Bridge
3001042223236000	21GM0037 - Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Covered Court), Barangay Sura, Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/22/2020	01/18/2021	02/11/2021	02/22/2021	GAA	1,980,000.00		1,980,000.00	Construction of Local Road
3001042223233000	21GM0039 - Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Covered Court), Barangay Guiljungan, Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/22/2020	01/18/2021	02/11/2021	02/22/2021	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
3001042223239000	21GM0045 - Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Barangay Hall), Barangay Nauhang, Sipalay City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/22/2020	01/18/2021	02/11/2021	02/22/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
3001042223230000	21GM0048 - Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Covered Court), Barangay 2, Hinoba-an, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/22/2020	01/18/2021	02/11/2021	02/22/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300117209543000	21GM0058 - Construction of Concrete Road – Construction/Rehabilitation of Local Road (Road Widening), Barangay 1, Ilog, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/22/2020	01/18/2021	02/11/2021	02/22/2021	GAA	8,910,000.00		8,910,000.00	Construction of Concrete Road



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223242000	21GM0049 - Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Public Market), Barangay Dancalan, Ilog, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/29/2020	01/18/2021	02/11/2021	02/22/2021	GAA	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300117209539000	21GM0061 - Construction of Concrete Road- Construction of Local Road, Barangay Tabu, Ilog to Barangay Tapi, Kabankalan Road, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/15/2020	01/04/2021	02/11/2021	02/22/2021	GAA	4,950,000.00		4,950,000.00	Construction of Concrete Road
300117209535000	21GM0059 - Construction of Asphalt Road – Construction of Asphalt Road Barangay 1 & 2, Ilog, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/22/2020	01/18/2021	02/11/2021	02/22/2021	GAA	36,630,000.00		36,630,000.00	Construction of Asphalt Road
300104223239000	21GM0009 - Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Covered Court), Brgy. Cartagena, Sipalay, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	01/07/2021	01/27/2021	02/19/2021	03/01/2021	GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
310305101377000	21GM0023 - Widening of Bridge – Tuyom Br. (B00231NR) along Bacolod South Rd (Kabankalan-Hinoba-an Section), Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	01/07/2021	01/27/2021	02/19/2021	03/01/2021	GAA	12,152,000.00		12,152,000.00	Widening of Permanent Bridges
300104223235000	21GM0046 - Construction of Multi-Purpose Building- Construction of Multi-Purpose Building (Covered Court), Barangay Pook, Hinoba-an, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/15/2021	01/04/2021	02/19/2021	03/01/2021	GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223232000	21GM0047 - Construction of Multi-Purpose Building- Construction of Multi-Purpose Building (Covered Court), Barangay Daug, Hinoba-an, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/15/2021	01/04/2021	02/19/2021	03/01/2021	GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
3001042232341000	21GM0064 - Construction of Multi-Purpose Building - Construction of Multi-purpose Building (Covered Court), Brgy. Guiljungan, Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	01/07/2021	01/27/2021	02/19/2021	03/01/2021	GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
310304100781000	21GM0010 - Rehabilitation/Major Repair of Bridge - Kabilukan Br. (B00476NR) along Dancalan-Candoni-Damutan Valley Rd, Brgy. Gatuslao, Candoni, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/11/2020	12/01/2020	02/19/2021	03/01/2021	GAA	6,860,000.00		6,860,000.00	Rehabilitation/Major Repair of Permanent Bridge
310304100784000	21GM0011 - Rehabilitation/Major Repair of Bridge - Tomarog Br. (B00477NR) along Dancalan-Damutan Valley Rd, Brgy. Gatuslao, Candoni, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/11/2021	12/01/2020	02/19/2021	03/01/2021	GAA	6,860,000.00		6,860,000.00	Rehabilitation/Major Repair of Permanent Bridge
310304100783000	21GM0012 - Rehabilitation/Major Repair of Bridge - Porong Br. (B00248NR) along Rd (Kabankalan-Hinoba-an Section), Brgy. Nabulao, Sipalay City, Negros Occidental	DPWH 3RD NOED	YES	Competitive Bidding	11/11/2020	12/01/2020	02/19/2021	03/01/2021	GAA	6,860,000.00		6,860,000.00	Rehabilitation/Major Repair of Bridge



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305101373000	21GM0017 - Widening of Bridge – Budiao Br. (B00232NR) along Bacolod South Rd (Kabankalan-Hinobanan Section), Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	01/07/2021	01/27/2021	02/19/2021	03/01/2021	GAA	16,464,000.00		16,464,000.00	Widening of Bridge
#####	20GM0087 - Concreting of Sitio Utod, Brgy. Hilamonan FMR, Brgy. Hilamonan, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/29/2020	01/18/2021	02/19/2021	03/01/2021	GAA	9,950,000.00		9,950,000.00	Construction of 856l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
300117209541000	21GM0015- Construction of Concrete Road – Construction of Road, Barangay Pinaguinpinan to Sitio Langka, Brgy. Tabugon, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/22/2020	01/18/2021	02/24/2021	03/08/2021	GAA	4,950,000.00		4,950,000.00	Construction of Concrete Road
300203101718000	21GM0027 - Construction of Concrete Road – Jct. Bacolod South Road leading to Daan Banwa (Bird Watching Area), Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/29/2020	01/18/2021	02/24/2021	03/08/2021	GAA	21,560,000.00		21,560,000.00	Construction of Concrete Road
300203101721000	21GM0029 - Construction of Concrete Road – NRJ leading to Sugar Beach Resort and Langub Beach Resort, Brgy. Nauhang, Sipalay City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	12/29/2020	01/18/2021	02/24/2021	03/08/2021	GAA	20,206,620.00		20,206,620.00	Construction of Concrete Road
300104223246000	21GM0063 - Construction of Multi-Purpose Building – Construction of Multi-purpose Building (Skills Training Center), Brgy. East, Candani, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	01/27/2021	02/16/2021	02/26/2021	03/08/2021	GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100712000	21GM0002 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod South Rd. (Kabankalan-Hinoba-an Section) - K0152+814 - K0154+027, K0155+1048 - K0156+000, K0155+768 - K0155+1048, K0156+000 - K0157+874, K0157+884 - K0159+000, Brgy. Cartagena and Brgy. Canturay, Sipalay City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	02/10/2021	03/02/2021	03/22/2021	03/31/2021	GAA	47,040,000.00		47,040,000.00	Asphalt Overlay of 4,3911.m. x 6.70m x 0.05m thick
300104223240000	21GM0003 - Construction of Multi-Purpose Building - Construction of Multi-purpose Building (Covered Court), Brgy. Damutan, Hinoba-an, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	02/10/2021	03/02/2021	03/22/2021	03/31/2021	GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104223255000	21GM0007 - Construction of Multi-Purpose Building- Construction of Multi-purpose Building, Mag-aso Falls, Barangay Oringao, Kabankalan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	02/10/2021	03/02/2021	03/22/2021	03/31/2021	GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300102200546000	21GM0031 - Construction of School Building- Construction of Classroom Building, Florentino Galang Sr. National High School - Camingawan Extension, Barangay Camingawan, Kabankalan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	02/10/2021	03/02/2021	03/22/2021	03/31/2021	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
310203100473000	21GM0008 - Road Widening - Dancalan-Candoni-Damutan Valley Rd. - K0099+519 - K0101+000, Brgy. Dancalan, Ilog, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	02/15/2021	03/08/2021	03/26/2021	04/05/2021	GAA	49,000,000.00		49,000,000.00	Road Widening



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223246000	21GM0013 - Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Barangay East, Candoni, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	02/15/2021	03/08/2021	03/26/2021	04/05/2021	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
310101100475000	21GM0079 - Preventive Maintenance of Road, Asphalt Overlay - Bacolod South Rd - K0085+070 + K0085+608, K0087 + 608 - K0087+718, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	02/15/2021	03/08/2021	03/26/2021	04/05/2021	GAA	11,613,000.00		11,613,000.00	Preventive Maintenance of Road, Asphalt Overlay
310108100666000	21GM0004 - Construction of Road Slope Protection Structure - Bacolod South Rd (Kabankalan-Hinoba-an Section) - K0131 + (-100) - K0131 + 120, Brgy. Caliling, Cauayan, Neg. Occ.	DPWH 3RD NOED	NO	Competitive Bidding	03/02/2021	03/22/2021	04/08/2021	04/19/2021	GAA	15,979,880.00		15,979,880.00	Construction of Road Slope Protection Structure
300105200485000	21GM0032 - Construction of Multi-Purpose Building - Construction of Two-Storey DPWH Negros Occidental 3rd DEO Annex Building, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	03/02/2021	03/22/2021	04/08/2021	04/19/2021	GAA	9,800,000.00		9,800,000.00	Construction of Multi-Purpose Building
300104223228000	21GM0068 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. East, Municipality of Candoni, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	03/02/2021	03/22/2021	04/08/2021	04/19/2021	GAA	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300103203602000	21GM0069 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Barangay Lumbia, Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	03/02/2021	03/22/2021	04/08/2021	04/19/2021	GAA	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204328000	21GM0071 - Construction of Concrete Road – Construction of Road, Barangay Po-ok, Hinoba-an, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	03/02/2021	03/22/2021	04/08/2021	04/19/2021	GAA	5,880,000.00		5,880,000.00	Construction of Concrete Road
3001042322344000	21GM0006 - Construction of Multi Purpose Building - Construction of Multi Purpose Building (Tourism Center), Brgy. Dancalan, Ilog, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	03/04/2021	03/24/2021	04/12/2021	04/22/2021	GAA	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
3001042323254000	21GM0014 - Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	03/04/2021	03/24/2021	04/12/2021	04/22/2021	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
30020310172000	21GM0026 - Construction of Concrete Road – NRJ leading to Punta Bulata Resort, Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	03/10/2021	03/30/2021	04/16/2021	04/26/2021	GAA	29,400,000.00		29,400,000.00	Construction of 1,800 l.m. x 6.10m x 0.23m thick Portland Cement Concrete Pavement
300103203603000	21GM0066 - Rehabilitation/ Major Repair of Bridge - Balogo bridge (B00266NR) along Bacolod South Road (Kabankalan-Hinoba-an section), Brgy. Sangke, Hinobaan, Neg. Occ.	DPWH 3RD NOED	NO	Competitive Bidding	03/10/2021	03/30/2021	04/16/2021	04/26/2021	GAA	6,076,000.00		6,076,000.00	Rehabilitation/ major Repair of Bridge
310304100782000	21GM0067 - Rehabilitation/ major Repair of Bridge - Manalimsin Br (B00253NR) along Bacolod South Road (Kabankalan-Hinoba-an section), Brgy. Pook, Hinobaan, Neg. Occ.	DPWH 3RD NOED	NO	Competitive Bidding	03/10/2021	03/30/2021	04/16/2021	04/26/2021	GAA	6,076,000.00		6,076,000.00	Rehabilitation/ major Repair of Bridge



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203603000	21GM0070 - Construction/ Rehabilitation of Multi-Purpose Building in Barangay Mambaroto, Sipalay City, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	03/10/2021	03/30/2021	04/16/2021	04/26/2021	GAA	4,900,000.00		4,900,000.00	Construction/ Rehabilitation of Multi-Purpose Building
300116204329000	21GM0072 - Construction of Concrete Road - Construction of Road from National road to Purok Camplisan, Brgy. Oringao, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	03/10/2021	03/30/2021	04/16/2021	04/26/2021	GAA	5,880,000.00		5,880,000.00	Construction of 400 l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
300116204330000	21GM0073 - Construction of Concrete Road -Construction of Road from Purok Narra 1, sitio Magtongtong to Barangay Proper, Brgy. Tampalon, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	03/10/2021	03/30/2021	04/16/2021	04/26/2021	GAA	5,880,000.00		5,880,000.00	Construction of 400 l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
300116204331000	21GM0074 - Construction of Concrete Road -Construction of Buyogbuyogan to Canhaligue to Gamao road, Brgy. Magballo, Kabankalan city, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	03/10/2021	03/30/2021	04/16/2021	04/26/2021	GAA	5,880,000.00		5,880,000.00	Construction of 400 l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
300116204332000	21GM0076 - Construction of Concrete Road -Construction of Road, Purok Sandana, Brgy. Tabugon, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	03/10/2021	03/30/2021	04/16/2021	04/26/2021	GAA	5,880,000.00		5,880,000.00	Construction of 400 l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117209536000	21GM0077 - Construction of Local Road, Brgy. Camingawan, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	03/10/2021	03/30/2021	04/16/2021	04/26/2021	GAA	14,850,000.00		14,850,000.00	Construction of 1,025 l.m. x 5m x 0.20m thick Portland Cement Concrete Pavement
300117209537000	21GM0078 - Concreting of Roads, Brgy. Balicocot, Illog, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	03/10/2021	03/30/2021	04/16/2021	04/26/2021	GAA	9,900,000.00		9,900,000.00	Construction of 650 l.m. x 5m x 0.20m thick and 650 l.m. x 1.0m x 0.20m thick (concrete shoulder on both sides) Portland Cement Concrete
300117209537000	21GM0030 - Construction (Completion) of Hanging Foot Bridge, Barangay Asia Sitio Payab-on, Hinoba-an, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	03/10/2021	03/30/2021	04/16/2021	04/26/2021	GAA	1,485,000.00		1,485,000.00	Construction (Completion) of Hanging Foot Bridge
310109100671000	21GM0065 - Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide - Secondary Roads Kabankalan Jct Salong Tapi DaconGogon Bantayan Road, K101+000 -K0101+550, K0102+400 - K0102+650, Brgy. Salong, Kabankalan City.	DPWH 3RD NOED	NO	Competitive Bidding	03/10/2021	03/30/2021	04/16/2021	04/26/2021	GAA	47,584,880.00		47,584,880.00	Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide - Secondary Road
200000100020000	21GM0080 - Repair/ Maintenance of River Bank Protection along Inawayan River, Brgy. Camingawan, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	04/28/2021	05/18/2021	06/02/2021	06/09/2021	GAA	-	2,975,000.00	2,975,000.00	Repair/Maintenance of River Bank Protection along Inawayan River
200000100020000	21GM0081 - Repair/ Maintenance of River Bank Protection along Cabadianan River, Brgy. East, Candoni, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	04/28/2021	05/18/2021	06/02/2021	06/09/2021	GAA	-	2,900,000.00	2,900,000.00	Repair/Maintenance of River Bank Protection



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300208100009000	21GM0082 - Construction/Rehabilitation/Improvement of Facilities for Person with Disabilities (PWD) and Elderlies/Senior Citizen, including Gender-Responsive Facilities at Daan Banwa Elementary School, Barangay Daan Banwa and Jose G. Peralta Memorial School, Brgy. Binicuil, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	05/05/2021	05/25/2021	06/04/2021	06/10/2021	GAA	1,809,375.00		1,809,375.00	Construction/Rehabilitation/Improvement of Facilities for Person with Disabilities (PWD) and Elderlies/Senior Citizen, including Gender-Responsive Facilities
300116201297000	21GM0083 - Concreting of Purok 1 to Sitio Bayabas, Brgy. Manuling FMR, Brgy. Manuling, Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	05/24/2021	06/14/2021	06/25/2021	07/01/2021	GAA	12,437,500.00		12,437,500.00	Construction of 970l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
300116201297000	21GM0084 - Construction of Purok Pasad, Brgy. Oringao FMR, Brgy. Oringao, Kabankalan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	05/24/2021	06/14/2021	06/25/2021	07/01/2021	GAA	12,437,500.00		12,437,500.00	Construction of 865l.m. x 5.0m x 0.20m thick Portland Cement Concrete Pavement
200000100019000	21GM0085 - Repair/ Maintenance of DPWH Building, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental - Main Building, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	06/08/2021	06/28/2021	07/08/2021	07/14/2021	GAA	-	1,500,000.00	1,500,000.00	Repair/ Maintenance of DPWH Building, Negros Occidental 3rd District Engineering Office
200000100019000	21GM0086 - Repair/ Maintenance of DPWH Building, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental - DE's Employees Quarter	DPWH 3RD NOED	NO	Competitive Bidding	06/08/2021	06/28/2021	07/08/2021	07/14/2021	GAA	-	500,000.00	500,000.00	Repair/ Maintenance of DPWH Building, Negros Occidental 3rd District Engineering Office
200000100019000	21GM0087 - Repair/ Maintenance of DPWH Building: MQC Laboratory/Office Bldg., DPWH Compound, Kabankalan City, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	06/08/2021	06/28/2021	07/08/2021	07/14/2021	GAA	-	500,000.00	500,000.00	Repair/ Maintenance of DPWH Building, Negros Occidental 3rd District Engineering Office



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011620213900 O.P.C.	21GM0088 -Concreting of Farm to Mill Road, Brgy. Caliling, Cauayan, Negros Occidental	DPWH 3RD NOED	NO	Competitive Bidding	07/06/2021	07/26/2021	08/05/2021	08/10/2021	GAA	44,770,743.41		44,770,743.41	Construction of 2,473 l.m. x 5.0m x 0.30m thick Portland Cement Concrete Pavement
3001012000010 O.P.C.	21GM0089 - Construction/Completion of 1 Unit-2 STY Science Lab, Andulauan NHS-Ilog Poblacion Ext., Ilog, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/18/2021	11/08/2021	11/22/2021	11/25/2021	GAA	1,764,432.28		1,764,432.28	Construction/Completion of 1 Unit Two (2) Storey Science Laboratory Building
300101200001 O.P.C.	21GM0090 - Construction/Completion of 1 Unit-2 STY ICT Lab, Andulauan, NHS-Ilog Poblacion Ext., Ilog, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/18/2021	11/08/2021	11/22/2021	11/25/2021	GAA	810,397.26		810,397.26	Construction/Completion of 1 Unit Two (2) Storey ICT Laboratory Building
30010120000100 O.P.C.	21GM0091 - Construction/Completion of 1 Unit-2 STY Science Lab, Bocana NHS, Ilog, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/18/2021	11/08/2021	11/22/2021	11/25/2021	GAA	810,397.26		810,397.26	Construction/Completion of 1 Unit-2 STY Science Lab
30010120000100 O.P.C.	21GM0092 - Construction/Completion of 1 Unit-2 STY ICT Lab, Bocana NHS, Ilog, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/18/2021	11/08/2021	11/22/2021	11/25/2021	GAA	810,397.26		810,397.26	Construction/Completion of 1 Unit-2 STY ICT Lab
30010120000100 O.P.C.	21GM0093 - Construction/Completion of 1 Unit-2 STY Science Lab., Bocana NHS-Galicia Ext., Ilog, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/18/2021	11/08/2021	11/22/2021	11/25/2021	GAA	1,764,432.28		1,764,432.28	Construction/Completion of 1 Unit-2 STY Science Lab
300101200001000 P.C.	21GM0094 - Construction/Completion of 1 Unit-2 STY ICT Lab, Bocana NHS-Galicia Ext., Ilog, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/18/2021	11/08/2021	11/22/2021	11/25/2021	GAA	810,397.26		810,397.26	Construction/Completion of 1 Unit-2 STY ICT Lab



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000.PC	21GM0095 - Construction/Completion of 1 Unit-2 STY Science Lab, Bilbao Uyico NHS, Hinoba-an, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/18/2021	11/08/2021	11/22/2021	11/25/2021	GAA	810,397.26		810,397.26	Construction/Completion of 1 Unit Two (2) Storey Science Laboratory Building
300101200001000.PC	21GM0096 - Construction/Completion of 1 Unit-2 STY ICT Lab, Bilbao Uyico NHS, Hinoba-an, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/18/2021	11/08/2021	11/22/2021	11/25/2021	GAA	810,397.26		810,397.26	Construction/Completion of 1 Unit Two (2) Storey ICT Laboratory Building
300101200001000.PC	21GM0097 - Construction/Completion of 1 Unit-2 STY Science Lab, Tuyom NHS- (Guljungan NHS-Tuyom Ext), Cauayan, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/18/2021	11/08/2021	11/22/2021	11/25/2021	GAA	810,397.26		810,397.26	Construction/Completion of 1 Unit Two (2) Storey Science Laboratory Building
300101200001000.PC	21GM0098 - Construction/Completion of 1 Unit-2 STY ICT Lab, Tuyom NHS- (Guljungan NHS-Tuyom Ext), Cauayan, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/18/2021	11/08/2021	11/22/2021	11/25/2021	GAA	810,397.26		810,397.26	Construction/Completion of 1 Unit Two (2) Storey Science Laboratory Building
300101200001000.PC	21GM0099 - Construction/Completion of 1 Unit-2 STY ICT Lab, Juan Gequillana NHS (Manalad NHS), Ilog, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/18/2021	11/08/2021	11/22/2021	11/25/2021	GAA	1,764,432.28		1,764,432.28	Construction/Completion of 1 Unit-2 STY ICT Lab.
300101200001000.PC	21GM100 - Construction/Completion of 2 Units Regular Workshop, Bilbao Uyico NHS, Hinoba-an, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/27/2021	11/17/2021	11/29/2021	12/04/2021	GAA	1,365,000.00		1,365,000.00	Construction/Completion of 2 Units Regular Workshop



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101200001000 -PC	21GM0101- Construction/Completion of 2 STY Workshop Building, Bulwangan National High School-Talacagay Ext., Hinoba-an, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/27/2021	11/17/2021	11/29/2021	12/04/2021	GAA	810,397.26		810,397.26	Construction/Completion of 2 STY Workshop Building
300101200001000 O.PC	21GM0102 - Construction/Completion of 2 STY Workshop Building, Bulwangan National High School-Talacagay Ext., Hinoba-an, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/27/2021	11/17/2021	11/29/2021	12/04/2021	GAA	810,397.26		810,397.26	Construction/Completion of 2 STY Workshop Building
300101200001000 O.PC	21GM0103 - Construction/Completion of 2STY4CL Gil Montilla National High School, Sipalay, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/27/2021	11/17/2021	11/29/2021	12/04/2021	GAA	705,000.00		705,000.00	Construction/Completion of 2STY4CL
300101200001000 O.PC	21GM0104 - Construction/Completion of 1 Unit Two (2) STY ICT Lab, Gil Montilla National High School, Sipalay, Negros Occidental.	DPWH 3RD NOED	NO	Competitive Bidding	10/27/2021	11/17/2021	11/29/2021	12/04/2021	GAA	1,230,000.00		1,230,000.00	Construction/Completion of 1 Unit Two (2) STY ICT Lab
TOTAL FOR CIVIL WORKS = P										669,749,767.85	8,375,000.00	678,124,767.85	
GOODS AND SERVICES													
310204100472000EAO/100000010 001001/20000100034000/310101 100400000EAO/30020810000900 0.040/20000010074000/310205	OFFICE SUPPLIES & DEVICES	DPWH -		PUBLIC BIDDING/ Shopping					GAA 2021				Procurement of office supplies and devices
	1st Quarter	NEG.	No		1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021		87,150.00		87,150.00	
	2nd Quarter	OCC.	No		2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021		1,099,754.00		1,099,754.00	
	3rd Quarter	3RD	No		3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021		679,356.50		679,356.50	
	4th Quarter	DEO	No		4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021		72,306.00		72,306.00	
	Sub total									1,938,566.50		1,938,566.50	



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3102041.00472000.EAO/200000100034000/310203100472000/310305101375000/310203305101376000/310305101377000/310203101718000/3103031010719000/3102031010718000/3103031010719000/3102031010718000	INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PERIPHERALS	DPWH -		PUBLIC BIDDING/ Shopping					GAA 2021				Procurement of Information Parts and Accessories & Peripherals
	1st Quarter	NEG.	No		1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021		410,924.00		410,924.00	
	2nd Quarter	OCC.	No		2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021		4,392,600.00		4,392,600.00	
	3rd Quarter	3RD	No		3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021		49,920.00		49,920.00	
	4th Quarter	DEO	No		4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021		11,667.70		11,667.70	
	Sub total									4,865,111.70		4,865,111.70	
200000100018000/200000100018000/200000100018000/200000100018000/200000100018000/200000100018000/200000100018000/200000100018000	VEHICLE PARTS AND ACCESSORIES	DPWH -		PUBLIC BIDDING					GAA 2021				Procurement of vehicle parts and accessories
	1st Quarter	NEG.	No		1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021					
	2nd Quarter	OCC.	No		2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021		-	942,500.00	942,500.00	
	3rd Quarter	3RD	No		3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021					
	4th Quarter	DEO	No		4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021					
	Sub total									-	942,500.00	942,500.00	
200000100491000/200000100017000/200000100491000/200000100017000/200000100491000/200000100017000/200000100491000/200000100017000	CONSTRUCTION MATERIALS AND SUPPLIES	DPWH -		PUBLIC BIDDING					GAA 2021				Procurement of Construction Materials
		NEG.	Yes		4th Qtr CY 2020	4th Qtr CY 2020	1st Qtr CY 2021	1st Qtr CY 2021		-	8,837,392.00	8,837,392.00	
	1st Quarter	OCC.	No		1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021				-	
	2nd Quarter	3RD	No		2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021		-	2,002,492.00	2,002,492.00	
	3rd Quarter	DEO	No		3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021		-	632,725.00	632,725.00	
	4th Quarter		No		4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021					
	Sub total									-	11,472,609.00	11,472,609.00	
000100017000/200000100017000/200000100017000/200000100017000/200000100017000/200000100017000/200000100017000/200000100017000	HARDWARE AND CONSTRUCTION SUPPLIES	DPWH -		PUBLIC BIDDING					GAA 2021				Procurement of Aggregates Base Course
	1st Quarter	NEG.	No		1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021				-	
	2nd Quarter	OCC.	No		2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021		-	242,190.00	242,190.00	
	3rd Quarter	3RD	No		3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021		-	169,332.00	169,332.00	
	4th Quarter	DEO	No		4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021		-	437,416.00	437,416.00	



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000	Sub total									-	848,938.00	848,938.00	
200000100034000/20000010061	SURVEYING INSTRUMENTS	DPWH -		PUBLIC BIDDING					GAA 2021				Procurement of Surveying Instruments
8000/200000100507000/20000	1st Quarter	NEG.	No		1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021					
0100100000/20000010084000/2	2nd Quarter	OCC.	No		2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021		8,348,186.00		8,348,186.00	
00000100116000/200000100183	3rd Quarter	3RD	No		3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021					
	4th Quarter	DEO	No		4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021					
	Sub total									8,348,186.00		8,348,186.00	
200000100340000/200000100620000	SAFETY AND OCCUPATIONAL PRODUCTS	DPWH -		Public Bidding/ Shopping					GAA 2021				Procurement of Safety and Occupational Products
8000/200000100507000/20000	1st Quarter	NEG.	No		1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021					
0100100000/20000010084000/2	2nd Quarter	OCC.	No		2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021		245,420.00		245,420.00	
00000100116000/200000100183	3rd Quarter	3RD	No		3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021					
	4th Quarter	DEO	No		4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021		38,890.00		38,890.00	
	Sub total									284,310.00		284,310.00	
300200310124000.EAO/23010210	LABORATORY SUPPLIES AND EQUIPMENT	DPWH -		PUBLIC BIDDING					GAA 2021				Procurement of Laboratory Apparatus
414400.EAO/310305101229000.	1st Quarter	NEG.	No		1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021		309,600.00		309,600.00	
EAO/310305100587000.EAO/310	2nd Quarter	OCC.	No		2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021					
203100597000.EAO/2001162012	3rd Quarter	3RD	No		3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021					
	4th Quarter	DEO	No		4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021		2,776,985.00		2,776,985.00	
	Sub total									3,086,585.00		3,086,585.00	
200000100507000/300106200233	OFFICE/TOOLS EQUIPMENT	DPWH -		PUBLIC BIDDING/ SHOPPING					GAA 2021				Procurement of Office Equipment for the conduct of Road condition Assessment & Road Inventory/Depp Well Pump
	1st Quarter	NEG.	No		1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021					
	2nd Quarter	OCC.	No		2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021		-	191,457.44	191,457.44	
	3rd Quarter	3RD	No		3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021		31,250.00		31,250.00	
	4th Quarter	DEO	No		4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021		31,250.00	191,457.44	222,707.44	
	Sub total									31,250.00	191,457.44	222,707.44	



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305100411000.EAO/320102101047000 PAP/20222210034000/10000010000100 0/310305100821000.EAO/2000001000180 00/200000100012000/20000010001000	FUELS/FUEL ADDITIVES & LUBRICANTS & ANTI CORROSIVE	DPWH -		PUBLIC BIDDING					GAA 2021				Procurement of Fuel/Fuel Additives & Lubricants
		NEG.	Yes		4rd Qtr CY 2020	4rd Qtr CY 2020	1st Qtr CY 2021	1st Qtr CY 2021		-	2,361,893.60	2,361,893.60	
	1st Quarter	OCC.	No		1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021					
	2nd Quarter	3RD	No		2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021		5,336,985.00		5,336,985.00	
	3rd Quarter	DEO	No		3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021					
	4th Quarter		No		4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021		2,649,060.00		2,649,060.00	
	Sub total									7,986,045.00	2,361,893.60	10,347,938.60	
200000100620000/2000000 100620000	CATERING SERVICES	DPWH -	No	Small Value Procurement					GAA 2020				Meals for International Women's Month celebration/Gender and Development Annual Activity
	1st Quarter	NEG.			1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020		10,000.00		10,000.00	
	2nd Quarter	OCC.			2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020					
	3rd Quarter	3RD			3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	4th Quarter	DEO			4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021		37,005.00		37,005.00	
	Sub total									47,005.00		47,005.00	
200000100620000	PROTECTIVE EQUIPMENT & SERVICES	DPWH -	No	Shopping					GAA 2020				Procurement of T-shirts and other supplies of Gender and Development (GAD) Activity
	1st Quarter	NEG.			1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020		-	40,000.00	40,000.00	
	2nd Quarter	OCC.			2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020					
	3rd Quarter	3RD			3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	4th Quarter	DEO			4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021					
	Sub total									-	40,000.00	40,000.00	
300105200485000.EAO/3 00103201668000.EAO	AUDIO PHOTOGRAPHIC EQUIPMENT	DPWH -	No	PUBLIC BIDDING					GAA 2020				Procurement of Camera for use in the documentation purposes of various activities of this district
	1st Quarter	NEG.			1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020					
	2nd Quarter	OCC.			2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020					
	3rd Quarter	3RD			3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		191,000.00		191,000.00	
	4th Quarter	DEO			4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021					
	Sub total									191,000.00		191,000.00	

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100018000	EQUIPMENT RENTAL	DPWH - NEG. OCC. 3RD DEO	No	PUBLIC BIDDING					GAA 2021				Equipment Rental of various equipment
	1st Quarter				1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021					
	2nd Quarter				2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021					
	3rd Quarter				3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021		-	367,264.00	367,264.00	
	4th Quarter				4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021					
	Sub total									-	367,264.00	367,264.00	
200000100018000/20000100023000/200000010034000	LABOR SERVICES	DPWH - NEG. OCC. 3RD DEO	No	PUBLIC BIDDING					GAA 2021				Labor services for the installation of Brige Approach at Camandagasn Bridge, Brgy. Culipapa, Hinoba-an, Negros Occidental/Conduct Axle Load Survey/Conduct of re-establishments/relocation
	1st Quarter				1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021	1st Qtr CY 2021					
	2nd Quarter				2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021	2nd Qtr CY 2021					
	3rd Quarter				3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021	3rd Qtr CY 2021		-	124846.6	124,846.60	
	4th Quarter				4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021		350,152.00		350,152.00	
	Sub total									350,152.00	124,846.60	474,998.60	
200000100018000	OXYGEN - ACETYLENE	DPWH - NEG. OCC. 3RD DEO	No	Small Value Procurement					GAA 2021				Procurement of Oxygen and Acetylene
	1st Quarter				1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020					
	2nd Quarter				2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020					
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		-	33,250.00	33,250.00	
	4th Quarter				4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021					
	Sub total									-	33,250.00	33,250.00	
300104223247000.EAO/300104223248000.EAO/300104223249000.EAO/20000010050700/310201	ELECTRICAL SUPPLIES	DPWH - NEG. OCC. 3RD DEO	No	PUBLIC BIDDING					GAA 2021				Procurement of LED Bulb for use in various offices
	1st Quarter				1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020					
	2nd Quarter				2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020					
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		359,500.00		359,500.00	
	4th Quarter				4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021					
	Sub total									359,500.00		359,500.00	



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/ End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010201100665000	REPAIR /SERVICING	DPWH - NEG. OCC. 3RD DEO	No	Shopping					GAA 2021				Repair/Servicing of Air conditioning units
	1st Quarter				1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020					
	2nd Quarter				2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020					
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020		49,400.00		49,400.00	
	4th Quarter				4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021					
	Sub total							49,400.00			49,400.00		
30010201100665000	OFFICE EQUIPMENT CONSUMBALES	DPWH - NEG. OCC. 3RD DEO	No	Direct Contracting					GAA 2021				Procurement of toner consumables for Ineo photocopier
	1st Quarter				1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020	1st Qtr CY 2020					
	2nd Quarter				2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020	2nd Qtr CY 2020					
	3rd Quarter				3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020	3rd Qtr CY 2020					
	4th Quarter				4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021	4th Qtr CY 2021		97,350.00		97,360.00	
	Sub total							97,350.00			97,360.00		
	TOTAL FOR GOODS AND SERVICES = P									27,634,461.20	16,382,758.64	44,017,229.84	
CONSULTING SERVICES													
200000100017000	21CSGM0001 - Consulting Services for the Conduct of Sub - Surface Soil Exploration of various FY 2022 Bridge & Flood Mitigation Structures, Kabankalan City, Ilog and Sipalay City, Negros Occidental.	DPWH - NEG. OCC. 3RD DEO	NO	Public Bidding	09/09/21 & 9/27/21	9/16/21 & 10/18 & 21/21	11/08/21	11/16/21	GAA 2021	1,364,170.32	-	1,364,170.32	Sub-surface Soil Exploration of variols Bridge and Flood Mitigation Projects



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Negros Occidental 3rd District Engineering Office
 City of Kabankalan

FINAL ANNUAL PROCUREMENT PLAN 2021
as of December 31, 2021

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement? Yes/No	Procurement Method	Schedule For Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100773000	21CSGM0002 - Consulting Services for the Conduct of Parcellary Surveys of various Road Sections, DPWH, Negros Occidental 3rd District Engineering Office.	DPWH - NEG. OCC. 3RD DEO	NO	Public Bidding	11/18/21 & 12/06/21	11/25/21 & 12/27 & 29/21	12/31/2021	Contract Not yet issued		4,191,740.03	-	4,191,740.03	Parcellary Survey of various Road Sections
TOTAL FOR CONSULTING SERVICES SERVICES = P										5,555,910.35	-	5,555,910.35	
TOTAL FOR CIVIL WORKS, GOODS & SERVICES AND CONSULTING SERVICES										702,940,139.40	24,757,758.64	727,697,908.04	

Prepared by :


MARIA LIZA G. RULL
 Head, Procurement Unit

Recommended :


FERLYNDO M. IMBANG
 BAC Chairperson

Approved :


RODNEY A. GUSTILO
 District Engineer