

DPWH MASBATE 3RD DISTRICT ENGINEERING OFFICE
Dimasalang, Masbate

UPDATED ANNUAL PROCUREMENT PLAN for FY 2021

Civil Works

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FJ0001	Construction of Multi-Purpose Building - Construction of Usan Municipal Hospital (Phase 1), Usan, Masbate	Masbate 3rd DEO/Construction Section	Yes	Competitive Bidding	12/04-10/2020	12/23/2020	01/27/2020	01/28/21 - 02/08/21	GoP	10,000,000.00	-	10,000,000.00	Multi-purpose/Facilities
21FJ0002	Construction of Multi-Purpose Building - Construction of Placer Municipal Hospital (Phase 1), Placer, Masbate	Masbate 3rd DEO/Construction Section	Yes	Competitive Bidding	12/04-10/2020	12/23/2020	02/09/2021	02/10/21 - 02/19/21	GoP	10,000,000.00	-	10,000,000.00	Multi-purpose/Facilities
21FJ0003	OO1: Ensure Safe and Reliable National Road System, Asset Preservation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Reconstruction to Concrete Pavement - Masbate-Catilingan-Placer Rd - K0026+169 - K0028+590	Masbate 3rd DEO/Construction Section	Yes	Competitive Bidding	12/04-10/2020	12/23/2020	01/27/2021	01/28/21 - 02/08/21	GoP	16,686,000.00	-	16,686,000.00	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads
21FJ0004	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Masbate-Catilingan-Placer Rd - K0054+000 - K0054+437	Masbate 3rd DEO/Construction Section	Yes	Competitive Bidding	12/04-10/2020	01/12/2021	01/27/2021	01/28/21 - 02/08/21	GoP	15,000,000.00	-	15,000,000.00	Road Widening
21FJ0005	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads, Road Widening - Masbate-Catilingan-Placer Rd - K0038+576 - K0039+505	Masbate 3rd DEO/Construction Section	Yes	Competitive Bidding	12/04-10/2020	01/12/2021	01/27/2021	01/28/21 - 02/08/21	GoP	20,000,000.00	-	20,000,000.00	Road Widening
21FJ0006	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads, Preventive Maintenance of Road: Asphalt Overlay - Buenavista-Kawayan Rd - K0052+000 - K0053+500	Masbate 3rd DEO/Construction Section	Yes	Competitive Bidding	06/29/2021 - 07/05/2021	07/19/2021	08/04/2021	08/05-13/2021	GoP	21,706,000.00	-	21,706,000.00	Asphalt Overlay FLR

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
21FJ0007	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads, Preventive Maintenance of Road: Asphalt Overlay - Buenavista-Kawayan Rd - K0058-449 - K0059-400	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	06/29/2021 - 07/05/2021	07/19/2021	08/04/2021	08/05-13/2021	GoP	13,878,000.00	-	13,878,000.00	Asphalt Overlay FLR
21FJ0008	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads, Preventive Maintenance of Road: Asphalt Overlay - Placer-Daraga Rd - K0097-932.25 - K0088-000, K0100-616 - K0101-000	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/07-13/2020	12/28/2020	01/27/2021	01/28/2021 - 02/08/2021	GoP	10,305,000.00	-	10,305,000.00	Asphalt Overlay
21FJ0009	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads, Preventive Maintenance of Road: Asphalt Overlay - Buenavista-Kawayan Rd - K0062-070 - K0062-640	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	06/29/2021 - 07/05/2021	07/19/2021	08/04/2021	08/05-13/2021	GoP	8,249,000.00	-	8,249,000.00	Asphalt Overlay FLR
21FJ0010	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads, Road Widening - Masbate-Catangan-Placer Rd - K0028-568 - K0029-180	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/07-13/2020	01/12/2021	01/27/2021	01/28/21 - 02/08/21	GoP	20,000,000.00	-	20,000,000.00	Road Widening
21FJ0011	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads, Road Widening - Masbate-Catangan-Placer Rd - K0062-688- K0062+1000-K0063+000, K0062+688-K0062+900, K0063+000-K0063+230	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/07-13/2020	01/12/2021	01/27/2021	01/28/21 - 02/08/21	GoP	15,000,000.00	-	15,000,000.00	Road Widening

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FJ0012	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Masbate-Catangaan-Placer Rd - K0042+183 - K0042+408, K0043+300 - K0043+455	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/07-13/2020	12/28/2020	01/27/2021	01/28/21 - 02/08/21	GoP	22,000,000.00	-	22,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21FJ0013	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0041+621 - K0042+183	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/07-13/2020	01/12/2021	01/27/2021	01/28/21 - 02/08/21	GoP	20,000,000.00	-	20,000,000.00	Road Widening
21FJ0014	Local Infrastructure Program, Local Roads and Bridges, Construction of Road, Junction National Road - Barangay San Pedro - Barangay Concepcion, Madamba, Aguada, Malayum Road, Catangaan, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/07-13/2020	12/28/2020	02/08/2021	02/09-16/2021	GoP	70,000,000.00	-	70,000,000.00	Road Concreting
21FJ0015	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads, Road Widening - Masbate-Catangaan-Placer Rd - K0069+000 - K0069+571	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/07-13/2020	01/12/2021	01/27/2021	01/28/21 - 02/08/21	GoP	15,000,000.00	-	15,000,000.00	Road Widening
21FJ0016	OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads, Road Widening - Buenavista-Kawayan Rd - K0059+400 - K0060+000	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/07-13/2020	01/12/2021	01/27/2021	01/28/21 - 02/08/21	GoP	15,000,000.00	-	15,000,000.00	Road Widening

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21F-J0017	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Construction of Road Slope Protection Structure - Masbate - Catangalan - Placer Rd, K0072+984-K0073+498	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	12/29/2020	01/27/2021	01/28/21 - 02/08/21	GoP	34,000,000.00	-	34,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21F-J0018	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Reconstruction to Concrete Pavement - Masbate - Catangalan - Placer Rd - K0025+420 - K0025+766, K0077+068 - K0077+169	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	12/29/2020	01/27/2021	01/28/21 - 02/08/21	GoP	17,717,000.00	-	17,717,000.00	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads
21F-J0019	OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Preventive Maintenance -- Secondary Roads, Preventive Maintenance of Road: Asphalt Overlay - Masbate - Catangalan - Placer Rd, K0084+326 - K0094+774	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	12/29/2020	01/27/2021	01/28/21 - 02/08/21	GoP	6,483,000.00	-	6,483,000.00	Asphalt Overlay
21F-J0020	OO1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Secondary Roads, Road Widening - Buenavista - Kawayan Rd - K0051 + 657 - K0052 + 190	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	01/12/2021	01/27/2021	01/28/21 - 02/08/21	GoP	15,000,000.00	-	15,000,000.00	Road Widening
21F-J0021	Local Program, Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction of Concrete Road-Concreting of Road Along - Anlipolo - Libertad Road - Catangalan, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	06/10-16/2021	06/29/2021	07/15/2021	07/16-23/2021	GoP	49,500,000.00	-	49,500,000.00	ERRATA from ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Local Program, Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges, Local Roads, Concreting of Road, Catangalan - Sta. Cruz Road, Placer, Masbate FLR

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21F-J0022	OO1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Secondary Roads, Road Widening - Masbate-Catagan-Placer Rd - K0085+814 - K0086+277	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	01/12/2021	01/27/2021	01/28/21 - 02/08/21	GoP	15,000,000.00	-	15,000,000.00	Road Widening
21F-J0023	OO1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Construction of Road Slope Protection Structure - Masbate-Catagan-Placer Rd - K0025+206 - K0025+420	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	12/29/2020	01/27/2021	01/28/21 - 02/08/21	GoP	14,000,000.00	-	14,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21F-J0024	OO1 : Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Construction of Road Slope Protection Structure - Masbate-Catagan-Placer Rd - K0037+618 - K0037+859	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	12/29/2020	01/27/2021	01/28/21 - 02/08/21	GoP	16,000,000.00	-	16,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide
21F-J0025	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Buenavista-Kawayan Rd - K0063+200 - K0063+450	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	06/28/2021 - 07/05/2021	07/19/2021	08/04/2021	08/05-13/2021	GoP	3,618,000.00	-	3,618,000.00	Asphalt Overlay FLR
21F-J0026	OO2: Protect Lives and Properties Against Major Floods - Construction of Flood Control Concrete Retention at Galatan River, Upstream Leftside, Brgy. Poblacion, Catagan, Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	12/10-16/2020	12/29/2020	01/27/2021	01/28/21 - 02/08/21	GoP	27,364,000.00	-	27,364,000.00	Construction of Flood Control Concrete Retainment
21F-J0027	OO1: Ensure Safe and Reliable National Road System, Network Development Program - Road Widening - Secondary Roads, Road Widening - Buenavista - Kawayan Rd - K0043+000 - K0043+618	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	01/14-20/2021	02/03/2021	02/16/2021	02/17-26/2021	GoP	20,000,000.00	-	20,000,000.00	Road Widening

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21F-J0028	Local Program: Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Construction of Concrete Road - Construction of Macbad - Libertad - Liang Road, Cawayan, Masbate	Masbate 3rd DEO/Construction Section	Yes	Competitive Bidding	01/14-20/2021	02/02/2021	02/16/2021	02/17-26/2021	GoP	48,000,000.00	-	48,000,000.00	Road Concreting
21F-J0029	Local Infrastructure Program, Local Roads and Bridges, Construction of Road, Junction National Road - Barangay San Pedro - Barangay Concepcion, Nédamba, Agaña, Malayum Road, Catangan, Masbate	Masbate 3rd DEO/Construction Section	Yes	Competitive Bidding	01/14-20/2021	02/02/2021	02/16/2021	02/17-26/2021	GoP	30,000,000.00	-	30,000,000.00	Road Concreting
21F-J0030	Local Program: Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Construction of Concrete Road - Construction of Daplap-Sinawa-San Jose Road, Usan, Masbate	Masbate 3rd DEO/Construction Section	Yes	Competitive Bidding	01/14-20/2021	02/02/2021	02/16/2021	02/17-26/2021	GoP	48,000,000.00	-	48,000,000.00	Road Concreting
21F-J0031	Bridge Program - Replacement of Permanent Weak Bridges, Galutan Br. (B00060MT) along Masbate-Catangan-Placer Rd., K0075+960, Catangan, Masbate	Masbate 3rd DEO/Construction Section	Yes	Competitive Bidding	01/14-20/2021	02/02/2021	06/01/2021	06/02-11/2021	GoP	35,700,000.00	-	35,700,000.00	Widening of Permanent Bridges FLR
21F-J0032	Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Construction of Concrete Road - Construction of Antipolo - Mibbas Road, Palanas, Masbate	Masbate 3rd DEO/Construction Section	Yes	Competitive Bidding	01/14-20/2021	02/02/2021	06/01/2021	06/02-11/2021	GoP	48,000,000.00	-	48,000,000.00	ERRATA from ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Local Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Local Roads and Bridges, Local Roads, Construction of Palo Bandera - Delipe Road, Cawayan, Masbate FLR
21F-J0033	Construction of Concrete Road - Concreting of Brgy. Maguway - San Mateo Road, Usan, Masbate	Masbate 3rd DEO/Construction Section	Yes	Competitive Bidding	01/14-20/2021	02/02/2021	06/01/2021	06/02-11/2021	GoP	10,000,000.00	-	10,000,000.00	Concreting of Road FLR

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21F-J0034	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Gahit Br. (B00080MT) along Masbate – Catangaan – Placer Rd	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	02/10-16/2021	03/02/2021	03/09/2021	03/10-19/2021	GoP	45,000,000.00	-	45,000,000.00	Widening of Permanent Bidges	
20F-J0004	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Local Program, Buildings and Other Structures, Construction of DPWH Multi-Purpose Building and other Facilities, Masbate 3rd District Engineering Office Compound, Dimasalang, Masbate (Phase II)	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/8-14/2019	11/28/2019	11/19/2020	11/19-24/2020	GoP	6,400,000.00	-	6,400,000.00	Multi-purpose/Facilities (MYCA 2020-2021)	
20F-J0006	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0068+671 - K0070+400	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/20-26/2019	12/13/2019	11/25/2020	11/26/2020	GoP	11,000,000.00	-	11,000,000.00	Road Widening (MYCA 2020-2021)	
20F-J0008	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0046+776 - K0047+839, K0047+886 - K0048+439, K0048+485 - K0049+658	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/20-26/2019	12/13/2019	11/25/2020	11/26/2020	GoP	11,000,000.00	-	11,000,000.00	Road Widening (MYCA 2020-2021)	
20F-J0012	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Buenavista-Kawayan Rd - K0056+851 - K0059+400	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/30/2019 - 12/06/2019	12/26/2019	11/25/2020	11/26/2020	GoP	29,400,000.00	-	29,400,000.00	Road Widening (MYCA 2020-2021)	
20F-J0013	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Buenavista-Kawayan Rd - K0037+500 - K0038+860, K0040+728 - K0041+728	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	11/30/2019 - 12/06/2019	12/28/2019	11/25/2020	11/26/2020	GoP	29,400,000.00	-	29,400,000.00	Road Widening (MYCA 2020-2021)	

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20F-J0019	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Masbate-Catangaan-Placer Rd - K0043+591 - K0043+801	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	02/03-09/2020	02/24/2020	11/25/2020	11/26/2020 - 12/04/2020	GoP	6,862,000.00	-	6,862,000.00	Road Widening (MYCA 2020-2021)
20F-J0021	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads Concreting of Road, Junction National Road - Barangay San Pedro - Barangay Concepcion, Madamba Agueda Road, San Pedro, Catangaan Masbate	Masbate 3rd DEO/ Construction Section	Yes	Competitive Bidding	02/21-27/2020	03/17/2020	11/18/2020	11/19-23/2020	GoP	40,613,000.00	-	40,613,000.00	Road Concreting (MYCA 2020-2021)
20F-J0037	Concreting of JPR to Brgy. Minlac FMR, Brgy. Minlac, Catangaan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	01/14-20/2021	02/02/2021	02/22/2021	02/23/2021 - 03/04/2021	GoP	10,000,000.00	-	10,000,000.00	Road Concreting
21F-J0036	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Domoog Br. (B00051MT) along Masbate - Catangaan - Placer Rd	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	03/16-22/2021	04/06/2021	04/14/2021	04/15-26/2021	GoP	31,000,000.00	-	31,000,000.00	Widening of Permanent Bridges
21F-J0035	Local Infrastructure Program, Buildings and Other Structures, Multipurpose/Facilities, Construction of Coast Guard Regional Training Center, Brgy. Matayum, Catangaan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	03/18-24/2021	05/19/2021	06/07/2021	06/08-17/2021	GoP	25,000,000.00	-	25,000,000.00	Multi-purpose/Facilities
21F-J0037	Repair/Maintenance of Nabangig Flood Control, Palanas, Masbate	Masbate 3rd DEO/ Maintenance Section	No	Competitive Bidding	05/05-11/2021	06/24/2021	05/29/2021	05/31/2021 - 06/07/2021	GoP	2,000,000.00	2,000,000.00	-	Repair/Maintenance of flood control
21F-J0038	Concreting of Brgy. Recodo to Brgy. Begla FMR, Brgy. Recodo and Brgy. Begla, Carawayan, Masbate	Masbate 3rd DEO/ Construction Section	No	Competitive Bidding	06/21-27/2021	07/21/2021	07/26/2021	07/27/2021 - 08/05/2021	GoP	12,500,000.00	-	12,500,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of B/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21FJ0039	Concreting of Brgy. Badiang - Lampuyang FMR (Phase 2), Brgy. Badiang, Calatagan, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	06/21-27/2021	07/21/2021	07/26/2021	07/27/2021 - 08/05/2021	GoP	12,500,000.00	-	12,500,000.00	Concreting of Road
21FJ0040	Concreting of Brgy. Calabed to Brgy. Rizal FMR, Brgy. Calabed, Dimasalang, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	06/21-27/2021	07/21/2021	07/26/2021	07/27/2021 - 08/05/2021	GoP	12,500,000.00	-	12,500,000.00	Concreting of Road
21FJ0041	Concreting of Brgy. Estampar to Brgy. Cadulawan FMR, Brgy. Estampar and Brgy. Cadulawan, Calatagan, Masbate	Masbate 3rd DEO/Construction Section	No	Competitive Bidding	06/21-27/2021	07/21/2021	07/26/2021	07/27/2021 - 08/05/2021	GoP	12,500,000.00	-	12,500,000.00	Concreting of Road

Prepared by:

Recommended by:

Approved:


MARICELA S. MARCARIDA
BAC Secretariat


HILARIO A. MANLANGIT
Chairperson, BAC


REBECCA J. ROCES
District Engineer

Date: 6/28/21

Date: 6/28/21

Date: 6/29/21