

DPWH MASBATE 3RD DISTRICT ENGINEERING OFFICE
Dimasalang, Masbate

UPDATED ANNUAL PROCUREMENT PLAN for FY 2021

Consulting Services

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
21CSFJ01	For the Conduct of Sub-Soil Investigation Activities for Widening and Reconstruction of Bridges at 30m Depth (Total 6-holes) Location: Impapanan Br. (B00030MT, 4-holes) and Marcella Br. (B00033MT, 2-holes) both along Masbate-Cataingan-Placer Rd	Masbate 3rd DEO/ Planning and Design Section	No	Competitive Bidding	04/09-15/2021	05/12/2021	05/28/2021	06/07/2021	480,611.82	-	480,611.82	Sub-Soil Investigation

Prepared by:

Manche S. Marcaida
MANCHE S. MARCAIDA
BAC Secretariat

Date: 6/29/21

Recommended by:

Hilario A. Marlangit
HILARIO A. MARLANGIT
Chairperson, BAC

Date: 6/29/21

Approved:

Rebecca M. Prodes
REBECCA M. PRODES
District Engineer

Date: 6/20/21