

Department of Public Works and Highways Regional Office No. IV-A
Revised Annual Procurement Plan for FY 2021 Infrastructure Projects
(As of August 2021)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00001 P00506125L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO- MAGALLANES-NASUGBU ROAD (EAST - WEST ROAD), NASUGBU SECTION, BATANGAS Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	183,350,000.00	0.00	183,350,000.00	Construction of Missing Links / New Roads
21D00002 P00505107L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Road Widening / Secondary Roads DIOKNO HIGHWAY K0076+720.00 – K0077+546.00 Batangas Province	Construction Division	YES	Competitive Bidding	Nov. 05, 2020	Dec. 02, 2020	Jul. 07, 2021	Jul. 09, 2021	GoP	48,250,000.00	0.00	48,250,000.00	Road Widening / Secondary Roads
21D00003 P00532290L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Various Infrastructure in support of National Security CONSTRUCTION OF BALAYAN MUNICIPAL POLICE STATION BUL. DING BALAYAN BATANGAS Batangas Province	Maintenance Division	NO	Competitive Bidding	Jan. 27, 2021	Feb. 17, 2021	Mar. 10, 2021	Mar. 15, 2021	GoP	11,580,000.00	0.00	11,580,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00006 P00506102L Z	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development - Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges - BALAGTAS FLYOVER Batangas City	Construction Division	NO	Competitive Bidding	Mar. 15, 2021	Apr. 06, 2021	Apr. 29, 2021	May. 03, 2021	GoP	82,025,000.00	0.00	82,025,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
21D00007 P00526304L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG CALUMPANG RIVER, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 02, 2021	Jul. 16, 2021	Jul. 19, 2021	GoP	144,750,000.00	0.00	144,750,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
21D00008 P00526305L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG CALUMPANG RIVER, BATANGAS (PHASE II) Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 02, 2021	Jun. 02, 2021	Jun. 11, 2021	GoP	144,750,000.00	0.00	144,750,000.00	Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DU0009 (Re-advertisement) P00561917L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Local Program Local Roads and Bridges, Local Roads	Construction Division	NO	Competitive Bidding	Mar. 09, 2021	Aug. 26, 2021	Sep. 22, 2021	Sep. 24, 2021	GoP	442,935,000.00	0.00	442,935,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21D00010 P00564960L Z	FY 2021 DPWH Infrastructure Program Local Program - Local Roads and Bridges - Local Bridges - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - RETROFITTING / STRENGTHENING OF BOLBOC FLYOVER, BATANGAS CITY (PHASE II) Batangas Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 01, 2020	Feb. 23, 2021	Mar. 02, 2021	GoP	96,500,000.00	0.00	96,500,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21D00011 P00531936L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Declared Tourism Destinations - LOBO-MALABRIGO-LAITA-SAN JUAN ROAD, LOBO, BATANGAS, PACKAGE V Batangas Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2020	Dec. 28, 2020	Feb. 23, 2021	Mar. 02, 2021	GoP	27,412,755.00	0.00	27,412,755.00	Construction / Improvement of Access Roads leading to Declared Tourism Destinations

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00012 (Re-advertisement) P00506124L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - LIPA CITY – PADRE GARCIA DIVERSION ROAD, PACKAGE H, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Mar. 09, 2021	Apr. 28, 2021	Jun. 25, 2021	Jun. 30, 2021	GoP	123,878,980.00	0.00	123,878,980.00	Construction of By-pass and Diversion Roads
21D00013 P00506103L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - PADRE GARCIA - IBAAN DIVERSION ROAD, BATANGAS (PACKAGE II) Batangas Province	Construction Division	NO	Competitive Bidding	Jan. 27, 2021	Feb. 17, 2021	Mar. 10, 2021	Mar. 15, 2021	GoP	77,200,000.00	0.00	77,200,000.00	Construction of By-pass and Diversion Roads
21D00014 P00556581L Z	FY 2021 DPWH Infrastructure Program Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - RETROFITTING/STRENGTHENING OF SABANG RHU, BRGY. SABANG, IBAAN, BATANGAS (INCLUDING VULNERABILITY ASSESSMENT) Batangas Province	Maintenance Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	1,447,020.31	0.00	1,447,020.31	Retrofitting / strengthening

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00015 P00556558L Z	Local Program Buildings and Other Structures - Multipurpose / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - CONSTRUCTION OF HOSPITAL BUILDING, KALAYAAN HOSPITAL, KAWIT, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Aug. 10, 2021	Sep. 09, 2021	Oct. 06, 2021	Oct. 08, 2021	GoP	193,000,000.00	0.00	193,000,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21D00016 P00556562L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Local Program Buildings and Other Structures - Multipurpose / Facilities - National Building Program CONSTRUCTION OF NEW CAVITE NAVAL HOSPITAL (LEVEL 1), NAVAL STATION PASCUAL LEDESMA, CAVITE CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Jun. 16, 2021	Jul. 06, 2021	Jul. 09, 2021	GoP	144,750,000.00	0.00	144,750,000.00	Buildings and Other Structures
21D00017 P00556580L Z	FY 2021 DPWH Infrastructure Program Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - RETROFITTING / STRENGTHENING OF KAWIT KALAYAAN HOSPITAL EMERGENCY BUILDING 2, SAN SEBASTIAN, KAWIT, CAVITE (INCLUDING VULNERABILITY ASSESSMENT) Cavite Province	Maintenance Division	YES	Competitive Bidding	Nov. 30, 2020	Dec. 22, 2020	Mar. 10, 2021	Mar. 12, 2021	GoP	4,817,304.98	0.00	4,817,304.98	Retrofitting / strengthening

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00018 P00561962L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM LOCAL PROGRAM Local Roads and Bridges, Local Roads Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects IMPROVEMENT/WIDENING OF KALAYAAN ROAD INCLUDING DRAINAGE, BATONG DALIG, KAWIT, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 09, 2021	Jun. 04, 2021	Jul. 12, 2021	Jul. 16, 2021	GoP	279,850,000.00	0.00	279,850,000.00	Local Infrastructure Program
21D00019 P00531886L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Various Infrastructure in support of National Security CONSTRUCTION OF NEW CAVITE NAVAL HOSPITAL (LEVEL 1), NAVAL STATION PASCUAL LEDESMA, CAVITE CITY, CAVITE Cavite Province	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Jun. 18, 2021	Jul. 16, 2021	Jul. 19, 2021	GoP	99,150,855.00	0.00	99,150,855.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00020 P00506115L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO – MAGALLANES -NASUGBU ROAD (EAST - WEST ROAD), INDANG EAST SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	120,625,000.00	0.00	120,625,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
21D00021 P00506116L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO – MAGALLANES -NASUGBU ROAD (EAST - WEST ROAD), INDANG WEST SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	193,000,000.00	0.00	193,000,000.00	Construction of Missing Links / New Roads		
21D00023 P00506126L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges FLYOVER AT AGUINALDO- DAANG HARI INTERSECTION, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 10, 2021	Apr. 21, 2021	Jul. 12, 2021	Jul. 16, 2021	GoP	14,475,000.00	0.00	14,475,000.00	Construction of By-pass and Diversion Roads		
21D00025 P00506118L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - KAYKULOT DIVERSION ROAD, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2020	Dec. 28, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	113,870,000.00	0.00	113,870,000.00	Construction of By-pass and Diversion Roads		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00027 P00506129L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES - NASUGBU ROAD (EAST - WEST ROAD) (PACKAGE 4), MAGALLANES - GENERAL AGUINALDO SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2020	Dec. 28, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	148,610,000.00	0.00	148,610,000.00	Construction of Missing Links / New Roads	
21D00028 P00506127L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - GENERAL AGUINALDO - MAGALLANES -NASUGBU ROAD (EAST - WEST ROAD), PACKAGE 3, MAGALLANES-GENERAL AGUINALDO SECTION, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	126,972,770.00	0.00	126,972,770.00	Construction of Missing Links / New Roads	
21D00029 (Re-advertisement) P00506121L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads ALABANG-ZAPOTE DIVERSION ROAD (FROM ALABANG-ZAPOTE FLYOVER TO C5 BRIDGE), BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jun. 22, 2021	Jul. 13, 2021	Aug. 08, 2021	Aug. 10, 2021	GoP	134,750,000.00	0.00	134,750,000.00	Construction of By-pass and Diversion Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00030 P00506013L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BACCOOR BOULEVARD TO AGUNALDO HIGHWAY (BACCOOR – IMUS), CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 30, 2020	Dec. 22, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	159,225,000.00	0.00	159,225,000.00	Construction of By-pass and Diversion Roads	
21D00031 P00506120L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - BACCOOR DIVERSION ROAD, CAVITE Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 26, 2020	Dec. 16, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	41,120,580.00	0.00	41,120,580.00	Construction of By-pass and Diversion Roads	
21D00032 P00506130L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - CARMONA – BIÑAN BYPASS ROAD, BIÑAN SECTION, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 02, 2021	Apr. 14, 2021	Apr. 23, 2021	GoP	55,774,105.00	0.00	55,774,105.00	Construction of By-pass and Diversion Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1P)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00033 P00506104L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - PARIAN – SAN JOSE – BUCAL DIVERSION ROAD, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 30, 2020	Dec. 22, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	63,231,625.00	0.00	63,231,625.00	Construction of By-pass and Diversion Roads
21D00034 P00556554L Z	FY 2021 DPWH Infrastructure Program Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - CONSTRUCTION OF DPWH REGIONAL OFFICE IV-A BUILDING INCLUDING SITE DEVELOPMENT, BARANGAY MAYAPA, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	183,350,000.00	0.00	183,350,000.00	Buildings and Other Structures
21D00035 P00531937L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF REGIONAL POLICE SECURITY AND PROTECTION UNITS (RPPSUS) AND PRESIDENTIAL PROTECTION DIVISION (PPD) BUILDING, UNDER THE POLICE SECURITY AND PROTECTION GROUP (PSPG) – PNP - RPSPU CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 03, 2020	Feb. 23, 2021	Mar. 01, 2021	GoP	5,790,000.00	0.00	5,790,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
21D00036 BP00506029 LZ	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Flyovers / Interchanges / Underpasses / Long Span Bridges - SOUTH LUZON EXPRESSWAY (SLEX) NORTHBOUND EXIT INTERCHANGE Laguna Province	Construction Division	YES	Competitive Bidding	Nov. 30, 2020	Dec. 22, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	72,375,000.00	0.00	72,375,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges
21D00039 P00531703L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - SILANGAN ROAD (C.A. YULO AVENUE) CONNECTING SOUTH LUZON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CANLUBANG, CALAMBA CITY, LAGUNA Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 07, 2020	Dec. 28, 2020	Mar. 10, 2021	Mar. 12, 2021	GoP	101,325,000.00	0.00	101,325,000.00	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones
21D00040 P00531756L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - SILANGAN ROAD (C.A. YULO AVENUE) CONNECTING SOUTH LUZON EXPRESSWAY LEADING TO THE INDUSTRIAL PARKS, CANLUBANG, CALAMBA CITY, LAGUNA, PACKAGE II Laguna Province	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Mar. 10, 2021	Mar. 12, 2021	GoP	42,196,555.00	0.00	42,196,555.00	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
21D00041 P00531749L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure in Support of National Security CONSTRUCTION OF PNP ADMINISTRATIVE BUILDING, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	NO	Competitive Bidding	May. 27, 2021	Jun. 18, 2021	Jul. 06, 2021	Jul. 09, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security		
21D00042 P00531938L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF POLICE COMMISSIONED OFFICERS QUARTERS BUILDING 1, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov. 05, 2020	Dec. 02, 2020	Feb. 23, 2021	Mar. 01, 2021	GoP	14,475,000.00	0.00	14,475,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security		
21D00043 P00531748L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction / Improvement of Various Infrastructure in Support of National Security - CONSTRUCTION OF POLICE COMMISSIONED OFFICERS QUARTERS BUILDING 2, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA Laguna Province	Maintenance Division	YES	Competitive Bidding	Nov. 05, 2020	Dec. 02, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	86,850,000.00	0.00	86,850,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00044 P00531751L Z	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security - REHABILITATION OF MULTI-PURPOSE BUILDING (GYMNASIUM), PNP TRAINING INSTITUTE, CAMP BGEN VICENTE P. LIM, CALAMBA CITY, LAGUNA	Maintenance Division	NO	Competitive Bidding	Apr. 21, 2021	Jun. 02, 2021	Jun. 28, 2021	Jun. 30, 2021	GoP	19,493,000.00	0.00	19,493,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security	
21D00045 P00531747L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program – Construction / Improvement of Various Infrastructure in Support of National Security – REHABILITATION OF PNP TRAINING INSTITUTE, CAMP BGEN P. VICENTE LIM, CALAMBA CITY, LAGUNA	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Mar. 03, 2021	Apr. 14, 2021	Apr. 23, 2021	GoP	19,493,000.00	0.00	19,493,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security	
21D00046 P00531750L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program – Construction / Improvement of Various Infrastructure in support of National Security – RENOVATION OF CAMP VICENTE LIM GRANDSTAND, CALAMBA CITY, LAGUNA, PACKAGE II	Maintenance Division	NO	Competitive Bidding	Feb. 20, 2021	Mar. 16, 2021	Apr. 19, 2021	Apr. 27, 2021	GoP	4,825,000.00	0.00	4,825,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00047 P00506107L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads TAYABAS BYPASS ROAD, PACKAGE A, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 01, 2020	Mar. 10, 2021	Mar. 12, 2021	GoP	48,250,000.00	0.00	48,250,000.00	Construction of By-pass and Diversion Roads	
21D00049 P00506128L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads SARIAYA BYPASS, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Mar. 10, 2021	Apr. 21, 2021	Jun. 21, 2021	Jun. 22, 2021	GoP	67,550,000.00	0.00	67,550,000.00	Construction of By-pass and Diversion Roads	
21D00051 P00532289L Z	FY 2021 DPWH Infrastructure Program Convergence and Special Support Program - Construction/ Improvement of Various Infrastructure in support of National Security - CONSTRUCTION OF ADMINISTRATION BUILDING, HEADQUARTERS, CAMP GUILLERMO NAKAR, LUCENA CITY, QUEZON (PHASE II) Quezon Province	Maintenance Division	YES	Competitive Bidding	Nov. 19, 2020	Dec. 09, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	48,250,000.00	0.00	48,250,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00052 P00531893L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Various Infrastructure in Support of National Security CONSTRUCTION OF AFP STAFF HOUSE BUILDING I, SOLCOM, LUCENA CITY, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Mar. 03, 2021	May. 03, 2021	May. 06, 2021	GoP	49,913,660.00	0.00	49,913,660.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00053 P00531752L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Various Infrastructure in support of National Security CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARRACKS WITH PARKING), CAMP NAKAR, LUCENA CITY, QUEZON Quezon Province	Maintenance Division	NO	Competitive Bidding	Mar. 15, 2021	Apr. 23, 2021	May. 19, 2021	May. 27, 2021	GoP	135,100,000.00	0.00	135,100,000.00	Construction/ Improvement of Various Infrastructure in Support of National Security
21D00056 P00566530L Z	FY 2021 DPWH Infrastructure Program Local Program - Buildings and Other Structures - Multipurpose / Facilities - National Building Program - CONSTRUCTION (COMPLETION) OF MULANAY EVACUATION CENTER, MULANAY, QUEZON Mulanay, Quezon	Construction Division	YES	Competitive Bidding	Dec. 08, 2020	Dec. 29, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	38,599,941.36	0.00	38,599,941.36	Buildings and Other Structures

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00057 P00506088L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-pass and Diversion Roads - PAGBILAO BYPASS, QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 01, 2020	Feb. 23, 2021	Mar. 03, 2021	GoP	72,375,000.00	0.00	72,375,000.00	Construction of By-pass and Diversion Roads
21D00058 P00506110L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - MSR JCT CANDA – HONDAGUA ROMA POINT – QUEZON ROAD, INCL. BRIDGE (LOPEZ SIDE), QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 10, 2020	Dec. 01, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	270,200,000.00	0.00	270,200,000.00	Construction of Missing Links / New Roads
21D00059 P00506111L Z	FY 2021 DPWH Infrastructure Program Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links / New Roads - MSR JCT CANDA-HONDAGUA ROMA POINT-QUEZON ROAD, INCL. BRIDGE (QUEZON SIDE), QUEZON Quezon Province	Construction Division	YES	Competitive Bidding	Nov. 26, 2020	Dec. 16, 2020	Feb. 09, 2021	Feb. 16, 2021	GoP	270,200,000.00	0.00	270,200,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00060 P00561940L Z	FY 2021 DPWH Infrastructure Program Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - CONSTRUCTION OF DIVERSION / BY-PASS ROAD, DASMARIÑAS – GENERAL MARIANO ALVAREZ – CARMONA BYPASS ROAD, DASMARIÑAS CITY, CAVITE Dasmariñas City, Cavite Province	Construction Division	YES	Competitive Bidding	Nov. 26, 2020	Jan. 28, 2021	Feb. 09, 2021	Feb. 16, 2021	GoP	120,625,000.00	0.00	120,625,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects	
21D00061 (Re-advertisement) P00506119L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads CARMONA-SILANG DIVERSION ROAD (VIA SUGAR ROAD- DAVILAN-MAGUYAM ROAD), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jun. 30, 2021	Jul. 21, 2021	Aug. 18, 2021	Aug. 25, 2021	GoP	91,500,000.00	0.00	91,500,000.00	Construction of By-pass and Diversion Roads	
21D00064 P00506105L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads ALAMINOS - SAN PABLO BYPASS ROAD, PACKAGE E, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 04, 2021	Apr. 14, 2021	Apr. 23, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00065 P00506122L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads BATANGAS CITY-SAN PASCUAL-BAUAN DIVERSION ROAD,(SECTION 1),PACKAGE E, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 09, 2021	Mar. 04, 2021	Jun. 15, 2021	Jun. 22, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads	
21D00066 P00506015L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads GOVERNOR'S DRIVE TO MOLINO PALIPARAN ROAD, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 20, 2021	Mar. 16, 2021	Apr. 19, 2021	Apr. 28, 2021	GoP	19,300,000.00	0.00	19,300,000.00	Construction of By-pass and Diversion Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00067 P00556570L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Local Program Building and Other Structures – Multipurpose / Facilities – National Building Program CONSTRUCTION OF WORLD CLASS MULTIMEDIA PRODUCTION BUILDING, UNIVERSITY OF PHILIPPINES OPEN UNIVERSITY, LOS BAÑOS, LAGUNA (PHASE II) Laguna Province	Maintenance Division	NO	Competitive Bidding	Feb. 11, 2021	Mar. 03, 2021	Apr. 19, 2021	Apr. 26, 2021	GoP	38,600,000.00	0.00	38,600,000.00	Buildings and Other Structures	
21D00068 P00506100L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads STAR TOLLWAY – PINAMUCAN BY-PASS ROAD, (PACKAGE F), BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 20, 2021	Mar. 16, 2021	May. 31, 2021	Jun. 07, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads	
21D00069 P00506114L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads SANGLEY AIRPORT ACCESS ROAD, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Feb. 25, 2021	Apr. 28, 2021	Jun. 24, 2021	Jun. 30, 2021	GoP	178,525,000.00	0.00	178,525,000.00	Construction of Missing Links / New Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00070 P00506101L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads STAR TOLLWAY – PINAMUCAN BY-PASS ROAD, (PINAMUCAN SECTION), BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 25, 2021	Mar. 17, 2021	Jun. 21, 2021	Jun. 22, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads	
21D00071 P00506106L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-pass and Diversion Roads ALAMINOS – SAN PABLO BYPASS ROAD , PACKAGE F, LAGUNA Laguna Province	Construction Division	NO	Competitive Bidding	Mar. 10, 2021	Apr. 21, 2021	May. 31, 2021	Jun. 08, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of Bypass Road	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
21D00072 P00506109L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MAUBAN-ATIMONAN (MAUBAN SIDE), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Feb. 25, 2021	Mar. 17, 2021	Jul. 21, 2021	Jul. 23, 2021	GoP	83,955,000.00	0.00	83,955,000.00	Construction of Missing Links / New Roads
21D00073 BP00531935 LZ	FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Seaports ACCESS ROAD LEADING TO CALATAGAN PORT, CALATAGAN, BATANGAS Batangas Province	Construction Division	NO	Competitive Bidding	Feb. 25, 2021	Mar. 17, 2021	Apr. 19, 2021	Apr. 28, 2021	GoP	68,834,415.00	0.00	68,834,415.00	Construction / Improvement of Access Roads leading to Seaports
21D00074 P00515597L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links / New Roads MARILAG-AGOH ROAD, CALAUAG, QUEZON, PACKAGE A Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 21, 2021	Jun. 02, 2021	Jun. 29, 2021	Jul. 01, 2021	GoP	144,750,000.00	0.00	144,750,000.00	Construction of Missing Links / New Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00075 P00506113L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MANILA-CAVITE BYPASS ROAD, KAWIT SECTION, PACKAGE 1, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 10, 2021	Apr. 21, 2021	Aug. 17, 2021	Aug. 20, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads	
21D00076 P00506112L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads MANILA-CAVITE BYPASS ROAD, KAWIT SECTION, PACKAGE 2, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Mar. 15, 2021	Apr. 23, 2021	Aug. 18, 2021	Aug. 20, 2021	GoP	106,150,000.00	0.00	106,150,000.00	Construction of By-pass and Diversion Roads	
21D00077 P00525649L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 2: Protective Lives and Properties Against Major Floods Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF FLOOD CONTROL STRUCTURES OF BALANTI CREEK, BRGY. SAN ISIDRO, CAINITA, RIZAL Rizal Province	Construction Division	NO	Competitive Bidding	Mar. 15, 2021	Apr. 23, 2021	May. 14, 2021	May. 18, 2021	GoP	45,355,000.00	0.00	45,355,000.00	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
21D00078 P00534417L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Convergence and Special Support Program Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones CONSTRUCTION OF ACCESS ROAD LEADING TO KALIWA DAM, BARANGAY MAGSAYSAY, INFANTA, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	May. 05, 2021	May. 26, 2021	Jun. 21, 2021	Jun. 23, 2021	GoP	49,000,000.00	0.00	49,000,000.00	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones
21D00079 (Re-advertisement) P00525632L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems CONSTRUCTION OF SLOPE PROTECTION, ROAD AND OTHER IMPROVEMENTS ALONG RIVER IN MOLINO III AND BARANGAY MOLINO VI, BACOR CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jun. 22, 2021	Jul. 13, 2021	Aug. 08, 2021	Aug. 10, 2021	GoP	244,145,000.00	0.00	244,145,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
21D00080 (Re-advertisement) P00561866L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Local Program Local Roads and Bridges Local Roads Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects CONSTRUCTION OF BY-PASS AND DIVERSION ROAD ALABANG - ZAPOTE DIVERSION ROAD (BACOR SECTION) PHASE 2, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Jun. 22, 2021	Jul. 13, 2021	Aug. 08, 2021	Aug. 10, 2021	GoP	4,900,000.00	0.00	4,900,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00081 P00516201L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TAGAYTAY BYPASS ROAD (GUINHAWA SECTION), CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	Apr. 21, 2021	Jun. 04, 2021	Jun. 28, 2021	Jun. 30, 2021	GoP	28,950,000.00	0.00	28,950,000.00	Construction of By-Pass and Diversion Roads	
21D00082 P00506093L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads TAGKAWAYAN - LABO DIVERSION ROAD, (TAGKAWAYAN SECTION), QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 21, 2021	Jun. 04, 2021	Jul. 30, 2021	Aug. 03, 2021	GoP	100,650,000.00	0.00	100,650,000.00	Construction of Bypass and Diversion Roads	
21D00083 P00515591L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads TAGKAWAYAN - LABO DIVERSION ROAD, QUEZON Quezon Province	Construction Division	NO	Competitive Bidding	Apr. 21, 2021	Jun. 04, 2021	Jun. 28, 2021	Jun. 30, 2021	GoP	48,250,000.00	0.00	48,250,000.00	Construction of By-Pass and Diversion Roads	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00084 P00556678L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM LOCAL PROGRAM Buildings And Other Structures Multipurpose / Facilities Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects	Maintenance Division	NO	Competitive Bidding	Mar. 17, 2021	Apr. 13, 2021	May. 05, 2021	May. 07, 2021	GoP	289,500,000.00	0.00	289,500,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
21D00085	STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTER / QUARANTINE FACILITIES – REGION IV-A AT TUY, BATANGAS	Maintenance Division	NO	Competitive Bidding	May. 07, 2021	May. 28, 2021	Jun. 18, 2021	Jun. 22, 2021	GoP	34,740,000.00	0.00	34,740,000.00	Buildings and Construction of Evacuation Center
21D00086	STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTER / QUARANTINE FACILITIES – REGION IV-A AT BINAN CITY, LAGUNA	Maintenance Division	NO	Competitive Bidding	May. 07, 2021	May. 28, 2021	Jun. 18, 2021	Jun. 28, 2021	GoP	34,740,000.00	0.00	34,740,000.00	Buildings and Construction of Evacuation Center
21D00087	STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTER / QUARANTINE FACILITIES – REGION IV-A AT SAN PABLO CITY, LAGUNA	Maintenance Division	NO	Competitive Bidding	May. 07, 2021	May. 28, 2021	Jun. 18, 2021	Jun. 28, 2021	GoP	34,740,000.00	0.00	34,740,000.00	Buildings and Construction of Evacuation Center


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21D00088	STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTER / QUARANTINE FACILITIES – REGION IV-A AT JALA-JALA, RIZAL	Maintenance Division	NO	Competitive Bidding	May. 07, 2021	May. 28, 2021	Jun. 18, 2021	Jun. 28, 2021	GoP	34,740,000.00	0.00	34,740,000.00	Buildings and Construction of Evacuation Center
21D00089	STRUCTURAL IMPROVEMENT OF PUBLIC BUILDINGS AND CONSTRUCTION OF EVACUATION CENTER / QUARANTINE FACILITIES – REGION IV-A AT TRECE MARTIRES, CAVITE	Maintenance Division	NO	Competitive Bidding	May. 07, 2021	May. 28, 2021	Jun. 18, 2021	Jun. 28, 2021	GoP	34,740,000.00	0.00	34,740,000.00	Buildings and Construction of Evacuation Center
21D00090 P00446537L Z	FY 2021 DPWH INFRASTRUCTURE PROGRAM Local Program Local Roads and Bridges, Local Roads Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects ROAD WIDENING OF MAGALLANES DRIVE (BY-PASS ROAD TO DECONGEST TRAFFIC), BRGY. SILANG CROSSING WEST- BRGY. MAHARLIKA WEST, TAGAYTAY CITY, CAVITE Cavite Province	Construction Division	NO	Competitive Bidding	May. 05, 2021	May. 26, 2021	Aug. 17, 2021	Aug. 25, 2021	GoP	172,252,500.00	0.00	172,252,500.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21D00091	CONSTRUCTION / REHABILITATION / IMPROVEMENT OF FACILITIES FOR PERSONS WITH DISABILITIES (PWD) AND ELDERLIES / SENIOR CITIZENS, INCLUDING GENDER – RESPONSIVE FACILITIES Calamba, Laguna Province	Maintenance Division	NO	Competitive Bidding	Aug. 10, 2021	Aug. 31, 2021	Sep. 28, 2021	Sep. 30, 2021	GoP	28,950,000.00	0.00	28,950,000.00	Construction / Rehabilitation / Improvement of Facilities for Persons with Disabilities (PWD)	
TOTAL										7,608,854,066.65	0.00	7,608,854,066.65		

Prepared by:


ALEX B. VIRTUDAZO
 Engineer III
 OIC, Procurement Staff

Noted by:


EDUARDO S. SANGALANG
 Engineer V
 BAC Chairperson

Approved by:


JOEL G. MENDOZA
 Director IV
 Regional Director