

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO-CAPIZ RD (NEW ROUTE) - K0010 + (-845) - K0010 + 084, K0010 + 868 - K0014 +000	DPWH Iloilo 4th DEO-Construction Section	No	Competitive Bidding	2/4/2022	2/24/2022	3/11/2022	3/11/2022	GoP	70,560,000.00	-	70,560,000.00	Preventive Maintenance of Road: Asphalt Overlay
	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO-CAPIZ RD (NEW ROUTE) - K0016 + 000 - K0021 + 500	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/4/2022	2/24/2022	3/11/2022	3/11/2022	GoP	96,824,000.00	-	96,824,000.00	Preventive Maintenance of Road: Asphalt Overlay
	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - SEN. BENIGNO S. AQUINO, JR. AVE - K0014 + 000 - K0012 +398	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/4/2022	2/24/2022	3/11/2022	3/11/2022	GoP	98,000,000.00	-	98,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - SEN. BENIGNO S. AQUINO, JR. AVE - K0013 + 874 - K0014 + 617, K0015 + 506 - K0015 + 552, K0015 + (-552) - K0015 + 504, K0014 + (-617) - K0014 + 000, K0012 + 398 - K0010 + 792, K0009 + 512 - K0007 + 000	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/4/2022	2/24/2022	3/11/2022	3/11/2022	GoP	84,736,680.00	-	84,736,680.00	Preventive Maintenance of Road: Asphalt Overlay
	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO CITY - LEGANES - DUMANGAS COASTAL RD - K0009 + 000 - K0010 + 344	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/4/2022	2/24/2022	3/11/2022	3/11/2022	GoP	23,520,000.00	-	23,520,000.00	Preventive Maintenance of Road: Asphalt Overlay
	PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - MANDURRIAO-SN MIGUEL-ALIMODIAN-MAASIN-CABATUAN RD (S00445PN) - K0014+828 - K0015+070, K0017+644 - K0018+300	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/10/2021	2/1/2022	2/11/2022	GoP	11,659,060.00	-	11,659,060.00	Preventive Maintenance of Road: Concrete Reblocking
	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ILOILO - CAPIZ RD (PAVIA DIVERSION) - K0009 + 072 - K 0009 + 834, K0010 + 297 - K0010 + 816	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/4/2022	2/24/2022	3/11/2022	3/11/2022	GoP	11,368,000.00	-	11,368,000.00	Preventive Maintenance of Road: Asphalt Overlay
	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - MANDURRIAO-SN MIGUEL-ALIMODIAN-MAASIN-CABATUAN RD, K0010 + (-499) - K0012 + 200	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/4/2022	2/24/2022	3/11/2022	3/11/2022	GoP	47,530,000.00	-	47,530,000.00	Preventive Maintenance of Road: Asphalt Overlay
	RECONSTRUCTION TO CONCRETE PAVEMENT - JCT BANCAL-LEON-ANTIQUE BDRY RD (S00114PN) - K0023 + 198 - K0023 + 208, K0023 + 225 - K0023 + 257, K0025 + 817 K0026 + 320, K0032 + 125 - K0032 + 835	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/19/2021	12/8/2021	2/1/2022	2/11/2022	GoP	53,681,460.00	-	53,681,460.00	Reconstruction to Concrete Pavement

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	RECONSTRUCTION TO CONCRETE PAVEMENT - MANDURRIO-SN MIGUEL-ALIMODIAN-MAASIN-CABATUAN RD (S00445PN) - K0017+202-K0017+644, K0021+493-K0021+523	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/29/2021	11/17/2021	2/1/2022	2/11/2022	GoP	16,138,640.00	-	16,138,640.00	Reconstruction to Concrete Pavement
	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BRDY RD - K0041 + 448 - K0041 + 558	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/8/2022	2/28/2022	3/16/2022	3/28/2022	GoP	90,160,000.00	-	90,160,000.00	Construction of Road Slope Protection Structure
	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BRDY RD - K0044 + 600 - K0044 + 700	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/8/2022	2/28/2022	3/16/2022	3/28/2022	GoP	93,100,000.00	-	93,100,000.00	Construction of Road Slope Protection Structure
	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BRDY RD - K0044 + 670 - K0044 + 770	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/8/2022	2/28/2022	3/16/2022	3/28/2022	GoP	96,040,000.00	-	96,040,000.00	Construction of Road Slope Protection Structure
	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BRDY RD - K0044 + 700 - K0044 + 800	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/8/2022	2/28/2022	3/16/2022	3/28/2022	GoP	91,140,000.00	-	91,140,000.00	Construction of Road Slope Protection Structure
	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BRDY RD - K0044 + 800 - K0044 + 900	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/8/2022	2/28/2022	3/16/2022	3/28/2022	GoP	91,140,000.00	-	91,140,000.00	Construction of Road Slope Protection Structure
	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BRDY RD - K0041 + 820 - K0041 + 920	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/8/2022	2/28/2022	3/16/2022	3/28/2022	GoP	90,160,000.00	-	90,160,000.00	Construction of Road Slope Protection Structure
	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - JCT BANCAL-LEON-ANTIQUÉ BRDY RD - K0048 + 560 - K0048 + 640	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/19/2021	12/8/2018	2/1/2022	2/11/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of Road Slope Protection Structure
	CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - ILOILO CAPIZ RD (NEW ROUTE) - K0020 + 718 - K0021 + 478	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/29/2021	11/17/2021	2/1/2022	2/11/2022	GoP	28,910,000.00	-	28,910,000.00	Construction of Drainage Structure

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - ILOILO CITY - LEGANES - DUMANGAS COASTAL RD, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/8/2022	2/28/2022	3/16/2022	3/28/2022	GoP	88,200,000.00	-	88,200,000.00	Construction of Drainage Structure
	CONSTRUCTION OF DRAINAGE STRUCTURE ALONG ROAD - LEGANES-STA. BARBARA RD - K0017 + 000 -K0017 + 173, K0017 + 263.90 - K0017 + 838	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/5/2021	11/24/2021	2/1/2022	2/11/2022	GoP	22,513,540.00	-	22,513,540.00	Construction of Drainage Structure
	ROAD WIDENING - CABATUAN-NEW LUCENA-BANGA-BANTE RD - K0046 + 820 - K0047 + 620	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/29/2021	11/17/2021	2/1/2022	2/11/2022	GoP	49,000,000.00	-	49,000,000.00	Road Widening
	ROAD WIDENING - CABATUAN-NEW LUCENA-BANGA-BANTE RD - K0045 + 180 - K0046 + 200	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/1/2022	2/21/2022	3/8/2022	3/18/2022	GoP	24,500,000.00	-	24,500,000.00	Road Widening
	ROAD WIDENING - ILOILO CITY-LEGANES-DUMANGAS COASTAL RD K0015 + 907 -K0016 + 721	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/10/2021	2/1/2022	2/11/2022	GoP	22,804,600.00	-	22,804,600.00	Road Widening
	ROAD WIDENING - ILOILO RADIAL RD - 4, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/10/2021	2/1/2022	2/11/2022	GoP	80,360,000.00	-	80,360,000.00	Road Widening
	OFF CARRIAGEWAY IMPROVEMENT: PAVING OF SHOULDERS - MANDURRIAO-SN MIGUEL-ALIMODIAN-MAASIN-CABATUAN RD - K0021 + 523 - K0022 + 302	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/10/2021	2/1/2022	2/11/2022	GoP	26,182,660.00	-	26,182,660.00	Off Carriageway Improvement: Paving of Shoulders
	REHABILITATION/MAJOR REPAIR OF BRIDGE - AGANAN BR. (B00500PN) ALONG SEN. BENIGNO S. AQUINO, JR. AVE	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/12/2021	12/1/2021	2/1/2022	2/11/2022	GoP	18,620,000.00	-	18,620,000.00	Rehabilitation/Major Repair of Bridge
	REHABILITATION/MAJOR REPAIR OF BRIDGE - NABITASAN BR. (B00473PN) ALONG ILOILO CITY-LEGANES-DUMANGAS COASTAL RD	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/19/2021	12/8/2021	2/1/2022	2/11/2022	GoP	25,480,000.00	-	25,480,000.00	Rehabilitation/Major Repair of Bridge
	WIDENING OF SIGANGAO PARALLEL BR. ALONG ILOILO EAST COAST - CAPIZ RD	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/1/2022	2/21/2022	3/8/2022	3/18/2022	GoP	31,556,000.00	-	31,556,000.00	Widening of Bridge
	CONSTRUCTION OF AGANAN FLOOD CONTROL PROJECT (JARO-AGANAN RIVER), BRGY. 5 TO BRGY. STO. NIÑO, SAN MIGUEL, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/4/2021	11/24/2021	2/1/2022	2/11/2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Project

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF AGANAN FLOOD CONTROL PROJECT (JARO-AGANAN RIVER), BRGY. BALABAG TO BRGY. BUYO, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/4/2021	11/24/2021	2/1/2022	2/11/2022	GoP	91,276,455.00	-	91,276,455.00	Construction of Flood Control Project
	CONSTRUCTION OF AGANAN FLOOD CONTROL STRUCTURE (JARO-AGANAN RIVER), BRGY. MAMBAWI, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/4/2021	11/24/2021	2/1/2022	2/11/2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
	CONSTRUCTION OF AGANAN FLOOD CONTROL STRUCTURE (JARO-AGANAN RIVER), BRGY. POBLACION, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/12/2021	12/1/2021	2/1/2022	2/11/2022	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
	INSTALLATION OF SOLAR STREET LIGHTS FROM BARANGAYS CAMANGAY TO NABITASAN, AND NAPNUD TO LAPAYON, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/11/2022	3/3/2022	3/21/2022	3/31/2022	GoP	9,800,000.00	-	9,800,000.00	Installation Solar Street Lights
	CONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, ACCESS ROAD FROM JUNCTION NATIONAL ROAD TO BRGY. BOBON ROAD SECTION, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/11/2022	3/3/2022	3/21/2022	3/31/2022	GoP	93,100,000.00	-	93,100,000.00	Construction of Concrete Road
	CONSTRUCTION OF ROAD WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, ACCESS ROAD FROM JUNCTION NATIONAL ROAD TO BRGY. CAMANDAG ROAD SECTION, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/11/2022	3/3/2022	3/21/2022	3/31/2022	GoP	96,040,000.00	-	96,040,000.00	Construction of Concrete Road
	CONSTRUCTION OF ACCESS ROAD FROM BARANGAY CAGAMUTAN NORTE TO BARANGAY CALABOA, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/29/2021	11/17/2021	2/1/2022	2/11/2022	GoP	14,700,000.00	-	14,700,000.00	Construction of Concrete Road
	CONSTRUCTION OF ACCESS ROAD FROM BRGY. GUIHAMAN TO BRGY. BUNTATULA ROAD, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/29/2021	11/17/2021	2/1/2022	2/11/2022	GoP	9,800,000.00	-	9,800,000.00	Construction of Concrete Road
	CONSTRUCTION OF ROAD, BRGY. INAGDANGAN CENTRO-BRGY. TALIBONG, ZARRAGA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/12/2021	12/1/2021	2/1/2022	2/11/2022	GoP	32,340,000.00	-	32,340,000.00	Construction of Concrete Road
	CONSTRUCTION OF ROAD, SITIO LANAG, BRGY. STA. CRUZ - SITIO PINAMUNA, BRGY. CONSOLACION, SAN MIGUEL, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/22/2021	11/10/2021	2/1/2022	2/11/2022	GoP	30,380,000.00	-	30,380,000.00	Construction of Concrete Road

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF SAN MIGUEL MULTI-PURPOSE BUILDING, SAN MIGUEL, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	1/26/2022	2/15/2022	3/1/2022	3/11/2022	GoP	4,900,000.00	-	4,900,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF ACCESS ROAD FROM JUNCTION NATIONAL ROAD TO BRGY. CAMANDAG ROAD SECTION, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/1/2022	2/21/2022	3/8/2022	3/18/2022	GoP	49,500,000.00	-	49,500,000.00	Construction of Concrete Road
	CONSTRUCTION OF LIBONGCOGON ROAD LEADING TO RORO PORT, ZARRAGA - SITIO KAINGIN, BARANGAY NABITASAN, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	2/1/2022	2/21/2022	3/8/2022	3/18/2022	GoP	9,553,500.00	-	9,553,500.00	Construction of Concrete Road
	CONSTRUCTION OF ROAD, BARANGAY CARI MINOR, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	1/26/2022	2/15/2022	3/1/2022	3/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
	IMPROVEMENT OF ROAD, SITIO MUDA-SITIO CALAMAIAN, BRGY. LAPAYON, LEGANES, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	1/26/2022	2/15/2022	3/1/2022	3/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 13, SAN MIGUEL, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	1/26/2022	2/15/2022	3/1/2022	3/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ABANG-ABANG, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/26/2021	12/15/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY AGSING, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/28/2021	1/17/2022	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY APIAN, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/28/2021	1/17/2022	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BALIBAGAN OESTE, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/19/2021	12/8/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAN-AG, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/28/2021	1/17/2022	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BARASAN, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/19/2021	12/8/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CAMAMBUGAN, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/28/2021	1/17/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CARARA-AN, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/26/2021	12/15/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY COLINE, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/28/2021	1/17/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY COYUGAN SUR, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/26/2021	12/15/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CUYAD, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/12/2021	12/1/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY INANGAYAN, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/19/2021	12/8/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY INGAY, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/28/2021	1/7/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ISIAN VICTORIA, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/26/2021	12/15/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LACADON, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/26/2021	12/15/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LIGTOS, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/12/2021	12/1/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY NAGBANGI, LEON, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/26/2021	12/15/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	1/26/2022	2/15/2022	3/1/2022	3/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAMBAG, ZARRAGA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/12/2021	12/1/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TABAN-MANGUINING, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/19/2021	12/8/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TIGUM, PAVIA, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	11/12/2021	12/1/2021	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ULAY-BUGANG, ALIMODIAN, ILOILO	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	12/28/2021	1/17/2022	2/1/2022	2/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, SANTA BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	1/26/2022	2/15/2022	3/1/2022	3/11/2022	GoP	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, SAN MIGUEL, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	1/26/2022	2/15/2022	3/1/2022	3/11/2022	GoP	3,960,000.00	-	3,960,000.00	Construction (Completion) of Multi-Purpose Building
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED GYM), BRGY. AGUSIPAN, SANTA BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	1/26/2022	2/15/2022	3/1/2022	3/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building (Covered Gym)
	CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE I), BARANGAY ZONE V, STA. BARBARA, ILOILO	DPWH ILO 4TH DEO-Construction Section	No	Competitive Bidding	1/26/2022	2/15/2022	3/1/2022	3/11/2022	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
CONSULTING SERVICES													
	None												

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
-	Contract ID No. 22GGI0001 - Supply/delivery of Fuel for the use of Grass Cutter, Service Vehicles & Heavy Equipment for the Maintenance of National Road and Bridges within the jurisdiction of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 1st Quarter of 2022	Maintenance Section	Yes	Competitive Bidding	12/2/2021	12/21/2021	1/9/2022	1/19/2022	GoP	2,004,520.00	2,004,520.00	-	Fuel
-	Contract ID No. 22GGI0002 - Supply/delivery of Asphalt for use in the Repair/Maintenance of National Roads and Bridges within the jurisdiction of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Maintenance Section	Yes	Competitive Bidding	12/2/2021	12/21/2021	1/9/2022	1/19/2022	GoP	2,276,000.00	2,276,000.00	-	Asphalt
-	Contract ID No. 22GGI0003 - Supply/delivery of Various Construction Materials for use in the Repair/Maintenance of National Roads and Bridges within the jurisdiction of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Maintenance Section	Yes	Competitive Bidding	12/2/2021	12/21/2021	1/9/2022	1/19/2022	GoP	1,837,420.00	1,837,420.00	-	Various Construction Materials
-	Contract ID No. 22GGI0004 - Supply/Delivery of Fuel for the use of Service Vehicles assigned at the Office of the DE/ADE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section, and Accounting Section of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 1st and 2nd Quarter of CY 2022	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	12/4/2021	12/13/2021	1/1/2022	1/11/2022	GoP	746,250.00	-	746,250.00	Fuel
-	Contract ID No. 22GGI0005 - Supply/delivery of Aggregates for use in the Repair/Maintenance of National Roads and Bridges within the jurisdiction of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	Maintenance Section	Yes	Competitive Bidding	12/4/2021	12/13/2021	1/1/2022	1/11/2022	GoP	439,700.00	439,700.00	-	Aggregates
-	Contract ID No. 22GGI0006 - Repair of Transmission Assembly of Dressta Payloader with DPWH Property Code No. L2-1428 assigned at the Maintenance Section (Labor and Materials)	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	12/4/2021	12/13/2021	1/1/2022	1/11/2022	GoP	155,367.16	-	155,367.16	Repair of Transmission Assembly of Dressta Payloader (Labor and Materials)

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Contract ID No. 22GGI0007 - Supply/Delivery of Oil & Lubricants for the use of Service Vehicles assigned at the Office of the DE/ADE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section, and Accounting Section of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	12/2/2021	12/21/2021	1/9/2022	1/19/2022	GoP	139,440.00	-	139,440.00	Oil & Lubricants
-	Contract ID No. 22GGI0008 - Supply/delivery of Various Office Supplies, Janitorial Supplies, and Electrical Supplies for use of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 1st Quarter of CY 2022	DPWH Iloilo 4th DEO	No	Competitive Bidding	1/7/2022	1/26/2022	2/14/2022	2/24/2022	GoP	2,245,184.85	-	2,245,184.85	Various Office Supplies, Janitorial Supplies, and Electrical Supplies
-	Supply/delivery of Drone Camera under Public Information Office (PIO) of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	150,000.00	-	150,000.00	Drone Camera
-	Supply/delivery of One (1) Unit Road Grader under Maintenance Section of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	5,520,000.00	-	5,520,000.00	Heavy Equipment
-	Supply/delivery of Four (4) Units Pick-Up 4x4 under Maintenance Section of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	7,280,000.00	-	7,280,000.00	Vehicle
-	Supply/delivery of one (1) Boom Truck with Manlift under Maintenance Section of DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	4,900,000.00	-	4,900,000.00	Vehicle
	OFFICE SUPPLIES												
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	484,592.70	-	484,592.70	OFFICE SUPPLIES
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	584,229.10	-	584,229.10	OFFICE SUPPLIES
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	474,052.25	-	474,052.25	OFFICE SUPPLIES
	JANITORIAL SUPPLIES												
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	250,542.00	-	250,542.00	JANITORIAL SUPPLIES
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	307,394.70	-	307,394.70	JANITORIAL SUPPLIES
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	211,578.65	-	211,578.65	JANITORIAL SUPPLIES

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OFFICE FURNITURES/ EQUIPMENT												
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	804,296.00	-	804,296.00	OFFICE FURNITURES
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	14,185.00	-	14,185.00	OFFICE FURNITURES
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	23,365.00	-	23,365.00	OFFICE FURNITURES
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	7,485.00	-	7,485.00	OFFICE FURNITURES
	ELECTRICAL SUPPLIES												
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	18,520.50	-	18,520.50	ELECTRICAL SUPPLIES
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	12,300.00	-	12,300.00	ELECTRICAL SUPPLIES
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	4,100.00	-	4,100.00	ELECTRICAL SUPPLIES
	CONSUMABLES/ PRINTER INKS												
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	421,756.00	-	421,756.00	CONSUMABLES/ PRINTER INKS
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	144,181.00	-	144,181.00	CONSUMABLES/ PRINTER INKS
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	202,615.00	-	202,615.00	CONSUMABLES/ PRINTER INKS
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	139,872.50	-	139,872.50	CONSUMABLES/ PRINTER INKS
	Comcolor Photocopier												
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	209,000.00	-	209,000.00	Comcolor Photocopier
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	209,000.00	-	209,000.00	Comcolor Photocopier
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	209,000.00	-	209,000.00	Comcolor Photocopier
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	209,000.00	-	209,000.00	Comcolor Photocopier
	INEO TONER AND SPAREPARTS												
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	1,613,391.00	-	1,613,391.00	INEO TONER AND SPAREPARTS
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	133,993.00	-	133,993.00	INEO TONER AND SPAREPARTS
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	54,540.00	-	54,540.00	INEO TONER AND SPAREPARTS
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	46,250.00	-	46,250.00	INEO TONER AND SPAREPARTS
	IT Equipment												
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	4,089,753.55	-	4,089,753.55	IT Equipment
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	101,336.20	-	101,336.20	IT Equipment
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	84,287.55	-	84,287.55	IT Equipment
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	14,000.70	-	14,000.70	IT Equipment
	DIESEL, GASOLINE, OIL AND LUBRICANTS												
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	496,034.00	-	496,034.00	DIESEL, GASOLINE, OIL AND LUBRICANTS
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	466,700.00	-	466,700.00	DIESEL, GASOLINE, OIL AND LUBRICANTS

Department of Public Works and Highways - Iloilo 4th District Engineering Office Annual Procurement Plan for FY 2022 - Final

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	481,126.00	-	481,126.00	DIESEL, GASOLINE, OIL AND LUBRICANTS
	DIESEL, GASOLINE, OIL AND LUBRICANTS												
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	948,300.00	948,300.00	-	DIESEL, GASOLINE, OIL AND LUBRICANTS
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	882,760.00	882,760.00	-	DIESEL, GASOLINE, OIL AND LUBRICANTS
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	116,260.00	116,260.00	-	DIESEL, GASOLINE, OIL AND LUBRICANTS
	SPAREPARTS												
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	391,534.00	-	391,534.00	SPAREPARTS
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	1,516,717.00	-	1,516,717.00	SPAREPARTS
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	250,265.00	-	250,265.00	SPAREPARTS
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	376,485.00	-	376,485.00	SPAREPARTS
	CONSTRUCTION MATERIALS												
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	5,065,296.50	5,065,296.50	-	CONSTRUCTION MATERIALS
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	13,940,846.87	13,940,846.87	-	CONSTRUCTION MATERIALS
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	115,617.50	115,617.50	-	CONSTRUCTION MATERIALS
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	12,132,497.87	12,132,497.87	-	CONSTRUCTION MATERIALS
	OTHER SUPPLIES AND ROAD SAFETY DEVICES												
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GoP	1,319,254.39	-	1,319,254.39	OTHER SUPPLIES AND ROAD SAFETY DEVICES
	2nd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	855,398.39	-	855,398.39	OTHER SUPPLIES AND ROAD SAFETY DEVICES
	3rd Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	3rd Quarter	3rd Quarter	3rd Quarter	3rd Quarter	GoP	337,930.00	-	337,930.00	OTHER SUPPLIES AND ROAD SAFETY DEVICES
	4th Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GoP	95,000.00	-	95,000.00	OTHER SUPPLIES AND ROAD SAFETY DEVICES
	LABORATORY EQUIPMENTS												
	1st Quarter	DPWH Iloilo 4th DEO	No	Competitive Bidding	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	1,330,245.00	-	1,330,245.00	Laboratory Equipment

Prepared by:


ELINA P. NEPOMUCENO
 Head, Procurement Unit

Date: JAN 21 2022

Recommended by:


GEMMA H. TAMAGOS
 EAC, Chairman

Date: JAN 21 2022

Approved by:


MARIO G. SORIANO
 O/C-District Engineer

Date: JAN 21 2022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO 4TH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Bolong Este, Sta. Barbara, Iloilo

C E R T I F I C A T I O N

TO WHOM IT MAY CONCERN:

This is to certify that this Office has no Consulting Services Project for FY 2022 based on General Appropriations Act (GAA).

This certification is issued for whatever legal purpose it may serve.

Given this 21st day of January, 2022 at Sta. Barbara, Iloilo.


MARIO G. SORIANO
OIC, District Engineer
RO6:19 EPN/PSL