

**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00630982VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT MACARIO NATIVIDAD ELEMENTARY SCHOOL, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	05-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING 17.00m X 34.40m WITH STAGE AND CONCRETE FLOORING
P00630980VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT DON NARCISO L. GAYARES ELEMENTARY SCHOOL, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	05-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING 17.00m X 28.00m WITH 2.6m X 12.20m STAGE AND CONCRETE FLOORING
P00630978VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT CENTRAL PHILIPPINE STATE UNIVERSITY, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	05-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING 17.00m X 30.00m WITH 4.5m X 17.00m STAGE AND CONCRETE FLOORING
P00630971VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY BI-AO, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	05-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING 17.00m X 30.00m WITH 4.5m X 17.00m STAGE AND CONCRETE FLOORING
P00631357VS-CW1	REHABILITATION OF SCHOOL BUILDING, 2 CLASSROOMS AT MAGALLON CADRE ELEMENTARY SCHOOL, BARANGAY MAGALLON CADRE, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	05-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF 2 CLASSROOMS 18M X 9.5M
00630975VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY TUGUIS, HINIGARAN, NEGROS OCCIDENT	Negros Occidental 2nd DEO	YES	Competitive Bidding	05-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING 17.00M. X 30.00M. WITH 4.50M X 17M. STAGE AND CONCRETE FLOORING.
P00630986VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN JOSE ELEMENTARY SCHOOL, BARANGAY SAN JOSE, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	05-Oct-21	29-Oct-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING 17.00M. X 30.00M. WITH 4.50M X 17M. STAGE AND CONCRETE FLOORING.
P00604780VS-CW1	REHABILITATION/MAJOR REPAIR OF BRIDGE - CARADIO-AN BR. (B00484NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Oct-21	10-Nov-21	09-Feb-22	14-Feb-22	GoP	4,900,000.00		4,900,000.00	REHABILITATION/MAJOR REPAIR OF BRIDGE
P00604779VS-CW1	REHABILITATION/MAJOR REPAIR OF BRIDGE - TUYUMAN BR. (B00485NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Oct-21	10-Nov-21	09-Feb-22	14-Feb-22	GoP	5,880,000.00		5,880,000.00	REHABILITATION/MAJOR REPAIR OF BRIDGE
P00604781VS-CW1	REHABILITATION/MAJOR REPAIR OF BRIDGE - ALIMANGO BR. 1 (B00356NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Oct-21	10-Nov-21	09-Feb-22	14-Feb-22	GoP	10,442,880.00		10,442,880.00	REHABILITATION/MAJOR REPAIR OF BRIDGE
P00604782VS-CW1	REHABILITATION/MAJOR REPAIR OF BRIDGE - MAGSAYSAY BR. (B00440NR) ALONG BACOLOD SOUTH RD	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Oct-21	10-Nov-21	09-Feb-22	14-Feb-22	GoP	21,560,000.00		21,560,000.00	REHABILITATION/MAJOR REPAIR OF BRIDGE
P00631358VS-CW1	REHABILITATION OF SCHOOL BUILDING, 2 CLASSROOMS AT TORRES ELEMENTARY SCHOOL, BARANGAY PROGRESO, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Oct-21	10-Nov-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF 2 CLASSROOMS 18M X 9.5M
P00631356VS-CW1	REHABILITATION OF SCHOOL BUILDING, 2 CLASSROOMS AT GUINPANA-AN NHS ARUM EXTENSION, BARANGAY MACAGAHAY, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Oct-21	10-Nov-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF 2 CLASSROOMS 18M X 9.5M

# Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00631354VS-CW1	REHABILITATION OF SCHOOL BUILDING, 2 CLASSROOMS AT DOÑA JESUSA ARROYO ELEMENTARY SCHOOL, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Oct-21	10-Nov-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF 2 CLASSROOMS 18M X 9.5M
P00630362VS-CW1	IMPROVEMENT OF ROAD AT BARANGAY 6 POBLACION, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Oct-21	10-Nov-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONCRETING OF 511.50 LN.M PORTLAND CEMENT CONCRETE WITH A WIDTH OF 2.50 M BOTH LANES AND A THICKNESS OF 200.00 MM INCLUDING SHOULDER AND SLOPE PROTECTION
P00630969VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY 5 POBLACION, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Oct-21	10-Nov-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING 17.00m X 30.00m WITH 4.5m X 17.00m STAGE AND CONCRETE FLOORING
P00630983VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ROBLES, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	30-Oct-21	22-Nov-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF BARANGAY HALL
P00630970VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY 5, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	30-Oct-21	22-Nov-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF BARANGAY HALL
P00631355VS-CW1	REHABILITATION OF SCHOOL BUILDING, 2 CLASSROOMS AT GUINPANA-AN NHS AGOGOLO EXTENSION, BARANGAY MACAGAHAY, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	30-Oct-21	22-Nov-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF 2 CLASSROOMS 18M X 9.5M
P00603734VS-CW1	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - ISABELA-LIBAS NEGROS OCC. BDRY RD (S00374NR) - K0083 + 918 - K0085 + 625, K0087 + 000 - K0089 + 296	Negros Occidental 2nd DEO	YES	Competitive Bidding	30-Oct-21	22-Nov-21	09-Feb-22	14-Feb-22	GoP	40,729,650.00		40,729,650.00	Asphalt Overlay with Correction
P00603730VS-CW1	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - HINIGARAN-ISABELA RD (S00366NR) - K0057 + 000 - K0059 + 129, K0061 + 573 - K0062 + 654	Negros Occidental 2nd DEO	YES	Competitive Bidding	30-Oct-21	22-Nov-21	09-Feb-22	14-Feb-22	GoP	32,288,100.00		32,288,100.00	Asphalt Overlay with Correction
P00604783VS-CW1	REHABILITATION/MAJOR REPAIR OF BRIDGE - HONOBAN BR. (B00372NR) ALONG JCT BAGONAWA-LA CASTELLANA-ISABELA RD	Negros Occidental 2nd DEO	YES	Competitive Bidding	03-Nov-21	23-Nov-21	09-Feb-22	14-Feb-22	GoP	3,528,000.00		3,528,000.00	REHABILITATION/MAJOR REPAIR OF BRIDGE
P00604784VS-CW1	REHABILITATION/MAJOR REPAIR OF BRIDGE - CANUYOD BR. (B00381NR) ALONG BINALBAGAN-ISABELA RD	Negros Occidental 2nd DEO	YES	Competitive Bidding	03-Nov-21	23-Nov-21	09-Feb-22	14-Feb-22	GoP	6,860,000.00		6,860,000.00	REHABILITATION/MAJOR REPAIR OF BRIDGE
P00604785VS-CW1	REHABILITATION/MAJOR REPAIR OF BRIDGE - CAMANSI BR. (B00539NR) ALONG JCT PONTEVEDRA-LA CASTELLANA RD	Negros Occidental 2nd DEO	YES	Competitive Bidding	03-Nov-21	23-Nov-21	09-Feb-22	14-Feb-22	GoP	5,221,440.00		5,221,440.00	REHABILITATION/MAJOR REPAIR OF BRIDGE
P00604786VS-CW1	REHABILITATION/MAJOR REPAIR OF BRIDGE - LIBAS-PANAQUIAO BR. (B00378NR) ALONG ISABELA-LIBAS NEGROS OCC. BDRY RD	Negros Occidental 2nd DEO	YES	Competitive Bidding	03-Nov-21	23-Nov-21	09-Feb-22	14-Feb-22	GoP	5,880,000.00		5,880,000.00	REHABILITATION/MAJOR REPAIR OF BRIDGE
P00632392VS-CW1	INSTALLATION OF ROAD SAFETY DEVICES ALONG ISABELA-LIBAS NEGROS OCC. BDRY RD - K0086 + 421 - K0086 + 705, K0089 + 930 - K0090 + 120	Negros Occidental 2nd DEO	YES	Competitive Bidding	11-Nov-21	01-Dec-21	09-Feb-22	14-Feb-22	GoP	39,200,000.00		39,200,000.00	INSTALLATION OF ROAD SAFETY DEVICES
P00604086VS-CW1	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE - ISABELA-LIBAS NEGROS OCC. BDRY RD - K0089 + 844 - K0089 + 970, K0090 + 040 - K0090 + 200, K0090 + 220 - K0090 + 320	Negros Occidental 2nd DEO	YES	Competitive Bidding	11-Nov-21	01-Dec-21	09-Feb-22	14-Feb-22	GoP	6,112,260.00		6,112,260.00	CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE



**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00620242VS-CW1	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF BINALBAGAN BAGACAY BRIDGE) ALONG HINIGARAN-ISABELA RD, NEGROS OCCIDENTAL (PHASE III RIGHT BANK)	Negros Occidental 2nd DEO	YES	Competitive Bidding	13-Nov-21	06-Dec-21	09-Feb-22	14-Feb-22	GoP	96,500,000.00		96,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
P00620243VS-CW1	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF BINALBAGAN BAGACAY BRIDGE) ALONG HINIGARAN-ISABELA RD, NEGROS OCCIDENTAL (PHASE III, LEFT BANK)	Negros Occidental 2nd DEO	YES	Competitive Bidding	13-Nov-21	06-Dec-21	09-Feb-22	14-Feb-22	GoP	96,500,000.00		96,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
P00630177VS-CW1	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION UPSTREAM OF BINALBAGAN (BAGACAY) BR. (RIGHT BANK), BRGY. RUMIRANG, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	18-Nov-21	09-Dec-21	09-Feb-22	14-Feb-22	GoP	96,500,000.00		96,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
P00630176VS-CW1	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION UPSTREAM OF BINALBAGAN (BAGACAY) BR. (LEFT BANK), BRGY. ARANDA, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	18-Nov-21	09-Dec-21	09-Feb-22	14-Feb-22	GoP	96,500,000.00		96,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
P00630977VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT CARLOS HILADO MEMORIAL STATE COLLEGE, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	18-Nov-21	09-Dec-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	2-BLEACHERS (32.5M x 3.00M) AND VOLLEYBALL COURT (25.00M x 16.00M), PAVEMENT (1.5M x 20M)
P00603728VS-CW1	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - BACOLOD SOUTH RD (S00134NR) - K0049+ 524 - K0051 + 209, K0056 + 000 - K0056 + 570, K0061 + 000 - K0061 + 763	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Nov-21	13-Dec-21	09-Feb-22	14-Feb-22	GoP	60,602,000.00		60,602,000.00	Asphalt Overlay with Correction
P00632357VS-CW1	ACCESS ROAD LEADING TO KAITULARI ECOPARK, MOISES PADILLA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Nov-21	13-Dec-21	09-Feb-22	14-Feb-22	GoP	19,600,000.00		19,600,000.00	Reconstruction of 920.00 LM Portland Cement Concrete Pavement with a width of 3.05 m on both lanes and a thickness of 230 mm, with shoulder, and drainage on selected areas
P00620241VS-CW1	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF ALCANTE BRIDGE) ALONG JCT. BAGONAWA-LA CASTELLANA-ISABELA ROAD, NEGROS OCCIDENTAL (PHASE II, LEFT BANK)	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Nov-21	13-Dec-21	09-Feb-22	14-Feb-22	GoP	72,733,980.00		72,733,980.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
P00630180VS-CW1	CONSTRUCTION OF GUINTUBHAN RIVER BANK SLOPE (UPSTREAM OF GUINTUBHAN BRIDGE) ALONG BINALBAGAN - ISABELA ROAD (LEFT BANK, PHASE II), NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Nov-21	13-Dec-21	09-Feb-22	14-Feb-22	GoP	96,500,000.00		96,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
P00631408VS-CW1	CONSTRUCTION OF WATER SYSTEM LEVEL II OF SITIO ALOLONG, BARANGAY BUENAVISTA, HIMAMAYLAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Nov-21	13-Dec-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	Ground Stainless Water Tank with Fence and PipeLines (2000.00 In.m from Sources to tank, tank 1 to Tank 2 1048.0m and 500.0m from Tank to Recipient ).
P00630968VS-CW1	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING IN BARANGAY III, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Nov-21	13-Dec-21	09-Feb-22	14-Feb-22	GoP	1,980,000.00		1,980,000.00	Bleachers

**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00630644VS-CW1	CONSTRUCTION OF SU-AY RIVERBANK SLOPE PROTECTION (UPSTREAM/LEFT BANK OF SU-AY BRIDGE) ALONG BACOLOD SOUTH RD. BARANGAY SU-AY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Nov-21	13-Dec-21	09-Feb-22	14-Feb-22	GoP	49,000,000.00		49,000,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
P00603733VS-CW1	PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - BINALBAGAN-ISABELA RD (S00419NR) - K0067 + 203 - K0068 + 165, K0068 + 236 - K0068 + 393	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Nov-21	13-Dec-21	09-Feb-22	14-Feb-22	GoP	11,521,575.00		11,521,575.00	Asphalt Overlay with Correction
P00620108VS-CW1	CONSTRUCTION OF BINALBAGAN RIVERBANK SLOPE (DOWNSTREAM OF BINALBAGAN BRIDGE) ALONG BACOLOD SOUTH ROAD (RIGHT BANK), NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	YES	Competitive Bidding	20-Nov-21	13-Dec-21	09-Feb-22	14-Feb-22	GoP	49,000,000.00		49,000,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
P00630075VS-CW1	CONSTRUCTION OF ROAD, BRGY. 4 POBLACION (GOMEZ STREET), ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	15-Dec-21	04-Jan-21	09-Feb-22	14-Feb-22	GoP	7,546,980.00		7,546,980.00	RECONSTRUCTION OF 570.00 LM PORTLAND CEMENT CONCRETE PAVEMENT WITH A WIDTH OF 2.50 M ON BOTH LANES AND A THICKNESS OF 230 MM, WITH SHOULDER.
P00630076VS-CW1	CONSTRUCTION OF ROAD, BRGY. 6 POBLACION (REGALADO STREET), ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	15-Dec-21	04-Jan-21	09-Feb-22	14-Feb-22	GoP	4,900,000.00		4,900,000.00	RECONSTRUCTION OF 362.00 LM PORTLAND CEMENT CONCRETE PAVEMENT WITH A WIDTH OF 2.50 M ON BOTH LANES AND A THICKNESS OF 230 MM, WITH SHOULDER.
P00630071VS-CW1	CONSTRUCTION OF ROAD, BARANGAY CAMANGCAMANG (FROM SPILLWAY TO BRIDGE), ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	15-Dec-21	04-Jan-21	09-Feb-22	14-Feb-22	GoP	6,840,400.00		6,840,400.00	RECONSTRUCTION OF 426.00 LM PORTLAND CEMENT CONCRETE PAVEMENT WITH A WIDTH OF 2.50 M ON BOTH LANES AND A THICKNESS OF 230 MM, WITH SHOULDER.
P00630974VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY SU-AY, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	15-Dec-21	04-Jan-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF LEARNING CENTER
P00630984VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, DPWH BUILDING, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	15-Dec-21	04-Jan-21	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	Construction of One Unit, 2-Storey (9m x 12m ) Building with Includes Canopy, Electrical, Tile and Painting Works
P00630069VS-CW1	CONSTRUCTION OF ROAD, BARANGAYS 1 AND 9 IN POBLACION AND BARANGAY AMIN, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	11-Jan-22	31-Jan-22	09-Feb-22	14-Feb-22	GoP	9,800,000.00		9,800,000.00	Construction of 206.00 LM Portland Cement Concrete Pavement for Brgy. 1 (Poblacion), 206.00 LM Portland Cement Concrete Pavement for Brgy. 9 (Poblacion), and 207.00 LM Portland Cement Concrete Pavement for Brgy. Amin, with a width of 2.50 m on both lanes and a thickness of 230 mm, with shoulder, and slope protection of selected areas.
P00630074VS-CW1	CONSTRUCTION OF ROAD, BARANGAY MANSABLAY (SITIO OSVALFINA), ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	11-Jan-22	31-Jan-22	09-Feb-22	14-Feb-22	GoP	8,789,620.00		8,789,620.00	Construction of 571.00 LM Portland Cement Concrete Pavement with a width of 2.50 m on both lanes and a thickness of 230 mm, with shoulder, and slope protection of selected areas.



**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Openi- ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00630072VS-CW1	CONSTRUCTION OF ROAD, BARANGAY GUINTUBHAN (HAD: BACAN), ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	11-Jan-22	31-Jan-22	09-Feb-22	14-Feb-22	GoP	9,574,600.00		9,574,600.00	Construction of 572.00 LM Portland Cement Concrete Pavement with a width of 2.50 m on both lanes and a thickness of 230 mm, with shoulder, and slope protection of selected areas.
P00630070VS-CW1	CONSTRUCTION OF ROAD, BARANGAY CAB CAB (BARANGAY PROPER TO SITIO SAN LUIS), ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	11-Jan-22	31-Jan-22	09-Feb-22	14-Feb-22	GoP	9,741,200.00		9,741,200.00	Construction of 620.00 LM Portland Cement Concrete Pavement with a width of 2.50 m on both lanes and a thickness of 230 mm, with shoulder, and slope protection of selected areas.
P00630073VS-CW1	CONSTRUCTION OF ROAD, BARANGAY LIBAS (BARANGAY PROPER TO SITIO MACAPALO), ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	11-Jan-22	31-Jan-22	09-Feb-22	14-Feb-22	GoP	9,754,920.00		9,754,920.00	Construction of 653.00 LM Portland Cement Concrete Pavement with a width of 2.50 m on both lanes and a thickness of 230 mm, with shoulder, and slope protection of selected areas.
22GL0079	CONSTRUCTION OF MULTI PURPOSE BUILDING AT BINALBAGAN SENTRAL SCHOOL, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	11-Jan-22	31-Jan-22	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	Construction of 1-storey 3- classroom (27m x 7m)
P00630976VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT CAMP ALFREDO YULO- PNP, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	11-Jan-22	31-Jan-22	09-Feb-22	14-Feb-22	GoP	4,950,000.00		4,950,000.00	Multi-purpose Building (14.0m x 18.0m) & CHB Fence 2.2m (H) x 187m (L).
P00603729VS-CW1	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - BACOLOD SOUTH RD (S00134NR) - K0060 + 931 - K0061 + 000	Negros Occidental 2nd DEO	NO	Competitive Bidding	19-Jan-22	02/08/2022	15-Feb-22	19-Feb-22	GoP	5,126,380.00		5,126,380.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
P00603735VS-CW1	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - BACOLOD SOUTH RD (S00134NR) - K0065 + 453.50 - K0065 + 635, K0080 + 560 - K0080 + 718, K0082 + 000 - K0082 + 050	Negros Occidental 2nd DEO	NO	Competitive Bidding	22-Jan-22	11-Feb-22	18-Feb-22	22-Feb-22	GoP	21,233,660.00		21,233,660.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
P00603732VS-CW1	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - HINIGARAN-ISABELA RD (S00366NR) - K0053 + 447 - K0053 + 456.10, K0053 + 474.20 - K0053 + 587	Negros Occidental 2nd DEO	NO	Competitive Bidding	22-Jan-22	11-Feb-22	18-Feb-22	22-Feb-22	GoP	8,104,600.00		8,104,600.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
P00603731VS-CW1	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - HINIGARAN-ISABELA RD (S00366NR) - K0056 + 950 - K0057 + 000	Negros Occidental 2nd DEO	NO	Competitive Bidding	22-Jan-22	11-Feb-22	18-Feb-22	22-Feb-22	GoP	1,730,680.00		1,730,680.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
P00604982VS-CW1	ROAD WIDENING - PRIMARY ROADS - BACOLOD SOUTH RD - K0075 + 566.20 - K0076 + 487	Negros Occidental 2nd DEO	NO	Competitive Bidding	22-Jan-22	11-Feb-22	18-Feb-22	22-Feb-22	GoP	24,500,000.00		24,500,000.00	Road Widening - Primary Roads
P00604983VS-CW1	ROAD WIDENING - SECONDARY ROADS - JCT BAGONAWA-LA CASTELLANA-ISABELA RD - K0066 + 715 - K0069 + 000	Negros Occidental 2nd DEO	NO	Competitive Bidding	19-Jan-22	02/08/2022	15-Feb-22	19-Feb-22	GoP	49,000,000.00		49,000,000.00	Road Widening - Secondary Roads

**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00605262VS-CW1	CONSTRUCTION OF MISSING LINKS/NEW ROADS - HIMAMAYLAN CITY - NEGROS ORIENTAL BOUNDARY - TAYASAN ROAD, PHASE I, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	25-Jan-22	14-Feb-22	21-Feb-22	25-Feb-22	GoP	49,000,000.00		49,000,000.00	CONSTRUCTION OF MISSING LINKS/NEW ROADS
P00604787VS-CW1	WIDENING OF OF PERMANENT BRIDGES - TABURDA BR. (B00198NR) ALONG VALLEHERMOSO-CANLAON CITY-LA CASTELLANA RD	Negros Occidental 2nd DEO	NO	Competitive Bidding	25-Jan-22	14-Feb-22	21-Feb-22	25-Feb-22	GoP	39,200,000.00		39,200,000.00	WIDENING OF OF PERMANENT BRIDGES
22GL0063	CONSTRUCTION OF BUHANGIN RIVER BANK SLOPE PROTECTION (UPSTREAM OF TABURDA BRIDGE) ALONG VALLEHERMOSO - CANLAON CITY - LA CASTELLANA ROAD, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	25-Jan-22	14-Feb-22	21-Feb-22	25-Feb-22	GoP	96,500,000.00		96,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
22GL0064	CONSTRUCTION OF GUINTUBHAN RIVER BANK SLOPE (UPSTREAM OF GUINTUBHAN BR.) ALONG BINALBAGAN - ISABELA ROAD (RIGHT BANK, PHASE II), NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	25-Jan-22	14-Feb-22	21-Feb-22	25-Feb-22	GoP	96,500,000.00		96,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
22GL0065	CONSTRUCTION OF GUINTUBHAN RIVER BANK SLOPE (DOWNSTREAM OF GUINTUBHAN BR.) ALONG BINALBAGAN - ISABELA ROAD (LEFT BANK, PHASE II), NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	25-Jan-22	14-Feb-22	21-Feb-22	25-Feb-22	GoP	96,500,000.00		96,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
22GL0066	CONSTRUCTION OF RIVERBANK SLOPE PROTECTION ALONG INDURAYAN RIVER, DOWNSTREAM OF INDURAYAN BRIDGE LEFT BANK, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	28-Jan-22	17-Feb-22	24-Feb-22	28-Feb-22	GoP	96,500,000.00		96,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
22GL0067	CONSTRUCTION OF RIVERBANK SLOPE PROTECTION ALONG INDURAYAN RIVER, DOWNSTREAM OF INDURAYAN BRIDGE RIGHT BANK, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	28-Jan-22	17-Feb-22	24-Feb-22	28-Feb-22	GoP	96,500,000.00		96,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
22GL0068	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (DOWNSTREAM OF ALICANTE BRIDGE), PHASE II, LEFT BANK, ALONG JCT BAGONAWA-LA CASTELLANA-ISABELA ROAD, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	28-Jan-22	17-Feb-22	24-Feb-22	28-Feb-22	GoP	96,500,000.00		96,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
22GL0069	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (DOWNSTREAM OF ALICANTE BRIDGE), PHASE II, RIGHT BANK, ALONG JCT BAGONAWA-LA CASTELLANA-ISABELA ROAD, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	28-Jan-22	17-Feb-22	24-Feb-22	28-Feb-22	GoP	96,500,000.00		96,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles



**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GL0070	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION (UPSTREAM OF ALCANTE BRIDGE), PHASE II, RIGHT BANK, ALONG JCT BAGONAWA-LA CASTELLANA-ISABELA ROAD, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	28-Jan-22	17-Feb-22	24-Feb-22	28-Feb-22	GoP	96,500,000.00		96,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
22GL0071	CONSTRUCTION OF BUHANGIN RIVER BANK SLOPE PROTECTION (DOWNSTREAM OF TABURDA BRIDGE) ALONG VALLEHERMOSO - CANLA-ON CITY - LA CASTELLANA ROAD, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	28-Jan-22	17-Feb-22	24-Feb-22	28-Feb-22	GoP	96,500,000.00		96,500,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
P00620305VS-CW1	CONSTRUCTION OF SU-AY RIVERBANK SLOPE PROTECTION (UPSTREAM OF SU-AY PARALLEL BR.) ALONG BACOLOD SOUTH ROAD (LEFT BANK), NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	29-Jan-22	18-Feb-22	25-Feb-22	01-Mar-22	GoP	33,775,000.00		33,775,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
P00632356VS-CW1	ACCESS ROAD LEADING TO BINADLAN FALLS, BRGY. BI-AO, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	29-Jan-22	18-Feb-22	25-Feb-22	01-Mar-22	GoP	38,588,480.00		38,588,480.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
P00632358VS-CW1	CONSTRUCTION OF OFFICERS QUARTERS WITH OUTSIDE UTILITIES, HIMAMAYLAN CITY, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	19-Jan-22	08-Feb-22	18-Feb-22	22-Feb-22	GoP	14,700,000.00		14,700,000.00	CONSTRUCTION OF OFFICERS QUARTERS WITH OUTSIDE UTILITIES
22GL0072	CONSTRUCTION OF DIVERSION ROAD, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	29-Jan-22	18-Feb-22	25-Feb-22	01-Mar-22	GoP	44,100,000.00		44,100,000.00	CONSTRUCTION OF DIVERSION ROAD
22GL0073	CONSTRUCTION OF BINALBAGAN RIVER BANK SLOPE PROTECTION DOWNSTREAM OF BINALBAGAN (BAGACAY) BR. RIGHT BANK, PHASE II, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	29-Jan-22	18-Feb-22	25-Feb-22	01-Mar-22	GoP	44,100,000.00		44,100,000.00	Construction of Reinforced Concrete Slope Protection with Steel Sheet Piles
P00630208VS-CW1	REHABILITATION OF DRAINAGE SYSTEM AT BRGY. 5, 6, AND 7 POBLACION, ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	29-Jan-22	18-Feb-22	25-Feb-22	01-Mar-22	GoP	6,333,740.00		6,333,740.00	REHABILITATION OF DRAINAGE SYSTEM
P00630361VS-CW1	CONSTRUCTION OF ACCESS ROAD, BARANGAY TALABAN, HIMAMAYLAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	29-Jan-22	18-Feb-22	25-Feb-22	01-Mar-22	GoP	9,800,000.00		9,800,000.00	ACCESS ROAD
22GL0074	IMPROVEMENT OF ROAD AT SO. PACITA TO SO. MERCEDES, BRGY. SAG-ANG, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	29-Jan-22	18-Feb-22	25-Feb-22	01-Mar-22	GoP	4,950,000.00		4,950,000.00	IMPROVEMENT OF ROAD
22GL0075	IMPROVEMENT OF ROAD AT BARANGAY MASULOG, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	29-Jan-22	18-Feb-22	25-Feb-22	01-Mar-22	GoP	4,950,000.00		4,950,000.00	IMPROVEMENT OF ROAD
P00630642VS-CW1	CONSTRUCTION OF GROUTED RIP RAP AND LINE CANAL ALONG BACOLOD SOUTH ROAD, K0060+550 – K0061+300 AND K0064+800 – K0065+250 WITH EXCEPTIONS, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	19-Jan-22	08-Feb-22	18-Feb-22	22-Feb-22	GoP	9,800,000.00		9,800,000.00	CONSTRUCTION OF GROUTED RIP RAP AND LINE CANAL
P00630643VS-CW1	CONSTRUCTION OF GROUTED RIP RAP AND LINE CANAL ALONG JCT BAGONAWA – LA CASTELLANA – ISABELA ROAD, K0069+000 – K0070+100 WITH EXCEPTIONS, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	19-Jan-22	08-Feb-22	18-Feb-22	22-Feb-22	GoP	19,600,000.00		19,600,000.00	CONSTRUCTION OF GROUTED RIP RAP AND LINE CANAL
P00630972VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY PILAR, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	19-Jan-22	08-Feb-22	18-Feb-22	22-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GL0076	REHABILITATION (COMPLETION) OF MULTI-PURPOSE BUILDING (MUNICIPAL BUILDING) OF ISABELA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	27-Jan-22	16-Feb-22	26-Feb-22	02-Mar-22	GoP	4,950,000.00		4,950,000.00	REHABILITATION (COMPLETION) OF MULTI-PURPOSE BUILDING (MUNICIPAL BUILDING)
P00630985VS-CW1	CONSTRUCTION OF MULTI-PURPOSE BUILDING, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	27-Jan-22	16-Feb-22	26-Feb-22	02-Mar-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
22GL0056	COMPLETION OF MULTI-PURPOSE BUILDING, BINALBAGAN NATIONAL HIGH SCHOOL, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	19-Jan-22	08-Feb-22	18-Feb-22	22-Feb-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
22GL0077	CONSTRUCTION OF MULTI-PURPOSE FACILITY, BRGY. SAN JOSE, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	27-Jan-22	16-Feb-22	26-Feb-22	02-Mar-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE FACILITY
22GL0078	CONSTRUCTION OF MULTI-PURPOSE FACILITY, SITIO MAASIN, BRGY. BATO, HINIGARAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	27-Jan-22	16-Feb-22	26-Feb-22	02-Mar-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF MULTI-PURPOSE FACILITY
P00631406VS-CW1	CONSTRUCTION OF PUBLIC WATER SUPPLY SYSTEM (LEVEL II), BRGY. MANSALANAO, LA CASTELLANA, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	27-Jan-22	16-Feb-22	26-Feb-22	02-Mar-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF PUBLIC WATER SUPPLY SYSTEM
P00631407VS-CW1	CONSTRUCTION OF WATER SUPPLY SYSTEM, LEVEL II BINALBAGAN WATER DISTRICT, BINALBAGAN, NEGROS OCCIDENTAL	Negros Occidental 2nd DEO	NO	Competitive Bidding	27-Jan-22	16-Feb-22	26-Feb-22	02-Mar-22	GoP	4,950,000.00		4,950,000.00	CONSTRUCTION OF WATER SUPPLY SYSTEM
0001	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT QUALITY ASSURANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	256,945.00		256,945.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0002	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT QUALITY ASSURANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	256,945.00		256,945.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0003	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT QUALITY ASSURANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	256,945.00		256,945.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0004	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT QUALITY ASSURANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	256,945.00		256,945.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0005	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT QUALITY ASSURANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	42,171.00		42,171.00	PROCUREMENT OF OFFICE SUPPLIES
0006	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT QUALITY ASSURANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	42,171.00		42,171.00	PROCUREMENT OF OFFICE SUPPLIES



**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0007	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT QUALITY ASSURANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	42,171.00		42,171.00	PROCUREMENT OF OFFICE SUPPLIES
0008	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT QUALITY ASSURANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	42,171.00		42,171.00	PROCUREMENT OF OFFICE SUPPLIES
0009	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS FOR USE AT QUALITY ASSURANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	28,820.00		28,820.00	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS
0010	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS FOR USE AT QUALITY ASSURANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	28,820.00		28,820.00	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS
0011	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS FOR USE AT QUALITY ASSURANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	28,820.00		28,820.00	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS
0012	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS FOR USE AT QUALITY ASSURANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	28,820.00		28,820.00	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS
0013	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT QUALITY ASSURANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	12,784.00		12,784.00	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0014	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT QUALITY ASSURANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	12,784.00		12,784.00	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0015	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS FOR USE AT QUALITY ASSURANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	12,784.00		12,784.00	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0016	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS FOR USE AT QUALITY ASSURANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	12,784.00		12,784.00	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0017	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT QUALITY ASSURANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	14,507.50		14,507.50	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0018	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT QUALITY ASSURANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	14,507.50		14,507.50	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0019	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT QUALITY ASSURANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	14,507.50		14,507.50	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS

**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0020	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT QUALITY ASSURANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	14,507.50		14,507.50	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0021	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT QUALITY ASSURANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	220,000.00		220,000.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS
0022	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT QUALITY ASSURANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	220,000.00		220,000.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS
0023	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT QUALITY ASSURANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	220,000.00		220,000.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS
0024	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT QUALITY ASSURANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	220,000.00		220,000.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS
0025	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT ADMINISTRATIVE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	149,893.75		149,893.75	PROCUREMENT OF OFFICE SUPPLIES
0026	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT ADMINISTRATIVE SECTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	149,893.75		149,893.75	PROCUREMENT OF OFFICE SUPPLIES
0027	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT ADMINISTRATIVE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	149,893.75		149,893.75	PROCUREMENT OF OFFICE SUPPLIES
0028	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT ADMINISTRATIVE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	149,893.75		149,893.75	PROCUREMENT OF OFFICE SUPPLIES
0029	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT ADMINISTRATIVE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	89,810.00		89,810.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0030	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT ADMINISTRATIVE SECTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	89,810.00		89,810.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0031	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT ADMINISTRATIVE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	89,810.00		89,810.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0032	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT ADMINISTRATIVE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	89,810.00		89,810.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES



**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0033	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES FOR USE AT ADMINISTRATIVE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	342,070.00		342,070.00	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES
0034	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES FOR USE AT ADMINISTRATIVE SECTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	342,070.00		342,070.00	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES
0035	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES FOR USE AT ADMINISTRATIVE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	342,070.00		342,070.00	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES
0036	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES FOR USE AT ADMINISTRATIVE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	342,070.00		342,070.00	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES
0037	PROCUREMENT OF IT EQUIPMENT FOR USE AT ADMINISTRATIVE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	146,250.00		146,250.00	PROCUREMENT OF IT EQUIPMENT
0038	PROCUREMENT OF IT EQUIPMENT FOR USE AT ADMINISTRATIVE SECTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	146,250.00		146,250.00	PROCUREMENT OF IT EQUIPMENT
0039	PROCUREMENT OF IT EQUIPMENT FOR USE AT ADMINISTRATIVE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	146,250.00		146,250.00	PROCUREMENT OF IT EQUIPMENT
0040	PROCUREMENT OF IT EQUIPMENT FOR USE AT ADMINISTRATIVE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	146,250.00		146,250.00	PROCUREMENT OF IT EQUIPMENT
0041	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT ADMINISTRATIVE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	13,621.25		13,621.25	PROCUREMENT OF IT PARTS & PERIPHERALS
0042	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT ADMINISTRATIVE SECTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	13,621.25		13,621.25	PROCUREMENT OF IT PARTS & PERIPHERALS
0043	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT ADMINISTRATIVE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	13,621.25		13,621.25	PROCUREMENT OF IT PARTS & PERIPHERALS
0044	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT ADMINISTRATIVE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	13,621.25		13,621.25	PROCUREMENT OF IT PARTS & PERIPHERALS
0045	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT FOR USE AT ADMINISTRATIVE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	46,435.00		46,435.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT

**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0046	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT FOR USE AT ADMINISTRATIVE SECTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	46,435.00		46,435.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT
0047	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT FOR USE AT ADMINISTRATIVE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	46,435.00		46,435.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT
0048	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT FOR USE AT ADMINISTRATIVE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	46,435.00		46,435.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT
0049	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT ADMINISTRATIVE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	149,305.25		149,305.25	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0050	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT ADMINISTRATIVE SECTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	149,305.25		149,305.25	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0051	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT ADMINISTRATIVE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	149,305.25		149,305.25	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0052	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT ADMINISTRATIVE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	149,305.25		149,305.25	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0053	PROCUREMENT OF ELECTRICAL SUPPLIES AND OTHERS FOR USE AT ADMINISTRATIVE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	29,736.75		29,736.75	PROCUREMENT OF ELECTRICAL SUPPLIES AND OTHERS
0054	PROCUREMENT OF ELECTRICAL SUPPLIES AND OTHERS FOR USE AT ADMINISTRATIVE SECTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	29,736.75		29,736.75	PROCUREMENT OF ELECTRICAL SUPPLIES AND OTHERS
0055	PROCUREMENT OF ELECTRICAL SUPPLIES AND OTHERS FOR USE AT ADMINISTRATIVE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	29,736.75		29,736.75	PROCUREMENT OF ELECTRICAL SUPPLIES AND OTHERS
0056	PROCUREMENT OF ELECTRICAL SUPPLIES AND OTHERS FOR USE AT ADMINISTRATIVE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	29,736.75		29,736.75	PROCUREMENT OF ELECTRICAL SUPPLIES AND OTHERS
0057	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT ADMINISTRATIVE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	37,125.00		37,125.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0058	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT ADMINISTRATIVE SECTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	37,125.00		37,125.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0059	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT ADMINISTRATIVE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	37,125.00		37,125.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES



**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0060	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT ADMINISTRATIVE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	37,125.00		37,125.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0061	PROCUREMENT OF FUEL/OIL/LUBRICANTS AND OTHERS FOR USE AT ADMINISTRATIVE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	130,875.00		130,875.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS AND OTHERS
0062	PROCUREMENT OF FUEL/OIL/LUBRICANTS AND OTHERS FOR USE AT ADMINISTRATIVE SECTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	130,875.00		130,875.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS AND OTHERS
0063	PROCUREMENT OF FUEL/OIL/LUBRICANTS AND OTHERS FOR USE AT ADMINISTRATIVE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	130,875.00		130,875.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS AND OTHERS
0064	PROCUREMENT OF FUEL/OIL/LUBRICANTS AND OTHERS FOR USE AT ADMINISTRATIVE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	130,875.00		130,875.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS AND OTHERS
0065	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT CONSTRUCTION SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	211,652.25		211,652.25	PROCUREMENT OF OFFICE SUPPLIES
0066	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT CONSTRUCTION SECTION SECTION	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	211,652.25		211,652.25	PROCUREMENT OF OFFICE SUPPLIES
0067	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT CONSTRUCTION SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	211,652.25		211,652.25	PROCUREMENT OF OFFICE SUPPLIES
0068	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT CONSTRUCTION SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	211,652.25		211,652.25	PROCUREMENT OF OFFICE SUPPLIES
0069	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT CONSTRUCTION SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	4,000.00		4,000.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0070	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES FOR USE AT CONSTRUCTION SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	277,097.50		277,097.50	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES
0071	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES FOR USE AT CONSTRUCTION SECTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	277,097.50		277,097.50	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES
0072	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES FOR USE AT CONSTRUCTION SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	277,097.50		277,097.50	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES
0073	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES FOR USE AT CONSTRUCTION SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	277,097.50		277,097.50	PROCUREMENT OF COMPUTER PERIPHERALS/ACCESSORIES
0074	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT CONSTRUCTION SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	15,272.50		15,272.50	PROCUREMENT OF IT PARTS & PERIPHERALS
0075	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT CONSTRUCTION SECTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	15,272.50		15,272.50	PROCUREMENT OF IT PARTS & PERIPHERALS
0076	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT CONSTRUCTION SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	15,272.50		15,272.50	PROCUREMENT OF IT PARTS & PERIPHERALS

**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0077	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT CONSTRUCTION SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	15,272.50		15,272.50	PROCUREMENT OF IT PARTS & PERIPHERALS
0078	PROCUREMENT OF IT EQUIPMENTS FOR USE AT CONSTRUCTION SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	58,750.00		58,750.00	PROCUREMENT OF IT EQUIPMENTS
0079	PROCUREMENT OF IT EQUIPMENTS FOR USE AT CONSTRUCTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	58,750.00		58,750.00	PROCUREMENT OF IT EQUIPMENTS
0080	PROCUREMENT OF IT EQUIPMENTS FOR USE AT CONSTRUCTION SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	58,750.00		58,750.00	PROCUREMENT OF IT EQUIPMENTS
0081	PROCUREMENT OF IT EQUIPMENTS FOR USE AT CONSTRUCTION SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	58,750.00		58,750.00	PROCUREMENT OF IT EQUIPMENTS
0082	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT CONSTRUCTION SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	19,586.25		19,586.25	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0083	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT CONSTRUCTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	19,586.25		19,586.25	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0084	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT CONSTRUCTION SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	19,586.25		19,586.25	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0085	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT CONSTRUCTION SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	19,586.25		19,586.25	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0086	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT CONSTRUCTION SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	7,300.00		7,300.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0087	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT CONSTRUCTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	7,300.00		7,300.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0088	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT CONSTRUCTION SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	7,300.00		7,300.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0089	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT CONSTRUCTION SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	7,300.00		7,300.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0090	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT CONSTRUCTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	90,750.00		90,750.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0091	PROCUREMENT OF OCCUPATIONAL SUPPLIES FOR USE AT CONSTRUCTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	14,990.00		14,990.00	PROCUREMENT OF OCCUPATIONAL SUPPLIES
0092	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT CONSTRUCTION SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	323,625.00		323,625.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS
0093	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT CONSTRUCTION SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	323,625.00		323,625.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS



**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0094	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT CONSTRUCTION SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	323,625.00		323,625.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS
0095	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT CONSTRUCTION SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	323,625.00		323,625.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS
0096	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT MONITORING UNIT FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	11,870.00		11,870.00	PROCUREMENT OF OFFICE SUPPLIES
0097	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT MONITORING UNIT FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	11,870.00		11,870.00	PROCUREMENT OF OFFICE SUPPLIES
0098	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT MONITORING UNIT FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	11,870.00		11,870.00	PROCUREMENT OF OFFICE SUPPLIES
0099	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT MONITORING UNIT FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	11,870.00		11,870.00	PROCUREMENT OF OFFICE SUPPLIES
0100	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT MONITORING UNIT FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	39,460.00		39,460.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0101	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT MONITORING UNIT FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	39,460.00		39,460.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0102	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT MONITORING UNIT FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	39,460.00		39,460.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0103	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT MONITORING UNIT FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	39,460.00		39,460.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0104	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT MONITORING UNIT FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	6,212.50		6,212.50	PROCUREMENT OF IT PARTS & PERIPHERALS
0105	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT MONITORING UNIT FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	6,212.50		6,212.50	PROCUREMENT OF IT PARTS & PERIPHERALS
0106	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT MONITORING UNIT FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	6,212.50		6,212.50	PROCUREMENT OF IT PARTS & PERIPHERALS
0107	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT MONITORING UNIT FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	6,212.50		6,212.50	PROCUREMENT OF IT PARTS & PERIPHERALS
0108	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT MONITORING UNIT FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	5,477.50		5,477.50	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0109	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT MONITORING UNIT FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	5,477.50		5,477.50	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0110	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT MONITORING UNIT FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	5,477.50		5,477.50	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0111	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT MONITORING UNIT FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	5,477.50		5,477.50	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS



**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0112	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	79,901.50		79,901.50	PROCUREMENT OF OFFICE SUPPLIES
0113	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	79,901.50		79,901.50	PROCUREMENT OF OFFICE SUPPLIES
0114	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	79,901.50		79,901.50	PROCUREMENT OF OFFICE SUPPLIES
0115	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	79,901.50		79,901.50	PROCUREMENT OF OFFICE SUPPLIES
0116	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	46,000.00		46,000.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0117	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	46,000.00		46,000.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0118	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	46,000.00		46,000.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0119	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	46,000.00		46,000.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0120	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	283,550.00		283,550.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0121	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	283,550.00		283,550.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0122	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	283,550.00		283,550.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0123	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	283,550.00		283,550.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0124	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	11,300.00		11,300.00	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0125	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	11,300.00		11,300.00	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0126	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	11,300.00		11,300.00	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0127	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	11,300.00		11,300.00	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0128	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	8,355.00		8,355.00	PROCUREMENT OF IT PARTS & PERIPHERALS



**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0129	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	8,355.00		8,355.00	PROCUREMENT OF IT PARTS & PERIPHERALS
0130	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	8,355.00		8,355.00	PROCUREMENT OF IT PARTS & PERIPHERALS
0131	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	8,355.00		8,355.00	PROCUREMENT OF IT PARTS & PERIPHERALS
0132	PROCUREMENT OF IT EQUIPMENTS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	160,000.00		160,000.00	PROCUREMENT OF IT EQUIPMENTS
0133	PROCUREMENT OF IT EQUIPMENTS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	160,000.00		160,000.00	PROCUREMENT OF IT EQUIPMENTS
0134	PROCUREMENT OF IT EQUIPMENTS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	160,000.00		160,000.00	PROCUREMENT OF IT EQUIPMENTS
0135	PROCUREMENT OF IT EQUIPMENTS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	160,000.00		160,000.00	PROCUREMENT OF IT EQUIPMENTS
0136	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	2,500.00		2,500.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0137	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	2,500.00		2,500.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0138	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	2,500.00		2,500.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0139	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	2,500.00		2,500.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0140	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	54,100.00		54,100.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0141	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	54,100.00		54,100.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0142	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	54,100.00		54,100.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0143	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	54,100.00		54,100.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0144	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	502,342.00		502,342.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS
0145	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	502,342.00		502,342.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS

**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0146	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	502,342.00		502,342.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS
0147	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	502,342.00		502,342.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS
0148	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	13,072.25		13,072.25	PROCUREMENT OF OFFICE SUPPLIES
0149	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	13,072.25		13,072.25	PROCUREMENT OF OFFICE SUPPLIES
0150	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	13,072.25		13,072.25	PROCUREMENT OF OFFICE SUPPLIES
0151	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	13,072.25		13,072.25	PROCUREMENT OF OFFICE SUPPLIES
0152	PROCUREMENT OF OFFICE EQUIPMENTS/ DEVICES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	11,250.00		11,250.00	PROCUREMENT OF OFFICE EQUIPMENTS/ DEVICES
0153	PROCUREMENT OF OFFICE EQUIPMENTS/ DEVICES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	11,250.00		11,250.00	PROCUREMENT OF OFFICE EQUIPMENTS/ DEVICES
0154	PROCUREMENT OF OFFICE EQUIPMENTS/ DEVICES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	11,250.00		11,250.00	PROCUREMENT OF OFFICE EQUIPMENTS/ DEVICES
0155	PROCUREMENT OF OFFICE EQUIPMENTS/ DEVICES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	11,250.00		11,250.00	PROCUREMENT OF OFFICE EQUIPMENTS/ DEVICES
0156	PROCUREMENT OF IT EQUIPMENTS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	37,500.00		37,500.00	PROCUREMENT OF IT EQUIPMENTS
0157	PROCUREMENT OF IT EQUIPMENTS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	37,500.00		37,500.00	PROCUREMENT OF IT EQUIPMENTS
0158	PROCUREMENT OF IT EQUIPMENTS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	37,500.00		37,500.00	PROCUREMENT OF IT EQUIPMENTS
0159	PROCUREMENT OF IT EQUIPMENTS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	37,500.00		37,500.00	PROCUREMENT OF IT EQUIPMENTS
0160	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	10,950.00		10,950.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES



**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Po sting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0161	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	10,950.00		10,950.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0162	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	10,950.00		10,950.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0163	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	10,950.00		10,950.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0164	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	2,151.25		2,151.25	PROCUREMENT OF IT PARTS & PERIPHERALS
0165	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	2,151.25		2,151.25	PROCUREMENT OF IT PARTS & PERIPHERALS
0166	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	2,151.25		2,151.25	PROCUREMENT OF IT PARTS & PERIPHERALS
0167	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	2,151.25		2,151.25	PROCUREMENT OF IT PARTS & PERIPHERALS
0168	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	19,498.50		19,498.50	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0169	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	19,498.50		19,498.50	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0170	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	19,498.50		19,498.50	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0171	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	19,498.50		19,498.50	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0172	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	9,675.00		9,675.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0173	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	9,675.00		9,675.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0174	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	9,675.00		9,675.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS

# Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0175	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	9,675.00		9,675.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0176	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	5,550.00		5,550.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0177	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	5,550.00		5,550.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0178	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	5,550.00		5,550.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0179	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT ASSISTANT DISTRICT ENGINEERS OFFICE FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	5,550.00		5,550.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0180	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT FINANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	74,245.50		74,245.50	PROCUREMENT OF OFFICE SUPPLIES
0181	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT FINANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	74,245.50		74,245.50	PROCUREMENT OF OFFICE SUPPLIES
0182	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT FINANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	74,245.50		74,245.50	PROCUREMENT OF OFFICE SUPPLIES
0183	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT FINANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	74,245.50		74,245.50	PROCUREMENT OF OFFICE SUPPLIES
0184	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT FINANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	144,450.00		144,450.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0185	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT FINANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	144,450.00		144,450.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0186	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT FINANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	144,450.00		144,450.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0187	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT FINANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	144,450.00		144,450.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0188	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT FINANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	15,217.50		15,217.50	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0189	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT FINANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	15,217.50		15,217.50	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0190	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT FINANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	15,217.50		15,217.50	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0191	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT FINANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	15,217.50		15,217.50	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0192	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT FINANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	2,486.75		2,486.75	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS



**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0193	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT FINANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	2,486.75		2,486.75	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0194	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT FINANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	2,486.75		2,486.75	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0195	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT FINANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	2,486.75		2,486.75	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0196	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT FINANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	2,580.00		2,580.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0197	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT FINANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	2,580.00		2,580.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0198	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT FINANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	2,580.00		2,580.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0199	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT FINANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	2,580.00		2,580.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0200	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT FINANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	21,500.00		21,500.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0201	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT FINANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	21,500.00		21,500.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0202	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT FINANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	21,500.00		21,500.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0203	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT FINANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	21,500.00		21,500.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0246	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT PLANNING AND DESIGN SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	1,569,081.25		1,569,081.25	PROCUREMENT OF OFFICE SUPPLIES
0247	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT PLANNING AND DESIGN SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	1,569,081.25		1,569,081.25	PROCUREMENT OF OFFICE SUPPLIES
0248	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT PLANNING AND DESIGN SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	1,569,081.25		1,569,081.25	PROCUREMENT OF OFFICE SUPPLIES

**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0249	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT PLANNING AND DESIGN SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	1,569,081.25		1,569,081.25	PROCUREMENT OF OFFICE SUPPLIES
0250	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT PLANNING AND DESIGN SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	141,645.00		141,645.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0251	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT PLANNING AND DESIGN SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	141,645.00		141,645.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0252	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT PLANNING AND DESIGN SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	141,645.00		141,645.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0253	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES FOR USE AT PLANNING AND DESIGN SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	141,645.00		141,645.00	PROCUREMENT OF OFFICE EQUIPMENTS/DEVICES
0254	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT PLANNING AND DESIGN SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	1,368,950.00		1,368,950.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0255	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT PLANNING AND DESIGN SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	1,368,950.00		1,368,950.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0256	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT PLANNING AND DESIGN SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	1,368,950.00		1,368,950.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0257	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT PLANNING AND DESIGN SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	1,368,950.00		1,368,950.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0258	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS FOR USE AT PLANNING AND DESIGN SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	507,375.00		507,375.00	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS
0259	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS FOR USE AT PLANNING AND DESIGN SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	507,375.00		507,375.00	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS
0260	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS FOR USE AT PLANNING AND DESIGN SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	507,375.00		507,375.00	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS
0261	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS FOR USE AT PLANNING AND DESIGN SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	507,375.00		507,375.00	PROCUREMENT OF IT EQUIPMENTS & PERIPHERALS
0262	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT PLANNING AND DESIGN SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	36,650.00		36,650.00	PROCUREMENT OF IT PARTS & PERIPHERALS



**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0263	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT PLANNING AND DESIGN SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	36,650.00		36,650.00	PROCUREMENT OF IT PARTS & PERIPHERALS
0264	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT PLANNING AND DESIGN SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	36,650.00		36,650.00	PROCUREMENT OF IT PARTS & PERIPHERALS
0265	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT PLANNING AND DESIGN SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	36,650.00		36,650.00	PROCUREMENT OF IT PARTS & PERIPHERALS
0266	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT PLANNING AND DESIGN SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	83,460.00		83,460.00	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0267	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT PLANNING AND DESIGN SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	83,460.00		83,460.00	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0268	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT PLANNING AND DESIGN SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	83,460.00		83,460.00	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0269	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT PLANNING AND DESIGN SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	83,460.00		83,460.00	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0270	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT PLANNING AND DESIGN SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	59,500.00		59,500.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0271	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT PLANNING AND DESIGN SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	59,500.00		59,500.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0272	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT PLANNING AND DESIGN SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	59,500.00		59,500.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0273	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS FOR USE AT PLANNING AND DESIGN SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	59,500.00		59,500.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENTS
0274	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT PLANNING AND DESIGN SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	76,825.00		76,825.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0275	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT PLANNING AND DESIGN SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	76,825.00		76,825.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0276	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT PLANNING AND DESIGN SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	76,825.00		76,825.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0277	PROCUREMENT OF OFFICE FURNITURES/FIXTURES FOR USE AT PLANNING AND DESIGN SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	76,825.00		76,825.00	PROCUREMENT OF OFFICE FURNITURES/FIXTURES
0278	PROCUREMENT OF OCCUPATIONAL SUPPLIES FOR USE AT PLANNING AND DESIGN SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	74,662.50		74,662.50	PROCUREMENT OF OCCUPATIONAL SUPPLIES

**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0279	PROCUREMENT OF OCCUPATIONAL SUPPLIES FOR USE AT PLANNING AND DESIGN SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	74,662.50		74,662.50	PROCUREMENT OF OCCUPATIONAL SUPPLIES
0280	PROCUREMENT OF OCCUPATIONAL SUPPLIES FOR USE AT PLANNING AND DESIGN SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	74,662.50		74,662.50	PROCUREMENT OF OCCUPATIONAL SUPPLIES
0281	PROCUREMENT OF OCCUPATIONAL SUPPLIES FOR USE AT PLANNING AND DESIGN SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	74,662.50		74,662.50	PROCUREMENT OF OCCUPATIONAL SUPPLIES
0282	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT PLANNING AND DESIGN SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	227,250.00		227,250.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS
0283	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT PLANNING AND DESIGN SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	227,250.00		227,250.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS
0284	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT PLANNING AND DESIGN SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	227,250.00		227,250.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS
0285	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS FOR USE AT PLANNING AND DESIGN SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	227,250.00		227,250.00	PROCUREMENT OF FUEL/OIL/LUBRICANTS & OTHERS
0204	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT PROCUREMENT UNIT FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	120,486.25		120,486.25	PROCUREMENT OF OFFICE SUPPLIES
0205	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT PROCUREMENT UNIT FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	120,486.25		120,486.25	PROCUREMENT OF OFFICE SUPPLIES
0206	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT PROCUREMENT UNIT FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	120,486.25		120,486.25	PROCUREMENT OF OFFICE SUPPLIES
0207	PROCUREMENT OF OFFICE SUPPLIES FOR USE AT PROCUREMENT UNIT FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	120,486.25		120,486.25	PROCUREMENT OF OFFICE SUPPLIES
0208	PROCUREMENT OF IT EQUIPMENTS FOR USE AT PROCUREMENT UNIT FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	127,500.50		127,500.50	PROCUREMENT OF IT EQUIPMENTS
0209	PROCUREMENT OF IT EQUIPMENTS FOR USE AT PROCUREMENT UNIT FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	127,500.50		127,500.50	PROCUREMENT OF IT EQUIPMENTS
0210	PROCUREMENT OF IT EQUIPMENTS FOR USE AT PROCUREMENT UNIT FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	127,500.50		127,500.50	PROCUREMENT OF IT EQUIPMENTS
0211	PROCUREMENT OF IT EQUIPMENTS FOR USE AT PROCUREMENT UNIT FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	127,500.50		127,500.50	PROCUREMENT OF IT EQUIPMENTS
0212	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT PROCUREMENT UNIT FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	384,500.00		384,500.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0213	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT PROCUREMENT UNIT FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	384,500.00		384,500.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0214	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT PROCUREMENT UNIT FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	384,500.00		384,500.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES



**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY \_\_2022\_\_**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0215	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES FOR USE AT PROCUREMENT UNIT FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	384,500.00		384,500.00	PROCUREMENT OF COMPUTER PERIPHERALS/ ACCESSORIES
0216	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT PROCUREMENT UNIT FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	14,637.50		14,637.50	PROCUREMENT OF IT PARTS & PERIPHERALS
0217	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT PROCUREMENT UNIT FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	14,637.50		14,637.50	PROCUREMENT OF IT PARTS & PERIPHERALS
0218	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT PROCUREMENT UNIT FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	14,637.50		14,637.50	PROCUREMENT OF IT PARTS & PERIPHERALS
0219	PROCUREMENT OF IT PARTS & PERIPHERALS FOR USE AT PROCUREMENT UNIT FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	14,637.50		14,637.50	PROCUREMENT OF IT PARTS & PERIPHERALS
0220	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT PROCUREMENT UNIT FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	71,862.25		71,862.25	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0221	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT PROCUREMENT UNIT FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	71,862.25		71,862.25	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0222	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT PROCUREMENT UNIT FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	71,862.25		71,862.25	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0223	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS FOR USE AT PROCUREMENT UNIT FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	71,862.25		71,862.25	PROCUREMENT OF JANITORIAL/CLEANING MATERIALS
0224	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT FOR USE AT PROCUREMENT UNIT FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	23,503.00		23,503.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT
0225	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT FOR USE AT PROCUREMENT UNIT FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	23,503.00		23,503.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT
0226	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT FOR USE AT PROCUREMENT UNIT FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	23,503.00		23,503.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT
0227	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT FOR USE AT PROCUREMENT UNIT FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	23,503.00		23,503.00	PROCUREMENT OF COMMON MEDICINES/EQUIPMENT
0228	PROCUREMENT OF MAINTENANCE MATERIALS FOR USE AT MAINTENANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	482,222.50		482,222.50	PROCUREMENT OF MAINTENANCE MATERIALS
0229	PROCUREMENT OF MAINTENANCE MATERIALS FOR USE AT MAINTENANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	482,222.50		482,222.50	PROCUREMENT OF MAINTENANCE MATERIALS
0230	PROCUREMENT OF MAINTENANCE MATERIALS FOR USE AT MAINTENANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	482,222.50		482,222.50	PROCUREMENT OF MAINTENANCE MATERIALS

**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY 2022**


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Open- ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0231	PROCUREMENT OF MAINTENANCE MATERIALS FOR USE AT MAINTENANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	482,222.50		482,222.50	PROCUREMENT OF MAINTENANCE MATERIALS
0232	PROCUREMENT OF MAINTENANCE TOOLS, SAFETY DEVICES AND OTHER ACCESSORIES FOR USE AT MAINTENANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	20,760.00		20,760.00	PROCUREMENT OF MAINTENANCE TOOLS, SAFETY DEVICES AND OTHER ACCESSORIES
0233	PROCUREMENT OF MAINTENANCE TOOLS, SAFETY DEVICES AND OTHER ACCESSORIES FOR USE AT MAINTENANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	20,760.00		20,760.00	PROCUREMENT OF MAINTENANCE TOOLS, SAFETY DEVICES AND OTHER ACCESSORIES
0234	PROCUREMENT OF MAINTENANCE TOOLS, SAFETY DEVICES AND OTHER ACCESSORIES FOR USE AT MAINTENANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	20,760.00		20,760.00	PROCUREMENT OF MAINTENANCE TOOLS, SAFETY DEVICES AND OTHER ACCESSORIES
0235	PROCUREMENT OF MAINTENANCE TOOLS, SAFETY DEVICES AND OTHER ACCESSORIES FOR USE AT MAINTENANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	20,760.00		20,760.00	PROCUREMENT OF MAINTENANCE TOOLS, SAFETY DEVICES AND OTHER ACCESSORIES
0236	PROCUREMENT OF COMMON MEDICINES FOR USE AT MAINTENANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	1,320.00		1,320.00	PROCUREMENT OF COMMON MEDICINES
0237	PROCUREMENT OF COMMON MEDICINES FOR USE AT MAINTENANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	1,320.00		1,320.00	PROCUREMENT OF COMMON MEDICINES
0238	PROCUREMENT OF FUEL/LUBRICANTS/ SPAREPARTS/OTHERS FOR USE AT MAINTENANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	291,250.00		291,250.00	PROCUREMENT OF FUEL/LUBRICANTS/ SPAREPARTS/OTHERS
0239	PROCUREMENT OF FUEL/LUBRICANTS/ SPAREPARTS/OTHERS FOR USE AT MAINTENANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	291,250.00		291,250.00	PROCUREMENT OF FUEL/LUBRICANTS/ SPAREPARTS/OTHERS
0240	PROCUREMENT OF FUEL/LUBRICANTS/ SPAREPARTS/OTHERS FOR USE AT MAINTENANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	291,250.00		291,250.00	PROCUREMENT OF FUEL/LUBRICANTS/ SPAREPARTS/OTHERS
0241	PROCUREMENT OF FUEL/LUBRICANTS/ SPAREPARTS/OTHERS FOR USE AT MAINTENANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	291,250.00		291,250.00	PROCUREMENT OF FUEL/LUBRICANTS/ SPAREPARTS/OTHERS
0242	PROCUREMENT OF IT EQUIPMENT/SOFTWARES/ PERIPHERALS/ACCESSORIES FOR USE AT MAINTENANCE SECTION FOR 1ST QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Jan-22	06-Feb-22	13-Feb-22	16-Feb-22	GoP	2,582.50		2,582.50	PROCUREMENT OF IT EQUIPMENT/SOFTWARES/ PERIPHERALS/ACCESSORIES
0243	PROCUREMENT OF IT EQUIPMENT/SOFTWARES/ PERIPHERALS/ACCESSORIES FOR USE AT MAINTENANCE SECTION FOR 2ND QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Apr-22	08-May-22	15-May-22	18-May-22	GoP	2,582.50		2,582.50	PROCUREMENT OF IT EQUIPMENT/SOFTWARES/ PERIPHERALS/ACCESSORIES




**Department of Public Works and Highways - Negros Occidental 2nd District Engineering Office Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Pos- ting of IB/REI	Submission/Openi- ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0244	PROCUREMENT OF IT EQUIPMENT/SOFTWARES/ PERIPHERALS/ACCESSORIES FOR USE AT MAINTENANCE SECTION FOR 3RD QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	18-Jul-22	07-Aug-22	14-Aug-22	17-Aug-22	GoP	2,582.50		2,582.50	PROCUREMENT OF IT EQUIPMENT/SOFTWARES/ PERIPHERALS/ACCESSORIES
0245	PROCUREMENT OF IT EQUIPMENT/SOFTWARES/ PERIPHERALS/ACCESSORIES FOR USE AT MAINTENANCE SECTION FOR 4TH QUARTER	Negros Occidental 2nd DEO	NO	Competitive Bidding	17-Oct-22	06-Nov-22	13-Nov-22	16-Nov-22	GoP	2,582.50		2,582.50	PROCUREMENT OF IT EQUIPMENT/SOFTWARES/ PERIPHERALS/ACCESSORIES


Submitted by:

  
**GLORY JUNE T. MARAVILLA**  
Engineer III  
Head - BAC Secretariat

Recommended by:

  
**FREDERICK D. TURINGAN**  
Assistant District Engineer  
BAC Chairman

Approved by:

  
**ROLANDO F. VALDEZ**  
District Engineer  
Head of Procuring Entity