

(DPWH Negros Occidental 1st District Engineering Office) Final Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GK0001 - Construction of Flood Control at Dapdap River along Bacolod North Road, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/26/2021	01/21/2022	01/28/2022	GoP	44,099,994.25	44,099,994.25		Construction of Flood Mitigation Structure
	22GK0002 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Lag-asan River (bothstream) along Bacolod North Road, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	10/26/2021	01/13/2022	01/20/2022	GoP	44,099,984.87	44,099,984.87		Construction of Flood Mitigation Structure
	22GK0003 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Paniqui-on River along Bacolod North Road, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	12/02/2021	02/01/2022	02/11/2022	GoP	44,099,996.91	44,099,996.91		Construction of Flood Mitigation Structure
	22GK0004 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Sangay River (downstream) along Bacolod North Road, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	02/15/2022	02/25/2022	GoP	44,099,946.95	44,099,946.95		Construction of Flood Mitigation Structure
	22GK0005 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Himoga-an River along Bacolod North Road, Phase 2, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/26/2021	01/21/2022	01/28/2022	GoP	48,999,964.03	48,999,964.03		Construction of Flood Mitigation Structure
	22GK0009 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure at Coastal Barangays of Tuburan-Tomongtong and Gahit, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	12/10/2021	02/15/2022	02/25/2022	GoP	96,499,997.03	96,499,997.03		Construction of Flood Mitigation Structure
	22GK0010 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Imbang River (Both Stream) along Bacolod North Rd, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	12/02/2021	02/01/2022	02/11/2022	GoP	90,709,991.89	90,709,991.89		Construction of Flood Mitigation Structure
	22GK0011 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Malogo River (Both Stream) along Bacolod North Rd, Abut. "A", EB. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/18/2021	01/21/2022	01/28/2022	GoP	91,674,932.84	91,674,932.84		Construction of Flood Mitigation Structure

22GK0012 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malogo River (Both Stream) along Bacolod North Rd, Abut. "B" Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/18/2021	01/21/2022	01/28/2022	GoP	91,674,987.70	91,674,987.70	Construction of Flood Mitigation Structure
22GK0013 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Malisbog River Phase 1, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	12/10/2021	02/15/2022	02/25/2022	GoP	87,082,562.53	87,082,562.53	Construction of Flood Mitigation Structure
22GK0016 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Matagoy Creek (Upstream), Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/18/2021	01/21/2022	01/28/2022	GoP	29,399,996.92	29,399,996.92	Construction of Flood Mitigation Structure
22GK0017 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Logoy River along Bacolod Silay Airport Access Road, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	12/10/2021	02/15/2022	02/25/2022	GoP	48,999,991.11	48,999,991.11	Construction of Flood Mitigation Structure
22GK0018 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Matabang River along Bacolod North Rd, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/24/2021	01/21/2022	01/28/2022	GoP	48,999,992.63	48,999,992.63	Construction of Flood Mitigation Structure
22GK0019 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Bagacay River along Bacolod Silay Airport Access Road, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	02/01/2022	02/11/2022	GoP	48,999,965.80	48,999,965.80	Construction of Flood Mitigation Structure
22GK0020 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Malogo River, Abutment "A", EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/17/2021	02/15/2022	02/25/2022	GoP	48,999,980.49	48,999,980.49	Construction of Flood Mitigation Structure
22GK0021 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Malogo River, Abutment "B" Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/24/2021	01/21/2022	01/28/2022	GoP	48,999,980.49	48,999,980.49	Construction of Flood Mitigation Structure
22GK0024 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) - K0066+000 - K0066+120	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/15/2021	01/13/2022	01/20/2022	GoP	4,635,398.88	4,635,398.88	Preventive Maintenance of Road
22GK0039 - ROAD WIDENING - JCT NATL RD SAGAY-BATO-DIAN - MARCELO-BALEA JCT RD - K0102 +000 - K0102 + 462	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/17/2021	02/15/2022	02/25/2022	GoP	19,129,152.66	19,129,152.66	ROAD WIDENING

22GK0041 - ROAD WIDENING - Bacolod North Rd (Old Route) (S00397NR) - K0072 + (-938) - K0073 + 383	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	12/16/2021	02/15/2022	02/25/2022	GoP	72,808,532.85	72,808,532.85		ROAD WIDENING
22GK0063 - Construction of Drainage Structure along Road - along Bacolod North Rd (S00406NR) - K0033 + 185.20 - K0033 + 649	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	12/16/2021	02/15/2022	02/25/2022	GoP	11,265,092.80	11,265,092.80		Construction of Drainage Structure
22GK0064 - Widening of Bridge - Sangay Br. (B00174NR) along Bacolod North Rd (Old Route)	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/10/2021	12/02/2021	02/01/2022	02/11/2022	GoP	27,047,998.34	27,047,998.34		Widening of Bridge
22GK0065 - Rehabilitation/Major Repair of Bridge - Tan-ao Br. (B00311NR) along Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd.	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/10/2021	12/02/2021	02/01/2022	02/11/2022	GoP	3,625,978.09	3,625,978.09		Rehabilitation/Major Repair of Bridge
22GK0066 - Construction of Concrete Road - Access Road leading to Pacol Falls, Alimatoc Rice Terraces and Prayer Mountain, Brgy. V.F. Gustilo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/22/2021	01/21/2022	01/28/2022	GoP	4,949,999.52	4,949,999.52		Construction of Concrete Road
22GK0067 - RECONSTRUCTION OF CONCRETE ROAD-BANGGA DOSE-FIRST FARMER'S MILL-BARANGAY CONCEPCION TOURISM ROAD, BRGY. DOS HERMANAS, TALISAY CITY, NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	12/10/2021	02/15/2022	02/25/2022	GoP	33,376,781.55	33,376,781.55		RECONSTRUCTION OF CONCRETE ROAD
22GK0068 - Construction of Bridge along Cadlos River, Barangay Mabini, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	01/13/2022	01/20/2022	GoP	4,949,993.74	4,949,993.74		Construction of Bridge
22GK0069 - Construction of Road, Barangay Magsaysay, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	02/01/2022	02/11/2022	GoP	4,949,947.45	4,949,947.45		Construction of Road
22GK0074 - Construction of Bridge, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	01/13/2022	01/20/2022	GoP	19,599,998.36	19,599,998.36		Construction of Bridge
22GK0075 - Construction of Water System, Level II, EB Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/28/2021	12/20/2021	02/15/2022	02/25/2022	GoP	18,809,984.77	18,809,984.77		Construction of Water System
22GK0084 - Construction of Drainage System, Barangay Bato, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/18/2021	01/21/2022	01/28/2022	GoP	4,949,994.90	4,949,994.90		Construction of Drainage System
22GK0085 - Construction of Drainage System, Barangay Old Sagay, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	02/01/2022	02/11/2022	GoP	9,899,992.73	9,899,992.73		Construction of Drainage System
22GK0086 - Construction of Flood Control including Drainage Structure, Barangay Tinampaan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	02/01/2022	02/11/2022	GoP	9,899,993.28	9,899,993.28		Construction of Flood Control

22GK0087 - Construction of Flood Control Structure (Breakwater) at Barangay Punta Mesa, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	11/18/2021	01/21/2022	01/28/2022	GoP	4,949,994.45	4,949,994.45		Construction of Flood Control Structure
22GK0088 - Construction of Flood Mitigation Structure (Breakwater) at Barangay Sicaba, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	02/01/2022	02/11/2022	GoP	4,949,995.96	4,949,995.96		Construction of Flood Mitigation Structure
22GK0089 - Construction of Flood Control Structure, Barangay Punta Salong, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/15/2021	01/13/2022	01/20/2022	GoP	4,949,994.27	4,949,994.27		Construction of Flood Control Structure
22GK0090 - Construction of Seawall, Barangay II-A, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	10/26/2021	01/13/2022	01/20/2022	GoP	4,949,996.40	4,949,996.40		Construction of Seawall
22GK0091 - Construction of Seawall/Breakwater, Barangay Chambery, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	02/01/2022	02/11/2022	GoP	9,899,996.24	9,899,996.24		Construction of Seawall/Breakwater
22GK0093 - Construction of Flood Mitigation Structure, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/26/2021	01/21/2022	01/28/2022	GoP	10,394,999.05	10,394,999.05		Construction of Flood Mitigation Structure
22GK0094 - Construction of Flood Mitigation Structures/Drainage System, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/16/2021	02/15/2022	02/25/2022	GoP	11,780,999.11	11,780,999.11		Construction of Flood Mitigation Structure
22GK0095 - Construction (Completion) of Multi-Purpose Building, Barangay 1 Poblacion, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/17/2021	02/15/2022	02/25/2022	GoP	1,979,975.70	1,979,975.70		Construction (Completion) of Multi-Purpose Building
22GK0096 - Construction of Multi-Purpose Building, Barangay Caduhaan, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	02/15/2022	02/25/2022	GoP	4,949,991.88	4,949,991.88		Construction of Multi-Purpose Building
22GK0097 - Construction of Multi-Purpose Building, Barangay Daga, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	01/13/2022	01/20/2022	GoP	4,949,999.85	4,949,999.85		Construction of Multi-Purpose Building
22GK0098 - Construction of Multi-Purpose Building, Barangay Poblacion 1, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	01/21/2022	01/28/2022	GoP	4,949,999.18	4,949,999.18		Construction of Multi-Purpose Building
22GK0099 - Construction of Multi-Purpose Building, Barangay Tinampa-an, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	02/15/2022	02/25/2022	GoP	9,899,989.10	9,899,989.10		Construction of Multi-Purpose Building
22GK0102 - Construction (Completion) of Multi-Purpose Building, Barangay Poblacion III, Enrique B. Magalona, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	02/01/2022	02/11/2022	GoP	1,979,999.75	1,979,999.75		Construction (Completion) of Multi-Purpose Building
22GK0103 - Construction (Completion) of Multi-Purpose Building in Barangay Zone 10, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	01/13/2022	01/20/2022	GoP	1,979,999.23	1,979,999.23		Construction (Completion) of Multi-Purpose Building
22GK0104 - Construction of Multi-Purpose Building, Barangay 11, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	01/21/2022	01/28/2022	GoP	5,444,999.43	5,444,999.43		Construction of Multi-Purpose Building

22GK0105 - Construction of Multi-Purpose Building, Barangay 21, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	01/13/2022	01/20/2022	GoP	5,444,953.90	5,444,953.90		Construction of Multi-Purpose Building
22GK0106 - Construction of Multi-Purpose Building, Barangay Caliban, Municipality of Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/17/2021	12/09/2021	02/01/2022	02/11/2022	GoP	5,444,999.87	5,444,999.87		Construction of Multi-Purpose Building
22GK0107 - Construction of Multi-Purpose Building, Barangay Iglau-an, Municipality of Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	02/01/2022	02/11/2022	GoP	5,444,999.87	5,444,999.87		Construction of Multi-Purpose Building
22GK0108 - Construction of Multi-Purpose Building, Barangay Talotog, Municipality of Murcia, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	02/01/2022	02/11/2022	GoP	5,444,999.88	5,444,999.88		Construction of Multi-Purpose Building
22GK0109 - Construction of Multi-Purpose Building, Silay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	02/01/2022	02/11/2022	GoP	9,998,960.49	9,998,960.49		Construction of Multi-Purpose Building
22GK0110 - Construction of Multi-Purpose Building, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/17/2021	02/15/2022	02/25/2022	GoP	4,949,999.72	4,949,999.72		Construction of Multi-Purpose Building
22GK0111 - Construction of Multi-Purpose Building, Victorias City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/17/2021	02/15/2022	02/25/2022	GoP	5,939,998.36	5,939,998.36		Construction of Multi-Purpose Building
22GK0112 - Rehabilitation of Multi-Purpose Building, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	01/21/2022	01/28/2022	GoP	9,899,998.26	9,899,998.26		Rehabilitation of Multi-Purpose Building
22GK0113 - Construction of Road at Prk. Silica to Prk. Kasagingan, Brgy. Baviera, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/06/2021	11/18/2021	01/21/2022	01/28/2022	GoP	4,949,992.08	4,949,992.08		Construction of Road
22GK0116 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00408NR) - K0082+1002 - K0083+284, K0083+318 - K0083+340, K0083+563	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	01/13/2022	01/20/2022	GoP	6,009,359.43	6,009,359.43		Preventive Maintenance of Road
22GK0117 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) - K0014+(-437) - K0014+(-255), K0015+000 - K0016+000	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	01/13/2022	01/20/2022	GoP	25,605,439.94	25,605,439.94		Preventive Maintenance of Road
22GK0119 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) - K0027+000 - K0028+487	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	01/13/2022	01/20/2022	GoP	44,662,508.53	44,662,508.53		Preventive Maintenance of Road
22GK0120 - PREVENTIVE MAINTENANCE OF ROAD: ASPHALT OVERLAY - JCT NATL RD SAGAY-BATO-DIAN-MARCELO-BALEA JCT RD (S00019NR) - K0090+000 - K0091+348	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	01/13/2022	01/20/2022	GoP	30,407,435.69	30,407,435.69		Preventive Maintenance of Road

22GK0121 - Construction of Road at Prk. Hapit Anay to Prk. Erlinda, Brgy. Luna, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/14/2021	11/04/2021	01/13/2022	01/20/2022	GoP	4,949,995.10	4,949,995.10		Construction of Road
22GK0122 - Construction of Road at Hda. Barbara to Hda. Dau, Brgy. Burgos, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	01/13/2022	01/20/2022	GoP	4,949,995.59	4,949,995.59		Construction of Road
22GK0123 - Construction of Road leading to NONESCOST Campus, Brgy. Poblacion I, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/17/2021	01/21/2022	01/28/2022	GoP	4,949,999.88	4,949,999.88		Construction of Road
22GK0124 - Preventive Maintenance of Road: Asphalt Overlay - Preventive Maintenance along Bacolod North Rd, K0083+563 - K0085+494	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/15/2021	01/13/2022	01/20/2022	GoP		29,399,993.44		Preventive Maintenance of Road
22GK0125 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR), K0017+474 - K0018+579	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	01/13/2022	01/20/2022	GoP	23,704,239.17	23,704,239.17		Preventive Maintenance of Road
22GK0126 - CONSTRUCTION OF DRAINAGE SYSTEM, TALISAY CITY, NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/12/2021	01/21/2022	01/28/2022	GoP	4,949,996.82	4,949,996.82		CONSTRUCTION OF DRAINAGE SYSTEM
22GK0127 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) - K0038+000 - K0038+200, K0038+409 - K0038+829	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	01/13/2022	01/20/2022	GoP	19,405,952.66	19,405,952.66		Preventive Maintenance of Road
22GK0128 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00389NR) - K0010+204 - K0011+981	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	11/09/2021	01/13/2022	01/20/2022	GoP	42,253,679.73	42,253,679.73		Preventive Maintenance of Road
22GK0129 - Road Widening - Silay-Lantawan Rd - K0028+866 - K0029+043	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/19/2021	12/10/2021	02/15/2022	02/25/2022	GoP	5,605,582.77	5,605,582.77		Road Widening
22GK0131 - Construction of Road at Hda. Ricky to Ecozone Brgy. Paraiso, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/22/2021	11/12/2021	01/13/2022	01/20/2022	GoP	4,949,998.76	4,949,998.76		Construction of Road
22GK0132 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Sicaba River (Right Side - Downstream) along Bacolod North Rd, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/22/2021	01/21/2022	01/28/2022	GoP	39,091,219.17	39,091,219.17		Construction of Flood Mitigation Structure
22GK0133 - Construction of Road at Brgy. Proper to Sitio Laon, Brgy. Colonia Divina, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/17/2021	01/21/2022	01/28/2022	GoP	4,974,956.05	4,974,956.05		Construction of Road

22GK0134 - Preventive Maintenance of Road: Asphalt Overlay - Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd (S00019NR) - K0097+365 - K0097+733	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/17/2021	01/21/2022	01/28/2022	GoP	4,273,779.45	4,273,779.45		Preventive Maintenance of Road
22GK0135 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) - K0019+000 - K0020+249	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/22/2021	01/21/2022	01/28/2022	GoP	26,539,994.22	26,539,994.22		Preventive Maintenance of Road
22GK0136 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) - K0051+000 - K0051+498	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/17/2021	01/21/2022	01/28/2022	GoP	16,108,259.55	16,108,259.55		Preventive Maintenance of Road
22GK0137 - Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Sicaba River (Left Side - Downstream) along Bacolod North Road, Cadiz City, Neg. Occ.	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/26/2021	01/21/2022	01/28/2022	GoP	38,111,218.31	38,111,218.31		Construction of Flood Mitigation Structure
22GK0138 - Preventive Maintenance of Road: Asphalt Overlay - Manapla By-pass Rd (S00013NR) - K0042+(-126) - K0042+(-027), K0042+(-027) - K0042+963, K0042+963 - K0042+1022, K0042+1022 - K0043+000, K0043+000 - K0043+272, K0043+272 - K0044+000, K0044+000 - K0044+075	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	01/21/2022	01/28/2022	GoP	23,843,398.76	23,843,398.76		Preventive Maintenance of Road
22GK0139 - RECONSTRUCTION TO CONCRETE PAVEMENT - SILAY - LANTAWAN RD (S00027NR) K0015+(-792) - K0015+(-506), K0015+(-506) - K0015+247, K0015+247 - K0015+322, K0015+322 - K0015+801, K0015+801 - K0017+000, K0017+000 - K0017+526	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	01/21/2022	01/28/2022	GoP	53,900,070.73	53,900,070.73		Preventive Maintenance of Road
22GK0140 - Reconstruction to Concrete Pavement - Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd (S00019NR) K0100+682 - K0101+743	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/26/2021	11/19/2021	01/21/2022	01/28/2022	GoP	26,020,910.67	26,020,910.67		Reconstruction to Concrete Pavement
22GK0141 - Construction of Road at Hda. Lilia to Sitio Mambuga-ong, Brgy. Cadiz Viejo, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	10/28/2021	11/24/2021	01/21/2022	01/28/2022	GoP	4,949,999.89	4,949,999.89		Construction of Road
22GK0142 - Road Widening - Vito Port Road - K0094 + 498 - K0095 + 319	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/16/2021	02/15/2022	02/25/2022	GoP	16,792,578.88	16,792,578.88		Road Widening
22GK0143 - Construction of Road at Prk. Lambunao to Prk. Makawiwili, Brgy. Magsaysay, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/03/2021	11/26/2021	01/21/2022	01/28/2022	GoP	4,949,998.53	4,949,998.53		Construction of Road

22GK0146 - Improvement of Multi-Purpose Building, Brgy. Malocaboc, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	02/01/2022	02/11/2022	GoP	4,949,999.93	4,949,999.93		Improvement of Multi-Purpose Building
22GK0150 - Construction of Flood Control Structure of Banago River along Bacolod, Construction of Flood Mitigation Structure Silay Airport Access Road, Talisay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/12/2021	12/03/2021	02/01/2022	02/11/2022	GoP	48,999,989.07	48,999,989.07		Construction of Flood Control Structure
22GK0151 - Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd (S00406NR) - K0014+690 - K0014+994, K0030+063 - K0030+745, K0031+027, K0033+000 - K0033+135, K0033+185 - K0033+210	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	02/01/2022	02/11/2022	GoP	20,135,079.07	20,135,079.07		Preventive Maintenance of Road
22GK0152 - Construction of Road at Barangay Proper to Sagay National High School Ext., Barangay Rizal, Sagay City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	02/01/2022	02/11/2022	GoP	4,949,902.30	4,949,902.30		Construction of Road
22GK0153 - Construction of Road at Hda. Buen Pastor to Hda. Kris Jun, Brgy. Jerusalem, Cadiz City, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/07/2021	02/01/2022	02/11/2022	GoP	4,949,997.88	4,949,997.88		Construction of Road
22GK0154 - Preventive Maintenance of Road: Asphalt Overlay - JCT NATL RD SAGAY-BATO-DIANAY-MARCELO-BALEA JCT Rd (S00019NR) - K0085+361 - K0085+420, K0085+552 - K0085+674, K0087+000 - K0087+360, K0085+420 - K0085+452	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/16/2021	12/09/2021	02/01/2022	02/11/2022	GoP	9,476,592.16	9,476,592.16		Preventive Maintenance of Road
22GK0160 - ROAD WIDENING - Bacolod North Rd - K0078 + 401 - K0078 + 968, K0081 + 558 - K0081 + 819, K0086+358 - K0091+457	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	02/15/2022	02/25/2022	GoP	39,872,497.67	39,872,497.67		ROAD WIDENING
22GK0161 - ROAD WIDENING - Bacolod North Rd (Old Route) K0074 + 000 - K0076 + 666	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/20/2021	02/15/2022	02/25/2022	GoP	44,611,695.35	44,611,695.35		ROAD WIDENING
22GK0166 - Construction of Drainage Structure along Road -Bacolod North Rd (S00026NR) K0007 +(-793) - K0008 + 224	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	11/26/2021	12/16/2021	02/15/2022	02/25/2022	GoP	56,182,234.66	56,182,234.66		Construction of Drainage Structure
22GK0168 - Construction of Road at Brgy. Purisima, Manapla, Negros Occidental	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2021	12/22/2021	02/15/2022	02/25/2022	GoP	4,949,998.82	4,949,998.82		Construction of Road
22GK0169 - CONSTRUCTION OF MULTIPURPOSE BUILDING, MUNICIPALITY OF MANAPLA, NEGROS OCCIDENTAL	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	12/01/2021	12/22/2021	02/15/2022	02/25/2022	GoP	4,949,999.90	4,949,999.90		CONSTRUCTION OF MULTIPURPOSE BUILDING
Coarse Sand	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	2,700,000.00	2,700,000.00		Goods

	Coarse Aggregates (1", 3/4" - 1/2")	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	3,600,000.00	3,600,000.00		Goods
	Key Aggregates (3/8" - No.4)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	3,900,000.00	3,900,000.00		Goods
	Item 200 - Aggregate Subbase Coarse Materials	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	2,600,000.00	2,600,000.00		Goods
	Asphalt Cement Penetration, Grade 60/70 @ 200 ltrs./drum	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	5,200,000.00	5,200,000.00		Goods
	Hot Asphalt 85/100 pen. @ 200 ltrs./drum	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	3,000,000.00	3,000,000.00		Goods
	Asphalt Emulsified Cationic SS1	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	4,000,000.00	4,000,000.00		Goods
	Reflectorized Traffic Paint (chlorinated rubber base) White	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	1,000,000.00	1,000,000.00		Goods
	Reflectorized Traffic Paint (chlorinated rubber base) Yellow	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	1,501,500.00	1,501,500.00		Goods
	Latex Paint, Semi-Gloss, White	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	900,000.00	900,000.00		Goods
	Paint Thinner (Acrylic)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	6,000,000.00	6,000,000.00		Goods
	Paint Brush 4" (Heavy Duty)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	25,500.00	25,500.00		Goods
	Paint Roller 4" (Heavy Duty)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	32,500.00	32,500.00		Goods
	Thermoplastic Road Marking Powder, White	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	7,605,000.00	7,605,000.00		Goods
	Thermoplastic Road Marking Powder, Yellow	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	4,290,000.00	4,290,000.00		Goods
	Drop on Glass Beads for Road Marking Powder (25kgs./bag)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	2,388,000.00	2,388,000.00		Goods
	Primer Thermoplastic Sealer	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/10/2022	01/17/2022	01/24/2022	01/31/2022	GoP	1,206,000.00	1,206,000.00		Goods
	Office Supplies & Equipment	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/20/2022	01/27/2021	02/03/2022	02/10/2022	GoP	10,000,000.00	10,000,000.00		Goods
	Fuel & Lubricants	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/03/2022	01/10/2022	01/17/2022	01/24/2022	GoP	7,500,000.00	7,500,000.00		Goods
	Spare Parts & Other Accessories	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	01/03/2022	01/10/2022	01/17/2022	01/24/2022	GoP	4,000,000.00	4,000,000.00		Goods
	Coarse Sand	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	2,700,000.00	2,700,000.00		Goods
	Coarse Aggregates (1", 3/4" - 1/2")	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	3,600,000.00	3,600,000.00		Goods
	Key Aggregates (3/8" - No.4)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	3,900,000.00	3,900,000.00		Goods
	Item 200 - Aggregate Subbase Coarse Materials	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	2,600,000.00	2,600,000.00		Goods

Asphalt Cement Penetration, Grade 60/70 @ 200 ltrs./drum	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	5,200,000.00	5,200,000.00		Goods
Hot Asphalt 85/100 pen. @ 200 ltrs./drum	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	3,000,000.00	3,000,000.00		Goods
Asphalt Emulified Cationic SS1	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	4,000,000.00	4,000,000.00		Goods
Reflectorized Traffic Paint (chlorinated rubber base) White	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	1,000,000.00	1,000,000.00		Goods
Reflectorized Traffic Paint (chlorinated rubber base) Yellow	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	1,501,500.00	1,501,500.00		Goods
Latex Paint, Semi-Gloss, White	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	900,000.00	900,000.00		Goods
Paint Thinner (Acrylic)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	6,000,000.00	6,000,000.00		Goods
Paint Brush 4" (Heavy Duty)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	25,500.00	25,500.00		Goods
Paint Roller 4" (Heavy Duty)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	32,500.00	32,500.00		Goods
Thermoplastic Road Marking Powder, White	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	7,605,000.00	7,605,000.00		Goods
Thermoplastic Road Marking Powder, Yellow	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	4,290,000.00	4,290,000.00		Goods
Drop on Glass Beads for Road Marking Powder (25kgs./bag)	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	2,388,000.00	2,388,000.00		Goods
Primer Thermoplastic Sealer	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/06/2022	06/13/2022	06/20/2022	06/27/2022	GoP	1,206,000.00	1,206,000.00		Goods
Office Supplies & Equipment	DPWH Negros Occidental 1st DEO	YES	Competitive Bidding	06/13/2022	06/20/2022	06/27/2022	07/04/2022	GoP	10,000,000.00	10,000,000.00		Goods
Fuel & Lubricants	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/01/2022	06/08/2022	06/15/2022	06/22/2022	GoP	7,500,000.00	7,500,000.00		Goods
Spare Parts & Other Accessories	DPWH Negros Occidental 1st DEO	NO	Competitive Bidding	06/01/2022	06/08/2022	06/15/2022	06/22/2022	GoP	4,000,000.00	4,000,000.00		Goods

Prepared by:

NOBEL J. CORDOVA
Head, BAC Secretariat

Recommending Approval:

ELSIE A. PRIETOS
BAC Chairperson

Approved:

DENE B. BALDONADO, JR.
Head of Procuring Entity