

## DPWH - ILOILO 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan for FY 2022

Code (PAP )	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS		-	-	-					-	-	-	-	-
-	Rehabilitation/Construction/Upgrading of Iloilo East Coast-Capiz Rd (S00228PN) - K0222 + 247 - K0222 + 298, K0222 + 498 - K0223 + 000	Construction	YES	Competitive Bidding	10/18 - 24/2021	11/9/2021	1/17/2022	1/18 - 27/2022	GoP	36,916,000.00		36,916,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
-	Rehabilitation/Construction/Upgrading of Iloilo East Coast-Capiz Rd (S00228PN) - K0247 + 515 - K0247 + 819	Construction	YES	Competitive Bidding	10/18 - 24/2021	11/9/2021	1/17/2022	1/18 - 27/2022	GoP	20,137,000.00		20,137,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
-	Rehabilitation/Construction/Upgrading of Iloilo East Coast-Estancia Wharf Rd (S00231PN) - K0178 + (-817) - K0178 + (-722)	Construction	YES	Competitive Bidding	10/18 - 24/2021	11/9/2021	1/17/2022	1/18 - 27/2022	GoP	6,296,000.00		6,296,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
-	Rehabilitation/Construction/Upgrading of Iloilo East Coast-Estancia Wharf Rd (S00231PN) - K0179 + 087 - K0179 + 450	Construction	YES	Competitive Bidding	10/18 - 24/2021	11/9/2021	1/17/2022	1/18 - 27/2022	GoP	24,058,000.00		24,058,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
-	Rehabilitation/Reconstruction/Upgrading of Balasan-Carles Rd (S00229PN) - K0175 + 798 - K0176 + 000	Construction	YES	Competitive Bidding	10/18 - 24/2021	11/9/2021	1/17/2022	1/18 - 27/2022	GoP	13,094,000.00		13,094,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Road Widening of Iloilo East Coast-Capiz Rd - K0235 + 259 - K0236 + 311	Construction	YES	Competitive Bidding	10/18 - 24/2021	11/9/2021	1/17/2022	1/18 - 27/2022	GoP	12,786,000.00		12,786,000.00	Road Widening
-	Off-carriageway Improvement of Concepcion-Sn Dionisio Rd - K0224 + 480 - K0225 + 269	Construction	YES	Competitive Bidding	10/18 - 24/2021	11/9/2021	1/17/2022	1/18 - 27/2022	GoP	10,249,000.00		10,249,000.00	Off-Carriageway Improvement
-	Off-carriageway Improvement of Sara-Concepcion Rd - K0208 + (-999) - K0208 + (-230)	Construction	YES	Competitive Bidding	10/18 - 24/2021	11/9/2021	1/17/2022	1/18 - 27/2022	GoP	14,751,000.00		14,751,000.00	Off-Carriageway Improvement
-	Construction (Completion) of Multi-Purpose Building, Barangay Aglosong, Concepcion, Iloilo	Construction	YES	Competitive Bidding	10/18 - 24/2021	11/9/2021	1/17/2022	1/18 - 27/2022	GoP	2,000,000.00		2,000,000.00	Construction of MPB
-	Construction (Completion) of Multi-Purpose Building, Barangay Nasapahan, Lemery, Iloilo	Construction	YES	Competitive Bidding	10/18 - 24/2021	11/9/2021	1/17/2022	1/18 - 27/2022	GoP	2,500,000.00		2,500,000.00	Construction of MPB
-	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion Ilawod, Sara, Iloilo	Construction	YES	Competitive Bidding	10/18 - 24/2021	11/9/2021	1/17/2022	1/18 - 27/2022	GoP	2,000,000.00		2,000,000.00	Construction of MPB



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction (Completion) of Multi-Purpose Building, Barangay San Lucas, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	10/18 - 24/2021	11/9/2021	1/17/2022	1/18 - 27/2022	GoP	2,000,000.00		2,000,000.00	Construction of MPB
-	Construction of Multi-Purpose Building, Barangay Dolores, Balasan, Iloilo	Construction	YES	Competitive Bidding	10/18 - 24/2021	11/9/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Preventive Maintenance of Iloilo East Coast-Capiz Rd (S00228PN) - K0220 + 000 - K0221 + 000	Construction	YES	Competitive Bidding	10/25 - 31/2021	11/16/2021	1/17/2022	1/18 - 27/2022	GoP	32,913,000.00		32,913,000.00	Preventive Maintenance
-	Preventive Maintenance of Iloilo East Coast-Capiz Rd (S00228PN) - K0221 + 600 - K0222 + 219	Construction	YES	Competitive Bidding	10/25 - 31/2021	11/16/2021	1/17/2022	1/18 - 27/2022	GoP	20,453,000.00		20,453,000.00	Preventive Maintenance
-	Preventive Maintenance of Iloilo East Coast-Capiz Rd (S00228PN) - K0222 + 298 - K0222 + 498, K0223 + 000 - K0223 + 260	Construction	YES	Competitive Bidding	10/25 - 31/2021	11/16/2021	1/17/2022	1/18 - 27/2022	GoP	15,005,000.00		15,005,000.00	Preventive Maintenance
-	Preventive Maintenance of Passi-Sn Rafael-Lemery-Sara Rd (S00246PN) - K0087 + 977 - K0088 + 813	Construction	YES	Competitive Bidding	10/25 - 31/2021	11/16/2021	1/17/2022	1/18 - 27/2022	GoP	17,299,000.00		17,299,000.00	Preventive Maintenance
-	Construction of Flood Control Structure, Barotac Viejo River, Sta. 4 + 314.6 - Sta. 3 + 528.6, Brgy. Poblacion Ilawod, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	10/25 - 31/2021	11/16/2021	1/17/2022	1/18 - 27/2022	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Flood Control Structure, Barotac Viejo River, Sta. 4 + 414.1 - Sta. 3 + 514.1, Brgy. Natividad, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	10/25 - 31/2021	11/16/2021	1/17/2022	1/18 - 27/2022	GoP	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
-	Construction/ Improvement of Access Roads leading to Poblacion Barotac Viejo- Vista Alegre-Nueva Invention-Del Pilar-Gen. Luna-San Jose-Anabo connecting Nueva Swine Valley, NRJ Iloilo East Coast Capiz Road, and NRJ Passi-San Rafael-Lemery-Sara Road, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	10/25 - 31/2021	11/16/2021	1/17/2022	1/18 - 27/2022	GoP	15,138,000.00		15,138,000.00	Construction/ Improvement of Access Roads
-	Rehabilitation of Multi-Purpose Building, Concepcion, Iloilo	Construction	YES	Competitive Bidding	10/25 - 31/2021	11/16/2021	1/17/2022	1/18 - 27/2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of MPB
-	Construction of Road, Barangay Poblacion Market, Sara, Iloilo	Construction	YES	Competitive Bidding	10/25 - 31/2021	11/16/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Construction of Multi-Purpose Building, Barangay Bato, Sara, Iloilo	Construction	YES	Competitive Bidding	10/25 - 31/2021	11/16/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Construction of Multi-Purpose Building, Barangay Bulak Sur, Batad, Iloilo	Construction	YES	Competitive Bidding	10/25 - 31/2021	11/16/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Barangay Nipa, San Dionisio, Iloilo	Construction	YES	Competitive Bidding	10/25 - 31/2021	11/16/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Rehabilitation/ Reconstruction of Iloilo East Coast-Capiz Rd - K0238 + 300 - K0238 + 353	Construction	YES	Competitive Bidding	11/3 - 9/2021	11/23/2021	1/17/2022	1/18 - 27/2022	GoP	38,800,000.00		38,800,000.00	Rehabilitation/ Reconstruction of Road
-	Rehabilitation/ Reconstruction of Barotac Viejo-Sn Rafael Rd - K0081 + 410 - K0081 + 508	Construction	YES	Competitive Bidding	11/3 - 9/2021	11/23/2021	1/17/2022	1/18 - 27/2022	GoP	35,846,000.00		35,846,000.00	Rehabilitation/ Reconstruction of Road
-	Road Widening of Iloilo East Coast-Capiz Rd - K0228 + 745 - K0230 + 560	Construction	YES	Competitive Bidding	11/3 - 9/2021	11/23/2021	1/17/2022	1/18 - 27/2022	GoP	67,758,000.00		67,758,000.00	Road Widening
-	Road Widening of Iloilo East Coast-Capiz Rd - K0216 + 085 - K0216 + 748	Construction	YES	Competitive Bidding	11/3 - 9/2021	11/23/2021	1/17/2022	1/18 - 27/2022	GoP	20,243,000.00		20,243,000.00	Road Widening
-	Road Widening of Iloilo East Coast-Capiz Rd - K0234 + 865 - K0235 + 235	Construction	YES	Competitive Bidding	11/3 - 9/2021	11/23/2021	1/17/2022	1/18 - 27/2022	GoP	14,899,000.00		14,899,000.00	Road Widening
-	Road Widening of Iloilo East Coast-Capiz Rd - K0235 + 259 - K0236 + 311	Construction	YES	Competitive Bidding	11/3 - 9/2021	11/23/2021	1/17/2022	1/18 - 27/2022	GoP	40,810,000.00		40,810,000.00	Road Widening



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction/ Improvement of Access Roads leading to NRJ Puerto Princesa-San Francisco Road leading to Balarang Beach Resorts and Sitio Miao Beach Resorts, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	11/3 - 9/2021	11/23/2021	1/17/2022	1/18 - 27/2022	GoP	100,000,000.00		100,000,000.00	Construction/ Improvement of Access Roads
-	Construction of Multi-Purpose Building (Hall of Justice Building), Poblacion, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	11/3 - 9/2021	11/23/2021	1/17/2022	1/18 - 27/2022	GoP	50,000,000.00		50,000,000.00	Construction of MPB
-	Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	11/3 - 9/2021	11/23/2021	1/17/2022	1/18 - 27/2022	GoP	2,000,000.00		2,000,000.00	Construction of MPB
-	Construction of Multi-Purpose Building, Barangay Calamigan, Concepcion, Iloilo	Construction	YES	Competitive Bidding	11/3 - 9/2021	11/23/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Construction of Multi-Purpose Building, Barangay Cano-An, Estancia, Iloilo	Construction	YES	Competitive Bidding	11/3 - 9/2021	11/23/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Construction of Multi-Purpose Building, Barangay Capiñahan, Lemery, Iloilo	Construction	YES	Competitive Bidding	11/3 - 9/2021	11/23/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Construction/ Upgrading/ Rehabilitation of Drainage along Iloilo East Coast-Capiz Rd - K0244 + 567	Construction	YES	Competitive Bidding	11/8 - 14/2021	12/1/2021	1/17/2022	1/18 - 27/2022	GoP	5,325,000.00		5,325,000.00	Construction/ Upgrading/ Rehabilitation of Drainage



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction/ Upgrading/ Rehabilitation of Drainage along Sn Dionisio-Capinang Rd - K0201 + 817	Construction	YES	Competitive Bidding	11/8 - 14/2021	12/1/2021	1/17/2022	1/18 - 27/2022	GoP	2,150,000.00		2,150,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
-	Construction of ByPass Road of Barotac Viejo Bypass Road, Iloilo	Construction	YES	Competitive Bidding	11/8 - 14/2021	12/1/2021	1/17/2022	1/18 - 27/2022	GoP	100,000,000.00		100,000,000.00	Construction of Bypass Road
-	Off-Carriageway Improvement of Iloilo East Coast-Capiz Rd - K0198 + 935 - K0200 + 215	Construction	YES	Competitive Bidding	11/8 - 14/2021	12/1/2021	1/17/2022	1/18 - 27/2022	GoP	24,810,000.00		24,810,000.00	Off-Carriageway Improvement
-	Construction/ Improvement of Access Roads leading to NRJ Cabagohan-Binon-an-Embarcadero-Botongon Road leading to Gigantes Islands, Carles, Iloilo	Construction	YES	Competitive Bidding	11/8 - 14/2021	12/1/2021	1/17/2022	1/18 - 27/2022	GoP	100,000,000.00		100,000,000.00	Construction/ Improvement of Access Roads
-	Construction/ Improvement of Access Roads leading to NRJ Batad-Lumbia-Tanza-Estancia Road leading to Gigantes Islands, Carles, Iloilo	Construction	YES	Competitive Bidding	11/8 - 14/2021	12/1/2021	1/17/2022	1/18 - 27/2022	GoP	12,000,000.00		12,000,000.00	Construction/ Improvement of Access Roads
-	Construction/ Improvement of Access Roads leading to Sitio Calubihan-Sitio Manlud Road leading to Manlud Water Falls, Brgy. Sto. Rosario, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/8 - 14/2021	12/1/2021	1/17/2022	1/18 - 27/2022	GoP	6,600,000.00		6,600,000.00	Construction/ Improvement of Access Roads



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction (Completion) of Multi-Purpose Building, Barangay Pasayan, Batad, Iloilo	Construction	YES	Competitive Bidding	11/8 - 14/2021	12/1/2021	1/17/2022	1/18 - 27/2022	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of MPB
-	Construction of Multi-Purpose Building, Barangay Malbog, Estancia, Iloilo	Construction	YES	Competitive Bidding	11/8 - 14/2021	12/1/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Construction of Multi-Purpose Building, Barangay Punta Buri, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/8 - 14/2021	12/1/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Construction of Multi-Purpose Building, Barangay San Florentino, San Rafael, Iloilo	Construction	YES	Competitive Bidding	11/8 - 14/2021	12/1/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Construction of Multi-Purpose Building, Barangay Padios, Sara, Iloilo	Construction	YES	Competitive Bidding	11/8 - 14/2021	12/1/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Rehabilitation of Balanti-an Br. (B00102PN) along Balasan-Carles Rd	Construction	YES	Competitive Bidding	11/15 - 21/2021	12/7/2021	1/17/2022	1/18 - 27/2022	GoP	6,300,000.00		6,300,000.00	Rehabilitation/ Major Repair of Permanent Bridges
-	Rehabilitation of Gaas Br. (B00210PN) along Iloilo East Coast-Capiz Rd	Construction	YES	Competitive Bidding	11/15 - 21/2021	12/7/2021	1/17/2022	1/18 - 27/2022	GoP	5,400,000.00		5,400,000.00	Rehabilitation/ Major Repair of Permanent Bridges
-	Rehabilitation of Gerongan Br. (B00225PN) along Passi-Sn Rafael-Lemery-Sara Rd	Construction	YES	Competitive Bidding	11/15 - 21/2021	12/7/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Rehabilitation of Gubaton Br. (B00209PN) along Iloilo East Coast-Capiz Rd	Construction	YES	Competitive Bidding	11/15 - 21/2021	12/7/2021	1/17/2022	1/18 - 27/2022	GoP	6,500,000.00		6,500,000.00	Rehabilitation/ Major Repair of Permanent Bridges
-	Rehabilitation of Hinay-an Br. (B00224PN) along Passi-Sn Rafael-Lemery-Sara Rd	Construction	YES	Competitive Bidding	11/15 - 21/2021	12/7/2021	1/17/2022	1/18 - 27/2022	GoP	15,000,000.00		15,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
-	Rehabilitation of Hinay-an Br. (B00226PN) along Barotac Viejo-Sn Rafael Rd	Construction	YES	Competitive Bidding	11/15 - 21/2021	12/7/2021	1/17/2022	1/18 - 27/2022	GoP	3,200,000.00		3,200,000.00	Rehabilitation/ Major Repair of Permanent Bridges
-	Rehabilitation of Iyang Br. (B00103PN) along Concepcion-Sn Dionisio Rd	Construction	YES	Competitive Bidding	11/15 - 21/2021	12/7/2021	1/17/2022	1/18 - 27/2022	GoP	10,000,000.00		10,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
-	Rehabilitation of Tipacla Br. (B00208PN) along Iloilo East Coast-Capiz Rd	Construction	YES	Competitive Bidding	11/15 - 21/2021	12/7/2021	1/17/2022	1/18 - 27/2022	GoP	4,000,000.00		4,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
-	Rehabilitation of Zerruco Br. (B00207PN) along Iloilo East Coast-Capiz Rd	Construction	YES	Competitive Bidding	11/15 - 21/2021	12/7/2021	1/17/2022	1/18 - 27/2022	GoP	8,900,000.00		8,900,000.00	Rehabilitation/ Major Repair of Permanent Bridges
-	Construction of Multi-Purpose Building, Barangay Silagon, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/15 - 21/2021	12/7/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Construction of Multi-Purpose Building, Barangay Tentay, Sara, Iloilo	Construction	YES	Competitive Bidding	11/15 - 21/2021	12/7/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Barangay Vista Alegre, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	11/15 - 21/2021	12/7/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Construction of Multi-Purpose Building, Carles Central School, Barangay Poblacion, Carles, Iloilo	Construction	YES	Competitive Bidding	11/15 - 21/2021	12/7/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Construction of Multi-Purpose Building, Lapu-Lapu City College, Barangay Poblacion, Northwest Zone, Lemery, Iloilo	Construction	YES	Competitive Bidding	11/15 - 21/2021	12/7/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Construction/ Upgrading/ Rehabilitation of Sara-Sn Dionisio Rd - K0207 + 396 - K0207 + 598	Construction	YES	Competitive Bidding	11/22 - 28/2021	12/14/2021	1/17/2022	1/18 - 27/2022	GoP	1,412,000.00		1,412,000.00	Construction/ Upgrading/ Rehabilitation of Road
-	Construction/ Upgrading/ Rehabilitation of Sn Dionisio-Capinang Rd - K0198 + (-175.20) - K0199 + 126	Construction	YES	Competitive Bidding	11/22 - 28/2021	12/14/2021	1/17/2022	1/18 - 27/2022	GoP	23,103,000.00		23,103,000.00	Construction/ Upgrading/ Rehabilitation of Road
-	Road Widening of Iloilo East Coast-Capiz Rd - K0186 + 955 - K0188 + 635	Construction	YES	Competitive Bidding	11/22 - 28/2021	12/14/2021	1/17/2022	1/18 - 27/2022	GoP	65,410,000.00		65,410,000.00	Road Widening
-	Construction of ByPass Road of Balasan Diversion Rd, Iloilo	Construction	YES	Competitive Bidding	11/22 - 28/2021	12/14/2021	1/17/2022	1/18 - 27/2022	GoP	20,000,000.00		20,000,000.00	Construction of Bypass Road
-	Construction of Flood Control Structure, Brgy. Barrido, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/22 - 28/2021	12/14/2021	1/17/2022	1/18 - 27/2022	GoP	40,000,000.00		40,000,000.00	Construction of Flood Control Structure



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Flood Control Structure, Brgy. Pili-Malayu-an-Mangorocoro, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/22 - 28/2021	12/14/2021	1/17/2022	1/18 - 27/2022	GoP	40,517,000.00		40,517,000.00	Construction of Flood Control Structure
-	Construction of Seawall, Brgy. Culasi, Ajuy, Iloilo	Construction	YES	Competitive Bidding	11/22 - 28/2021	12/14/2021	1/17/2022	1/18 - 27/2022	GoP	40,000,000.00		40,000,000.00	Construction of Seawall
-	Construction of Road, Barangay Tanza, Estancia, Iloilo	Construction	YES	Competitive Bidding	11/22 - 28/2021	12/14/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of Road
-	Construction (Completion) of Multi-Purpose Building, Barangay Macatunao, Concepcion, Iloilo	Construction	YES	Competitive Bidding	11/22 - 28/2021	12/14/2021	1/17/2022	1/18 - 27/2022	GoP	2,500,000.00		2,500,000.00	Construction (Completion) of MPB
-	Construction (Completion) of Multi-Purpose Building, Barangay Tabugon, Carles, Iloilo	Construction	YES	Competitive Bidding	11/22 - 28/2021	12/14/2021	1/17/2022	1/18 - 27/2022	GoP	2,500,000.00		2,500,000.00	Construction (Completion) of MPB
-	Construction (Completion) of Multi-Purpose Building, Barangay Talotu-an, Concepcion, Iloilo	Construction	YES	Competitive Bidding	11/22 - 28/2021	12/14/2021	1/17/2022	1/18 - 27/2022	GoP	2,500,000.00		2,500,000.00	Construction (Completion) of MPB
-	Construction of DPWH Iloilo 3rd DEO Employees' Quarters Building, Barotac Viejo, Iloilo	Construction	YES	Competitive Bidding	11/22 - 28/2021	12/14/2021	1/17/2022	1/18 - 27/2022	GoP	7,000,000.00		7,000,000.00	Construction of DPWH Iloilo 3rd DEO Building
-	Construction of Estancia Coast Guard Sub-Station, Barangay Poblacion, Zone 2, Estancia, Iloilo	Construction	YES	Competitive Bidding	11/29/2021 - 12/5/2021	12/21/2021	1/17/2022	1/18 - 27/2022	GoP	10,000,000.00		10,000,000.00	Construction of Estancia Coast Guard Sub-Station



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction (Completion) of Multi-Purpose Building in Barangay Preciosa, Sara, Iloilo	Construction	YES	Competitive Bidding	11/29/2021 - 12/5/2021	12/21/2021	1/17/2022	1/18 - 27/2022	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of MPB
-	Construction of Multi-Purpose Building, Barangay Domingo, Sara, Iloilo	Construction	YES	Competitive Bidding	11/29/2021 - 12/5/2021	12/21/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
-	Construction of Multi-Purpose Building, Barangay Lantangan, Carles, Iloilo	Construction	YES	Competitive Bidding	11/29/2021 - 12/5/2021	12/21/2021	1/17/2022	1/18 - 27/2022	GoP	5,000,000.00		5,000,000.00	Construction of MPB
<b>GOODS AND SERVICES</b>		-	-	-					-	-	-	-	-
-	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	1/24 - 30/2022	2/15/2022	2/23/2022	2/24/2022 - 3/4/2022	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
-	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	1/24 - 30/2022	2/15/2022	2/23/2022	2/24/2022 - 3/4/2022	GoP	800,000.00	800,000.00		Purchase of various Spare Parts
-	Purchase of Personal Protective Equipment (PPE) and hand tools for roadside personnel	Maintenance Section	NO	Competitive Bidding	1/24 - 30/2022	2/15/2022	2/23/2022	2/24/2022 - 3/4/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Personal Protective Equipment (PPE) and hand tools
-	Purchase of various Office Supplies and Equipment	Maintenance Section	NO	Competitive Bidding	1/24 - 30/2022	2/15/2022	2/23/2022	2/24/2022 - 3/4/2022	GoP	800,000.00	800,000.00		Purchase of various Office Supplies and Equipment
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	1/24 - 30/2022	2/15/2022	2/23/2022	2/24/2022 - 3/4/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	1/24 - 30/2022	2/15/2022	2/23/2022	2/24/2022 - 3/4/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	1/24 - 30/2022	2/15/2022	2/23/2022	2/24/2022 - 3/4/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	1/24 - 30/2022	2/15/2022	2/23/2022	2/24/2022 - 3/4/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush	Maintenance Section	NO	Competitive Bidding	1/24 - 30/2022	2/15/2022	2/23/2022	2/24/2022 - 3/4/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush
-	Purchase of boulders 15-20kg and cement	Maintenance Section	NO	Competitive Bidding	1/24 - 30/2022	2/15/2022	2/23/2022	2/24/2022 - 3/4/2022	GoP	1,000,000.00	1,000,000.00		Purchase of boulders 15-20kg and cement
-	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	1/24 - 30/2022	2/15/2022	2/23/2022	2/24/2022 - 3/4/2022	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office
-	Purchase of Personal Protective equipment (PPE) to be used by field personnel of this Office	Office of the DE, Office of the ADE, Construction, Maintenance and Quality Assurance Sections	NO	Competitive Bidding	1/24 - 30/2022	2/15/2022	2/23/2022	2/24/2022 - 3/4/2022	GoP	27,200.00	27,200.00		Purchase of Personal Protective equipment (PPE) to be used by field personnel of this Office



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of four (4) units Lasr Distance Meter for use in this Office	Construction Section	NO	Competitive Bidding	1/24 - 30/2022	2/15/2022	2/23/2022	2/24/2022 - 3/4/2022	GoP	50,000.00	50,000.00		Purchase of four (4) units Lasr Distance Meter for use in this Office
-	Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office, Barotac Viejo, Iloilo	Administrative Section	NO	Competitive Bidding	3/7 - 13/2022	3/29/2022	4/5/2022	4/6 - 14/2022	GoP	1,032,050.46	1,032,050.46		Procurement of Security Services for DPWH Iloilo 3rd District Engineering Office
-	Purchase of various Fire Extinguisher to be used in Service Vehicles and Heacy Equipment assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction, Finance, Maintenance, Planning and Design and Quality Assurance Sections	NO	Competitive Bidding	3/7 - 13/2022	3/29/2022	4/5/2022	4/6 - 14/2022	GoP	255,000.00	255,000.00		Purchase of various Fire Extinguisher to be used in Service Vehicles and Heacy Equipment assigned in this Office
-	Purchase of three (3) units Photocopier Machine and two (2) units printer for use in this Office	Administrative and Finance Sections and Procurement Unit	NO	Competitive Bidding	3/7 - 13/2022	3/29/2022	4/5/2022	4/6 - 14/2022	GoP	1,110,000.00	1,110,000.00		Purchase of One (1) unit Photocopier Machine for use in this Office
-	Purchase of Desktop Computer and Laptop for use in this Office	Finance Section	NO	Competitive Bidding	3/7 - 13/2022	3/29/2022	4/5/2022	4/6 - 14/2022	GoP	210,000.00	210,000.00		Purchase of Desktop Computer and Laptop for use in this Office



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Steel Filing Cabinet with Safe for use in this Office	Administrative Section	NO	Competitive Bidding	3/7 - 13/2022	3/29/2022	4/5/2022	4/6 - 14/2022	GoP	20,500.00	20,500.00		Purchase of Steel Filing Cabinet with Safe
-	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	4/4 - 10/2022	4/26/2022	5/4/2022	5/5 - 12/2022	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
-	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	4/4 - 10/2022	4/26/2022	5/4/2022	5/5 - 12/2022	GoP	800,000.00	800,000.00		Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	4/4 - 10/2022	4/26/2022	5/4/2022	5/5 - 12/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	4/4 - 10/2022	4/26/2022	5/4/2022	5/5 - 12/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	4/4 - 10/2022	4/26/2022	5/4/2022	5/5 - 12/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	4/4 - 10/2022	4/26/2022	5/4/2022	5/5 - 12/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush	Maintenance Section	NO	Competitive Bidding	4/4 - 10/2022	4/26/2022	5/4/2022	5/5 - 12/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Thermoplastic powder (white and yellow), glass beads, primer, calsumine and roller brush



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of various Office Supplies for use in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	4/4 - 10/2022	4/26/2022	5/4/2022	5/5 - 12/2022	GoP	641,594.50	641,594.50		Purchase of various Office Supplies for use in Quality Assurance Section
-	Purchase of 4,000 liters of fuel for use in Quality Assurance Section of this Office	Quality Assurance Section	NO	Competitive Bidding	4/4 - 10/2022	4/26/2022	5/4/2022	5/5 - 12/2022	GoP	240,000.00	240,000.00		Purchase of 4,000 liters of fuel for use in Quality Assurance Section of this Office
-	Purchase of two (2) units Service Vehicle (4x2 Pick-up) for use in this Office	Construction and Planning and Design Sections	NO	Competitive Bidding	4/4 - 10/2022	4/26/2022	5/4/2022	5/5 - 12/2022	GoP	2,900,000.00	2,900,000.00	-	Purchase of two (2) units Service Vehicle (4x2 Pick-up)
-	Purchase of one (1) unit Service Vehicle (Van) for use in this Office	Planning and Design Section	NO	Competitive Bidding	4/4 - 10/2022	4/26/2022	5/4/2022	5/5 - 12/2022	GoP	1,700,000.00	1,700,000.00	-	Purchase of one (1) unit Service Vehicle (Van)
-	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	4/4 - 10/2022	4/26/2022	5/4/2022	5/5 - 12/2022	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office
-	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	7/11 - 17/2022	8/3/2022	8/15/2022	8/16 - 23/2022	GoP	800,000.00	800,000.00		Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office



Code (PAP )	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	7/11 - 17/2022	8/3/2022	8/15/2022	8/16 - 23/2022	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	7/11 - 17/2022	8/3/2022	8/15/2022	8/16 - 23/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	7/11 - 17/2022	8/3/2022	8/15/2022	8/16 - 23/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	7/11 - 17/2022	8/3/2022	8/15/2022	8/16 - 23/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	7/11 - 17/2022	8/3/2022	8/15/2022	8/16 - 23/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of boulders 15-20kg and cement	Maintenance Section	NO	Competitive Bidding	7/11 - 17/2022	8/3/2022	8/15/2022	8/16 - 23/2022	GoP	1,000,000.00	1,000,000.00		Purchase of boulders 15-20kg and cement
-	Purchase of Water Truck for use in this Office	Maintenance Section	NO	Competitive Bidding	7/11 - 17/2022	8/3/2022	8/15/2022	8/16 - 23/2022	GoP	3,000,000.00	3,000,000.00		Purchase of Water Truck for use in this Office
-	Purchase of Mini Dumptruck for use in this Office	Maintenance Section	NO	Competitive Bidding	7/11 - 17/2022	8/3/2022	8/15/2022	8/16 - 23/2022	GoP	1,985,050.00	1,985,050.00		Purchase of Mini Dumptruck for use in this Office
-	Purchase of Man Lifter Truck for use in this Office	Maintenance Section	NO	Competitive Bidding	7/11 - 17/2022	8/3/2022	8/15/2022	8/16 - 23/2022	GoP	3,285,000.00	3,285,000.00		Purchase of Man Lifter Truck for use in this Office



Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of three (3) units photocopier for use in this Office	Quality Assurance and Construction Sections	NO	Competitive Bidding	7/11 - 17/2022	8/3/2022	8/15/2022	8/16 - 23/2022	GoP	1,050,000.00	1,050,000.00		Purchase of three (3) units photocopier for use in this Office
-	Purchase of One (1) unit Double Drum roller for use in this Office	Maintenance Section	NO	Competitive Bidding	7/11 - 17/2022	8/3/2022	8/15/2022	8/16 - 23/2022	GoP	830,000.00	830,000.00		Purchase of One (1) unit Double Drum roller for use in this Office
-	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	7/11 - 17/2022	8/3/2022	8/15/2022	8/16 - 23/2022	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office
-	Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)	Maintenance Section	NO	Competitive Bidding	10/3 - 9/2022	10/26/2022	11/7/2022	11/8 - 15/2022	GoP	1,500,000.00	1,500,000.00		Purchase of Fuel, Oil and Lubricants (Diesel, Gasoline, Oil & Lubricants)
-	Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office	Maintenance Section	NO	Competitive Bidding	10/3 - 9/2022	10/26/2022	11/7/2022	11/8 - 15/2022	GoP	800,000.00	800,000.00		Purchase of various Spare Parts for use of various Equipment and Service Vehicle in this Office
-	Purchase of Asphalt Materials	Maintenance Section	NO	Competitive Bidding	10/3 - 9/2022	10/26/2022	11/7/2022	11/8 - 15/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Asphalt Materials
-	Purchase of Rubberized Traffic Paints	Maintenance Section	NO	Competitive Bidding	10/3 - 9/2022	10/26/2022	11/7/2022	11/8 - 15/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Rubberized Traffic Paints



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Purchase of Aggregates (Fine, Coarse & Chippings)	Maintenance Section	NO	Competitive Bidding	10/3 - 9/2022	10/26/2022	11/7/2022	11/8 - 15/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregates (Fine, Coarse & Chippings)
-	Purchase of Aggregate Base Coarse (Item 201)	Maintenance Section	NO	Competitive Bidding	10/3 - 9/2022	10/26/2022	11/7/2022	11/8 - 15/2022	GoP	1,000,000.00	1,000,000.00		Purchase of Aggregate Base Coarse (Item 201)
-	Purchase of Diesel Fuel for use of various service vehicles assigned in this Office	Office of the DE, Office of the ADE, Administrative, Construction and Planning and Design Sections	NO	Competitive Bidding	10/3 - 9/2022	10/26/2022	11/7/2022	11/8 - 15/2022	GoP	1,253,750.00	1,253,750.00		Purchase of Diesel Fuel for use of various service vehicles assigned in this Office

Prepared by:

  
**RONIL B. TUPAS**

Head, Procurement Unit

Date: 9-20-2021

Recommended by:

  
**RITCHEL B. MONDIA**  
 BAC, Chairman

Date: 9-20-2021

Approved by:

  
**RICARDO R. GUTIERREZ**  
 District Engineer

Date: 9-20-2021





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ILOILO 3RD**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VI  
Barotac Viejo, Iloilo

## CERTIFICATION

To Whom It May Concern:

This is to certify that the **Department of Public Works and Highways (DPWH) – Iloilo 3<sup>rd</sup> District Engineering Office** has no procurement activity for Consulting Services for FY 2022 as of to date.

Issued this **20<sup>th</sup>** day of **September, 2021** at the Department of Public Works and Highways, Iloilo 3<sup>rd</sup> District Engineering Office, Barotac Viejo, Iloilo.

  
**RITCHEL B. MONDIA**  
BAC – Chairman

Noted:

  
**RICARDO R. GUTIERREZ**  
District Engineer