

Republic of the Philippines
Department of Public Works and Highways
LEYTE FIFTH
DISTRICT ENGINEERING OFFICE
Regional Office No. VIII
Brgy. Hipusngo Baybay City, Leyte

September 17, 2021

MEMORANDUM


FOR **MA. VICTORIA S. GREGORIO**
Officer-In-Charge, Procurement Service
Department of Public Works and Highways
Bonifacio Drive Port Area, Manila

SUBJECT: Posting of Approved Indicative FY 2022 Annual Procurement Plan (APP) for Civil Works, Consulting and Goods and Services (Non-CSE) Based on FY 2022 National Expenditure Program (NEP)

Respectfully submitting are the approved Indicative Annual Procurement Plan (APP) for Civil Works and Goods and Services (Non CSE) FY 2022 and Certification for no Consulting Services FY 2022 using this new prescribed and updated format.

Hope you find everything in order.

Very truly yours,


EUSEBIO T. CULAS
District Engineer

cc: 1. BAC Secretariat, Portula, Nonilon O.
DPWH Regional Office VIII
Baras, Palo, Leyte

End: 1. Indicative Annual Procurement Plan (APP) for Civil Works FY 2022
2. Indicative Annual Procurement Plan (APP) for Goods & Services (Non-CSE) FY 2022
3. Certification for No Consulting Services FY 2022

RO8.14.5 ccd/MLBS/ETC

DPWH-Leyte 5th District Engineering Office
Indicative Annual Procurement Plan FY 2022 for Civil Works

Code (PAP)	Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
1	Asset Preservation Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads Daang Maharlika (LT) - K0997+814 - K0998+400		Yes	Competitive Bidding	September 22-28, 2021	October 12, 2021	Upon Receipt of GAA Funds	GOP	15,000,000.00			Asset Preservation Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
2	Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, slope Collapse, and Landslide - Primary Roads Tacloban-Baybay South Rd - K0985+160 - K0985+260		Yes	Competitive Bidding	September 22-28, 2021	October 12, 2021	Upon Receipt of GAA Funds	GOP	30,000,000.00			Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, slope Collapse, and Landslide
3	Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, slope Collapse, and Landslide - Primary Roads Tacloban-Baybay South Rd - K0993+400 - K0993+700		Yes	Competitive Bidding	September 22-28, 2021	October 12, 2021	Upon Receipt of GAA Funds	GOP	20,000,000.00			Asset Preservation Rehabilitation/Reconstruction of Roads with Slips, slope Collapse, and Landslide
4	Asset Preservation Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads Ormoc-Baybay-Southern Leyte Bdry Rd - K1040+485 - K1040+935		Yes	Competitive Bidding	September 22-28, 2021	October 12, 2021	Upon Receipt of GAA Funds	GOP	4,000,000.00			Asset Preservation Construction/Upgrading/Rehabilitation of National Roads
5	Network Development Program Road Widening - Primary Roads Daang Maharlika (LT) - K1003+200 - K1003+912, K1003+943 - K1003+972		Yes	Competitive Bidding	September 22-28, 2021	October 12, 2021	Upon Receipt of GAA Funds	GOP	21,384,000.00			Network Development Program Road Widening
6	Network Development Program Road Widening - Primary Roads Ormoc-Baybay-Southern Leyte Bdry Rd - K1055+757.17 - K1056+115, K1058+000 - K1058+167		Yes	Competitive Bidding	September 22-28, 2021	October 12, 2021	Upon Receipt of GAA Funds	GOP	12,975,000.00			Network Development Program Road Widening
7	Construction of By-Pass and Diversion Roads Abuyog By-Pass Road, Leyte		Yes	Competitive Bidding	September 22-28, 2021	October 12, 2021	Upon Receipt of GAA Funds	GOP	50,000,000.00			Construction of By-Pass and Diversion Roads
8	Construction of By-Pass and Diversion Roads Bato By-Pass Road, Leyte		Yes	Competitive Bidding	September 24-30, 2021	October 14, 2021	Upon Receipt of GAA Funds	GOP	50,000,000.00			Construction of By-Pass and Diversion Roads
9	Construction of By-Pass and Diversion Roads Hindang By-Pass/Diversion Road, Leyte		Yes	Competitive Bidding	September 24-30, 2021	October 14, 2021	Upon Receipt of GAA Funds	GOP	50,000,000.00			Construction of By-Pass and Diversion Roads
10	Bridge Program Retrofitting/Strengthening of Permanent Bridges Tag-Abaca Br. (B00544LT) along Daang Maharlika (LT)		Yes	Competitive Bidding	September 24-30, 2021	October 14, 2021	Upon Receipt of GAA Funds	GOP	20,000,000.00			Bridge Program Retrofitting/Strengthening of Permanent Bridges
11	Bridge Program Widening of Permanent Bridges Buyhang Rd (B00252LT) along Ormoc-Baybay-Southern Leyte Bdry		Yes	Competitive Bidding	September 24-30, 2021	October 14, 2021	Upon Receipt of GAA Funds	GOP	50,000,000.00			Bridge Program Widening of Permanent Bridges
12	Bridge Program Widening of Permanent Bridges Lago-Lago Br. (B00249LT) along Ormoc-Baybay-Southern Leyte Bdry		Yes	Competitive Bidding	September 24-30, 2021	October 14, 2021	Upon Receipt of GAA Funds	GOP	45,000,000.00			Bridge Program Widening of Permanent Bridges


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PBP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	Bridge Program Widening of Permanent Bridges Mahaplag Br. (B00546LT) along Daang Maharlika (LT)	Construction Section	Yes	Competitive Bidding	September 24-30, 2021	October 14, 2021	Upon Receipt of GAA Funds		GOP	42,000,000.00			Bridge Program Widening of Permanent Bridges
14	Bridge Program Widening of Permanent Bridges Tab-ang Br. (B00253LT) along Ormoc-Baybay-Southern Leyte Bdry Rd	Construction Section	Yes	Competitive Bidding	September 24-30, 2021	October 14, 2021	Upon Receipt of GAA Funds		GOP	38,000,000.00			Bridge Program Widening of Permanent Bridges
15	Construction of Bagalongon Flood Control Structure, Bgrv. Balensasayao, Abuyog , Leyte	Construction Section	Yes	Competitive Bidding	October 05-11, 2021	October 26, 2021	Upon Receipt of GAA Funds		GOP	50,000,000.00			Construction of Bagalongon Flood Control Structure
16	Construction of Hipusngo Flood Control Structure, Brgy. Hipusngo, Baybay City, Leyte	Construction Section	Yes	Competitive Bidding	October 05-11, 2021	October 26, 2021	Upon Receipt of GAA Funds		GOP	50,000,000.00			Construction of Hipusngo Flood Control Structure
17	Construction of Dungca-an Flood Control Structure, (Mouth Section Baybay Side), Baybay City, Leyte	Construction Section	Yes	Competitive Bidding	October 05-11, 2021	October 26, 2021	Upon Receipt of GAA Funds		GOP	50,000,000.00			Construction of Dungca-an Flood Control Structure
18	Construction of Dungca-an Flood Control Structure, (Pabanganan Section), Baybay City, Leyte	Construction Section	Yes	Competitive Bidding	October 05-11, 2021	October 26, 2021	Upon Receipt of GAA Funds		GOP	50,000,000.00			Construction of Dungca-an Flood Control Structure
19	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ to Lintaon Road leading to Lintaon Peak, Baybay City, Leyte	Construction Section	Yes	Competitive Bidding	October 05-11, 2021	October 26, 2021	Upon Receipt of GAA Funds		GOP	40,000,000.00			Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
20	Construction of Level III Water Supply System, Inopacan, Leyte	Construction Section	Yes	Competitive Bidding	October 05-11, 2021	October 26, 2021	Upon Receipt of GAA Funds		GOP	42,000,000.00			Construction of Level III Water Supply System
21	Construction of Level III Water Supply System, Javier, Leyte	Construction Section	Yes	Competitive Bidding	October 05-11, 2021	October 26, 2021	Upon Receipt of GAA Funds		GOP	50,000,000.00			Construction of Level III Water Supply System
22	Construction of Level III Water Supply System, Mahaplag, Leyte	Construction Section	Yes	Competitive Bidding	October 05-11, 2021	October 26, 2021	Upon Receipt of GAA Funds		GOP	50,000,000.00			Construction of Level III Water Supply System
23	Preventive Maintenance (Asphalt Overlay) along Ormoc-Baybay-Southern Leyte Bdry Rd - K1053+151 - K1053+315, K1053+887, K1055+711, K1056+000 - K1056+070	Construction Section	Yes	Competitive Bidding	October 14-20, 2021	November 04, 2021	Upon Receipt of GAA Funds		GOP	24,000,000.00			Preventive Maintenance (Asphalt Overlay)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Funds	Total	MOOE	
24	Construction of Bridge, Matagnao, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	October 14-20, 2021	November 04, 2021	Upon Receipt of GAA Funds		GOP	35,000,000.00			Construction of Bridge
25	Construction of By-Passes/Diversion Road along Brgy. Kilim-Baybay South Road, Package 1, Baybay City, Leyte	Construction Section	Yes	Competitive Bidding	October 14-20, 2021	November 04, 2021	Upon Receipt of GAA Funds		GOP	50,000,000.00			Construction of By-Passes/Diversion Road
26	Construction of Road at Barangay Templaza to Barangay Monte Alegre, Matalom, leyte	Construction Section	Yes	Competitive Bidding	October 14-20, 2021	November 04, 2021	Upon Receipt of GAA Funds		GOP	20,000,000.00			Construction of Road
27	Construction of Flood Control Structure, Baybay City, Leyte	Construction Section	Yes	Competitive Bidding	October 14-20, 2021	November 04, 2021	Upon Receipt of GAA Funds		GOP	50,000,000.00			Construction of Flood Control Structure
28	Construction of Multi-Purpose Building (Baybay City Sports Complex), Baybay City, Leyte	Construction Section	Yes	Competitive Bidding	October 14-20, 2021	November 04, 2021	Upon Receipt of GAA Funds		GOP	50,000,000.00			Construction of Multi-Purpose Building
29	Construction of Road and Concreting of Municipal Plaza, Barangay Tabok, Hindang, Leyte	Construction Section	Yes	Competitive Bidding	October 21-27, 2021	November 11, 2021	Upon Receipt of GAA Funds		GOP	5,000,000.00			Construction of Road
30	Construction of Road, Barangay A. Bonifacio, Javier, Leyte	Construction Section	Yes	Competitive Bidding	October 21-27, 2021	November 11, 2021	Upon Receipt of GAA Funds		GOP	5,000,000.00			Construction of Road
31	Construction of Road, Barangay Balocawehey, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	October 21-27, 2021	November 11, 2021	Upon Receipt of GAA Funds		GOP	5,000,000.00			Construction of Road
32	Construction of Road, Barangay Banahao, Baybay City, Leyte	Construction Section	Yes	Competitive Bidding	October 21-27, 2021	November 11, 2021	Upon Receipt of GAA Funds		GOP	5,000,000.00			Construction of Road
33	Construction of Road, Barangay Bantigue, Hilongos, Leyte	Construction Section	Yes	Competitive Bidding	October 21-27, 2021	November 11, 2021	Upon Receipt of GAA Funds		GOP	5,000,000.00			Construction of Road
34	Construction of Road, Barangay Batug, Javier, Leyte	Construction Section	Yes	Competitive Bidding	October 21-27, 2021	November 11, 2021	Upon Receipt of GAA Funds		GOP	5,000,000.00			Construction of Road
35	Construction of Road, Barangay Caridad Norte, Matalom, Leyte	Construction Section	Yes	Competitive Bidding	October 21-27, 2021	November 11, 2021	Upon Receipt of GAA Funds		GOP	5,000,000.00			Construction of Road
36	Construction of Road, Barangay Eastern, Hilongos, Leyte	Construction Section	Yes	Competitive Bidding	October 21-27, 2021	November 11, 2021	Upon Receipt of GAA Funds		GOP	5,000,000.00			Construction of Road


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
37	Construction of Road, Barangay Gacat, Baybay City, Leyte	Construction Section	Yes	Competitive Bidding	October 21-27, 2021	November 11, 2021	Upon Receipt of GAA Funds	GoP	5,000,000.00			Construction of Road
38	Construction of Road, Barangay Himama-a, Bato, Leyte	Construction Section	Yes	Competitive Bidding	October 21-27, 2021	November 11, 2021	Upon Receipt of GAA Funds	GoP	5,000,000.00			Construction of Road
39	Construction of Road, Barangay Jubasan, Inopacan, Leyte	Construction Section	Yes	Competitive Bidding	October 21-27, 2021	November 11, 2021	Upon Receipt of GAA Funds	GoP	5,000,000.00			Construction of Road
40	Construction of Road, Barangay Mag-atubang, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	October 21-27, 2021	November 11, 2021	Upon Receipt of GAA Funds	GoP	5,000,000.00			Construction of Road
41	Construction of Road, Barangay Protection, Hilongos, Leyte	Construction Section	Yes	Competitive Bidding	October 21-27, 2021	November 11, 2021	Upon Receipt of GAA Funds	GoP	5,000,000.00			Construction of Road
42	Construction of Multi-Purpose Building, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	November 18-24, 2021	December 07, 2021	Upon Receipt of GAA Funds	GoP	6,000,000.00			Construction of Multi-Purpose Building
43	Construction of Multi-Purpose Building, Barangay San Pedro, Matalom, Leyte	Construction Section	Yes	Competitive Bidding	November 18-24, 2021	December 07, 2021	Upon Receipt of GAA Funds	GoP	5,000,000.00			Construction of Multi-Purpose Building
44	Construction of Multi-Purpose Building, Baybay City, Leyte	Construction Section	Yes	Competitive Bidding	November 18-24, 2021	December 07, 2021	Upon Receipt of GAA Funds	GoP	6,000,000.00			Construction of Multi-Purpose Building
45	Construction of Multi-Purpose Building, Hilongos, Leyte	Construction Section	Yes	Competitive Bidding	November 18-24, 2021	December 07, 2021	Upon Receipt of GAA Funds	GoP	6,000,000.00			Construction of Multi-Purpose Building
46	Construction of Multi-Purpose Building, Hindang, Leyte	Construction Section	Yes	Competitive Bidding	November 18-24, 2021	December 07, 2021	Upon Receipt of GAA Funds	GoP	5,000,000.00			Construction of Multi-Purpose Building
47	Construction of Multi-Purpose Building, Inopacan, Leyte	Construction Section	Yes	Competitive Bidding	November 23-29, 2021	December 14, 2021	Upon Receipt of GAA Funds	GoP	6,000,000.00			Construction of Multi-Purpose Building
48	Construction of Multi-Purpose Building, Javier, Leyte	Construction Section	Yes	Competitive Bidding	November 23-29, 2021	December 14, 2021	Upon Receipt of GAA Funds	GoP	5,000,000.00			Construction of Multi-Purpose Building
49	Construction of Municipal Infirmary, Barangay, Inguilan, Bato, Leyte	Construction Section	Yes	Competitive Bidding	November 23-29, 2021	December 14, 2021	Upon Receipt of GAA Funds	GoP	8,000,000.00			Construction of Municipal Infirmary


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
50	Construction of Municipal Infirmary, Barangay, Poblacion, Mahaplag, Leyte	Construction Section	Yes	Competitive Bidding	November 23-29, 2021	December 14, 2021	Upon Receipt of GAA Funds		GOP	8,000,000.00			Construction of Municipal Infirmary
51	Construction of Multi-Purpose Building of Mahaplag Infirmary Building, Poblacion, Mahaplag, Leyte	Construction Section	Yes	Competitive Bidding	November 23-29, 2021	December 14, 2021	Upon Receipt of GAA Funds		GOP	10,000,000.00			Construction of Multi-Purpose Building
52	Construction of Multi-Purpose Building in Barangay Bunga, Abuyog, Leyte	Construction Section	Yes	Competitive Bidding	November 23-29, 2021	December 14, 2021	Upon Receipt of GAA Funds		GOP	10,000,000.00			Construction of Multi-Purpose Building

Prepared by:


ESTERLINA G. HORTELANO
Head, BAC Secretariat

Submitted by:


LYNDEL P. JABINES
BAC Chairperson


EUSEBIO T. CUIAS
District Engineer