

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance - Asphalt Overlay - Magsaysay Ave - K1510 + 757 - K1511 + 047, (S01445MN) Chainage 000 - Chainage 171	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	11,834,000.00		11,834,000.00	Preventive Maintenance - Asphalt Overlay
	Construction of Road Slope Protection Structure - Davao City Div Rd - K1510 + 078 - K1510 + 166	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2021-11/5/2021	11/16/2021	01/08/2022	01/09/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - Davao City Div Rd - K1510 + 950 - K1511 + 101	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2021-11/5/2021	11/16/2021	01/08/2022	1/9/2022-1/20/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - Davao City Div Rd - K1511 + 360 - K1511 + 420	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2021-10/31/2021	11/11/2021	01/05/2022	1/6/2022-1/17/2022	GAA 2022	57,752,000.00		57,752,000.00	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - Davao City Div Rd - K1511 + 848 - K1511 + 956	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2021-10/31/2021	11/11/2021	01/05/2022	1/6/2022-1/17/2022	GAA 2022	79,650,000.00		79,650,000.00	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - Davao City Div Rd - K1511 + 909 - K1511 + 1003	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2021-10/31/2021	11/11/2021	01/05/2022	1/6/2022-1/17/2022	GAA 2022	90,481,000.00		90,481,000.00	Construction of Road Slope Protection Structure
	Road Widening - Davao-Bukidnon Rd - K1698 + 541 - K1698 + 552, K1698 + 624 - K1698 + 649, K1698 + 918 - K1699 + 020, K1701 + 000 - K1701 + 029, K1701 + 093 - K1701 + 104	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2021-10/31/2021	11/11/2021	01/05/2022	1/6/2022-1/17/2022	GAA 2022	4,908,000.00		4,908,000.00	Road Widening
	Road Widening - Davao-Bukidnon Rd - K1701 + 104 - K1701 + 153, K1701 + 159 - K1701 + 304	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2021-10/31/2021	11/11/2021	01/05/2022	1/6/2022-1/17/2022	GAA 2022	4,580,000.00		4,580,000.00	Road Widening
	Road Widening - Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1513 + 208 - K1514 + 265, K1514 + 530 - K1514 + 709, (S01455MN) Chainage 3033 - Chainage 3100	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2021-10/31/2021	11/11/2021	01/05/2022	1/6/2022-1/17/2022	GAA 2022	19,800,000.00		19,800,000.00	Road Widening
	Off-Carriageway Improvement - Davao-Bukidnon Rd - K1698 + 448 - K1698 + 541, K1698 + 552 - K1698 + 624, K1698 + 915 - K1698 + 918, K1699 + 020 - K1699 + 357, K1699 + 843 - K1699 + 853, K1699 + 937 - K1699 + 954, K1699	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/6/2022-1/17/2022	GAA 2022	30,000,000.00		30,000,000.00	Off-Carriageway Improvement

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Off-Carriageway Improvement - ABS-CBN-Quimpo Blvd Div. Rd - K1511 + (-108) - K1511 + 154	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	23,435,000.00		23,435,000.00	Off-Carriageway Improvement
	Off-Carriageway Improvement - Davao City Div Rd - K1509 + 000 - K1509 + 320, K1509 + 575 - K1509 + 940, K1511 + 045 - K1511 + 445, K1511 + 961 - K1511 + 983, K1512 + 172 - K1512 + 294, K1512 + 350 - K1512 + 408, K1514	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2021-10/31/2021	11/11/2021	01/05/2022	1/6/2022-1/17/2022	GAA 2022	23,858,000.00		23,858,000.00	Off-Carriageway Improvement
	Off-Carriageway Improvement - Ma-a Rd - K1510 + 468 - K1510 + 507, K1511 + 482 - K1511 + 516	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	2,418,000.00		2,418,000.00	Off-Carriageway Improvement
	Retrofitting/ Strengthening of Permanent Bridge - Bago Br. (B00011MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2021-11/5/2021	11/16/2021	01/08/2022	1/9/2022-1/20/2022	GAA 2022	5,000,000.00		5,000,000.00	Retrofitting/St rengthening of Permanent Bridge
	Retrofitting/ Strengthening of Permanent Bridge - Bolton Br. 2 (B01215MN) along ABS-CBN-Quimpo Blvd Div. Rd	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	10,000,000.00		10,000,000.00	Retrofitting/St rengthening of Permanent Bridge
	Retrofitting/ Strengthening of Permanent Bridge - Bolton Br.1 (B01459MN) along ABS-CBN-Quimpo Blvd Div. Rd	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	5,000,000.00		5,000,000.00	Retrofitting/St rengthening of Permanent Bridge
	Rehabilitation/ Major Repair of Permanent Bridge - Davao River Br. (B01458MN) along Davao City Div Rd	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2021-11/5/2021	11/16/2021	01/08/2022	1/9/2022-1/20/2022	GAA 2022	1,000,000.00		1,000,000.00	Rehabilitation /Major Repair of Permanent Bridge
	Rehabilitation/ Major Repair of Permanent Bridge - Gov. Generoso Br. 1 (B00007MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2021-11/5/2021	11/16/2021	01/08/2022	1/9/2022-1/20/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation /Major Repair of Permanent Bridge
	Rehabilitation/ Major Repair of Permanent Bridge - Libby Br. (B01975MN) along Davao-Cotabato Old Rd	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	1,000,000.00		1,000,000.00	Rehabilitation /Major Repair of Permanent Bridge
	Rehabilitation/ Major Repair of Permanent Bridge - Nalum Br. (B01976MN) along Davao-Cotabato Old Rd	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	1,000,000.00		1,000,000.00	Rehabilitation /Major Repair of Permanent Bridge

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/ Major Repair of Permanent Bridge - Pangl Br. (B01881MN) along Davao City Div Rd	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	1,500,000.00		1,500,000.00	Rehabilitation /Major Repair of Permanent Bridge
	Rehabilitation/ Major Repair of Permanent Bridge - Talomo Br. 1 (B00010MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2021-10/31/2021	11/11/2021	01/05/2022	1/6/2022-1/17/2022	GAA 2022	1,000,000.00		1,000,000.00	Rehabilitation /Major Repair of Permanent Bridge
	Rehabilitation/ Major Repair of Permanent Bridge - Talomo Br. 2 (B01468MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2021-10/31/2021	11/11/2021	01/05/2022	1/6/2022-1/17/2022	GAA 2022	1,000,000.00		1,000,000.00	Rehabilitation /Major Repair of Permanent Bridge
	Construction of Drainage System protecting Davao-Bukidnon Rd to Davao-Cotabato Rd outfall, Sta. 0+000 - Sta. 1+000, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2021-10/31/2021	11/11/2021	01/05/2022	1/6/2022-1/17/2022	GAA 2022	55,000,000.00		55,000,000.00	Construction of Drainage System
	Construction of Esplanade at Davao River, Right Bank Outfall Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Esplanade
	Construction of Flood Mitigation Structure along Bago Gallera Creek, Sta. 1+985 - Sta. 3+620, San Lorenzo Village Section, Left Bank Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure along Bago Gallera Creek, Sta. 1+985 - Sta. 3+620, San Lorenzo Village Section, Right Bank Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure along Maa Creek, Sta. 0+477 - Sta. 0+927, Don Julian Rodriguez Ave Section, Right Bank Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	85,000,000.00		85,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure along Maa Creek, Sta. 0+487 - Sta. 0+937, Don Julian Rodriguez Ave Section, Left Bank Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	85,000,000.00		85,000,000.00	Construction of Flood Mitigation Structure
	Construction of Revetment along Matina River, Sta. 5+643 - Sta. 6+023, Matina Pangl Br. 1 Upstream, Matina Pangl Section, Left Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	89,400,000.00		89,400,000.00	Construction of Revetment

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Revetment along R. Magsaysay Ave. Outfall, Sta. 0+100 - Sta. 0+200, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	40,000,000.00		40,000,000.00	Construction of Revetment
	Construction of Revetment along Davao River, Sta. 0+077 - Sta. 0+412, Generoso Bridge Downstream, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment
	Construction of Flood Mitigation Structure along Bunawan River, Sta. 5 + 482 to Sta. 5 + 942, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Construction (Completion) of Multi-Purpose Building, Coast Guard, Sta. Ana Port, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	Construction of Concrete Road at Barangay 5-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Concrete Road
	Construction of Concrete Road at Barangay 5-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Barangay 33-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Barangay 39-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Barangay 76-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2021-11/14/2021	11/25/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Barangay Ma-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2021-11/14/2021	11/25/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Barangay Matina Aplaya, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2021-11/14/2021	11/25/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Iñigo Subdivision, Barangay Matina Pangi, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2021-11/14/2021	11/25/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Kanlaon St., Rolling Hills Subdivision, Barangay 19-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2021-11/14/2021	11/25/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Platinum St., Barangay 10-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	11/30/2021	1/25/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Purok 1, Barangay Catalunan Pequeño, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	11/30/2021	1/25/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Purok 16, Barangay Talomo, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2021-11/19/2021	12/02/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Purok 4 Kauswagan, Barangay Langub, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2021-11/19/2021	12/02/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Purok 9-B and Purok 10-B, Lower Madapo, Barangay 8-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2021-11/19/2021	12/02/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Purok Ideal Subdivision, Barangay Bago Aplaya, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/07/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Purok Iwha Village and Purok Mangrubang, Barangay Dumoy, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/07/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Rigodon St., Lanzona Subdivision, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/07/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Rosalina Village 3, Barangay Baliok, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2021-11/28/2021	12/09/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Rosalina Village, Barangay Bago Gallera, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2021-11/28/2021	12/09/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Improvement of Road, Barangay 40-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2021-11/28/2021	12/09/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Rehabilitation of Road at Barangay 38-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/14/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
	Rehabilitation of Road at Barangay 7-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/14/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
	Rehabilitation of Road at Barangay 9-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/14/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
	Rehabilitation of Road at Villa Abrille, Barangay 30-C, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/16/2021	02/07/2022	02/08/2022-2/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
	Rehabilitation of Road, Barangay 36-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/16/2021	02/07/2022	02/08/2022-2/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Road, Barangay 3-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/16/2021	02/07/2022	02/08/2022-2/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
	Rehabilitation of Road, Barangay 4-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/21/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
	Construction of Multi-Purpose Building (Evacuation Center) at Barangay 11-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2021-11/5/2021	11/16/2021	01/08/2022	1/9/2022-1/20/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center) at Barangay 12-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2021-11/5/2021	11/16/2021	01/08/2022	1/9/2022-1/20/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center) at Barangay 13-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center) at Barangay 15-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center) at Barangay 16-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center) at Barangay 17-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	11/30/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center) at Barangay 18-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	11/30/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center) at Barangay 9-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	11/30/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Evacuation Center at Barangay 1-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2021-11/14/2021	11/25/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Evacuation Center at Barangay 2-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2021-11/14/2021	11/25/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Evacuation Center at Barangay 30-C, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	11/30/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Evacuation Center at Barangay 3-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	11/30/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Evacuation Center at Barangay 4-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	11/30/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Evacuation Center at Barangay 6-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2021-11/19/2021	12/02/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Evacuation Center at Barangay 7-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2021-11/19/2021	12/02/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center (Phase 2) at Barangay Catalunan Grande, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2021-11/19/2021	12/02/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	63,000,000.00		63,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Barangay 10-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/07/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Barangay 14-B, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/07/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Evacuation Center at Barangay 19-B, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/07/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Barangay 20-B, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2021-11/5/2021	11/16/2021	01/08/2022	1/9/2022-1/20/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Barangay 32-D, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2021-11/28/2021	12/09/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Barangay 5-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2021-11/28/2021	12/09/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Barangay 8-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2021-11/28/2021	12/09/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Barangay Bago Aplaya, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2021-11/28/2021	12/09/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Barangay Bago Gallera, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/14/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Barangay Baliok, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/14/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Barangay Catalunan Pequeno, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/14/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Barangay Matina Aplaya, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/14/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Evacuation Center at Barangay Matina Crossing, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/16/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Barangay Matina Pangi, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/16/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Barangay Talomo Proper, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/16/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Purok 2 Salakot, Barangay Talomo Proper, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/16/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Purok 23-C Kabacan, Barangay Bucana, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/21/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Purok 31-B Washington Village, Barangay Ma-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/21/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Purok 33 Upper Plaza NHA, Barangay Ma-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/21/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Purok 9, Barangay Bucana, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/21/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Purok Farland 1, Barangay Dumoy, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/16/2022	2/17/2022-2/28/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center at Purok Farland Village, Barangay Dumoy, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/16/2022	2/17/2022-2/28/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
	Rehabilitation of Evacuation Center at Barangay Catalunan Grande, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/16/2022	2/17/2022-2/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Evacuation Center at Purok 3, Barangay 21-C, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/16/2022	2/17/2022-2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Evacuation Center at Purok 5, Barangay 40-D, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2021-12/15/2021	12/28/2021	2/19/2022	2/20/2022-3/3/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Water Supply System, Barangay Magtuod, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Water Supply
	Construction (Completion) of Multi-Purpose Building of DPWH Davao City DEO, L. Ma. Guerrero St., Davao City, Phase 2	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2021-11/5/2021	11/16/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	5,569,000.00		5,569,000.00	Construction of Multi-Purpose Building
	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - (S01460MN) Chainage 760 - Chainage 1204	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	16,048,000.00		16,048,000.00	Preventive Maintenance - Asphalt Overlay
	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1484 + (-330) - K1484 + 331, K1484 + (-844) - K1484 + (-330), K1484 + (-979) - K1484 + (-844)	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	64,855,000.00		64,855,000.00	Preventive Maintenance - Asphalt Overlay
	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1487 + 708 - K1488 + 376, K1488 + 456 - K1488 + 600	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	54,946,000.00		54,946,000.00	Preventive Maintenance - Asphalt Overlay
	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1488 + 689 - K1489 + 151	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	32,096,000.00		32,096,000.00	Preventive Maintenance - Asphalt Overlay
	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1489 + 151 - K1489 + 857	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	56,166,000.00		56,166,000.00	Preventive Maintenance - Asphalt Overlay

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1493 + 316 - K1494 + 272	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	69,028,000.00		69,028,000.00	Preventive Maintenance - Asphalt Overlay
	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1494 + 469 - K1494 + 824	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2021-10/31/2021	11/11/2021	01/05/2022	1/6/2022-1/17/2022	GAA 2022	25,489,000.00		25,489,000.00	Preventive Maintenance - Asphalt Overlay
	Preventive Maintenance - Asphalt Overlay - Buhangin-Lapanday - K1506 + 397 - K1506 + 423	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	1,420,000.00		1,420,000.00	Preventive Maintenance - Asphalt Overlay
	Preventive Maintenance - Asphalt Overlay - Buhangin-Lapanday Flyover - K1506 + 172 - K1506 + 219, (S01470MN) Chainage 213 - Chainage 294	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	2,431,000.00		2,431,000.00	Preventive Maintenance - Asphalt Overlay
	Construction of Road Slope Protection Structure - Fatima-Malabog Rd - K1502 + 072 - K1502 + 122, K1502 + 135 - K1502 + 158, K1502 + 212 - K1502 + 275	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	57,750,000.00		57,750,000.00	Construction of Road Slope Protection
	Road Widening - Buhangin-Lapanday - K1505 + 726 - K1505 + 791	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	25,000,000.00		25,000,000.00	Road Widening
	Road Widening - Fatima-Malabog Rd - K1501 + 200 - K1501 + 500, K1502 + 200 - K1505 + 400	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	68,774,000.00		68,774,000.00	Road Widening
	Road Widening - Fatima-Malabog Rd - K1509 + 302 - K1511 + 341	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	37,520,000.00		37,520,000.00	Road Widening
	Road Widening - Mabuhay-Panalum-Paquirato Rd - K1524 + 592 - K1524 + 811, K1527 + 926 - K1527 + 930	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	11,262,000.00		11,262,000.00	Road Widening
	Construction of Drainage at Bucana, Brgy. Lasang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/30/2021-11/5/2021	11/16/2021	01/08/2022	1/9/2022-1/20/2022	GAA 2022	25,000,000.00		25,000,000.00	Construction of Drainage

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Mitigation Structure protecting Daang Maharlika up to Buhisan outfall, Sta. 0+000 - Sta. 0+250, Sta. 0+000 - Sta. 0+200, Barangay Tibungco, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2021-10/31/2021	11/11/2021	01/05/2022	1/6/2022-1/17/2022	GAA 2022	27,000,000.00		27,000,000.00	Construction of Flood Mitigation Structure
	Construction of Revetment along Panacan River, Sta. 1+400 - Sta. 1+700, South Side, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	70,000,000.00		70,000,000.00	Construction of Revetment
	Construction of Seawall at Bucana, Sta. 0+000 - Sta. 0+400, Brgy. Lasang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/11/2021-10/17/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Seawall
	Rehabilitation of Drainage Structure along Mamay Creek, NHA Zone 2 Section, Sta. 0+000 - Sta. 1+790, Brgy. Buhangin, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	30,000,000.00		30,000,000.00	Rehabilitation of Drainage Structure
	Rehabilitation of Drainage System at Del Pilar Extension, Sta. 0+000 - Sta. 1+290, Sta. 0+000 - Sta. 0+530, Agdao, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2021-10/31/2021	11/11/2021	01/05/2022	1/6/2022-1/17/2022	GAA 2022	82,000,000.00		82,000,000.00	Rehabilitation of Drainage System
	Rehabilitation of Drainage System at Jerome St., Sta. 0+000 - Sta. 0+080, Sta. 0+000 - Sta. 0+620, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/25/2021-10/31/2021	11/11/2021	01/05/2022	1/6/2022-1/17/2022	GAA 2022	100,000,000.00		100,000,000.00	Rehabilitation of Drainage System
	Rehabilitation of Mamay Creek, Anglongto Section, Sta. 0+000 - Sta. 0+735, Brgy. Buhangin, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	46,000,000.00		46,000,000.00	Rehabilitation of Creek
	Construction of Bridge - Project Convergence 14 - CH 29 + 300 leading to Davao City Station, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2021-12/15/2021	12/28/2021	2/19/2022	2/20/2022-3/3/2022	GAA 2022	25,000,000.00		25,000,000.00	Construction of Bridge
	Construction of Bridge -Project Convergence 5 - CH 34 + 800 leading to Davao City Station, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2021-12/15/2021	12/28/2021	2/19/2022	2/20/2022-3/3/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Bridge
	Construction of Bridge - Project Convergence 7 - CH 37 + 300 leading to Davao City Station, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2021-12/15/2021	12/28/2021	2/19/2022	2/20/2022-3/3/2022	GAA 2022	25,000,000.00		25,000,000.00	Construction of Bridge

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road Slope Protection - Jct. Acacia road - Purok New Visayas leading to Safari Land Crocodile Park, Brgy. Acacia, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	18,750,000.00		18,750,000.00	Construction of Road Slope Protection
	Construction of Road Slope Protection - Jct. Fatima-Malabog Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	35,200,000.00		35,200,000.00	Construction of Road Slope Protection
	Construction of Road Slope Protection - Malabog-Paquibato Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	38,888,000.00		38,888,000.00	Construction of Road Slope Protection
	Construction of Road Slope Protection - Sitio Binaton - Sitio Polokon - Jct. KTC Road leading to Megkawayan Peak Resort and Remy Areja's Resort, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Road Slope Protection
	Construction of Concrete Road - Callawa Proper-Purok 5, 14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Sitio Tibungol-Purok 13 Road connecting to future Cacao & Coconut Processing Area in Support of Cacao, Banana & Coconut Industries of Barangay Pandaitan, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Concrete Road
	Construction of Water Reservoir, Barangay Panalum, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2021-12/15/2021	12/28/2021	2/19/2022	2/20/2022-3/3/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Water Supply
	Construction of Water System, Barangay Fatima, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2021-12/15/2021	12/28/2021	2/19/2022	2/20/2022-3/3/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Water System
	Construction of Water System, Brgy. Paquibato Proper, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2021-12/15/2021	12/28/2021	2/19/2022	2/20/2022-3/3/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Water System
	Construction of Water System, Purok 1, Barangay Mahayag, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Water System

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Water System, Purok 12 and Purok 13, Sitio Kinse-Kinse, Brgy. Salapawan, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Water System
	Construction of Water System, Purok 14-A and Purok 14-B, Sitio Panamin, Barangay Sumimao, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Water System
	Construction of Water System, Purok 4 Mudiang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	3,500,000.00		3,500,000.00	Construction of Water System
	Rehabilitation of Water System at Purok San Vicente, Purok Upper Sta.Cruz and Purok Magbo, Barangay Acacia, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/09/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Water System
	Construction of Road and Drainage System, Phase1-6 Golden Hills Village, Barangay Panacan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2021-11/21/2021	12/02/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Road and Drainage System
	Construction of Bridge, Sitio Sabang Sita, Brgy. Tapak, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2021-11/21/2021	12/02/2021	1/25/2022	1/25/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Bridge
	Construction of Road - DDF Village-Coog-ZRU, Mandug, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2021-11/19/2021	11/30/2021	1/25/2022	1/25/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road and Drainage Canals, Purok 39 Transmitter/Purok 28 Bongbong, Barangay Panacan Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2021-11/19/2021	11/30/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road and Drainage Canal
	Construction of Road and Drainage System, Phase1-6 Golden Hills Village, Barangay Panacan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2021-11/19/2021	11/30/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction of Road and Drainage System
	Construction of Road at Sitio Ayagon, Brgy. Lumiad to Sitio Salukadang, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/15/2021-11/21/2021	12/02/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road from Sitio Gatungan to Sabang Sita, Barangay Tapak, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2021-11/25/2021	12/06/2021	1/27/2022	1/28/2022-2/8/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road with Bridge beside Annex Building of Cabantian National High School, Suraya Homes Phase 2, Barangay Cabantian, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2021-11/25/2021	12/06/2021	1/27/2022	1/28/2022-2/8/2022	GAA 2022	12,000,000.00		12,000,000.00	Construction of Road with Bridge
	Construction of Road with Drainage at Purok Sta. Maria, Purok Waling-Waling, Purok St. Jude, and Purok San Vicente, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2021-11/19/2021	11/30/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	12,000,000.00		12,000,000.00	Construction of Road with Drainage
	Construction of Road with Drainage Canal, Del Pilar St. Barangay Agdao Proper, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2021-11/19/2021	11/30/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road with Drainage
	Construction of Road with Drainage Canals, Phase 2, Sto. Nino Street, Barangay Rafael Castillo, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/19/2021-11/25/2021	12/06/2021	1/27/2022	1/28/2022-2/8/2022	GAA 2022	12,000,000.00		12,000,000.00	Construction of Road with Drainage
	Construction of Road with Drainage System, 5th Street, Barangay Gov. Paciano Bangoy, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/29/2021-11/4/2021	11/16/2021	1/15/2022	1/17/2022-1/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road with Drainage
	Construction of Road with Drainage System, Little Caballero, Palma Gil Extension, Barangay Gov. Paciano Bangoy, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2021-11/28/2021	12/09/2021	02/02/2022	2/3/2022-2/14/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road with Drainage
	Construction of Road with Drainage System, Purok Bagong Buhay, Barangay Gov. Paciano Bangoy, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/20/2021-11/26/2021	12/09/2021	02/02/2022	2/3/2022-2/14/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road with Drainage
	Construction of Road with Drainage System, Rustico St. Barangay Agdao Proper, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/29/2021-11/4/2021	11/16/2021	1/15/2022	1/17/2022-1/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road with Drainage
	Construction of Road with Drainage, Malasugue St., Tulingan St., going to Mamsa St., Wilfredo Aquino, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/26/2021-12/2/2021	12/20/2021	2/18/2022	2/21/2022-3/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road with Drainage



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road with Drainage, Purok 4, Barangay Mahayag, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/26/2021-12/2/2021	12/20/2021	2/18/2022	2/21/2022-3/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road with Drainage
	Construction of Road with Drainage, Waterlily Village, Wilfredo Aquino, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/26/2021-12/2/2021	12/20/2021	2/18/2022	2/21/2022-3/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road with Drainage
	Construction of Road, Alfonso Anglonto Sr, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/16/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Road
	Construction of Road, Barangay Kapitan Tomas Monteverde Sr., Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/16/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Barangay Panalum, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/16/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Barangay Paquibato Proper, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/4/2021-12/10/2021	12/21/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Barangay Sumimao, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/4/2021-12/10/2021	12/21/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Boundary of Purok 2 to Purok 1, San Isidro, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/4/2021-12/10/2021	12/21/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Farm Ville to KOBBLER Federation, Barangay Ilang, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/4/2021-12/10/2021	12/21/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Fatima Proper to Purok Lower Latungan, Fatima, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/21/2022	2/22/2022-3/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
	Construction of Road, From Lasang Proper to Purok Fatima, Lasang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/21/2022	2/22/2022-3/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Holy Cross Drive going to West St. Anthony Road to Ruiz Village, Barangay San Antonio, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/21/2022	2/22/2022-3/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Purok 1 Barangay Bunawan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/21/2022	2/22/2022-3/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Purok 1 to Centro going to Purok 8 Tubod, Barangay Lumiad, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/10/2021-12/16/2021	12/28/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	40,000,000.00		40,000,000.00	Construction of Road
	Construction of Road, Purok 1-A & 1-B, Callawa Proper, Brgy. Callawa, Buhangin District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/10/2021-12/16/2021	12/28/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Purok 2 and Purok 8, Barangay Mahayag, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/10/2021-12/16/2021	12/28/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Purok 2, Barangay Communal, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/10/2021-12/16/2021	12/28/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Purok 2, Sitio Kiman-anao to Purok 7 Kabanlasan Barangay Salapawan, Barangay Salapawan, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/10/2021-12/16/2021	12/28/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Purok 3 Mudiang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/10/2021-12/16/2021	12/28/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
	Construction of Road, Purok 5 Mudiang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Purok 7 Olaniag to Purok 17 Aagsalan, Brgy. Mapula, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Purok 8 and Purok 13, Brgy. Waan, Buhangin District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Purok 8 to Manipis Barangay Paradise Embac, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	60,000,000.00		60,000,000.00	Construction of Road
	Construction of Road, Purok 8, Barangay Communal, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Purok 9 to Purok 12, Sitio Kinse-Kinse Proper, Brgy. Salapawan, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Purok Coreas (Seawall), Leon Garcia, Sr., Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Purok Lansones, Barangay Mabuhay, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Purok SARPIL, Wilfredo Aquino, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Ruiz Village going to Putinglupa, IBULA Village and Belisario Village, Barangay San Antonio, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Road, Sitio Salukadang, Brgy. Mapula going to Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
	Construction of Road, Sitio Tabuan, Malabog, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	40,000,000.00		40,000,000.00	Construction of Road
	Construction of Road, Southbay Road, Lapu-Lapu, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Steel Bridges, Purok 1 and Purok 4 Barangay Gatungan, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Bridge
	Rehabilitation of Road and Drainage at Purok Spring Valley, Buhangin Proper, District II, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/28/2022	3/1/2022-3/11/2022	GAA 2022	6,000,000.00		6,000,000.00	Rehabilitation of Road and Drainage
	Construction of Drainage Canal, Purok 12 to Davao River, Barangay Waan, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/29/2021-11/4/2021	11/16/2021	1/15/2022	1/17/2022-1/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Drainage Canal
	Construction of Drainage Canal, Purok 3 Barangay Bunawan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/29/2021-11/4/2021	11/16/2021	1/15/2022	1/17/2022-1/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Drainage Canal
	Construction of Drainage Canals, Colman to San Miguel, Centro (San Juan), Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/02/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Drainage Canal
	Improvement of Drainage Canal, Purok 4 to Purok 8, Lapu-Lapu, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/02/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Improvement of Drainage Canal
	Construction of Multi-Purpose Building (Evacuation Center), Plateau Pag-asa I, Barangay Ilang, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Evacuation Center), Purok 26 KALAHI Village, Barangay Panacan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Gymnasium Type), San Jose Village, Upper Km. 11, Sasa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2021-11/14/2021	11/25/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building , Purok Sto.Nino, R. Gonzales, Barangay Indangan, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2021-11/14/2021	11/25/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Purok Sandawa, Buhangin Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2021-11/14/2021	11/25/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Alfonso Anglonto Sr, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2021-11/14/2021	11/25/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Bunawan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/02/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Sumimao, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/02/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Paquibato Proper, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/02/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Mabuhay, Purok Mangga, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/12/2021-11/18/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Phase 3 Nova Tierra Village, Barangay Vicente Hizon Sr., Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/12/2021-11/18/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Purok 1-B, Callawa Proper, Barangay Callawa, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/12/2021-11/18/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Purok 2 Lower, Barangay Mapula, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2021-11/28/2021	12/09/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Purok 2-A Friendly, Tibungco, Bunawan District Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2021-11/28/2021	12/09/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Purok 2-A GK Dacudao, Tibungco, Bunawan District Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2021-11/28/2021	12/09/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Purok 9-Green Pasture, Tibungco, Bunawan District Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2021-11/19/2021	11/30/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Purok 9-TCHAI, Tibungco, Bunawan District Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2021-11/19/2021	11/30/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Purok Saint John, Bucana Lasang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2021-11/19/2021	11/30/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Purok San Miguel, Barangay Indangan, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/14/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Purok San Vicente, Leon Garcia, Sr., Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/14/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sitio Apalili, Brgy. Colosas, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/14/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sitio Surayan, Barangay Colosas, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/1/2021-12/7/2021	12/16/2021	2/16/2022	2/17/2022-2/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
	Rehabilitation of Multi-Purpose Building at Barangay Panalum, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/1/2021-12/7/2021	12/16/2021	2/16/2022	2/17/2022-2/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, 6th Avenue Inigo Street, Agdao, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/1/2021-12/7/2021	12/16/2021	2/16/2022	2/17/2022-2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Jasmin Street, Barangay Hall, Ubalde, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/4/2021-12/10/2021	12/21/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Purok 3 Barangay Gatungan, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/02/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	12,000,000.00		12,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction of Road, Barangay Vicente Hizon Sr., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/29/2021-11/4/2021	11/16/2021	1/15/2022	1/17/2022-1/28/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
	Construction of Road, Purok 1, Barangay Bunawan Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/4/2021-12/10/2021	12/21/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
	Construction of Road, Purok 5 to Purok 3, Barangay Mudiang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/4/2021-12/10/2021	12/21/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
	Construction of Road, Purok Nagsil Village, Barangay Centro, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/21/2022	2/22/2022-3/4/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
	Construction of Road, Purok Sto. Nino, Barangay Indangan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/21/2022	2/22/2022-3/4/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
	Rehabilitation of Road at Anahaw St., Purok Sto. Nino, Barangay Buhangin Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/21/2022	2/22/2022-3/4/2022	GAA 2022	11,000,000.00		11,000,000.00	Rehabilitation of Road

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Drainage System at Amparo Homes, Barangay Ilang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2021-11/28/2021	12/09/2021	02/02/2022	2/3/2022-2/14/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Drainage System
	Construction of Drainage System at Diamond Street, Barangay Gov. Paciano Bangoy, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2021-11/28/2021	12/09/2021	02/02/2022	2/3/2022-2/14/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Drainage System
	Construction of Drainage System at Dr. Santiago Dakudao National High School, Malagamot, Barangay Panacan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/12/2021-11/18/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Drainage System
	Construction of Drainage System, Barangay Mandug, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/12/2021-11/18/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	5,500,000.00		5,500,000.00	Construction of Drainage System
	Construction (Completion) of Multi-Purpose Building, Barangay Mahayag, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of (Completion) Multi-Purpose Building
	Construction of Multi-Purpose Building at Acacia National High School, Barangay Acacia, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/18/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	9,000,000.00		9,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Countryville, Barangay Cabantian, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/3/2021-11/9/2021	11/25/2021	1/26/2022	1/27/2022-2/7/2022	GAA 2022	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Alfonso Angliongto S, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/3/2021-11/9/2021	11/25/2021	1/26/2022	1/27/2022-2/7/2022	GAA 2022	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Jose, Barangay Sasa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/14/2021	2/15/2022	2/16/2022-2/26/2022	GAA 2022	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Callawa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/14/2021	2/15/2022	2/16/2022-2/26/2022	GAA 2022	7,000,000.00		7,000,000.00	Rehabilitation of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
	Construction of Water Supply System, Purok 2 (Friendly), Barangay Tibungco, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/10/2021-11/16/2021	12/02/2021	1/31/2022	2/1/2022-2/11/2022	GAA 2022	5,500,000.00		5,500,000.00	Construction of Water Supply System
	Construction of Evacuation Center, Purok 8 Communal, Tibungco, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/16/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Evacuation Center
	Construction of Evacuation Center, Purok 8 Damilag, Brgy. Mapula, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/29/2021-12/5/2021	12/16/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Evacuation Center
	Rehabilitation of Access Road at Barangay 76-A, Bucana, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/4/2021-12/10/2021	12/21/2021	02/10/2022	2/11/2022-2/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Access Road
	Rehabilitation of existing Flood Mitigation Structure at Barangay 17-B Poblacion, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/4/2021-12/10/2021	12/21/2021	02/10/2022	2/11/2022-2/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Flood Mitigation Structure
	Construction (Completion) of Multi-Purpose Building at St. Michael Village Phase 2, Purok Nombano, Ma-a, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/4/2021-12/10/2021	12/21/2021	02/10/2022	2/11/2022-2/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building for CIDG at Camp Eleanor Compound, Barangay 38-D Poblacion, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay 76-A, Bucana, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Christian Village, Barangay Talomo River, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at El-Rio Phase 4B, Barangay 19-B Poblacion, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/10/2021-12/16/2021	12/28/2021	2/18/2022	2/21/2022-3/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Bago Aplaya, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/10/2021-12/16/2021	12/28/2021	2/18/2022	2/21/2022-3/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building at GSIS Subdivision, Barangay 74-A Matina Crossing, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/10/2021-12/16/2021	12/28/2021	2/18/2022	2/21/2022-3/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Water System at Purok 4, Barangay Magtuod, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/22/2021-11/28/2021	12/09/2021	02/02/2022	2/3/2022-2/14/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Water System
	Rehabilitation of National Economic and Development Authority (NEDA) Regional Office XI Building, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/10/2021-12/16/2021	12/28/2021	2/18/2022	2/21/2022-3/4/2022	GAA 2022	2,457,000.00		2,457,000.00	Rehabilitation of Multi-Purpose Building
	Construction of AFP Reserve Center- AFP Reserve Command, Naval Station Felix Apolinario, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/4/2021-12/10/2021	12/21/2021	02/10/2022	2/11/2022-2/21/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
	Construction of Camp Sgt Quintin M Mecerido Hospital, Phase 1, Buhangin, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/22/2021-10/28/2021	11/09/2021	01/03/2022	1/5/2022-1/14/2022	GAA 2022	35,000,000.00		35,000,000.00	Construction of Multi-Purpose Building
	Construction of Access Road at Purok 13, Dona Mercedes Village, Panacan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/6/2021-12/12/2021	12/23/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
	Rehabilitation of Multi-Purpose Building at Dona Pilar Subdivision, Barangay Sasa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/10/2021-12/16/2021	12/28/2021	2/18/2022	2/21/2022-3/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction of Evacuation Center at Purok 7, Inabanga, Bunawan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/13/2021-12/19/2021	12/30/2021	2/21/2022	2/24/2022-3/7/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of the Cooperative Development Authority (CDA) – Davao Extension Office Building, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/10/2021-12/16/2021	12/28/2021	2/18/2022	2/21/2022-3/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ABS-CBN-Quimpo Blvd Div. Rd - K1512 + 145 - K1512 + 444	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2021-11/12/2021	11/23/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	135,729,000.00		135,729,000.00	Road Widening
	Construction of Admin Building, 1105 Community Defense Center, Brgy. 76-A, SIR, Bucana, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2021-11/14/2021	11/25/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	10,230,000.00		10,230,000.00	Construction of Multi-Purpose Building
	Construction of Building for EOD, SWAT, K9 with Quartering Facilities, Camp Capt. Domingo E Leonor, San Pedro, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/8/2021-11/14/2021	11/25/2021	1/17/2022	1/18/2022-1/28/2022	GAA 2022	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation Center (Phase 1) at Barangay Catalunan Grande, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	11/30/2021	1/24/2022	1/25/2022-2/4/2022	GAA 2022	15,600,000.00		15,600,000.00	Construction of Multi-Purpose Building
	Construction of Retarding Basin protecting national road, La Verna Section, Sta. 0+000 - Sta. 0+500, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2021-12/15/2021	12/28/2021	2/21/2022	2/22/2022-3/4/2022	GAA 2022	340,000,000.00		340,000,000.00	Construction of Retarding Basin
	Construction of Drainage Structure protecting ABS-CBN Quimpo Blvd. going to Matina Aplaya Rd. Outfall, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/4/2021-12/10/2021	12/21/2021	02/10/2022	2/11/2022-2/21/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Drainage Structure
	Construction of Drainage Structure protecting ABS-CBN Quimpo Blvd. going to Matina Aplaya Rd. Outfall, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/3/2021-12/9/2021	12/21/2021	2/14/2022	2/15/2022-2/25/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Drainage Structure

Prepared by:

**MA. GLORIA G. SORRERA**  
BAC SECRETARIAT

Recommending Approval:

**PERRY NEIL B. PALACIO**  
BAC CHAIRMAN

Approval:

**RICHARD A. RAGASA**  
HEAD OF PROCURING ENTITY

"For and in the absence  
of the District Engineer"

**LILIBETH M. SARMIENTO** 9/23  
VIC-Assistant District Engineer

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DPWH- DAVAO CITY DISTRICT ENGINEERING OFFICE

**Indicative Procurement Plan (APP) for FY 2022**  
**Consolidated - Goods & Related Services - FY2022**

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)		
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)
					"Procurement of goods and services is conducted on a quarterly basis"							
<b>Fund 101</b>	<b>A. AVAILABLE AT PROCUREMENT SERVICE STORES</b>											
<b>01101101</b>	Common Electrical Supplies, Common Office Supplies, Common Office Devices, Common Janitorial Supplies, Common Office Equipment, Common Computer Supplies, Handbook on Procurement, Consumables	<b>DPWH-DCDEO, REGION XI</b>										
	1st Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	323,038.14		323,038.14
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	109,084.61		109,084.61
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	106,951.30		106,951.30
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	79,785.85		79,785.85
										<b>618,859.90</b>	-	<b>618,859.90</b>
<b>Fund 101</b>	<b>B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</b>											
<b>01101101</b>	INVENTORY/Common ELECTRICAL EQUIPMENT & SUPPLIES (Electrical Equipment & Components and supplies, Lighting & fixtures and accessories)											
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
<b>01101101</b>	INVENTORY/JANITORIAL EQUIPMENT, SUPPLIES & MATERIALS			Public Bidding								
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
<b>01101101</b>	INVENTORY / COMMON OFFICE EQUIPMENT (Office Equipment & Accessories: Household Equipment & Supplies)											
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	1,090,964.14		1,090,964.14
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	438,880.00		438,880.00
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										<b>1,529,844.14</b>	-	<b>1,529,844.14</b>
										<b>2,148,704.04</b>		<b>2,148,704.04</b>

Sub-total Page 1 >>

01101101	INVENTORY / OFFICE SUPPLIES (Office Supplies; Paper Materials & Products, Devices)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	246,961.13		246,961.13
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	156,575.98		156,575.98
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										403,537.11	-	403,537.11
01101101	AUDIO & VISUAL EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
01101101	PHOTOGRAPHIC EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
01101101	SECURITY SURVEILLANCE & DETECTION EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
										-	-	-
01101101	INVENTORY / COMPUTER SUPPLIES											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	103,510.05		103,510.05
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	62,328.60		62,328.60
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
										165,838.65	-	165,838.65
01101101	COMPUTER / I.T. EQUIPMENT & ACCESSORIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
01101101	HARDWARE / CONSTRUCTION / EXPLORATION SURVEY, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	6,871,444.96		6,871,444.96
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	973,456.31		973,456.31
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										7,844,901.27	-	7,844,901.27
										8,414,277.03		8,414,277.03
					Sub-total Page 2 >>							

<b>01101101</b>	INVENTORY / COMMON COMMUNICATION SUPPLIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
										-	-	-
<b>01101101</b>	HEAVY EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT											
	1st Quarter			Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP			-
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP			-
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP			-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP			-
										-	-	-
<b>01101101</b>	FURNITURE and FIXTURES											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
										-	-	-
<b>01101101</b>	SAFETY & OCCUPATIONAL PRODUCTS											
	1st Quarter			Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP			-
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP			-
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP			-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP			-
										-	-	-
<b>01101101</b>	PRINTERS CONSUMABLES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	3,850,395.07		3,850,395.07
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	1,134,211.15		1,134,211.15
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	550,000.00		550,000.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	550,000.00		550,000.00
										<b>6,084,606.22</b>	-	<b>6,084,606.22</b>
<b>01101101</b>	FAX MACHINE CONSUMABLES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
										<b>6,084,606.22</b>		<b>6,084,606.22</b>

Sub-total Page 3 >>

<b>01101101</b>	SURVEYING EQUIPMENT & ACCESSORIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
										-	-	-
<b>01101101</b>	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-		-
<b>01101101</b>	SERVICES (Contract Services, Repair & Maintenance Services & Other Services)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	686,400.00		686,400.00
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	686,400.00		686,400.00
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	686,400.00		686,400.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	686,400.00		686,400.00
										<b>2,745,600.00</b>		<b>2,745,600.00</b>
<b>01101101</b>	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	5,279,276.00		5,279,276.00
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	766,251.50		766,251.50
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	275,000.00		275,000.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	165,000.00		165,000.00
										<b>6,485,527.50</b>		<b>6,485,527.50</b>
<b>01101101</b>	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-		-
<b>01101101</b>	NEWSPAPER, BOOKS, MAPS, POSTAGE STAMPS & OTHER PUBLICATIONS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-		-
<b>01101101</b>	DISASTER CONTINGENCIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-		-
										<b>9,231,127.50</b>	-	<b>9,231,127.50</b>

Sub-total Page 4 >>

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DPWH- DAVAO CITY DISTRICT ENGINEERING OFFICE

**Indicative Procurement Plan (APP) for FY 2022**  
**Consolidated - Goods & Related Services - FY2022**

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)		
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)
					*Procurement of goods and services is conducted on a quarterly basis*							
<b>Fund 101</b>	<b>A. AVAILABLE AT PROCUREMENT SERVICE STORES</b>											
<b>01101101</b>	Common Electrical Supplies, Common Office Supplies, Common Office Devices, Common Janitorial Supplies, Common Office Equipment, Common Computer Supplies, Handbook on Procurement, Consumables	<b>DPWH-DCDEO, REGION XI</b>										
	1st Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	323,038.14		323,038.14
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	109,084.61		109,084.61
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	106,951.30		106,951.30
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	79,785.85		79,785.85
										<b>618,859.90</b>	-	<b>618,859.90</b>
<b>Fund 101</b>	<b>B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</b>											
<b>01101101</b>	INVENTORY/COMMON ELECTRICAL EQUIPMENT & SUPPLIES (Electrical Equipment & Components and supplies, Lighting & fixtures and accessories)											
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	INVENTORY/JANITORIAL EQUIPMENT, SUPPLIES & MATERIALS			Public Bidding								
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	INVENTORY / COMMON OFFICE EQUIPMENT (Office Equipment & Accessories: Household Equipment & Supplies)											
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	1,090,964.14		1,090,964.14
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	438,880.00		438,880.00
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										<b>1,529,844.14</b>	-	<b>1,529,844.14</b>
										<b>2,148,704.04</b>		<b>2,148,704.04</b>
				<b>Sub-total Page 1 &gt;&gt;</b>								



<b>01101101</b>	INVENTORY / OFFICE SUPPLIES (Office Supplies; Paper Materials & Products, Devices)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	246,961.13		246,961.13
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	156,575.98		156,575.98
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										<b>403,537.11</b>	-	<b>403,537.11</b>
<b>01101101</b>	AUDIO & VISUAL EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	PHOTOGRAPHIC EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	SECURITY SURVEILLANCE & DETECTION EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
										-	-	-
<b>01101101</b>	INVENTORY / COMPUTER SUPPLIES											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	103,510.05		103,510.05
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	62,328.60		62,328.60
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
										<b>165,838.65</b>	-	<b>165,838.65</b>
<b>01101101</b>	COMPUTER / I.T. EQUIPMENT & ACCESSORIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	HARDWARE / CONSTRUCTION / EXPLORATION SURVEY, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	6,871,444.96		6,871,444.96
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	973,456.31		973,456.31
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										<b>7,844,901.27</b>	-	<b>7,844,901.27</b>
										<b>8,414,277.03</b>		<b>8,414,277.03</b>
					Sub-total Page 2 >>							

01101101	INVENTORY / COMMON COMMUNICATION SUPPLIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
										-	-	-
01101101	HEAVY EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
										-	-	-
01101101	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT											
	1st Quarter			Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-	-	-
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-	-	-
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-	-	-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-	-	-
										-	-	-
01101101	FURNITURE and FIXTURES											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
										-	-	-
01101101	SAFETY & OCCUPATIONAL PRODUCTS											
	1st Quarter			Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-	-	-
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-	-	-
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-	-	-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-	-	-
										-	-	-
01101101	PRINTERS CONSUMABLES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	3,850,395.07		3,850,395.07
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	1,134,211.15		1,134,211.15
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	550,000.00		550,000.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	550,000.00		550,000.00
										6,084,606.22	-	6,084,606.22
01101101	FAX MACHINE CONSUMABLES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
										-	-	-
										6,084,606.22	-	6,084,606.22

Sub-total Page 3 >>

<b>01101101</b>	SURVEYING EQUIPMENT & ACCESSORIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
										-	-	-
<b>01101101</b>	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-	-	-
<b>01101101</b>	SERVICES (Contract Services, Repair & Maintenance Services & Other Services)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	686,400.00		686,400.00
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	686,400.00		686,400.00
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	686,400.00		686,400.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	686,400.00		686,400.00
										2,745,600.00		2,745,600.00
<b>01101101</b>	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	5,279,276.00		5,279,276.00
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	766,251.50		766,251.50
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	275,000.00		275,000.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	165,000.00		165,000.00
										6,485,527.50		6,485,527.50
<b>01101101</b>	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	NEWSPAPER, BOOKS, MAPS, POSTAGE STAMPS & OTHER PUBLICATIONS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-	-	-
<b>01101101</b>	DISASTER CONTINGENCIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-	-	-
										9,231,127.50	-	9,231,127.50

Sub-total Page 4 >>

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DPWH- DAVAO CITY DISTRICT ENGINEERING OFFICE

Indicative Procurement Plan (APP) for FY 2022  
Consolidated - Goods & Related Services - FY2022

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)		
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAC)
					"Procurement of goods and services is conducted on a quarterly basis"							
<b>Fund 101</b>	<b>A. AVAILABLE AT PROCUREMENT SERVICE STORES</b>											
<b>01101101</b>	Common Electrical Supplies, Common Office Supplies, Common Office Devices, Common Janitorial Supplies, Common Office Equipment, Common Computer Supplies, Handbook on Procurement, Consumables	<b>DPWH-DCDEO, REGION XI</b>										
	1st Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	323,038.14		323,038.14
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	109,084.61		109,084.61
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	106,951.30		106,951.30
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	79,785.85		79,785.85
										<b>618,859.90</b>	-	<b>618,859.90</b>
<b>Fund 101</b>	<b>B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</b>											
<b>01101101</b>	INVENTORY/COMMON ELECTRICAL EQUIPMENT & SUPPLIES (Electrical Equipment & Components and supplies. Lighting & fixtures and accessories)											
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	INVENTORY/JANITORIAL EQUIPMENT, SUPPLIES & MATERIALS			Public Bidding								
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	INVENTORY / COMMON OFFICE EQUIPMENT (Office Equipment & Accessories: Household Equipment & Supplies)											
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	1,090,964.14		1,090,964.14
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	438,880.00		438,880.00
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										<b>1,529,844.14</b>	-	<b>1,529,844.14</b>
										<b>2,148,704.04</b>		<b>2,148,704.04</b>
				<b>Sub-total Page 1 &gt;&gt;</b>								

<b>01101101</b>	INVENTORY / OFFICE SUPPLIES (Office Supplies; Paper Materials & Products, Devices)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	246,961.13		246,961.13
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	156,575.98		156,575.98
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										403,537.11	-	403,537.11
<b>01101101</b>	AUDIO & VISUAL EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	PHOTOGRAPHIC EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	SECURITY SURVEILLANCE & DETECTION EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
										-	-	-
<b>01101101</b>	INVENTORY / COMPUTER SUPPLIES											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	103,510.05		103,510.05
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	62,328.60		62,328.60
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
										165,838.65	-	165,838.65
<b>01101101</b>	COMPUTER / I.T. EQUIPMENT & ACCESSORIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	HARDWARE / CONSTRUCTION / EXPLORATION SURVEY, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	6,871,444.96		6,871,444.96
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	973,456.31		973,456.31
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										7,844,901.27	-	7,844,901.27
										8,414,277.03		8,414,277.03
					Sub-total Page 2 >>							

<b>01101101</b>	INVENTORY / COMMON COMMUNICATION SUPPLIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
										-	-	-
<b>01101101</b>	HEAVY EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
										-	-	-
<b>01101101</b>	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT											
	1st Quarter			Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-	-	-
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-	-	-
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-	-	-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-	-	-
										-	-	-
<b>01101101</b>	FURNITURE and FIXTURES											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
										-	-	-
<b>01101101</b>	SAFETY & OCCUPATIONAL PRODUCTS											
	1st Quarter			Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-	-	-
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-	-	-
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-	-	-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-	-	-
										-	-	-
<b>01101101</b>	PRINTERS CONSUMABLES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	3,850,395.07		3,850,395.07
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	1,134,211.15		1,134,211.15
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	550,000.00		550,000.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	550,000.00		550,000.00
										<b>6,084,606.22</b>	-	<b>6,084,606.22</b>
<b>01101101</b>	FAX MACHINE CONSUMABLES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
										-	-	-
										<b>6,084,606.22</b>		<b>6,084,606.22</b>

Sub-total Page 3 >>

01101101	SURVEYING EQUIPMENT & ACCESSORIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
										-	-	-
01101101	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-		-
01101101	SERVICES (Contract Services, Repair & Maintenance Services & Other Services)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	686,400.00		686,400.00
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	686,400.00		686,400.00
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	686,400.00		686,400.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	686,400.00		686,400.00
										2,745,600.00		2,745,600.00
01101101	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	5,279,276.00		5,279,276.00
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	766,251.50		766,251.50
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	275,000.00		275,000.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	165,000.00		165,000.00
										6,485,527.50		6,485,527.50
01101101	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-		-
01101101	NEWSPAPER, BOOKS, MAPS, POSTAGE STAMPS & OTHER PUBLICATIONS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-		-
01101101	DISASTER CONTINGENCIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-		-
										-		-
										9,231,127.50	-	9,231,127.50

Sub-total Page 4 >>

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DPWH- DAVAO CITY DISTRICT ENGINEERING OFFICE

Indicative Procurement Plan (APP) for FY 2022  
Consolidated - Goods & Related Services - FY2022

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)		
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)
					"Procurement of goods and services is conducted on a quarterly basis"							
<b>Fund 101</b>	<b>A. AVAILABLE AT PROCUREMENT SERVICE STORES</b>											
<b>01101101</b>	Common Electrical Supplies, Common Office Supplies, Common Office Devices, Common Janitorial Supplies, Common Office Equipment, Common Computer Supplies, Handbook on Procurement, Consumables	<b>DPWH-DCDEO, REGION XI</b>										
	1st Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	323,038.14		323,038.14
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	109,084.61		109,084.61
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	106,951.30		106,951.30
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	79,785.85		79,785.85
										<b>618,859.90</b>	-	<b>618,859.90</b>
<b>Fund 101</b>	<b>B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</b>											
<b>01101101</b>	INVENTORY/COMMON ELECTRICAL EQUIPMENT & SUPPLIES (Electrical Equipment & Components and supplies, Lighting & fixtures and accessories)											
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	INVENTORY/JANITORIAL EQUIPMENT, SUPPLIES & MATERIALS			Public Bidding								
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	INVENTORY / COMMON OFFICE EQUIPMENT (Office Equipment & Accessories: Household Equipment & Supplies)											
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	1,090,964.14		1,090,964.14
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	438,880.00		438,880.00
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										<b>1,529,844.14</b>	-	<b>1,529,844.14</b>
										<b>2,148,704.04</b>		<b>2,148,704.04</b>
				<b>Sub-total Page 1 &gt;&gt;</b>								



01101101	INVENTORY / OFFICE SUPPLIES (Office Supplies; Paper Materials & Products, Devices)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	246,961.13		246,961.13
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	156,575.98		156,575.98
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										403,537.11	-	403,537.11
01101101	AUDIO & VISUAL EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
01101101	PHOTOGRAPHIC EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
01101101	SECURITY SURVEILLANCE & DETECTION EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
										-	-	-
01101101	INVENTORY / COMPUTER SUPPLIES											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	103,510.05		103,510.05
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	62,328.60		62,328.60
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
										165,838.65	-	165,838.65
01101101	COMPUTER / I.T. EQUIPMENT & ACCESSORIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
01101101	HARDWARE / CONSTRUCTION / EXPLORATION SURVEY, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	6,871,444.96		6,871,444.96
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	973,456.31		973,456.31
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										7,844,901.27	-	7,844,901.27
										8,414,277.03		8,414,277.03
					Sub-total Page 2 >>							

<b>01101101</b>	INVENTORY / COMMON COMMUNICATION SUPPLIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
										-	-	-
<b>01101101</b>	HEAVY EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
										-	-	-
<b>01101101</b>	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT											
	1st Quarter			Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-	-	-
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-	-	-
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-	-	-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-	-	-
										-	-	-
<b>01101101</b>	FURNITURE and FIXTURES											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
										-	-	-
<b>01101101</b>	SAFETY & OCCUPATIONAL PRODUCTS											
	1st Quarter			Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-	-	-
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-	-	-
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-	-	-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-	-	-
										-	-	-
<b>01101101</b>	PRINTERS CONSUMABLES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	3,850,395.07		3,850,395.07
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	1,134,211.15		1,134,211.15
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	550,000.00		550,000.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	550,000.00		550,000.00
										<b>6,084,606.22</b>	-	<b>6,084,606.22</b>
<b>01101101</b>	FAX MACHINE CONSUMABLES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
										-	-	-
										<b>6,084,606.22</b>		<b>6,084,606.22</b>

01101101	SURVEYING EQUIPMENT & ACCESSORIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
										-	-	-
01101101	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-		-
01101101	SERVICES (Contract Services, Repair & Maintenance Services & Other Services)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	686,400.00		686,400.00
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	686,400.00		686,400.00
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	686,400.00		686,400.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	686,400.00		686,400.00
										2,745,600.00		2,745,600.00
01101101	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	5,279,276.00		5,279,276.00
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	766,251.50		766,251.50
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	275,000.00		275,000.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	165,000.00		165,000.00
										6,485,527.50		6,485,527.50
01101101	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-		-
01101101	NEWSPAPER, BOOKS, MAPS, POSTAGE STAMPS & OTHER PUBLICATIONS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-		-
01101101	DISASTER CONTINGENCIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-		-
										9,231,127.50	-	9,231,127.50

Sub-total Page 4 >>

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
DPWH- DAVAO CITY DISTRICT ENGINEERING OFFICE

**Indicative Procurement Plan (APP) for FY 2022**  
**Consolidated - Goods & Related Services - FY2022**

Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)		
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)
					"Procurement of goods and services is conducted on a quarterly basis"							
<b>Fund 101</b>	<b>A. AVAILABLE AT PROCUREMENT SERVICE STORES</b>											
<b>01101101</b>	Common Electrical Supplies, Common Office Supplies, Common Office Devices, Common Janitorial Supplies, Common Office Equipment, Common Computer Supplies, Handbook on Procurement, Consumables	<b>DPWH-DCDEO, REGION XI</b>										
	1st Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	323,038.14		323,038.14
	2nd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	109,084.61		109,084.61
	3rd Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	106,951.30		106,951.30
	4th Quarter			Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	79,785.85		79,785.85
										<b>618,859.90</b>	<b>-</b>	<b>618,859.90</b>
<b>Fund 101</b>	<b>B. OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</b>											
<b>01101101</b>	INVENTORY/Common ELECTRICAL EQUIPMENT & SUPPLIES (Electrical Equipment & Components and supplies, Lighting & fixtures and accessories)											
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	INVENTORY/JANITORIAL EQUIPMENT, SUPPLIES & MATERIALS			Public Bidding								
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	INVENTORY / COMMON OFFICE EQUIPMENT (Office Equipment & Accessories: Household Equipment & Supplies)											
	1st Quarter	<b>DPWH-DCDEO, REGION XI</b>	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	1,090,964.14		1,090,964.14
	2nd Quarter		Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	438,880.00		438,880.00
	3rd Quarter		Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										<b>1,529,844.14</b>	<b>-</b>	<b>1,529,844.14</b>
										<b>2,148,704.04</b>		<b>2,148,704.04</b>
				<b>Sub-total Page 1 &gt;&gt;</b>								

<b>01101101</b>	INVENTORY / OFFICE SUPPLIES (Office Supplies; Paper Materials & Products, Devices)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	246,961.13		246,961.13
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	156,575.98		156,575.98
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										<b>403,537.11</b>	-	<b>403,537.11</b>
<b>01101101</b>	AUDIO & VISUAL EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	PHOTOGRAPHIC EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	SECURITY SURVEILLANCE & DETECTION EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
										-	-	-
<b>01101101</b>	INVENTORY / COMPUTER SUPPLIES											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	103,510.05		103,510.05
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	62,328.60		62,328.60
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
										<b>165,838.65</b>	-	<b>165,838.65</b>
<b>01101101</b>	COMPUTER / I.T. EQUIPMENT & ACCESSORIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	HARDWARE / CONSTRUCTION / EXPLORATION SURVEY, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	6,871,444.96		6,871,444.96
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	973,456.31		973,456.31
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										<b>7,844,901.27</b>	-	<b>7,844,901.27</b>
										<b>8,414,277.03</b>		<b>8,414,277.03</b>
					Sub-total Page 2 >>							

<b>01101101</b>	INVENTORY / COMMON COMMUNICATION SUPPLIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
										-	-	-
<b>01101101</b>	HEAVY EQUIPMENT											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
										-	-	-
<b>01101101</b>	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT											
	1st Quarter			Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-	-	-
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-	-	-
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-	-	-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-	-	-
										-	-	-
<b>01101101</b>	FURNITURE and FIXTURES											
	1st Quarter	DPWH-	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
										-	-	-
<b>01101101</b>	SAFETY & OCCUPATIONAL PRODUCTS											
	1st Quarter			Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-	-	-
	2nd Quarter			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-	-	-
	3rd Quarter			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-	-	-
	4th Quarter			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-	-	-
										-	-	-
<b>01101101</b>	PRINTERS CONSUMABLES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	3,850,395.07		3,850,395.07
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	1,134,211.15		1,134,211.15
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	550,000.00		550,000.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	550,000.00		550,000.00
										<b>6,084,606.22</b>	-	<b>6,084,606.22</b>
<b>01101101</b>	FAX MACHINE CONSUMABLES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-	-	-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-	-	-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-	-	-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-	-	-
										-	-	-
										<b>6,084,606.22</b>		<b>6,084,606.22</b>

<b>01101101</b>	SURVEYING EQUIPMENT & ACCESSORIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr 2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	1st Qtr 2020	1st Qtr 2020	GOP			-
										-	-	-
<b>01101101</b>	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-	-	-
<b>01101101</b>	SERVICES (Contract Services, Repair & Maintenance Services & Other Services)											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	686,400.00		686,400.00
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	686,400.00		686,400.00
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	686,400.00		686,400.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	686,400.00		686,400.00
										<b>2,745,600.00</b>		<b>2,745,600.00</b>
<b>01101101</b>	FUEL, ADDITIVES, LUBRICANTS & ANTI-CORROSIVE											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	5,279,276.00		5,279,276.00
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	766,251.50		766,251.50
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	275,000.00		275,000.00
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	165,000.00		165,000.00
										<b>6,485,527.50</b>		<b>6,485,527.50</b>
<b>01101101</b>	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP			-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP			-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP			-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP			-
										-	-	-
<b>01101101</b>	NEWSPAPER, BOOKS, MAPS, POSTAGE STAMPS & OTHER PUBLICATIONS											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-	-	-
<b>01101101</b>	DISASTER CONTINGENCIES											
	1st Quarter	DPWH-	Yes	Public Bidding	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	1st Qtr 2020	GOP	-		-
	2nd Quarter	DCDEO	Yes	Public Bidding	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	2nd Qtr2020	GOP	-		-
	3rd Quarter	REGION XI	Yes	Public Bidding	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	3rd Qtr2020	GOP	-		-
	4th Quarter		Yes	Public Bidding	4th Qtr2020	4th Qtr2020	4th Qtr2020	4th Qtr2020	GOP	-		-
										-	-	-
										<b>9,231,127.50</b>	-	<b>9,231,127.50</b>







Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022 FOR CONSULTING SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Sionina		Total	MOOE	CO	
200000100039000	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF BUILDING AND PEDESTRIAN OVERPASS; 1. Construction of Four Storey Building for the office of DBM-RO XI, Davao City; 2. Construction of Pedestrian Overpass along Davao City Diversion Road, Davao City.	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	9/13/2021-9/14/2021	9/23/2021	11/10/2021	10/12/2021-10/22/2021	PDE	520,000.00		520,000.00	Consulting Services for the Geotechnical Investigation
300200100003000.EAO 300200100003000.PC	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BRGY. 35-D, DAVAO CITY	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	9/13/2021-9/14/2021	9/23/2021	11/10/2021	10/12/2021-10/22/2021	PDE	225,000.00		225,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF CONSTRUCTION OF FLOOD MITIGATION STRUCTURE; 1. Davao River-Mandug Section, 2. Davao River Outfall, 3. Matina River Outfall, 4. Talomo River Outfall, Davao City	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	9/13/2021-9/14/2021	9/23/2021	11/10/2021	10/12/2021-10/22/2021	PDE	512,000.00		512,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE-SECONDARY ROADS; 1. Davao City Div. Rd. - K1510+078 - K1510+166, 2. Davao City Div. Rd. - K1510+950 - K1511+101, 3. Davao City Div. Rd. - K1511+360 - K1511+420, 4. Davao City Div. Rd. - K1511+848 - K1511+956, 5. Davao City Div. Rd. - K1511+909 - K1511+1003	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	9/13/2021-9/14/2021	9/23/2021	11/10/2021	10/12/2021-10/22/2021	PDE	640,000.00		640,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF CONSTRUCTION OF BRIDGE, DAVAO CITY; 1. Sitio Sabang Sita, Brgy. Tapak, Paquibato District, 2. Purok 8, Barangay Pandaitan, Paquibato District	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	9/13/2021-9/14/2021	9/23/2021	11/10/2021	10/12/2021-10/22/2021	PDE	510,000.00		510,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF CONSTRUCTION OF STEEL BRIDGES, PUROK 1 AND PUROK 4 BARANGAY GATUNGAN, BUNAWAN DISTRICT, DAVAO CITY	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	9/13/2021-9/14/2021	9/23/2021	11/10/2021	10/12/2021-10/22/2021	PDE	256,000.00		256,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF CONSTRUCTION OF SCHOOL BUILDING, DAVAO CITY; 1. Bayanihan Elementary School, 2. Langub Elementary School, 3. Pilar P. Rodriguez Elementary School	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	9/13/2021-9/14/2021	9/23/2021	11/10/2021	10/12/2021-10/22/2021	EAO:SR2021-06-009202, SR2021-06-009210, SR2021-06-009211 dtd 6-3-2021	675,000.00		675,000.00	Consulting Services for the Geotechnical Investigation
200000100039000	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF CONSTRUCTION OF EVACUATION CENTER (PHASE 2) AT BARANGAY CATALUNAN GRANDE, DAVAO CITY	Davao City District Engineering Office	Yes	Negotiated Procurement (SVP)	9/13/2021-9/14/2021	9/23/2021	11/10/2021	10/12/2021-10/22/2021	PDE	508,000.00		508,000.00	Consulting Services for the Geotechnical Investigation

Prepared by:

MA. GLORIA G. SORRERA  
BAC SECRETARIAT

Recommending Approval:

PERRY NEIL B. PALACIO  
BAC CHAIRMAN

Approval:

"For and in the absence  
of the District Engineer"  
LILIBETH M. SARMIENTO  
OIC-Assistant District Engineer  
RICHARD A. RAGASA  
HEAD OF PROCURING ENTITY