

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102101068000	22LB0001 - Preventive Maintenance - Asphalt Overlay - Magsaysay Ave - K1510+704 - K1511+020, (S01445MN) Chainage 000 - Chainage 145	Davao City District Engineering Office	Yes	Competitive Bidding	10/14/2021-10/20/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	11,834,000.00		11,834,000.00	Preventive Maintenance - Asphalt Overlay
310108100976000	22LB0002 - Construction of Road Slope Protection Structure - Davao City Div Rd - K1510 + 078 - K1510 + 166	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
'310108100980000	22LB0006 - Construction of Road Slope Protection Structure - Davao City Div Rd - K1511 + 907 - K1511 + 980	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	90,481,000.00		90,481,000.00	Construction of Road Slope Protection Structure
310201101040000	22LB0009 - Road Widening - Davao-Cotabato Rd (Davao City-Jct Digos Sect)-K1513+208-K1514+265,K1514+530-K1514+709,(S01455MN) Chainage 3033-Chainage 3100	Davao City District Engineering Office	No	Competitive Bidding	12/16/2021-12/22/2021	01/06/2022	03/11/2022	3/14/2022-3/23/2022	GAA 2022	10,600,000.00		10,600,000.00	Road Widening
310207100228000	22LB0010 - Off-Carriageway Improvement - Davao-Bukidnon Rd - K1698+435 - K1698+512, K1698+526 - K1698+544, K1698+557 - K1698+611, K1698+632 - K1698+661, K1698+902 - K1698+904, K1698+936 - K1699+295, K1699+365 - K1699+374, K1699+599 - K1699+642, K1699+666 - K1699+720, K1699+740 - K1699+760, K1699+787 - K1699+806, K1699+820 - K1699+840, K1699+879 - K1699+902, K1699+920 - K1699+980, K1700+121 - K1700+300	Davao City District Engineering Office	No	Competitive Bidding	2/8/2022-2/14/2022	03/01/2022	03/22/2022	3/23/2022-4/1/2022	GAA 2022	19,514,000.00		19,514,000.00	Off-Carriageway Improvement
310208100463000	22LB0011 - Off - Carriageway Improvement - ABS-CBN - Quimpo Blvd Div. Rd - K1511 + (-123) - K1511 + 154, K1512 + 013 - K1512 +120	Davao City District Engineering Office	No	Competitive Bidding	2/4/2022-2/10/2022	02/24/2022	03/17/2022	3/18/2022-3/28/2022	GAA 2022	14,101,000.00		14,101,000.00	Off-Carriageway Improvement
'310208100464000	22LB0012 - Off-Carriageway Improvement - Davao City Div Rd - K1507+311 - K1507+352, K1510+470 - K1510+850, K1512+503 - K1512+604, K1512+755-K1512+815, K1514+581 - K1514+646, K1515+028 - K1515+046	Davao City District Engineering Office	No	Competitive Bidding	2/24/2022-3/2/2022	03/17/2022	04/07/2022	4/8/2022-4/18/2022	GAA 2022	19,508,500.00		19,508,500.00	Off-Carriageway Improvement
'310208100465000	22LB0013 - Off-Carriageway Improvement - Ma-a Rd - K1510+298-K1510+318, K1510+468 -K1510+507, K1511+482-K1511+516, K1512+340-K1512+483	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/23/2021	01/21/2022	1/24/2022-2/4/2022	GAA 2022	1,400,000.00		1,400,000.00	Off-Carriageway Improvement
310303100969000	22LB0014 - Retrofitting/ Strengthening of Permanent Bridge - Bago Br. (B00011MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	10/28/2021-11/3/2021	11/18/2021	01/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Permanent Bridge
310303101340000	22LB0015 - Retrofitting/Strengthening of Permanent Bridge - Bolton Br.2 (B01215MN) along ABS-CBN-Quimpo Blvd Div. RD	Davao City District Engineering Office	Yes	Competitive Bidding	10/14/2021-10/20/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	10,000,000.00		10,000,000.00	Retrofitting/Strengthening of Permanent Bridge
310303101341000	22LB0016 - Retrofitting/ Strengthening of Permanent Bridge - Bolton Br.1 (B01459MN) along ABS-CBN-Quimpo Blvd Div. Rd	Davao City District Engineering Office	Yes	Competitive Bidding	10/28/2021-11/3/2021	11/18/2021	01/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Permanent Bridge

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310304101023000	22LB0017 - Rehabilitation/Major Repair of Permanent Bridge - Davao River Br. (B01458MN) along Davao City Div Rd	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Permanent Bridge
310304101024000	22LB0018 - Rehabilitation/Major Repair of Permanent Bridge - Gov. Generoso Br.1 (B00007MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Permanent Bridge
310304101025000	22LB0019 - Rehabilitation/Major Repair of Permanent Bridge - Libby Br. (B01975MN) along Davao-Cotabato Old Rd	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Permanent Bridge
310304101026000	22LB0020 - Rehabilitation/Major Repair of Permanent Bridge - Nalum Br. (B01976MN) along Davao-Cotabato Old Rd	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Permanent Bridge
310304101027000	22LB0021 - Rehabilitation/Major Repair of Permanent Bridge - Pangi Br. (B01881MN) along Davao City Div Rd	Davao City District Engineering Office	Yes	Competitive Bidding	10/14/2021-10/20/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	1,500,000.00		1,500,000.00	Rehabilitation/Major Repair of Permanent Bridge
310304101028000	22LB0022 - Rehabilitation/Major Repair of Permanent Bridge - Talomo Br.1 (B00010MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	10/14/2021-10/20/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Permanent Bridge
310304101029000	22LB0023 - Rehabilitation/Major Repair of Permanent Bridge - Talomo Br.2 (B01468MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect)	Davao City District Engineering Office	Yes	Competitive Bidding	10/14/2021-10/20/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Permanent Bridge
320101107748000	22LB0024 - Construction of Drainage System protecting Davao-Bukidnon Rd to Davao-Cotabato Rd outfall, Sta. 0+000 - Sta. 1+000, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	55,000,000.00		55,000,000.00	Construction of Drainage System
320101108522000	22LB0025 - Construction of Esplanade at Davao River, Right Bank Outfall Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Esplanade
320101107751000	22LB0026 - Construction of Flood Mitigation Structure along Bago Gallera Creek, Sta. 1+985 - Sta. 3+620, San Lorenzo Village Section, Left Bank Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/14/2021-10/20/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
320101107752000	22LB0027 - Construction of Flood Mitigation Structure along Bago Gallera Creek, Sta. 1+985 - Sta. 3+620, San Lorenzo Village Section, Right Bank Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/14/2021-10/20/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
320101107754000	22LB0028 - Construction of Flood Mitigation Structure along Maa Creek, Sta. 0+477 - Sta. 0+927, Don Julian Rodriguez Ave Section, Right Bank Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	85,000,000.00		85,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Postings of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101107755000	22LB0029 - Construction of Flood Mitigation Structure along Maa Creek, Sta. 0+487 - Sta. 0+937, Don Julian Rodriguez Ave Section, Left Bank Section, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	85,000,000.00		85,000,000.00	Construction of Flood Mitigation Structure
320101107759000	22LB0030 - Construction of Revetment along Matina River, Sta. 5+643 - Sta. 5+913, Matina Pangil Br. 1 Upstream, Matina Pangil Section, Left Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	12/02/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	80,400,000.00		80,400,000.00	Construction of Revetment
320101108524000	22LB0031 - Construction of Revetment along R. Magsaysay Ave. Outfall, Sta. 0+100 - Sta. 0+200, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/16/2021-11/22/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	40,000,000.00		40,000,000.00	Construction of Revetment
320102104716000	22LB0032 - Construction of Revetment along Davao River, Sta. 2+001 - Sta. 2+246, Generoso Bridge Downstream, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment
300219101199000	22LB0033 - Construction of Flood Mitigation Structure along Bunawan River, Sta. 2+020 to Sta. 2+440, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/14/2021-10/20/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
300220100994000	22LB0034 - Construction (Completion) of Multi-Purpose Building, Coast Guard, Sta. Ana Port, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/14/2021-10/20/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
300221101987000	22LB0035 - Construction of Concrete Road at Barangay 5-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Concrete Road
300221101988000	22LB0036 - Construction of Road, Barangay 23-C, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/28/2021-11/3/2021	11/18/2021	01/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221101989000	22LB0037 - Construction of Road, Barangay 33-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/23/2021	01/21/2022	1/24/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221101990000	22LB0038 - Construction of Road, Barangay 39-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2022-2/10/2022	02/24/2022	03/17/2022	3/18/2022-3/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221101991000	22LB0039 - Construction of Road, Barangay 76-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/23/2021	01/21/2022	1/24/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221101992000	22LB0040 - Construction of Road, Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2022-2/10/2022	02/24/2022	03/17/2022	3/18/2022-3/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221101993000	22LB0041 - Construction of Road, Barangay Matina, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	12/02/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221101994000	22LB0042 - Construction of Road, Barangay Matina Aplaya, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/23/2021	01/21/2022	1/24/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221101996000	22LB0043 - Construction of Road, Inigo Subdivision, Barangay Matina Pangli, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221101997000	22LB0044 - Construction of Road, Kanlaon St., Rolling Hills Subdivision, Barangay 19-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/30/2021-12/6/2021	12/21/2021	02/21/2022	2/22/2022-3/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221101998000	22LB0045 - Construction of Road, Platinum St., Barangay 10-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221102000000	22LB0046 - Construction of Road, Purok 1, Barangay Catalunan Pequeno, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221102001000	22LB0047 - Construction of Road, Purok 16, Barangay Talomo, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221102002000	22LB0048 - Construction of Road, Purok 4 Kauswagan, Barangay Langub, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221102004000	22LB0049 - Construction of Road, Purok 9-B and Purok 10-B, Lower Madapo, Barangay 8-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/23/2021	02/25/2022	2/28/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221102005000	22LB0050 - Construction of Road, Purok Ideal Subdivision, Barangay Bago Aplaya, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/09/2021	02/09/2022	2/10/2022-2/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221102006000	22LB0051 - Construction of Road, Purok Iwha Village and Purok Mangrubang, Barangay Dumoy, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/30/2021-12/6/2021	12/21/2021	02/21/2022	2/22/2022-3/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221102009000	22LB0052 - Construction of Road, Rigodon St., Lanza Subdivision, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221102010000	22LB0053 - Construction of Road, Rosalina Village 3, Barangay Baliok, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221102011000	22LB0054 - Construction of Road, Rosalina Village, Barangay Bago Gallera, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221102012000	22LB0055 - Improvement of Road, Barangay 40-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/30/2021-12/6/2021	12/21/2021	02/21/2022	2/22/2022-3/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300221102015000	22LB0056 - Rehabilitation of Road at Barangay 38-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2022-1/26/2022	02/10/2022	03/01/2022	3/2/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
300221102016000	22LB0057 - Rehabilitation of Road at Barangay 7-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2022-2/10/2022	02/24/2022	03/17/2022	3/18/2022-3/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
300221102017000	22LB0058 - Rehabilitation of Road at Barangay 9-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/8/2021-12/14/2021	12/29/2021	03/01/2022	3/2/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
300221102018000	22LB0059 - Rehabilitation of Road at Villa Abrille	Davao City District Engineering Office	Yes	Competitive Bidding	12/8/2021-12/14/2021	12/29/2021	03/01/2022	3/2/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
300221102019000	22LB0060 - Rehabilitation of Road, Barangay 36-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/8/2021-12/14/2021	12/29/2021	03/01/2022	3/2/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
300221102020000	22LB0061 - Rehabilitation of Road, Barangay 3-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2022-1/26/2022	02/10/2022	03/01/2022	3/2/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
300221102026000	22LB0062 - Rehabilitation of Road, Barangay 4-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2022-1/26/2022	02/10/2022	03/01/2022	3/2/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
300226103747000	22LB0064 - Construction Of Multi-Purpose Building, (Evacuation Center) at Barangay 12 - B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/14/2021-10/20/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300226103752000	22LB0069 - Construction of Multi-Purpose Building (Evacuation Center) at Barangay 18-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226103753000	22LB0070 - Construction of Multi-Purpose Building (Evacuation Center) at Barangay 9-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/23/2021-11/29/2021	12/14/2021	02/14/2022	2/15/2022-2/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228100189000	22LB0071 - Construction (Completion) of Evacuation Center at Barangay 1-A, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	3/31/2022-4/6/2022	04/21/2022	05/13/2022	5/16/2022-5/26/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228100191000	22LB0072 - Construction of (Completion) of Evacuation Center at Barangay 2-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/23/2021	02/25/2022	2/28/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228100192000	22LB0073 - Construction (Completion) of Evacuation Center at Barangay 30-C, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/09/2021	02/09/2022	2/10/2022-2/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228100194000	22LB0075 - Construction (Completion) of Evacuation Center at Barangay 4-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228100195000	22LB0076 - Construction (Completion) of Evacuation Center at Barangay 6-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021	02/16/2022	2/17/2022-2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228100196000	22LB0077 - Construction (Completion) Of Evacuation Center at Barangay 7-A, Davao City, Davao Del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/23/2021-11/29/2021	12/14/2021	02/14/2022	2/15/2022-2/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228100007000	22LB0078 - Construction of Evacuation Center (Phase 2) at Barangay Catalunan Grande, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	5/3/2022-5/9/2022	05/24/2022	06/14/2022	6/15/2022-6/27/2022	GAA 2022	63,000,000.00		63,000,000.00	Construction of Multi-Purpose Building
300228100197000	22LB0079 - Construction of Evacuation Center at Barangay 10-A, Davao City, Davao Del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/14/2021-10/20/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228100199000	22LB0081 - Construction of Evacuation Center at Barangay 19-B, Davao City, Davao Del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/14/2021-10/20/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300228100200000	22LB0082 - Construction of Evacuation Center at Barangay 20-B, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/14/2021-10/20/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228100201000	22LB0083 - Construction of Evacuation Center at Barangay 32-D, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/16/2021-11/22/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300228100202000	22LB0084 - Construction of Evacuation Center at Barangay 5-A, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	1/4/2022-1/10/2022	01/25/2022	02/14/2022	2/15/2022-2/24/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228100203000	22LB0085 - Construction of Evacuation Center at Barangay 8-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/14/2021-10/20/2021	11/04/2021	01/03/2022	1/4/2022-1/14/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228100204000	22LB0086 - Construction of Evacuation Center at Barangay Bago Aplaya, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300228100205000	22LB0087 - Construction of Evacuation Center at Barangay Bago Gallera, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300228100206000	22LB0088 - Construction of Evacuation Center at Barangay Baliok, Davao City, Davao Del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300228100207000	22LB0089 - Construction of Evacuation Center at Barangay Catalunan Pequeño, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300228100208000	22LB0090 - Construction of Evacuation Center at Barangay Matina Aplaya, Davao City, Davao Del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300228100209000	22LB0091 - Construction of Evacuation Center at Barangay Matina Crossing, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/28/2021-11/3/2021	11/18/2021	01/17/2022	1/18/2022-1/28/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300228100210000	22LB0092 - Construction of Evacuation Center at Barangay Matina Pangil, Davao City, Davao Del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/23/2021	01/21/2022	1/24/2022-2/4/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300228100211000	22LB0093 - Construction of Evacuation Center at Barangay Talomo Proper, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300228100212000	22LB0094 - Construction of Evacuation Center at Purok 2 Salakot, Barangay Talomo Proper, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300228100213000	22LB0095 - Construction of Evacuation Center at Purok 23-C Kabacan, Barangay Bucana, Davao City, Davao Del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300228100214000	22LB0096 - Construction of Evacuation Center at Purok 31-B Washington Village, Barangay Ma-A, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300228100215000	22LB0097 - Construction of Evacuation Center at Purok 33 Upper Plaza NHA, Barangay Ma-A, Davao City, Davao Del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300228100217000	22LB0098 - Construction of Evacuation Center at Purok 9, Barangay Bucana, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	2/22/2022-2/28/2022	03/15/2022	04/05/2022	4/6/2022-4/15/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300228100218000	22LB0099 - Construction of Evacuation Center Purok Farland 1, Barangay Dumoy, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300228100219000	22LB0100 - Construction of Evacuation Center at Purok Farland Village, Barangay Dumoy, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300228100220000	22LB0101 - Rehabilitation of Evacuation Center at Barangay Catalunan Grande, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	12/30/2021-1/5/2022	01/20/2022	02/08/2022	2/9/2022-2/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300228100221000	22LB0102 - Rehabilitation of Evacuation Center at Purok 3, Barangay 21-C, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	12/02/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300228100222000	22LB0103 - Rehabilitation of Evacuation Center at Purok 5, Barangay 40-D, Davao City, Davao Del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/21/2021-10/27/2021	11/12/2021	01/11/2022	1/12/2022-1/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300229100207000	22LB0104 - CONSTRUCTION OF WATER SUPPLY SYSTEM, BARANGAY MAGTUOD, DAVAO CITY	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/23/2021	01/21/2022	1/24/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Water Supply
300105200636000	22LB0105 - Construction (Completion) of Multi-Purpose Building of DPWH Davao City DEO, L. Ma. Guerero St., Davao City, Phase 2	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/23/2021	02/25/2022	2/28/2022-3/11/2022	GAA 2022	5,569,000.00		5,569,000.00	Construction of Multi-Purpose Building
310101100762000	22LB0106 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1499+015 - K1499+325, K1499+344 - K1499+386, K1499+971-K1500+000	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	16,048,000.00		16,048,000.00	Preventive Maintenance - Asphalt Overlay
310101100588000	22LB0107 - Preventive Maintenance - Asphalt Overlay Daang Maharlika (MN) - K1484+(-979) - K1484+(-264)	Davao City District Engineering Office	Yes	Competitive Bidding	10/19/2021-10/25/2021	11/11/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	64,855,000.00		64,855,000.00	Preventive Maintenance - Asphalt Overlay

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100589000	22LB0108 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika(MN) - K1487+708 - K1488+586	Davao City District Engineering Office	Yes	Competitive Bidding	10/19/2021-10/25/2021	11/11/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	54,946,000.00		54,946,000.00	Preventive Maintenance - Asphalt Overlay
310101100763000	22LB0109 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika(MN) - K1488+586 - K1489+049,K1489+128 - K1489+214	Davao City District Engineering Office	Yes	Competitive Bidding	10/19/2021-10/25/2021	11/11/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	32,096,000.00		32,096,000.00	Preventive Maintenance - Asphalt Overlay
268	22LB0110 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika(MN) - K1489+214 - K1489+1005	Davao City District Engineering Office	Yes	Competitive Bidding	10/19/2021-10/25/2021	11/11/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	56,166,000.00		56,166,000.00	Preventive Maintenance - Asphalt Overlay
310101100591000	22LB0111 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1493 + 130 - K1494 +410	Davao City District Engineering Office	Yes	Competitive Bidding	10/19/2021-10/25/2021	11/11/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	69,028,000.00		69,028,000.00	Preventive Maintenance - Asphalt Overlay
310101100764000	22LB0112 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika(MN) - K1494+469 - K1494+771	Davao City District Engineering Office	Yes	Competitive Bidding	10/19/2021-10/25/2021	11/11/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	25,489,000.00		25,489,000.00	Preventive Maintenance - Asphalt Overlay
310102101065000	22LB0113 - Preventive Maintenance - Asphalt Overlay - Buhangin-Lapanday - K1506 + 397 - K1506 + 423	Davao City District Engineering Office	Yes	Competitive Bidding	10/19/2021-10/25/2021	11/11/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	1,420,000.00		1,420,000.00	Preventive Maintenance - Asphalt Overlay
310102101066000	22LB0114 - Preventive Maintenance - Asphalt Overlay - Buhangin-Lapanday Flyover - K1506 + 172 - K1506 + 219, (S01470MN) Chainage 213 - Chainage 294	Davao City District Engineering Office	Yes	Competitive Bidding	10/19/2021-10/25/2021	11/11/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	2,431,000.00		2,431,000.00	Preventive Maintenance - Asphalt Overlay
310109100910000	22LB0115 - Construction of Road Slope Protection Structure - Fatima-Malabog Rd - K1511 + 690 - K1511 + 710, K1511 + 755 - K1511 + 775, K1512 + 270- K1512 + 350	Davao City District Engineering Office	No	Competitive Bidding	2/8/2022-2/14/2022	03/01/2022	03/22/2022	3/23/2022-4/1/2022	GAA 2022	57,750,000.00		57,750,000.00	Construction of Road Slope
310203100529000	22LB0116 - Road Widening - Buhangin-Lapanday - K1505+601 - K1505+866	Davao City District Engineering Office	No	Competitive Bidding	12/16/2021-12/22/2021	01/06/2022	03/11/2022	3/14/2022-3/23/2022	GAA 2022	8,450,000.00		8,450,000.00	Road Widening
310203100529000	22LB0117 - Road Widening - Fatima-Malabog Rd - K1501+200 - K1501+500, K1502+200 - K1504+470	Davao City District Engineering Office	No	Competitive Bidding	2/8/2022-2/14/2022	03/01/2022	03/22/2022	3/23/2022-4/1/2022	GAA 2022	68,774,000.00		68,774,000.00	Road Widening
310203100620000	22LB0118 - Road Widening - Fatima-Malabog Rd - K1509 + 302 - K1511 + 360	Davao City District Engineering Office	No	Competitive Bidding	2/8/2022-2/14/2022	03/01/2022	03/22/2022	3/23/2022-4/1/2022	GAA 2022	37,750,000.00		37,750,000.00	Road Widening
320101108520000	22LB0120 - Construction of Drainage at Bucana, Brgy. Lasang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	12/02/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	25,000,000.00		25,000,000.00	Construction of Drainage

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101108523000	22LB0121 - Construction Of Flood Mitigation Structure Protecting Daang Maharlika Up To Buhisan Outfall, Sta. 0+000 - Sta. 0+250, Sta. 0+000 - Sta. 0+200, Barangay Tibungco, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/19/2021-10/25/2021	11/11/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	27,000,000.00		27,000,000.00	Construction of Flood Mitigation Structure
320101107761000	22LB0122 - Construction of Revetment along Panacan River, Sta. 1+400 - Sta. 1+700, South Side, Right Bank, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/19/2021-10/25/2021	11/11/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	70,000,000.00		70,000,000.00	Construction of Revetment
320101108525000	22LB0123 - Construction of Seawall at Bucana, Sta. 0+000 - Sta. 0+400, Brgy. Lasang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/19/2021-10/25/2021	11/11/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Seawall
320101108526000	22LB0124 - Rehabilitation of Drainage Structure along Mamay Creek, NHA Zone 2 Section, Sta. 0+000 - Sta. 1+790, Brgy. Buhangin, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/19/2021-10/25/2021	11/11/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	30,000,000.00		30,000,000.00	Rehabilitation of Drainage Structure
320101107764000	22LB0125 - Rehabilitation of Drainage System at Del Pilar Extension, Sta. 0+000 - Sta. 1+290, Sta. 0+000 - Sta. 0+530, Agdao, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/16/2021-11/22/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	82,000,000.00		82,000,000.00	Rehabilitation of Drainage System
320101107765000	22LB0126 - Rehabilitation of Drainage System at Jerome St., Sta. 0+000 - Sta. 0+080, Sta. 0+000 - Sta. 0+620, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	100,000,000.00		100,000,000.00	Rehabilitation of Drainage System
320101108527000	22LB0127 - Rehabilitation Of Mamay Creek, Anglongto Section, Sta. 0+000 - Sta. 0+735, Brgy. Buhangin, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/19/2021-10/25/2021	11/11/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	46,000,000.00		46,000,000.00	Rehabilitation of Creek
300203102214000	22LB0131 - Construction of Road Slope Protection Structure - Jct. Acacia road - Purok New Visayas leading to Safari Land Crocodile Park, Brgy. Acacia, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/8/2022-2/14/2022	03/01/2022	03/22/2022	3/23/2022-4/1/2022	GAA 2022	18,750,000.00		18,750,000.00	Construction of Road Slope Protection
300203101919000	22LB0132 - Construction of Concrete Road - Jct. Fatima - Malabog Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/4/2022-1/10/2022	01/25/2022	02/14/2022	2/15/2022-2/24/2022	GAA 2022	35,200,000.00		35,200,000.00	Construction of Road Slope Protection
300203101921000	22LB0133 - Construction of Concrete Road - Malabog-Paquibato Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/30/2021-1/5/2022	01/20/2022	02/08/2022	2/9/2022-2/18/2022	GAA 2022	38.888.000.00		38.888.000.00	Construction of Road Slope Protection
300203101924000	22LB0134 - Construction of Concrete Road - Sitio Binaton - Sitio Polokon - Jct. KTC Road leading to Megkawayan Peak Resort and Remy Areja's Resort, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/30/2021-1/5/2022	01/20/2022	02/08/2022	2/9/2022-2/18/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Road Slope Protection
300204100747000	22LB0135 - Construction of Concrete Road - Callawa Proper-Purok 5, 14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	1/13/2022-1/19/2022	02/03/2022	02/22/2022	2/23/2022-3/4/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Concrete Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office
UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101082000	22LB0136 - Construction of Concrete Road - Sitio Tibungol - Purok 13 Road connecting to future Cacao & Coconut Processing Area in Support of Cacao, Banana & Coconut Industries of Barangay Pandaitan, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	10/19/2021-10/25/2021	11/11/2021	01/10/2022	1/11/2022-1/21/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Concrete Road
300205100217000	22LB0137 - Construction of Water Reservoir, Barangay Panalum, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	12/02/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Water Supply
300205100218000	22LB0138 - Construction of Water System, Barangay Fatima Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/23/2021-11/29/2021	12/14/2021	02/14/2022	2/15/2022-2/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Water System
300205100219000	22LB0139 - Construction of Water System, Brgy. Paquibato proper, Paquibato District, Davao City, Davao Del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Water System
300205100220000	22LB0140 - Construction of Water System, Purok 1, Barangay Mahayag, Bunawan District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Water System
300205100221000	22LB0141 - CONSTRUCTION OF WATER SUPPLY SYSTEM, PUROK 12 AND PUROK 13, SITIO KINSE-KINSE, BRGY. SALAPAWAN, PAQUIBATO DISTRICT, DAVAO CITY, DAVAO DEL SUR	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/23/2021	02/25/2022	2/28/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Water System
300205100222000	22LB0142 - Construction of Water System, Purok 14-A and Purok 14-B, Sitio Panamin, Barangay Sumimao, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/23/2021	01/21/2022	1/24/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Water System
300205100223000	22LB0143 - Construction of Water Supply System, Purok 4 Mudiang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	3,500,000.00		3,500,000.00	Construction of Water System
300205100224000	22LB0144 - Rehabilitation of Water System at Purok San Vicente, Purok Upper Sta. Cruz and Purok Magbo, Barangay Acacia, Buhangin District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation of Water System
300215102169000	22LB0145 - Construction of Bridge, Purok 8, Barangay Pandaitan, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Bridge
300215102211000	22LB0147 - Construction of Road - DDF Village-Coog-ZRU, Mandug, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	12/02/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102210000	22LB0148 - Construction of Road and Drainage Canals, Purok 39 Transmitter/Purok 28 Bongbong, Barangay Panacan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/16/2021-11/22/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road and Drainage Canal

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215102212000	22LB0149 - Construction of Road and Drainage System, Phase1-6 Golden Hills Village, Barangay Panacan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/09/2021	02/09/2022	2/10/2022-2/21/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction of Road and Drainage System
300215102213000	22LB0150 - Construction of Road at Sitio Ayagon, Brgy. Lumiad to Sitio Salukadang, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/16/2021-12/22/2021	01/06/2022	03/11/2022	3/14/2022-3/23/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Road
300215102214000	22LB0151 - Construction of Road from Sitio Gatungon to Sabang Sita, Barangay Tapak, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102215000	22LB0152 - Construction of Road with Bridge beside Annex Building of Cabantian National High School, Suraya Homes Phase 2, Barangay Cabantian, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2022-2/10/2022	02/24/2022	03/17/2022	3/18/2022-3/28/2022	GAA 2022	12,000,000.00		12,000,000.00	Construction of Road
300215102216000	22LB0153 - Construction of Road with Drainage at Purok Sta. Maria, Purok Waling-Waling, Purok St. Jude, and Purok San Vicente, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2022-1/26/2022	02/10/2022	03/01/2022	3/2/2022-3/11/2022	GAA 2022	12,000,000.00		12,000,000.00	Construction of Road
300215102217000	22LB0154 - Construction of Road with Drainage Canal, Del Pilar St. Barangay Agdao Proper, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	12/02/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road with Drainage
300215102218000	22LB0155 - Construction of Road with Drainage Canals, Phase 2, Sto. Niño Street, Barangay Rafael Castillo, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	12,000,000.00		12,000,000.00	Construction of Road with Drainage
300215102219000	22LB0156 - Construction of Road with Drainage System, 5th Street, Barangay Gov. Paciano Bangoy, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road with Drainage
300215102220000	22LB0157 - Construction of Road with Drainage System, Little Caballero, Palma Gil Extension, Barangay Gov. Paciano Bangoy, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/09/2021	02/09/2022	2/10/2022-2/21/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road with Drainage
300215102221000	22LB0158 - Construction of Road with Drainage System, Purok Bagong Buhay, Barangay Gov. Paciano Bangoy, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/23/2021-11/29/2021	12/14/2021	02/14/2022	2/15/2022-2/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road with Drainage
300215102222000	22LB0159 - Construction of Road with Drainage System, Rustico St. Barangay Agdao Proper, Agdao District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2022-2/10/2022	02/24/2022	03/17/2022	3/18/2022-3/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102223000	22LB0160 - Construction of Road with Drainage, Malasugue St., Tulungan St., going to Mamsa St., Wilfredo Aquino, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/30/2021-12/6/2021	12/21/2021	02/21/2022	2/22/2022-3/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road with Drainage

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215102224000	22LB0161 - Construction of Road with Drainage, Purok 4, Barangay Mahayag, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021	02/16/2022	2/17/2022-2/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road with Drainage
300215102225000	22LB0162 - Construction of Road with Drainage, Waterlily Village, Wilfredo Aquino, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road with Drainage
300215102226000	22LB0163 - Construction of Road, Alfonso Anglonto Sr, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/16/2021-11/22/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Road
300215102227000	22LB0164 - Construction of Road, Barangay Kapitan Tomas Monteverde Sr., Agdao District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/8/2022-2/14/2022	03/01/2022	03/22/2022	3/23/2022-4/1/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300215102228000	22LB0165 - Construction of Road, Barangay Panalum, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/28/2021-11/3/2021	11/18/2021	01/17/2022	1/18/2022-1/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102229000	22LB0166 - Construction of Road, Barangay Paquibato Proper, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102230000	22LB0167 - Construction of Road, Barangay Sumimao, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/28/2021-11/3/2021	11/18/2021	01/17/2022	1/18/2022-1/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102231000	22LB0168 - Construction of Road, Boundary of Purok 2 to Purok 1, San Isidro, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/30/2021-12/6/2021	12/21/2021	02/21/2022	2/22/2022-3/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102232000	22LB0169 - Construction of Road, Farm Ville to KOBBLER Federation, Barangay Ilang, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/16/2021-11/22/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102233000	22LB0170 - Construction of Road, Fatima Proper to Purok Lower Latungan, Fatima, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102234000	22LB0171 - Construction of Road, From Lasang Proper to Purok Fatima, Lasang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021	02/16/2022	2/17/2022-2/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102235000	22LB0172 - Construction of Road, Holy Cross Drive going to West St. Anthony Road to Ruiz Village, Barangay San Antonio, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/16/2021-11/22/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215102236000	22LB0173 - Construction of Road, Purok 1 Barangay Bunawan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/30/2021-12/6/2021	12/21/2021	02/21/2022	2/22/2022-3/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102237000	22LB00174 - Construction of Road, Purok 1 to Centro going to Purok 8 Tubod, Barangay Lumiad, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/16/2021-12/22/2021	01/06/2022	03/11/2022	3/14/2022-3/23/2022	GAA 2022	40,000,000.00		40,000,000.00	Construction of Road
300215102238000	22LB0175 - Construction of Road, Purok 1-A & 1-B, Callawa Proper, Brgy. Callawa, Buhangin District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021	02/16/2022	2/17/2022-2/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102239000	22LB0176 - Construction of Road, Purok 2 and Purok 8, Barangay Mahayag, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/23/2021	02/25/2022	2/28/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102240000	22LB0177 - Construction of Road, Purok 2, Barangay Communal, Buhangin District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2022-1/26/2022	02/10/2022	03/01/2022	3/2/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102241000	22LB0178 - Construction of Road, Purok 2, Sitio Kiman-anao to Purok 7 Kabanlasan Barangay Salapawan, Barangay Salapawan, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/8/2021-12/14/2021	12/29/2021	03/01/2022	3/2/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102242000	22LB0179 - Construction of Road, Purok 3 Mudiang, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2022-1/26/2022	02/10/2022	03/01/2022	3/2/2022-3/11/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
300215102243000	22LB0180 - Construction of Road, Purok 5 Mudiang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021	02/16/2022	2/17/2022-2/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102244000	22LB0181 - Construction of Road, Purok 7 Olaniag to Purok 17 Aagsalan, Brgy. Mapula, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102245000	22LB0182 - Construction of Road, Purok 8 and Purok 13, Brgy. Waan, Buhangin District, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	2/24/2022-3/2/2022	03/17/2022	04/07/2022	4/8/2022-4/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215100531000	22LB0183 - Construction of Road, Purok 8 to Manipis Barangay Paradise Embac, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/8/2021-12/14/2021	12/29/2021	03/01/2022	3/2/2022-3/11/2022	GAA 2022	60,000,000.00		60,000,000.00	Construction of Road
300215102246000	22LB0184 - Construction of Road, Purok 8, Barangay Communal, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/30/2021-12/6/2021	12/21/2021	02/21/2022	2/22/2022-3/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215102247000	22LB0185 - Construction of Road, Purok 9 to Purok 12, Sitio Kinse-Kinse Proper, Brgy. Salapawan, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/8/2021-12/14/2021	12/29/2021	03/01/2022	3/2/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102248000	22LB0186 - Construction of Road, Purok Coreas (Seawall), Leon Garcia, Sr., Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/8/2021-12/14/2021	12/29/2021	03/01/2022	3/2/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102249000	22LB0187 - Construction of Road, Purok Lansones, Barangay Mabuhay, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102250000	22LB0188 - Construction of Road, Purok SARPHIL, Wilfredo Aquino, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/23/2021	02/25/2022	2/28/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300215102251000	22LB0189 - Construction of Road, Ruiz Village going to Putinglupa, IBULA Village and Belisario Village, Barangay San Antonio, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/23/2021	02/25/2022	2/28/2022-3/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102252000	22LB0190 - Construction of Road, Sitio Salukadang, Brgy. Mapula going to Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/16/2021-12/22/2021	01/06/2022	03/11/2022	3/14/2022-3/23/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Road
300215102253000	22LB0191 - Construction of Road, Sitio Tabuan, Malabog, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/23/2021	02/25/2022	2/28/2022-3/11/2022	GAA 2022	40,000,000.00		40,000,000.00	Construction of Road
300215102254000	22LB0192 - Construction of Road, Southbay Road, Lapu-Lapu, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/23/2021-11/29/2021	12/14/2021	02/14/2022	2/15/2022-2/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102255000	22LB0193 - Construction of Steel Bridges, Purok 1 and Purok 4 Barangay Gatungan, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/23/2021-11/29/2021	12/14/2021	02/14/2022	2/15/2022-2/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Bridge
300215102256000	22LB0194 - Rehabilitation of Road and Drainage at Purok Spring Valley, Buhangin Proper, District II, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/23/2021	02/25/2022	2/28/2022-3/11/2022	GAA 2022	6,000,000.00		6,000,000.00	Rehabilitation of Road and Drainage
300219101174000	22LB0195 - Construction of Drainage Canal, Purok 12 to Davao River, Barangay Waan, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Drainage Canal
300219101197000	22LB0196 - Construction of Drainage Canal, Purok 3 Barangay Bunawan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Drainage Canal

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Postings of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101198000	22LB0197 - Construction of Drainage Canals, Colman to San Miguel, Centro (San Juan), Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Drainage Canal
300219101200000	22LB0198 - Improvement of Drainage Canal, Purok 4 to Purok 8, Lapu-Lapu, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/26/2021-11/1/2021	11/16/2021	01/13/2022	1/14/2022-1/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Improvement of Drainage Canal
300220101014000	22LB0199 - Construction of Multi-Purpose Building (Evacuation Center), Plateau Pag-asa I, Barangay Ilang, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101016000	22LB0201 - Construction of Multi-Purpose Building (Gymnasium Type), San Jose Village, Upper Km. 11, Sasa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/28/2021-11/3/2021	11/18/2021	01/17/2022	1/18/2022-1/28/2022	GAA 2022	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300220101017000	22LB0202 - Construction of Multi-Purpose Building, Purok Sto.Nino, R. Gonzales, Barangay Indangan, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021	02/16/2022	2/17/2022-2/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101018000	22LB0203 - Construction of Multi-Purpose Building at Purok Sandawa, Buhangin Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	12/02/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300220101019000	22LB0204 - Construction of Multi-Purpose Building, Alfonso Angliongto Sr, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	12/02/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220101020000	22LB0205 - Construction of Multi-Purpose Building, Barangay Bunawan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/16/2021-11/22/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101021000	22LB0206 - Construction of Multi-Purpose Building Barangay Sumimao, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101022000	22LB0207 - Construction of Multi-Purpose Building, Barangay Paquibato Proper, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220101023000	22LB0208 - Construction of Multi-Purpose Building, Mabuhay Purok Mangga, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/16/2021-11/22/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101024000	22LB0209 - Construction of Multi-Purpose Building Phase 3 Nova Tierra Village, Barangay Vicente Hizon Sr., Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/23/2021	01/21/2022	1/24/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220101025000	22LB0210 - Construction of Multi-Purpose Building, Purok 1-B, Callawa Proper, Barangay Callawa, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/09/2021	02/09/2022	2/10/2022-2/21/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101026000	22LB0211 - Construction of Multi-Purpose Building, Purok 2 Lower, Barangay Mapula, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101027000	22LB0212 - Construction of Multi-Purpose Building, Purok 2-A Friendly, Tibungco, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220101028000	22LB0213 - Construction of Multi-Purpose Building, Purok 2-A GK Dacudao, Tibungco, Bunawan District Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/28/2021-11/3/2021	11/18/2021	01/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220101029000	22LB0214 - Construction of Multi-Purpose Building, Purok 9-Green Pasture, Tibungco, Bunawan District Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/28/2021-11/3/2021	11/18/2021	01/17/2022	1/18/2022-1/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220101030000	22LB0215 - Construction of Multi-Purpose Building, Purok 9-TCHAI, Tibungco, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220101031000	22LB0216 - Construction of Multi-Purpose Building, Purok Saint John, Bucana Lasang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/23/2021	01/21/2022	1/24/2022-2/4/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101032000	22LB0217 - Construction of Multi-Purpose Building, Purok San Miguel, Barangay Indangan, Buhangin District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/28/2021-11/3/2021	11/18/2021	01/17/2022	1/18/2022-1/28/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101033000	22LB0218 - Construction of Multi-Purpose Building, Purok San Vicente, Leon Garcia, Sr., Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220101034000	22LB0219 - Construction of Multi-Purpose Building, Sitio Apalili, Brgy. Colosas, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	12/02/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101035000	22LB0220 - Construction of Multi-Purpose Building, Sitio Surayan, Barangay Colosas, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	12/02/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101036000	22LB0221 - Construction of Multi-Purpose Building, Barangay Panalum, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/16/2021-11/22/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220101037000	22LB0222 - Rehabilitation of Multi-Purpose Building, 6th Avenue Inigo Street, Agdao, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021	02/16/2022	2/17/2022-2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
300220101038000	22LB0223 - Rehabilitation of Multi-Purpose Building, Jasmin Street, Barangay Hall, Ubalde, Agdao District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/09/2021	02/09/2022	2/10/2022-2/21/2022	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
300220101039000	22LB0224 - Rehabilitation of Multi-Purpose Building, Purok 3 Barangay Gatungan, Bunawan District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2022-1/26/2022	02/10/2022	03/01/2022	3/2/2022-3/11/2022	GAA 2022	12,000,000.00		12,000,000.00	Rehabilitation of Multi-Purpose Building
300221101995000	22LB0225 - Construction of Road, Barangay Vicente Hizon Sr., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	10/28/2021-11/3/2021	11/18/2021	01/17/2022	1/18/2022-1/28/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
300221101999000	22LB0226 - Construction of Road, Purok 1, Barangay Bunawan Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/30/2021-12/6/2021	12/21/2021	02/21/2022	2/22/2022-3/4/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
300221102003000	22LB0227 - Construction of Road, Purok 5 to Purok 3, Barangay Mudiang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021	02/16/2022	2/17/2022-2/28/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
300221102007000	22LB0228 - Construction of Road, Purok Nagsil Village, Barangay Centro, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2022-1/26/2022	02/10/2022	03/01/2022	3/2/2022-3/11/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
300221102008000	22LB0229 - Construction of Road, Purok Sto. Nino, Barangay Indangan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
300221102014000	22LB0230 - Rehabilitation of Road at Anahaw St., Purok Sto. Nino, Barangay Buhangin Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/23/2021	02/25/2022	2/28/2022-3/11/2022	GAA 2022	11,000,000.00		11,000,000.00	Rehabilitation of Road
300225100665000	22LB0231 - Construction of Drainage System at Amparo Homes, Barangay Ilang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/23/2021-11/29/2021	12/14/2021	02/14/2022	2/15/2022-2/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Drainage System
300225100666000	22LB0232 - Construction of Drainage System at Diamond Street, Barangay Gov. Paclano Bangoy, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Drainage System
300225100667000	22LB0233 - Construction of Drainage System at Dr. Santiago Dakudao National High School, Malagamot, Barangay Panacan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/16/2021-11/22/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Drainage System

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300225100668000	22LB0234 - Construction of Drainage Project, Barangay Mandug, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/16/2021-11/22/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	5,500,000.00		5,500,000.00	Construction of Drainage System
300226103745000	22LB0235 - Construction (Completion) of Multi-Purpose Building, Barangay Mahayag, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021	02/16/2022	2/17/2022-2/28/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of (Completion) Multi-Purpose Building
300226103754000	22LB0236 - Construction of Multi-Purpose Building at Acacia National High School, Barangay Acacia, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/09/2021	02/09/2022	2/10/2022-2/21/2022	GAA 2022	9,000,000.00		9,000,000.00	Construction of Multi-Purpose Building
300226103756000	22LB0237 - Construction of Multi-Purpose Building at Countryville, Barangay Cabantian, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	12/02/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300226103758000	22LB0238 - Construction of Multi-Purpose Building, Barangay Alfonso Angliongto S, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300226103760000	22LB0239 - Construction of Multi-Purpose Building, San Jose, Barangay Sasa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/2/2021-11/8/2021	11/23/2021	01/21/2022	1/24/2022-2/4/2022	GAA 2022	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
300226103764000	22LB0240 - Rehabilitation of Multi-Purpose Building, Barangay Callawa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/09/2021	02/09/2022	2/10/2022-2/21/2022	GAA 2022	7,000,000.00		7,000,000.00	Rehabilitation of Multi-Purpose Building
300229100208000	22LB0241 - CONSTRUCTION OF WATER SUPPLY SYSTEM, PUROK 2 (FRIENDLY) BARANGAY TIBUNGCO, DAVAO CITY	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	5,500,000.00		5,500,000.00	Construction of Water Supply System
300105200839000	22LB0242 - Construction of Evacuation Center, Purok 8 Communal, Tibungco, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/16/2021-11/22/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Evacuation Center
300105200840000	22LB0243 - Construction of Evacuation Center, Purok 8, Damilag, Brgy. Mapula, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/09/2021	02/09/2022	2/10/2022-2/21/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Evacuation Center
300221102013000	22LB0244 - Rehabilitation of Access Road at Barangay 76-A, Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2022-2/10/2022	02/24/2022	03/17/2022	3/18/2022-3/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Road
300225100671000	22LB0245 - Rehabilitation of existing Flood Mitigation Structure at Barangay 17-B Poblacion, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Rehabilitation of Flood Mitigation Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Postina of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
300226103742000	22LB0246 - Construction (Completion) of Multi-Purpose Building at St. Michael Village Phase 2, Purok Nombrano, Ma-a, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300226103743000	22LB0247 - Construction (Completion) of Multi-Purpose Building for CIDG at Camp Eleonor Compound, Barangay 38-D Poblacion, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021	02/16/2022	2/17/2022-2/28/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300226103744000	22LB0248 - Construction (Completion) of Multi-Purpose Building, Barangay 76-A, Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/4/2022-1/10/2022	01/25/2022	02/14/2022	2/15/2022-2/24/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300226103755000	22LB0249 - Construction of Multi-Purpose Building at Christian Village, Barangay Talomo River, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2022-1/26/2022	02/10/2022	03/01/2022	3/2/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300226103757000	22LB0250 - Construction of Multi-Purpose Building at El Rio Phase 4-B, Barangay 19-B Poblacion, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	12/02/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300226103759000	22LB0251 - Construction of Multi-Purpose Building, Barangay Bago Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/4/2022-1/10/2022	01/25/2022	02/14/2022	2/15/2022-2/24/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300226103762000	22LB0252 - Rehabilitation of Multi-Purpose Building at GSIS Subdivision, Barangay 74-A Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/16/2021-12/22/2021	01/06/2022	03/11/2022	3/14/2022-3/23/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300229100209000	22LB0253 - Rehabilitation of Water System at Purok 4, Barangay Magtuod, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2021-11/24/2021	12/09/2021	02/09/2022	2/10/2022-2/21/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Water System
300105200841000	22LB0254 - Rehabilitation of National Economic and Development Authority (NEDA) Regional Office XI Building, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/9/2021-11/15/2021	12/01/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	2,457,000.00		2,457,000.00	Rehabilitation of Multi-Purpose Building
300207100577000	22LB0255 - Construction of AFP Reserve Command, Naval Station Felix Apolinario, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/16/2021-11/22/2021	12/07/2021	02/07/2022	2/8/2022-2/18/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
300207100823000	22LB0256 - Construction of Camp Sgt Quintin M Merecido Hospital, Phase1, Buhangin, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/3/2022-5/9/2022	05/24/2022	06/14/2022	6/15/2022-6/27/2022	GAA 2022	35,000,000.00		35,000,000.00	Construction of Multi-Purpose Building
300221101986000	22LB0257 - Construction of Access Road at Purok 13, Dona Mercedes Village, Panacan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/23/2021	02/25/2022	2/28/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226103761000	22LB0258 - Rehabilitation of Multi-Purpose Building at Dona Pilar Subdivision, Barangay Sasa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/8/2021-12/14/2021	12/29/2021	03/01/2022	3/2/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road
300105200838000	22LB0260 - Construction (Completion) of the Cooperative Development Authority (CDA) – Davao Extension Office Building, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2021-11/17/2021	12/02/2021	01/31/2022	2/1/2022-2/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
310202101039000	22LB0261 - Road Widening - ABS-CBN-Quimpo Blvd Div. Rd - K1512+120 - K1512+ 220, K1512 + 280 - K1512 + 442, K1512+600 - K1513+630, K1515+291 - K1515+343	Davao City District Engineering Office	No	Competitive Bidding	2/8/2022-2/14/2022	03/01/2022	03/22/2022	3/23/2022-4/1/2022	GAA 2022	76,632,000.00		76,632,000.00	Road Widening
300207100666000	22LB0262 - Construction of Admin Building, 1105 Community Defense Center, Brgy. 76-A, SIR, Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/4/2022-1/10/2022	01/25/2022	02/14/2022	2/15/2022-2/24/2022	GAA 2022	10,320,000.00		10,320,000.00	Construction of Multi-Purpose Building
300207100667000	22LB0263 - Construction of Building for EOD, SWAT, K9 with Quatering Facilities, Camp Capt. Domingo E Leonor, San Pedro, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2021-11/10/2021	11/25/2021	01/24/2022	1/25/2022-2/4/2022	GAA 2022	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
300228100006000	22LB0264 - Construction of Evacuation Center (Phase 1) at Barangay Catalunan Grande, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	5/3/2022-5/9/2022	05/24/2022	06/14/2022	6/15/2022-6/27/2022	GAA 2022	156,000,000.00		156,000,000.00	Construction of Multi-Purpose Building
320101107756000	22LB0265 - Construction of Retarding Basin Protecting National Road, La Verna Section, Sta. 0+000 - Sta. 0+500, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/24/2022-3/2/2022	03/17/2022	04/07/2022	4/8/2022-4/18/2022	GAA 2022	290,000,000.00		290,000,000.00	Construction of Retarding Basin
300105200564000	22LB0267 - Construction of City Engineer's Office Building, Magallanes St., Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/23/2021	02/25/2022	2/28/2022-3/11/2022	GAA 2022	42,543,000.00		42,543,000.00	Construction of Road
310101100590000	22LB0268 - Preventive Maintenance - Asphalt Overlay - Daang Maharlika(MN) - K1488+909 - K1489+049, K1489+128 - K1489+832	Davao City District Engineering Office	Yes	Competitive Bidding	11/30/2021-12/6/2021	12/21/2021	02/21/2022	2/22/2022-3/4/2022	GAA 2022	56,166,000.00		56,166,000.00	Construction of Multi-Purpose Building
300226103749000	22LB0270 - Construction of Multi-Purpose Building (Evacuation Center) at Barangay 15-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2021-12/8/2021	12/23/2021	02/25/2022	2/28/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Drainage Structure
310102101067000	22LB0271 - Preventive Maintenance - Asphalt Overlay - Quezon Blvd (MN) - K1509+ (-214) - K1510 + 799	Davao City District Engineering Office	No	Competitive Bidding	2/1/2022-2/7/2022	02/22/2022	03/15/2022	3/16/2022-3/25/2022	GAA 2022	40,100,000.00		40,100,000.00	Preventive Maintenance
310108100988000	22LB0272 - Construction of Road Slope Protection Structures - Davao City Div Rd - K1507 + 412 - K1507 + 468	Davao City District Engineering Office	No	Competitive Bidding	2/23/2022-3/1/2022	03/16/2022	04/06/2022	4/7/2022-4/18/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108100989000	22LB0273 - Construction of Road Slope Protection Structures - Davao City Div Rd - K1507 + 468 - K1507 + 525	Davao City District Engineering Office	No	Competitive Bidding	2/23/2022-3/1/2022	03/16/2022	04/06/2022	4/7/2022-4/18/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
310108100990000	22LB0274 - Construction of Road Slope Protection Structures - Davao City Div Rd - K1509 + 360 - K1509 + 400	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
310108100991000	22LB0275 - Construction of Road Slope Protection Structures - Davao City Div Rd - K1509 + 933 - K1510 + 078	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
310106100992000	22LB0276 - Construction of Road Slope Protection Structures - Davao City Div Rd - K1510 + 328 - K1510 + 411	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
310106100993000	22LB0277 - Construction of Road Slope Protection Structures - Davao City Div Rd - K1510 + 414 - K1510 + 500	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
310106100994000	22LB0278 - Construction of Road Slope Protection Structures - Davao City Div Rd - K1512 + 000 - K1512 + 080	Davao City District Engineering Office	No	Competitive Bidding	2/23/2022-3/1/2022	03/16/2022	04/06/2022	4/7/2022-4/18/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
310106100995000	22LB0279 - Construction of Road Slope Protection Structures - Davao City Div Rd - K1512 + 080 - K1512 + 190	Davao City District Engineering Office	No	Competitive Bidding	2/3/2022-2/9/2022	02/24/2022	03/14/2022	3/15/2022-3/25/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
310108100996000	22LB0280 - Construction of Road Slope Protection Structures - Davao City Div Rd - K1512 + 325 - K1512 + 428	Davao City District Engineering Office	No	Competitive Bidding	2/23/2022-3/1/2022	03/16/2022	04/06/2022	4/7/2022-4/18/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
310108100998000	22LB0281 - Construction of Road Slope Protection Structures - Davao City Div Rd - K1512 + 474 - K1512 + 574	Davao City District Engineering Office	No	Competitive Bidding	2/23/2022-3/1/2022	03/16/2022	04/06/2022	4/7/2022-4/18/2022	GAA 2022	97,000,000.00		97,000,000.00	Construction of Road Slope Protection Structure
310108101235000	22LB0282 - Construction of Road Slope Protection Structures - Davao City Div Rd - K1507 + 384 - K1507 + 412	Davao City District Engineering Office	No	Competitive Bidding	2/24/2022-3/2/2022	03/17/2022	04/07/2022	4/8/2022-4/18/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
310110100272000	22LB0283 - Construction of Drainage Structures - Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1523 + 404 - K1523 + 660	Davao City District Engineering Office	No	Competitive Bidding	2/24/2022-3/2/2022	03/17/2022	04/07/2022	4/8/2022-4/18/2022	GAA 2022	80,000,000.00		80,000,000.00	Construction of Drainage Structures
310111100485000	22LB0284 - Construction of Drainage Structures - Davao City Div Rd - K1515+480 - K1515+900	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Drainage Structures

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
320101107730000	22LB0285 - Construction of Revetment along Matina River, Asico Bridge Upstream Section, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	75,000,000.00		75,000,000.00	Construction of Revetment
320101107734000	22LB0287 - Rehabilitation of Matina Pang Creek Protecting Davao City Diversion Road (Matina Pang Section, Left Bank) going to Matina River Outfall, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment
320101107735000	22LB0288 -Rehabilitation of Matina Pang Creek Protecting Davao City Diversion Road (Matina Pang Section, Right Bank) going to Matina River Outfall, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment
320101107736000	22LB0289 - Rehabilitation of Matina Pang Creek Protecting Davao City Diversion Road (Saavedra Relocation Section, Left Bank) going to Matina River	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment
320101107737000	22LB0290 - Rehabilitation of Matina Pang Creek Protecting Davao City Diversion Road (Saavedra Relocation Section, Right Bank) going to Matina River Outfall, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment
320101108521000	22LB0291 - Construction of Bago Creek Flood Control Structure, Barangay Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Flood Control Structure
320102104699000	22LB0292 - Construction of Revetment along Davao River, Barangay 19-B Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/15/2022-2/21/2022	03/08/2022	03/29/2022	3/30/2022-4/8/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment
320102104700000	22LB0293 - Construction of Revetment along Davao River, Barangay 8-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2022-2/10/2022	02/24/2022	03/17/2022	3/18/2022-3/28/2022	GAA 2022	80,000,000.00		80,000,000.00	Construction of Revetment
320102104701000	22LB0294 - Construction of Revetment along Davao River, Bolton Bridge Section, Both Banks, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	60,000,000.00		60,000,000.00	Construction of Revetment
320102104702000	22LB0295- Construction of Revetment along Davao River, Crocodile Park Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/15/2022-2/21/2022	03/08/2022	03/29/2022	3/30/2022-4/8/2022	GAA 2022	80,000,000.00		80,000,000.00	Construction of Revetment
320102104703000	22LB0296 - Construction of Revetment along Davao River, Davao River Bridge Downstream Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/15/2022-2/21/2022	03/08/2022	03/29/2022	3/30/2022-4/8/2022	GAA 2022	60,000,000.00		60,000,000.00	Construction of Revetment
320102104705000	22LB0297- Construction of Revetment along Matina River, Bangkal Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2022-2/10/2022	02/24/2022	03/17/2022	3/18/2022-3/28/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104706000	22LB0298 - Rehabilitation of Revetment along Davao River, Purok 6, Platinum St. San Rafael Village Section, Barangay 10-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/8/2022-2/14/2022	03/01/2022	03/22/2022	3/23/2022-4/1/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment
320101107727000	22LB0299 - Construction of Flood Mitigation Structure along Bago River, Nalum Bridge Upstream Section, Barangay Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/8/2022-2/14/2022	03/01/2022	03/22/2022	3/23/2022-4/1/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment
300207100819000	22LB0300 - Construction (Completion) of Four (4) Storey PCO Quarters, DCPD, San Pedro, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2022-1/26/2022	02/10/2022	03/01/2022	3/2/2022-3/11/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
300214100265000	22LB0302 - Installation of Road Safety Facilities - Daang Maharlika K1497 + 700 – K1508 +000, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	50,000,000.00		50,000,000.00	Installation of Road Safety Facilities
300214100286000	22LB0305 - Installation of Road Safety Facilities - Davao-Cotabato Rd (Davao City - Jct Digos Sect), K1516 + 000 - K1517 + 000, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/24/2022-3/2/2022	03/17/2022	04/07/2022	4/8/2022-4/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Installation of Road Safety Facilities
300205100214000	22LB0307 - Construction of Water System, Purok 2-A, Barangay Magtuod, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/22/2022-2/28/2022	03/15/2022	04/05/2022	4/6/2022-4/15/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Water System
300215100492000	22LB0308 - Construction of Road with Drainage at Barangay Talomo Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/13/2022-4/19/2022	05/05/2022	05/26/2022	5/27/2022-6/6/2022	GAA 2022	60,000,000.00		60,000,000.00	Construction of Road with Drainage
300215100498000	22LB0309 - Rehabilitation of Road, Shrine Hills Road (Jct. Davao - Cotabato Rd - Jack's Ridge Section), Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2022-2/23/2022	03/10/2022	03/31/2022	4/1/2022-4/11/2022	GAA 2022	20,000,000.00		20,000,000.00	Rehabilitation of Road
300215100499000	22LB0310 - Rehabilitation of Road, Shrine Hills Road (Jct. Davao City Div. Rd - Shrine Hills), Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2022-2/23/2022	03/10/2022	03/31/2022	4/1/2022-4/11/2022	GAA 2022	20,000,000.00		20,000,000.00	Rehabilitation of Road
300215102172000	22LB0312 - Construction (Completion) of Road, Purok 4 Kauswagan, Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	3,000,000.00		3,000,000.00	Construction of Road
300215102174000	22LB0313 - Construction of Road at Barangay 39-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/3/2022-5/9/2022	05/24/2022	06/14/2022	6/15/2022-6/27/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction of Road
300215102175000	22LB0314 - Construction of Road at Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215102176000	22LB0315 - Construction of Road at Sitio Guadalupe, Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/13/2022-4/19/2022	05/05/2022	05/26/2022	5/27/2022-6/6/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102177000	22LB0316 - Construction of Road at Sitio Guadalupe, Brgy. Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/13/2022-4/19/2022	05/05/2022	05/26/2022	5/27/2022-6/6/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102178000	22LB0317 - Construction of Road including Drainage at Union Ave., Balusong, Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Road including Drainage
300215102179000	22LB0318 - Construction of Road including Drainage, Barangay 27-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/3/2022-5/9/2022	05/24/2022	06/14/2022	6/15/2022-6/27/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road with Drainage
300215102180000	22LB0319 - Construction of Road including Drainage, Barangay 33-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/3/2022-5/9/2022	05/24/2022	06/14/2022	6/15/2022-6/27/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road with Drainage
300215102181000	22LB0320 - Construction of Road with Drainage at Barangay 24-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2022-4/6/2022	04/21/2022	05/13/2022	5/16/2022-5/26/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road with Drainage
300215102182000	22LB0321 - Construction of Road with Drainage at Barangay 28-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2022-4/6/2022	04/21/2022	05/13/2022	5/16/2022-5/26/2022	GAA 2022	16,000,000.00		16,000,000.00	Construction of Road with Drainage
300215102183000	22LB0322 - Construction of Road with Drainage at Purok 20, Reldo Village, Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/24/2022-3/2/2022	03/17/2022	04/07/2022	4/8/2022-4/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road with Drainage
300215102184000	22LB0323 - Construction of Road with Drainage at Purok 6-B, Spring Valley, Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/24/2022-3/2/2022	03/17/2022	04/07/2022	4/8/2022-4/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road with Drainage
300215102185000	22LB0324 - Construction of Road with Drainage at Purok 8, Gestopa, Bago Saka, Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/24/2022-3/2/2022	03/17/2022	04/07/2022	4/8/2022-4/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road with Drainage
300215102186000	22LB0325 - Construction of Road with Drainage at Purok A, Suhai Village, Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2022-2/23/2022	03/10/2022	03/31/2022	4/1/2022-4/11/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road with Drainage
300215102186000	22LB0326 - Construction of Road with Drainage, Barangay 23-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Road with Drainage

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215102186000	22LB0327 - Construction of Road with Drainage, Barangay 76-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/13/2022-4/19/2022	05/05/2022	05/26/2022	5/27/2022-6/6/2022	GAA 2022	14,000,000.00		14,000,000.00	Construction of Road with Drainage
300215102189000	22LB0328 - Construction of Road with Drainage, Barangay Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2022-4/6/2022	04/21/2022	05/13/2022	5/16/2022-5/26/2022	GAA 2022	40,000,000.00		40,000,000.00	Construction of Road with Drainage
300215102190000	22LB0329 - Construction of Road, Barangay 39-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/3/2022-5/9/2022	05/24/2022	06/14/2022	6/15/2022-6/27/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
300215102191000	22LB0330 - Construction of Road, Barangay 5-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2022-2/23/2022	03/10/2022	03/31/2022	4/1/2022-4/11/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
300215102192000	22LB0331 - Construction of Road, Barangay Baliok, Talomo District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	13,000,000.00		13,000,000.00	Construction of Road
300215102193000	22LB0332 - Construction of Road, Barangay Dumoy, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Road
300215102194000	22LB0333 - Construction of Road, Iñigo Subdivision, Barangay Matina Pangli, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/3/2022-5/9/2022	05/24/2022	06/14/2022	6/15/2022-6/27/2022	GAA 2022	45,000,000.00		45,000,000.00	Construction of Road
300215102195000	22LB0334 - Construction of Road, Purok 9-B and Purok 10-B, Lower Madapo, Barangay 8-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/3/2022-5/9/2022	05/24/2022	06/14/2022	6/15/2022-6/27/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Road
300215102196000	22LB0335 - Construction of Road, Rosalina Village III, Barangay Baliok, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/22/2022-2/28/2022	03/15/2022	04/05/2022	4/6/2022-4/15/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102197000	22LB0336 - Construction of Road, Sea Lion St., Barangay Matina Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/15/2022-2/21/2022	03/08/2022	03/29/2022	3/30/2022-4/8/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300215102198000	22LB0337 - Rehabilitation of Road with Drainage, Barangay 36-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/24/2022-3/2/2022	03/17/2022	04/07/2022	4/8/2022-4/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Rehabilitation of Road with Drainage
300215102199000	22LB0338 - Rehabilitation of Road with Drainage, Barangay 40-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	7,000,000.00		7,000,000.00	Rehabilitation of Road with Drainage

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300215102200000	22LB0339 - Rehabilitation of Road with Drainage, Diamond St. Ecoland Phase 1, Barangay Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/1/2022-2/7/2022	02/22/2022	03/15/2022	3/16/2022-3/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation of Road with Drainage
300215102201000	22LB0340 - Rehabilitation of Road, Barangay 38-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/13/2022-4/19/2022	05/05/2022	05/26/2022	5/27/2022-6/6/2022	GAA 2022	7,000,000.00		7,000,000.00	Rehabilitation of Road
300215102202000	22LB0341- Rehabilitation of Road, Barangay 3-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Rehabilitation of Road
300215102203000	22LB0342 - Rehabilitation of Road, Barangay 4-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Rehabilitation of Road
300215102204000	22LB0343 - Rehabilitation of Road, Barangay 7-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Rehabilitation of Road
300215102205000	22LB0344 - Rehabilitation of Road, Barangay 9-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	7,000,000.00		7,000,000.00	Rehabilitation of Road
300215102206000	22LB0345 - Rehabilitation of Road, Ecoland Phase 1, 5th Street, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	13,000,000.00		13,000,000.00	Rehabilitation of Road
300215102207000	22LB0346 - Rehabilitation of Road, Kasoy St. (Jct. Sampaguita - Kalamansi St.), Juna Subdivision, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	28,000,000.00		28,000,000.00	Rehabilitation of Road
300215102208000	22LB0347 - Rehabilitation of Road, University Avenue, Juna Subdivision, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/15/2022-2/21/2022	03/08/2022	03/29/2022	3/30/2022-4/8/2022	GAA 2022	11,000,000.00		11,000,000.00	Rehabilitation of Road
300215102209000	22LB0348 - Rehabilitation of Road, Villa Abrille, Barangay 30-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2022-4/6/2022	04/21/2022	05/13/2022	5/16/2022-5/26/2022	GAA 2022	7,000,000.00		7,000,000.00	Rehabilitation of Road
300219100303000	22LB0349 - Construction of Flood Mitigation Structure along Catalunan Pequeno Creek, Left Bank, Talomo River, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/1/2022-2/7/2022	02/22/2022	03/15/2022	3/16/2022-3/25/2022	GAA 2022	90,000,000.00		90,000,000.00	Construction of Flood Mitigation Structure
300219100304000	22LB0350 - Construction of Flood Mitigation Structure along Catalunan Pequeno Creek, Right Bank, Talomo River, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/1/2022-2/7/2022	02/22/2022	03/15/2022	3/16/2022-3/25/2022	GAA 2022	90,000,000.00		90,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219100305000	22LB0351 - Construction of Flood Mitigation Structure along Catalunan Pequeno Creek, Wellspring Village Section, Left Bank, Talomo River, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/1/2022-2/7/2022	02/22/2022	03/15/2022	3/16/2022-3/25/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
300219100306000	22LB0352 - Construction of Flood Mitigation Structure along Catalunan Pequeno Creek, Wellspring Village Section, Right Bank, Talomo River, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
300219100307000	22LB0353 - Construction of Flood Mitigation Structure along Libby Creek, Barangay Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/6/2022-4/12/2022	04/27/2022	05/18/2022	5/19/2022-5/27/2022	GAA 2022	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure
300219100308000	22LB0354 - Construction of Revetment along Talomo - Puan Bypass Bridge Upstream, Left Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment
300219100309000	22LB0355 - Construction of Revetment along Talomo - Puan Bypass Bridge Upstream, Right Bank, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment
300219101175000	22LB0356 - Construction of Drainage at Barangay Catalunan Pequeno, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/15/2022-2/21/2022	03/08/2022	03/29/2022	3/30/2022-4/8/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Drainage
300219101176000	22LB0357 - Construction of Drainage at Barangay Matina Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	35,000,000.00		35,000,000.00	Construction of Drainage
300219101177000	22LB0358 - Construction of Drainage at Lanzona Subd. To Shanghai Creek, Barangay Matina Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Drainage
300219101178000	22LB0359 - Construction of Drainage at Puan to Purok 12 San Ignacio, Barangay Talomo Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Drainage
300219101179000	22LB0360 - Construction of Drainage at Purok 2 & 3 Albios Compound, Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Drainage
300219101180000	22LB0361 - Construction of Drainage at Purok 9, Duha Subd., Barangay 10-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/8/2022-2/14/2022	03/01/2022	03/22/2022	3/23/2022-4/1/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Drainage
300219101181000	22LB0362 - Construction of Drainage at Seaside II, Matina Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Drainage

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101182000	22LB0363 - Construction of Drainage System at Barangay 37-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/8/2022-2/14/2022	03/01/2022	03/22/2022	3/23/2022-4/1/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Drainage
300219101183000	22LB0364 - Construction of Drainage System at Catalunan Grande Elementary School, Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Drainage
300219101184000	22LB0365 - Construction of Drainage System at Department of Agrarian Reform, Catalunan Pequeño, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Drainage
300219101185000	22LB0366 - Construction of Drainage System at Jesus Soriano National High School, Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/15/2022-2/21/2022	03/08/2022	03/29/2022	3/30/2022-4/8/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Drainage
300219101186000	22LB0367 - Construction of Drainage System at Purok 1, Barangay Baliok, Talomo District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Drainage
300219101187000	22LB0368 - Construction of Drainage System at Purok 3 Centro, Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Drainage
300219101188000	22LB0369 - Construction of Drainage System at Purok 5, Ledesma Subd., Barangay 10-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/1/2022-2/7/2022	02/22/2022	03/15/2022	3/16/2022-3/25/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Drainage
300219101189000	22LB0370 - Construction of Drainage System at Purok 6, 7 and 10, Barangay 8-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2022-2/23/2022	03/10/2022	03/31/2022	4/1/2022-4/11/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Drainage
300219101190000	22LB0371 - Construction of Drainage System at Purok 7 & 9, Barangay 39-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/1/2022-2/7/2022	02/22/2022	03/15/2022	3/16/2022-3/25/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Drainage
300219101191000	22LB0372 - Construction of Flood Mitigation Structure at Purok 15, Kabataan Center Village, Barangay Bago Galleria, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/8/2022-2/14/2022	03/01/2022	03/22/2022	3/23/2022-4/1/2022	GAA 2022	14,000,000.00		14,000,000.00	Construction of Flood Mitigation Structure
300219101192000	22LB0373 - Construction of Flood Mitigation Structure at Purok 16, Block 2, Barangay Catalunan Pequeño, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2022-2/10/2022	02/24/2022	03/17/2022	3/18/2022-3/28/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Flood Mitigation Structure
300219101193000	22LB0374 - Rehabilitation of Drainage at Barangay Ma-a, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/15/2022-2/21/2022	03/08/2022	03/29/2022	3/30/2022-4/8/2022	GAA 2022	30,000,000.00		30,000,000.00	Rehabilitation of Drainage

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RET	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101194000	22LB0375 - Rehabilitation of Drainage at Purok 25, Peoples Village, Barangay Maa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	7,000,000.00		7,000,000.00	Rehabilitation of Drainage
300219101195000	22LB0376 - Rehabilitation of Drainage System at Barangay 23-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Rehabilitation of Drainage
300219101196000	22LB0377 - Rehabilitation of Drainage System at Susana Homes Subdivision Section, Barangay Baliok, Talomo District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation of Drainage
300220100995000	22LB0378 - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2022-1/26/2022	02/10/2022	03/01/2022	3/2/2022-3/11/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300220100996000	22LB0379 - Construction (Completion) of Multi-Purpose Building in Brgy. Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2022-3/1/2022	03/16/2022	04/06/2022	4/7/2022-4/18/2022	GAA 2022	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300220100997000	22LB0380 - Construction (Completion) of Multi-Purpose Building, Countryside, Phase 3, Barangay Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/22/2022-2/28/2022	03/15/2022	04/05/2022	4/6/2022-4/15/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300220100998000	22LB0381 - Construction (Completion) of Multi-Purpose Building, NHA Sectoral, Barangay Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2022-3/1/2022	03/16/2022	04/06/2022	4/7/2022-4/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300220100999000	22LB0382 - Construction of Multi-Purpose Building (Day Care), Purok 3 Centro, Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/24/2022-3/2/2022	03/17/2022	04/07/2022	4/8/2022-4/18/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300220101000000	22LB0383 - Construction of Multi-Purpose Building (Senior Citizen), Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/15/2022-2/21/2022	03/08/2022	03/29/2022	3/30/2022-4/8/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101001000	22LB0384 - Construction of Multi-Purpose Building at Davao City National High School, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/8/2022-2/14/2022	03/01/2022	03/22/2022	3/23/2022-4/1/2022	GAA 2022	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
300220101002000	22LB0385 - Construction of Multi-Purpose Building at Davao Skyline Phase III, Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/1/2022-2/7/2022	02/22/2022	03/15/2022	3/16/2022-3/25/2022	GAA 2022	12,000,000.00		12,000,000.00	Construction of Multi-Purpose Building
300220101003000	22LB0386 - Construction of Multi-Purpose Building at Hacienda Grande, Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2022-2/2/2022	02/17/2022	03/08/2022	3/9/2022-3/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220101004000	22LB0387 - Construction of Multi-Purpose Building at Purok 4 Sitio Kauswagan, Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2022-3/1/2022	03/16/2022	04/06/2022	4/7/2022-4/18/2022	GAA 2022	43,000,000.00		43,000,000.00	Construction of Multi-Purpose Building
300220101005000	22LB0388 - Construction of Multi-Purpose Building, Barangay Talomo, Salakot, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/1/2022-2/7/2022	02/22/2022	03/15/2022	3/16/2022-3/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101006000	22LB0389 - Construction of Multi-Purpose Building, Countryside, Phase 1, Barangay Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101007000	22LB0390 - Construction of Multi-Purpose Building, Farland Subdivision Phase 1, Barangay Dumoy, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2022-2/23/2022	03/10/2022	03/31/2022	4/1/2022-4/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101008000	22LB0391 - Construction of Multi-Purpose Building, Farland Subdivision, Barangay Dumoy, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2022-2/23/2022	03/10/2022	03/31/2022	4/1/2022-4/11/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300220101009000	22LB0392 - Construction of Multi-Purpose Building, Purok 2 Sitio Mojon, Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/1/2022-2/7/2022	02/22/2022	03/15/2022	3/16/2022-3/25/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300220101010000	22LB0393 - Construction of Multi-Purpose Building, Purok 3 Centro, Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	9,000,000.00		9,000,000.00	Construction of Multi-Purpose Building
300220101011000	22LB0394 - Construction of Multi-Purpose Building, Purok 4 Sitio Kauswagan, Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/23/2022-3/1/2022	03/16/2022	04/06/2022	4/7/2022-4/18/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
300220101011000	22LB0395 - Rehabilitation (Completion) of Multi-Purpose Building at Salaruha, Barangay Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/1/2022-2/7/2022	02/22/2022	03/15/2022	3/16/2022-3/25/2022	GAA 2022	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
300220101013000	22LB0396 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay 28-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	05/19/2022-5/25/2022	06/09/2022	06/30/2022	7/1/2022-7/13/2022	GAA 2022	4,000,000.00		4,000,000.00	Rehabilitation of Multi-Purpose Building
300226100190000	22LB0397 - Construction of Multi-Purpose Building (Health Center), Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300105200543000	22LB0398 - Construction (Completion) of Multi-Purpose Building of DPWH Davao City DEO, L. Ma. Guerrero St., Davao City, Phase 2	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104704000	22LB0399 - Construction of Revetment along Davao River, Tigatto Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/4/2022-2/10/2022	02/24/2022	03/17/2022	3/18/2022-3/28/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Revetment
300207100621000	22LB0400 - Construction (Completion) of Multi-Purpose Facility at HEMC, AFP Naval Station Felix Apolinario, Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
300207100822000	22LB0401 - Construction of PRO 11 Multi-Specialty Hospital, Annex Building, Camp Quintin M Mercido, Buhangin, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/3/2022-5/9/2022	05/24/2022	06/14/2022	6/15/2022-6/27/2022	GAA 2022	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
300214100089000	22LB0402 - Installation of Road Safety Facilities along Bypass Roads (Crossing Eliong, Mudiang, Malagamot, La Verna), Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	94,300,000.00		94,300,000.00	Installation of Road Safety Facilities
300215100496000	22LB0405 - Rehabilitation of Road, Circumferential Road (Jct. F.S. Dizon St. - Jct. E. Quirino St.), Davao City	Davao City District Engineering Office	No	Competitive Bidding	4/13/2022-4/19/2022	05/05/2022	05/26/2022	5/27/2022-6/6/2022	GAA 2022	100,000,000.00		100,000,000.00	Rehabilitation of Road
300215100497000	22LB0406 - Rehabilitation of Road, Davao Medical School Drive, (Jct. Daang Maharlika Rd. - Jct. Circumferential Road), Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/15/2022-2/21/2022	03/08/2022	03/29/2022	3/30/2022-4/8/2022	GAA 2022	20,000,000.00		20,000,000.00	Rehabilitation of Road
300215102173000	22LB0407 - Construction of Bridge at Purok 1, Brgy. Bunawan, Bunawan District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Bridge
300220101040000	22LB0408 - Construction (Completion) of Multi-purpose Building for Government Center at Barangay Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/1/2022-2/7/2022	02/22/2022	03/15/2022	3/16/2022-3/25/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
300221102021000	22LB0409 - Construction (Completion) of Road, Dona Asuncion Village & D.A Homes, Brgy. Pampanga, Buhangin District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2022-4/6/2022	04/21/2022	05/13/2022	5/16/2022-5/26/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road
300221102022000	22LB0410 - Construction (Completion) of Road, Purok 13 Sitio Lourdes NCCC Relocation & Jade Valley Homes, Brgy. Tigatto, Buhangin District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	4,000,000.00		4,000,000.00	Construction of Road
300221102023000	22LB0411 - Construction of Road, Dona Asuncion Village & D.A Homes, Brgy. Pampanga, Buhangin District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2022-4/6/2022	04/21/2022	05/13/2022	5/16/2022-5/26/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221102024000	22LB0412 - Rehabilitation of Road at Emily Homes Main Road (Genesis up to Revelation St.), Emily Homes, Barangay Cabantian, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2022-2/23/2022	03/10/2022	03/31/2022	4/1/2022-4/11/2022	GAA 2022	12,000,000.00		12,000,000.00	Rehabilitation of Road
300225100669000	22LB0414 - Construction (Riprapping) of Canal from Deca Homes going to Country Homes up to the boundary of Barangay Communal, Barangay Cabantian, Buhangin District, Davao City (near Greenland Phase 1)	Davao City District Engineering Office	No	Competitive Bidding	4/6/2022-4/12/2022	04/27/2022	05/18/2022	5/19/2022-5/27/2022	GAA 2022	30,000,000.00		30,000,000.00	Construction of Canal
300225100669000	22LB0415 - Construction of Seawall from San Jose connecting Seawall of Brgy. Leon Garcia, San Jose, IKP & MASEA, Brgy. Gov. Vicente Duterte, Agdao, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Seawall
300226103763000	22LB0416 - Construction of Multi-Purpose Building, Day Care Centers, Sitio Crossing, Sitio Taloytoy, Sitio Quarry, Sitio Nursery, Sitio Pamantawan, Sitio Betan and Sitio Beto, all in Barangay Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	14,000,000.00		14,000,000.00	Construction of Multi-Purpose Building
300228100216000	22LB0417 - Construction of Evacuation Center at Purok 10 blessed homes, Brgy Bunawan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2022-1/26/2022	02/10/2022	03/01/2022	3/2/2022-3/11/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Evacuation Center
300105200542000	22LB0418 - Construction (Completion) of 5-storey Acute Care Institute, Burn Institute, Neuro Surgical Institute and Trauma Institute Facility at Southern Philippines Medical Center, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	90,000,000.00		90,000,000.00	Construction of Multi-Purpose Building
300105200637000	22LB0419 - Construction (Completion) of Connecting Bridge from Eye Institute to OPD JICA Building, Southern Philippines Medical Center, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	7,000,000.00		7,000,000.00	Construction of Bridge
300226103738000	22LB0421 - Construction of Multi-Purpose Building, Purok 12 Juliville Subdivision, Barangay Tigatto, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300226103739000	22LB0422 - Construction of Multi-Purpose Buildings for Barangay Police, Fisherfolks, Women, Senior Citizen, PWD and LGBT, NHA Holy Cross Drive, Brgy. Gov. Vicente Duterte, Agadao, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/22/2022-3/28/2022	04/12/2022	05/09/2022	5/10/2022-5/20/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
310108100997000	22LB0423 - Construction of Road Slope Protection Structures - Davao City Div Rd - K1512+428 - K1512+547, K1512+688 - K1512+730	Davao City District Engineering Office	No	Competitive Bidding	4/13/2022-4/19/2022	05/05/2022	05/26/2022	5/27/2022-6/6/2022	GAA 2022				
300214100284000	22LB0424 - Installation of Road Safety Facilities - ABS-CBN-Quimpo Blvd Div. Rd - K1513+620 - K1514+470, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2022-2/23/2022	03/10/2022	03/31/2022	4/1/2022-4/11/2022	GAA 2022	12,500,000.00		12,500,000.00	Installation of Road Safety Facilities

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214100288000	22LB0425 - Installation of Road Safety Facilities along Shrine Hills Bypass Rd., Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2022-2/23/2022	03/10/2022	03/31/2022	4/1/2022-4/11/2022	GAA 2022	28,600,000.00		28,600,000.00	Installation of Road Safety Facilities
300214100287000	22LB0426 - Installation of Road Safety Facilities - R Castillo St - (S01459MN) Chainage 0 - Chainage 2740, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2022-2/23/2022	03/10/2022	03/31/2022	4/1/2022-4/11/2022	GAA 2022	15,200,000.00		15,200,000.00	Installation of Road Safety Facilities
300205100213000	22LB0428 - Construction of Water System at Purok 3 Centro and Purok 4 Sitio Kauswagan, Purok 5 Sitio Tinago, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	15,000,000.00		15,000,000.00	Construction of Water System
300214100283000	22LB0427 - Installation of Road Safety Devices - ABS-CBN-Quimpo Blvd Div. Rd - K1514 + 470 - K1505 + 320, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2022-2/23/2022	03/10/2022	03/31/2022	4/1/2022-4/11/2022	GAA 2022	12,500,000.00		12,500,000.00	Installation of Road Safety Facilities
310108100977000	22LB0429 - Construction of Road Slope Protection Structure - Davao City Div Dr - K1511 + 718 - K1511 + 741, K1511 + 770 - K1511 + 795	Davao City District Engineering Office	No	Competitive Bidding	2/23/2022-3/1/2022	03/16/2022	04/06/2022	4/7/2022-4/18/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road Slope Protection Structure
310201101039000	22LB0431 - Road Widening - Davao Bukidnon Rd - K1701+000 - K1701+200, K1701+200 - K1701+232	Davao City District Engineering Office	No	Competitive Bidding	2/25/2022-3/3/2022	03/18/2022	04/12/2022	4/13/2022-4/25/2022	GAA 2022	5,000,000.00		5,000,000.00	Installation of Road Safety Facilities
320101107733000	22LB0432 - Construction of Revetment along Talomo River, Teachers Village Section, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2022-4/6/2022	04/21/2022	05/13/2022	5/16/2022-5/26/2022	GAA 2022	45,000,000.00		45,000,000.00	Construction of Revetment
310203100621000	22LB0433 - Road Widening - Mabuhay-Panalum - Paquibato Rd - K1524 + 598 - K1525 + 043	Davao City District Engineering Office	No	Competitive Bidding	3/31/2022-4/6/2022	04/21/2022	05/13/2022	5/16/2022-5/26/2022	GAA 2022	11,262,000.00		11,262,000.00	Road Widening
300207100620000	22LB0434 - Construction (Completion) of Multi-Purpose Building (Phase 2) at Davao City Police Office, Camp Domingo E. Leonor, Brgy. 38-D, San Pedro Street, Davao City	Davao City District Engineering Office	No	Competitive Bidding	3/31/2022-4/6/2022	04/21/2022	05/13/2022	5/16/2022-5/26/2022	GAA 2022	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
300215102171000	22LB0435 - Construction (Completion) of Asico Bridge, Matina Pang, Davao City (Phase 3)	Davao City District Engineering Office	No	Competitive Bidding	3/31/2022-4/6/2022	04/21/2022	05/13/2022	5/16/2022-5/26/2022	GAA 2022	10,000,000.00		10,000,000.00	Construction of Bridge
310108100979000	22LB0437 - Construction of Road Slope Protection Structure - Davao City Div Rd - K1511 + 837 - K1511 + 890	Davao City District Engineering Office	No	Competitive Bidding	4/6/2022-4/12/2022	04/27/2022	05/18/2022	5/19/2022-5/27/2022	GAA 2022	79,650,000.00		79,650,000.00	Construction of Road
310201101038000	22LB0438 - Road Widening - Davao-Bukidnon Rd - K1698+541 - K1698+552, K1698+624 - K1698+649, K1698+918 - K1698+971	Davao City District Engineering Office	No	Competitive Bidding	4/6/2022-4/12/2022	04/27/2022	05/18/2022	5/19/2022-5/27/2022	GAA 2022	4,908,000.00		4,908,000.00	Road Widening

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101235000	22LB0439 - Road Widening - Buhangin-Lapanday - K1505+500 - K1505+866	Davao City District Engineering Office	No	Competitive Bidding	4/6/2022-4/12/2022	04/27/2022	05/18/2022	5/19/2022-5/27/2022	GAA 2022	15,000,000.00		15,000,000.00	Road Widening
310108100978000	22LB0440 - Construction of Road Slope Protection Structure - Davao City Div Rd - K1511 + 810 - K1511 + 837	Davao City District Engineering Office	No	Competitive Bidding	4/6/2022-4/12/2022	04/27/2022	05/18/2022	5/19/2022-5/27/2022	GAA 2022	57,752,000.00		57,752,000.00	Construction of Road
300221102025000	22LB0441 - Rehabilitation of Road including drainage canal, Purok Vilguz & Kasadya, Brgy. Gov. Vicente Duterte, Agdao, Davao City	Davao City District Engineering Office	No	Competitive Bidding	5/3/2022-5/9/2022	05/24/2022	06/14/2022	6/15/2022-6/27/2022	GAA 2022	10,000,000.00		10,000,000.00	Rehabilitation of Road
300215100489000	22LB0444 - Construction of Road at Brgy. Pandaitan to Paradise Embak, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	05/26/2022-6/1/2022	06/16/2022	07/07/2022	7/8/2022-7/20/2022	GAA 2022	100,000,000.00		100,000,000.00	Construction of Road

Prepared by:

MA. GLORIA G. SORRERA
BAC SECRETARIAT

Recommending Approval:

LILIBETH M. SARMIENTO
BAC CHAIRMAN

Approved by:

RICHARD A. RAGASA
HEAD OF PROCURING ENTITY