

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP)                  | Procurement Project                                                                                                                                                                                                                           | PMO/<br>End-user | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                               |                    |                     | Source of<br>Funds | Estimated Budget |      |    | Remarks<br>(Brief<br>Description<br>of<br>Project)             |
|-----------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|---------------------------------------|-------------------------------|--------------------|---------------------|--------------------|------------------|------|----|----------------------------------------------------------------|
|                             |                                                                                                                                                                                                                                               |                  |                                                             |                        | Advt./Post<br>ing of IB               | Subm'n/Op<br>ening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE | CO |                                                                |
| I. Civil Works              |                                                                                                                                                                                                                                               |                  |                                                             |                        |                                       |                               |                    |                     |                    |                  |      |    |                                                                |
| 22GO0001<br>310101100570000 | Preventive Maintenance - Primary Roads - Bacolod-Sn Carlos Rd (S00093NR) - K0010 + 000 - K0011 + 055, K0012 + 000 - K0013 + 580                                                                                                               | BCDEO            | Yes                                                         | Competitive Bidding    | November 1-7, 2021                    | November 22, 2021             | February 9, 2022   | February 15, 2022   | GoP                | 54,322,000.00    |      |    | Preventive Maintenance of Road: Asphalt Overlay                |
| 22GO0002<br>310101100677000 | Preventive Maintenance - Primary Roads - Bacolod South Rd (S00132NR) - K0002 + 662 - K0003 + 277                                                                                                                                              | BCDEO            | Yes                                                         | Competitive Bidding    | November 19-25, 2021                  | December 9, 2021              | January 27, 2022   | January 28, 2022    | GoP                | 15,338,000.00    |      |    | Preventive Maintenance of Road: Asphalt Overlay                |
| 22GO0003<br>310101100678000 | Preventive Maintenance - Primary Roads - Bacolod South Rd (S00133NR) - K0005 + (-470) - K0005 + (-138), K0005 + (-480) - K0005 + (-470), K0005 + (-915) - K0005 + (-480)                                                                      | BCDEO            | Yes                                                         | Competitive Bidding    | November 19-25, 2021                  | December 9, 2021              | January 27, 2022   | January 28, 2022    | GoP                | 11,987,000.00    |      |    | Preventive Maintenance of Road: Asphalt Overlay                |
| 22GO0004<br>310102100833000 | Preventive Maintenance - Secondary Roads - Bacolod Circumferential Rd (S00097NR) - K0004 + 946 - K0006 + 000, K0007 + 000 - K0008 + 658                                                                                                       | BCDEO            | Yes                                                         | Competitive Bidding    | November 12-18, 2021                  | December 3, 2021              | February 9, 2022   | February 15, 2022   | GoP                | 55,194,000.00    |      |    | Preventive Maintenance of Road: Asphalt Overlay                |
| 22GO0005<br>310102100971000 | Preventive Maintenance - Secondary Roads - Bacolod Circumferential Rd (S00130NR) - K0007 + 000 - K0007 + 634                                                                                                                                  | BCDEO            | Yes                                                         | Competitive Bidding    | November 12-18, 2021                  | December 3, 2021              | January 27, 2022   | January 28, 2022    | GoP                | 13,040,000.00    |      |    | Preventive Maintenance of Road: Asphalt Overlay                |
| 22GO0006<br>310102100972000 | Preventive Maintenance - Secondary Roads - Bacolod Silay Airport Access Rd (S00119NR) - K0007 + (-004) - K0007 + 000, K0007 + (-602) - K0007 + (-004), K0007 + (-858) - K0007 + (-502), K0007 + 000 - K0007 + 252                             | BCDEO            | Yes                                                         | Competitive Bidding    | November 12-18, 2021                  | December 3, 2021              | January 27, 2022   | January 28, 2022    | GoP                | 24,147,000.00    |      |    | Preventive Maintenance of Road: Asphalt Overlay                |
| 22GO0007<br>310102100973000 | Preventive Maintenance - Secondary Roads - Sto Niño-Banago Rd (South) (S00102NR) - K0001 + (-112) - K0001 + 000, K0001 + (-248) - K0001 + (-112), K0001 + (-291) - K0001 + (-248), K0001 + (-417) - K0001 + (-291), K0001 + 000 - K0001 + 371 | BCDEO            | Yes                                                         | Competitive Bidding    | November 19-25, 2021                  | December 9, 2021              | January 27, 2022   | January 28, 2022    | GoP                | 13,267,000.00    |      |    | Preventive Maintenance of Road: Asphalt Overlay                |
| 22GO0008<br>310103100971000 | Preventive Maintenance - Tertiary Roads - Bacolod-City Bdry Rd (S00096NR) - K0002 + 519 - K0002 + 573                                                                                                                                         | BCDEO            | Yes                                                         | Competitive Bidding    | December 1-7, 2021                    | December 20, 2021             | January 27, 2022   | January 28, 2022    | GoP                | 1,388,000.00     |      |    | Preventive Maintenance of Road: Asphalt Overlay                |
| 22GO0009<br>310103100972000 | Preventive Maintenance - Tertiary Roads - Bacolod-City Bdry Rd (S00096NR) - K0010 + 387 - K0010 + 570, K0010 + 688 - K0012 + 047                                                                                                              | BCDEO            | Yes                                                         | Competitive Bidding    | December 10-16, 2021                  | December 29, 2021             | January 27, 2022   | January 28, 2022    | GoP                | 30,185,000.00    |      |    | Preventive Maintenance of Road: Asphalt Overlay                |
| 22GO0010<br>310106100778000 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Bacolod-City Bdry Rd (S00096NR) - K0010 + 570 - K0010 + 688                                                                                                 | BCDEO            | Yes                                                         | Competitive Bidding    | December 3-9, 2021                    | December 22, 2021             | January 27, 2022   | January 28, 2022    | GoP                | 7,321,000.00     |      |    | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads |
| 22GO0011<br>310110100295000 | Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod North Rd - K0001 + 670 - K0002 + 307, K0003 + 377 - K0003 + 395                                                                          | BCDEO            | Yes                                                         | Competitive Bidding    | October 21-27, 2021                   | November 10, 2021             | January 27, 2022   | January 28, 2022    | GoP                | 5,396,000.00     |      |    | Construction / Upgrading / Rehabilitation of Drainage          |
| 22GO0012<br>310110100296000 | Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod North Rd - K0003 + 225 - K0003 + 377, K0003 + 395 - K0003 + 422                                                                          | BCDEO            | Yes                                                         | Competitive Bidding    | October 21-27, 2021                   | November 10, 2021             | January 27, 2022   | January 28, 2022    | GoP                | 2,494,000.00     |      |    | Construction / Upgrading / Rehabilitation of Drainage          |
| 22GO0013<br>310110100297000 | Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Rd - K0001 + 865 - K0001 + 868, K0008 + 636 - K0008 + 670, K0008 + 700 - K0008 + 790                                               | BCDEO            | Yes                                                         | Competitive Bidding    | October 21-27, 2021                   | November 10, 2021             | January 27, 2022   | January 28, 2022    | GoP                | 5,739,000.00     |      |    | Construction / Upgrading / Rehabilitation of Drainage          |
| 22GO0014<br>310110100298000 | Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Rd - K0001 + 868 - K0002 + 616, K0003 + 220 - K0003 + 277, K0008 + 670 - K0008 + 700                                               | BCDEO            | Yes                                                         | Competitive Bidding    | October 21-27, 2021                   | November 10, 2021             | January 27, 2022   | January 28, 2022    | GoP                | 16,305,000.00    |      |    | Construction / Upgrading / Rehabilitation of Drainage          |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP)                  | Procurement Project                                                                                                                                                                                                                            | PMO/<br>End-user | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                              |                    |                     | Source of<br>Funds | Estimated Budget |      |    | Remarks<br>(Brief<br>Description<br>of<br>Project)                                                                |
|-----------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|---------------------------------------|------------------------------|--------------------|---------------------|--------------------|------------------|------|----|-------------------------------------------------------------------------------------------------------------------|
|                             |                                                                                                                                                                                                                                                |                  |                                                             |                        | Advt./Post<br>ing of IB               | Submn/Op<br>ening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE | CO |                                                                                                                   |
| 22G00015<br>310111100440000 | Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads - Sto Niño-Banago Rd (North) - K0001 + 030 - K0001 + 102, K0001 + 107 - K0001 + 720                                                               | BCDEO            | Yes                                                         | Competitive Bidding    | November 19-25, 2021                  | December 9, 2021             | February 4, 2022   | February 14, 2022   | GoP                | 28,543,000.00    |      |    | Construction / Upgrading / Rehabilitation of Drainage                                                             |
| 22G00016<br>310112100282000 | Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Bacolod-City Bdry Rd - (S00428NR) Chainage 000 - Chainage 3285                                                                                   | BCDEO            | Yes                                                         | Competitive Bidding    | October 26-November 1, 2021           | November 15, 2021            | February 16, 2022  | February 24, 2022   | GoP                | 65,700,000.00    |      |    | Construction / Upgrading / Rehabilitation of Drainage                                                             |
| 22G00018<br>310112100322000 | Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - South Capitol Rd - (S00108NR) Chainage 282 Chainage 502                                                                                          | BCDEO            | Yes                                                         | Competitive Bidding    | October 26-November 1, 2021           | November 15, 2021            | January 27, 2022   | January 28, 2022    | GoP                | 7,300,000.00     |      |    | Construction / Upgrading / Rehabilitation of Drainage                                                             |
| 22G00022<br>310304100930000 | Rehabilitation/ Major Repair of Permanent Bridges - Lacson Circumferential Flyover (B00458NR) along Lacson Circumferential Flyover                                                                                                             | BCDEO            | No                                                          | Competitive Bidding    | December 28, 2021 - January 3, 2022   | January 25, 2022             | February 9, 2022   | February 15, 2022   | GoP                | 8,000,000.00     |      |    | Rehabilitation/ Major Repair of Permanent Bridges                                                                 |
| 22G00023<br>310304100931000 | Rehabilitation/ Major Repair of Permanent Bridges - Mandalagan Br. 2 (B00339NR) along Sto Niño-Banago Rd (North)                                                                                                                               | BCDEO            | Yes                                                         | Competitive Bidding    | November 12-18, 2021                  | December 3, 2021             | January 27, 2022   | January 28, 2022    | GoP                | 1,500,000.00     |      |    | Rehabilitation/ Major Repair of Permanent Bridges                                                                 |
| 22G00024<br>310304100932000 | Rehabilitation/ Major Repair of Permanent Bridges - Sum-ag Br. 1 (B00482NR) along Bacolod South Rd                                                                                                                                             | BCDEO            | Yes                                                         | Competitive Bidding    | October 21-27, 2021                   | November 10, 2021            | January 27, 2022   | January 28, 2022    | GoP                | 6,800,000.00     |      |    | Rehabilitation/ Major Repair of Permanent Bridges                                                                 |
| 22G00025<br>310305101641000 | Widening of Permanent Bridges - Alangilan Br. (B00338NR) along Bacolod-City Bdry Rd                                                                                                                                                            | BCDEO            | No                                                          | Competitive Bidding    | January 22-30, 2022                   | February 11, 2022            | March 1, 2022      | March 8, 2022       | GoP                | 26,400,000.00    |      |    | Widening of Permanent Bridges                                                                                     |
| 22G00027<br>320101107617000 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment with Floodwall in Mandalagan River, Phase 3, Bacolod City                                                                            | BCDEO            | Yes                                                         | Competitive Bidding    | November 2-8, 2021                    | November 22, 2021            | February 9, 2022   | February 15, 2022   | GoP                | 71,672,000.00    |      |    | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems                                     |
| 22G00028<br>320101108293000 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment with Floodwall in Magsungay River, Phase 6, Bacolod City                                                                             | BCDEO            | Yes                                                         | Competitive Bidding    | October 21-27, 2021                   | November 10, 2021            | January 27, 2022   | January 28, 2022    | GoP                | 45,014,000.00    |      |    | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems                                     |
| 22G00029<br>300203102061000 | Construction/Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Hilado St. (From B.S. Aquino Drive to Brgy. 23, leading to Mambukal Resort), Bacolod City, Negros Occidental   | BCDEO            | Yes                                                         | Competitive Bidding    | October 21-27, 2021                   | November 10, 2021            | February 16, 2022  | February 24, 2022   | GoP                | 80,000,000.00    |      |    | Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) |
| 22G00030<br>300203102062000 | Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Lopez Jaena St. (from B.S. Aquino to Hernaez St. leading to Mambukal Resort), Bacolod City, Negros Occidental | BCDEO            | Yes                                                         | Competitive Bidding    | October 26-November 1, 2021           | November 15, 2021            | February 16, 2022  | February 24, 2022   | GoP                | 80,000,000.00    |      |    | Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) |
| 22G00031<br>300203101694000 | Construction/Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - B.S. Aquino Drive (From San Juan St. leading to Mambukal Resort), Bacolod City, Negros Occidental              | BCDEO            | Yes                                                         | Competitive Bidding    | October 14-20, 2021                   | November 4, 2021             | February 4, 2022   | February 10, 2022   | GoP                | 36,114,000.00    |      |    | Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP)                  | Procurement Project                                                                                                                     | PMO/<br>End-user | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                              |                    |                     | Source of<br>Funds | Estimated Budget |      |    | Remarks<br>(Brief<br>Description<br>of<br>Project) |
|-----------------------------|-----------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|---------------------------------------|------------------------------|--------------------|---------------------|--------------------|------------------|------|----|----------------------------------------------------|
|                             |                                                                                                                                         |                  |                                                             |                        | Advt./Post<br>ing of IB               | Submn/Op<br>ening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE | CO |                                                    |
| 22GO0032<br>300215101832000 | Construction of Road, BS Aquino Drive, Bacolod City                                                                                     | BCDEO            | Yes                                                         | Competitive Bidding    | December 3-9, 2021                    | December 22, 2021            | January 27, 2022   | January 28, 2022    | GoP                | 15,000,000.00    |      |    | Construction of Concrete Road                      |
| 22GO0033<br>300215101836000 | Construction of Road, Corazon Aquino, Bacolod City                                                                                      | BCDEO            | Yes                                                         | Competitive Bidding    | December 3-9, 2021                    | December 22, 2021            | January 27, 2022   | January 28, 2022    | GoP                | 15,000,000.00    |      |    | Construction of Concrete Road                      |
| 22GO0034<br>300215101837000 | Construction of Road, JR Torres, Bacolod City                                                                                           | BCDEO            | Yes                                                         | Competitive Bidding    | December 3-9, 2021                    | December 22, 2021            | January 27, 2022   | January 28, 2022    | GoP                | 10,000,000.00    |      |    | Construction of Concrete Road                      |
| 22GO0035<br>300215101838000 | Construction of Road, San Sebastian St., Bacolod City                                                                                   | BCDEO            | Yes                                                         | Competitive Bidding    | December 3-9, 2021                    | December 22, 2021            | February 4, 2022   | February 10, 2022   | GoP                | 10,000,000.00    |      |    | Construction of Concrete Road                      |
| 22GO0037<br>300221101407000 | Construction of Local Road, Barangay Handumanan, Bacolod City, Negros Occidental                                                        | BCDEO            | Yes                                                         | Competitive Bidding    | October 14-20, 2021                   | November 4, 2021             | January 27, 2022   | January 28, 2022    | GoP                | 5,000,000.00     |      |    | Construction of Concrete Road                      |
| 22GO0038<br>300221101408000 | Construction of Local Road, Barangay Mandalagan, Bacolod City, Negros Occidental                                                        | BCDEO            | Yes                                                         | Competitive Bidding    | October 14-20, 2021                   | November 4, 2021             | January 27, 2022   | January 28, 2022    | GoP                | 5,000,000.00     |      |    | Construction of Concrete Road                      |
| 22GO0039<br>300221101409000 | Construction of Local Road, Barangay Mansilingan, Bacolod City, Negros Occidental                                                       | BCDEO            | Yes                                                         | Competitive Bidding    | October 14-20, 2021                   | November 4, 2021             | January 27, 2022   | January 28, 2022    | GoP                | 10,000,000.00    |      |    | Construction of Concrete Road                      |
| 22GO0040<br>300221101410000 | Construction of Local Road, Barangay Singcang-Airport, Bacolod City, Negros Occidental                                                  | BCDEO            | Yes                                                         | Competitive Bidding    | December 3-9, 2021                    | December 22, 2021            | January 27, 2022   | January 28, 2022    | GoP                | 10,000,000.00    |      |    | Construction of Concrete Road                      |
| 22GO0041<br>300221101414000 | Construction of Local Road, Barangay Taculing, Bacolod City, Negros Occidental                                                          | BCDEO            | Yes                                                         | Competitive Bidding    | October 14-20, 2021                   | November 4, 2021             | January 27, 2022   | January 28, 2022    | GoP                | 5,000,000.00     |      |    | Construction of Concrete Road                      |
| 22GO0042<br>300226102544000 | Construction of Multi-Purpose Building, Barangay Alangitan, Bacolod City, Negros Occidental                                             | BCDEO            | No                                                          | Competitive Bidding    | February 16-22, 2022                  | March 8, 2022                | March 15, 2022     | March 17, 2022      | GoP                | 5,000,000.00     |      |    | Construction of MPB                                |
| 22GO0043<br>300226102545000 | Construction of Multi-Purpose Building, Phase 2, Barangay Mandalagan, Bacolod City, Negros Occidental                                   | BCDEO            | Yes                                                         | Competitive Bidding    | November 19-25, 2021                  | December 9, 2021             | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Construction of MPB                                |
| 22GO0044<br>300226102546000 | Construction of Multi-Purpose Building, Barangay Pahanocoy, Bacolod City, Negros Occidental                                             | BCDEO            | Yes                                                         | Competitive Bidding    | December 1-7, 2021                    | December 20, 2021            | January 27, 2022   | January 28, 2022    | GoP                | 10,000,000.00    |      |    | Construction of MPB                                |
| 22GO0045<br>300226102547000 | Construction of Multi-Purpose Building, Barangay Singcang-Airport, Bacolod City, Negros Occidental                                      | BCDEO            | No                                                          | Competitive Bidding    | January 30-February 5, 2022           | February 18, 2022            | March 14, 2022     | March 16, 2022      | GoP                | 15,000,000.00    |      |    | Construction of MPB                                |
| 22GO0046<br>300226102548000 | Construction of Multi-Purpose Building, Barangay Sum-Ag, Bacolod City, Negros Occidental                                                | BCDEO            | No                                                          | Competitive Bidding    | January 20-26, 2022                   | February 9, 2022             | March 15, 2022     | March 17, 2022      | GoP                | 20,000,000.00    |      |    | Construction of MPB                                |
| 22GO0047<br>300226102549000 | Construction of Multi-Purpose Building, Barangay Villamonte, Bacolod City, Negros Occidental                                            | BCDEO            | Yes                                                         | Competitive Bidding    | November 19-25, 2021                  | December 9, 2021             | January 27, 2022   | January 28, 2022    | GoP                | 10,000,000.00    |      |    | Construction of MPB                                |
| 22GO0048<br>300226102550000 | Construction of Multi-Purpose Building, Negros Occidental Police Provincial Office, Barangay Estefania, Bacolod City, Negros Occidental | BCDEO            | Yes                                                         | Competitive Bidding    | December 10-16, 2021                  | December 29, 2021            | January 27, 2022   | January 28, 2022    | GoP                | 5,000,000.00     |      |    | Construction of MPB                                |
| 22GO0049<br>300226102551000 | Construction of Multi-Purpose Building, Station 10, Barangay Felisa, Bacolod City, Negros Occidental                                    | BCDEO            | No                                                          | Competitive Bidding    | February 2-8, 2022                    | February 22, 2022            | March 7, 2022      | March 14, 2022      | GoP                | 5,000,000.00     |      |    | Construction of MPB                                |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP)                  | Procurement Project                                                                                                                                  | PMO/<br>End-user | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity        |                              |                      |                      | Source of<br>Funds | Estimated Budget |      |    | Remarks<br>(Brief<br>Description<br>of<br>Project) |
|-----------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|----------------------------------------------|------------------------------|----------------------|----------------------|--------------------|------------------|------|----|----------------------------------------------------|
|                             |                                                                                                                                                      |                  |                                                             |                        | Advt./Post<br>ing of IB                      | Submn/Op<br>ening of<br>Bids | Notice of<br>Award   | Contract<br>Signing  |                    | Total            | MOOE | CO |                                                    |
| 22G00050<br>300226102552000 | Rehabilitation of Multi-Purpose Building, Barangay 14, Bacolod City, Negros Occidental                                                               | BCDEO            | Yes                                                         | Competitive Bidding    | October 26-<br>November 1,<br>2021           | November 15,<br>2021         | January 27,<br>2022  | January 28,<br>2022  | GoP                | 5,000,000.00     |      |    | Rehabilitation of<br>MPB                           |
| 22G00051<br>300226102564000 | Rehabilitation of Multi-Purpose Building, Barangay 35, Bacolod City, Negros Occidental                                                               | BCDEO            | Yes                                                         | Competitive Bidding    | November 2-<br>8, 2021                       | November 22,<br>2021         | January 27,<br>2022  | January 28,<br>2022  | GoP                | 5,000,000.00     |      |    | Rehabilitation of<br>MPB                           |
| 22G00052<br>300229100125000 | Construction of Public Water Supply Systems, Bacolod City, Negros Occidental                                                                         | BCDEO            | No                                                          | Competitive Bidding    | December 28,<br>2021 -<br>January 3,<br>2022 | January 25,<br>2022          | February 9,<br>2022  | February 15,<br>2022 | GoP                | 10,000,000.00    |      |    | Installation of<br>water supply<br>system          |
| 22G00053<br>300105200782000 | Construction of Bacolod City DEO Extension Building, Bacolod City                                                                                    | BCDEO            | Yes                                                         | Competitive Bidding    | October 21-<br>27, 2021                      | November 10,<br>2021         | January 27,<br>2022  | January 28,<br>2022  | GoP                | 5,000,000.00     |      |    | Construction of<br>Ext. bldg.                      |
| 22G00054<br>300105200783000 | Rehabilitation of Corazon Locsin Montelibano Memorial Regional Hospital, Bacolod City                                                                | BCDEO            | No                                                          | Competitive Bidding    | December 28,<br>2021 -<br>January 3,<br>2022 | January 25,<br>2022          | February 9,<br>2022  | February 15,<br>2022 | GoP                | 3,000,000.00     |      |    | Rehabilitation of<br>bldg.                         |
| 22G00056<br>300226102525000 | Construction (Completion) of Multi-Purpose Building, Abkasa Elementary School, Barangay Mandalagan, Bacolod City, Negros Occidental                  | BCDEO            | Yes                                                         | Competitive Bidding    | December 10-<br>16, 2021                     | December 29,<br>2021         | January 27,<br>2022  | January 28,<br>2022  | GoP                | 2,000,000.00     |      |    | Construction of<br>MPB                             |
| 22G00057<br>300226102527000 | Construction (Completion) of Multi-Purpose Building, Abkasa National High School, Barangay Mandalagan, Bacolod City, Negros Occidental               | BCDEO            | Yes                                                         | Competitive Bidding    | December 10-<br>16, 2021                     | December 29,<br>2021         | January 27,<br>2022  | January 28,<br>2022  | GoP                | 2,000,000.00     |      |    | Construction of<br>MPB                             |
| 22G00058<br>300226102528000 | Construction (Completion) of Multi-Purpose Building, Barangay Handumanan, Bacolod City, Negros Occidental                                            | BCDEO            | No                                                          | Competitive Bidding    | January 17-<br>23, 2022                      | February 7,<br>2022          | February 28,<br>2022 | March 8, 2022        | GoP                | 2,000,000.00     |      |    | Construction of<br>MPB                             |
| 22G00059<br>300226102529000 | Construction (Completion) of Multi-Purpose Building, Barangay Montevista, Bacolod City, Negros Occidental                                            | BCDEO            | Yes                                                         | Competitive Bidding    | November 19-<br>25, 2021                     | December 9,<br>2021          | January 27,<br>2022  | January 28,<br>2022  | GoP                | 2,000,000.00     |      |    | Construction of<br>MPB                             |
| 22G00060<br>300226102530000 | Construction (Completion) of Multi-Purpose Building, Fernando F. Gorzaga Elementary School, Barangay Vista Alegre, Bacolod City, Negros Occidental   | BCDEO            | Yes                                                         | Competitive Bidding    | December 1-<br>7, 2021                       | December 20,<br>2021         | January 27,<br>2022  | January 28,<br>2022  | GoP                | 2,000,000.00     |      |    | Construction of<br>MPB                             |
| 22G00061<br>300226102531000 | Construction (Completion) of Multi-Purpose Building, Generoso Villanueva Sr. National High School, Barangay Granada, Bacolod City, Negros Occidental | BCDEO            | Yes                                                         | Competitive Bidding    | December 3-<br>9, 2021                       | December 22,<br>2021         | January 27,<br>2022  | January 28,<br>2022  | GoP                | 2,000,000.00     |      |    | Construction of<br>MPB                             |
| 22G00062<br>300226102532000 | Construction (Completion) of Multi-Purpose Building, Kapisan Village, Barangay Vista Alegre, Bacolod City, Negros Occidental                         | BCDEO            | Yes                                                         | Competitive Bidding    | December 10-<br>16, 2021                     | December 29,<br>2021         | January 27,<br>2022  | January 28,<br>2022  | GoP                | 2,000,000.00     |      |    | Construction of<br>MPB                             |
| 22G00063<br>300226102533000 | Construction (Completion) of Multi-Purpose Building, Lucky Homes Subdivision, Barangay Handumanan, Bacolod City, Negros Occidental                   | BCDEO            | Yes                                                         | Competitive Bidding    | November 2-<br>8, 2021                       | November 22,<br>2021         | January 27,<br>2022  | January 28,<br>2022  | GoP                | 2,000,000.00     |      |    | Construction of<br>MPB                             |
| 22G00064<br>300226102534000 | Construction (Completion) of Multi-Purpose Building, Purok Arao, Barangay Estefania, Bacolod City, Negros Occidental                                 | BCDEO            | No                                                          | Competitive Bidding    | December 28,<br>2021 -<br>January 3,<br>2022 | January 25,<br>2022          | February 9,<br>2022  | February 15,<br>2022 | GoP                | 2,000,000.00     |      |    | Construction of<br>MPB                             |
| 22G00065<br>300226102535000 | Construction (Completion) of Multi-Purpose Building, Purok Roma Barangay Singcang, Bacolod City, Negros Occidental                                   | BCDEO            | Yes                                                         | Competitive Bidding    | December 10-<br>16, 2021                     | December 29,<br>2021         | January 27,<br>2022  | January 28,<br>2022  | GoP                | 2,000,000.00     |      |    | Construction of<br>MPB                             |
| 22G00066<br>300226102536000 | Construction (Completion) of Multi-Purpose Building, Purok Sam Village, Barangay Granada, Bacolod City, Negros Occidental                            | BCDEO            | No                                                          | Competitive Bidding    | December 28,<br>2021 -<br>January 3,<br>2022 | January 25,<br>2022          | February 9,<br>2022  | February 15,<br>2022 | GoP                | 2,000,000.00     |      |    | Construction of<br>MPB                             |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP)                  | Procurement Project                                                                                                                                                                                                                            | PMO/<br>End-user | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                              |                    |                     | Source of<br>Funds | Estimated Budget |      |    | Remarks<br>(Brief<br>Description<br>of<br>Project)                                                                              |
|-----------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|---------------------------------------|------------------------------|--------------------|---------------------|--------------------|------------------|------|----|---------------------------------------------------------------------------------------------------------------------------------|
|                             |                                                                                                                                                                                                                                                |                  |                                                             |                        | Advt./Post<br>ing of IB               | Submn/Op<br>ening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE | CO |                                                                                                                                 |
| 22G00067<br>300226102537000 | Construction (Completion) of Multi-Purpose Building, Purok St. Vincent, Barangay Alijis, Bacolod City, Negros Occidental                                                                                                                       | BCDEO            | Yes                                                         | Competitive Bidding    | December 10-16, 2021                  | December 29, 2021            | January 27, 2022   | January 28, 2022    | GoP                | 2,000,000.00     |      |    | Construction of MPB                                                                                                             |
| 22G00068<br>300226102538000 | Construction (Completion) of Multi-Purpose Building, Teofilo Gensoli National High School Barangay Vista Alegre, Bacolod City, Negros Occidental                                                                                               | BCDEO            | Yes                                                         | Competitive Bidding    | November 19-25, 2021                  | December 9, 2021             | January 27, 2022   | January 28, 2022    | GoP                | 2,000,000.00     |      |    | Construction of MPB                                                                                                             |
| 22G00069<br>300226102539000 | Construction (Completion) of Multi-Purpose Building, Villa Esperanza Barangay Tangub, Bacolod City, Negros Occidental                                                                                                                          | BCDEO            | Yes                                                         | Competitive Bidding    | December 10-16, 2021                  | December 29, 2021            | January 27, 2022   | January 28, 2022    | GoP                | 2,000,000.00     |      |    | Construction of MPB                                                                                                             |
| 22G00070<br>300226102540000 | Construction (Completion) of Multi-Purpose Building, Vista Alegre Elementary School, Barangay Vista Alegre, Bacolod City, Negros Occidental                                                                                                    | BCDEO            | Yes                                                         | Competitive Bidding    | December 1-7, 2021                    | December 20, 2021            | January 27, 2022   | January 28, 2022    | GoP                | 2,000,000.00     |      |    | Construction of MPB                                                                                                             |
| 22G00071<br>300226102541000 | Construction of Multi-Purpose Building in Barangay Mandalagan, Bacolod City                                                                                                                                                                    | BCDEO            | Yes                                                         | Competitive Bidding    | December 1-7, 2021                    | December 20, 2021            | February 9, 2022   | February 15, 2022   | GoP                | 5,000,000.00     |      |    | Construction of MPB                                                                                                             |
| 22G00072<br>300226102542000 | Construction of Multi-Purpose Building in Barangay Singcang Airport, Bacolod City, Negros Occidental                                                                                                                                           | BCDEO            | Yes                                                         | Competitive Bidding    | December 1-7, 2021                    | December 20, 2021            | February 4, 2022   | February 10, 2022   | GoP                | 5,000,000.00     |      |    | Construction of MPB                                                                                                             |
| 22G00073<br>300226102543000 | Construction of Multi-Purpose Building, Bacolod City, Negros Occidental                                                                                                                                                                        | BCDEO            | No                                                          | Competitive Bidding    | February 16-22, 2022                  | March 8, 2022                | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Construction of MPB                                                                                                             |
| 22G00074<br>300228100127000 | Construction of Evacuation Center, Barangay Banago, Bacolod City, Negros Occidental                                                                                                                                                            | BCDEO            | Yes                                                         | Competitive Bidding    | December 10-16, 2021                  | December 29, 2021            | January 27, 2022   | January 28, 2022    | GoP                | 5,000,000.00     |      |    | Construction of MPB                                                                                                             |
| 22G00075<br>300229100114000 | Construction of Public Water Supply System (Level II), Kaakbay Village, Barangay Mandalagan, Bacolod City, Negros Occidental                                                                                                                   | BCDEO            | Yes                                                         | Competitive Bidding    | December 10-16, 2021                  | December 29, 2021            | February 4, 2022   | February 10, 2022   | GoP                | 5,000,000.00     |      |    | Installation of water supply system                                                                                             |
| 22G00076<br>300229100117000 | Construction of Public Water Supply System (Level II), Purok Bantud, Barangay Pahanocoy, Bacolod City, Negros Occidental                                                                                                                       | BCDEO            | No                                                          | Competitive Bidding    | January 17-23, 2022                   | February 7, 2022             | March 1, 2022      | March 8, 2022       | GoP                | 2,000,000.00     |      |    | Installation of water supply system                                                                                             |
| 22G00077<br>300229100118000 | Construction of Public Water Supply System (Level II), Purok Kabutungan Hda Dacudao, Barangay Vista Alegre, Bacolod City, Negros Occidental                                                                                                    | BCDEO            | Yes                                                         | Competitive Bidding    | December 10-16, 2021                  | December 29, 2021            | February 4, 2022   | February 10, 2022   | GoP                | 5,000,000.00     |      |    | Installation of water supply system                                                                                             |
| 22G00079<br>320101107616000 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment with Floodwall in Banago Creek, Phase 3, Bacolod City                                                                                | BCDEO            | No                                                          | Competitive Bidding    | December 28, 2021 - January 3, 2022   | January 25, 2022             | February 10, 2022  | February 21, 2022   | GoP                | 60,992,000.00    |      |    | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems                                                   |
| 22G00080<br>300203101229000 | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Arceo-Alegria Road leading Murcia Proper gateway to various Mountain Resort, Bacolod City, Negros Occidental | BCDEO            | No                                                          | Competitive Bidding    | January 30-February 5, 2022           | February 18, 2022            | March 14, 2022     | March 16, 2022      | GoP                | 20,000,000.00    |      |    | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP)                  | Procurement Project                                                                                                                                                                                                            | PMO/<br>End-user | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                              |                     |                     | Source of<br>Funds | Estimated Budget |      |    | Remarks<br>(Brief<br>Description<br>of<br>Project)                                                                              |
|-----------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|---------------------------------------|------------------------------|---------------------|---------------------|--------------------|------------------|------|----|---------------------------------------------------------------------------------------------------------------------------------|
|                             |                                                                                                                                                                                                                                |                  |                                                             |                        | Advt./Post<br>ing of IB               | Submn/Op<br>ening of<br>Bids | Notice of<br>Award  | Contract<br>Signing |                    | Total            | MOOE | CO |                                                                                                                                 |
| 22GO0081<br>300203102060000 | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Hernaez Street leading to Murcia Proper and Mambukal Resort, Bacolod City, Negros Occidental | BCDEO            | No                                                          | Competitive Bidding    | January 27-<br>February 2,<br>2022    | February 15,<br>2022         | March 21,<br>2022   | March 23,<br>2022   | GoP                | 72,690,000.00    |      |    | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) |
| 22GO0082<br>300215101839000 | Improvement of GM Cordova Ave. (Buri Road), Mandalagan, Bacolod City                                                                                                                                                           | BCDEO            | No                                                          | Competitive Bidding    | February 16-<br>22, 2022              | March 8, 2022                | March 15,<br>2022   | March 17,<br>2022   | GoP                | 50,000,000.00    |      |    | Improvement of Concrete Road                                                                                                    |
| 22GO0083<br>310110100299000 | Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Bacolod South Rd - K0005 + (-915) - K0005 + (-138)                                                                                | BCDEO            | Yes                                                         | Competitive Bidding    | November 19-<br>25, 2021              | December 9,<br>2021          | January 27,<br>2022 | January 28,<br>2022 | GoP                | 1,360,000.00     |      |    | Construction / Upgrading / Rehabilitation of Drainage                                                                           |
| 22GO0091<br>320101108290000 | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Barangay 14, Bacolod City, Negros Occidental                                                          | BCDEO            | No                                                          | Competitive Bidding    | February 16-<br>22, 2022              | March 8, 2022                | March 15,<br>2022   | March 17,<br>2022   | GoP                | 9,000,000.00     |      |    | Construction of flood control structure                                                                                         |
| 22GO0092<br>310102100974000 | Preventive Maintenance - Secondary Roads - Bacolod Circumferential Rd (S00097NR) - K0009 + 617 - K0011 + 520                                                                                                                   | BCDEO            | No                                                          | Competitive Bidding    | January 17-<br>23, 2022               | February 7,<br>2022          | March 21,<br>2022   | March 23,<br>2022   | GoP                | 39,095,000.00    |      |    | Construction of flood control structure                                                                                         |
| 22GO0093<br>310209100376000 | Off-Carriageway Improvement: Shoulder Paving / Construction along Bacolod-City Bdry Rd (S00096NR) K0006 + 220 - K0007 + 130, K0008 + 605 - K0008 + 989, K0009 + 228 - K0009 + 798                                              | BCDEO            | No                                                          | Competitive Bidding    | January 22-<br>30, 2022               | February 11,<br>2022         | March 21,<br>2022   | March 23,<br>2022   | GoP                | 20,000,000.00    |      |    | Off-Carriageway Improvement                                                                                                     |
| 22GO0094<br>320101108291000 | Construction of Revetment with Floodwall along Mambuloc Creek, Phase 2, Bacolod City                                                                                                                                           | BCDEO            | No                                                          | Competitive Bidding    | January 20-<br>26, 2022               | February 9,<br>2022          | March 21,<br>2022   | March 23,<br>2022   | GoP                | 16,665,000.00    |      |    | Construction of Revetment w/ Floodwall                                                                                          |
| 22GO0095<br>300207100792000 | Construction of Multi-Purpose Building, Bacolod City Police Office, Negros Occidental                                                                                                                                          | BCDEO            | No                                                          | Competitive Bidding    | January 20-<br>26, 2022               | February 9,<br>2022          | March 21,<br>2022   | March 23,<br>2022   | GoP                | 10,000,000.00    |      |    | Construction of MPB                                                                                                             |
| 22GO0096<br>300215101833000 | Construction of Road, Brgy. Bata, Bacolod City, Negros Occidental                                                                                                                                                              | BCDEO            | No                                                          | Competitive Bidding    | January 17-<br>23, 2022               | February 7,<br>2022          | March 21,<br>2022   | March 23,<br>2022   | GoP                | 5,000,000.00     |      |    | Construction of concrete road                                                                                                   |
| 22GO0097<br>300215101834000 | Construction of Road, Brgy. Granada, Bacolod City, Negros Occidental                                                                                                                                                           | BCDEO            | No                                                          | Competitive Bidding    | January 17-<br>23, 2022               | February 7,<br>2022          | March 21,<br>2022   | March 23,<br>2022   | GoP                | 5,000,000.00     |      |    | Construction of concrete road                                                                                                   |
| 22GO0098<br>300215101835000 | Construction of Road, Brgy. Singang-Airport, Bacolod City, Negros Occidental                                                                                                                                                   | BCDEO            | No                                                          | Competitive Bidding    | January 17-<br>23, 2022               | February 7,<br>2022          | March 21,<br>2022   | March 23,<br>2022   | GoP                | 5,000,000.00     |      |    | Construction of concrete road                                                                                                   |
| 22GO0099<br>300220100836000 | Construction of Multi-Purpose Building in Barangay Mansilingan, Bacolod City, Negros Occidental                                                                                                                                | BCDEO            | No                                                          | Competitive Bidding    | February 2-8,<br>2022                 | February 22,<br>2022         | March 21,<br>2022   | March 23,<br>2022   | GoP                | 5,000,000.00     |      |    | Construction of MPB                                                                                                             |
| 22GO0101<br>300220100838000 | Construction of Multi-purpose Building, Brgy. Alijis, Bacolod City, Negros Occidental                                                                                                                                          | BCDEO            | No                                                          | Competitive Bidding    | January 30-<br>February 5,<br>2022    | February 18,<br>2022         | March 21,<br>2022   | March 23,<br>2022   | GoP                | 5,000,000.00     |      |    | Construction of MPB                                                                                                             |
| 22GO0103<br>300220100840000 | Construction of Multi-purpose Building, LTO, Bacolod City Office, Negros Occidental                                                                                                                                            | BCDEO            | No                                                          | Competitive Bidding    | February 2-8,<br>2022                 | February 22,<br>2022         | March 21,<br>2022   | March 23,<br>2022   | GoP                | 5,000,000.00     |      |    | Construction of MPB                                                                                                             |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP)                  | Procurement Project                                                                                                        | PMO/<br>End-user | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                               |                    |                     | Source of<br>Funds | Estimated Budget |      |    | Remarks<br>(Brief<br>Description<br>of<br>Project) |
|-----------------------------|----------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|---------------------------------------|-------------------------------|--------------------|---------------------|--------------------|------------------|------|----|----------------------------------------------------|
|                             |                                                                                                                            |                  |                                                             |                        | Advt./Post<br>ing of IB               | Subm'n/Op<br>ening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE | CO |                                                    |
| 22G00105<br>300221101411000 | Construction of Road, Barangay Cabug, Bacolod City, Negros Occidental                                                      | BCDEO            | No                                                          | Competitive Bidding    | January 22-30, 2022                   | February 11, 2022             | March 21, 2022     | March 23, 2022      | GoP                | 11,000,000.00    |      |    | Construction of concrete road                      |
| 22G00106<br>300221101412000 | Construction of Footbridge, Barangay Banago, Bacolod City, Negros Occidental                                               | BCDEO            | No                                                          | Competitive Bidding    | January 22-30, 2022                   | February 11, 2022             | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Construction of Footbridge                         |
| 22G00107<br>300221101413000 | Construction of Local Roads/Drainage, Bacolod City, Negros Occidental                                                      | BCDEO            | No                                                          | Competitive Bidding    | January 20-26, 2022                   | February 9, 2022              | March 21, 2022     | March 23, 2022      | GoP                | 20,000,000.00    |      |    | Construction of Road/Drainage                      |
| 22G00108<br>300225100514000 | Construction of Drainage System, Bacolod City, Bacolod City, Negros Occidental                                             | BCDEO            | No                                                          | Competitive Bidding    | January 20-26, 2022                   | February 9, 2022              | March 21, 2022     | March 23, 2022      | GoP                | 17,000,000.00    |      |    | Construction of Drainage                           |
| 22G00109<br>300225100515000 | Construction of Drainage System with Footbridge, Bacolod City, Negros Occidental                                           | BCDEO            | No                                                          | Competitive Bidding    | January 20-26, 2022                   | February 9, 2022              | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Construction of Drainage                           |
| 22G00110<br>300226102553000 | Construction of Multi-Purpose Building in Brgy. Estefania, Bacolod, Negros Occidental                                      | BCDEO            | No                                                          | Competitive Bidding    | January 30-February 5, 2022           | February 18, 2022             | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Construction of MPB                                |
| 22G00111<br>300226102554000 | Construction of Multi-purpose Building, Criminal Investigation and Detection Group Office, Bacolod City, Negros Occidental | BCDEO            | No                                                          | Competitive Bidding    | February 2-8, 2022                    | February 22, 2022             | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Construction of MPB                                |
| 22G00112<br>300226102555000 | Construction of Multi-purpose Building, Barangay Cabug, Bacolod City, Negros Occidental                                    | BCDEO            | No                                                          | Competitive Bidding    | February 2-8, 2022                    | February 22, 2022             | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Construction of MPB                                |
| 22G00114<br>300226102558000 | Construction of Multi-purpose Building, PNP Police Station, Barangay Estefania, Bacolod City, Negros Occidental            | BCDEO            | No                                                          | Competitive Bidding    | January 20-26, 2022                   | February 9, 2022              | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Construction of MPB                                |
| 22G00115<br>300226102559000 | Construction of Multi-Purpose Building, Brgy. Montevista, Bacolod City, Negros Occidental                                  | BCDEO            | No                                                          | Competitive Bidding    | February 16-22, 2022                  | March 8, 2022                 | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Construction of MPB                                |
| 22G00116<br>300226102560000 | Construction of Multi-Purpose Building, Brgy. 29, Bacolod City, Negros Occidental                                          | BCDEO            | No                                                          | Competitive Bidding    | January 30-February 5, 2022           | February 18, 2022             | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Construction of MPB                                |
| 22G00117<br>300226102561000 | Rehabilitation of Multi-Purpose Building, Brgy Alijis, Bacolod City, Negros Occidental                                     | BCDEO            | No                                                          | Competitive Bidding    | January 30-February 5, 2022           | February 18, 2022             | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Rehabilitation of MPB                              |
| 22G00118<br>300226102562000 | Rehabilitation of Multi-Purpose Building, Brgy Handumanan, Bacolod City, Negros Occidental                                 | BCDEO            | No                                                          | Competitive Bidding    | January 30-February 5, 2022           | February 18, 2022             | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Rehabilitation of MPB                              |
| 22G00119<br>300226102563000 | Construction of Multi-Purpose Building, Las Palmas Subd. Brgy. Taculing, Bacolod City, Negros Occidental                   | BCDEO            | No                                                          | Competitive Bidding    | March 5-13, 2022                      | March 25, 2022                | May 11, 2022       | May 16, 2022        | GoP                | 10,000,000.00    |      |    | Construction of MPB                                |
| 22G00120<br>300226102566000 | Construction of Multipurpose Building in Brgy. Mansilingan, Bacolod Negros Occidental                                      | BCDEO            | No                                                          | Competitive Bidding    | March 5-13, 2022                      | February 18, 2022             | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Construction of MPB                                |
| 22G00121<br>300229100115000 | Construction of Public Water Supply System (Level II) Brgy. Alijis, Bacolod City, Negros Occidental                        | BCDEO            | No                                                          | Competitive Bidding    | January 17-23, 2022                   | February 7, 2022              | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Installation of water supply system                |
| 22G00122<br>300229100116000 | Construction of Public Water Supply System (Level II) Brgy. Cabug, Bacolod City, Negros Occidental                         | BCDEO            | No                                                          | Competitive Bidding    | January 27-February 2, 2022           | February 15, 2022             | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |    | Installation of water supply system                |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP)                  | Procurement Project                                                                                                                                             | PMO/<br>End-user | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement | Schedule of Each Procurement Activity |                              |                    |                     | Source of<br>Funds | Estimated Budget |      |               | Remarks<br>(Brief<br>Description<br>of<br>Project) |
|-----------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|-------------------------------------------------------------|------------------------|---------------------------------------|------------------------------|--------------------|---------------------|--------------------|------------------|------|---------------|----------------------------------------------------|
|                             |                                                                                                                                                                 |                  |                                                             |                        | Advt./Post<br>ing of IB               | Submn/Op<br>ening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE | CO            |                                                    |
| 22GO0123<br>300229100119000 | Construction of Public Water Supply System (Level II), Barangay Villamonte, Bacolod City, Negros Occidental                                                     | BCDEO            | No                                                          | Competitive Bidding    | January 17-23, 2022                   | February 7, 2022             | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |               | Installation of water supply system                |
| 22GO0124<br>300229100120000 | Construction of Public Water Supply System (Level II), Barangay Mandalagan, Bacolod City, Negros Occidental                                                     | BCDEO            | No                                                          | Competitive Bidding    | January 22-30, 2022                   | February 11, 2022            | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |               | Installation of water supply system                |
| 22GO0125<br>300229100121000 | Construction of public Water Supply System (Level II), Barangay Taculing, Bacolod City, Negros Occidental                                                       | BCDEO            | No                                                          | Competitive Bidding    | January 17-23, 2022                   | February 7, 2022             | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |               | Installation of water supply system                |
| 22GO0126<br>300229100122000 | Completion of public Water Supply System (Level II), Barangay Mandalagan, Bacolod City, Negros Occidental                                                       | BCDEO            | No                                                          | Competitive Bidding    | January 22-30, 2022                   | February 11, 2022            | March 21, 2022     | March 23, 2022      | GoP                | 2,000,000.00     |      |               | Installation of water supply system                |
| 22GO0127<br>300229100123000 | Construction of Public Water Supply System (Level II), Barangay Cabug, Bacolod City, Negros Occidental                                                          | BCDEO            | No                                                          | Competitive Bidding    | January 27-February 2, 2022           | February 15, 2022            | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |               | Installation of water supply system                |
| 22GO0128<br>300229100124000 | Construction of Public Water Supply System (Level II), Barangay Handumanan, Bacolod City, Negros Occidental                                                     | BCDEO            | No                                                          | Competitive Bidding    | January 17-23, 2022                   | February 7, 2022             | March 21, 2022     | March 23, 2022      | GoP                | 5,000,000.00     |      |               | Installation of water supply system                |
| 22GO0129<br>320101108292000 | Construction of Revetment with Floodwall including improvement of Riverbank (w/ Esplanade) along Sum-ag River, Phase 2, Bacolod City                            | BCDEO            | No                                                          | Competitive Bidding    | January 20-26, 2022                   | February 9, 2022             | March 21, 2022     | March 23, 2022      | GoP                | 50,000,000.00    |      |               | Construction of Revetment w/ Floodwall             |
| 22GO0130<br>320101107620000 | Drainage Improvements for Barangay Roads at Bacolod City                                                                                                        | BCDEO            | No                                                          | Competitive Bidding    | January 22-30, 2022                   | February 11, 2022            | March 21, 2022     | March 23, 2022      | GoP                | 75,595,000.00    |      |               | Drainage Improvement                               |
| 22GO0132<br>300116201297000 | Construction of Brgy. Alangilan FMR, Brgy. Alangilan, Bacolod City                                                                                              | BCDEO            | No                                                          | Competitive Bidding    | January 27-February 2, 2022           | March 14, 2022               | March 18, 2022     | March 21, 2022      | DA                 |                  |      | 10,000,000.00 | Construction of FMR                                |
| 22GO0133<br>300116201297000 | Concreting of Brgy. Granada FMR, Brgy. Granada, Bacolod City, Negros Occidental                                                                                 | BCDEO            | No                                                          | Competitive Bidding    | January 27-February 2, 2022           | March 14, 2022               | March 18, 2022     | March 21, 2022      | DA                 |                  |      | 15,000,000.00 | Concreting of FMR                                  |
| 22GO0134<br>300116201297000 | Concreting of Brgy. Vista Alegre FMR, Brgy. Vista Alegre, Bacolod City, Negros Occidental                                                                       | BCDEO            | No                                                          | Competitive Bidding    | January 27-February 2, 2022           | March 14, 2022               | March 18, 2022     | March 21, 2022      | DA                 |                  |      | 15,000,000.00 | Concreting of FMR                                  |
| 22GO0135<br>300226102556000 | Construction of Multi-Purpose Building, Barangay Mandalagan, Bacolod City, Negros Occidental                                                                    | BCDEO            | No                                                          | Competitive Bidding    | February 2-8, 2022                    | February 22, 2022            | March 3, 2022      | March 8, 2022       | GoP                | 5,000,000.00     |      |               | Construction of MPB                                |
| 22GO0136<br>300116201297000 | Concreting of Brgy. Alangilan FMR, Brgy. Alangilan, Bacolod City, Negros Occidental                                                                             | BCDEO            | No                                                          | Competitive Bidding    | January 27-February 2, 2022           | March 14, 2022               | March 18, 2022     | March 21, 2022      | DA                 |                  |      | 12,000,000.00 | Concreting of FMR                                  |
| 22GO0137<br>300220100839000 | Construction of Multi-purpose Building, Brgy. Mansilingan, Bacolod City, Negros Occidental                                                                      | BCDEO            | No                                                          | Competitive Bidding    | March 10-16, 2022                     | March 29, 2022               | May 11, 2022       | May 16, 2022        | GoP                | 5,000,000.00     |      |               | Construction of MPB                                |
| 22GO0138<br>300116201297000 | Concreting of Hda. Mirasol to Sto. Domingo, Brgy. Granada, Bacolod City, Negros Occidental                                                                      | BCDEO            | No                                                          | Competitive Bidding    | March 22-28, 2022                     | April 11, 2022               | May 11, 2022       | May 16, 2022        | DA                 |                  |      | 10,000,000.00 | Concreting of FMR                                  |
| 22GO0139<br>300226102557000 | Completion of Multi-purpose Building, Barangay Mandalagan, Bacolod City, Negros Occidental                                                                      | BCDEO            | No                                                          | Competitive Bidding    | March 30-April 5, 2022                | April 19, 2022               | May 11, 2022       | May 16, 2022        | GoP                | 2,500,000.00     |      |               | Construction of MPB                                |
| 22GO0140<br>300213100010000 | Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities | BCDEO            | No                                                          | Competitive Bidding    | June 4-10, 2022                       | June 27, 2022                | July 7, 2022       | July 12, 2022       | GoP                |                  |      | 1,856,250.00  | Facilities for PWD and Elderlies/Senior Citizens   |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP)                  | Procurement Project                                                                                                                       | PMO/End-user | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                       |                 |                  | Source of Funds | Estimated Budget        |                     |                      | Remarks (Brief Description of Project)       |
|-----------------------------|-------------------------------------------------------------------------------------------------------------------------------------------|--------------|-------------------------------------------------|---------------------|---------------------------------------|-----------------------|-----------------|------------------|-----------------|-------------------------|---------------------|----------------------|----------------------------------------------|
|                             |                                                                                                                                           |              |                                                 |                     | Advt./Posting of IB                   | Submn/Opening of Bids | Notice of Award | Contract Signing |                 | Total                   | MOOE                | CO                   |                                              |
| 22G00141<br>200000100020000 | Repair/Maintenance of Revetment with Floodwall at Lupit River, Brgy. Singcang Airport, Bacolod City                                       | BCDEO        | No                                              | Competitive Bidding | July 14-20, 2022                      | August 3, 2022        | August 11, 2022 | August 17, 2022  | MOOE            |                         | 1,500,000.00        |                      | Repair/Maintenance of Revetment w/ Floodwall |
| 22G00142<br>200000100015000 | Repair/Maintenance of DILG Building PNP-CIDG Negros Occidental PPU Office Camp Alfredo M. Montelibano, Sr., Brgy. Estefania, Bacolod City | BCDEO        | No                                              | Competitive Bidding | July 14-20, 2022                      | August 3, 2022        | August 11, 2022 | August 17, 2022  | MOOE            |                         | 1,000,000.00        |                      | Repair/Maintenance of Public Building        |
| 22G00143<br>200000100015000 | Repair/Maintenance of DILG Building PNP Station 6 Bacolod City Police Office Brgy. Taculing, Bacolod City                                 | BCDEO        | No                                              | Competitive Bidding | July 14-20, 2022                      | August 3, 2022        | August 11, 2022 | August 17, 2022  | MOOE            |                         | 1,000,000.00        |                      | Repair/Maintenance of Public Building        |
| 22G00144<br>200000100015000 | Repair/Maintenance of DOJ Building Bureau of Investigation Office Building Aguinaldo St., Brgy. 4, Bacolod City                           | BCDEO        | No                                              | Competitive Bidding | July 14-20, 2022                      | August 3, 2022        | August 11, 2022 | August 17, 2022  | MOOE            |                         | 1,000,000.00        |                      | Repair/Maintenance of Public Building        |
| 22G00145<br>200000100015000 | Repair/Maintenance of DILG Building BTAO - Traffic Management Unit Office Building Magsaysay St., Brgy. Taculing, Bacolod City            | BCDEO        | No                                              | Competitive Bidding | July 14-20, 2022                      | August 3, 2022        | August 11, 2022 | August 17, 2022  | MOOE            |                         | 1,000,000.00        |                      | Repair/Maintenance of Public Building        |
| 22G00171<br>300220100841000 | Construction (Completion) of Multi-Purpose Building (Bacolod Museum), Brgy. Tangub, Bacolod City, Negros Occidental                       | BCDEO        | No                                              | Competitive Bidding | February 17-23, 2022                  | March 14, 2022        | May 16, 2022    | May 25, 2022     | GoP             | 50,000,000.00           |                     |                      | Construction (Completion) of NPB             |
| <b>TOTAL (Civil Works)</b>  |                                                                                                                                           |              |                                                 |                     |                                       |                       |                 |                  |                 | <b>1,581,063,000.00</b> | <b>5,500,000.00</b> | <b>62,000,000.00</b> |                                              |

**II. Goods and Services**

|                                                                        |                                                                                                                                                                                                                                                                           |                           |    |                                   |           |           |           |           |     |            |  |            |                                             |
|------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|----|-----------------------------------|-----------|-----------|-----------|-----------|-----|------------|--|------------|---------------------------------------------|
| 0001<br>32010110689000.EAO                                             | Supply of various spare parts for use in the repair of service vehicle Toyota Fortuner 4x2 2. 2011 Model with temporary plate no. 060402 assigned to the Procurement Unit, this office                                                                                    | Procurement Unit          | No | Shopping                          | 1/18/2022 | 1/25/2022 | 1/31/2022 | 2/2/2022  | GoP | 25,434.00  |  | 25,434.00  | Various spare parts                         |
| 0002<br>310102100971000.EAO                                            | To supply various construction materials for use in the repair/improvement of the Quality Assurance Laboratory, this district                                                                                                                                             | Quality Assurance Section | No | Shopping                          | 2/24/2022 | 3/3/2022  | 3/15/2022 | 3/18/2022 | GoP | 37,581.60  |  | 37,581.60  | various construction supplies and materials |
| 22GG00001<br>31010110067000.EAO<br>31010110067000.EAO                  | Labor services for the ENGINE MOTOR GENERAL OVERHAULING (INCLUDING MACHINING WORKS), CALIBRATION/ REPLACEMENT OF FUEL INJECTOR FOR SERVICE VEHICLE TOYOTA HI-LUX PICK-UP 1KD MDL 2006 WITH TEMP. PLATE NO. 060406 ASSIGNED TO CONSTRUCTION SECTION, DPWH-BACOLOD CITY DEO | Construction Section      | No | NP-53.9 - Small Value Procurement | 2/25/2022 | 3/4/2022  | 3/7/2022  | 3/9/2022  | GoP | 87,630.00  |  | 87,630.00  | Labor Services for Service Vehicle Repair   |
| 0003<br>300203101229000.EAO                                            | Purchase of Office Supplies for use in various Sections, DPWH-Bacolod City District Engineering Office                                                                                                                                                                    | Administrative Section    | No | NP-33.3 - Small Value Procurement | 3/8/2022  | 3/15/2022 | 3/21/2022 | 3/22/2022 | GoP | 558,427.00 |  | 558,427.00 | Various office supplies                     |
| 0004<br>32010110829000.EAO<br>32010110829000.EAO<br>32010110829000.EAO | Purchase of Office Furniture and Fixtures for use in various Sections and Units of DPWH-Bacolod City District Engineering Office                                                                                                                                          | Administrative Section    | No | NP-33.3 - Small Value Procurement | 3/8/2022  | 3/15/2022 | 3/21/2022 | 3/22/2022 | GoP | 787,950.00 |  | 787,950.00 | Various office furniture and fixtures       |
| 0005<br>310110100295000.EAO                                            | Purchase of Spare Parts for Preventive Maintenance of Office Equipment in Finance Unit, DPWH - Bacolod City District Engineering Office (Develop INEO 206 Photocopier)                                                                                                    | Finance Section           | No | Direct Contracting                | 3/8/2022  | 3/15/2022 | 3/21/2022 | 3/22/2022 | GoP | 42,789.00  |  | 42,789.00  | Photocopier parts                           |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP)                                         | Procurement Project                                                                                                                                                                                                                               | PMO/<br>End-user       | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement  | Schedule of Each Procurement Activity |                              |                    |                     | Source of<br>Funds | Estimated Budget |            |              | Remarks<br>(Brief<br>Description<br>of<br>Project) |
|----------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|-------------------------------------------------------------|-------------------------|---------------------------------------|------------------------------|--------------------|---------------------|--------------------|------------------|------------|--------------|----------------------------------------------------|
|                                                    |                                                                                                                                                                                                                                                   |                        |                                                             |                         | Advt./Post<br>ing of IB               | Submn/Op<br>ening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE       | CO           |                                                    |
| 0006<br>300203101694000.EAO                        | LOT 1: Purchase of Construction and Electrical Supplies for use in the Repair and Maintenance of DPWH-Bacolod City District Engineering Office                                                                                                    | Administrative Section | No                                                          | Small Value Procurement | 3/8/2022                              | 3/15/2022                    | 3/21/2022          | 3/22/2022           | GoP                | 144,613.40       |            | 144,613.40   | Various hardware materials                         |
| 300203101694000.EAO                                | LOT 2: Purchase of Construction and Electrical Supplies for use in the Repair and Maintenance of DPWH-Bacolod City District Engineering Office                                                                                                    | Administrative Section | No                                                          | Small Value Procurement | 3/8/2022                              | 3/15/2022                    | 3/21/2022          | 3/22/2022           | GoP                | 83,576.00        |            | 83,576.00    | Various electrical supplies                        |
| 0007<br>320101108290000.EAO                        | Drinking water for consumption of DPWH-Bacolod City District Engineering Office employees for the second quarter of 2022                                                                                                                          | Administrative Section | No                                                          | Shopping                | 3/8/2022                              | 3/15/2022                    | 3/21/2022          | 3/22/2022           | GoP                | 29,250.00        |            | 29,250.00    | Municipal Drinking Water                           |
| 0010<br>300215101832000.EAO                        | Supply of photocopier machine to be use in Finance Section, DPWH-Bacolod City District Engineering Office                                                                                                                                         | Finance Section        | No                                                          | Small Value Procurement | 3/10/2022                             | 3/17/2022                    | 3/23/2022          | 3/24/2022           | GoP                | 320,000.00       |            | 320,000.00   | Colored 3in1 Photocopier Machine                   |
| 0012 200000100017000                               | Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District                                                                                                                               | Maintenance Section    | No                                                          | Small Value Procurement | 3/30/2022                             | 4/4/2022                     | 4/8/2022           | 4/11/2022           | GoP                | 200,000.00       | 200,000.00 |              | Diesel Fuel                                        |
| 0013<br>320101107620000.EAO<br>300221101409000.EAO | To purchase supply of Diesel Fuel for use in various service vehicles of DPWH Bacolod City DEO                                                                                                                                                    | Administrative Section | No                                                          | Small Value Procurement | 3/30/2022                             | 4/4/2022                     | 4/8/2022           | 4/11/2022           | GoP                | 440,000.00       |            | 440,000.00   | Diesel Fuel                                        |
| 0014 22GG000002<br>320101107617000.EAO             | Supply of Diesel Fuel for use in various Service Vehicles of DPWH-Bacolod City District Engineering Office                                                                                                                                        | Administrative Section | No                                                          | Competitive Bidding     | 4/4/2022                              | 4/25/2022                    | 5/3/2022           | 5/16/2022           | GoP                | 1,648,592.00     |            | 1,648,592.00 | Fuel; Diesel                                       |
| 0015 200000100017000                               | To purchase Gasoline Fuel for use in various Service Vehicles of DPWH-Bacolod City District Engineering Office                                                                                                                                    | Maintenance Section    | No                                                          | Small Value Procurement | 4/5/2022                              | 4/12/2022                    | 4/21/2022          | 4/25/2022           | GoP                | 199,937.50       | 199,937.50 |              | Fuel; Gasoline                                     |
| 0016 200000100017000                               | Lot 1 & Lot 2: Supply of materials for use in Patching of Potholes in various National Roads, Repair of Damaged Road caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District | Maintenance Section    | No                                                          | Small Value Procurement | 5/17/2022                             | 5/24/2022                    | 6/7/2022           | 6/10/2022           | GoP                | 439,000.00       | 439,000.00 |              | Washed Sand and Aggregates                         |
| 200000100017000                                    | Lot 1 & Lot 2: Supply of materials for use in Patching of Potholes in various National Roads, Repair of Damaged Road caused by Flooding along Bacolod Circumferential Road, and other maintenance works by the Maintenance Section, this District | Maintenance Section    | No                                                          | Small Value Procurement | 5/17/2022                             | 5/24/2022                    | 6/7/2022           | 6/10/2022           | GoP                | 374,620.00       | 374,620.00 |              | Various construction supplies and materials        |
| 0017 200000100017000                               | Supply of materials for use in repainting of Center Line, Edge Line, Lane Line, Pedestrians and Guardrails and other MPP's Activities along National Roads and Bridges by the Maintenance Section, this District                                  | Maintenance Section    | No                                                          | Small Value Procurement | 5/17/2022                             | 5/24/2022                    | 6/3/2022           | 6/8/2022            | GoP                | 666,750.00       | 666,750.00 |              | Various painting supplies and materials            |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP)                                                                     | Procurement Project                                                                                                                                                                                                                                                                                                                             | PMO/<br>End-user                      | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement                     | Schedule of Each Procurement Activity |                              |                    |                     | Source of<br>Funds | Estimated Budget |            |            | Remarks<br>(Brief<br>Description<br>of<br>Project)       |
|--------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------|-------------------------------------------------------------|--------------------------------------------|---------------------------------------|------------------------------|--------------------|---------------------|--------------------|------------------|------------|------------|----------------------------------------------------------|
|                                                                                |                                                                                                                                                                                                                                                                                                                                                 |                                       |                                                             |                                            | Advt./Post<br>ing of IB               | Submn/Op<br>ening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE       | CO         |                                                          |
| 22GG00003<br>20000010002000                                                    | FURNISHING OF LABOR SERVICES FOR THE CONDUCT OF MANUAL TRAFFIC COUNT SURVEY FOR THE PROJECT – 22GG00003 – MAINTENANCE REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES – MAINTENANCE SERVICES FOR AUTOMATED TRAFFIC DATA COLLECTION PROGRAM NATIONAL ROAD TRAFFIC SURVEY PROGRAM (NRTSP) CY2022 BACOLOD CITY | Planning and Design Section           | No                                                          | NP-53.9 - Small Value Procurement          | 5/30/2022                             | 6/7/2022                     | 6/10/2022          | 6/14/2022           | GoP                | 364,000.00       |            | 364,000.00 | Labor Services for Manual Traffic Count Survey           |
| 22GG00004<br>300226102542000 EAO<br>300226102532000 EAO<br>300226102530000 EAO | Labor Services for the CALIBRATION OF VARIOUS LABORATORY EQUIPMENT AND APPARATUS FOR USE IN THE QUALITY ASSURANCE LABORATORY, DPWH BACOLOD CITY DISTRICT ENGINEERING OFFICE                                                                                                                                                                     | Quality Assurance Section Maintenance | No                                                          | NP-53.9 - Small Value Procurement          | 5/30/2022                             | 6/7/2022                     | 6/16/2022          | 6/20/2022           | GoP                | 68,400.00        |            | 68,400.00  | Services for Calibration of Various Laboratory Apparatus |
| 0018                                                                           | Lot 1: Supply of various office and janitorial supplies for use in the Maintenance Section, this District                                                                                                                                                                                                                                       | Maintenance Section                   | No                                                          | Shopping NP-53.9 - Small Value Procurement | 6/14/2022                             | 6/21/2022                    | 7/1/2022           | 7/6/2022            | GoP                | 10,805.00        | 10,805.00  |            | Janitorial Supplies                                      |
|                                                                                | Lot 2: Supply of various office and janitorial supplies for use in the Maintenance Section, this District                                                                                                                                                                                                                                       | Maintenance Section                   | No                                                          | Shopping NP-53.9 - Small Value Procurement | 6/14/2022                             | 6/21/2022                    | 7/1/2022           | 7/6/2022            | GoP                | 146,525.00       | 146,525.00 |            | Office Supplies                                          |
|                                                                                | Lot 3: Supply of various office and janitorial supplies for use in the Maintenance Section, this District                                                                                                                                                                                                                                       | Maintenance Section                   | No                                                          | Shopping NP-53.9 - Small Value Procurement | 6/14/2022                             | 6/21/2022                    | 7/1/2022           | 7/6/2022            | GoP                | 57,500.00        | 57,500.00  |            | Blue Hard Bound Folder                                   |
| 0020                                                                           | LOT 1: Supply of parts for Develop Ineo+281, Bizhub Photocopier (parts and toner) and office supplies for use in the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office                                                                                                                                | Planning and Design Section           | No                                                          | Direct Contracting                         | 6/24/2022                             | 7/1/2022                     | 7/15/2022          | 7/20/2022           | GoP                | 48,692.00        |            | 48,692.00  | Photocopier parts and Toners                             |
|                                                                                | LOT 2: Supply of parts for Develop Ineo+281, Bizhub Photocopier (parts and toner) and office supplies for use in the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office                                                                                                                                | Planning and Design Section           | No                                                          | Direct Contracting                         | 6/24/2022                             | 7/1/2022                     | 7/15/2022          | 7/20/2022           | GoP                | 190,667.00       |            | 190,667.00 | Photocopier parts and Toners                             |
|                                                                                | LOT 3: Supply of parts for Develop Ineo+281, Bizhub Photocopier (parts and toner) and office supplies for use in the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office                                                                                                                                | Planning and Design Section           | No                                                          | Small Value Procurement                    | 6/24/2022                             | 7/1/2022                     | 7/15/2022          | 7/20/2022           | GoP                | 102,556.00       |            | 102,556.00 | Office Supplies                                          |
| 0021                                                                           | Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District                                                                                                                                                                                                                             | Maintenance Section                   | No                                                          | Small Value Procurement                    | 6/22/2022                             | 6/29/2022                    | 7/13/2022          | 7/15/2022           | GoP                | 500,002.50       | 500,002.50 |            | Diesel and Gasoline Fuel                                 |
| 0022                                                                           | Supply of various Office Equipment for use in DPWH - Bacolod City District Engineering Office                                                                                                                                                                                                                                                   | Administrative Section                | No                                                          | Small Value Procurement                    | 6/24/2022                             | 7/1/2022                     | 7/13/2022          | 7/18/2022           | GoP                | 128,610.00       |            | 128,610.00 | Office Equipment and Accessories                         |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP) | Procurement Project                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | PMO/<br>End-user            | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement                                 | Schedule of Each Procurement Activity |                              |                    |                     | Source of<br>Funds | Estimated Budget |           |            | Remarks<br>(Brief<br>Description<br>of<br>Project) |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|-------------------------------------------------------------|--------------------------------------------------------|---------------------------------------|------------------------------|--------------------|---------------------|--------------------|------------------|-----------|------------|----------------------------------------------------|
|            |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |                             |                                                             |                                                        | Advt./Post<br>ing of IB               | Submn/Op<br>ening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE      | CO         |                                                    |
| 0023       | Lot 1: Supply of various spare parts for use in Preventive Maintenance Program of various service vehicles and equipment, assigned in the Maintenance Section, this District                                                                                                                                                                                                                                                                                                                                                                                  | Maintenance Section         | No                                                          | Shopping<br>NP-53.9 -<br>Small<br>Value<br>Procurement | 6/24/2022                             | 7/1/2022                     | 7/15/2022          | 7/20/2022           | GoP                | 36,400.00        | 36,400.00 |            | Outer Casing                                       |
|            | Lot 2: Supply of various spare parts for use in Preventive Maintenance Program of various service vehicles and equipment, assigned in the Maintenance Section, this District                                                                                                                                                                                                                                                                                                                                                                                  | Maintenance Section         | No                                                          |                                                        | 6/24/2022                             | 7/1/2022                     | 7/15/2022          | 7/20/2022           | GoP                | 65,200.00        | 65,200.00 |            | Various spare parts                                |
| 0024       | For use in service vehicle Toyota Fortuner 4x2 2.4U11 Model with Temporary Plate No. 060402 assigned in the Procurement Unit, this District                                                                                                                                                                                                                                                                                                                                                                                                                   | Procurement Unit            | No                                                          | Shopping                                               | 7/1/2022                              | 7/5/2022                     | 7/11/2022          | 7/14/2022           | GoP                | 10,080.00        |           | 10,080.00  | Service Vehicle Battery                            |
| 0025       | Lot 1 - Supply of various spare parts for use in the repair/replacement of service vehicles with plate nos. 060402, 060405 and 060408 assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office                                                                                                                                                                                                                                                                                                           | Planning and Design Section | No                                                          | Shopping<br>NP-53.9 -<br>Small<br>Value<br>Procurement | 7/12/2022                             | 7/15/2022                    | 7/25/2022          | 7/28/2022           | GoP                | 11,500.00        |           | 11,500.00  | Service Vehicle Battery                            |
|            | Lot 2- Supply of various spare parts for use in the repair/replacement of service vehicles with plate nos. 060402, 060405 and 060408 assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office                                                                                                                                                                                                                                                                                                            | Planning and Design Section | No                                                          |                                                        | 7/12/2022                             | 7/15/2022                    | 7/25/2022          | 7/28/2022           | GoP                | 104,800.00       |           | 104,800.00 | Outer Casing                                       |
|            | Lot 3 - Supply of various spare parts for use in the repair/replacement of service vehicles with plate nos. 060402, 060405 and 060408 assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office                                                                                                                                                                                                                                                                                                           | Planning and Design Section | No                                                          |                                                        | 7/12/2022                             | 7/15/2022                    | 7/25/2022          | 7/28/2022           | GoP                | 130,115.00       |           | 130,115.00 | Various spare parts                                |
| 0026       | Purchase of fully synthetic Engine Oil (diesel and gasoline), ATF, Coolant and Grease for use in Nissan Navara - 060410 and Toyota Tamaraw FX - SEK-260 assigned in Administrative Section, Toyota Hi-Lux - 060406, 060408, SKA-466 and Isuzu Fuego - 060403 assigned in Construction Section, Toyota Hi-Lux - 060409, Nissan Frontier - 060405 and Nissan Navara - 060407 assigned in the Quality Assurance Section, Isuzu Fuego - 060405, JMC - 060402 and Mitsubishi Adventure - 060408 assigned in Planning and Design Section of DPWH - Bacolod City DEO | Administrative Section      | No                                                          | NP-53.9 -<br>Small<br>Value<br>Procurement             | 7/12/2022                             | 7/15/2022                    | 7/22/2022          | 7/27/2022           | GoP                | 132,012.60       |           | 132,012.60 | Additive and Lubricants                            |
| 0027       | LOT 1: IT & Office Supplies and Survey Materials/PPE for use in the Conduct of Pavement Management System (PMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office                                                                                                                                                                                                                                                                                                 | Planning and Design Section | No                                                          | Shopping                                               | 7/14/2022                             | 7/21/2022                    | 7/28/2022          | 8/2/2022            | GoP                | 2,857.75         |           | 2,857.75   | Powerbank                                          |
|            | LOT 2: IT & Office Supplies and Survey Materials/PPE for use in the Conduct of Pavement Management System (PMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office                                                                                                                                                                                                                                                                                                 | Planning and Design Section | No                                                          | Shopping                                               | 7/14/2022                             | 7/21/2022                    | 7/28/2022          | 8/2/2022            | GoP                | 42,250.00        |           | 42,250.00  | Various PPE supplies and materials                 |
|            | LOT 3: IT & Office Supplies and Survey Materials/PPE for use in the Conduct of Pavement Management System (PMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office                                                                                                                                                                                                                                                                                                 | Planning and Design Section | No                                                          | Shopping                                               | 7/14/2022                             | 7/21/2022                    | 7/28/2022          | 8/2/2022            | GoP                | 5,392.25         |           | 5,392.25   | Office Supplies                                    |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP) | Procurement Project                                                                                                                                                                                                                                                                           | PMO/End-user                | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement     | Schedule of Each Procurement Activity |                       |                 |                  | Source of Funds | Estimated Budget |            |           | Remarks (Brief Description of Project) |
|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|-------------------------------------------------|-------------------------|---------------------------------------|-----------------------|-----------------|------------------|-----------------|------------------|------------|-----------|----------------------------------------|
|            |                                                                                                                                                                                                                                                                                               |                             |                                                 |                         | Advt./Posting of IB                   | Submn/Opening of Bids | Notice of Award | Contract Signing |                 | Total            | MOOE       | CO        |                                        |
| 0028       | LOT 1: Office Supplies and Survey Materials/PPE for use in the Conduct of Multi Year Planning and Scheduling and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office                                               | Planning and Design Section | No                                              | Shopping                | 7/14/2022                             | 7/21/2022             | 7/28/2022       | 8/2/2022         | GoP             | 14,902.00        |            | 14,902.00 | Office Supplies                        |
|            | LOT 2: Office Supplies and Survey Materials/PPE for use in the Conduct of Multi Year Planning and Scheduling and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office                                               | Planning and Design Section | No                                              | Shopping                | 7/14/2022                             | 7/21/2022             | 7/28/2022       | 8/2/2022         | GoP             | 37,097.98        |            | 37,097.98 | Various PPE supplies and materials     |
| 0029       | LOT 1: Office and IT supplies and survey materials/PPE for use in the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and other RBIA related Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office | Planning and Design Section | No                                              | Shopping                | 7/19/2022                             | 7/26/2022             | 8/2/2022        | 8/5/2022         | GoP             | 3,825.00         |            | 3,825.00  | Office Supplies                        |
|            | LOT 2: Office and IT supplies and survey materials/PPE for use in the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and other RBIA related Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office | Planning and Design Section | No                                              | Shopping                | 7/19/2022                             | 7/26/2022             | 8/2/2022        | 8/5/2022         | GoP             | 5,715.50         |            | 5,715.50  | Powerbank                              |
|            | LOT 3: Office and IT supplies and survey materials/PPE for use in the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and other RBIA related Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City District Engineering Office | Planning and Design Section | No                                              | Shopping                | 7/19/2022                             | 7/26/2022             | 8/2/2022        | 8/5/2022         | GoP             | 35,762.50        |            | 35,762.50 | Various PPE supplies                   |
| 0030       | LOT 1: IT & Office Supplies and Survey Materials/PPE for use in the Conduct of Bridge Management System (BMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office                                   | Planning and Design Section | No                                              | Shopping                | 7/19/2022                             | 7/26/2022             | 8/2/2022        | 8/5/2022         | GoP             | 5,715.50         |            | 5,715.50  | Powerbank                              |
|            | LOT 2: IT & Office Supplies and Survey Materials/PPE for use in the Conduct of Bridge Management System (BMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office                                   | Planning and Design Section | No                                              | Shopping                | 7/19/2022                             | 7/26/2022             | 8/2/2022        | 8/5/2022         | GoP             | 13,324.00        |            | 13,324.00 | Office Supplies                        |
|            | LOT 3: IT & Office Supplies and Survey Materials/PPE for use in the Conduct of Bridge Management System (BMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City District Engineering Office                                   | Planning and Design Section | No                                              | Shopping                | 7/19/2022                             | 7/26/2022             | 8/2/2022        | 8/5/2022         | GoP             | 46,878.50        |            | 46,878.50 | Various PPE supplies                   |
| 0031       | Supply of materials (Hot Asphalt) for use in Patching of Potholes along National Roads and Bridges by the Maintenance Section, this District                                                                                                                                                  | Maintenance Section         | No                                              | Small Value Procurement | 7/20/2022                             | 7/27/2022             | 8/3/2022        | 8/8/2022         | GoP             | 840,000.00       | 840,000.00 |           | Hot Asphalt 60/70                      |
| 0032       | LOT 1: Purchase of tires, fuel filter, air cleaner element, and 3 tons crocodile jack for use in Nissan Navarra - 060410 assigned in Administrative Section, DPWH-Bacolod City DEO                                                                                                            | Administrative Section      | No                                              | Shopping                | 7/20/2022                             | 7/27/2022             | 8/3/2022        | 8/8/2022         | GoP             | 12,075.00        |            | 12,075.00 | Tires                                  |
|            | LOT 2: Purchase of tires, fuel filter, air cleaner element, and 3 tons crocodile jack for use in Nissan Navarra - 060410 assigned in Administrative Section, DPWH-Bacolod City DEO                                                                                                            | Administrative Section      | No                                              | Shopping                | 7/20/2022                             | 7/27/2022             | 8/3/2022        | 8/8/2022         | GoP             | 3,852.50         |            | 3,852.50  | Various spare parts                    |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP) | Procurement Project                                                                                                                                                                | PMO/<br>End-user            | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement  | Schedule of Each Procurement Activity |                              |                    |                     | Source of<br>Funds | Estimated Budget |              |              | Remarks<br>(Brief<br>Description<br>of<br>Project) |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|-------------------------------------------------------------|-------------------------|---------------------------------------|------------------------------|--------------------|---------------------|--------------------|------------------|--------------|--------------|----------------------------------------------------|
|            |                                                                                                                                                                                    |                             |                                                             |                         | Advt./Post<br>ing of IB               | Submn/Op<br>ening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE         | CO           |                                                    |
|            | LOT 3: Purchase of tires, fuel filter, air cleaner element, and 3 tons crocodile jack for use in Nissan Navarra - 060410 assigned in Administrative Section, DPWH-Bacolod City DEO | Administrative Section      | No                                                          | Shopping                | 7/20/2022                             | 7/27/2022                    | 8/3/2022           | 8/8/2022            | GoP                | 5,930.00         |              | 5,930.00     | Crocodile Jack                                     |
| 0033       | Supply of Airconditioner Unit for use at Commission on Audit (COA) Office, DPWH - Bacolod City District Engineering Office                                                         | Administrative Section      | No                                                          | Small Value Procurement | 7/22/2022                             | 7/29/2022                    | 8/5/2022           | 8/10/2022           | GoP                | 64,800.00        |              | 64,800.00    | Air Conditioning Unit                              |
| 0034       | Supply of various Personal Protective Equipment for Maintenance Personnel (MPP's) Activities along National Roads and Bridges by the Maintenance Section, this District            | Maintenance Section         | No                                                          | Competitive Bidding     | 7/22/2022                             | 8/10/2022                    | 8/18/2022          | 8/24/2022           | GoP                | 1,253,100.00     | 1,253,100.00 |              | various PPE supplies and materials                 |
| 0035       | Supply of additional cctv and its accessories (including installation) at DPWH-Bacolod City DEO                                                                                    | Administrative Section      | No                                                          | Small Value Procurement | 7/25/2022                             | 8/1/2022                     | 8/8/2022           | 8/11/2022           | GoP                | 520,596.97       |              | 520,596.97   | CCTV supplies and installation                     |
| 0036       | Drinking water for consumption of DPWH-Bacolod City District Engineering Office employees for the second quarter of 2022                                                           | Administrative Section      | No                                                          | Shopping                | 7/25/2022                             | 8/1/2022                     | 8/8/2022           | 8/11/2022           | GoP                | 29,250.00        |              | 29,250.00    | Drinking Water                                     |
| 0037       | LOT 1: Construction Materials for the formation of Horizontal and Vertical Garden, as part of the District's Greening Program                                                      | Planning and Design Section | No                                                          | Shopping                | 7/27/2022                             | 8/3/2022                     | 8/10/2022          | 8/15/2022           | GoP                | 7,981.68         |              | 7,981.68     | various construction and gardening materials       |
|            | LOT 2: Construction Materials for the formation of Horizontal and Vertical Garden, as part of the District's Greening Program                                                      | Planning and Design Section | No                                                          | Shopping                | 7/27/2022                             | 8/3/2022                     | 8/10/2022          | 8/15/2022           | GoP                | 30,500.00        |              | 30,500.00    | Plant with soil and pot                            |
| 0038       | Supply of Diesel Fuel for use in various service vehicles of DPWH-Bacolod City District Engineering Office                                                                         | Administrative Section      | No                                                          | Competitive Bidding     | 7/28/2022                             | 8/16/2022                    | 8/24/2022          | 8/30/2022           | GoP                | 1,763,200.00     |              | 1,763,200.00 | Diesel Fuel                                        |
| 0039       | To purchase various Information Technology Accessories for use in different Sections and Units of DPWH - Bacolod City District Engineering Office                                  | Administrative Section      | No                                                          | Small Value Procurement | 8/3/2022                              | 8/10/2022                    | 8/17/2022          | 8/22/2022           | GoP                | 385,900.00       |              | 385,900.00   | Various IT Accessories                             |
| 0040       | Purchase of Janitorial Supplies for use in various Sections of DPWH - Bacolod City DEO                                                                                             | Administrative Section      | No                                                          | Small Value Procurement | 8/3/2022                              | 8/10/2022                    | 8/17/2022          | 8/22/2022           | GoP                | 453,442.00       |              | 453,442.00   | Janitorial Supplies                                |
| 0041       | LOT 1: To purchase various Information Technology Accessories for use in different Sections and Units of DPWH - Bacolod City District Engineering Office                           | Administrative Section      | No                                                          | Small Value Procurement | 8/8/2022                              | 8/15/2022                    | 8/22/2022          | 8/25/2022           | GoP                | 378,757.00       |              | 378,757.00   | IT Accessories                                     |
| 0042       | LOT 2: To purchase various Information Technology Accessories for use in different Sections and Units of DPWH - Bacolod City District Engineering Office                           | Administrative Section      | No                                                          | Direct Contracting      | 8/8/2022                              | 8/15/2022                    | 8/22/2022          | 8/25/2022           | GoP                | 78,000.00        |              | 78,000.00    | Photocopier Toners                                 |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP) | Procurement Project                                                                                                                                        | PMO/<br>End-user          | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement                              | Schedule of Each Procurement Activity |                              |                    |                     | Source of<br>Funds | Estimated Budget |            |            | Remarks<br>(Brief<br>Description<br>of<br>Project) |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------------------|-----------------------------------------------------|---------------------------------------|------------------------------|--------------------|---------------------|--------------------|------------------|------------|------------|----------------------------------------------------|
|            |                                                                                                                                                            |                           |                                                             |                                                     | Advt./Post<br>ing of IB               | Submn/Op<br>ening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE       | CO         |                                                    |
| 0043       | LOT 3: To purchase various Information Technology Accessories for use in different Sections and Units of DPWH - Bacolod City District Engineering Office   | Administrative Section    | No                                                          | Shopping<br>Small<br>Value<br>Procurement           | 8/8/2022                              | 8/15/2022                    | 8/22/2022          | 8/25/2022           | GoP                | 3,710.00         |            | 3,710.00   | Office Supplies                                    |
| 0044       | Supply of gadget (Smartphone) for use in project documentation (Geotagged Pictures) by the Maintenance Section, this District                              | Maintenance Section       | No                                                          | Shopping<br>Small<br>Value<br>Procurement           | 8/10/2022                             | 8/17/2022                    | 8/24/2022          | 8/29/2022           | GoP                | 100,000.00       | 100,000.00 |            | Smartphone                                         |
| 0045       | Supply of various spare parts for use in service vehicles assigned at the Quality Assurance Section, this District                                         | Quality Assurance Section | No                                                          | Shopping<br>Small<br>Value<br>Procurement           | 8/15/2022                             | 8/22/2022                    | 8/29/2022          | 9/1/2022            | GoP                | 143,396.97       |            | 143,396.97 | Various spare parts                                |
| 0046       | Lot 1 - Purchase of Office Supplies for use in various Section of DPWH Bacolod City DEO                                                                    | Administrative Section    | No                                                          | Shopping<br>Small<br>Value<br>Procurement           | 8/15/2022                             | 8/22/2022                    | 8/29/2022          | 9/1/2022            | GoP                | 577,870.64       |            | 577,870.64 | Office Supplies                                    |
|            | Lot 2 - Purchase of Office Supplies for use in various Section of DPWH Bacolod City DEO                                                                    | Administrative Section    | No                                                          | Shopping<br>Small<br>Value<br>Procurement           | 8/15/2022                             | 8/22/2022                    | 8/29/2022          | 9/1/2022            | GoP                | 76,250.00        |            | 76,250.00  | Blue Hard Bound Folder                             |
|            | Lot 3 - Purchase of Office Supplies for use in various Section of DPWH Bacolod City DEO                                                                    | Administrative Section    | No                                                          | Shopping<br>Small<br>Value<br>Procurement           | 8/15/2022                             | 8/22/2022                    | 8/29/2022          | 9/1/2022            | GoP                | 538,250.00       |            | 538,250.00 | Construction and Materials Logbook                 |
|            | Lot 4 - Purchase of Office Supplies for use in various Section of DPWH Bacolod City DEO                                                                    | Administrative Section    | No                                                          | Direct Contracting<br>Small<br>Value<br>Procurement | 8/15/2022                             | 8/22/2022                    | 8/26/2022          | 8/29/2022           | GoP                | 142,500.00       |            | 142,500.00 | Photocopier Toner                                  |
| 0047       | Purchase of Office Equipment and Accessories for use in DPWH - Bacolod City DEO                                                                            | Administrative Section    | No                                                          | Shopping<br>Small<br>Value<br>Procurement           | 8/18/2022                             | 8/25/2022                    | 8/31/2022          | 9/1/2022            | GoP                | 281,700.00       |            | 281,700.00 | Office Equipment and Accessories                   |
| 0048       | Supply of laboratory equipment/apparatus and supplies for use in the Quality Assurance Laboratory, this District, Bacolod City District Engineering Office | Quality Assurance Section | No                                                          | Shopping<br>Small<br>Value<br>Procurement           | 8/23/2022                             | 8/30/2022                    | 9/6/2022           | 9/9/2022            | GoP                | 544,942.25       |            | 544,942.25 | Laboratory equipment/apparatus and supplies        |
| 0049       | Drinking water for consumption of DPWH-Bacolod City District Engineering Office employees for the second quarter of 2022                                   | Administrative Section    | No                                                          | Shopping<br>Small<br>Value<br>Procurement           | 9/5/2022                              | 9/12/2022                    | 9/19/2022          | 9/22/2022           | GoP                | 29,250.00        |            | 29,250.00  | Purified Drinking Water                            |
| 0050       | Purchase of Office Furnitures and Fixtures for use in various Sections, DPWH-Bacolod City District Engineering Office                                      | Administrative Section    | No                                                          | Shopping<br>Small<br>Value<br>Procurement           | 9/5/2022                              | 9/12/2022                    | 9/19/2022          | 9/22/2022           | GoP                | 60,060.00        |            | 60,060.00  | Office Furniture and Fixtures                      |

**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP) | Procurement Project                                                                                                        | PMO/<br>End-user       | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement  | Schedule of Each Procurement Activity |                          |                    |                     | Source of<br>Funds | Estimated Budget |            |            | Remarks<br>(Brief<br>Description<br>of<br>Project) |
|------------|----------------------------------------------------------------------------------------------------------------------------|------------------------|-------------------------------------------------------------|-------------------------|---------------------------------------|--------------------------|--------------------|---------------------|--------------------|------------------|------------|------------|----------------------------------------------------|
|            |                                                                                                                            |                        |                                                             |                         | Advt./Posting<br>of IB                | Submn/Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                    | Total            | MOOE       | CO         |                                                    |
| 0051       | Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District        | Maintenance Section    | No                                                          | Small Value Procurement | 9/7/2022                              | 9/14/2022                | 9/21/2022          | 9/26/2022           | GoP                | 520,500.00       | 520,500.00 |            | Diesel and Gasoline Fuel                           |
| 0052       | Purchase of Medical Supplies for Quick Response in Emergency Cases of DPWH - Bacolod City DEO                              | Administrative Section | No                                                          | Shopping                | 9/12/2022                             | 9/19/2022                | 9/26/2022          | 9/29/2022           | GoP                | 35,792.00        |            | 35,792.00  | Medical Supplies                                   |
| 0053       | Purchase of Fire Fighting Equipment & Accessories for Quick Response in Emergency Cases of DPWH - Bacolod City DEO         | Administrative Section | No                                                          | Shopping                | 9/19/2022                             | 9/26/2022                | 10/3/2022          | 10/6/2022           | GoP                | 4,000.00         |            | 4,000.00   | Fire Extinguisher                                  |
| 0054       | Purchase Various Spareparts for use in various service vehicle of DPWH Bacolod City DEO                                    | Administrative Section | No                                                          | Small Value Procurement | 10/5/2022                             | 10/12/2022               | 10/19/2022         | 10/24/2022          | GoP                | 65,480.00        |            | 65,480.00  | Various spare parts                                |
| 0055       | Purchase of Electrical Supplies for use in the Repair and Maintenance of DPWH - Bacolod City District Engineering Office   | Administrative Section | No                                                          | Small Value Procurement | 10/5/2022                             | 10/12/2022               | 10/19/2022         | 10/24/2022          | GoP                | 100,541.88       |            | 100,541.88 | Electrical supplies                                |
| 0056       | Purchase of Construction Supplies for use in the Repair and Maintenance of DPWH - Bacolod City District Engineering Office | Administrative Section | No                                                          | Small Value Procurement | 10/10/2022                            | 10/17/2022               | 10/24/2022         | 10/27/2022          | GoP                | 196,233.40       |            | 196,233.40 | Various construction materials                     |
| 0057       | Purchase of Janitorial Supplies for use in various Sections of DPWH - Bacolod City DEO                                     | Administrative Section | No                                                          | Small Value Procurement | 10/10/2022                            | 10/17/2022               | 10/24/2022         | 10/27/2022          | GoP                | 415,500.00       |            | 415,500.00 | Various janitorial supplies                        |
| 0058       | Lot 1 - Purchase of Office Supplies for use in various Section of DPWH Bacolod City DEO                                    | Administrative Section | No                                                          | Small Value Procurement | 10/17/2022                            | 10/24/2022               | 10/31/2022         | 11/3/2022           | GoP                | 598,423.80       |            | 598,423.80 | Office Supplies                                    |
|            | Lot 2 - Purchase of Office Supplies for use in various Section of DPWH Bacolod City DEO                                    | Administrative Section | No                                                          | Small Value Procurement | 10/17/2022                            | 10/24/2022               | 10/31/2022         | 11/3/2022           | GoP                | 177,500.00       |            | 177,500.00 | Blue Hard Bound Folder                             |
|            | Lot 3 - Purchase of Office Supplies for use in various Section of DPWH Bacolod City DEO                                    | Administrative Section | No                                                          | Shopping                | 10/17/2022                            | 10/24/2022               | 10/31/2022         | 11/3/2022           | GoP                | 44,500.00        |            | 44,500.00  | Construction and Materials Logbook                 |
|            | Lot 4 - Purchase of Office Supplies for use in various Section of DPWH Bacolod City DEO                                    | Administrative Section | No                                                          | Direct Contracting      | 10/17/2022                            | 10/24/2022               | 10/28/2022         | 10/31/2022          | GoP                | 192,320.00       |            | 192,320.00 | Photocopier Toners                                 |


**DPWH Bacolod City District Engineering Office FY 2022 Updated Final APP-Non CSE (changes within 1st Semester)**

| Code (PAP)                 | Procurement Project                                                                                                      | PMO/<br>End-user                                 | Is this an<br>Early<br>Procurement<br>Activity?<br>(Yes/No) | Mode of<br>Procurement                        | Schedule of Each Procurement Activity |                              |                    |                     | Source of<br>Fund<br>s | Estimated Budget |              |               | Remarks<br>(Brief<br>Descriptio<br>n of<br>Project) |
|----------------------------|--------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------|-------------------------------------------------------------|-----------------------------------------------|---------------------------------------|------------------------------|--------------------|---------------------|------------------------|------------------|--------------|---------------|-----------------------------------------------------|
|                            |                                                                                                                          |                                                  |                                                             |                                               | Advt./Post<br>ing of IB               | Submn/Op<br>ening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                        | Total            | MOOE         | CO            |                                                     |
| 0059                       | Supply of fuel for use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District      | Maintena<br>nce<br>Section<br>Administr<br>ative | No                                                          | Small<br>Value<br>Procureme<br>nt             | 11/7/2022                             | 11/14/2022                   | 11/21/2022         | 11/24/2022          | GoP                    | 390,500.00       | 390,500.00   |               | Diesel and<br>Gasoline Fuel                         |
| 0060                       | Drinking water for consumption of DPWH-Bacolod City District Engineering Office employees for the second quarter of 2022 | Section                                          | No                                                          | Shopping<br>Small<br>Value<br>Procureme<br>nt | 11/7/2022                             | 11/14/2022                   | 11/21/2022         | 11/24/2022          | GoP                    | 29,250.00        |              | 29,250.00     | Purified<br>Drinking<br>Water                       |
| 0061                       | Purchase of various office equipment and accessories for use in DPWH-Bacolod City District Engineering Office            | Administr<br>ative<br>Section                    | No                                                          | Small<br>Value<br>Procureme<br>nt             | 11/14/2022                            | 11/21/2022                   | 11/28/2022         | 12/1/2022           | GoP                    | 67,680.00        |              | 67,680.00     | Various office<br>equipment<br>and<br>accessories   |
| 0062                       | To purchase supply of Diesel Fuel for use in various service vehicles of DPWH-Bacolod City District Engineering Office   | Administr<br>ative<br>Section                    | No                                                          | Small<br>Value<br>Procureme<br>nt             | 11/14/2022                            | 11/21/2022                   | 11/28/2022         | 12/1/2022           | GoP                    | 570,296.60       |              | 570,296.60    | Diesel Fuel                                         |
| 0063                       | Termite Treatment and Control in DPWH-Bacolod City District Engineering Office                                           | Administr<br>ative<br>Section                    | No                                                          | Small<br>Value<br>Procureme<br>nt             | 11/21/2022                            | 11/28/2022                   | 12/5/2022          | 12/8/2022           | GoP                    | 256,000.00       |              | 256,000.00    | Termite<br>Treatment<br>and Control                 |
| TOTAL (Goods and Services) |                                                                                                                          |                                                  |                                                             |                                               |                                       |                              |                    |                     |                        | 20,397,569.27    | 5,800,840.00 | 14,596,729.27 |                                                     |

**III. Consulting Services**

|                                    |  |  |  |  |  |  |  |  |  |  |                         |                      |                      |  |
|------------------------------------|--|--|--|--|--|--|--|--|--|--|-------------------------|----------------------|----------------------|--|
| <b>"NONE"</b>                      |  |  |  |  |  |  |  |  |  |  |                         |                      |                      |  |
| <b>TOTAL (Consulting Services)</b> |  |  |  |  |  |  |  |  |  |  |                         |                      |                      |  |
| <b>GRAND TOTAL</b>                 |  |  |  |  |  |  |  |  |  |  | <b>1,581,063,000.00</b> | <b>11,300,840.00</b> | <b>76,596,729.27</b> |  |

Prepared By:

  
**HELEN S. ESPERANCILLA**  
 Engineer III, Head-Procurement Staff

Recommended By:

  
**FERDINAND S. MAGADA**  
 BAC Chairperson

Approved By:

  
**JAIME S. JAVELLANA**  
 District Engineer