

Department of Public Works and Highways Regional Office VI - Updated Indicative Annual Procurement Plan for FY 2022 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity /Project)
					Advertising/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00002	Rehabilitation of Boracay Circumferential Road, Boracay Island, Malay, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/5/2021	10/29/2021	1/17/2022	1/24/2022	GoP	150,000,000.00		150,000,000.00	Rehabilitation of Road
22G00003	Jaime Cardinal Sin Ave - KO283 + 408 - KO283 + 500, KO283 + 568 - KO283 + 570, KO294 + 032 - KO287 + 595, KO288 + (-618) - KO290 + 164	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/20/2021	11/10/2021	1/17/2022	1/24/2022	GoP	185,247,000.00		185,247,000.00	Road Widening
22G00004	Altavas-Jaminandan Rd - KO318 + 131 - KO321 + 404	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/20/2021	11/10/2021	1/17/2022	1/24/2022	GoP	112,419,000.00		112,419,000.00	Road Widening
22G00005	Construction of Kalibo Municipal Police Station Building, Kalibo, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	9/24/2021	10/25/2021	1/17/2022	1/24/2022	GoP	10,960,000.00		10,960,000.00	Construction
22G00006	Construction of Numancia Municipal Police Station Building, Numancia, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	9/24/2021	10/25/2021	1/25/2022	2/2/2022	GoP	8,980,000.00		8,980,000.00	Construction
22G00007	Aklan West Rd (Kalibo-Nabas) - KO244 + 175 - KO244 + 305	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/22/2021	1/25/2022	2/2/2022	GoP	65,000,000.00		65,000,000.00	Construction of Slope Protection
22G00008	Construction of Coastal Dike in Brgy. Songcolan, Batan, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/14/2021	11/5/2021	1/25/2022	2/2/2022	GoP	50,000,000.00		50,000,000.00	Construction of Seawall
22G00009	Panay - East West Road, Antique Section, Antique	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/25/2022	3/14/2022	GoP	121,000,000.00		121,000,000.00	Construction of Mixing Units
22G00010	San Remigio - Bugo - Gen. Fullon - Valdeerrama Road, Antique	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/25/2022	3/14/2022	GoP	121,000,000.00		121,000,000.00	Construction of By-Pass and Drainage Roads
22G00011	Rehabilitation of Flood Control Structure, Brgy. Guisjan, Brgy. Lindero-Cadajug, Brgy. Lugta, Laua-an, Antique	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/22/2021	1/25/2022	3/14/2022	GoP	130,000,000.00		130,000,000.00	Rehabilitation of Flood Control Structure
22G00012	Rehabilitation of Flood Control Structure, Laua-An River, Poblacion, Caltawan River, Casit-An, Laua-an, Antique	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/25/2022	3/14/2022	GoP	130,000,000.00		130,000,000.00	Rehabilitation of Flood Control Structure
22G00013	Rehabilitation of Flood Control Structure, Paningayan River, Caltawan River, Lindero, Caltawan River, Lugta, Caltawan River, Liberato, Caltawan River, Lya-Lya; Paningayan River, Leon, Laua-an, Antique	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/25/2022	3/14/2022	GoP	182,000,000.00		182,000,000.00	Rehabilitation of Flood Control Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity /Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00014	Barangay Comon-San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	1/25/2022	2/2/2022	GoP	25,000,000.00		25,000,000.00	Construction
22G00015	Construction of Flood Control Structure along Hamtic River, Brgy. Caridad - Brgy. Igbical, Hamtic, Antique	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/12/2021	12/8/2021	1/25/2022	2/2/2022	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Structure
22G00016	Construction of Flood Control Structure along Tibiao River, Barangay Sta. Justa, Tibiao, Antique	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/12/2021	12/8/2021	1/25/2022	2/2/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
22G00017	Maayon-Sara By-Pass Road, Capiz	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/12/2021	12/8/2021	1/25/2022	2/2/2022	GoP	120,000,000.00		120,000,000.00	Construction of By-Pass and Diversion Roads
22G00018	Roxas City Circumferential Road, C2 Section, Capiz	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/5/2021	10/29/2021	2/14/2022	2/21/2022	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads
22G00019	Roxas City Circumferential Road, C1 Section, Capiz	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	2/14/2022	2/21/2022	GoP	75,000,000.00		75,000,000.00	Construction of By-Pass and Diversion Roads
22G00020	Rehabilitation of Parit-an - Timpas - Maray Provincial Road, Capiz	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/22/2021	2/14/2022	2/21/2022	GoP	60,000,000.00		60,000,000.00	Rehabilitation of Road
22G00021	Preventive Maintenance along Itolilo East Coast-Capiz Rd - K0131 + 400 - K0133 + 700, K0170 + 132 - K0171 + 773	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/20/2021	11/10/2021	1/25/2022	2/2/2022	GoP	50,000,000.00		50,000,000.00	Asphalt Overlay
22G00022	Enhancement of Hospital, PA Health Service, Jamindan, Capiz	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	12/10/2021	1/5/2022	1/25/2022	2/2/2022	GoP	50,000,000.00		50,000,000.00	Construction
22G00023	Construction of River Control along Panay River Basin at Brgy. San Roque, Sta. 1+660 - Sta. 2+-150, Dumaleg, Capiz	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/12/2021	12/8/2021	1/25/2022	2/2/2022	GoP	55,000,000.00		55,000,000.00	Construction of River Control
22G00024	Sibunag Br. (B00014GR) along Guimaras Circumferential Rd	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/25/2022	1/24/2022	GoP	110,000,000.00		110,000,000.00	Welding of Permanent Bridges
22G00025	Guimaras Circumferential Rd - K0020 + 600 - K0021 + 100	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/25/2022	1/24/2022	GoP	80,000,000.00		80,000,000.00	Construction of Slope Protection
22G00026	Itolilo R-1 Bypass Road, Itolilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/14/2021	11/5/2021	1/17/2022	1/24/2022	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity /Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
22G00027	Passi By-Pass Road, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/12/2021	12/8/2021	1/25/2022	1/24/2022	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads
22G00028	Panay East-West Road, Iloilo Section, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/22/2021	1/17/2022	1/24/2022	GoP	160,378,000.00		160,378,000.00	Construction of Healing Links
22G00029	Jct. Iloilo East Coast to Barotac Viejo-Sn Rafael Rd leading to Dumangas Ro-Ro Port, Dumangas, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	2/14/2022	2/21/2022	GoP	115,500,000.00		115,500,000.00	Construction
22G00030	Construction of Flood Control Structure along Tigum River, Phase 2, Cabatuan, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/22/2021	2/14/2022	2/21/2022	GoP	105,000,000.00		105,000,000.00	Construction of Flood Control Structure
22G00031	Lambunao-INCA Rd - K0048 + 700 - K0048 + 920	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/22/2021	2/14/2022	2/21/2022	GoP	60,000,000.00		60,000,000.00	Construction of Slope Protection
22G00032	Maayon-Sara Bypass Road, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/12/2021	12/8/2021	1/25/2022	3/14/2022	GoP	130,000,000.00		130,000,000.00	Construction of By-Pass and Diversion Roads
22G00033	Iloilo Circumferential Road 2, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/29/2021	11/22/2021	3/7/2022	3/14/2022	GoP	120,000,000.00		120,000,000.00	Construction of By-Pass and Diversion Roads
22G00034	Iloilo Circumferential Road 3, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/14/2021	11/5/2021	1/25/2022	2/2/2022	GoP	120,000,000.00		120,000,000.00	Construction of By-Pass and Diversion Roads
22G00035	Aganan Flyover, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	1/25/2022	2/2/2022	GoP	120,000,000.00		120,000,000.00	Construction of Flyover
22G00036	Jct Bancal-Leon-Antique Bdry Rd - K0041 + 790 - K0041 + 820, K0049 + 000 - K0049 + 114	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/25/2022	2/2/2022	GoP	70,000,000.00		70,000,000.00	Construction of Road Slope Protection Structure
22G00037	Construction of Police Commissioned Officers Quarters Building, Camp Martin Delgado, Iloilo City, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/25/2022	3/14/2022	GoP	15,000,000.00		15,000,000.00	Construction
22G00039	Construction (Completion) of Two Storey DPWH Regional Office VI Building, Fort San Pedro, Iloilo City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/20/2021	11/10/2021	1/25/2022	2/2/2022	GoP	30,000,000.00		30,000,000.00	Construction
22G00040	Construction of Iloilo Boulevard, Section 1, Iloilo City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/17/2022	1/24/2022	GoP	100,000,000.00		100,000,000.00	Construction

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity /Project)
					Advertising/p osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00041	Escalante City Circumferential Road, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/17/2022	1/24/2022	GoP	101,000,000.00		101,000,000.00	Construction of By-Pass and Diversion Roads
22G00042	Silay-Patag-Cadiz-Calastrava Road, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/5/2021	10/29/2021	1/17/2022	1/24/2022	GoP	120,000,000.00		120,000,000.00	Construction of Missing Links
22G00043	Bacolod North Rd (S00425NR) - Chainage 21289 - Chainage 22092, Chainage 23250 - Chainage 24472	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/17/2022	1/24/2022	GoP	83,020,000.00		83,020,000.00	Road Widening
22G00044	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - Chainage 26054 - Chainage 27652	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/17/2022	1/24/2022	GoP	71,875,000.00		71,875,000.00	Road Widening
22G00045	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0074 + 100 - K0074 + 350	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/26/2021	11/15/2021	3/7/2022	3/14/2022	GoP	70,000,000.00		70,000,000.00	Construction of Slope Protection
22G00046	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0082 + 200 - K0082 + 700	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/26/2021	11/15/2021	3/7/2022	3/14/2022	GoP	50,000,000.00		50,000,000.00	Construction of Slope Protection
22G00047	Construction of Flood Control Structure of Bulwangan River (Downstream) along Bacolod North Road - San Carlos City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/26/2021	11/15/2021	3/7/2022	3/14/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
22G00048	Construction of Flood Control Structure of Talave River (Downstream) Left Bank along Bacolod North Road, San Carlos City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/26/2021	11/15/2021	2/14/2022	2/21/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
22G00049	Bacolod Negros Occidental Economic Highway (BANOCHE), (Victorias - Sagay), Sagay City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	12/2/2021	12/29/2021	2/14/2022	2/21/2022	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
22G00050	Bacolod Negros Occidental Economic Highway (BANOCHE), (Victorias - Sagay), Victorias City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	12/2/2021	12/28/2021	2/14/2022	2/2/2022	GoP	125,000,000.00		125,000,000.00	Construction of By-Pass and Diversion Roads
22G00051	Construction of Flood Control Structure of Himog-aan River along Bacolod North Road, Sagay City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	1/25/2022	2/2/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
22G00052	Bacolod Negros Occidental Economic Highway (BANOCHE), BSAAR Extension, Silay City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/26/2021	11/15/2021	1/17/2022	1/24/2022	GoP	250,000,000.00		250,000,000.00	Construction of By-Pass and Diversion Roads
22G00053	Bacolod Negros Occidental Economic Highway (BANOCHE), Section 1, Segment 3, Phase 2, Talisay City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/5/2021	10/29/2021	1/17/2022	1/24/2022	GoP	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads

Code (PAR)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity /Project)	
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
22G00054	Bacolod Negros Occidental Economic Highway (BANOCCH), Section 1, Segment 3, Phase 3, Talisay City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/23/2021	12/20/2021	1/17/2022	1/24/2022	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
22G00055	Bacolod Negros Occidental Economic Highway (BANOCCH), Section 1, Victorias City, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/24/2021	12/20/2021	1/17/2022	1/24/2022	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
22G00056	Rehabilitation of Drainage System, City Proper, Silay City, Negros Occidental	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/17/2022	1/24/2022	GoP	150,000,000.00		150,000,000.00	Rehabilitation of Drainage
22G00057	Construction of Negros Occidental Convention Center, Silay City, Negros Occidental	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	3/7/2022	3/14/2022	GoP	70,000,000.00		70,000,000.00	Construction of Building
22G00058	Himamaylan City - Negros Oriental Boundary - Tayasan Road, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/5/2021	10/29/2021	2/14/2022	2/21/2022	GoP	50,000,000.00		50,000,000.00	Construction of Healing Links
22G00059	Construction of Su-ay River Bank Slope Protection (Upstream of Su-ay Parallel Br.) along Bacolod South Road (Left Bank, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	2/14/2022	2/21/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
22G00060	Candoni-Gabslaw-Basay Bdry Road, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/25/2022	2/21/2022	GoP	101,000,000.00		101,000,000.00	Construction of Healing Links
22G00061	Construction of Flood Mitigation Structure along Ilog-Bungul River (Downstream), Ilog, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	1/17/2022	1/24/2022	GoP	90,000,000.00		90,000,000.00	Construction of Flood Control Structure
22G00062	Bacolod Negros Occidental Economic Highway (BANOCCH) Segment 3, Bacolod City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/8/2021	1/17/2022	1/24/2022	GoP	75,000,000.00		75,000,000.00	Construction of By-Pass and Diversion Roads
22G00063	Bacolod Negros Occidental Economic Highway (BANOCCH), Section 2, Bacolod City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/26/2021	11/15/2021	1/17/2022	1/24/2022	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
22G00064	Bacolod Negros Occidental Economic Highway (BANOCCH), Section 2, Package A, Bacolod City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/25/2022	1/24/2022	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
22G00065	Construction of Revetment with Floodwall along Lupit River, Phase 6, Bacolod City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/25/2022	1/24/2022	GoP	130,000,000.00		130,000,000.00	Construction of Flood Control Structure
22G00066	Construction of Revetment with Floodwall including Improvement of Riverbank (with Esplanade) in Catmon Creek, Bacolod City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/25/2022	2/2/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity /Project)	
					Advertising/p osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
22G00067	Preventive Maintenance of Road - Asphalt Overlay - along Bacolod North Rd (S00425NR) - K0097 + 000 - K0098 + 000	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/5/2021	10/29/2021	1/13/2022	1/18/2022	GoP	33,407,000.00		33,407,000.00	Asphalt Overlay with a Total Physical Target of 2,005 lane Km, width of 2.50m and thickness of 300mm
22G00068	Preventive Maintenance of Road - Asphalt Overlay - along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0070 + 828 - K0072 + 000, K0074 + 000 - K0075 + 235	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/5/2021	10/29/2021	1/13/2022	1/18/2022	GoP	24,189,000.00		24,189,000.00	Asphalt Overlay with a Total Physical Target of 4,704 lane Km, width of 3.50m and thickness of 300mm
22G00069	Preventive Maintenance of Road - Asphalt Overlay - along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0080 + 340 - K0080 + 871.30, K0082 + 006.10 - K0082 + 657.30	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/5/2021	10/29/2021	1/13/2022	1/18/2022	GoP	12,161,000.00		12,161,000.00	Asphalt Overlay with a Total Physical Target of 4,704 lane Km, width of 3.50m and thickness of 300mm
22G00070	Upgrading of Road (Asphalt to Concrete) of Bacolod North Rd (S00032NR) - Chainage 0 - Chainage 406	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/17/2021	12/13/2021	1/25/2022	1/18/2022	GoP	9,492,000.00		9,492,000.00	Upgrading of Road (Asphalt to Concrete) with a total physical target of 0.012 lane km and thickness of 300mm
22G00071	Upgrading (Asphalt to Concrete) of Bacolod North Rd (S00425NR) - K0144 + 000 - K0144 + 167.56, K0144 + 1038 - K0145 + 000, K0144 + 167.56 - K0144 + 363, K0144 + 805 - K0144 + 1038	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/17/2021	12/13/2021	1/25/2022	1/18/2022	GoP	16,041,000.00		16,041,000.00	Upgrading of Road (Asphalt to Concrete) with a total physical target of 1,396 lane km and thickness of 300mm
22G00072	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide of Stop Aguinaldo-Bugang Rd (S00395NR) K0119+892 - K0119+934	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/14/2021	11/5/2021	1/19/2022	1/24/2022	GoP	10,000,000.00		10,000,000.00	Soil Stabilization using Soil Reinforcement with a Total Physical Target of 506 sq.m
22G00073	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide of Jct DS Benedicto-Spur 16-Catirava Rd - K0068 + 719 - K0068 + 749, K0069 + 018 - K0069 + 034, K0082 + 112 - K0082 + 140, K0082 + 821 - K0082 + 840, K0084 + 683 - K0084 + 703, K0086 + 761 - K0086 + 779	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/5/2021	10/29/2021	1/19/2022	1/24/2022	GoP	7,721,000.00		7,721,000.00	Slope Protection Structure with a Total Physical Target of 131 LM
22G00074	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide of Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0082 + 200 - K0082 + 700	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/17/2021	12/7/2021	1/13/2022	1/24/2022	GoP	50,000,000.00		50,000,000.00	Slope Protection Structure with a Total Physical Target of 500 LM
22G00075	Road Widening along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - Chainage 26054 - Chainage 27652 (K0062+606 - K0064+295)	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/25/2021	12/15/2021	1/19/2022	1/24/2022	GoP	71,785,000.00		71,785,000.00	Road Widening including Drainage with a Total Physical Target of 3,125m
22G00076	Road Widening along Bacolod North Rd (S00425NR) - Chainage 24472 - Chainage 25199 (K0115+801 - K0116+523)	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/5/2021	10/29/2021	1/17/2022	1/24/2022	GoP	29,805,000.00		29,805,000.00	Road Widening including Drainage with a Total Physical Target of 1,650 lane km and width of 3.05m
22G00077	Road Widening of Bacolod North Rd (S00425NR) - Chainage 21289 - Chainage 22092, Chainage 23250 - Chainage 24472 (K0112+602 - K0113+429, K0114+582 - K0115+801)	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/25/2021	12/15/2021	1/17/2022	1/24/2022	GoP	83,020,000.00		83,020,000.00	Road Widening including Drainage with a Total Physical Target of 4,020 lane km and width of 3.05m
22G00078	Widening of Permanent Bridges - Magbaboy Br. (B0051NR) along Bacolod North Rd	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/5/2021	10/29/2021	1/19/2022	1/24/2022	GoP	32,300,000.00		32,300,000.00	Widening of Bridges 2+1 lanes with a Total Physical Target of 4200 LM

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity /Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00079	Widening of Permanent Bridges - Talus Br. (B00304NR) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/26/2021	11/15/2021	1/17/2022	1/24/2022	GoP	37,000,000.00		37,000,000.00	Widening of Bridges 2+ lanes with a Total Physical Target of 50.00 LM
22G00080	Widening of Permanent Bridges - Ansoan Br. (B00303NR) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/14/2021	12/17/2021	1/19/2022	1/24/2022	GoP	10,000,000.00		10,000,000.00	Widening of Bridges 2+ lanes with a Total Physical Target of 15.00 LM
22G00081	Construction of Flood Control Structure of Bago River (Upstream - Right Side), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/26/2021	11/15/2021	1/19/2022	1/24/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 1000 LM
22G00082	Construction of Flood Control Structure of Bago River (Upstream - Left Side), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/29/2021	11/22/2021	1/19/2022	1/24/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 1000 LM
22G00083	Construction of Flood Control Structure of Bago River (Downstream), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/26/2021	11/15/2021	1/19/2022	1/24/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 1100 LM
22G00084	Construction of Road, Barangay Proper-So. Bagwa, Salamanca, Toboso, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/24/2021	12/14/2021	1/19/2022	1/31/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22G00085	Construction of Road, Sitio Kinahumasan, Barangay Poblacion, Toboso, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22G00086	Construction of Road, Purok Tisa, Barangay Buenavista, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/23/2021	12/14/2021	1/24/2022	1/31/2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
22G00087	Construction of Multi-Purpose Building, Brgy. Tigbon, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
22G00088	Construction of Multi-Purpose Building, Brgy. Tigbao, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
22G00089	Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide of Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0074 + 100 - K0074 + 350	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/13/2022	2/2/2022	1/24/2022	3/7/2022	GoP	70,000,000.00		70,000,000.00	Slope Protection Structure with a Total Physical Target of 200 LM
22G00090	Construction of Flood Control Structure of Talave River (Downstream) Left Bank along Bacolod North Road, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/13/2022	2/2/2022	2/28/2022	3/7/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structures
22G00091	Construction of Flood Control Structure of Danao River (Upstream - Left Side) along Bacolod North Rd, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	10/14/2021	11/5/2021	2/28/2022	3/7/2022	GoP	40,737,000.00		40,737,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 200 LM


Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity /Project)
					Advertisement/Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00092	Construction of Flood Control Structure of Danao River (Downstream) along Bacolod North Rd, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	10/14/2021	11/5/2021	2/28/2022	3/7/2022	GoP	40,737,000.00		40,737,000.00	Construction of Flood Mitigation Structure with a Total Physical Target of 228.86 UH
22G00093	Construction of Flood Control Structure of Bulwangan River (Downstream) along Bacolod North Road - San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/26/2021	11/15/2021	1/17/2022	1/24/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structures
22G00094	Construction of Flood Control Structures of Andoon River (Downstream) along Bacolod North Road, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/14/2021	12/7/2021	1/19/2022	1/24/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
22G00095	Construction of Road at Pusto-Liso, Barangay Bagong Silang, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/26/2021	11/15/2021	1/19/2022	1/24/2022	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
22G00096	Construction of Road, Codcod Main Road-Codcod Elementary School, Barangay Codcod, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/29/2021	11/22/2021	1/19/2022	1/24/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22G00097	Construction of Road, Barangay Merchaza, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/26/2021	11/15/2021	1/19/2022	1/24/2022	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
22G00098	Construction of Road, Brigy, Macasilao to Brigy, Cruz, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/24/2021	12/14/2021	1/19/2022	1/31/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
22G00099	Rehabilitation of Multi-Purpose Building Phase 2, Barangay Lo-Ok, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	7,000,000.00		7,000,000.00	Rehabilitation of Multi Purpose Building
22G00100	Rehabilitation of Multi-Purpose Building, Brigy, Look, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/23/2021	12/14/2021	1/24/2022	1/31/2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi Purpose Building
22G00101	Construction of Water System Level II, Barangay Bago, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System
22G00102	Construction (Completion) of Multi-Purpose Building, Barangay Minapasuk, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	11/24/2021	12/14/2021	1/24/2022	1/31/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
22G00103	Construction of Water System Level II, Barangay Bunga, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/13/2022	2/2/2022	1/24/2022	3/7/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System
22G00104	Construction of Road, Crossing Espada, Brigy, Mabini to Brigy, Dian-ay, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/13/2022	2/2/2022	2/28/2022	3/7/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity /Project)	
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
22G00105	Construction of Bridge Barangay Punao to So. Bandera, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/27/2022	2/16/2022	3/1/2022	3/3/2022	GoP	5,000,000.00		5,000,000.00	Construction of Bridge
22G00106	Construction of Water System Level II, Barangay Igmaya-An, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/27/2022	2/16/2022	3/1/2022	3/3/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System
22G00107	Construction of Water System Level II, Barangay Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/27/2022	2/16/2022	3/1/2022	3/3/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System
22G00108	Construction of Revetment Wall along Aklan River, Barangay Lapnag, Banga, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	3/1/2022	1/31/2022	GoP	50,000,000.00		50,000,000.00	Construction of Revetment
22G00109	Construction of Revetment Wall along Aklan River, Sibol Librang, Brgy. Estancia, Kalibo, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/24/2022	1/31/2022	GoP	50,000,000.00		50,000,000.00	Construction of Revetment
22G00110	Construction of Revetment Wall along Aklan River, Poblacion, Madalag, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/24/2022	1/31/2022	GoP	50,000,000.00		50,000,000.00	Construction of Revetment
22G00111	Construction of Revetment Wall along Agbalili River, Barangay Poblacion, Atayvas, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	1/24/2022	1/31/2022	GoP	50,000,000.00		50,000,000.00	Construction of Revetment
22G00112	Construction of Road Slope Protection Structure along Baratac Viejo-Sn Rafael Rd - K0079 + 714 - K0080 + 321	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	1/24/2022	3/3/2022	GoP	75,000,000.00		75,000,000.00	Construction of Road Slope Protection Structure
22G00113	Rehabilitation of Iloilo Flood Control Project, Section 1, Pavia, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/19/2021	12/15/2021	3/1/2022	1/31/2022	GoP	35,000,000.00		35,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
22G00114	Construction of Office of Civil Defense - Regional Office VI (OCD-RO VI) and Emergency Operations Center, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/22/2021	1/24/2022	1/31/2022	GoP	50,000,000.00		50,000,000.00	Construction of Multi purpose Building
22G00115	Metro Iloilo Radial (R-4 By-Pass Road), Iloilo City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/12/2021	12/8/2021	1/24/2022	1/31/2022	GoP	90,000,000.00		90,000,000.00	Road Widening
22G00116	Rehabilitation of Iloilo Flood Control Project, Section 2, Jaro, Iloilo City, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	1/24/2022	3/3/2022	GoP	42,500,000.00		42,500,000.00	Rehabilitation / Major Repair of Flood Control Structure
22G00117	Rehabilitation of Iloilo Flood Control Project, Section 3, Iloilo City, Iloilo	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	3/1/2022	3/3/2022	GoP	42,500,000.00		42,500,000.00	Rehabilitation / Major Repair of Flood Control Structure

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00118	Construction of Flood Control Structure along Imbang River (Upstream), Sta. 1 + 456 - Sta. 1 + 901, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	3/11/2022	3/3/2022	GoP	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
22G00119	Construction of Flood Control Structure along Imbang River (Upstream), Sta. 1 + 901 - Sta. 2 + 335, Negros Occidental	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	3/11/2022	1/31/2022	GoP	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
22G00120	Construction of Flood Control Structure along Imbang River (Upstream), Sta. 2 + 335 - Sta. 2 + 780, Negros Occidental	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
22G00121	Installation of Solar Streetlights along Bacolod North Road (S00403NR), Chainage 0 - Chainage 3467	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	12,000,000.00		12,000,000.00	Road Safety: Street Lighting
22G00121	Installation of Solar Streetlights along Bacolod North Road (S00406NR) - K0036 + 902 - K0071 + 035	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	50,000,000.00		50,000,000.00	Road Safety: Street Lighting
22G00121	Installation of Solar Streetlights along Bacolod North Road (S00408NR) - K0077 + (-258) - K0091 + 527	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	25,000,000.00		25,000,000.00	Road Safety: Street Lighting
22G00121	Installation of Solar Streetlights along Bacolod North Road (S00409NR), Chainage 0 - Chainage 670	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	4,000,000.00		4,000,000.00	Road Safety: Street Lighting
22G00121	Installation of Solar Streetlights along Bacolod North Road (S00410NR), Chainage 0 - Chainage 2470	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	12,000,000.00		12,000,000.00	Road Safety: Street Lighting
22G00122	Installation of Solar Streetlights along Bacolod North Road (S00024NR) - K0005 + (790) - K0006 + 157	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	10,000,000.00		10,000,000.00	Road Safety: Street Lighting
22G00122	Installation of Solar Streetlights along Bacolod North Road (S00025NR) - K0006 + (-174) - K0005 + 772	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	10,000,000.00		10,000,000.00	Road Safety: Street Lighting
22G00122	Installation of Solar Streetlights along Bacolod North Road (S00026NR) - K0007 + (-793) - K0008 + 224	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	10,000,000.00		10,000,000.00	Road Safety: Street Lighting
22G00122	Installation of Solar Streetlights along Bacolod North Road (S00389NR) - K0009 + (-860) - K0011 + 981	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	18,000,000.00		18,000,000.00	Road Safety: Street Lighting
22G00122	Installation of Solar Streetlights along Bacolod North Road (S00393NR) - K0011 + (-1008) - K0009 + 777	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	18,000,000.00		18,000,000.00	Road Safety: Street Lighting

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity /Project)
					Advertising/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00122	Installation of Solar Streetlights along Bacolod North Road (S00406NR) - K0012 + (-006) - K0036 + 902	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	44,000,000.00		44,000,000.00	Road Safety: Street Lighting
22G00123	Installation of Solar Streetlights along Silay-Lantawan Rd - K0030 + (-588) - K0040 + 948, Negros Occidental	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	53,000,000.00		53,000,000.00	Road Safety: Street Lighting
22G00123	Installation of Solar Streetlights along Bacolod-Murda-DS Benedicto-Sn Carlos City Rd (S00009NR) - K0014 + (437) - K0031 + 100	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	20,000,000.00		20,000,000.00	Road Safety: Street Lighting
22G00123	Installation of Solar Streetlights along Silay-Lantawan Rd (S00027NR) - K0015 + (-792) - K0019 + 000	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	23,000,000.00		23,000,000.00	Road Safety: Street Lighting
22G00124	Kalibo Circumferential Road, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	120,000,000.00		120,000,000.00	Construction of By-Pass and Diversion Roads - Widening
Total										8,138,774,000.00	-	8,138,774,000.00	-

Submitted by:


BENJAMIN B. JAVELANA, JR.
 Head, Procurement Staff

Recommending Approval:


MARILDOU G. ZAMORA
 BAC Chairperson

Approved:


LEA N. DELFINADO, CESO III
 Regional Director

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PNP)			Remarks (Brief description of Program/Activity /Project)
					Advertising/P osting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22G00122	Installation of Solar Streetlights along Bacolod North Road (S00406NR) - K0012 + (-006) - K0036 + 902	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	44,000,000.00		44,000,000.00	Road Safety: Street Lighting
22G00123	Installation of Solar Streetlights along Silay-Lantawan Rd - K0030 + (-588) - K0040 + 948, Negros Occidental	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	53,000,000.00		53,000,000.00	Road Safety: Street Lighting
22G00123	Installation of Solar Streetlights along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) - K0014 + (437) - K0031 + 100	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	20,000,000.00		20,000,000.00	Road Safety: Street Lighting
22G00123	Installation of Solar Streetlights along Silay-Lantawan Rd (S00027NR) - K0015 + (-792) - K0019 + 000	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	23,000,000.00		23,000,000.00	Road Safety: Street Lighting
22G00124	Kalibo Circumferential Road, Aklan	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	12/22/2021	1/17/2022	1/24/2022	1/31/2022	GoP	120,000,000.00		120,000,000.00	Construction of By-Pass and Diversion Roads - Widening
Total										8,138,774,000.00	-	8,138,774,000.00	-

Submitted by:


BENJAMIN B. JAVELLANA, JR.
 Head, Procurement Staff

Recommending Approval:


MARIOU G. ZAMORA
 BAC Chairperson

Approver:


LEA N. DELFINADO, CEO III
 Regional Director

