



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

August 26, 2020

MEMORANDUM

FOR : MA. VICTORIA S. GREGORIO

OIC-Director, Procurement Service
DPWH, Head Office
Port Area, Manila

THRU : SAMSON L. HEBRA, CESO IV

Director IV
Regional Director
DPWH, Region IV - A
EDSA, Quezon City

**SUBJECT : SUBMISSION OF UPDATED ANNUAL PROCUREMENT PLAN
(APP) FY 2020 FOR CIVIL WORKS**

In connection with section 7.4 of the Revised IRR of R.A. 9184, we are submitting duly approved UPDATED APP FY 2020 for Civil Works.

For your information and guidance,


GENER J. ABERGAS

Assistant District Engineer
Officer-in-Charge
Office of the District Engineer

R4A.22.2 MCMA/MRA



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|---|----------------------|--|---------------------|--|-------------------|------------------|------------------|-----------------|------------------------|------|----|---|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0001 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 2. CONSTRUCTION OF FLOOD CONTROL ALONG BOCBCOC CREEK, BRGY. BOCBCOC, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | September 24 - 30, 2019 | October 14, 2019 | January 23, 2020 | January 24, 2020 | CY2020 GAA | 20,690,000.00 | | | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS |
| 20DL0002 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 3. CONSTRUCTION OF FLOOD CONTROL ALONG CAGLATE RIVER, ALABAT, QUEZON | Construction Section | No | Competitive Bidding | September 24 - 30, 2019 | October 14, 2019 | January 23, 2020 | January 24, 2020 | CY2020 GAA | 15,000,000.00 | | | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS |
| 20DL0003 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 9. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG BOONG RIVER, BRGYS. VILLA VICTORIA AND BACONG, ALABAT, QUEZON | Construction Section | No | Competitive Bidding | September 24 - 30, 2019 | October 14, 2019 | Short of Award | Short of Award | CY2020 GAA | 10,000,000.00 | | | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS |
| 20DL0004 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 10. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, PACKAGE A, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | September 24 - 30, 2019 | October 14, 2019 | Short of Award | Short of Award | CY2020 GAA | 35,000,000.00 | | | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS |
| 20DL0005 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 11. CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES, TALOLONG RIVER, PACKAGE B, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | September 24 - 30, 2019 | October 14, 2019 | Short of Award | Short of Award | CY2020 GAA | 35,000,000.00 | | | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS |
| 20DL0006 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 7. CONSTRUCTION OF PROTECTION WALL ALONG FRENZA RIVER, BRGY. MANGGAGAWA, GUINAYANGAN, QUEZON | Construction Section | No | Competitive Bidding | September 24 - 30, 2019 | October 14, 2019 | January 23, 2020 | January 24, 2020 | CY2020 GAA | 15,000,000.00 | | | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS |
| 20DL0007 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 1. CONSTRUCTION OF BREAKWATER, ALABAT | Construction Section | No | Competitive Bidding | September 24 - 30, 2019 | October 14, 2019 | Short of Award | Short of Award | CY2020 GAA | 25,690,000.00 | | | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS |
| 20DL0008 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 8. CONSTRUCTION OF SEAWALL, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | September 24 - 30, 2019 | October 14, 2019 | Short of Award | Short of Award | CY2020 GAA | 30,000,000.00 | | | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS |
| 20DL0009 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 5. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ILOSONG RIVER, PLARIDEL, QUEZON | Construction Section | No | Competitive Bidding | September 25 - October 1, 2019 | October 15, 2019 | Short of Award | Short of Award | CY2020 GAA | 25,000,000.00 | | | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS |
| 20DL0010 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. REHABILITATION OF FLOOD CONTROL ALONG PIPISIK RIVER, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | September 25 - October 1, 2019 | October 15, 2019 | | | CY2020 GAA | 40,000,000.00 | | | Cancelled Bidding |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|--|----------------------|--|---------------------|--|-------------------|------------------|-------------------|-----------------|------------------------|------|----|---|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0011 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | September 25 - October 1, 2019 | October 15, 2019 | | | CY2020 GAA | 50,000,000.00 | | | Cancelled Bidding |
| 20DL0012 | LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 1. CONSTRUCTION OF ACADEMIC BUILDING, LAGUNA STATE POLYTECHNIC UNIVERSITY (LSPU), LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | September 25 - October 1, 2019 | October 15, 2019 | January 23, 2020 | January 24, 2020 | CY2020 GAA | 15,000,000.00 | | | CONSTRUCTION OF ACADEMIC BUILDING |
| 20DL0013 | LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF ACADEMIC BUILDING, TECHNOLOGICAL UNIVERSITY OF THE PHILIPPINES (TUP), LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | September 25 - October 1, 2019 | October 15, 2019 | January 23, 2020 | January 24, 2020 | CY2020 GAA | 15,000,000.00 | | | CONSTRUCTION OF ACADEMIC BUILDING |
| 20DL0014 | LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 2. CONSTRUCTION OF ACADEMIC BUILDING, SOUTHERN LUZON STATE UNIVERSITY (SLSU), CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | September 25 - October 1, 2019 | October 15, 2019 | January 23, 2020 | January 24, 2020 | CY2020 GAA | 15,000,000.00 | | | CONSTRUCTION OF ACADEMIC BUILDING |
| 20DL0015 | LOCAL PROGRAM, NATIONAL BUILDING PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF TWO-STOREY BUILDING (DPWH STANDARD DESIGN) OF QUEZON 4TH DISTRICT ENGINEERING OFFICE, INCLUDING OTHER FACILITIES, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | September 25 - October 1, 2019 | October 15, 2019 | February 7, 2020 | February 10, 2020 | CY2020 GAA | 55,611,000.00 | | | CONSTRUCTION OF TWO-STOREY BUILDING |
| 20DL0016 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 1. CONSTRUCTION OF ATIMONAN NATIONAL GOVERNMENT CENTER, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | September 25 - October 1, 2019 | October 15, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 30,000,000.00 | | | CONSTRUCTION NATIONAL GOVERNMENT CENTER |
| 20DL0017 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 4. CONSTRUCTION OF FLOOD CONTROL ALONG PANDANAN RIVER, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | October 2 - 8, 2019 | October 21, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 10,000,000.00 | | | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS |
| 20DL0018 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 3. ACCESS ROAD LEADING TO KABAKAN FALLS, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | October 2 - 8, 2019 | October 21, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0019 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 6. ACCESS ROAD LEADING TO MAHINTA CAVE, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | October 2 - 8, 2019 | October 21, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0020 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 8. ACCESS ROAD LEADING TO PRISTINE BEACHES, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | October 2 - 8, 2019 | October 21, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0021 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 16. LALAGUNA ECOTOURISM ROAD LEADING TO KAMPO PUSA, MARSHLAND, VERA SHRINE, CENTENNIAL TREES, COMMUNITY FLOWER GARDEN, AND COMMUNITY LIVELIHOOD CENTER AND DELICACIES, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | October 2 - 8, 2019 | October 21, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 10,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0022 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 20. VILLA MANZANO NORTE PAMBUHAN MAINIT NORTE RIZAL ECO-TOURISM ROAD LEADING TO MAINIT HOTSPRING, PEREZ, QUEZON | Construction Section | No | Competitive Bidding | October 2 - 8, 2019 | October 21, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|---|----------------------|--|---------------------|--|-------------------|------------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0023 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 3. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUINAYANGAN, QUEZON | Construction Section | No | Competitive Bidding | October 2 - 8, 2019 | October 21, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 15,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES |
| 20DL0024 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 4. ACCESS ROADS IN SUPPORT OF COCONUT PROCESSING, COFFEE AND OTHER AGRI-BASED INDUSTRIES, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 2 - 8, 2019 | October 21, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 10,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES |
| 20DL0025 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 1. ACCESS ROAD LEADING TO BOSQUE CAVE, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 3 - 9, 2019 | October 22, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 3,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0026 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 2. ACCESS ROAD LEADING TO INACLAGAN FALLS, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 3 - 9, 2019 | October 22, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 2,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0027 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 5. ACCESS ROAD LEADING TO LIMBON LIMBON FALLS, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 3 - 9, 2019 | October 22, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 2,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0028 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 7. ACCESS ROAD LEADING TO MAULAWIN WATERSHED/SPRING, GUINAYANGAN, QUEZON | Construction Section | No | Competitive Bidding | October 3 - 9, 2019 | October 22, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0029 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 10. DUNGAWAN CENTRAL - A. MABINI ECOTOURISM ROAD LEADING TO MABINI HIGHLANDS HIKING AND MOUNTAINSPRING SITES, GUINAYANGAN, QUEZON | Construction Section | No | Competitive Bidding | October 3 - 9, 2019 | October 22, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0030 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 1. ACCESS ROADS IN SUPPORT OF AGRI-BASED INDUSTRIES, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | October 3 - 9, 2019 | October 22, 2019 | January 24, 2020 | January 27, 2020 | CY2020 GAA | 20,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES |
| 20DL0031 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 2. ACCESS ROADS IN SUPPORT OF COCO SUGAR PROCESSING CENTER, ALABAT, QUEZON | Construction Section | No | Competitive Bidding | October 3 - 9, 2019 | October 22, 2019 | January 27, 2020 | January 28, 2020 | CY2020 GAA | 3,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES |
| 20DL0032 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | October 3 - 9, 2019 | October 22, 2019 | | | CY2020 GAA | 20,000,000.00 | | | Cancelled Bidding |
| 20DL0033 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 12. ECOTOURISM ROAD LEADING TO CANDALAPDAP BEACH AND LAUREL BEACH, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | October 4 - 10, 2019 | October 23, 2019 | January 27, 2020 | January 28, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|--|----------------------|--|---------------------|--|-------------------|------------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0034 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 13. ECOTOURISM ROAD LEADING TO MAGUIBUAY FALLS, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | October 4 - 10, 2019 | October 23, 2019 | January 27, 2020 | January 28, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0035 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 14. GAPAS - DANLAGAN BATIS ECOTOURISM ROAD LEADING TO GAPAS CAVE AND DANLAGAN BATIS CAVE AND DANLAGAN RESERVA SPRING RESORT, GUINAYANGAN, QUEZON | Construction Section | No | Competitive Bidding | October 4 - 10, 2019 | October 23, 2019 | January 27, 2020 | January 28, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0036 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 15. HIMBUBULO ESTE DANALAN CENTRAL COASTAL ECOTOURISM ROAD LEADING TO PRISTINE BEACHES, GUINAYANGAN, QUEZON | Construction Section | No | Competitive Bidding | October 4 - 10, 2019 | October 23, 2019 | January 27, 2020 | January 28, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0037 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 19. SITIO CANUMAY-TUMIS ECOTOURISM ROAD LEADING TO ALBAT ISLAND, BRGY. VILLA NORTE, ALBAT, QUEZON | Construction Section | No | Competitive Bidding | October 4 - 10, 2019 | October 23, 2019 | January 27, 2020 | January 28, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0038 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 7. ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | October 4 - 10, 2019 | October 23, 2019 | January 27, 2020 | January 28, 2020 | CY2020 GAA | 8,400,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES |
| 20DL0039 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 8. BARANGAYS BATONG DALIG-VILLA VICTORIA-BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 4 - 10, 2019 | October 23, 2019 | January 27, 2020 | January 28, 2020 | CY2020 GAA | 6,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES |
| 20DL0040 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 9. BARANGAYS MABUNGA, BUNGAHAN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 4 - 10, 2019 | October 23, 2019 | January 27, 2020 | January 28, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES |
| 20DL0041 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 10. BARANGAYS PAGSABANGAN, BANTAD, AND ANONANGIN ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 9 - 15, 2019 | October 28, 2019 | January 27, 2020 | January 28, 2020 | CY2020 GAA | 6,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES |
| 20DL0042 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 11. BARANGAYS PAGSABANGAN-VILLA FUERTE ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 9 - 15, 2019 | October 28, 2019 | January 27, 2020 | January 28, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES |
| 20DL0043 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 12. BARANGAYS VILLA VICTORIA-M.H. DEL PILAR ACCESS ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 9 - 15, 2019 | October 28, 2019 | January 27, 2020 | January 28, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES |



Republic of the Philippines
 Department of Public Works and Highways
 Quezon IV District Engineering Office
 Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|--|----------------------|--|---------------------|--|-------------------|------------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0044 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 13. SAN DIEGO BUKID- BANTAD-GAYAGAYAN BARANGAY ROADS CONNECTING PROVINCIAL ROAD IN SUPPORT OF AGRI-BASED INDUSTRIES, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 9 - 15, 2019 | October 28, 2019 | January 27, 2020 | January 28, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES |
| 20DL0045 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 8. ACCESS ROADS TO QUIRINO HIGHWAY IN SUPPORT OF AGRI-BASED INDUSTRIES, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | October 9 - 15, 2019 | October 28, 2019 | Short of Award | Short of Award | CY2020 GAA | 15,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES |
| 20DL0046 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | October 9 - 15, 2019 | October 28, 2019 | | | CY2020 GAA | 10,000,000.00 | | | Cancelled Bidding |
| 20DL0047 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 11. ECOTOURISM ROAD LEADING TO BANTAKAY FALLS AND CAVE, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | October 9 - 15, 2019 | October 28, 2019 | January 28, 2020 | January 29, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0048 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 17. PINAGSAKAYAN- KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | October 9 - 15, 2019 | October 28, 2019 | January 28, 2020 | January 29, 2020 | CY2020 GAA | 50,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0049 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 18. PINAGSAKAYAN- KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON, PACKAGE II | Construction Section | No | Competitive Bidding | October 9 - 15, 2019 | October 28, 2019 | Short of Award | Short of Award | CY2020 GAA | 25,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0050 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 21. VIÑAS TINGUIBAN MALIGAYA ROAD LEADING TO BAPORBAPORAN BEACH, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | October 9 - 15, 2019 | October 28, 2019 | January 28, 2020 | January 29, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0051 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 22. VIÑAS TINGUIBAN TAMIS SINAG DAPDAP ROAD LEADING TO SAMPITAN BEACH, CALAUAG, QUEZON, PACKAGE I | Construction Section | No | Competitive Bidding | October 9 - 15, 2019 | October 28, 2019 | Short of Award | Short of Award | CY2020 GAA | 50,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0052 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 23. VIÑAS TINGUIBAN TAMIS SINAG DAPDAP ROAD LEADING TO SAMPITAN BEACH, CALAUAG, QUEZON, PACKAGE II | Construction Section | No | Competitive Bidding | October 9 - 15, 2019 | October 28, 2019 | Short of Award | Short of Award | CY2020 GAA | 20,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0053 | C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 17 - 23, 2019 | November 5, 2019 | | | CY2020 GAA | 5,000,000.00 | | | Cancelled Bidding |
| 20DL0054 | C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 4. CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 2. ACCESS ROAD LEADING TO MILITARY CAMP (201ST INFANTRY KABALIKAT BRIGADE) BRGY. RIZAL ILAYA, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | October 17 - 23, 2019 | November 5, 2019 | | | CY2020 GAA | 15,000,000.00 | | | Cancelled Bidding |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|---|----------------------|--|---------------------|--|-------------------|------------------|------------------|-----------------|------------------------|------|----|---|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0055 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 8. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CONCEPCION, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | October 17 - 23, 2019 | November 5, 2019 | January 28, 2020 | January 29, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0056 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 9. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DOÑA AURORA, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | October 17 - 23, 2019 | November 5, 2019 | January 28, 2020 | January 29, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0057 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 10. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. KILAIT, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | October 17 - 23, 2019 | November 5, 2019 | January 28, 2020 | January 29, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0058 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 12. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LUBIGAN, GUINAYANGAN, QUEZON | Construction Section | No | Competitive Bidding | October 17 - 23, 2019 | November 5, 2019 | January 28, 2020 | January 29, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0059 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 14. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MANGGALANG, GUINAYANGAN, QUEZON | Construction Section | No | Competitive Bidding | October 17 - 23, 2019 | November 5, 2019 | January 28, 2020 | January 29, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0060 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 15. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PAMBUHAN, PEREZ, QUEZON | Construction Section | No | Competitive Bidding | October 17 - 23, 2019 | November 5, 2019 | January 28, 2020 | January 29, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0061 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 16. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION, TAGKAYAWAN, QUEZON | Construction Section | No | Competitive Bidding | October 17 - 23, 2019 | November 5, 2019 | January 29, 2020 | January 30, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0062 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 17. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ROSARIO, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 17 - 23, 2019 | November 5, 2019 | January 29, 2020 | January 30, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0063 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 19. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ISIDRO, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | October 18 - 24, 2019 | November 6, 2019 | January 29, 2020 | January 30, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0064 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 20. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN LORENZO, GUINAYANGAN, QUEZON | Construction Section | No | Competitive Bidding | October 18 - 24, 2019 | November 6, 2019 | January 29, 2020 | January 30, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0065 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 24. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STO. NIÑO II, TAGKAYAWAN, QUEZON | Construction Section | No | Competitive Bidding | October 18 - 24, 2019 | November 6, 2019 | January 29, 2020 | January 30, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0066 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 26. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA NAVA, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 18 - 24, 2019 | November 6, 2019 | January 29, 2020 | January 30, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0067 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 27. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA PRINSIPE, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 18 - 24, 2019 | November 6, 2019 | January 29, 2020 | January 30, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0068 | ORGANIZATIONAL OUTCOME 1 - ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM. ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY 1. JCT MSR-OLD ZIGZAG RD - K0153 + 236 - K0153 + 257, K0153 + 315 - K0153 + 456, K0153 + 800 - K0153 + 884, K0153 + 957 - K0154 + 033 | Construction Section | No | Competitive Bidding | October 18 - 24, 2019 | November 6, 2019 | Short of Award | Short of Award | CY2020 GAA | 86,000,000.00 | | | CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|--|----------------------|--|---------------------|--|-------------------|------------------|-------------------|-----------------|------------------------|------|----|---|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0069 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM. NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0143 + 000 - K0143 + 332, K0143 + 392 - K0143 + 449, K0144 + 099 - K0145 + 179 | Construction Section | No | Competitive Bidding | October 18 - 24, 2019 | November 6, 2019 | February 7, 2020 | February 10, 2020 | CY2020 GAA | 64,000,000.00 | | | ROAD WIDENING |
| 20DL0070 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM. ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY 1. JCT MSR-OLD ZIGZAG RD - K0157 + 347 - K0157 + 440 | Construction Section | No | Competitive Bidding | October 18 - 24, 2019 | November 6, 2019 | Short of Award | Short of Award | CY2020 GAA | 30,000,000.00 | | | CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE |
| 20DL0071 | Cluster I A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 23. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STA. TERESITA, GUINAYANGAN, QUEZON B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 37. REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. DEL ROSARIO, GUINAYANGAN, QUEZON | Construction Section | No | Competitive Bidding | October 18 - 24, 2019 | November 6, 2019 | January 29, 2020 | January 30, 2020 | CY2020 GAA | 4,000,000.00 | | | CONSTRUCTION AND REHABILITATION OF MULTI-PURPOSE BUILDING |
| 20DL0072 | Cluster II A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 31. CONSTRUCTION OF MULTI-PURPOSE BUILDING, PEREZ WEST CENTRAL SCHOOL, BRGY. BAGONG SILANG, PEREZ, QUEZON B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 39. REHABILITATION OF MULTI-PURPOSE BUILDING, VILLA GOMEZ ELEMENTARY SCHOOL, BRGY. VILLA GOMEZ, QUEZON, QUEZON | Construction Section | No | Competitive Bidding | October 18 - 24, 2019 | November 6, 2019 | January 29, 2020 | January 30, 2020 | CY2020 GAA | 3,000,000.00 | | | CONSTRUCTION AND REHABILITATION OF MULTI-PURPOSE BUILDING |
| 20DL0073 | Cluster III A. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 36. REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BIGAAN, CALAUAG, QUEZON B. LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 38. REHABILITATION OF MULTI-PURPOSE BUILDING, KATANGTANG ELEMENTARY SCHOOL, BRGY. KATANGTANG, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | October 18 - 24, 2019 | November 6, 2019 | January 29, 2020 | January 30, 2020 | CY2020 GAA | 2,000,000.00 | | | REHABILITATION OF MULTI-PURPOSE BUILDING |
| 20DL0074 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 32. CONSTRUCTION OF MULTI-PURPOSE BUILDING, PLARIDEL CENTRAL SCHOOL, BRGY. PAMPAARALAN, PLARIDEL, QUEZON | Construction Section | No | Competitive Bidding | October 23- 29, 2019 | November 11, 2019 | January 29, 2020 | January 30, 2020 | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0075 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 33. CONSTRUCTION OF MULTI-PURPOSE BUILDING, STO. DOMINGO NATIONAL HIGH SCHOOL, BRGY. STO. DOMINGO, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | October 23- 29, 2019 | November 11, 2019 | January 29, 2020 | January 30, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0076 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 34. CONSTRUCTION OF MULTI-PURPOSE BUILDING, VILLA PEREZ NATIONAL HIGH SCHOOL, BRGY. VILLA PEREZ, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 23- 29, 2019 | November 11, 2019 | January 30, 2020 | January 31, 2020 | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0077 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 1. CONSTRUCTION OF LOCAL BRIDGE, BRGY. BUTAGUIN, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 23- 29, 2019 | November 11, 2019 | January 30, 2020 | January 31, 2020 | CY2020 GAA | 2,000,000.00 | | | CONSTRUCTION OF BRIDGE |
| 20DL0078 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 2. CONSTRUCTION OF LOCAL BRIDGE, BRGY. PAGSABANGAN, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 23- 29, 2019 | November 11, 2019 | January 30, 2020 | January 31, 2020 | CY2020 GAA | 2,000,000.00 | | | CONSTRUCTION OF BRIDGE |
| 20DL0079 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 3. CONSTRUCTION OF LOCAL BRIDGE, BRGY. SAN ANDRES LABAK, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | October 23- 29, 2019 | November 11, 2019 | January 30, 2020 | January 31, 2020 | CY2020 GAA | 2,000,000.00 | | | CONSTRUCTION OF BRIDGE |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|---|----------------------|--|---------------------|--|-------------------|------------------|-------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0080 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 8. CONSTRUCTION OF LOCAL ROAD, BRGY. CARIDAD IBABA, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | October 24 - 30, 2019 | November 12, 2019 | January 30, 2020 | January 31, 2020 | CY2020 GAA | 3,500,000.00 | | | CONSTRUCTION OF CONCRETE ROAD |
| 20DL0081 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 9. CONSTRUCTION OF LOCAL ROAD, BRGY. SAN ROQUE, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | October 24 - 30, 2019 | November 12, 2019 | January 30, 2020 | January 31, 2020 | CY2020 GAA | 3,000,000.00 | | | CONSTRUCTION OF CONCRETE ROAD |
| 20DL0082 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 14. REHABILITATION OF LOCAL ROAD, BRGY. BUENAVISTA, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | October 24 - 30, 2019 | November 12, 2019 | January 30, 2020 | January 31, 2020 | CY2020 GAA | 2,000,000.00 | | | CONSTRUCTION OF CONCRETE ROAD |
| 20DL0083 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 15. REHABILITATION OF LOCAL ROAD, BRGY. PANSOL, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | October 24 - 30, 2019 | November 12, 2019 | January 30, 2020 | January 31, 2020 | CY2020 GAA | 2,000,000.00 | | | CONSTRUCTION OF CONCRETE ROAD |
| 20DL0084 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 1. CONSTRUCTION OF FLOOD CONTROL & DRAINAGE STRUCTURE, BRGY. BUENSUCESO, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 24 - 30, 2019 | November 12, 2019 | January 30, 2020 | January 31, 2020 | CY2020 GAA | 2,000,000.00 | | | CONSTRUCTION OF DRAINAGE STRUCTURE |
| 20DL0085 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS 1. ACCESS ROAD LEADING TO ALABAT PORT, OLIVEROS ST., BRGY. POBLACION, ALABAT, QUEZON | Construction Section | No | Competitive Bidding | October 24 - 30, 2019 | November 12, 2019 | Short of Award | Short of Award | CY2020 GAA | 6,600,000.00 | | | RECONSTRUCTION TO CONCRETE PAVEMENT |
| 20DL0086 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS 2. ACCESS ROAD LEADING TO PANSOL PORT, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | October 24 - 30, 2019 | November 12, 2019 | Short of Award | Short of Award | CY2020 GAA | 6,000,000.00 | | | RECONSTRUCTION TO CONCRETE PAVEMENT |
| 20DL0087 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 2. CONSTRUCTION OF GUMACA PUBLIC MARKET, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | October 24 - 30, 2019 | November 12, 2019 | January 30, 2020 | January 31, 2020 | CY2020 GAA | 50,000,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0088 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION/UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY 1. DAANG MAHARLIKA (LZ) - K0136 + 286 - K0136 + 942 | Construction Section | No | Competitive Bidding | October 30 - November 5, 2019 | November 18, 2019 | Short of Award | Short of Award | CY2020 GAA | 12,659,000.00 | | | CONSTRUCTION OF DRAINAGE STRUCTURE |
| 20DL0089 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY 1. DAANG MAHARLIKA (LZ) - K0162 + 210 - K0162 + 277.50 | Construction Section | No | Competitive Bidding | October 30 - November 5, 2019 | November 18, 2019 | Short of Award | Short of Award | CY2020 GAA | 18,800,000.00 | | | CONCRETE RECONSTRUCTION WITH DRAINAGE |
| 20DL0090 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0176 + 1013 - K0176 + 467 | Construction Section | No | Competitive Bidding | October 30 - November 5, 2019 | November 18, 2019 | February 7, 2020 | February 10, 2020 | CY2020 GAA | 72,760,000.00 | | | ROAD WIDENING |
| 20DL0091 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY 1. DAANG MAHARLIKA (LZ) - K0245 + 000 - K0245 + 200 | Construction Section | No | Competitive Bidding | October 30 - November 5, 2019 | November 18, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 7,772,000.00 | | | CONCRETE RECONSTRUCTION WITH DRAINAGE |
| 20DL0092 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 9. CONCEPCION - ILAYA ECO-TOURISM ROAD, PLARIDEL, QUEZON | Construction Section | No | Competitive Bidding | October 30 - November 5, 2019 | November 18, 2019 | Short of Award | Short of Award | CY2020 GAA | 7,000,000.00 | | | CONSTRUCTION OF DRAINAGE STRUCTURE |
| 20DL0093 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY 1. QUEZON-ALABAT-PEREZ RD - K0020 + 129 - K0020 + 330, K0020 + 701 - K0020 + 787, K0022 + 165 - K0023 + 000 | Construction Section | No | Competitive Bidding | October 30 - November 5, 2019 | November 18, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 42,853,000.00 | | | CONCRETE RECONSTRUCTION |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|---|----------------------|--|---------------------|--|-------------------|------------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0094 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY 2. QUIRINO H-WAY - K0253 + 000 - K0253 + 100, K0254 + 389 - K0254 + 600 | Construction Section | No | Competitive Bidding | October 30 - November 5, 2019 | November 18, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 20,286,000.00 | | | CONCRETE RECONSTRUCTION |
| 20DL0095 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0135 + (-332) - K0135 + (-268), K0135 + (-732) - K0135 + (-492), K0137 + 513 - K0137 + 600, K0140 + 300 - K0140 + 600, K0135 + 700 - K0135 + 720, K0136 + 662 - K0136 + 737, K0139 + 928 - K0139 + 978, K0142 + 500 - K0142 + 802, K0144 + 709 - K0144 + 909, K0147 + 300 - K0147 + 410 | Construction Section | No | Competitive Bidding | November 14 - 20, 2019 | December 5, 2019 | Short of Award | Short of Award | CY2020 GAA | 44,776,000.00 | | | ASPHALT OVERLAY |
| 20DL0096 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - PRIMARY 1. DAANG MAHARLIKA (LZ) - K0150 + 400 - K0150 + 484, K0150 + 518 - K0150 + 600, K0153 + 197 - K0153 + 300 | Construction Section | No | Competitive Bidding | November 14 - 20, 2019 | December 5, 2019 | Short of Award | Short of Award | CY2020 GAA | 15,565,000.00 | | | RECONSTRUCTION TO CONCRETE PAVEMENT |
| 20DL0097 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, ROAD WIDENING - PRIMARY ROADS 2. DAANG MAHARLIKA (LZ) - K0194 + 100, K0195 + 000 - K0195 + 307 | Construction Section | No | Competitive Bidding | November 14 - 20, 2019 | December 5, 2019 | Short of Award | Short of Award | CY2020 GAA | 20,408,000.00 | | | ROAD WIDENING |
| 20DL0098 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, CONSTRUCTION/ UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY 1. DAANG MAHARLIKA (LZ) - K0200 + 222 - K0200+940 | Construction Section | No | Competitive Bidding | November 14 - 20, 2019 | December 5, 2019 | Short of Award | Short of Award | CY2020 GAA | 20,000,000.00 | | | CONSTRUCTION OF DRAINAGE STRUCTURES |
| 20DL0099 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - PRIMARY ROADS 1. DAANG MAHARLIKA (LZ) - K0213 + 800 - K0213 + 834, K0214 + 100 - K0214 + 818, K0219 + 200 - K0219 + 250, K0227 + 200 - K0227 + 214, K0231 + 500 - K0231 + 528, K0235 + 600 - K0235 + 675, K0236 + 500 - K0236 + 541 | Construction Section | No | Competitive Bidding | November 14 - 20, 2019 | December 5, 2019 | Short of Award | Short of Award | CY2020 GAA | 40,363,000.00 | | | ASPHALT OVERLAY |
| 20DL0100 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - PRIMARY ROADS 2. DAANG MAHARLIKA (LZ) - K0245 + 200 - K0245 + 258, K0245 + 600 - K0245 + 643, K0245 + 800 - K0245 + 864, K0246 + 424 - K0246 + 460 | Construction Section | No | Competitive Bidding | November 14 - 20, 2019 | December 5, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 9,637,000.00 | | | ASPHALT OVERLAY |
| 20DL0101 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES 1. KAGUISI BR. 1 (B00037AB) ALONG QUEZON-ALABAT-PEREZ RD | Construction Section | No | Competitive Bidding | November 14 - 20, 2019 | December 5, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 6,000,000.00 | | | RETROFITTING OF BRIDGE |
| 20DL0102 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES 2. LIPATA BR. (B00041AB) ALONG QUEZON-ALABAT-PEREZ RD | Construction Section | No | Competitive Bidding | November 14 - 20, 2019 | December 5, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 4,000,000.00 | | | RETROFITTING OF BRIDGE |
| 20DL0103 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, PREVENTIVE MAINTENANCE - PRIMARY ROADS 3. QUIRINO H-WAY - K0257 + 062 - K0257 + 100, K0257 + 200 - K0257 + 343 | Construction Section | No | Competitive Bidding | November 14 - 20, 2019 | December 5, 2019 | Short of Award | Short of Award | CY2020 GAA | 8,122,000.00 | | | ASPHALT OVERLAY |
| 20DL0104 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 2. CALAUAG-GUINAYANGAN-BUENAVISTA-LOPEZ ROAD, QUEZON | Construction Section | No | Competitive Bidding | November 20 - 26, 2019 | December 9, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 50,000,000.00 | | | CONSTRUCTION OF GRAVEL ROAD |
| 20DL0105 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 1. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE C, QUEZON | Construction Section | No | Competitive Bidding | November 20 - 26, 2019 | December 9, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 50,000,000.00 | | | CONSTRUCTION OF GRAVEL ROAD |



Republic of the Philippines
 Department of Public Works and Highways
 Quezon IV District Engineering Office
 Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|---|----------------------|--|---------------------|--|-------------------|------------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0106 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 3. GUMACA BY-PASS ROAD, (PHASE II), PACKAGE A, QUEZON, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | November 20 - 26, 2019 | December 9, 2019 | January 31, 2020 | February 4, 2020 | CY2020 GAA | 50,000,000.00 | | | CONSTRUCTION OF CONCRETE ROAD |
| 20DL0107 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 4. LOPEZ BY-PASS ROAD, QUEZON | Construction Section | No | Competitive Bidding | November 20 - 26, 2019 | December 9, 2019 | January 31, 2020 | February 4, 2020 | CY2020 GAA | 20,000,000.00 | | | CONSTRUCTION OF CONCRETE ROAD |
| 20DL0108 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 6. PLARIDEL BY-PASS, PACKAGE A, QUEZON | Construction Section | No | Competitive Bidding | November 20 - 26, 2019 | December 9, 2019 | January 31, 2020 | February 4, 2020 | CY2020 GAA | 50,000,000.00 | | | CONSTRUCTION OF GRAVEL ROAD |
| 20DL0109 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 4. QUEZON - ALABAT - PEREZ CIRCUMFERENTIAL ROAD, QUEZON | Construction Section | No | Competitive Bidding | November 20 - 26, 2019 | December 9, 2019 | January 31, 2020 | February 4, 2020 | CY2020 GAA | 41,279,000.00 | | | CONSTRUCTION OF GRAVEL ROAD |
| 20DL0110 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 7. TAGKAWAYAN-LAEO DIVERSION ROAD, (TAGKAWAYAN SECTION), PACKAGE A, QUEZON | Construction Section | No | Competitive Bidding | November 20 - 26, 2019 | December 9, 2019 | February 3, 2020 | February 4, 2020 | CY2020 GAA | 50,000,000.00 | | | CONSTRUCTION OF GRAVEL ROAD |
| 20DL0111 | D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 2. CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, ALABAT, QUEZON | Construction Section | No | Competitive Bidding | November 21 - 27, 2019 | December 10, 2019 | | | CY2020 GAA | 7,000,000.00 | | | Cancelled Bidding |
| 20DL0112 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, WATER MANAGEMENT FACILITIES, WATER SUPPLY 1. CONSTRUCTION OF CALAUAG WATER SUPPLY SYSTEM, BRGY. SABANG II, BRGY. PINAGKAMALIGAN, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | November 21 - 27, 2019 | December 10, 2019 | January 31, 2020 | February 4, 2020 | CY2020 GAA | 18,000,000.00 | | | CONSTRUCTION OF WATER SUPPLY SYSTEMS |
| 20DL0113 | D. LOCAL PROGRAM 2. CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS C. WATER MANAGEMENT FACILITIES 1. WATER SUPPLY 3. CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, PLARIDEL, QUEZON | Construction Section | No | Competitive Bidding | November 21 - 27, 2019 | December 10, 2019 | | | CY2020 GAA | 18,000,000.00 | | | Cancelled Bidding |
| 20DL0114 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY 2. DAANG MAHARLIKA (LZ) - K0205 + 510 - K0205 + 530 | Construction Section | No | Competitive Bidding | November 21 - 27, 2019 | December 10, 2019 | Short of Award | Short of Award | CY2020 GAA | 20,000,000.00 | | | SLOPE PROTECTION WORKS |
| 20DL0115 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 12. REHABILITATION OF DRAINAGE STRUCTURES ALONG BRGY. POBLACION, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | November 21 - 27, 2019 | December 10, 2019 | January 31, 2020 | February 4, 2020 | CY2020 GAA | 21,480,000.00 | | | REHABILITATION OF DRAINAGE STRUCTURE |
| 20DL0116 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY 2. MSR JCT-LOPEZ- BUENAVISTA RD - K0221 + 350 - K0221 + 370 | Construction Section | No | Competitive Bidding | November 21 - 27, 2019 | December 10, 2019 | Short of Award | Short of Award | CY2020 GAA | 7,230,000.00 | | | SLOPE PROTECTION WORKS |
| 20DL0117 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY 1. MSR JCT LOPEZ- HONDAGUA PORT RD - K0222 + 700 - K0222 + 735 | Construction Section | No | Competitive Bidding | November 21 - 27, 2019 | December 10, 2019 | Short of Award | Short of Award | CY2020 GAA | 15,940,000.00 | | | SLOPE PROTECTION WORKS |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|--|----------------------|--|---------------------|--|-------------------|------------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0118 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY 2. QUEZON-ALABAT-PEREZ RD - K0012 + 863 - K0012 + 903 | Construction Section | No | Competitive Bidding | November 21 - 27, 2019 | December 10, 2019 | Short of Award | Short of Award | CY2020 GAA | 8,100,000.00 | | | SLOPE PROTECTION WORKS |
| 20DL0119 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, ASSET PRESERVATION PROGRAM, REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY 3. QUIRINO H-WAY - K0255 + 350 - K0255 + 410 | Construction Section | No | Competitive Bidding | November 21 - 27, 2019 | December 10, 2019 | January 31, 2020 | February 4, 2020 | CY2020 GAA | 22,050,000.00 | | | SLOPE PROTECTION WORKS |
| 20DL0120 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, WIDENING OF PERMANENT BRIDGES 2. LUMUTAN BR. (B02571LZ) ALONG DAANG MAHARLIKA (LZ) | Construction Section | No | Competitive Bidding | November 22 - 28, 2019 | December 11, 2019 | January 31, 2020 | February 4, 2020 | CY2020 GAA | 14,400,000.00 | | | WIDENING OF BRIDGE |
| 20DL0121 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, WIDENING OF PERMANENT BRIDGES 1. INAGBUHAN BR. (B02574LZ) ALONG DAANG MAHARLIKA (LZ) | Construction Section | No | Competitive Bidding | November 22 - 28, 2019 | December 11, 2019 | January 31, 2020 | February 5, 2020 | CY2020 GAA | 28,800,000.00 | | | WIDENING OF BRIDGE |
| 20DL0122 | D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 3. CONSTRUCTION OF DOLORES BRIDGE, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | November 22 - 28, 2019 | December 11, 2019 | | | CY2020 GAA | 18,000,000.00 | | | Cancelled Bidding |
| 20DL0123 | D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 4. CONSTRUCTION OF JONGO BRIDGE, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | November 22 - 28, 2019 | December 11, 2019 | | | CY2020 GAA | 18,000,000.00 | | | Cancelled Bidding |
| 20DL0124 | D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 5. CONSTRUCTION OF LUBI - MANGGALAYAN BRIDGE, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | November 22 - 28, 2019 | December 11, 2019 | | | CY2020 GAA | 36,000,000.00 | | | Cancelled Bidding |
| 20DL0125 | D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 1. CONSTRUCTION OF BANTAD BRIDGE, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | November 22 - 28, 2019 | December 11, 2019 | | | CY2020 GAA | 33,000,000.00 | | | Cancelled Bidding |
| 20DL0126 | D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 2. CONSTRUCTION OF CABIBIHAN BRIDGE, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | November 22 - 28, 2019 | December 11, 2019 | | | CY2020 GAA | 40,000,000.00 | | | Cancelled Bidding |
| 20DL0127 | D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGE 2. CONSTRUCTION OF SAN ANDRES LABAK-MANGGALAYAN BRIDGE, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | November 22 - 28, 2019 | December 11, 2019 | | | CY2020 GAA | 42,000,000.00 | | | Cancelled Bidding |
| 20DL0128 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 1. ATIMONAN-MAUBAN ROAD, ATIMONAN SECTION, QUEZON | Construction Section | No | Competitive Bidding | November 26 - December 2, 2019 | December 16, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 50,000,000.00 | | | CONSTRUCTION OF MISSING LINKS/ NEW ROADS |
| 20DL0129 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUINAYANGAN-TAGKAWAYAN DIVERSION ROAD, PACKAGE D, QUEZON | Construction Section | No | Competitive Bidding | November 26 - December 2, 2019 | December 16, 2019 | Short of Award | Short of Award | CY2020 GAA | 50,000,000.00 | | | CONSTRUCTION OF BY-PASS AND DIVERSION ROADS |
| 20DL0130 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY VILLA GOMEZ, QUEZON, QUEZON | Construction Section | No | Competitive Bidding | November 26 - December 2, 2019 | December 16, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 2,000,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|---|----------------------|--|---------------------|--|-------------------|------------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0131 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BINAHAAN, PAGBILAO, QUEZON | Construction Section | No | Competitive Bidding | November 26 - December 2, 2019 | December 16, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 3,000,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0132 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 2. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 4, ALABAT, QUEZON | Construction Section | No | Competitive Bidding | November 26 - December 2, 2019 | December 16, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 7,000,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0133 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 5. PAGBILAO BY-PASS ROAD, QUEZON | Construction Section | No | Competitive Bidding | November 26 - December 2, 2019 | December 16, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 30,000,000.00 | | | CONSTRUCTION OF BY-PASS AND DIVERSION ROADS |
| 20DL0134 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, WATER MANAGEMENT FACILITIES, WATER SUPPLY 1. CONSTRUCTION OF WATER SUPPLY LEVEL II, BRGY. ANTIPOLLO, PAGBILAO, QUEZON | Construction Section | No | Competitive Bidding | November 26 - December 2, 2019 | December 16, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 3,000,000.00 | | | CONSTRUCTION OF WATER SUPPLY |
| 20DL0135 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, REPLACEMENT OF PERMANENT WEAK BRIDGES 1. SUMULONG BR. (B02592LZ) ALONG DAANG MAHARLIKA (LZ) | Construction Section | No | Competitive Bidding | November 26 - December 2, 2019 | December 16, 2019 | February 7, 2020 | July 10, 2020 | CY2020 GAA | 71,000,000.00 | | | REPLACEMENT OF PERMANENT WEAK BRIDGE |
| 20DL0136 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, BRIDGE PROGRAM, REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES 1. LAGALAG BR (B02570LZ) ALONG DAANG MAHARLIKA (LZ) | Construction Section | No | Competitive Bidding | November 26 - December 2, 2019 | December 16, 2019 | January 31, 2020 | February 3, 2020 | CY2020 GAA | 10,000,000.00 | | | REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES |
| 20DL0137 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM, NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF MISSING LINKS/ NEW ROADS 3. MSR JCT CANDA - HONDAGUA ROMA POINT - QUEZON ROAD, PACKAGE B, QUEZON | Construction Section | No | Competitive Bidding | November 26 - December 2, 2019 | December 16, 2019 | Short of Award | Short of Award | CY2020 GAA | 50,000,000.00 | | | CONSTRUCTION OF MISSING LINKS/ NEW ROADS |
| 20DL0138 | CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY8CL GUMACA EAST CENTRAL SCHOOL, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | December 13 - 19, 2019 | January 6, 2020 | July 30, 2020 | August 3, 2020 | CY2020 BEFF | 20,881,770.10 | | | CONSTRUCTION OF CLASSROOMS |
| 20DL0139 | CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY4CL LOPEZ WEST ES, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | December 13 - 19, 2019 | January 6, 2020 | Short of Award | Short of Award | CY2020 BEFF | 11,705,608.82 | | | CONSTRUCTION OF CLASSROOMS |
| 20DL0140 | CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY4CL TABASON ES, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | December 13 - 19, 2019 | January 6, 2020 | July 30, 2020 | August 3, 2020 | CY2020 BEFF | 11,862,257.65 | | | CONSTRUCTION OF CLASSROOMS |
| 20DL0141 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 11. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LAGYO, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | January 25 - 31, 2020 | February 17, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0142 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 18. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ANTONIO, LOPEZ, Q+B145+A+A143.B146 | Construction Section | No | Competitive Bidding | January 25 - 31, 2020 | February 17, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0143 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 25. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. VILLA IBABA, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | January 25 - 31, 2020 | February 17, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,500,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0144 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONCRETING/REBLOCKING OF ROAD - BRGY. IBABANG POLO, PAGBILAO, QUEZON | Construction Section | No | Competitive Bidding | January 25 - 31, 2020 | February 17, 2020 | Short of Award | Short of Award | CY2020 GAA | 5,000,000.00 | | | CONCRETING/REBLOCKING OF ROAD |
| 20DL0145 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONSTRUCTION OF ROAD, BRGY. ALUPAYE, PAGBILAO, QUEZON | Construction Section | No | Competitive Bidding | January 25 - 31, 2020 | February 17, 2020 | Short of Award | Short of Award | CY2020 GAA | 5,830,000.00 | | | CONSTRUCTION OF ROAD |
| 20DL0146 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 2. CONSTRUCTION OF ROAD, BRGY. ALUPAYE, PAGBILAO, QUEZON | Construction Section | No | Competitive Bidding | January 25 - 31, 2020 | February 17, 2020 | Short of Award | Short of Award | CY2020 GAA | 5,000,000.00 | | | CONSTRUCTION OF ROAD |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|--|----------------------|--|---------------------|--|-------------------|-----------------|------------------|-----------------|------------------------|------|----|---|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0147 | 71X-SPECIAL MAINTENANCE C REPLACEMENT OF BITUMINOUS PAVEMENTS ALONG JCT. MSR, OLD ZIGZAG RD., K0157+547 - K0157+950, BOTH LANES | Maintenance Section | No | Competitive Bidding | January 28 -February 3, 2020 | February 17, 2020 | | | MOOE GAA 2020 | 14,690,000.00 | | | Cancelled Bidding |
| 20DL0148 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 3. CONSTRUCTION OF DAY CARE CENTER IN BRGY. MAHINTA, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,475,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0149 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 4. CONSTRUCTION OF DAY CARE CENTER IN MANATO CENTRAL, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,475,000.00 | | | CONSTRUCTION OF DAY CARE CENTER |
| 20DL0150 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 35. CONSTRUCTION OF NEW MUNICIPAL HALL, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | | | CY2020 GAA | 4,950,000.00 | | | Cancelled Bidding |
| 20DL0151 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 1. CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. CENTRAL POBLACION, PLARIDEL, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,970,000.00 | | | CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING |
| 20DL0152 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 28. CONSTRUCTION OF MULTI-PURPOSE BUILDING, COMPREHENSIVE NATIONAL HIGH SCHOOL, BRGY. MAGSAYSAY, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 9,900,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0153 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 30. CONSTRUCTION OF MULTI-PURPOSE BUILDING, MAGALLANES ELEMENTARY SCHOOL, BRGY. MAGALLANES, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,475,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0154 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 13. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MALINAO IBABA, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,475,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0155 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 2. CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAN DIEGO POBLACION, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,970,000.00 | | | CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING |
| 20DL0156 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 21. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE IBABA, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,475,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0157 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 22. CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ROQUE, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,475,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0158 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 29. CONSTRUCTION OF MULTI-PURPOSE BUILDING, GUINAYANGAN HIGH SCHOOL, BRGY. SISI, GUINAYANGAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,475,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0159 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 7. CONSTRUCTION OF MULTI-PURPOSE BUILDING INSIDE TABASON NATIONAL HIGH SCHOOL CAMPUS, BRGY. TABASON, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 4,950,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0160 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 5. CONSTRUCTION OF MULTI-PURPOSE BUILDING (CONGRESSIONAL LIBRARY), BRGY. TALOLONG, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 14,850,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0161 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONCRETING OF CRITICAL SECTION LOCAL ROAD - MUNTING PARANG, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 1,485,000.00 | | | CONCRETING OF CRITICAL SECTION LOCAL ROAD |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|--|----------------------|--|---------------------|--|-------------------|-----------------|------------------|-----------------|------------------------|------|----|---|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0162 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 2. CONSTRUCTION OF RIVER PROTECTION - MAGSAYSAY, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,475,000.00 | | | CONSTRUCTION OF RIVER PROTECTION |
| 20DL0163 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 2. CONCRETING OF CRITICAL SLOPE ROAD WITH STONE MASONRY LINE CANAL - STA. MONICA, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,475,000.00 | | | CONCRETING OF CRITICAL SLOPE ROAD WITH STONE MASONRY LINE CANAL |
| 20DL0164 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 3. CONSTRUCTION OF RIVER PROTECTION - POBLACION, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 3,762,000.00 | | | CONSTRUCTION OF RIVER PROTECTION |
| 20DL0165 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 3. CONCRETING OF LOCAL ROAD WITH SLOPE PROTECTION, SABANG, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,475,000.00 | | | CONCRETING OF LOCAL ROAD WITH SLOPE PROTECTION |
| 20DL0166 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 4. CONSTRUCTION OF RIVER PROTECTION - STA. CECILIA, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 5,742,000.00 | | | CONSTRUCTION OF RIVER PROTECTION |
| 20DL0167 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, DRAINAGE / PROTECTION WORKS 5. EXTENSION OF RIVER PROTECTION - RIZAL, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,475,000.00 | | | EXTENSION OF RIVER PROTECTION |
| 20DL0168 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 7. CONSTRUCTION OF LOCAL ROAD - PAYAPA, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 1,485,000.00 | | | CONSTRUCTION OF LOCAL ROAD |
| 20DL0169 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 10. CONSTRUCTION OF ROAD, BRGY. SAN FRANCISCO, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 4,950,000.00 | | | CONSTRUCTION OF ROAD |
| 20DL0170 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 11. CONSTRUCTION OF SAN RAFAEL - CAWAYAN ROAD, LOPEZ AND GUMACA, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 14,850,000.00 | | | CONSTRUCTION OF LOCAL ROAD |
| 20DL0171 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 5. CONSTRUCTION OF ACCESS ROAD LEADING TO ISLA PULONG PASIG, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 14,850,000.00 | | | CONSTRUCTION OF ACCESS ROAD |
| 20DL0172 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 6. CONSTRUCTION OF LALAGUNA-MONTECLARO-PISIPIS ROAD, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 19,800,000.00 | | | CONSTRUCTION OF LOCAL ROADS |
| 20DL0173 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL ROADS 1. CONSTRUCTION OF SAN RAFAEL-INALIG-MATANAG ROAD, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 4,900,000.00 | | | CONSTRUCTION OF LOCAL ROADS |
| 20DL0174 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 12. CONSTRUCTION OF SUMILANG- KIGTA- MAMBALING ROAD, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 4,950,000.00 | | | CONSTRUCTION OF LOCAL ROADS |
| 20DL0175 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 13. CONSTRUCTION OF TINIGUIBAN-VILLA SAN ISIDRO ROAD, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 14,850,000.00 | | | CONSTRUCTION OF LOCAL ROADS |
| 20DL0176 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 6. CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZEN BUILDING) POBLACION, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 2,475,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |
| 20DL0177 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, LOCAL ROADS AND BRIDGES, LOCAL ROADS 4. CONSTRUCTION / REHABILITATION OF SUMULONG-GUINAYANGAN ROAD, CALAUAG, QUEZON, PACKAGE A | Construction Section | No | Competitive Bidding | January 30 -February 5, 2020 | February 18, 2020 | Short of Award | Short of Award | CY2020 GAA | 29,700,000.00 | | | CONSTRUCTION OF MULTI-PURPOSE BUILDING |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (RAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|---|----------------------|--|---------------------|--|-------------------|-------------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0178 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG MSR, NEW DIVERSION ZIGZAG ROAD, K0155+100 - K0155+200 BRGY. MALICBOY, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | January 31 -February 6, 2020 | February 19, 2020 | | | CY2020 GAA | 39,200,000.00 | | | Cancelled Bidding |
| 20DL0179 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0153+450 - K0153+600, BRGY. MALICBOY, PAGBILAO, QUEZON | Construction Section | No | Competitive Bidding | January 31 -February 6, 2020 | February 19, 2020 | | | CY2020 GAA | 29,400,000.00 | | | Cancelled Bidding |
| 20DL0180 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0154+150 - K0154+300, BRGY. MALICBOY, PAGBILAO, QUEZON | Construction Section | No | Competitive Bidding | January 31 -February 6, 2020 | February 19, 2020 | | | CY2020 GAA | 29,400,000.00 | | | Cancelled Bidding |
| 20DL0181 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 3. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0156+650 - K0154+800, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | January 31 -February 6, 2020 | February 19, 2020 | | | CY2020 GAA | 29,400,000.00 | | | Cancelled Bidding |
| 20DL0182 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 4. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0157+050 - K0157+150, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | January 31 -February 6, 2020 | February 19, 2020 | | | CY2020 GAA | 29,400,000.00 | | | Cancelled Bidding |
| 20DL0183 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG MSR, NEW DIVERSION ZIGZAG ROAD, K0174+050 - K0174+150 BRGY. ANGELES, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | January 31 -February 6, 2020 | February 19, 2020 | | | CY2020 GAA | 29,400,000.00 | | | Cancelled Bidding |
| 20DL0184 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | February 5 -11, 2020 | February 24, 2020 | | | CY2020 GAA | 2,300,000.00 | | | Cancelled Bidding |
| 20DL0185 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 2. ACCESS ROAD LEADING TO MILITARY CAMP (201ST INFANTRY KABALIKAT BRIGADE) BRGY. RIZAL ILAYA, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | February 5 -11, 2020 | February 24, 2020 | March 12, 2020 | March 13, 2020 | CY2020 GAA | 10,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROAD |
| 20DL0186 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, WATER MANAGEMENT FACILITIES, WATER SUPPLY 2. CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM, ALABAT, QUEZON | Construction Section | No | Competitive Bidding | February 5 -11, 2020 | February 24, 2020 | Short of Award | Short of Award | CY2020 GAA | 10,000,000.00 | | | CONSTRUCTION OF LEVEL III WATER SUPPLY SYSTEM |
| 20DL0187 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 1. CONSTRUCTION OF BANTAD BRIDGE AND APPROACHES, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | February 5 -11, 2020 | February 24, 2020 | February 28, 2020 | March 2, 2020 | CY2020 GAA | 25,000,000.00 | | | CONSTRUCTION OF BRIDGE AND APPROACHES |
| 20DL0188 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 2. CONSTRUCTION OF CABIBIHAN BRIDGE AND APPROACHES ALONG BARANGAY CABIBIHAN, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | February 5 -11, 2020 | February 24, 2020 | February 28, 2020 | March 2, 2020 | CY2020 GAA | 15,000,000.00 | | | CONSTRUCTION OF BRIDGE AND APPROACHES |



Republic of the Philippines
 Department of Public Works and Highways
 Quezon IV District Engineering Office
 Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|--|----------------------|--|---------------------|--|-------------------|-------------------|------------------|---------------------------------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0189 | LOCAL PROGRAMS, LOCAL INFRASTRUCTURE PROGRAM, FLOOD CONTROL AND DRAINAGE, FLOOD CONTROL STRUCTURES / FACILITIES 1. CONCRETING OF CRITICAL SLOPE - MAHINTA, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | February 5 -11, 2020 | February 24, 2020 | Short of Award | Short of Award | CY2020 GAA | 15,000,000.00 | | | CONCRETING OF CRITICAL SLOPE |
| 20DL0190 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 3. CONSTRUCTION OF DOLORES BRIDGE AND APPROACHES, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | February 5 -11, 2020 | February 24, 2020 | February 28, 2020 | March 2, 2020 | CY2020 GAA | 31,000,000.00 | | | CONSTRUCTION OF BRIDGE AND APPROACHES |
| 20DL0191 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 4. CONSTRUCTION OF JONGO BRIDGE AND APPROACHES, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | February 5 -11, 2020 | February 24, 2020 | February 28, 2020 | March 2, 2020 | CY2020 GAA | 44,000,000.00 | | | CONSTRUCTION OF BRIDGE AND APPROACHES |
| 20DL0192 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 5. CONSTRUCTION OF LUBI-MANGALAYAN BRIDGE AND APPROACHES, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | February 5 -11, 2020 | February 24, 2020 | February 28, 2020 | March 2, 2020 | CY2020 GAA | 45,000,000.00 | | | CONSTRUCTION OF BRIDGE AND APPROACHES |
| 20DL0193 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, LOCAL ROADS AND BRIDGES, LOCAL BRIDGES 6. CONSTRUCTION OF SAN ANDRES-LABAK BRIDGE AND APPROACHES, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | February 5 -11, 2020 | February 24, 2020 | February 28, 2020 | March 2, 2020 | CY2020 GAA | 37,000,000.00 | | | CONSTRUCTION OF BRIDGE AND APPROACHES |
| 20DL0194 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. REHABILITATION OF FLOOD CONTROL ALONG PIPISIK RIVER, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | | | CY2020 GAA | 35,000,000.00 | | | Cancelled Bidding |
| 20DL0195 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | | | CY2020 GAA | 25,000,000.00 | | | Cancelled Bidding |
| 20DL0196 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | | | CY2020 GAA | 5,000,000.00 | | | Cancelled Bidding |
| 20DL0197 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | | | CY2020 GAA | 8,400,000.00 | | | Cancelled Bidding |
| 20DL0198 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KARLURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | | | CY2020 GAA | 5,000,000.00 | | | Cancelled Bidding |
| 20DL0199 | REPAIR/MAINTENANCE OF FLOOD CONTROL & DRAINAGE STRUCTURES ALONG BAYOD BRIDGE, TALABA-SUMMIT-PANAON ROAD, KM.180+728. ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | | | FY2020 RA 11465 Regular 2020 CURRENT | 2,500,000.00 | | | Cancelled Bidding |
| 20DL0200 | REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM.022+050-KM.022+097 (RIGHT SIDE) | Construction Section | No | Competitive Bidding | May 22 - 28, 2020 | June 10, 2020 | | | FY2020 RA 11465 Regular 2020 CURRENT | 2,500,000.00 | | | Cancelled Bidding |
| 20DL0201 | REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM.022+050-KM.022+097 (RIGHT SIDE) | Construction Section | No | Competitive Bidding | May 23- 29, 2020 | June 15, 2020 | | | FY2020 RA 11465 Regular 2020 CURRENT | 2,500,000.00 | | | Cancelled Bidding |
| 20DL0202 | CONSTRUCTION OF COVERED COURT DPWH QUEZON 4TH DEO, BRGY. PANIKIHAN, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | May 28 - June 3, 2020 | June 16, 2020 | July 21, 2020 | July 22, 2020 | FY2020 EAO | 10,000,000.00 | | | CONSTRUCTION OF COVERED COURT |
| 20DL0203 | REPAIR/MAINTENANCE OF FLOOD CONTROL & DRAINAGE STRUCTURES ALONG BAYOD BRIDGE, TALABA-SUMMIT-PANAON ROAD, KM.180+728. ATIMONAN, QUEZON | Maintenance Section | No | Competitive Bidding | June 10 - 16, 2020 | June 29, 2020 | July 8, 2020 | July 9, 2020 | FY 2020 RA 11465 Regular 2020 CURRENT | 2,500,000.00 | | | REPAIR/MAINTENANCE OF FLOOD CONTROL |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panlikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|--|----------------------|--|---------------------|--|-------------------|-----------------|------------------|---|------------------------|------|----|--|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0204 | REPAIR/MAINTENANCE OF DRAINAGE ALONG QUEZON-ALABAT-PEREZ ROAD, KM 022+050-KM 022+097 (RIGHT SIDE) | Maintenance Section | No | Competitive Bidding | June 10 - 16, 2020 | June 29, 2020 | July 8, 2020 | July 9, 2020 | FY 2020 RA 11465 Regular 2020 CURRENT | 2,500,000.00 | | | REPAIR/MAINTENANCE OF DRAINAGE STRUCTURES |
| 20DL0205 | A) REPAIR/MAINTENANCE OF DILG BUILDING, PNP – STORAGE ROOM/BARRACKS BUILDING, GUMACA, QUEZON | Maintenance Section | No | Competitive Bidding | June 10 - 16, 2020 | June 29, 2020 | July 8, 2020 | July 9, 2020 | 01101101 – REGULAR FUND – GENERAL FUND – NEW GENERAL APPROPRIATIONS – SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES | 2,000,000.00 | | | REPAIR/MAINTENANCE OF BUILDINGS |
| | B) REPAIR/MAINTENANCE OF DPWH BUILDING, DPWH SUB OFFICE (FIELD ENGR. OFFICE), BRGY. LAGYO, GUMACA, QUEZON | | | | | | | | | 2,000,000.00 | | | |
| | C) REPAIR/MAINTENANCE OF DA BUILDING, DA OFFICE BUILDING, ALABAT, QUEZON | | | | | | | | | 930,000.00 | | | |
| | D) REPAIR/MAINTENANCE OF DILG BUILDING, PEREZ PNP BUILDING, PEREZ, QUEZON | | | | | | | | | 1,500,000.00 | | | |
| | E) REPAIR/MAINTENANCE OF DILG BUILDING, QUEZON POLICE STATION BUILDING, QUEZON, QUEZON | | | | | | | | | 1,500,000.00 | | | |
| | F) REPAIR/MAINTENANCE OF DILG BUILDING PNP-GUARDHOUSE, GUMACA, QUEZON | | | | | | | | | 1,000,000.00 | | | |
| 20DL0206 | 71X-SPECIAL MAINTENANCE H. PLACING NEW TRAFFIC SIGNS ALONG DAANG MAHARLIKA, K0159+000 - K0181+000 | Maintenance Section | No | Competitive Bidding | June 10 - 16, 2020 | June 29, 2020 | July 8, 2020 | July 9, 2020 | FY 2020 RA 11465 REGULAR 2020 CURRENT | 7,931,000.00 | | | PLACING NEW TRAFFIC SIGNS |
| 20DL0207 | CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - RAIN WATER COLLECTORS IN PUBLIC FACILITIES - REGION IV-A A. COMETA ELEMENTARY SCHOOL, BRGY. COMETA, QUEZON, QUEZON B. GUMUBAT ELEMENTARY SCHOOL, BRGY. GUMUBAT, QUEZON, QUEZON C. SAN RAFAEL NATIONAL HIGH SCHOOL, BRGY. SAN RAFAEL, ATIMONAN, QUEZON D. SAN RAFAEL ELEMENTARY SCHOOL, BRGY. SAN RAFAEL, ATIMONAN, QUEZON E. ATIMONAN CENTRAL SCHOOL, BRGY. ZONE II POB., ATIMONAN, QUEZON F. CONCEPCION ELEMENTARY SCHOOL, BRGY. CONCEPCION, PLARIDEL, QUEZON G. RIZAL ELEMENTARY SCHOOL, BRGY. RIZAL, GUMACA, QUEZON H. INACLAGAN ELEMENTARY SCHOOL, BRGY. INACLAGAN, GUMACA, QUEZON I. CALUMANGUIN ELEMENTARY SCHOOL, BRGY. CALUMANGUIN, GUMACA, QUEZON J. PAMAMPANGIN ELEMENTARY SCHOOL, BRGY. PAMAMPANGIN, LOPEZ, QUEZON K. MATINIK ELEMENTARY SCHOOL, BRGY. MATINIK, LOPEZ, QUEZON L. VILLAHERMOSA ELEMENTARY SCHOOL, BRGY. VILLAHERMOSA, LOPEZ, QUEZON M. LAMON BAY OF FISHERIES, BRGY. KAPALUHAN, LOPEZ, QUEZON N. BANTULINAO ELEMENTARY SCHOOL, BRGY. BANTULINAO, LOPEZ, QUEZON O. DANLAGAN ELEMENTARY SCHOOL, BRGY. DANLAGAN RESERVA, GUINAYANGAN, QUEZON P. GUINAYANGAN ELEMENTARY SCHOOL, BRGY. MANGGAGAWA, GUINAYANGAN, QUEZON Q. STA. CRUZ NATIONAL HIGH SCHOOL, BRGY. STA. CRUZ, GUINAYANGAN, QUEZON R. TABASON ELEMENTARY SCHOOL, BRGY. TABASON, TAGKAWAYAN, QUEZON S. BAGONG SILANG ELEMENTARY SCHOOL, BRGY. BAGONG SILANG, TAGKAWAYAN, QUEZON T. SAN FRANCISCO ELEMENTARY SCHOOL, BRGY. SAN FRANCISCO, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | June 10 - 16, 2020 | June 29, 2020 | July 8, 2020 | July 10, 2020 | 01101101 – REGULAR AGENCY FUND – GENERAL FUND – NEW GENERAL APPROPRIATIONS – SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES | 4,235,000.00 | | | CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS |
| 20DL0208 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG DAANG MAHARLIKA (LZ), K0155+100 - K0155+200 BRGY. MALICBOY, PAGBILAO, QUEZON | Construction Section | No | Competitive Bidding | June 11 - 17, 2020 | June 30, 2020 | | | FY2020 GAA | 40,000,000.00 | | | Cancelled Bidding |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|---|----------------------|--|---------------------|--|-------------------|-----------------|------------------|-----------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0209 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0153+450 - K0153+600 BRGY. MALICBOY, PAGBILAO, QUEZON | Construction Section | No | Competitive Bidding | June 11 - 17, 2020 | June 30, 2020 | | | FY2020 GAA | 30,000,000.00 | | | Cancelled Bidding |
| 20DL0210 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0154+150 - K0154+300 BRGY. MALICBOY, PAGBILAO, QUEZON | Construction Section | No | Competitive Bidding | June 11 - 17, 2020 | June 30, 2020 | | | FY2020 GAA | 30,000,000.00 | | | Cancelled Bidding |
| 20DL0211 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG DAANG MAHARLIKA (LZ), K0174+050 - K0174+150 BRGY. ANGELES, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | June 11 - 17, 2020 | June 30, 2020 | | | FY2020 GAA | 30,000,000.00 | | | Cancelled Bidding |
| 20DL0212 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0156+650 - K0156+800 BRGY. MALINAO ILAYA, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | June 11 - 17, 2020 | June 30, 2020 | | | FY2020 GAA | 30,000,000.00 | | | Cancelled Bidding |
| 20DL0213 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS, CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0157+050 - K0157+150 BRGY. MALINAO ILAYA, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | June 11 - 17, 2020 | June 30, 2020 | | | FY2020 GAA | 30,000,000.00 | | | Cancelled Bidding |
| 20DL0214 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL ALONG MALING RIVER, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | June 11 - 17, 2020 | June 30, 2020 | | | FY2020 GAA | 25,000,000.00 | | | Cancelled Bidding |
| 20DL0215 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. REHABILITATION OF FLOOD CONTROL ALONG PIPISIK RIVER, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | June 11 - 17, 2020 | June 30, 2020 | | | FY2020 GAA | 5,000,000.00 | | | Cancelled Bidding |
| 20DL0216 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION BRGY. VILLA PRINSIPE-SAN ISIDRO KANLURAN-MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | June 11 - 17, 2020 | June 30, 2020 | | | FY2020 GAA | 5,000,000.00 | | | Cancelled Bidding |
| 20DL0217 | C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 1. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | June 11 - 17, 2020 | June 30, 2020 | | | FY2020 GAA | 5,000,000.00 | | | Cancelled Bidding |
| 20DL0218 | C. CONVERGENCE AND SPECIAL SUPPORT PROGRAM 3. CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES 5. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING, AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | June 11 - 17, 2020 | June 30, 2020 | | | FY2020 GAA | 11,600,000.00 | | | Cancelled Bidding |
| 20DL0219 | LOCAL PROGRAM, LOCAL INFRASTRUCTURE PROGRAM, BUILDINGS AND OTHER STRUCTURES, MULTIPURPOSE / FACILITIES 35. CONSTRUCTION OF NEW MUNICIPAL HALL, GUMACA QUEZON | Construction Section | No | Competitive Bidding | June 11 - 17, 2020 | June 30, 2020 | | | FY2020 GAA | 5,000,000.00 | | | Cancelled Bidding |
| 20DL0220 | CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY4CL ATIMONAN CES, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | June 24 - 30, 2020 | July 13, 2020 | July 30, 2020 | August 3, 2020 | FY2020 GAA | 15,193,544.76 | | | CONSTRUCTION OF CLASSROOMS |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|--|----------------------|--|---------------------|--|-------------------|-----------------|------------------|---|------------------------|------|----|--|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0221 | CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY6CL CARIDAD IBABA ES, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | June 24 - 30, 2020 | July 13, 2020 | July 30, 2020 | August 3, 2020 | FY2020 GAA | 17,829,113.99 | | | CONSTRUCTION OF CLASSROOMS |
| 20DL0222 | CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY4CL DOÑA AURORA ES, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | June 24 - 30, 2020 | July 13, 2020 | July 30, 2020 | August 3, 2020 | FY2020 GAA | 15,283,769.76 | | | CONSTRUCTION OF CLASSROOMS |
| 20DL0223 | CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY4CL MUNICIPAL SECTOR ES, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | June 24 - 30, 2020 | July 13, 2020 | July 30, 2020 | August 3, 2020 | FY2020 GAA | 15,283,769.76 | | | CONSTRUCTION OF CLASSROOMS |
| 20DL0224 | CY 2020 BASIC EDUCATION FACILITIES FUND, CONSTRUCTION OF CLASSROOMS 2STY6CL STO. NIÑO ILAYA NHS, LOPEZ, QUEZON | Construction Section | No | Competitive Bidding | June 24 - 30, 2020 | July 13, 2020 | July 30, 2020 | August 3, 2020 | FY2020 GAA | 17,829,113.99 | | | CONSTRUCTION OF CLASSROOMS |
| 20DL0225 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY 1. ACCESS ROAD LEADING TO 85TH INFANTRY BATTALION MABUNGA-CASASAHAN ILAYA, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | July 1 - 7, 2020 | July 20, 2020 | Short of Award | Short of Award | FY2020 GAA | 10,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE IN SUPPORT OF NATIONAL SECURITY |
| 20DL0226 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS 4. ACCESS ROAD LEADING TO LAMESANG BATO, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | July 1 - 7, 2020 | July 20, 2020 | Short of Award | Short of Award | FY2020 GAA | 10,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS |
| 20DL0227 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES 3. ACCESS ROADS IN SUPPORT OF HANDICRAFTS, FOODS, COCONUT PROCESSING AND OTHER AGRI-BASED INDUSTRIES, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | July 1 - 7, 2020 | July 20, 2020 | Short of Award | Short of Award | FY2020 GAA | 20,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES, AND ECONOMIC ZONES |
| 20DL0228 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 6. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG MALING RIVER, ATIMONAN, QUEZON | Construction Section | No | Competitive Bidding | July 1 - 7, 2020 | July 20, 2020 | Short of Award | Short of Award | FY2020 GAA | 50,000,000.00 | | | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS |
| 20DL0229 | ORGANIZATIONAL OUTCOME 2 : PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS, FLOOD MANAGEMENT PROGRAM, CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS 13. REHABILITATION OF FLOOD CONTROL ALONG PIPISIK RIVER, GUMACA, QUEZON | Construction Section | No | Competitive Bidding | July 1 - 7, 2020 | July 20, 2020 | Short of Award | Short of Award | FY2020 GAA | 40,000,000.00 | | | CONSTRUCTION/ MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS |
| 20DL0230 | ORGANIZATIONAL OUTCOME 1 : ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM NETWORK DEVELOPMENT PROGRAM, CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, GUMACA BY-PASS ROAD, (PHASE III), QUEZON | Construction Section | No | Competitive Bidding | July 4 - 10, 2020 | July 27, 2020 | August 18, 2020 | August 20, 2020 | FY 2020 AUGMENTATION | 50,000,000.00 | | | CONSTRUCTION OF BY-PASS ROAD |
| 20DL0231 | CONVERGENCE AND SPECIAL SUPPORT PROGRAM, CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, PINAGSAKAYAN-KINAMALIGAN-ATULAYAN-LAGAY-KUNALUM-VILLA MAGSINO-STO. ANGEL ROAD LEADING TO ISLA PULONG PASIG BEACH, CALAUAG, QUEZON | Construction Section | No | Competitive Bidding | July 4 - 10, 2020 | July 27, 2020 | August 18, 2020 | August 20, 2020 | FY 2020 AUGMENTATION | 100,000,000.00 | | | CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS |
| 20DL0232 | CONCRETING OF BAGONG SILANG FMR, BRGY. BAGONG SILANG, TAGKAWAYAN, QUEZON | Construction Section | No | Competitive Bidding | July 23 - 29, 2020 | August 11, 2020 | August 20, 2020 | August 24, 2020 | 01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES | 12,000,000.00 | | | CONCRETING OF FARM - TO - MARKET ROAD |
| 20DL0233 | CONCRETING OF BRGY. RIZAL FMR, BRGY. RIZAL, PEREZ, QUEZON | Construction Section | No | Competitive Bidding | July 23 - 29, 2020 | August 11, 2020 | August 20, 2020 | August 24, 2020 | 01101101 - REGULAR AGENCY FUND - GENERAL FUND - NEW GENERAL APPROPRIATIONS - SPECIFIC BUDGETS OF NATIONAL GOVERNMENT AGENCIES | 12,000,000.00 | | | CONCRETING OF FARM - TO - MARKET ROAD |



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 INFRASTRUCTURE PROJECTS

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|---|-----------------------------|--|---------------------|--|-------------------|-----------------|------------------|------------------------------------|------------------------|------|----|--|
| | | | | | Ads/Post of IB/ REI | Sub/ Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 20DL0234 | CONDUCT OF AUTOMATED TRAFFIC DATA COLLECTION PROGRAM FOR CY 2020 | Planning and Design Section | Yes | Competitive Bidding | August 6 - 12, 2020 | August 25, 2020 | | | REGULAR AGENCY FUND - GENERAL FUND | 451,000.00 | | | Cancelled Bidding |
| 20DL0235 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG MSR, NEW DIVERSION ZIGZAG ROAD, K0155+100 - K0155+200 BRGY. MALICBOY, PAGBILAO, QUEZON | Construction Section | Yes | Competitive Bidding | August 21 - 27, 2020 | September 9, 2020 | Short of Award | Short of Award | FY 2020 GAA | 40,000,000.00 | | | CONSTRUCTION OF SLOPE PROTECTION |
| 20DL0236 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 1. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0153+450 - K0153+600, BRGY. MALICBOY, PAGBILAO, QUEZON | Construction Section | Yes | Competitive Bidding | August 21 - 27, 2020 | September 9, 2020 | Short of Award | Short of Award | FY 2020 GAA | 30,000,000.00 | | | CONSTRUCTION OF SLOPE PROTECTION |
| 20DL0237 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0154+150 - K0154+300, BRGY. MALICBOY, PAGBILAO, QUEZON | Construction Section | Yes | Competitive Bidding | August 21 - 27, 2020 | September 9, 2020 | Short of Award | Short of Award | FY 2020 GAA | 30,000,000.00 | | | CONSTRUCTION OF SLOPE PROTECTION |
| 20DL0238 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 2. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0174+050 - K0174+150 BRGY. ANGELES, ATIMONAN, QUEZON | Construction Section | Yes | Competitive Bidding | August 21 - 27, 2020 | September 9, 2020 | Short of Award | Short of Award | FY 2020 GAA | 30,000,000.00 | | | CONSTRUCTION OF SLOPE PROTECTION |
| 20DL0239 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 3. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0156+650 - K0156+800, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON | Construction Section | Yes | Competitive Bidding | August 21 - 27, 2020 | September 9, 2020 | Short of Award | Short of Award | FY 2020 GAA | 30,000,000.00 | | | CONSTRUCTION OF SLOPE PROTECTION |
| 20DL0240 | LOCAL PROGRAM, CONST. / REPAIR / REHAB. / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NATIONAL ROADS AND BRIDGES, NATIONAL ROADS 4. CONSTRUCTION OF SLOPE PROTECTION ALONG OLD ZIGZAG ROAD, K0157+050 - K0157+150, BRGY. MALINAO ILAYA, ATIMONAN, QUEZON | Construction Section | Yes | Competitive Bidding | August 21 - 27, 2020 | September 9, 2020 | Short of Award | Short of Award | FY 2020 GAA | 30,000,000.00 | | | CONSTRUCTION OF SLOPE PROTECTION |


PREPARED BY:


MELINDA R. ABANILLA
Engineer III
HEAD - BAC Secretariat

CHECKED BY:


RODEL O. FLORIDO
Engineer III
Officer-in-Charge
Office of the District Engineer
Chairperson, Bids and Awards Committee

APPROVED:


GENER J. ABAERGAS
Assistant District Engineer
Officer-in-Charge
Office of the District Engineer