



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 GOODS AND SERVICES

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Part I	<u>AVAILABLE AT PROCUREMENT SERVICE STORES</u>												
1	Common Office Supplies									2,652,592.00	2,652,592.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 03-09,2020	Jan. 10,2020	Jan. 14,2020	Jan. 15,2020	GOP	769,115.00	769,115.00	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 01-07,2020	Apr. 8,2020	Apr. 14,2020	Apr. 15,2020	GOP	630,579.00	630,579.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul.01-07,2020	Jul. 8,2020	Jul. 14,2020	Jul. 15,2020	GOP	626,902.00	626,902.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 01-07,2020	Oct. 8,2020	Oct. 14,2020	Oct. 15,2020	GOP	625,996.00	625,996.00	-	
Part II	<u>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</u>												
	Office Equipment and Accessories								GOP	3,373,400.00	3,373,400.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 04-10,2020	Jan. 13,2020	Jan. 17,2020	Jan. 20,2020	GOP	2,376,350.00	2,376,350.00	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 02-08,2020	Apr. 09,2020	Apr. 15,2020	Apr. 16,2020	GOP	378,850.00	378,850.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 02-08,2020	Jul. 09,2020	Jul. 15,2020	Jul. 16,2020	GOP	397,100.00	397,100.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 02-08,2020	Oct. 9,2020	Oct. 15,2020	Oct. 16,2020	GOP	221,100.00	221,100.00	-	
	Office Supplies									4,647,813.80	4,647,813.80	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 05-11,2020	Jan. 13,2020	Jan. 17,2020	Jan. 20,2020	GOP	1,238,739.70	1,238,739.70	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 03-09,2020	Apr. 10,2020	Apr. 16,2020	Apr. 17,2020	GOP	1,117,124.70	1,117,124.70	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 03-09,2020	Jul. 10,2020	Jul. 16,2020	Jul. 17,2020	GOP	1,167,024.70	1,167,024.70	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 03-09,2020	Oct. 12,2020	Oct. 16,2020	Oct. 19,2020	GOP	1,124,924.70	1,124,924.70	-	
	Audio and Visual Presentation and Composing Equipment									0.00	0.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 06-12,2020	Jan. 13,2020	Jan. 17,2020	Jan. 20,2020	GOP	0.00	0.00	-	



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 GOODS AND SERVICES

	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 04-10,2020	Apr. 13,2020	Apr. 17,2020	Apr. 20,2020	GOP	0.00	0.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 04-10,2020	Jul. 13,2020	Jul. 17,2020	Jul. 20,2020	GOP	0.00	0.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 06-12,2020	Oct. 13,2020	Oct. 19,2020	Oct. 20,2020	GOP	0.00	0.00	-	
	Photographic or Filming or Video Equipment									600,000.00	600,000.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 07-13,2020	Jan. 14,2020	Jan. 20,2020	Jan. 21,2020	GOP	150,000.00	150,000.00	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 07-13,2020	Apr. 14,2020	Apr. 20,2020	Apr. 21,2020	GOP	120,000.00	120,000.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 07-13,2020	Jul. 14,2020	Jul. 20,2020	Jul. 21,2020	GOP	210,000.00	210,000.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 07-13,2020	Oct. 14,2020	Oct. 20,2020	Oct. 21,2020	GOP	120,000.00	120,000.00	-	
	Cleaning Equipment and Supplies									0.00	0.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 08-14,2020	Jan. 15,2020	Jan. 21,2020	Jan. 22,2020	GOP	0.00	0.00	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 08-14,2020	Apr. 15,2020	Apr. 21,2020	Apr. 22,2020	GOP	0.00	0.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 08-14,2020	Jul. 15,2020	Jul. 21,2020	Jul. 22,2020	GOP	0.00	0.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 08-14,2020	Oct. 15,2020	Oct. 21,2020	Oct. 22,2020	GOP	0.00	0.00	-	
	Paper Materials and Products									0.00	0.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 09-15,2020	Jan. 16,2020	Jan. 22,2020	Jan. 23,2020	GOP	0.00	0.00	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 09-15,2020	Apr. 16,2020	Apr. 22,2020	Apr. 23,2020	GOP	0.00	0.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul.09-15,2020	Jul. 16,2020	Jul. 22,2020	Jul. 23,2020	GOP	0.00	0.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 09-15,2020	Oct. 16,2020	Oct. 22,2020	Oct. 23,2020	GOP	0.00	0.00	-	
	Lighting and Fixtures and Accessories									0.00	0.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 10-16,2020	Jan. 17,2020	Jan. 23,2020	Jan. 24,2020	GOP	0.00	0.00	-	



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikihan, Gumaca Quezon

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 GOODS AND SERVICES

	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 10-16,2020	Apr. 17,2020	Apr. 23,2020	Apr. 24,2020	GOP	0.00	0.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul.10-16,2020	Jul. 17,2020	Jul. 23,2020	Jul. 24,2020	GOP	0.00	0.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 10-16,2020	Oct. 19,2020	Oct. 23,2020	Oct. 26,2020	GOP	0.00	0.00	-	
	Electrical Equipment and Components and Supplies									24,000.00	24,000.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 11-17,2020	Jan. 20,2020	Jan. 24,2020	Jan. 27,2020	GOP	6,000.00	6,000.00	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 13-19,2020	Apr. 20,2020	Apr. 24,2020	Apr. 27,2020	GOP	6,000.00	6,000.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul.13-19,2020	Jul. 20,2020	Jul. 24,2020	Jul. 27,2020	GOP	6,000.00	6,000.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct.13-19,2020	Oct. 20,2020	Oct. 26,2020	Oct. 27,2020	GOP	6,000.00	6,000.00	-	
	Computer Supplies									6,642,820.00	6,642,820.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 14-20,2020	Jan. 21,2020	Jan. 27,2020	Jan. 28,2020	GOP	1,673,957.50	1,673,957.50	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 14-20,2020	Apr. 21,2020	Apr. 27,2020	Apr. 28,2020	GOP	1,661,787.50	1,661,787.50	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul.14-20,2020	Jul. 21,2020	Jul. 27,2020	Jul. 28,2020	GOP	1,658,787.50	1,658,787.50	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 14-20,2020	Oct. 21,2020	Oct. 27,2020	Oct. 28,2020	GOP	1,648,287.50	1,648,287.50	-	
	Common ICT Equipment									0.00	0.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 15-21,2020	Jan. 22,2020	Jan. 28,2020	Jan. 29,2020	GOP	0.00	0.00	-	
	Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 15-21,2020	Apr. 22,2020	Apr. 28,2020	Apr. 29,2020	GOP	0.00	0.00	-	
	Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul.15-21,2020	Jul. 22,2020	Jul. 28,2020	Jul. 29,2020	GOP	0.00	0.00	-	
	Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 15-21,2020	Oct. 22,2020	Oct. 28,2020	Oct. 29,2020	GOP	0.00	0.00	-	
	Consumables									0.00	0.00	0.00	
	First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 16-22,2020	Jan. 23,2020	Jan. 29,2020	Jan. 30,2020	GOP	0.00	0.00	-	



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Panikhan, Gumaca Quezon

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 GOODS AND SERVICES

Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 16-22,2020	Apr. 23,2020	Apr. 29,2020	Apr. 30,2020	GOP	0.00	0.00	-	
Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 16-22,2020	Jul. 23,2020	Jul. 29,2020	Jul. 30,2020	GOP	0.00	0.00	-	
Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 16-22,2020	Oct. 23,2020	Oct. 29,2020	Oct. 30,2020	GOP	0.00	0.00	-	
Other Categories									147,119,970.85	147,119,970.85	0.00	
First Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jan. 17-23,2020	Jan. 24,2020	Jan. 30,2020	Jan. 31,2020	GOP	53,548,972.26	53,548,972.26	-	
Second Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Apr. 17-23,2020	Apr. 24,2020	Apr. 30,2020	May 1,2020	GOP	28,462,663.98	28,462,663.98	-	
Third Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Jul. 17-23,2020	Jul. 24,2020	Jul. 30,2020	Jul. 31,2020	GOP	38,109,258.80	38,109,258.80	-	
Fourth Quarter	QUEZON IV DEO	No	Bidding/ Shopping	Oct. 19-25,2020	Oct. 26,2020	Oct. 30,2020	Oct. 31,2020	GOP	26,999,075.81	26,999,075.81	-	
TOTAL									165,060,596.85	165,060,596.85	0.00	


PREPARED BY:


MELINDA R. ABANILLA
Engineer III
Head - BAC Secretariat

CHECKED BY:


RODEL O. FLORIDO
Chief, Construction Section
Chairperson, Bids and Awards Committee

APPROVED:


CELESTIAL S. FLANCIA
District Engineer