



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 3rd District Engineering Office
APDC-BAI Compound, R. Val. Ext., Marulas, Valenzuela City

July 28, 2020

ARDELIZA R. MEDENILLA, MNSA, CESO I

Undersecretary for Support Services
Department of Public Works and Highways
Bonifacio Drive, Port Area
Manila


ATTENTION : MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

Ma'am:

In compliance to your Memorandum of January 15, 2020, submitting hereto is the Final Annual Procurement Plan (FAPP) FY 2020 for Civil Works, Consulting Services and Goods and Services, prepared in the prescribed format and electronic file (in excel format).

For your information/reference.

Very truly yours,


ALLAN REY R. PAJIMNA
OIC-Office of the District Engineer

Cc:

1. Regional Director, DPWH-NCR
2nd Street, Port Area, Manila
2. GPPB-Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City

DPWH-METRO MANILA 3RD ENGINEERING DISTRICT : FY 2020 Final Annual Procurement Plan (APP) for Civil Works

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)		Remarks (brief description of Program/Activity/Proj)	
						Advertisement Uploading of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE CO		
200D0001	Rehabilitation of Roads and Drainage along Batimara St., Brgy. Marulas, Vale	Planning and Design		Yes	Competitive Bidding	11/1/2019	11/20/19	2/6/20	2/28/20	GoP	7834902.82		7834902.82	Rehabilitation of roads and drainage
200D0002	Rehabilitation of Roads and Drainage along F. Dela Cruz St., Brgy. Marulas, Vale	Planning and Design		Yes	Competitive Bidding	11/1/2019	11/20/19	2/6/20	2/28/20	GoP	4895276.95		4895276.95	Rehabilitation of roads and drainage
200D0003	Rehabilitation of Roads and Drainage along La Huerta St., Brgy. Marulas, Vale	Planning and Design		Yes	Competitive Bidding	11/1/2019	11/20/19	2/6/20	2/28/20	GoP	7836944.74		7836944.74	Rehabilitation of roads and drainage
200D0004	Rehabilitation of Roads and Drainage along Mariano St., Brgy. Marulas, Vale	Planning and Design		Yes	Competitive Bidding	11/1/2019	11/20/19	2/6/20	2/28/20	GoP	3919730.04		3919730.04	Rehabilitation of roads and drainage
200D0005	Rehabilitation of Roads and Drainage along Del Rosario St., Brgy. Marulas, Vale	Planning and Design		Yes	Competitive Bidding	11/1/2019	11/20/19	2/6/20	2/28/20	GoP	9797852.3		9797852.3	Rehabilitation of roads and drainage
200D0006	Construction of Roads, Pathways and Drainage System, Barangay 185, Caloocan	Planning and Design		Yes	Competitive Bidding	11/1/2019	11/20/19	2/6/20	2/28/20	GoP	4046394.93		4046394.93	Rehabilitation of roads and drainage
200D0007	Rehabilitation of Roads and Drainage along Western St., Brgy. Marulas, Vale	Planning and Design		Yes	Competitive Bidding	11/1/2019	11/20/19	2/6/20	2/28/20	GoP	14697619.36		14697619.36	Const. of roads, pathways and drain
200D0008	Construction of Multi-purpose Building (Covered Court), Barangay 178, Calooc	Construction Section		Yes	Competitive Bidding	11/1/2019	11/20/19	2/6/20	2/28/20	GoP	4249828.37		4249828.37	Rehabilitation of roads and drainage
200D0009	Construction of Multi-Purpose Building, Tagalog Elementary School, Brgy. Tag	Planning and Design		Yes	Competitive Bidding	11/1/2019	11/20/19	2/6/20	2/28/20	GoP	7349843.68		7349843.68	Construction of MPB
200D0010	Rehabilitation of Roads and Drainage along P. Dela Cruz St., Brgy. Marulas, Vale	Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	9797565.41		9797565.41	Rehabilitation of roads and drainage
200D0011	Rehabilitation of Roads and Drainage along Ruman Phase II, La Mesa St., Brgy. Marulas, Vale	Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	4896995.15		4896995.15	Rehabilitation of roads and drainage
200D0012	Rehabilitation of Roads and Drainage along Dantuso I, Brgy. Ugong, Valenzuela	Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19883796.57		19883796.57	Rehabilitation of roads and drainage
200D0013	Rehabilitation of Roads and Drainage along Skatuna-Lapud-Lapud, Caloocan	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Rehabilitation of roads and drainage
200D0014	Construction/Rehabilitation of Roads and Drainage along Old Zapote Road, Caloocan	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction/Rehabilitation
200D0015	Rehabilitation of Roads and Drainage along Sampaquita St. and Dama de Noc	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Rehabilitation of roads and drainage
200D0016	Rehabilitation of Roads and Drainage along Sampaquita St. and Dama de Noc	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction/Rehabilitation
200D0017	Construction/Rehabilitation of Roads and Drainage along Sarany Road, Caloocan	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction/Rehabilitation
200D0018	Rehabilitation of Roads and Drainage along Sampaquita St. and Dama de Noc	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Rehabilitation of roads and drainage
200D0019	Construction of Roads and Drainage along Sampaquita St. and Dama de Noc	Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction/Rehabilitation
200D0020	Rehabilitation of Roads and Drainage along Tolentino St., Brgy. 88, Caloocan City	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Rehabilitation of roads and drainage
200D0021	Construction of Roads and Drainage along Cordero St. (3th Ave. to C-3), Brgy. Marulas, Vale	Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Rehabilitation of roads and drainage
200D0022	Construction of Roads and Drainage along Cordero St. (3th Ave. to C-3), Brgy. Marulas, Vale	Maintenance Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Rehabilitation of roads and drainage
200D0023	Construction of Roads and Drainage along Avocado St. and Bayabas St., Brgy. Marulas, Vale	Maintenance Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Rehabilitation of roads and drainage
200D0024	Rehabilitation of Roads and Drainage along Fortuna Village 1 & 2, Brgy. Gen. T. De Le	Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Rehabilitation of roads and drainage
200D0025	Rehabilitation of Roads and Drainage along Independence St., Brgy. Gen. T. De Le	Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Rehabilitation of roads and drainage
200D0026	Rehabilitation of Roads and Drainage along Fortune Village 1 & 2, Brgy. Gen. T. De Le	Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Rehabilitation of roads and drainage
200D0027	Rehabilitation of Roads and Drainage along Fortune Village 1 & 2, Brgy. Gen. T. De Le	Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Rehabilitation of roads and drainage
200D0028	Construction of Roads and Drainage along Austria St., Brgy. 88, Caloocan City	Maintenance Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Rehabilitation of roads and drainage
200D0029	Construction of Roads and Drainage along Austria St., Brgy. 88, Caloocan City	Maintenance Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Rehabilitation of roads and drainage
200D0030	Rehabilitation of Roads and Drainage along Sampaquita St. and Dama de Noc	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of roads and drainage
200D0031	Construction of Multi-purpose Building (Covered Court), Barangay 168, Calooc	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of roads and drainage
200D0032	Rehabilitation of Roads and Drainage along Kap. Rado, Brgy. Gen. T. De Le	Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Rehabilitation of roads and drainage
200D0033	Improvement/Upgrading of Flood Control Wall along Reparo Road from	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Improvement/Upgrading
200D0034	Construction of Roads and Drainage along Balizor St. (10th Ave. to C-3), Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of roads and drainage
200D0035	Construction of Box Culvert Drainage along 10th Ave (Rizal Ave. to B. Serran	Maintenance Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of roads and drainage
200D0036	Improvement of Roads and Drainage S. Dones St., Brgy. Calanman, Vale	Planning and Design		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Improvement of roads and drainage
200D0037	Construction of Flood Control Wall along the Bank of Creek in Iliba Barea, Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of flood control wall
200D0038	Construction of Flood Control Wall along the Bank of Creek in Iliba Barea, Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of flood control wall
200D0039	Construction of Flood Control Wall along the Bank of Creek in Iliba Barea, Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of flood control wall
200D0040	Construction of Flood Control Wall along the Bank of Creek in Iliba Barea, Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of flood control wall
200D0041	Construction of Flood Control Wall along the Bank of Creek in Iliba Barea, Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of flood control wall
200D0042	Construction of Flood Control Wall along the Bank of Creek in Iliba Barea, Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of flood control wall
200D0043	Construction of Flood Control Wall along the Bank of Creek in Iliba Barea, Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of flood control wall
200D0044	Construction of Flood Control Wall along the Bank of Creek in Iliba Barea, Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of flood control wall
200D0045	Construction of Flood Control Wall along the Bank of Creek in Iliba Barea, Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of flood control wall
200D0046	Construction of Flood Control Wall along the Bank of Creek in Iliba Barea, Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of flood control wall
200D0047	Construction of Flood Control Wall along the Bank of Creek in Iliba Barea, Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of flood control wall
200D0048	Construction of Flood Control Wall along the Bank of Creek in Iliba Barea, Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of flood control wall
200D0049	Construction of Flood Control Wall along the Bank of Creek in Iliba Barea, Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of flood control wall
200D0050	Construction of Flood Control Wall along the Bank of Creek in Iliba Barea, Brgy. Marulas, Vale	Construction Section		Yes	Competitive Bidding	11/9/2019	11/28/19	2/6/20	2/28/20	GoP	19596676.81		19596676.81	Construction of flood control wall
200D0051	Construction/Rehabilitation of Roads and Drainage along Tandang Sora Extern	Maintenance Section		Yes	Competitive Bidding	11/9/2019	12/19/19	2/6/20	2/28/20	GoP	19596718.48		19596718.48	Construction/Rehabilitation

Code (PAP)	Procurement Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PNP)			Remarks (Brief description of Program/Activity/Proj)
						Advertisement/Upsetting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200D0052	Construction of Multi-Purpose Building Brgy. Viente Reales, Valenzuela City			Yes	Competitive Bidding									
200D0053	Construction of Alleys and Drainage Brgy. 16, Calocan City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GoP	4897122.39		4897122.39	Construction of MPB
200D0054	Improvement of Roads and Drainage M. Gregorio St., Brgy. Canmay West, Valenzuela City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GoP	9799753.8		9799753.8	Construction of alleys and drainage
200D0055	Preventive Maintenance-Primary Roads, Epifanio Delos Santos Ave (EDSA)			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GoP	28206435.88		28206435.88	Improvement of roads and drainage
200D0056	Construction of Roads, Pathways and Drainage System, Barangay 176, Calocan City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GoP	3478139.19		3478139.19	Preventive Maintenance
200D0057	Rehabilitation of drainage and pathway, Barangay 93, Calocan City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GoP	9894345.1		9894345.1	Construction of roads, pathways and drainage
200D0058	Construction of Roads and Drainage along Brgy. 63, Calocan City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GoP	4849736.98		4849736.98	Rehabilitation of drainage and pathway
200D0059	Rehabilitation of drainage and pathway, Barangay 23 & 24, Calocan City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GoP	4949736.98		4949736.98	Construction of roads and drainage
200D0060	Improvement of Alleys and Drainage along Brgy. 23, Calocan City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GoP	4849736.98		4849736.98	Construction of roads and drainage
200D0061	Construction, Upgrading and Improvement of Roads and Drainage of F. Alcar, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	4849736.98		4849736.98	Rehabilitation of drainage and pathway
200D0062	Construction of Roads, Pathways and Drainage System, Barangay 165, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	9799959.48		9799959.48	Improvement of alleys and drainage
200D0063	Rehabilitation of Roads (Asphalt Overlay) and Drainage System, Barangay 18, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	25477093		25477093	Construction, Upgrading and Improv.
200D0064	Rehabilitation of Roads and Drainage along Legion of Mary St., Brgy. Marulas			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	1979193.98		1979193.98	Construction of roads, pathways and drainage
200D0065	Rehabilitation of Multi-purpose Building, Mapulang Lupa Elementary School, Brgy. Marulas			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	1979193.98		1979193.98	Rehabilitation of roads (Asphalt Overlay)
200D0066	Rehabilitation of Multi-purpose Building, Bilek Elementary School, Barangay 96, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	2967275.66		2967275.66	Rehabilitation of roads and drainage
200D0067	Rehabilitation of Multi-purpose Building, Bilek Elementary School, Barangay 96, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	2967275.66		2967275.66	Rehabilitation of roads and drainage
200D0068	Construction of Multi-purpose Building, Justice Elizer de los Santos National High School, Barangay 96, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	2967275.66		2967275.66	Rehabilitation of roads and drainage
200D0069	Construction of Multi-purpose Building, Justice Elizer de los Santos National High School, Barangay 96, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	2967275.66		2967275.66	Rehabilitation of roads and drainage
200D0070	Construction of Roads and Drainage along 4th St. (11th Ave. to 12th Ave.), Brgy. 178, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	3466907.61		3466907.61	Rehabilitation of School Building
200D0071	Construction of Roads and Drainage along 4th St. (11th Ave. to 12th Ave.), Brgy. 178, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	9799714.51		9799714.51	Construction/Upgrading/Rehabilitation
200D0072	Construction/Rehabilitation of Roads and Drainage along Mahogany Road Brgy. 178, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	7839948.94		7839948.94	Construction of roads and drainage
200D0073	Construction of Roads, Pathways and Drainage System, Barangay 171, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	7839948.94		7839948.94	Construction of roads and drainage
200D0074	Construction of Roads, Pathways and Drainage System, Barangay 171, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	7839948.94		7839948.94	Construction of roads and drainage
200D0075	Construction of Multi-purpose Building (Covered Court), Barangay 185, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	8476782.37		8476782.37	Construction of roads and drainage
200D0076	Construction of Multi-purpose Building (Covered Court), Barangay 185, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	8476782.37		8476782.37	Construction/Rehabilitation
200D0077	Construction of Multi-purpose Building (Covered Court), Barangay 185, Calocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GoP	8476782.37		8476782.37	Construction of roads, pathways and drainage
200D0078	Preventive Maintenance-Secondary Roads, C-3 Road - KM008 + 486 - KM009			Yes	Competitive Bidding	12/8/2019	12/27/19	2/6/20	2/26/20	GoP	23938286.52		23938286.52	Construction, Upgrading and Improv
200D0079	Preventive Maintenance-Secondary Roads, C-3 Road - KM008 + 486 - KM009			Yes	Competitive Bidding	12/8/2019	12/27/19	2/6/20	2/26/20	GoP	4947348.94		4947348.94	Construction of MPB
200D0080	Improvement of Roads and Drainage Esteroan South, Brgy. Dalandanan, Valenzuela City			Yes	Competitive Bidding	12/8/2019	12/27/19	2/6/20	2/26/20	GoP	34108741.45		34108741.45	Construction of roads, pathways and drainage
200D0081	Rehabilitation of Roads and Drainage along Bahayang Pagasa, Brgy. Maysil, Planning and Design			Yes	Competitive Bidding	12/8/2019	12/27/19	2/6/20	2/26/20	GoP	3147780.7		3147780.7	Improvement of roads and drainage
200D0082	Rehabilitation of Roads and Drainage along Bahayang Pagasa, Brgy. Maysil, Planning and Design			Yes	Competitive Bidding	12/8/2019	12/27/19	2/6/20	2/26/20	GoP	48972420.85		48972420.85	Rehabilitation of roads and drainage
200D0083	Construction of Flood Control Wall along Lamesa Creek (Phase II), Brgy. Ugo			Yes	Competitive Bidding	12/8/2019	12/27/19	2/6/20	2/26/20	GoP	61474242.67		61474242.67	Improvement of roads and drainage
200D0084	Construction of Flood Control Wall along Lamesa Creek (Phase II), Brgy. Ugo			Yes	Competitive Bidding	12/8/2019	12/27/19	2/6/20	2/26/20	GoP	48987176.27		48987176.27	Construction of flood control wall
200D0085	Construction of Roads and Drainage along Pangasinan Brgy. 96, Calocan City			Yes	Competitive Bidding	12/8/2019	12/27/19	2/6/20	2/26/20	GoP	8819831.97		8819831.97	Construction of roads and drainage
200D0086	Construction of Roads and Drainage along Pangasinan Brgy. 96, Calocan City			Yes	Competitive Bidding	12/8/2019	12/27/19	2/6/20	2/26/20	GoP	10136919.42		10136919.42	Construction of roads and drainage
200D0087	Construction of Multi-purpose Building (Covered Court), Barangay 179, Calocan City			Yes	Competitive Bidding	12/8/2019	12/27/19	2/6/20	2/26/20	GoP	4946801.76		4946801.76	Construction of roads and drainage
200D0088	Construction of Multi-purpose Building (Covered Court), Barangay 179, Calocan City			Yes	Competitive Bidding	12/8/2019	12/27/19	2/6/20	2/26/20	GoP	24499822.38		24499822.38	Construction of MPB
200D0089	Construction of Multi-purpose Building (Covered Court), Barangay 179, Calocan City			Yes	Competitive Bidding	12/8/2019	12/27/19	2/6/20	2/26/20	GoP	24499822.38		24499822.38	Construction of MPB
200D0090	Construction of Multi-purpose Building (Covered Court), Barangay 179, Calocan City			Yes	Competitive Bidding	12/8/2019	12/27/19	2/6/20	2/26/20	GoP	24499822.38		24499822.38	Construction of MPB
200D0091	Construction of Multi-purpose Building (Covered Court), Barangay 179, Calocan City			Yes	Competitive Bidding	12/8/2019	12/27/19	2/6/20	2/26/20	GoP	24499822.38		24499822.38	Construction of MPB
200D0092	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	17637497.2		17637497.2	Construction of building
200D0093	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	9799881.54		9799881.54	Construction of roads and drainage
200D0094	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0095	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0096	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0097	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0098	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0099	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0100	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0101	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0102	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0103	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0104	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0105	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0106	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0107	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0108	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0109	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0110	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0111	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0112	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0113	Rehabilitation of Roads and Drainage along Rany St., Brgy. Gen. T. De Leon, Valenzuela City			Yes	Competitive Bidding	12/20/2019	1/8/20	2/6/20	2/26/20	GoP	4898676.9		4898676.9	Rehabilitation of roads and drainage
200D0														

Code (PAP)	Procurement Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Proj)	
						Advertisement /Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
200D0112	Rehabilitation of Multi-purpose Building (Covered Court), Barangay 168, Caloocan City	Construction Section		Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	GoP	4917218.38		4917218.38	Rehabilitation of MPB
200D0114	Rehabilitation of Roads and Drainage along ITC Road (Phase III), Brgy. Bagbag	Planning and Design		Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	GoP	4896843.8		4896843.8	Rehabilitation of roads and drainage
200D0118	Construction of Flood Control Wall along San Agustin Village, Brgy. Mapulang	Planning and Design		Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	GoP	17628963.65		17628963.65	Construction of flood control wall
200D0122	Rehabilitation of Roads and Drainage along Acacia St., Brgy. Parada, Valenzuela	Planning and Design		Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	GoP	6856796.34		6856796.34	Rehabilitation of roads and drainage
200D0123	Construction of Roads and Drainage along Asistio St., Brgy. 94, Caloocan City	Maintenance Section		Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	GoP	6811666.45		6811666.45	Construction of roads and drainage
200D0124	Improvement of Alleys and Drainage along Brgy. 20, Caloocan City	Maintenance Section		Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	GoP	14699758.16		14699758.16	Improvement of alleys and drainage
200D0126	Improvement of Roads and Drainage along Brgy. 29, Caloocan City	Maintenance Section		Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	GoP	4899740.74		4899740.74	Improvement of alleys and drainage
200D0138	Rehabilitation of Roads and Drainage along E. Miranda St., Brgy. Paso De Blas	Planning and Design		Yes	Competitive Bidding	1/22/2020	2/20/20	2/6/20	2/26/20	GoP	16656356.92		16656356.92	Rehabilitation of roads and drainage
200D0145	Construction of Multi-Purpose Building at 35 Barangay, Ugnay, Brgy. Ugnay, Valenzuela City	Planning and Design		Yes	Competitive Bidding	1/22/2020	2/20/20	2/6/20	2/26/20	GoP	6859704.25		6859704.25	Rehabilitation of roads and drainage
200D0146	Construction of Multi-Purpose Building, Brgy. Ugnay, Valenzuela City	Planning and Design		Yes	Competitive Bidding	1/22/2020	2/20/20	2/6/20	2/26/20	GoP	14697392.85		14697392.85	Construction of MPB
200D0150	Construction of Flood Control Wall along Rufina Francisco Compound, Brgy. N	Planning and Design		Yes	Competitive Bidding	1/22/2020	2/20/20	2/6/20	2/26/20	GoP	11749700.66		11749700.66	Construction of flood control wall
200D0158	Construction of Multi-purpose Building, Barangay Parada, Valenzuela City	Planning and Design		Yes	Competitive Bidding	2/7/2020	3/6/20	2/6/20	2/26/20	GoP	29899293.67		29899293.67	Construction of MPB
200D0160	Construction of Roads and Drainage, Barangay 12, Caloocan City	Maintenance Section		Yes	Competitive Bidding	2/7/2020	3/6/20	2/6/20	2/26/20	GoP	12739710.44		12739710.44	Rehab. Of drainage and pathway
200D0163	Construction/Rehabilitation of Roads and Drainage along Lucas Cuadra Road	Maintenance Section		Yes	Competitive Bidding	2/15/2020	3/6/20	2/6/20	2/26/20	GoP	14171356.46		14171356.46	Const. of roads and drainage pathway
200D0167	Construction (Completion) of Multi-purpose Building, Barangay 174, Caloocan	Construction Section		Yes	Competitive Bidding	2/15/2020	3/6/20	2/6/20	2/26/20	GoP	29398741.8		29398741.8	Const/Rehab of roads and drainage
200D0171	Preventive Maintenance - Tertiary Roads, MH Del Pilar (Valenzuela) - K0015	Planning and Design		Yes	Competitive Bidding	2/15/2020	3/6/20	2/6/20	2/26/20	GoP	1979467.94		1979467.94	Preventive Maintenance
200D0172	Construction/Upgrading/Rehabilitation of Drainage along National Roads- Left	Planning and Design		Yes	Competitive Bidding	2/15/2020	3/6/20	2/6/20	2/26/20	GoP	3919530.54		3919530.54	Const/ (Completion) of MPB
200D0173	Improvement of Multi-Purpose Building including site improvement, Barangay P	Construction Section		Yes	Competitive Bidding	2/15/2020	3/6/20	2/6/20	2/26/20	GoP	2392357.56		2392357.56	Const/Upgrading/Rehab
200D0175	Construction of Multi-Purpose Building Brgy. 34, Caloocan City	Planning and Design		Yes	Competitive Bidding	2/20/2020	3/10/20	2/6/20	2/26/20	GoP	1977818.96		1977818.96	Const/ (Completion) of MPB
200D0177	Construction of Multi-Purpose Building Brgy. 122, Caloocan City	Planning and Design		Yes	Competitive Bidding	2/20/2020	6/16/20	2/6/20	2/26/20	GoP	39564460.44		39564460.44	Improvement of MPB
200D0178	Construction of Multi-Purpose Building, Barangay 56, Caloocan City	Maintenance Section		Yes	Competitive Bidding	2/20/2020	6/16/20	2/6/20	2/26/20	GoP	7741526.13		7741526.13	Construction of MPB
200D0179	Construction of Multi-Purpose Building Brgy. 16, Caloocan City	Maintenance Section		Yes	Competitive Bidding	2/20/2020	6/16/20	2/6/20	2/26/20	GoP	6859658.19		6859658.19	Construction of MPB
200D0181	Construction of Bridge Boundary of Ciudad Grande, Valenzuela - Meycauayan	Planning and Design		Yes	Competitive Bidding	2/20/2020	6/16/20	2/6/20	2/26/20	GoP	7839942.21		7839942.21	Construction of MPB
200D0182	Construction of Multi-purpose Building, Barangay Tagala, Valenzuela City	Planning and Design		Yes	Competitive Bidding	3/6/2020	6/16/20	2/6/20	2/26/20	GoP	17636414.47		17636414.47	Construction of bridge
200D0183	Construction of Multi-purpose Building, Barangay Dalandanan, Valenzuela City	Planning and Design		Yes	Competitive Bidding	3/6/2020	6/16/20	2/6/20	2/26/20	GoP	7424257.77		7424257.77	Construction of MPB
200D0184	Construction of Multi-purpose Building and Library of Caloocan High School, B	Maintenance Section		Yes	Competitive Bidding	3/6/2020	6/16/20	2/6/20	2/26/20	GoP	14816006.95		14816006.95	Construction of MPB
200D0185	Construction of Multi-Purpose Building Brgy. 14, Caloocan City	Maintenance Section		Yes	Competitive Bidding	3/6/2020	6/16/20	2/6/20	2/26/20	GoP	39596209.71		39596209.71	Construction of MPB and library
200D0186	Construction of Multi-Purpose Building, Brgy. 16, Caloocan City	Maintenance Section		Yes	Competitive Bidding	3/6/2020	6/16/20	2/6/20	2/26/20	GoP	7839863.14		7839863.14	Construction of MPB
200D0187	Rehabilitation of Roads along Thomas Manuel, Brgy. Kainatnan, Valenzuela C	Planning and Design		Yes	Competitive Bidding	3/6/2020	6/16/20	2/6/20	2/26/20	GoP	6539600.58		6539600.58	Construction of MPB
200D0189	Construction of Multi-Purpose Building, Brgy. Gen. T. De Leon, Valenzuela City	Planning and Design		Yes	Competitive Bidding	3/11/2020	6/16/20	2/6/20	2/26/20	GoP	9796854.68		9796854.68	Rehab of roads
200D0117	Rehabilitation of Roads and Drainage along Zafra St., Brgy. Maysan, Valenzuela	Planning and Design		Yes	Competitive Bidding	6/6/2020	6/29/20	7/7/20	7/16/20	GoP	24738545.4		24738545.4	Construction of MPB
200D0120	Construction of Multipurpose Building at Don Simeon Purko III (Phase II), Brgy	Planning and Design		Yes	Competitive Bidding	1/22/2020	6/29/20	8/14/20	8/25/20	GoP	48899498.37		48899498.37	Funds Late Release (FIR)
200D0121	Upgrading of Roads and Drainage Improvement along Candido St., Brgy. Map	Planning and Design		Yes	Competitive Bidding	1/22/2020	6/29/20	8/14/20	8/25/20	GoP	2935347.23		2935347.23	Funds Late Release (FIR)
200D0136	Rehabilitation of Roads and Drainage along Gomez St., Brgy. Maysan, Valenzuela	Planning and Design		Yes	Competitive Bidding	1/22/2020	6/29/20	8/14/20	8/25/20	GoP	2936676.78		2936676.78	Funds Late Release (FIR)
200D0137	Rehabilitation of Roads and Drainage along Cordero St., Brgy. Marulas, Valenzuela	Planning and Design		Yes	Competitive Bidding	1/29/2020	6/29/20	8/14/20	8/25/20	GoP	2334712.74		2334712.74	Funds Late Release (FIR)
200D0142	Rehabilitation of Roads and Drainage along Gomez St., Brgy. Maysan, Valenzuela	Planning and Design		Yes	Competitive Bidding	1/29/2020	6/29/20	8/14/20	8/25/20	GoP	4884085.37		4884085.37	Funds Late Release (FIR)
200D0147	Rehabilitation of Roads and Drainage along Uwayway St., Brgy. Paso De Blas, Valenzuela	Planning and Design		Yes	Competitive Bidding	1/29/2020	6/29/20	8/14/20	8/25/20	GoP	2334986.86		2334986.86	Funds Late Release (FIR)
200D0148	Construction of Roads and Drainage along Cordero St., Brgy. Marulas, Valenzuela	Planning and Design		Yes	Competitive Bidding	2/1/2020	6/29/20	8/14/20	8/25/20	GoP	4897756.59		4897756.59	Funds Late Release (FIR)
200D0153	Rehabilitation of Roads and Drainage along Amantele Subd., Brgy. Maysan, Valenzuela	Planning and Design		Yes	Competitive Bidding	2/7/2020	6/29/20	8/14/20	8/25/20	GoP	4949513.02		4949513.02	Funds Late Release (FIR)
200D0155	Rehabilitation of Roads and Drainage along Engreca St., Brgy. Marulas, Valenzuela	Planning and Design		Yes	Competitive Bidding	2/7/2020	6/29/20	8/14/20	8/25/20	GoP	4897775.38		4897775.38	Funds Late Release (FIR)
200D0156	Rehabilitation of Roads and Drainage along Darlacio III, Brgy. Ugnay, Valenzuela	Planning and Design		Yes	Competitive Bidding	2/7/2020	6/29/20	8/14/20	8/25/20	GoP	4889917.86		4889917.86	Funds Late Release (FIR)
200D0161	Construction of Multi-Purpose Building, Phase 1, Brgy. 171, Caloocan City	Planning and Design		Yes	Competitive Bidding	2/17/2020	6/29/20	8/14/20	8/25/20	GoP	1979370.77		1979370.77	Funds Late Release (FIR)
200D0164	Construction of Multi-Purpose Building, Phase 1, Brgy. 175, Caloocan City	Construction Section		Yes	Competitive Bidding	2/15/2020	6/29/20	8/14/20	8/25/20	GoP	4899706.16		4899706.16	Funds Late Release (FIR)
200D0168	Construction of Multi-Purpose Building, Phase 1, Brgy. 175, Caloocan City	Construction Section		Yes	Competitive Bidding	3/6/2020	6/29/20	8/14/20	8/25/20	GoP	1979537.3		1979537.3	Funds Late Release (FIR)
200D0180	Construction/Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. 17	Construction Section		Yes	Competitive Bidding	2/19/2020	6/29/20	8/14/20	8/25/20	GoP	4948444.29		4948444.29	Funds Late Release (FIR)
200D0170	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Seconda	Construction Section		Yes	Competitive Bidding	2/15/2020	6/29/20	8/14/20	8/25/20	GoP	3744604.29		3744604.29	Funds Late Release (FIR)
200D0126	Construction of Multi-Purpose Building (Phase I), Brgy. Mainita, Valenzuela City	Planning and Design		Yes	Competitive Bidding	1/24/2020	7/8/20	8/14/20	8/25/20	GoP	39197756.65		39197756.65	Funds Late Release (FIR)

Code (PAP)	Procurement Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)		Remarks (Brief description of Program/Activity/Project)	
						Advertisement/Uploading of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
200D0131	Construction of Flood Control Wall along Purok 4 Orsoco. Brgy. Mapulang Lupa			Yes	Competitive Bidding	1/24/2020	7/8/20	8/14/20	8/25/20	GoP	67513749.57			67513749.57 Funds Late Release (FLR)
200D0188	Improvement of Panamatasan ng Lungosod ng Valenzuela. Brgy. Malinta, Valenzuela			Yes	Competitive Bidding	3/17/2020	7/8/20	8/14/20	8/25/20	GoP	57882935.46			57882935.46 Funds Late Release (FLR)
200D0196	Construction of Multi-purpose Building Brgy. Parada, Valenzuela City (Phase 2)			No	Competitive Bidding	6/24/2020	7/13/20	8/14/20	8/25/20	GoP	4899817.25			4899817.25 Funds Late Release (FLR)
200D0201	Improvement of Drainage and Rehabilitation of Roads along 6th Avenue, Calo			No	Competitive Bidding	6/27/2020	7/16/20	8/14/20	8/25/20	GoP	4899785.46			4899785.46 Funds Late Release (FLR)
200D0202	Construction of Flood Control Wall along Marulas Creeks (from McArthur High			No	Competitive Bidding	6/27/2020	7/16/20	8/14/20	8/25/20	GoP	34293946.73			34293946.73 Funds Late Release (FLR)
200D0200	Improvement of Roads and Drainage along Nacurata Street, Calocan City			No	Competitive Bidding	6/27/2020	7/17/20	8/14/20	8/25/20	GoP	48218988.16			48218988.16 Funds Late Release (FLR)
200D0203	Construction of Box Culvert at Brgy. Marulas, Calocan City			No	Competitive Bidding	6/27/2020	7/17/20	8/14/20	8/25/20	GoP	14699659.17			14699659.17 Funds Late Release (FLR)
200D0205	Construction of Roads and Drainage along Road 4 and Connecting Alley, Brgy.			No	Competitive Bidding	7/9/2020	7/27/20	8/14/20	8/25/20	GoP	9798501.03			9798501.03 Funds Late Release (FLR)
200D0206	Construction of roads and drainage along Road 5 and connecting alleys, Brgy.			No	Competitive Bidding	7/9/2020	7/27/20	8/14/20	8/25/20	GoP	16826638			16826638 Funds Late Release (FLR)
200D0207	Construction of Roads and Drainage along Road 2 and Connecting Alley, Brgy.			No	Competitive Bidding	7/9/2020	7/27/20	8/14/20	8/25/20	GoP	24744958.34			24744958.34 Funds Late Release (FLR)
200D0208	Rehabilitation/Improvement of School Building with School Ground, Siero Frar			No	Competitive Bidding	7/9/2020	7/27/20	8/14/20	8/25/20	GoP	17811187.37			17811187.37 Funds Late Release (FLR)
200D0209	Construction of Multi-purpose Building (Barangay Hall), Brgy. 176, Calocan C			No	Competitive Bidding	7/9/2020	7/27/20	8/14/20	8/25/20	GoP	13710243.18			13710243.18 Funds Late Release (FLR)
200D0204	Improvement of Roads and Drainage along Tahamang Walang Tunjugan, Br			No	Competitive Bidding	7/9/2020	7/27/20	8/14/20	8/25/20	GoP	29695778.36			29695778.36 Funds Late Release (FLR)
200D0210	Construction of Multi-Purpose Building (Covered Court), Brgy. 132, Calocan C			No	Competitive Bidding	7/11/2020	7/29/20	8/14/20	8/25/20	GoP	43019058.21			43019058.21 Funds Late Release (FLR)
200D0211	Construction of Multi-Purpose Building, Brgy. Paso De Blas, Valenzuela City			No	Competitive Bidding	7/11/2020	7/29/20	8/14/20	8/25/20	GoP	14837487.09			14837487.09 Funds Late Release (FLR)
200D0113	Rehabilitation/Improvement of Roads and Drainage along Streets at Brgy. Mar			Yes	Competitive Bidding	1/22/2020	7/29/20	8/14/20	8/25/20	GoP	14843056.26			14843056.26 Funds Late Release (FLR)
200D0115	Rehabilitation of Roads and Drainage along Fortune 5, Brgy. Parada, Valenzu			Yes	Competitive Bidding	1/22/2020	7/29/20	8/14/20	8/25/20	GoP	9794892.79			9794892.79 Funds Late Release (FLR)
200D0116	Construction of Roads and Drainage of Isla Road (Phase 2), Brgy. Isla, Valen			Yes	Competitive Bidding	1/22/2020	7/29/20	8/14/20	8/25/20	GoP	9784945.89			9784945.89 Funds Late Release (FLR)
200D0132	Construction of Box Culvert along Brgy. 173, Calocan City			Yes	Competitive Bidding	1/22/2020	7/29/20	8/14/20	8/25/20	GoP	29398095.29			29398095.29 Funds Late Release (FLR)
200D0133	Construction of Flood Control Wall along the Bank of Creeks, Gulbat sa Cuid			No	Competitive Bidding	1/29/2020	7/29/20	8/14/20	8/25/20	GoP	15679203.44			15679203.44 Funds Late Release (FLR)
200D0140	Rehabilitation of Roads and Drainage along Sto. Rosario St., Brgy. Mapulang			No	Competitive Bidding	1/29/2020	7/29/20	8/14/20	8/25/20	GoP	29398168.02			29398168.02 Funds Late Release (FLR)
200D0141	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Seconda			No	Competitive Bidding	1/29/2020	7/29/20	8/14/20	8/25/20	GoP	19589536.28			19589536.28 Funds Late Release (FLR)
200D0143	Rehabilitation of Roads and Drainage along Road 2, Brgy. Marulas, Valenzue			No	Competitive Bidding	1/29/2020	7/29/20	8/14/20	8/25/20	GoP	13413710.4			13413710.4 Funds Late Release (FLR)
200D0212	Construction of Panamatasan ng Lungosod ng Valenzuela Satellite Building, Brgy.			No	Competitive Bidding	7/15/2020	7/29/20	8/14/20	8/25/20	GoP	9797809.05			9797809.05 Funds Late Release (FLR)
200D0213	Construction of ALETRI Multi-purpose Building Brgy. Malinta, Valenzuela City			No	Competitive Bidding	7/15/2020	8/6/20	8/14/20	8/25/20	GoP	98798586.65			98798586.65 Funds Late Release (FLR)
200D0214	Construction of Panamatasan ng Lungosod ng Valenzuela Annex Building (Phase			No	Competitive Bidding	7/15/2020	8/6/20	8/14/20	8/25/20	GoP	103238120.2			103238120.2 Funds Late Release (FLR)
200D0144	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Seconda			No	Competitive Bidding	1/29/2020	8/6/20	8/14/20	8/25/20	GoP	106145344.2			106145344.2 Funds Late Release (FLR)
200D0147	Construction and rehab of roads and drainage at Deparo-Bagunibong Road, B			No	Competitive Bidding	1/29/2020	8/6/20	8/14/20	8/25/20	GoP	24423326.82			24423326.82 Funds Late Release (FLR)
200D0149	Rehabilitation of Flood Control Wall along Creeks at Brgy. Paso De Blas, Valer			No	Competitive Bidding	1/29/2020	8/6/20	8/14/20	8/25/20	GoP	9886261.1			9886261.1 Funds Late Release (FLR)
200D0151	Rehabilitation of Roads and Drainage along P. Santiago St. (Phase II), Brgy. F			No	Competitive Bidding	2/7/2020	8/6/20	8/14/20	8/25/20	GoP	29369409.28			29369409.28 Funds Late Release (FLR)
200D0152	Rehabilitation of Roads and Drainage along Arnylle Subd., Brgy. Maysan, Val			No	Competitive Bidding	2/7/2020	8/6/20	8/14/20	8/25/20	GoP	6857715.93			6857715.93 Funds Late Release (FLR)
200D0154	Rehabilitation of Roads and Drainage along Little Tagaytay St., Brgy. Marulas			No	Competitive Bidding	2/7/2020	8/6/20	8/14/20	8/25/20	GoP	9797167.65			9797167.65 Funds Late Release (FLR)
200D0157	Rehabilitation of Roads and Drainage along Home Centrum, Brgy. Mapulang I			No	Competitive Bidding	2/7/2020	8/6/20	8/14/20	8/25/20	GoP	68632022.47			68632022.47 Funds Late Release (FLR)
200D0162	Rehabilitation of Multi-purpose Building, Brgy. ng Pagsasa (Phase II), Brgy. M			No	Competitive Bidding	2/15/2020	8/6/20	8/14/20	8/25/20	GoP	9796704.16			9796704.16 Funds Late Release (FLR)
200D0163	Construction of Drainage System along Apolona St., Brgy. Mapulang Lupa, Va			No	Competitive Bidding	2/15/2020	8/6/20	8/14/20	8/25/20	GoP	6856511.11			6856511.11 Funds Late Release (FLR)
200D0166	Improvement of Main Road, Northville 1, Brgy. Bignay, Valenzuela City			No	Competitive Bidding	2/15/2020	8/6/20	8/14/20	8/25/20	GoP	9794564.2			9794564.2 Funds Late Release (FLR)
200D0169	Improvement of Roads and Drainage at Trinidad St., Brgy. Canunay East, Val			No	Competitive Bidding	2/15/2020	8/6/20	8/14/20	8/25/20	GoP	14843012.66			14843012.66 Funds Late Release (FLR)
200D0172	Construction of Flood Control Gravity Wall along the Banks of Creeks in Brgy.			Yes	Competitive Bidding	1/24/2020	8/20/20	8/14/20	8/25/20	GoP	14797101.7			14797101.7 Funds Late Release (FLR)
200D0179	Construction of Flood Control Wall along the Bank of Creeks in Brgy. 168 (Ph			Yes	Competitive Bidding	1/24/2020	8/20/20	8/14/20	8/25/20	GoP	48997713.24			48997713.24 Funds Late Release (FLR)
200D0183	Construction of Flood Control Wall along the Bank of Creeks in Brgy. 185, Cal			Yes	Competitive Bidding	1/24/2020	8/20/20	8/14/20	8/25/20	GoP	48999781.25			48999781.25 Funds Late Release (FLR)
200D0130	Construction of Flood Control Wall along the Bank of Creeks along Kabanahan			Yes	Competitive Bidding	1/24/2020	8/20/20	8/14/20	8/25/20	GoP	48992478.67			48992478.67 Funds Late Release (FLR)
200D0176	Construction of Flood Control Wall along the Bank of Creeks in Brgy. 180, Cal			Yes	Competitive Bidding	2/20/2020	8/20/20	8/14/20	8/25/20	GoP	49008118.98			49008118.98 Funds Late Release (FLR)
200D0134	Construction of Flood Control Wall along the Bank of Creeks in Brgy. 185, Cal			No	Competitive Bidding	1/29/2020	8/20/20	8/14/20	8/25/20	GoP	48982815.72			48982815.72 Funds Late Release (FLR)
200D0174	Construction of Multi-Purpose Building at 33s Maysan, Brgy. Maysan, Valenzue			No	Competitive Bidding	2/15/2020	8/20/20	8/14/20	8/25/20	GoP	23398026.52			23398026.52 Funds Late Release (FLR)
200D0010	Construction of Flood Control Wall along Various Creeks in Brgy. Maysan, Val			Yes	Competitive Bidding	1/11/2019	11/20/19	8/14/20	8/25/20	GoP	16652856.36			16652856.36 Funds Late Release (FLR)
200D0035	Upgrading of Flood Control Wall along the Banks of Various Creeks Evergre			Yes	Competitive Bidding	11/22/2019	12/11/19	8/14/20	8/25/20	GoP	9799717.38			9799717.38 Funds Late Release (FLR)
200D0037	Construction of Flood Control River Wall along Longos Creek Sta.0+000 to St			Yes	Competitive Bidding	11/23/2019	12/12/19	8/14/20	8/25/20	GoP	19595209.8			19595209.8 Funds Late Release (FLR)
				Yes	Competitive Bidding	11/23/2019	12/12/19	8/14/20	8/25/20	GoP	96448184.09			96448184.09 Funds Late Release (FLR)

Code (PAP)	Procurement Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		Remarks (brief description of Program/Activity/Proj)
						Advertisement t/Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
200DD0039	Construction of Flood Control River Wall along Left Bank of Isla Creek, Brgy. Palmarera	Planning and Design		Yes	Competitive Bidding	11/23/2019	12/1/21/9	8/14/20	8/25/20	GOP	96465173.42	96465173.42	Funds Late Release (FLR)
200DD0076	Construction of Flood Control River Wall along Longos Creek Sta 0+468 to St Planning and Design			Yes	Competitive Bidding	12/8/2019	12/27/19	8/14/20	8/25/20	GOP	96462040	96462040	Funds Late Release (FLR)
200DD0077	Construction of Flood Control River Wall along Longos Creek Sta 0+933 to St Planning and Design			Yes	Competitive Bidding	12/8/2019	12/27/19	8/14/20	8/25/20	GOP	53345402.35	53345402.35	Funds Late Release (FLR)
200DD0078	Construction of Flood Control River Wall along Right Bank of Isla Creek, Brgy. Planning and Design			Yes	Competitive Bidding	12/8/2019	12/27/19	8/14/20	8/25/20	GOP	77166344.17	77166344.17	Funds Late Release (FLR)
200DD0082	Construction of Flood Control Wall along the Bank of Various Creek, Palmarera	Construction Section		Yes	Competitive Bidding	12/8/2019	12/27/19	8/14/20	8/25/20	GOP	48999287.22	48999287.22	Funds Late Release (FLR)
	Improvement of Don Pedro Relief Pumping Station, Marulas, Valenzuela City	Planning and Design		No	Competitive Bidding	8/18/2020	9/7/20	11/6/20	11/13/20	GOP	50000000	50000000	PDE
	Construction of a new Hall of Justice in Caloocan City	Maintenance Section		No	Competitive Bidding	8/18/2020	9/7/20	11/6/20	11/13/20	GOP	15000000	15000000	PDE
	Repair/Construction of Caloocan City Hall of Justice, Caloocan City	Maintenance Section		No	Competitive Bidding	8/18/2020	9/7/20	11/6/20	11/13/20	GOP	15000000	15000000	PDE
	Construction of a New Hall of Justice, Caloocan City	Maintenance Section		No	Competitive Bidding	8/18/2020	9/7/20	11/6/20	11/13/20	GOP	20000000	20000000	PDE
	Construction of New Justice Hall, Caloocan City	Maintenance Section		No	Competitive Bidding	8/18/2020	9/7/20	11/6/20	11/13/20	GOP	20000000	20000000	PDE
	Construction of Multi-Purpose Building (Phase 1), Calooc	Maintenance Section		No	Competitive Bidding	8/18/2020	9/7/20	11/6/20	11/13/20	GOP	15000000	15000000	PDE
	Construction of Multi-Purpose Building (People's Hall), Brgy. Malabrid, Valenz	Planning and Design		No	Competitive Bidding	8/18/2020	9/7/20	11/6/20	11/13/20	GOP	15000000	15000000	PDE
	Construction of Multi-Purpose Building, Brgy. Canunay West, Valenzuela City	Planning and Design		No	Competitive Bidding	8/18/2020	9/7/20	11/6/20	11/13/20	GOP	15000000	15000000	PDE
	Construction of Multi-Purpose Building, Brgy. Canunay West, Valenzuela City	Planning and Design		No	Competitive Bidding	8/18/2020	9/7/20	11/6/20	11/13/20	GOP	7500000	7500000	PDE
	Rehabilitation of Multi-purpose Building with School Ground Improvement, Man	Planning and Design		No	Competitive Bidding	8/18/2020	9/7/20	11/6/20	11/13/20	GOP	25000000	25000000	PDE
	Construction of Multi-purpose Building (People's Hall), Brgy. Marulas, Valenz	Planning and Design		No	Competitive Bidding	8/18/2020	9/7/20	11/6/20	11/13/20	GOP	10000000	10000000	PDE
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Caloocan	Construction Section		No	Competitive Bidding	8/18/2020	9/7/20	11/6/20	11/13/20	GOP	30000000	30000000	PDE
	Samson Rd - K0010 + (-288) - K0010 + 268	Maintenance Section		No	Competitive Bidding	8/18/2020	9/7/20	11/6/20	11/13/20	GOP	5000000	5000000	PDE
	Construction of New VAL POLY Campus, Brgy. Parada, Valenzuela City	Planning and Design		No	Competitive Bidding	8/18/2020	9/7/20	11/6/20	11/13/20	GOP	4376000000	4376000000	PDE
									TOTAL	GOP	47748986952	47748986952	

[illegible]

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pn/P)			Remarks (Brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Equipment/Spares Parts/Hand Tools	TMDECO		Yes	Shopping	7/22/2020	7/29/2020			GoP	446031.2		446031.2	Equipment/Spares Parts/Hand Tools
	Equipment/Spares Parts/Hand Tools	TMDECO		Yes	Shopping									
	Equipment/Spares Parts/Hand Tools	TMDECO		Yes	Shopping									
	Fuels, Oil & Lubricants	TMDECO		Yes	Direct Contracting	1/8/2020			1/14/2020	GoP	1004795		1004795	Fuels, Oil & Lubricants
	Fuels, Oil & Lubricants	TMDECO		Yes	Direct Contracting	6/22/2020			6/25/2020	GoP	1058395		1058395	Fuels, Oil & Lubricants
	Fuels, Oil & Lubricants	TMDECO		Yes	Direct Contracting									
	Construction Materials & Supplies	TMDECO		Yes	Shopping	3/6/2020	3/11/2020	3/18/2020	3/19/2020	GoP	1362790.2		1362790.2	Construction Materials & Supplies
	Construction Materials & Supplies	TMDECO		Yes	Shopping	6/18/2020	6/25/2020	5/27/2020	5/27/2020	GoP	3229542.4		3229542.4	Construction Materials & Supplies
	Construction Materials & Supplies	TMDECO		Yes	Shopping									
	Asphalt Materials/Coats	TMDECO		Yes	Shopping	3/5/2020	3/11/2020	3/18/2020	3/19/2020	GoP	1976198.6		1976198.6	Asphalt Materials/Coats
	Asphalt Materials/Coats	TMDECO		Yes	Shopping	6/30/2020	7/7/2020	7/13/2020	7/13/2020	GoP	5442837.94		5442837.94	Asphalt Materials/Coats
	Asphalt Materials/Coats	TMDECO		Yes	Shopping					GoP				
	Tires and Batteries	TMDECO		Yes	Shopping	7/22/2020	7/29/2020			GoP	517422		517422	Tires and Batteries
	Tires and Batteries	TMDECO		Yes	Shopping									
	Tires and Batteries	TMDECO		Yes	Shopping									
	Field Survey Supplies / Equipment	TMDECO		Yes	Shopping	7/22/2020	7/29/2020			GoP	995970		995970	Field Survey Supplies / Equipment
	Field Survey Supplies / Equipment	TMDECO		Yes	Shopping									
	Field Survey Supplies / Equipment	TMDECO		Yes	Shopping									
	COVID- Personal Protective Equip / Supplies	TMDECO		Yes	Shopping	5/19/2020	5/22/2020	5/27/2020	5/27/2020	GoP	160800		160800	COVID- Personal Protective Equip / Supplies
	COVID- Personal Protective Equip / Supplies	TMDECO		Yes	Shopping	6/22/2020	6/23/2020	6/25/2020	6/25/2020	GoP	34290		34290	COVID- Personal Protective Equip / Supplies
	COVID- Personal Protective Equip / Supplies	TMDECO		Yes	Shopping						23309361.06		23309361.06	
									TOTAL					

DPWH-METRO MANILA 3RD ENGINEERING DISTRICT : FY 2020 Final Annual Procurement Plan (APP) for Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pn/P)			Remarks (Brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSOD01	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) Activ			Yes	NP-53.9 - Small Value f	6/24/2020	7/1/20	7/15/20	7/23/20	GoP	829800		829800	Soil Testing
20CSOD02	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) Activ			Yes	NP-53.9 - Small Value f	6/24/2020	7/1/20	7/15/20	7/23/20	GoP	714300		714300	Soil Testing
20CSOD03	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) Activ			Yes	NP-53.9 - Small Value f	6/24/2020	7/1/20	7/15/20	7/23/20	GoP	855000		855000	Soil Testing
20CSOD04	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) Activ			Yes	NP-53.9 - Small Value f	6/24/2020	7/1/20	7/15/20	7/23/20	GoP	851880		851880	Soil Testing
20CSOD05	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) Activ			Yes	NP-53.9 - Small Value f	6/24/2020	7/1/20	7/15/20	7/23/20	GoP	841350		841350	Soil Testing
20CSOD06	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) Activ			Yes	NP-53.9 - Small Value f	6/24/2020	7/1/20	7/15/20	7/23/20	GoP	862350		862350	Soil Testing
20CSOD07	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) Activ			Yes	NP-53.9 - Small Value f	6/24/2020	7/1/20	7/15/20	7/23/20	GoP	809850		809850	Soil Testing
20CSOD08	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) Activ			Yes	NP-53.9 - Small Value f	6/24/2020	7/1/20	7/15/20	7/23/20	GoP	582000		582000	Soil Testing
20CSOD09	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) Activ			Yes	NP-53.9 - Small Value f	6/24/2020	7/1/20	7/15/20	7/23/20	GoP	798300		798300	Soil Testing
20CSOD10	Procurement for the Conduct of Preliminary Detailed Engineering (PDE) Activ			Yes	NP-53.9 - Small Value f	6/24/2020	7/1/20	7/15/20	7/23/20	GoP	925350		925350	Soil Testing
20CSOD11	PROCUREMENT FOR THE CONDUCT OF PRELIMINARY DETAILED ENG			Yes	NP-53.9 - Small Value f	7/9/2020	7/16/20	8/3/20	8/13/20	GoP	795150		795150	Soil Testing
20CSOD12	PROCUREMENT FOR THE CONDUCT OF PRELIMINARY DETAILED ENG			Yes	NP-53.9 - Small Value f	7/9/2020	7/16/20	8/3/20	8/13/20	GoP	847650		847650	Soil Testing

Code (PAP)	Procurement Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSOD13	PROCUREMENT FOR THE CONDUCT OF PRELIMINARY DETAILED ENG	Planning & Design		Yes	NP-53.9 - Small Value f	7/9/2020	7/16/20	8/3/20	8/13/20	GoP	828750		828750	Soil Testing
20CSOD14	PROCUREMENT FOR THE CONDUCT OF PRELIMINARY DETAILED ENG	Planning & Design		Yes	NP-53.9 - Small Value f	7/9/2020	7/16/20	8/3/20	8/13/20	GoP	903300		903300	Soil Testing
20CSOD15	PROCUREMENT FOR THE CONDUCT OF PRELIMINARY DETAILED ENG	Planning & Design		Yes	NP-53.9 - Small Value f	7/9/2020	7/16/20	8/3/20	8/13/20	GoP	869700		869700	Soil Testing
20CSOD16	PROCUREMENT FOR THE CONDUCT OF PRELIMINARY DETAILED ENG	Planning & Design		Yes	NP-53.9 - Small Value f	7/9/2020	7/16/20	8/3/20	8/13/20	GoP	891750		891750	Soil Testing
20CSOD17	PROCUREMENT FOR THE CONDUCT OF PRELIMINARY DETAILED ENG	Planning & Design		Yes	NP-53.9 - Small Value f	7/9/2020	7/16/20	8/3/20	8/13/20	GoP	859125		859125	Soil Testing
20CSOD18	CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION	Planning & Design		Yes	NP-53.9 - Small Value f	7/9/2020	7/16/20	8/3/20	8/13/20	GoP	859125		859125	Soil Exploration/Geotechnical Surve
20CSOD19	CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION	Planning & Design		Yes	NP-53.9 - Small Value f	7/9/2020	7/16/20	8/3/20	8/13/20	GoP	859125		859125	Soil Exploration/Geotechnical Surve
20CSOD20	CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION	Planning & Design		Yes	NP-53.9 - Small Value f	7/9/2020	7/16/20	8/3/20	8/13/20	GoP	859125		859125	Soil Exploration/Geotechnical Surve
20CSOD21	CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION	Planning & Design		Yes	NP-53.9 - Small Value f	7/9/2020	7/16/20	8/3/20	8/13/20	GoP	859125		859125	Soil Exploration/Geotechnical Surve
20CSOD22	CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION	Planning & Design		Yes	NP-53.9 - Small Value f	7/9/2020	7/16/20	8/3/20	8/13/20	GoP	758325		758325	Soil Exploration/Geotechnical Surve
20CSOD23	CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION	Planning & Design		Yes	NP-53.9 - Small Value f	7/9/2020	7/16/20	8/3/20	8/13/20	GoP	413850		413850	Soil Exploration/Geotechnical Surve
20CSOD24	CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION	Planning & Design		Yes	NP-53.9 - Small Value f	7/9/2020	7/16/20	8/3/20	8/13/20	GoP	19459950		19459950	Soil Exploration/Geotechnical Surve
					NP-53.13 UN Agencies	N/A	N/A		TOTAL					

Submitted by:


RICHARD C. MALAYO
 Head, Procurement Unit

Recommended By:


MAGELANY ARCEGA
 BAC Chairperson

Approved By:


ALLAN REVILLA
 PIC-Office of the District Engineer