



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 3rd District Engineering Office
APDC-BAI Compound, R. Val. Ext., Marulas, Valenzuela City

January 27, 2020

ARDELIZA R. MEDENILLA, MNSA, CESO II

Undersecretary for Support Services
Department of Public Works and Highways
Bonifacio Drive, Port Area
Manila


ATTENTION : MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

Ma'am:

In compliance to your Memorandum of January 15, 2020, submitting hereto is the Final Annual Procurement Plan (FAPP) FY 2020 for Civil Works, Goods and Services, prepared in the prescribed format and electronic file (in excel format). It is respectfully informed that this Office have no proposed Consulting Services yet for FY 2020.

For your information/reference.

Very truly yours,



CASIANO P. DE GUZMAN
District Engineer

Cc:

1. Regional Director, DPWH-NCR
2nd Street, Port Area, Manila
2. GPPB-Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City

METRO MANILA 3RD ENGINEERING DISTRICT : Final Annual Procurement Plan (APP) for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity	Source of Funds	Estimated Budget (Php)	MOOE	CO	Remarks (Brief description of Program/Activity/Project)
200000001	Rehabilitation of Roads and Drainage along Baitama St., Brgy. Marulas, Vale	Planning and Design		Yes	Competitive Bidding	11/1/2019 11/20/19	26/20	226/20		7834902.82	Rehabilitation of roads and drainage
200000002	Rehabilitation of Roads and Drainage along F. Dala Cruz St., Brgy. Mayasan, Vale	Planning and Design		Yes	Competitive Bidding	11/1/2019 11/20/19	26/20	226/20		4895276.95	Rehabilitation of roads and drainage
200000003	Rehabilitation of Roads and Drainage along La Huerta St., Brgy. Marulas, Vale	Planning and Design		Yes	Competitive Bidding	11/1/2019 11/20/19	26/20	226/20		7836944.74	Rehabilitation of roads and drainage
200000004	Rehabilitation of Roads and Drainage along Mariano St., Brgy. Marulas, Vale	Planning and Design		Yes	Competitive Bidding	11/1/2019 11/20/19	26/20	226/20		3919730.04	Rehabilitation of roads and drainage
200000005	Rehabilitation of Roads and Drainage along Del Rosario St., Brgy. Marulas, Vale	Planning and Design		Yes	Competitive Bidding	11/1/2019 11/20/19	26/20	226/20		9797852.3	Rehabilitation of roads and drainage
200000006	Construction of Roads, Pathways and Drainage System, Barangay 185, Calo	Construction Section		Yes	Competitive Bidding	11/1/2019 11/20/19	26/20	226/20		4946384.93	Const. of roads, pathways and drainage
200000007	Rehabilitation of Roads and Drainage along Westolina St., Brgy. Mapulang Lup	Planning and Design		Yes	Competitive Bidding	11/1/2019 11/20/19	26/20	226/20		14697619.36	Rehabilitation of roads and drainage
200000008	Construction of Multi-Purpose Building (Covered Court), Barangay 178, Calo	Construction Section		Yes	Competitive Bidding	11/1/2019 11/20/19	26/20	226/20		4949826.37	Construction of MPB
200000009	Construction of Multi-Purpose Building, Tagalog Elementary School, Brgy. Tag	Planning and Design		Yes	Competitive Bidding	11/1/2019 11/20/19	26/20	226/20		7349843.68	Construction of MPB
200000010	Construction of Flood Control Wall along Various Creeks in Brgy. Mayasan, Vale	Planning and Design		Yes	Competitive Bidding	11/1/2019 11/20/19	26/20	226/20		9799771.38	Construction of flood control wall
200000011	Rehabilitation of Roads and Drainage along Phil. Gun Club St., Brgy. Marulas	Construction Section		Yes	Competitive Bidding	11/1/2019 11/28/19	26/20	226/20		9798106.57	Rehabilitation of roads and drainage
200000012	Rehabilitation of Roads and Drainage along Rimual Phase II, La Mesa St., Brg	Planning and Design		Yes	Competitive Bidding	11/1/2019 11/28/19	26/20	226/20		4896995.15	Rehabilitation of roads and drainage
200000013	Rehabilitation of Roads and Drainage along Darluno I, Brgy. Uyo, Valenzue	Planning and Design		Yes	Competitive Bidding	11/1/2019 11/28/19	26/20	226/20		9775665.41	Rehabilitation of roads and drainage
200000014	Construction/Rehabilitation of Roads and Drainage along Sikatuna-Lapu-Lapu	Construction Section		Yes	Competitive Bidding	11/1/2019 11/28/19	26/20	226/20		19583796.57	Construction/Rehabilitation
200000015	Construction/Rehabilitation of Roads and Drainage along Old Zapote Road, c	Construction Section		Yes	Competitive Bidding	11/1/2019 11/28/19	26/20	226/20		19596976.81	Construction/Rehabilitation
200000016	Rehabilitation of Roads and Drainage along Sampaguita St. and Dama de No	Construction Section		Yes	Competitive Bidding	11/1/2019 11/28/19	26/20	226/20		9797610.4	Rehabilitation of roads and drainage
200000017	Construction/Rehabilitation of Roads and Drainage along Sanray Road com	Construction Section		Yes	Competitive Bidding	11/1/2019 11/28/19	26/20	226/20		19593540.5	Construction/Rehabilitation
200000018	Rehabilitation of Roads and Drainage along S. Carreon St. and Binatagan St.	Planning and Design		Yes	Competitive Bidding	11/1/2019 11/28/19	26/20	226/20		9784526.5	Rehabilitation of roads and drainage
200000019	Construction of Roads and Drainage System, Barangay 179, Calocan City	Construction Section		Yes	Competitive Bidding	11/1/2019 11/28/19	26/20	226/20		2950355.36	Construction of roads and drainage
200000020	Rehabilitation of Roads and Drainage along JB. Juan St., Brgy. Uyo, Valenzue	Planning and Design		Yes	Competitive Bidding	11/1/2019 11/28/19	26/20	226/20		9798561.75	Rehabilitation of roads and drainage
200000021	Construction of Roads and Drainage along Tolerino St., Brgy. 88, Calocan	Maintenance Section		Yes	Competitive Bidding	11/1/2019 11/28/19	26/20	226/20		8819989.3	Construction of roads and drainage
200000022	Construction of Roads and Drainage along Cordero St. (9th Ave. to C-3), Brgy	Maintenance Section		Yes	Competitive Bidding	11/1/2019 11/28/19	26/20	226/20		26459709.98	Construction of roads and drainage
200000023	Construction of Roads and Drainage along P. Sevilla (C-3 to Manila Boundary	Maintenance Section		Yes	Competitive Bidding	11/1/2019 11/28/19	26/20	226/20		24499886.35	Construction of roads and drainage
200000024	Rehabilitation of Roads and Drainage along Avocado St. and Bayabars St. Brg	Planning and Design		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		9798643.61	Rehabilitation of roads and drainage
200000025	Rehabilitation of Roads and Drainage along Any Subdivision, Brgy. Kabanihan	Planning and Design		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		5645655.44	Rehabilitation of roads and drainage
200000026	Rehabilitation of Roads and Drainage along Independence St., Brgy. Gen. T.	Planning and Design		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		9795016.58	Rehabilitation of roads and drainage
200000027	Rehabilitation of Roads and Drainage along Fortune Village 1 & 2, Brgy. Gen	Planning and Design		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		7837513.47	Rehabilitation of roads and drainage
200000028	Construction of Roads and Drainage along Austria St., Brgy. 88, Calocan City	Maintenance Section		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		9309954.72	Construction of roads and drainage
200000029	Construction of Roads and Drainage along Asisic St., Brgy. 88, Calocan City	Maintenance Section		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		7839494.8	Construction of roads and drainage
200000030	Rehabilitation of Roads and Drainage along F. Suerte St., Fortune 1, Brgy. Ge	Planning and Design		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		7839494.8	Rehabilitation of roads and drainage
200000031	Construction of Multi-purpose Building (Covered Court), Barangay 168, Calo	Construction Section		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		4949407.1	Construction of MPB
200000032	Rehabilitation of Roads and Drainage along Kap. Rado, Brgy. Gen. T. De Le	Planning and Design		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		4898966.24	Rehabilitation of roads and drainage
200000033	Construction/Rehabilitation of Roads and Drainage along Regano Road from	Construction Section		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		23398508.46	Construction/Rehabilitation
200000034	Improvement/Upgrading of Flood Control Wall along the Banks of Macawall Cr	Planning and Design		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		29392918.94	Improvement/Upgrading
200000035	Upgrading of Flood Control Wall along the Banks of Various Creeks Evergreen	Construction Section		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		19595209.8	Upgrading of flood control wall
200000036	Construction of Roads and Drainage along Bahalar St. (10th Ave. to C-3), Brg	Maintenance Section		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		30379687.53	Construction of roads and drainage
200000037	Construction of Flood Control River Wall along Longos Creek Sta O-000 to St	Planning and Design		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		96448184.09	Construction of flood control wall
200000038	Construction of Box Culvert Drainage along 10th Ave. (Rizal Ave. to B. Serran	Maintenance Section		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		48999709.35	Construction of box culvert
200000039	Construction of Flood Control River Wall along Left Bank of Isla Creek, Brg	Planning and Design		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		96465173.42	Construction of flood control riverwall
200000040	Improvement of Roads and Drainage Estaban North, Brgy. Dandanhan, Vale	Planning and Design		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		35179601.81	Improvement of roads and drainage
200000041	Improvement of Roads and Drainage S. Donesa St., Brgy. Canunay West, V	Planning and Design		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		36055856.73	Improvement of roads and drainage
200000042	Construction of Flood Control Wall along the Bank of Creek in Llis Beesa, Ba	Construction Section		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		48996955.89	Construction of flood control wall
200000043	Construction of Flood Control Wall along the Bank of Creek in Llis Beesa, Ba	Construction Section		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		48996177.59	Construction of flood control wall
200000044	Construction of Flood Control Wall along the Bank of Creeks in Shelterville, C	Construction Section		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		39192936.3	Construction of flood control wall
200000045	Construction of Alleys and Drainage along Brgy. 69, Calocan City	Maintenance Section		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		9799480.78	Construction of alleys and drainage
200000046	Construction of Roads and Drainage, Brgy. 35, Calocan City	Maintenance Section		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		8329711.32	Construction of roads and drainage
200000047	Upgrading/Rehabilitation of Roads and Drainage along Maria Clara St. (c-3	Maintenance Section		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		24499629.44	Upgrading/Rehabilitation
200000048	Rehabilitation of Roads and Drainage from Pag-asa to San Guillermo St., Brg	Planning and Design		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		24473454.15	Rehabilitation of roads and drainage
200000049	Construction/Rehabilitation of Roads and Drainage along Tiram Pass Road, B	Construction Section		Yes	Competitive Bidding	11/1/2019 12/1/19	26/20	226/20		19598520.13	Construction/Rehabilitation

METRO MANILA 3RD ENGINEERING DISTRICT : Final Annual Procurement Plan (APP) for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Activity/Project)	
						Advertisement/Uploading of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
200D0050	Improvement/Rehabilitation of Drainage System along Tandang Sora Extensio			Yes	Competitive Bidding	11/30/2019	12/19/19	2/6/20	2/26/20	GOP	587'869.11		587'869.11	Improvement/Rehabilitation
200D0051	Construction/Rehabilitation of Roads and Drainage along Tandang Sora Extensio			Yes	Competitive Bidding	11/30/2019	12/19/19	2/6/20	2/26/20	GOP	19595'178.48		19595'178.48	Construction/Rehabilitation
200D0052	Construction of Multi-Purpose Building, Brgy. Viente Reales, Valenzuela City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GOP	4897'122.39		4897'122.39	Construction of MPB
200D0053	Construction of Alleys and Drainage, Brgy. 16, Caloocan City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GOP	97'997'53.8		97'997'53.8	Construction of alleys and drainage
200D0054	Improvement of Roads and Drainage M. Gregorio St., Brgy. Canunary West, Valenzuela City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GOP	282'064'35.88		282'064'35.88	Improvement of roads and drainage
200D0055	Preventive Maintenance-Primary Roads, Epifanio Delos Santos Ave (EDSA)			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GOP	34'781'39.19		34'781'39.19	Preventive Maintenance
200D0056	Construction of Roads, Pathways and Drainage System, Barangay 176, Caloocan City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GOP	989'345.1		989'345.1	Construction of roads, pathways and drainage
200D0057	Rehabilitation of drainage and pathway, Barangay 93, Caloocan City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GOP	494'973'6.98		494'973'6.98	Rehabilitation of drainage and pathway
200D0058	Construction of Roads and Drainage along Brgy. 63, Caloocan City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GOP	489'978'1.84		489'978'1.84	Construction of roads and drainage
200D0059	Rehabilitation of drainage and pathway, Barangay 23 & 24, Caloocan City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GOP	494'922'8.91		494'922'8.91	Rehabilitation of drainage and pathway
200D0060	Improvement of Alleys and Drainage along Brgy. 23, Caloocan City			Yes	Competitive Bidding	12/4/2019	12/23/19	2/6/20	2/26/20	GOP	97'999'59.48		97'999'59.48	Improvement of alleys and drainage
200D0061	Construction, Upgrading and Improvement of Roads and Drainage of F. Alcaraz			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GOP	254'77'093		254'77'093	Construction, Upgrading and improve
200D0062	Construction of Roads, Pathways and Drainage System, Barangay 165, Caloocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GOP	19'791'93.98		19'791'93.98	Construction of roads, pathways and drainage
200D0063	Rehabilitation of Roads (Asphalt Overlay) and Drainage System, Barangay 18, Caloocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GOP	19'782'80.55		19'782'80.55	Rehabilitation of roads (Asphalt Overlay)
200D0064	Rehabilitation of Roads and Drainage along Legion of Mary St., Brgy. Marulas			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GOP	97'960'99.81		97'960'99.81	Rehabilitation of roads and drainage
200D0065	Rehabilitation of Multi-purpose Building, Mapulang Lupa Elementary School, Brgy. Marulas			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GOP	296'727'5.66		296'727'5.66	Rehabilitation of MPB
200D0066	Rehabilitation of Multi-purpose Building, Birk Elementary School, Barangay 66, Caloocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GOP	296'768'6.65		296'768'6.65	Rehabilitation of MPB
200D0067	Rehabilitation of School Building, Justice Elezer de los Santos National High School, Caloocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GOP	296'738'7.48		296'738'7.48	Rehabilitation of School Building
200D0068	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tel			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GOP	346'690'7.61		346'690'7.61	Construction/Upgrading/Rehabilitation of roads and drainage
200D0069	Construction of Roads and Drainage along 4th St. (11th Ave. to 12th Ave.), Brgy. Marulas			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GOP	97'997'14.51		97'997'14.51	Construction of roads and drainage
200D0070	Construction of Roads and Drainage along 4th St. (11th Ave. to 12th Ave.), Brgy. Marulas			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GOP	783'994'8.94		783'994'8.94	Construction of roads and drainage
200D0071	Construction/Rehabilitation of Roads and Drainage along Malabogay Road, Brgy. Marulas			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GOP	84'678'2.37		84'678'2.37	Construction/Rehabilitation
200D0072	Construction of Roads, Pathways and Drainage System, Barangay 171, Caloocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GOP	19'793'88.5		19'793'88.5	Construction of roads, pathways and drainage
200D0073	Construction of Roads and Drainage along 3rd St. (11th Ave. to 12th Ave.), Brgy. Marulas			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GOP	293'982'86.52		293'982'86.52	Construction, Upgrading and improve
200D0074	Construction of Multi-purpose Building (Covered Court), Barangay 185, Caloocan City			Yes	Competitive Bidding	12/7/2019	12/26/19	2/6/20	2/26/20	GOP	494'734'8.94		494'734'8.94	Construction of MPB
200D0075	Construction of Flood Control River Wall along Longos Creek Sta. 0+468 to Sta. 0+483 to Sta. 0+493 to Sta. 0+503 to Sta. 0+513 to Sta. 0+523 to Sta. 0+533 to Sta. 0+543 to Sta. 0+553 to Sta. 0+563 to Sta. 0+573 to Sta. 0+583 to Sta. 0+593 to Sta. 0+603 to Sta. 0+613 to Sta. 0+623 to Sta. 0+633 to Sta. 0+643 to Sta. 0+653 to Sta. 0+663 to Sta. 0+673 to Sta. 0+683 to Sta. 0+693 to Sta. 0+703 to Sta. 0+713 to Sta. 0+723 to Sta. 0+733 to Sta. 0+743 to Sta. 0+753 to Sta. 0+763 to Sta. 0+773 to Sta. 0+783 to Sta. 0+793 to Sta. 0+803 to Sta. 0+813 to Sta. 0+823 to Sta. 0+833 to Sta. 0+843 to Sta. 0+853 to Sta. 0+863 to Sta. 0+873 to Sta. 0+883 to Sta. 0+893 to Sta. 0+903 to Sta. 0+913 to Sta. 0+923 to Sta. 0+933 to Sta. 0+943 to Sta. 0+953 to Sta. 0+963 to Sta. 0+973 to Sta. 0+983 to Sta. 0+993 to Sta. 0+1003 to Sta. 0+1013 to Sta. 0+1023 to Sta. 0+1033 to Sta. 0+1043 to Sta. 0+1053 to Sta. 0+1063 to Sta. 0+1073 to Sta. 0+1083 to Sta. 0+1093 to Sta. 0+1103 to Sta. 0+1113 to Sta. 0+1123 to Sta. 0+1133 to Sta. 0+1143 to Sta. 0+1153 to Sta. 0+1163 to Sta. 0+1173 to Sta. 0+1183 to Sta. 0+1193 to Sta. 0+1203 to Sta. 0+1213 to Sta. 0+1223 to Sta. 0+1233 to Sta. 0+1243 to Sta. 0+1253 to Sta. 0+1263 to Sta. 0+1273 to Sta. 0+1283 to Sta. 0+1293 to Sta. 0+1303 to Sta. 0+1313 to Sta. 0+1323 to Sta. 0+1333 to Sta. 0+1343 to Sta. 0+1353 to Sta. 0+1363 to Sta. 0+1373 to Sta. 0+1383 to Sta. 0+1393 to Sta. 0+1403 to Sta. 0+1413 to Sta. 0+1423 to Sta. 0+1433 to Sta. 0+1443 to Sta. 0+1453 to Sta. 0+1463 to Sta. 0+1473 to Sta. 0+1483 to Sta. 0+1493 to Sta. 0+1503 to Sta. 0+1513 to Sta. 0+1523 to Sta. 0+1533 to Sta. 0+1543 to Sta. 0+1553 to Sta. 0+1563 to Sta. 0+1573 to Sta. 0+1583 to Sta. 0+1593 to Sta. 0+1603 to Sta. 0+1613 to Sta. 0+1623 to Sta. 0+1633 to Sta. 0+1643 to Sta. 0+1653 to Sta. 0+1663 to Sta. 0+1673 to Sta. 0+1683 to Sta. 0+1693 to Sta. 0+1703 to Sta. 0+1713 to Sta. 0+1723 to Sta. 0+1733 to Sta. 0+1743 to Sta. 0+1753 to Sta. 0+1763 to Sta. 0+1773 to Sta. 0+1783 to Sta. 0+1793 to Sta. 0+1803 to Sta. 0+1813 to Sta. 0+1823 to Sta. 0+1833 to Sta. 0+1843 to Sta. 0+1853 to Sta. 0+1863 to Sta. 0+1873 to Sta. 0+1883 to Sta. 0+1893 to Sta. 0+1903 to Sta. 0+1913 to Sta. 0+1923 to Sta. 0+1933 to Sta. 0+1943 to Sta. 0+1953 to Sta. 0+1963 to Sta. 0+1973 to Sta. 0+1983 to Sta. 0+1993 to Sta. 0+2003 to Sta. 0+2013 to Sta. 0+2023 to Sta. 0+2033 to Sta. 0+2043 to Sta. 0+2053 to Sta. 0+2063 to Sta. 0+2073 to Sta. 0+2083 to Sta. 0+2093 to Sta. 0+2103 to Sta. 0+2113 to Sta. 0+2123 to Sta. 0+2133 to Sta. 0+2143 to Sta. 0+2153 to Sta. 0+2163 to Sta. 0+2173 to Sta. 0+2183 to Sta. 0+2193 to Sta. 0+2203 to Sta. 0+2213 to Sta. 0+2223 to Sta. 0+2233 to Sta. 0+2243 to Sta. 0+2253 to Sta. 0+2263 to Sta. 0+2273 to Sta. 0+2283 to Sta. 0+2293 to Sta. 0+2303 to Sta. 0+2313 to Sta. 0+2323 to Sta. 0+2333 to Sta. 0+2343 to Sta. 0+2353 to Sta. 0+2363 to Sta. 0+2373 to Sta. 0+2383 to Sta. 0+2393 to Sta. 0+2403 to Sta. 0+2413 to Sta. 0+2423 to Sta. 0+2433 to Sta. 0+2443 to Sta. 0+2453 to Sta. 0+2463 to Sta. 0+2473 to Sta. 0+2483 to Sta. 0+2493 to Sta. 0+2503 to Sta. 0+2513 to Sta. 0+2523 to Sta. 0+2533 to Sta. 0+2543 to Sta. 0+2553 to Sta. 0+2563 to Sta. 0+2573 to Sta. 0+2583 to Sta. 0+2593 to Sta. 0+2603 to Sta. 0+2613 to Sta. 0+2623 to Sta. 0+2633 to Sta. 0+2643 to Sta. 0+2653 to Sta. 0+2663 to Sta. 0+2673 to Sta. 0+2683 to Sta. 0+2693 to Sta. 0+2703 to Sta. 0+2713 to Sta. 0+2723 to Sta. 0+2733 to Sta. 0+2743 to Sta. 0+2753 to Sta. 0+2763 to Sta. 0+2773 to Sta. 0+2783 to Sta. 0+2793 to Sta. 0+2803 to Sta. 0+2813 to Sta. 0+2823 to Sta. 0+2833 to Sta. 0+2843 to Sta. 0+2853 to Sta. 0+2863 to Sta. 0+2873 to Sta. 0+2883 to Sta. 0+2893 to Sta. 0+2903 to Sta. 0+2913 to Sta. 0+2923 to Sta. 0+2933 to Sta. 0+2943 to Sta. 0+2953 to Sta. 0+2963 to Sta. 0+2973 to Sta. 0+2983 to Sta. 0+2993 to Sta. 0+3003 to Sta. 0+3013 to Sta. 0+3023 to Sta. 0+3033 to Sta. 0+3043 to Sta. 0+3053 to Sta. 0+3063 to Sta. 0+3073 to Sta. 0+3083 to Sta. 0+3093 to Sta. 0+3103 to Sta. 0+3113 to Sta. 0+3123 to Sta. 0+3133 to Sta. 0+3143 to Sta. 0+3153 to Sta. 0+3163 to Sta. 0+3173 to Sta. 0+3183 to Sta. 0+3193 to Sta. 0+3203 to Sta. 0+3213 to Sta. 0+3223 to Sta. 0+3233 to Sta. 0+3243 to Sta. 0+3253 to Sta. 0+3263 to Sta. 0+3273 to Sta. 0+3283 to Sta. 0+3293 to Sta. 0+3303 to Sta. 0+3313 to Sta. 0+3323 to Sta. 0+3333 to Sta. 0+3343 to Sta. 0+3353 to Sta. 0+3363 to Sta. 0+3373 to Sta. 0+3383 to Sta. 0+3393 to Sta. 0+3403 to Sta. 0+3413 to Sta. 0+3423 to Sta. 0+3433 to Sta. 0+3443 to Sta. 0+3453 to Sta. 0+3463 to Sta. 0+3473 to Sta. 0+3483 to Sta. 0+3493 to Sta. 0+3503 to Sta. 0+3513 to Sta. 0+3523 to Sta. 0+3533 to Sta. 0+3543 to Sta. 0+3553 to Sta. 0+3563 to Sta. 0+3573 to Sta. 0+3583 to Sta. 0+3593 to Sta. 0+3603 to Sta. 0+3613 to Sta. 0+3623 to Sta. 0+3633 to Sta. 0+3643 to Sta. 0+3653 to Sta. 0+3663 to Sta. 0+3673 to Sta. 0+3683 to Sta. 0+3693 to Sta. 0+3703 to Sta. 0+3713 to Sta. 0+3723 to Sta. 0+3733 to Sta. 0+3743 to Sta. 0+3753 to Sta. 0+3763 to Sta. 0+3773 to Sta. 0+3783 to Sta. 0+3793 to Sta. 0+3803 to Sta. 0+3813 to Sta. 0+3823 to Sta. 0+3833 to Sta. 0+3843 to Sta. 0+3853 to Sta. 0+3863 to Sta. 0+3873 to Sta. 0+3883 to Sta. 0+3893 to Sta. 0+3903 to Sta. 0+3913 to Sta. 0+3923 to Sta. 0+3933 to Sta. 0+3943 to Sta. 0+3953 to Sta. 0+3963 to Sta. 0+3973 to Sta. 0+3983 to Sta. 0+3993 to Sta. 0+4003 to Sta. 0+4013 to Sta. 0+4023 to Sta. 0+4033 to Sta. 0+4043 to Sta. 0+4053 to Sta. 0+4063 to Sta. 0+4073 to Sta. 0+4083 to Sta. 0+4093 to Sta. 0+4103 to Sta. 0+4113 to Sta. 0+4123 to Sta. 0+4133 to Sta. 0+4143 to Sta. 0+4153 to Sta. 0+4163 to Sta. 0+4173 to Sta. 0+4183 to Sta. 0+4193 to Sta. 0+4203 to Sta. 0+4213 to Sta. 0+4223 to Sta. 0+4233 to Sta. 0+4243 to Sta. 0+4253 to Sta. 0+4263 to Sta. 0+4273 to Sta. 0+4283 to Sta. 0+4293 to Sta. 0+4303 to Sta. 0+4313 to Sta. 0+4323 to Sta. 0+4333 to Sta. 0+4343 to Sta. 0+4353 to Sta. 0+4363 to Sta. 0+4373 to Sta. 0+4383 to Sta. 0+4393 to Sta. 0+4403 to Sta. 0+4413 to Sta. 0+4423 to Sta. 0+4433 to Sta. 0+4443 to Sta. 0+4453 to Sta. 0+4463 to Sta. 0+4473 to Sta. 0+4483 to Sta. 0+4493 to Sta. 0+4503 to Sta. 0+4513 to Sta. 0+4523 to Sta. 0+4533 to Sta. 0+4543 to Sta. 0+4553 to Sta. 0+4563 to Sta. 0+4573 to Sta. 0+4583 to Sta. 0+4593 to Sta. 0+4603 to Sta. 0+4613 to Sta. 0+4623 to Sta. 0+4633 to Sta. 0+4643 to Sta. 0+4653 to Sta. 0+4663 to Sta. 0+4673 to Sta. 0+4683 to Sta. 0+4693 to Sta. 0+4703 to Sta. 0+4713 to Sta. 0+4723 to Sta. 0+4733 to Sta. 0+4743 to Sta. 0+4753 to Sta. 0+4763 to Sta. 0+4773 to Sta. 0+4783 to Sta. 0+4793 to Sta. 0+4803 to Sta. 0+4813 to Sta. 0+4823 to Sta. 0+4833 to Sta. 0+4843 to Sta. 0+4853 to Sta. 0+4863 to Sta. 0+4873 to Sta. 0+4883 to Sta. 0+4893 to Sta. 0+4903 to Sta. 0+4913 to Sta. 0+4923 to Sta. 0+4933 to Sta. 0+4943 to Sta. 0+4953 to Sta. 0+4963 to Sta. 0+4973 to Sta. 0+4983 to Sta. 0+4993 to Sta. 0+5003 to Sta. 0+5013 to Sta. 0+5023 to Sta. 0+5033 to Sta. 0+5043 to Sta. 0+5053 to Sta. 0+5063 to Sta. 0+5073 to Sta. 0+5083 to Sta. 0+5093 to Sta. 0+5103 to Sta. 0+5113 to Sta. 0+5123 to Sta. 0+5133 to Sta. 0+5143 to Sta. 0+5153 to Sta. 0+5163 to Sta. 0+5173 to Sta. 0+5183 to Sta. 0+5193 to Sta. 0+5203 to Sta. 0+5213 to Sta. 0+5223 to Sta. 0+5233 to Sta. 0+5243 to Sta. 0+5253 to Sta. 0+5263 to Sta. 0+5273 to Sta. 0+5283 to Sta. 0+5293 to Sta. 0+5303 to Sta. 0+5313 to Sta. 0+5323 to Sta. 0+5333 to Sta. 0+5343 to Sta. 0+5353 to Sta. 0+5363 to Sta. 0+5373 to Sta. 0+5383 to Sta. 0+5393 to Sta. 0+5403 to Sta. 0+5413 to Sta. 0+5423 to Sta. 0+5433 to Sta. 0+5443 to Sta. 0+5453 to Sta. 0+5463 to Sta. 0+5473 to Sta. 0+5483 to Sta. 0+5493 to Sta. 0+5503 to Sta. 0+5513 to Sta. 0+5523 to Sta. 0+5533 to Sta. 0+5543 to Sta. 0+5553 to Sta. 0+5563 to Sta. 0+5573 to Sta. 0+5583 to Sta. 0+5593 to Sta. 0+5603 to Sta. 0+5613 to Sta. 0+5623 to Sta. 0+5633 to Sta. 0+5643 to Sta. 0+5653 to Sta. 0+5663 to Sta. 0+5673 to Sta. 0+5683 to Sta. 0+5693 to Sta. 0+5703 to Sta. 0+5713 to Sta. 0+5723 to Sta. 0+5733 to Sta. 0+5743 to Sta. 0+5753 to Sta. 0+5763 to Sta. 0+5773 to Sta. 0+5783 to Sta. 0+5793 to Sta. 0+5803 to Sta. 0+5813 to Sta. 0+5823 to Sta. 0+5833 to Sta. 0+5843 to Sta. 0+5853 to Sta. 0+5863 to Sta. 0+5873 to Sta. 0+5883 to Sta. 0+5893 to Sta. 0+5903 to Sta. 0+5913 to Sta. 0+5923 to Sta. 0+5933 to Sta. 0+5943 to Sta. 0													

METRO MANILA 3RD ENGINEERING DISTRICT : Final Annual Procurement Plan (APP) for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity	Source of Funds	Estimated Budget (PHP)	Remarks (Brief description of Program/Activity/Project)			
						Advertisement of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO
200DD0106	Construction of Multi-purpose Building (Covered Court), Barangay 1, Caloocan City	Construction Section	Yes	Yes	Competitive Bidding	1/10/2020	1/29/20	2/6/20	2/26/20	2964802.91		2964802.91
200DD0107	Improvement of Alleys and Drainage along Brgy. 19, Caloocan City	Maintenance Section	Yes	Yes	Competitive Bidding	1/10/2020	1/29/20	2/6/20	2/26/20	9799795.3		9799795.3
200DD0108	Construction of Roads and Drainage along 9th Ave. (Rizal Ave. to B. Serrano)	Maintenance Section	Yes	Yes	Competitive Bidding	1/10/2020	1/29/20	2/6/20	2/26/20	24499712.65		24499712.65
200DD0109	Construction of Pathwalk along Brgy. 17, Caloocan City	Maintenance Section	Yes	Yes	Competitive Bidding	1/10/2020	1/29/20	2/6/20	2/26/20	9799921.49		9799921.49
200DD0110	Construction of Multi-purpose Building (Covered Court), Barangay 171, Caloocan	Construction Section	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	4947628.89		4947628.89
200DD0111	Construction of Multi-purpose Building (Covered Court), Barangay 154, Caloocan	Construction Section	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	2966497.82		2966497.82
200DD0112	Rehabilitation of Multi-purpose Building (Covered Court), Barangay 168, Caloocan	Construction Section	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	4917218.38		4917218.38
200DD0113	Rehabilitation/Improvement of Roads and Drainage along Streets at Brgy. Mag Planning and Design	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	2/26/20	9794892.79		9794892.79
200DD0114	Rehabilitation/Improvement of Roads and Drainage along ITC Road (Phase II), Brgy. Bag Planning and Design	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	2/26/20	4896843.8		4896843.8
200DD0115	Rehabilitation of Roads and Drainage along Fortune 5, Brgy. Parada, Valenzuela Planning and Design	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	2/26/20	9784945.89		9784945.89
200DD0116	Construction of Roads and Drainage along Isla Road (Phase 2), Brgy. Isla, Valenzuela Planning and Design	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	2/26/20	23398095.29		23398095.29
200DD0117	Rehabilitation of Roads and Drainage along Zafra St., Brgy. Maysan, Valenzuela Planning and Design	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	2/26/20	4899498.37		4899498.37
200DD0118	Construction of Flood Control Wall along San Agustin Village, Brgy. Mapulang Planning and Design	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	2/26/20	17628963.65		17628963.65
200DD0119	Rehabilitation of Roads and Drainage along San Agustin Village, Brgy. Mapul Planning and Design	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	2/26/20	15679203.44		15679203.44
200DD0120	Construction of Multipurpose Building at Don Simcon Puruk III (Phase II), Brgy. Map Planning and Design	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	2/26/20	2935347.23		2935347.23
200DD0121	Upgrading of Roads and Drainage Improvement along Candido St., Brgy. Map Planning and Design	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	2/26/20	2936676.78		2936676.78
200DD0122	Rehabilitation of Roads and Drainage along Acadia St., Brgy. Parada, Valenzuela Planning and Design	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	2/26/20	6856796.34		6856796.34
200DD0123	Construction of Roads and Drainage along Asistio St., Brgy. 94, Caloocan City Maintenance Section	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	2/26/20	6811666.45		6811666.45
200DD0124	Improvement of Alleys and Drainage along Brgy. 20, Caloocan City Maintenance Section	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	2/26/20	14699758.16		14699758.16
200DD0125	Improvement of Alleys and Drainage along Brgy. 29, Caloocan City Maintenance Section	Yes	Yes	Competitive Bidding	1/22/2020	2/10/20	2/6/20	2/26/20	2/26/20	4899740.74		4899740.74
200DD0126	Construction of Multi-Purpose Building (Phase I), Brgy. Malinta, Valenzuela City Planning and Design	Yes	Yes	Competitive Bidding	1/24/2020	2/1/20	2/6/20	2/26/20	2/26/20	39197756.65		39197756.65
200DD0127	Construction of Flood Control Wall along the Bank of Creeks in Brgy. 177, Cal Construction Section	Yes	Yes	Competitive Bidding	1/24/2020	2/1/20	2/6/20	2/26/20	2/26/20	48997713.24		48997713.24
200DD0128	Construction of Flood Control Gravity Wall along the Banks of Creeks in Brgy. Construction Section	Yes	Yes	Competitive Bidding	1/24/2020	2/1/20	2/6/20	2/26/20	2/26/20	48999781.25		48999781.25
200DD0129	Construction of Flood Control Wall along the Bank of Creeks in Brgy. 168 (PH Construction Section	Yes	Yes	Competitive Bidding	1/24/2020	2/1/20	2/6/20	2/26/20	2/26/20	48992478.67		48992478.67
200DD0130	Construction of Flood Control Wall along the Bank of Creeks, Brgy. 180, Cal Construction Section	Yes	Yes	Competitive Bidding	1/24/2020	2/1/20	2/6/20	2/26/20	2/26/20	49008118.98		49008118.98
200DD0131	Construction of Flood Control Wall along Puruk 4 Orocco, Brgy. Mapulang LUP Planning and Design	Yes	Yes	Competitive Bidding	1/24/2020	2/1/20	2/6/20	2/26/20	2/26/20	67513749.57		67513749.57
200DD0132	Construction of Box Culvert along Brgy. 173, Caloocan City Construction Section	No	No	Competitive Bidding	1/29/2020	2/1/20	2/26/20	3/6/20	3/13/20	30000000		30000000
200DD0133	Construction of Flood Control Wall along the Bank of Creeks, Gulat sa Cidul Construction Section	No	No	Competitive Bidding	1/29/2020	2/1/20	2/26/20	3/6/20	3/13/20	30000000		30000000
200DD0134	Construction of Flood Control Wall along the Bank of Creeks along Kabatuhai Construction Section	No	No	Competitive Bidding	1/29/2020	2/1/20	2/26/20	3/6/20	3/13/20	30000000		30000000
200DD0135	Rehabilitation of Roads and Drainage along Service Road C-5, Brgy. Parada Planning and Design	No	No	Competitive Bidding	1/29/2020	2/1/20	2/26/20	3/6/20	3/13/20	30000000		30000000
200DD0136	Rehabilitation of Roads and Drainage along Gomez St., Brgy. Maysan, Valenzuela Planning and Design	No	No	Competitive Bidding	1/29/2020	2/1/20	2/26/20	3/6/20	3/13/20	50000000		50000000
200DD0137	Rehabilitation of Drainage along Limestone St., Brgy. Paso De Blas, Valenzuela Planning and Design	No	No	Competitive Bidding	1/29/2020	2/1/20	2/26/20	3/6/20	3/13/20	30000000		30000000
200DD0138	Rehabilitation of Roads and Drainage along E. Miranda St., Brgy. Paso De Blas Planning and Design	No	No	Competitive Bidding	1/29/2020	2/1/20	2/26/20	3/6/20	3/13/20	17000000		17000000
200DD0139	Rehabilitation of Roads and Drainage along Nara St., Brgy. Parada, Valenzuela Planning and Design	No	No	Competitive Bidding	1/29/2020	2/1/20	2/26/20	3/6/20	3/13/20	70000000		70000000
200DD0140	Rehabilitation of Roads and Drainage along St. Rosario St., Brgy. Mapulang Planning and Design	No	No	Competitive Bidding	1/29/2020	2/1/20	2/26/20	3/6/20	3/13/20	20000000		20000000
200DD0141	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Maintenance Section	No	No	Competitive Bidding	1/29/2020	2/1/20	2/26/20	3/6/20	3/13/20	13700000		13700000
	Construction of Flood Control Wall along the Bank of Creeks in Brgy. 185, Cal Construction Section	No	No	Competitive Bidding	2/6/2020	2/26/20	3/4/20	3/13/20	3/13/20	50000000		50000000
	Improvement/Upgrading of Flood Control Wall along the Banks of Macawil Creek Construction Section	No	No	Competitive Bidding	2/6/2020	2/26/20	3/4/20	3/13/20	3/13/20	30000000		30000000
	Construction/Rehabilitation of Roads and Drainage along Lucas Cuadra Road Construction Section	No	No	Competitive Bidding	2/6/2020	2/26/20	3/4/20	3/13/20	3/13/20	30000000		30000000
	Construction (Completion) of Multi-purpose Building (Barangay Hall), Barangay Construction Section	No	No	Competitive Bidding	2/6/2020	2/26/20	3/4/20	3/13/20	3/13/20	20000000		20000000
	Construction (Completion) of Multi-purpose Building (Covered Court), Brgy. 17 Construction Section	No	No	Competitive Bidding	2/6/2020	2/26/20	3/4/20	3/13/20	3/13/20	50000000		50000000
	Construction (Completion) of Multi-purpose Building, Barangay 174, Caloocan Construction Section	No	No	Competitive Bidding	2/6/2020	2/26/20	3/4/20	3/13/20	3/13/20	20000000		20000000
	Construction of Multi-purpose Building (Barangay Hall), Brgy. 176, Caloocan Construction Section	No	No	Competitive Bidding	2/6/2020	2/26/20	3/4/20	3/13/20	3/13/20	30000000		30000000
	Construction of Multi-purpose Building (Covered Court), Brgy. 132, Caloocan Construction Section	No	No	Competitive Bidding	2/6/2020	2/26/20	3/4/20	3/13/20	3/13/20	15000000		15000000
	Construction of Multi-Purpose Building (Phase 1, Brgy. 171, Caloocan City Construction Section	No	No	Competitive Bidding	2/6/2020	2/26/20	3/4/20	3/13/20	3/13/20	20000000		20000000
	Construction of Multi-Purpose Building (Covered Court), Brgy. 132, Caloocan Construction Section	No	No	Competitive Bidding	2/6/2020	2/26/20	3/4/20	3/13/20	3/13/20	20000000		20000000
	Construction/Rehabilitation of Multi-Purpose Building, Brgy. 162, Caloocan City Construction Section	No	No	Competitive Bidding	2/6/2020	2/26/20	3/4/20	3/13/20	3/13/20	20000000		20000000
	Construction and rehab of roads and drainage at Deparo-Bagumlong Road, Construction Section	No	No	Competitive Bidding	2/6/2020	2/26/20	3/4/20	3/13/20	3/13/20	10000000		10000000
	C-3 Road - (K0006 + 320) - (K0006 + 486) Maintenance Section	No	No	Competitive Bidding	2/6/2020	2/26/20	3/4/20	3/13/20	3/13/20	24933000		24933000

METRO MANILA 3RD ENGINEERING DISTRICT : Final Annual Procurement Plan (APP) for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ User	End-	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
						Advertisement of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rizal Ave - KD009 + 691 - KD009 + 826			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	3850000		3850000	Preliminary Detailed Engineering
	Samson Rd - KD010 + (-288) - KD010 + 268			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	60000000		60000000	Preliminary Detailed Engineering
	Construction of Multi-purpose Building, Brgy. 122, Caloccan City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	80000000		80000000	Preliminary Detailed Engineering
	Construction of Multi-purpose Building, Brgy. 14, Caloccan City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	80000000		80000000	Preliminary Detailed Engineering
	Construction of Multi-purpose Building, Brgy. 16, Caloccan City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	100000000		100000000	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building, Brgy. 34, Caloccan City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	79000000		79000000	Preliminary Detailed Engineering
	Construction of Roads and Drainage Pathwalk, Brgy. 34, Caloccan City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	15000000		15000000	Preliminary Detailed Engineering
	Construction of Multi-purpose Building and Library of Caloccan High School, Brgy. 34, Caloccan City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	40000000		40000000	Preliminary Detailed Engineering
	Construction of Multi-purpose Building, Barangay 56, Caloccan City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	70000000		70000000	Preliminary Detailed Engineering
	Construction/Rehabilitation of Multi-Purpose Building, Brgy. 18, Caloccan City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	50000000		50000000	Preliminary Detailed Engineering
	Improvement of Drainage and Rehabilitation of Roads along 6th Avenue, Caloccan City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	35000000		35000000	Preliminary Detailed Engineering
	Mt. Del Pilar (Valenzuela) - KD015 + (-252) - KD015 + 000			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	4012000		4012000	Preliminary Detailed Engineering
	Canunay-Bignay Rd - KD028 + 820 - KD029 + 095			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	2501000		2501000	Preliminary Detailed Engineering
	Improvement of Roads and Drainage along Nadrada Street, Caloccan City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	15000000		15000000	Preliminary Detailed Engineering
	Rehabilitation of drainage and pathway, Barangay 12, Caloccan City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	13000000		13000000	Preliminary Detailed Engineering
	Rehabilitation of drainage and pathway, Barangay 93, Caloccan City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	5000000		5000000	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building (Peoples Hall), Brgy. Malabrid, Valenzuela City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	15000000		15000000	Preliminary Detailed Engineering
	Improvement of Roads and Drainage along Tahanan Malang Tunglutan, Brgy. 34, Caloccan City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	43900000		43900000	Preliminary Detailed Engineering
	Improvement of Roads and Drainage along Trinidad St., Brgy. Canunay East, Valenzuela City			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	15100000		15100000	Preliminary Detailed Engineering
	Construction of Bridge Boundary of Ciudad Grande, Valenzuela - Meycauayan Planning and Design			No	Competitive Bidding	2/6/2020	2/26/20	3/6/20	3/13/20	GoP	18000000		18000000	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building, Barangay Dalandanan, Valenzuela City			No	Competitive Bidding	2/14/2020	2/26/20	3/12/20	3/20/20	GoP	15000000		15000000	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building, Barangay Tagalog, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	7500000		7500000	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building, Brgy. Canunay West, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	7500000		7500000	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building, Brgy. Canunay West, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	25000000		25000000	Preliminary Detailed Engineering
	Improvement of Multi-Purpose Building including site improvement, Barangay P, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	60000000		60000000	Preliminary Detailed Engineering
	Improvement of Panatibasan ng Lungsoy ng Valenzuela, Brgy. Malibla, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	18000000		18000000	Preliminary Detailed Engineering
	Construction of Roads and Drainage along Road 2 and Connecting Alley, Brgy. 34, Caloccan City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	17000000		17000000	Preliminary Detailed Engineering
	Construction of Roads and Drainage along Road 4 and Connecting Alley, Brgy. 34, Caloccan City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	25000000		25000000	Preliminary Detailed Engineering
	Construction of roads and drainage along Road 5 and connecting alleys, Brgy. 34, Caloccan City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	15000000		15000000	Preliminary Detailed Engineering
	Improvement of Main Road, Northville 1, Brgy. Bignay, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	10000000		10000000	Preliminary Detailed Engineering
	Construction of Box Culvert at Brgy. Marulas, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	10000000		10000000	Preliminary Detailed Engineering
	Construction of Drainage System along Apolina St., Brgy. Mapulang Lupa, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	30000000		30000000	Preliminary Detailed Engineering
	Construction of Flood Control Wall along Marulas Creeks (from McArthur Highway to Marulas Creek), Brgy. Marulas, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	50000000		50000000	Preliminary Detailed Engineering
	Construction of Flood Control Wall along Rufina Francisco Compound, Brgy. Marulas, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	12000000		12000000	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building at 3S Barangay Ugong, Brgy. Ugong, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	15000000		15000000	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building at 3S Mayasan, Brgy. Mayasan, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	17000000		17000000	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building, Brgy. Parara, Valenzuela City (Phase I)			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	5000000		5000000	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building, Brgy. Pasong De Blas, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	15000000		15000000	Preliminary Detailed Engineering
	Construction of Multi-Purpose Building, Brgy. Ugong, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	7000000		7000000	Preliminary Detailed Engineering
	Rehabilitation of Multi-Purpose Building, Brgy. ng Pagasa (Phase II), Brgy. M, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	5000000		5000000	Preliminary Detailed Engineering
	Rehabilitation of Roads along Thomas Manuel, Brgy. Marulas, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	10000000		10000000	Preliminary Detailed Engineering
	Rehabilitation of Roads and Drainage along Armetville Subd., Brgy. Mayasan, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	5000000		5000000	Preliminary Detailed Engineering
	Rehabilitation of Roads and Drainage along Annville Subd., Brgy. Mayasan, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	5000000		5000000	Preliminary Detailed Engineering
	Rehabilitation of Roads and Drainage along Cordero St., Brgy. Marulas, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	5000000		5000000	Preliminary Detailed Engineering
	Rehabilitation of Roads and Drainage along Darul III, Brgy. Ugong, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	5000000		5000000	Preliminary Detailed Engineering
	Rehabilitation of Roads and Drainage along Encrada St., Brgy. Marulas, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	5000000		5000000	Preliminary Detailed Engineering
	Rehabilitation of Roads and Drainage along Home Centrum, Brgy. Mapulang, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	10000000		10000000	Preliminary Detailed Engineering
	Rehabilitation of Roads and Drainage along Little Tagaytay St., Brgy. Marulas, Valenzuela City			No	Competitive Bidding	2/14/2020	3/6/20	3/12/20	3/20/20	GoP	7000000		7000000	Preliminary Detailed Engineering

[illegible]


Submitted by:



RICHARD C. MALLOY
Head, Procurement Unit

Recommended By:

MAGELAN V. ARCEGA
BAC Chairperson

Approved By: 
CASIANO P. DE GUZMAN
District Engineer

DPWH-METRO MANILA 3RD DISTRICT ENGINEERING OFFICE : FY 2020 Final Annual Procurement Plan (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Office Supplies/Equipment Devices	TMDEO	No	NP-53.5 Agency-to-Agency	1/24/2020	6/19/2020	6/25/2020	6/25/2020	GoP	2,762,961.07		2,762,961.07	Office Supplies, Equipment/Device
	Office Supplies/Equipment Devices	TMDEO	Yes	NP-53.5 Agency-to-Agency	6/16/2020	6/19/2020	6/25/2020	6/25/2020	GoP	2,538,863.47		2,538,863.47	Office Supplies, Equipment/Device
	Office Supplies/Equipment Devices	TMDEO	Yes	NP-53.5 Agency-to-Agency	9/7/2020	9/10/2020	9/15/2020	9/15/2020	GoP	2,616,135.47		2,616,135.47	Office Supplies, Equipment/Device
	IT Equipments, Supplies & Accessories	TMDEO	Yes	NP-53.5 Agency-to-Agency	12/9/2020	12/14/2020	12/21/2020	12/21/2020	GoP	2,565,686.47		2,565,686.47	IT Equipments, Supplies & Accessories
	IT Equipments, Supplies & Accessories	TMDEO	Yes	Shopping	3/3/2020	3/10/2020	3/16/2020	3/17/2020	GoP	1,989,090.00		1,989,090.00	IT Equipments, Supplies & Accessories
	IT Equipments, Supplies & Accessories	TMDEO	Yes	Shopping	6/4/2020	6/11/2020	6/16/2020	6/17/2020	GoP	2,327,110.00		2,327,110.00	IT Equipments, Supplies & Accessories
	IT Equipments, Supplies & Accessories	TMDEO	Yes	Shopping	9/8/2020	9/15/2020	9/21/2020	9/22/2020	GoP	3,705,914.00		3,705,914.00	IT Equipments, Supplies & Accessories
	IT Equipments, Supplies & Accessories	TMDEO	Yes	Shopping	12/4/2020	12/11/2020	12/16/2020	12/17/2020	GoP	3,811,754.00		3,811,754.00	IT Equipments, Supplies & Accessories
	Common Janitorial Supplies	TMDEO	Yes	NP-53.5 Agency-to-Agency	2/17/2020			2/18/2020	GoP	31,173.85		31,173.85	Common Janitorial Supplies
	Common Janitorial Supplies	TMDEO	Yes	NP-53.5 Agency-to-Agency	5/14/2020			6/15/2020	GoP	29,803.85		29,803.85	Common Janitorial Supplies
	Common Janitorial Supplies	TMDEO	Yes	NP-53.5 Agency-to-Agency	9/14/2020			9/15/2020	GoP	29,803.85		29,803.85	Common Janitorial Supplies
	Common Janitorial Supplies	TMDEO	Yes	NP-53.5 Agency-to-Agency	10/13/2020			10/14/2020	GoP	31,173.85		31,173.85	Common Janitorial Supplies
	Common Electrical Supplies	TMDEO	Yes	Shopping	1/17/2020			1/20/2020	GoP	35,714.90		35,714.90	Common Electrical Supplies
	Common Electrical Supplies	TMDEO	Yes	Shopping	4/22/2020			4/23/2020	GoP	35,164.90		35,164.90	Common Electrical Supplies
	Common Electrical Supplies	TMDEO	Yes	Shopping	9/14/2020			9/15/2020	GoP	35,714.90		35,714.90	Common Electrical Supplies
	Common Electrical Supplies	TMDEO	Yes	Shopping	10/14/2020			10/15/2020	GoP	35,164.90		35,164.90	Common Electrical Supplies
	Government Standards Forms	TMDEO	Yes	NP-53.5 Agency-to-Agency	2/24/2020			2/25/2020	GoP	46,498.50		46,498.50	Government Standards Forms
	Government Standards Forms	TMDEO	Yes	NP-53.5 Agency-to-Agency	5/25/2020			5/26/2020	GoP	46,475.75		46,475.75	Government Standards Forms
	Government Standards Forms	TMDEO	Yes	NP-53.5 Agency-to-Agency	7/29/2020			7/30/2020	GoP	142,475.75		142,475.75	Government Standards Forms
	Government Standards Forms	TMDEO	Yes	NP-53.5 Agency-to-Agency	12/17/2020			12/18/2020	GoP	46,475.75		46,475.75	Government Standards Forms
	Equipment/Spare Parts/Hand Tools	TMDEO	Yes	Shopping	3/6/2020	3/10/2020	3/13/2020	3/13/2020	GoP	354,851.40		354,851.40	Equipment/Spare Parts/Hand Tools
	Equipment/Spare Parts/Hand Tools	TMDEO	Yes	Shopping	6/4/2020	6/11/2020	6/16/2020	6/17/2020	GoP	446,031.20		446,031.20	Equipment/Spare Parts/Hand Tools
	Equipment/Spare Parts/Hand Tools	TMDEO	Yes	Shopping	8/13/2020	8/20/2020	8/25/2020	8/26/2020	GoP	430,580.40		430,580.40	Equipment/Spare Parts/Hand Tools
	Equipment/Spare Parts/Hand Tools	TMDEO	Yes	Shopping	12/8/2020	12/15/2020	12/16/2020	12/21/2020	GoP	383,244.15		383,244.15	Equipment/Spare Parts/Hand Tools
	Fuels, Oil & Lubricants	TMDEO	No	Direct Contracting	1/8/2020			1/14/2020	GoP	1,210,280.11		1,210,280.11	Fuels, Oil & Lubricants
	Fuels, Oil & Lubricants	TMDEO	Yes	Direct Contracting	6/18/2020			6/19/2020	GoP	1,223,055.37		1,223,055.37	Fuels, Oil & Lubricants
	Fuels, Oil & Lubricants	TMDEO	Yes	Direct Contracting	7/24/2020			7/27/2020	GoP	1,217,779.33		1,217,779.33	Fuels, Oil & Lubricants
	Fuels, Oil & Lubricants	TMDEO	Yes	Direct Contracting	12/16/2020			12/17/2020	GoP	1,236,394.31		1,236,394.31	Fuels, Oil & Lubricants
	Construction Materials & Supplies	TMDEO	No	Shopping	12/27/2019	1/6/2020	5/14/2020	5/15/2020	GoP	1,016,640.00		1,016,640.00	Construction Materials & Supplies
	Construction Materials & Supplies	TMDEO	Yes	Shopping	5/4/2020	5/11/2020	5/14/2020	5/15/2020	GoP	1,660,471.40		1,660,471.40	Construction Materials & Supplies
	Construction Materials & Supplies	TMDEO	Yes	Shopping	7/8/2020	7/10/2020	7/16/2020	7/16/2020	GoP	996,419.14		996,419.14	Construction Materials & Supplies
	Construction Materials & Supplies	TMDEO	Yes	Shopping	11/5/2020	11/12/2020	11/17/2020	11/18/2020	GoP	901,863.64		901,863.64	Construction Materials & Supplies
	Asphalt Materials/Spare Parts/Hand Tools	TMDEO	Yes	Shopping	2/10/2020	2/17/2020	2/24/2020	2/24/2020	GoP	1,976,198.60		1,976,198.60	Asphalt Materials/Spare Parts/Hand Tools
	Asphalt Materials/Spare Parts/Hand Tools	TMDEO	Yes	Shopping	4/16/2020	4/23/2020	4/28/2020	4/29/2020	GoP	5,254,000.00		5,254,000.00	Asphalt Materials/Spare Parts/Hand Tools
	Asphalt Materials/Spare Parts/Hand Tools	TMDEO	Yes	Shopping	8/10/2020	8/17/2020	8/21/2020	8/22/2020	GoP	5,675,000.00		5,675,000.00	Asphalt Materials/Spare Parts/Hand Tools
	Asphalt Materials/Spare Parts/Hand Tools	TMDEO	Yes	Shopping	11/9/2020	11/16/2020	11/19/2020	11/20/2020	GoP	7,727,660.00		7,727,660.00	Asphalt Materials/Spare Parts/Hand Tools
	Tires and Batteries	TMDEO	Yes	Shopping	2/19/2020	2/26/2020	3/2/2020	3/3/2020	GoP	641,550.00		641,550.00	Tires and Batteries
	Tires and Batteries	TMDEO	Yes	Shopping	5/17/2020	5/18/2020	5/19/2020	5/19/2020	GoP	496,650.00		496,650.00	Tires and Batteries
	Tires and Batteries	TMDEO	Yes	Shopping	7/15/2020	7/22/2020	7/27/2020	7/28/2020	GoP	666,200.00		666,200.00	Tires and Batteries
	Tires and Batteries	TMDEO	Yes	Shopping	11/25/2020	12/2/2020	12/7/2020	12/8/2020	GoP	569,303.13		569,303.13	Tires and Batteries
								TOTAL					

Submitted by:

RICHARD C. MALAYAO
Head / Procurement Unit

Recommended By:

MAGELAN V. ARCEGA
BAC Chairperson

Approved By:

CASIANO P. DE GUZMAN
District Engineer