

(Sarangani District Engineering Office) Indicative Annual Procurement Plan for Civil Works for FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Sarangani - Davao del Sur Coastal Road, K1679+120-K1679+891	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	26,137,000.00	-	26,137,000.00	Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads
2	Sarangani - Davao del Sur Coastal Road, K1684+400-K1685+000, 1687+000-K1687+338	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	32,137,000.00	-	32,137,000.00	Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads
3	Sarangani - Sultan Kudarat Coastal Road, K1677+000-K1678+000, K1679+493-K1680+1054	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	30,924,000.00	-	30,924,000.00	Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads

4	Digos-Makar Road, K1592+210-K1592+225, K1592+700-K1592+710, K1593+900-K1593+910, K1595+025-K1595+035, K1598+050-K1598+060, K1614+700-K1614+725, K1621+200-K1621+225	DPWH- SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	9,806,000.00	-	9,806,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
5	Digos-Makar Road, K1622+450-K1622+500	DPWH- SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	68,992,000.00	-	68,992,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
6	Digos-Makar Road, K1628+050-K1628+060, K1628+900-K1628+910, K1629+100-K1629+110, K1629+700-K1629+710	DPWH- SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	3,332,000.00	-	3,332,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
7	Maitum-Lake Sebu Road, K1778+050-K1778+100, K1778+150-K1778+210, K1778+250-K1778+290	DPWH- SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	34,492,000.00	-	34,492,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide

8	Maitum-Lake Sebu Road, K1781+350-K1781+380, K1781+750-K1781+770, K1786+250-K1786+290, K1786+350-K1786+410	DPWH- SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	14,098,000.00	-	14,098,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
9	Bagacay Parallel Br. Along Demoloc-Little Baguio-Alabel Road	DPWH- SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	34,945,000.00	-	34,945,000.00	Construction of Permanent Bridges
10	Construction of Datal Tampal Flood Control along Buayan- Malungon River Basin, Malungon, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	50,000,000.00	-	50,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
11	Construction of Siguel Flood Control (Downstram), Maasim, Sarangani Province	DPWH- SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	20,000,000.00	-	20,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

12	Construction of Siguel Flood Control (Upstream), Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	30,000,000.00	-	30,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
13	Jct. Mutag-Lebe-Datal Basak leading to Brgy. Kablacan Agri Eco Sites, Brgy. Kablacan, Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
14	Malalag-Kiayap-Zion-Batian Road leading to Zion-Batian Ecosites, Brgy. Batian, Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
15	NRJ Malalag leading to Barangay Kiayap Road leading to Kiayap Falls, Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

16	NRJ Rancho Centro Nagpan-Sitio Kalonbarak Road leading to Kalonbarak Skyline, Brgy. Poblacion, Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
17	Poblacion Alabel to Kawas Road leading to Kawas Beach, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
18	Brgy. Alegria Proper (Alabel-Malungon Provincial Road Junction) to Sitio Likon (Alabel-Malungon Road), Brgy. Domoloc in support to Cacao, Coconut, Mango and Banana Agri-Industries, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19	Junction National Highway to San Jose Proper in Support to Coco Coir and Aquamarine Industries, Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road

20	Road Alkikan-Datal Batong-Datal Bila in Support of Agro-Industries, Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	12,765,000.00	-	12,765,000.00	Construction of Concrete Road
21	Construction of Water Supply System, Brgy. Patag, Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	28,000,000.00	-	28,000,000.00	Construction of Water Supply System
22	Construction/Improvement of Multi-Purpose Building (Public Transport Terminal), Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	44,000,000.00	-	44,000,000.00	Construction/Improvement of Multi-Purpose Building
23	Concreting of Road, NHW Jct. Lebe-Tablao-Sipling-Banawag, Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	44,000,000.00	-	44,000,000.00	Construction of Concrete Road

24	Concreting of Road, NHW Jct.Poblacion-Sta. Maria (Upper Lumabat Section), Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	48,000,000.00	-	48,000,000.00	Construction of Concrete Road
25	Concreting of Road, NHW Luan-Ticulab Café, Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	95,000,000.00	-	95,000,000.00	Construction of Concrete Road
26	Concreting of Road, NHW Junction Ilaya-Datalbukay-Lanaokapanglao, Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	48,000,000.00	-	48,000,000.00	Construction of Concrete Road
27	Concreting of Road, Poblacion-Alegria-Boundary Malungon, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	48,000,000.00	-	48,000,000.00	Construction of Concrete Road

28	Improvement/Concreting of Road, Lunpadidu-Daansuyan-Upper Suyan, Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	48,000,000.00	-	48,000,000.00	Construction of Concrete Road
29	Improvement/Concreting of Road, Malalag Cogon-Upper Biangan, Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	48,000,000.00	-	48,000,000.00	Construction of Concrete Road
30	Improvement/Concreting of Road, NHW Jct. Cross-Laguimit-Gulo, Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/05/2020 to 11/11/2020	11/24/2020	12/09/2020 to 12/14/2020	12/15/2020 to 12/24/2020	GoP	48,000,000.00	-	48,000,000.00	Construction of Concrete Road
31	Construction (Completion) of Multi-Purpose Building (Grandstand(Glan Central)), Brgy. Poblacion, Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	6,000,000.00	-	6,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building

32	Construction (Completion) of Multi-Purpose Building (Legislative Building. Phase IV), Capitol Compound, Brgy. Maribulan, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	10,000,000.00	-	10,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
33	Construction (Completion) of Multi-Purpose Building (Moro Center), Capitol Compound, Brgy. Maribulan, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
34	Construction (Completion)/Rehabilitation of Multi-Purpose Building (Brgy. Hall), Brgy. Lun Masla, Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
35	Construction (Completion)/Rehabilitation of Multi-Purpose Building (Brgy. Hall), Brgy. Tokawal, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building

36	Construction of Multi-Purpose Building (Brgy. Hall) Barangay Alkikan, Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
37	Construction of Multi-Purpose Building (Brgy. Hall), Barangay Kling, Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
38	Construction of Multi-Purpose Building (Brgy. Hall) , Barangay Panamin, Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
39	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Upper Biangan, Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building

40	Construction of Multi-Purpose Building (Covered Court), Brgy. Kayupo, Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
41	Construction of Multi-Purpose Building (Covered Court), Brgy. Upo, Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
42	Construction of Multi-Purpose Building (Covered Court), GIT Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	6,000,000.00	-	6,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
43	Construction of Multi-Purpose Building (Government Center), Brgy. Pag-asa, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building

44	Construction of Multi-Purpose Building (Kasfala Hall, Indigenous People Center), Brgy. Poblacion, Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
45	Construction of Multi-Purpose Building (Liga ng mga Brgy. Building), Brgy. Poblacion, Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
46	Construction of Multi-Purpose Building (Municipal Hall, Phase II), Brgy. Poblacion, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
47	Construction of Multi-Purpose Building (Provincial Training Center), Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building

48	Construction of Multi-Purpose Building (Public Market/Terminal (Phase II)), Brgy. Poblacion, Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
49	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Malalag, Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
50	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
51	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building

52	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
53	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
54	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
55	Construction of Multi-Purpose Building, GIT, Barangay Calabanit, Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	5,000,000.00	-	5,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building

56	Construction of Local Bridge, (Sitio Malkahi), Brgy. Poblacion, Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	2,000,000.00	-	2,000,000.00	Construction of Local Bridge
57	Construction of Local Bridge, Barangay Tamban, Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of Local Bridge
58	Construction of Water System (Level II), (Sitio Talifara), Brgy. Alegria, Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of Water System
59	Construction of Water System, (Sitio Kacob), Brgy. Upper Suyan, Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building

60	Construction/Rehabilitation of Water System, Brgy. San Vicente, Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Rehabilitation of Water System
61	Sarangani-Sultan Kudarat Coastal Road, K1723+458-K1724+382, K1727+318-K1727+646, K1728+000-K1728+647	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	70,000,000.00	-	70,000,000.00	Preventive Maintenance
62	Construction of Multi-Purpose Building (Integrated Transport Terminal - Phase I), Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	20,000,000.00	-	20,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
63	Construction of Multi-Purpose Building (Public Market - Phase I), Maasim, Sarangani Province)	DPWH-SDEO	Yes	Competitive Bidding	11/12/2020 to 11/18/2020	12/01/2020	12/15/2020 to 12/18/2020	12/21/2020 to 01/04/2021	GoP	40,000,000.00	-	40,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building

64	Construction (Completion) of Multi-Purpose Building in Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	10,000,000.00	-	10,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
65	Construction of Evacuation Center in Brgy. Cablalan, Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	6,000,000.00	-	6,000,000.00	Construction of Evacuation Center
66	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Nalus, Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
67	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Tablao, Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	3,000,000.00	-	3,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building

68	Construction of Multi-Purpose Building (Covered Court) at Brgy. San Jose, Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,000,000.00	-	4,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
69	Construction of Multi-Purpose Building (Covered Court) at Brgy. San Vicente, Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,000,000.00	-	4,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
70	Construction of Multi-Purpose Building (Covered Court) at Glan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,000,000.00	-	4,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
71	Construction of Multi-Purpose Building (Covered Court) at Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,000,000.00	-	4,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building

72	Construction of Multi-Purpose Building (Covered Court) at Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,000,000.00	-	4,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
73	Construction of Multi-Purpose Building (Covered Court) at Malungon, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,000,000.00	-	4,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
74	Construction of Multi-Purpose Building (Covered Court) at Sitio Blat, Brgy. Amsipit, Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	4,000,000.00	-	4,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
75	Construction of Multi-Purpose Building (Integrated Transport Terminal Building-Phase II), Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	30,000,000.00	-	30,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building

76	Construction of Multi-Purpose Building (Integrated Transport Terminal Building-Phase III), Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	30,000,000.00	-	30,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
77	Construction of Multi-Purpose Building (Municipal Site),Brgy. Poblacion, Malapatan, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/26/2020 to 12/02/2020	12/15/2020	12/29/2020 to 01/04/2021	01/05/2021 to 01/14/2021	GoP	10,000,000.00	-	10,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
78	Construction of Multi-Purpose Building (Public Market Phase II), Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	40,000,000.00	-	40,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
79	Construction of Multi-Purpose Building (Public Market Phase IV), Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	40,000,000.00	-	40,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building

80	Construction of Multi-Purpose Building at Alabel, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	4,000,000.00	-	4,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building
81	Construction of Multi-Purpose Facility (Gymnasium), Brgy. Tambilil, Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Facility
82	Construction of Multi-Purpose Facility (Gymnasium/Covered Court), Brgy. Malalag, Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Facility
83	Construction of Multi-Purpose Building (Public Transport Terminal) in Maasim, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	4,000,000.00	-	4,000,000.00	Construction/ Improvement/ Completion of Multi-Purpose Building

84	Construction of Water System, Poblacion Malalag, Maitum, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of Water System
85	Construction of Water Supply Level II at Brgy. Katubao, Kiamba, Sarangani Province	DPWH-SDEO	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/08/2020	12/22/2020 to 12/24/2020	12/28/2020 to 01/06/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of Water System

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN CY 2021

Contract ID	Procurement Program/Project	PMO / End-User	Is this Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS													
1	Common Electrical Supplies	Sarangani DEO	Yes	Public Bidding	9/9 - 15/2020	16/09/2020	18/09/2020	21/09/2020	National Expenditure Program (NEP) 2020	446,625.76	-	446,625.76	
2	Office Supplies	Sarangani DEO	Yes	Public Bidding	10/6 - 12/2020	13/10/2020	15/10/2020	16/10/2020	National Expenditure Program (NEP) 2020	5,733,137.54	780,000.00	4,953,137.54	
3	Common Office Supplies	Sarangani DEO	Yes	Negotiated Procurement - Agency -to-Agency,DBM-PS	-	-	-	-	National Expenditure Program (NEP) 2020	250,000.00	-	250,000.00	
4	Common Office Devices	Sarangani DEO	Yes	Public Bidding	10/20 - 26/2020	27/10/2020	29/10/2020	30/10/2020	National Expenditure Program (NEP) 2020	1,998,092.96	1,800,000.00	198,092.96	
5	Common Office Equipment	Sarangani DEO	Yes	Public Bidding	11/10 - 16/2020	17/11/2020	19/11/2020	20/11/2020	National Expenditure Program (NEP) 2020	8,286,856.93	-	8,286,856.93	
6	Common Janitorial Supplies	Sarangani DEO	Yes	Public Bidding	12/9 - 15/2020	16/12/2020	17/12/2020	18/12/2020	National Expenditure Program (NEP) 2020	305,790.88	61,000.00	244,790.88	
7	Common Computer Supplies/Consumables	Sarangani DEO	No	Public Bidding	2/3 - 9/2021	10/02/2021	12/02/2021	15/02/2021	National Expenditure Program (NEP) 2020	5,767,261.17	2,540,000.00	3,227,261.17	
8	Consumables	Sarangani DEO	No	Public Bidding	2/3 - 9/2021	10/02/2021	12/02/2021	15/02/2021	National Expenditure Program (NEP) 2020	3,562,139.18	-	3,562,139.18	
9	Computer Equipment and Accessories	Sarangani DEO	No	Public Bidding	3/10 - 16/2021	17/03/2021	19/03/2021	22/03/2021	National Expenditure Program (NEP) 2020	6,005,983.31	-	6,005,983.31	
10	Spare Parts/Repair and Maintenance	Sarangani DEO	No	Public Bidding	5/5 - 11/2021	12/05/2021	14/05/2021	17/05/2021	National Expenditure Program (NEP) 2020	993,500.00	-	993,500.00	
11	Vehicle Parts	Sarangani DEO	No	Public Bidding	5/5 - 11/2021	12/05/2021	14/05/2021	17/05/2021	National Expenditure Program (NEP) 2020	8,500,000.00	8,200,000.00	300,000.00	

Republic of the Philippines
Department of Public Works and Highways
Sarangani District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN CY 2021

Contract ID	Procurement Program/Project	PMO / End-User	Is this Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks Brief Description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	Construction Materials	Sarangani DEO	No	Public Bidding	6/2 - 8/2021	09/06/2021	11/06/2021	14/06/2021	National Expenditure Program (NEP) 2020	16,900,000.00	16,900,000.00	-	
13	Photographic and Filming Video	Sarangani DEO	No	Public Bidding	6/15 - 21/2021	22/06/2021	24/06/2021	25/06/2021	National Expenditure Program (NEP) 2020	410,000.00	-	410,000.00	
14	Services	Sarangani DEO	No	Public Bidding	7/6 - 12/2021	13/07/2021	15/07/2021	16/07/2021	National Expenditure Program (NEP) 2020	223,000.00	-	223,000.00	
15	Fuel Additives/lubricants	Sarangani DEO	No	Public Bidding	7/14 - 20/2021	21/07/2021	23/07/2021	26/07/2021	National Expenditure Program (NEP) 2020	13,574,088.00	8,400,000.00	5,174,088.00	
16	Kitchenware	Sarangani DEO	No	Public Bidding	8/3 - 9/2021	10/08/2021	12/08/2021	13/08/2021	National Expenditure Program (NEP) 2020	70,000.00	46,000.00	24,000.00	
17	Audio and Visual Presentation and Composing Equipment	Sarangani DEO	No	Public Bidding	8/18 - 24/2021	25/08/2021	27/08/2021	30/08/2021	National Expenditure Program (NEP) 2020	60,060.00	-	60,060.00	
18	Lease of Service Vehicle/Equipment	Sarangani DEO	No	Public Bidding	10/5 - 11/2021	12/10/2021	13/10/2021	15/10/2021	National Expenditure Program (NEP) 2020	9,400,000.00	9,400,000.00	-	
19	Laboratory Equipment/ Apparatus	Sarangani DEO	No	Public Bidding	10/20 - 26/2021	27/10/2021	1029/2021	01/11/2021	National Expenditure Program (NEP) 2020	21,679,950.00	-	21,679,950.00	
20	Other Categories	Sarangani DEO	No	Public Bidding	11/4 - 10/2021	11/11/2021	12/11/2021	15/11/2021	National Expenditure Program (NEP) 2020	3,341,519.50	-	3,341,519.50	
				TOTAL						P 107,580,005.23			

Prepared by:

Recommended by:

Approved by:


EDWARD D. CARILLO
Head, Procurement Unit


HERMON JEROME L. PAEZ
BAC Chairperson


JONATHAN G. BANTUG
District Engineer

Date:

Date:

Date: