

## Department of Public Works and Highways

### Marinduque District Engineering Office Boac, Marinduque

#### ANNUAL PROCUREMENT PLAN FOR CY-2019 Consulting Services

Standard Coding (Contract ID)	Procurement Program/ Project (Contract Name)	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
	<b>1st Quarter</b>											
	Soil Boring Investigation for Proposed Construction of School Buildings	Planning and Design Section	Competitive Bidding	02/05-11/2019	02/20/2019	03/15/2019	03/16-24/2019	GoP	6,300,000.00			
	Subsurface Exploration for Proposed Construction of New Bridges	Planning and Design Section	Competitive Bidding	02/05-11/2019	02/20/2019	03/15/2019	03/16-24/2019	GoP	6,300,000.00			
	Soil Exploration for Proposed New Road Construction	Planning and Design Section	Competitive Bidding	02/05-11/2019	02/20/2019	03/15/2019	03/16-24/2019	GoP	6,300,000.00			
	Soil Exploration for Proposed Flood Control Construction	Planning and Design Section	Competitive Bidding	02/05-11/2019	02/20/2019	03/15/2019	03/16-24/2019	GoP	6,300,000.00			
	<b>2nd Quarter</b>											
	Soil Boring Investigation for Proposed Construction of School Buildings	Planning and Design Section	Competitive Bidding	05/07-13/2019	05/22/2019	06/14/2019	06/15-23/2019	GoP	4,200,000.00			
	Subsurface Exploration for Proposed Construction of New Bridges	Planning and Design Section	Competitive Bidding	05/07-13/2019	05/22/2019	06/14/2019	06/15-23/2019	GoP	4,200,000.00			
	Soil Exploration for Proposed New Road Construction	Planning and Design Section	Competitive Bidding	05/07-13/2019	05/22/2019	06/14/2019	06/15-23/2019	GoP	4,200,000.00			
	Soil Exploration for Proposed Flood Control Construction	Planning and Design Section	Competitive Bidding	05/07-13/2019	05/22/2019	06/14/2019	06/15-23/2019	GoP	4,200,000.00			
<b>Sub-Total:</b>									<b>42,000,000.00</b>			

Page 2 of 2


Standard Coding (Contract ID)	Procurement Program/ Project (Contract Name)	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks
				Advertisement / Posting of IB/REOI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program / Project
	3rd Quarter											
	Soil Boring Investigation for Proposed Construction of School Buildings	Planning and Design Section	Competitive Bidding	08/06-12/2019	08/21/2019	09/13/2019	09/14-22/2019	GoP	4,200,000.00			
	Subsurface Exploration for Proposed Construction of New Bridges	Planning and Design Section	Competitive Bidding	08/06-12/2019	08/21/2019	09/13/2019	09/14-22/2019	GoP	4,200,000.00			
	Soil Exploration for Proposed New Road Construction	Planning and Design Section	Competitive Bidding	08/06-12/2019	08/21/2019	09/13/2019	09/14-22/2019	GoP	4,200,000.00			
	Soil Exploration for Proposed Flood Control Construction	Planning and Design Section	Competitive Bidding	08/06-12/2019	08/21/2019	09/13/2019	09/14-22/2019	GoP	4,200,000.00			
Sub-Total:									16,800,000.00			
TOTAL:									58,800,000.00			

Prepared by:

  
**JULITO M. MAGLACAS**  
 Head, Procurement Unit/Secretariat

Date: 3/28/2019

Recommended by:

  
**ARISTEO L. LINGA**  
 Chairperson, BAC

Date: 3/29/2019

Approved by:

  
**JOSEFINA T. PANALIGAN**  
 Head of Procuring Entity

Date: 3/29/2019