

(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PIO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads, Tertiary Roads, Abra-Ilocos Norte Road, K0427+000 - K0428+310		Yes	Competitive Bidding	28-Oct-19	18-Nov-19	5-Feb-20	6-Feb-20	others	50,000.00		Concrete Reconstruction with 280mm Slab
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Secondary Roads, Abra-Kalinga Rd, K0435+892 - K0436+025, K0436+343 - K0436+369, K0477+000 - K0479+000, K0481+924 - K0482+000, K0482+800 - K0482+900		Yes	Competitive Bidding	2-Dec-19	26-Dec-19	5-Feb-20	6-Feb-20	others	50,000.00		Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Tertiary Roads, Abra-Ilocos Norte Rd, K0437+(-1000) - K0437+600		Yes	Competitive Bidding	9-Oct-19	29-Oct-19	15-Jan-20	31-Jan-20	others	50,000.00		Construction of Road Slope Protection Structure
	Construction of Missing Links/ New Roads, Besao-Tubo (via Tamboan) Road		Yes	Competitive Bidding	21-Oct-19	11-Nov-19	5-Feb-20	6-Feb-20	others	20,000.00		Paving of Unpaved Roads
	Off-Carriageway Improvement, Tertiary Roads, Abra-Cervantes Road, K0431+(-527) - K0431+400		Yes	Competitive Bidding	14-Oct-19	4-Nov-19	5-Feb-20	6-Feb-20	others	10,750.00		Shoulder Paving/ Construction
	Paving of Unpaved Roads, Secondary Roads, Abra-Kalinga Rd, K0468+014-Roads, Abra-254, K0468+503-K0468+591, K0468+637-K0468+914, K0469+072-K0469+322, K0469+471-K0469+485, K0469+657-K0470+086		Yes	Competitive Bidding	14-Oct-19	4-Nov-19	5-Feb-20	6-Feb-20	others	50,000.00		Paving of Unpaved Roads
	Paving of Unpaved Roads, Tertiary Road, Abra-Ilocos Norte Rd, K0449+380-K0449+936		Yes	Competitive Bidding	8-Nov-19	4-Dec-19	15-Jan-20	31-Jan-20	others	22,250.00		Paving of Unpaved Roads
	Replacement of Permanent Weak Bridges, Alinaya Bridge (B0224LZ) along Abra-Ilocos Sur Rd		Yes	Competitive Bidding	30-Sep-19	21-Oct-19	7-Feb-20	14-Feb-20	others	38,000.00		Replacement
	Construction of Banaoao Flood Control, Bangued, Abra, Sta. 33+024 - Sta. 33+2961		Yes	Competitive Bidding	16-Oct-19	5-Nov-19	5-Feb-20	6-Feb-20	others	16,023.00		Construction of Flood Mitigation Structure
	Construction of Mudeng Flood Control, La Paz, Abra, Sta. 33+024 - Sta. 33+296		Yes	Competitive Bidding	30-Oct-19	20-Nov-19	5-Feb-20	6-Feb-20	others	15,935.00		Construction of Flood Mitigation Structure
	Construction of San Antonio Flood Control, Bangued, Abra, Sta. 33+296 - Sta. 33+568		Yes	Competitive Bidding	30-Oct-19	20-Nov-19	5-Feb-20	6-Feb-20	others	16,023.00		Construction of Flood Mitigation Structure
	Construction of Taping Flood Control, Lagangilang, Abra		Yes	Competitive Bidding	30-Oct-19	20-Nov-19	5-Feb-20	6-Feb-20	others	50,000.00		Construction of Flood Mitigation Structure

(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)		Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
	Construction of Tunday-Poblacion Flood Control, Danguas, Abra		Yes	Competitive Bidding	30-Oct-19	20-Nov-19	5-Feb-20	6-Feb-20	others	50,000.00		Construction of Flood Mitigation Structure
	Construction of Tablog Flood Control Project along Abra River, Bucay, Abra, Sta.0+000 - Sta.1+289		Yes	Competitive Bidding	30-Oct-19	20-Nov-19	15-Jan-20	31-Jan-20	others	50,000.00		Construction of Flood Mitigation Structure
	Construction of Toon Sur Flood Control Project, Bucay, Abra, Sta. 0+000 - Sta. 1+105, La Paz, Abra		Yes	Competitive Bidding	30-Oct-19	20-Nov-19	5-Feb-20	6-Feb-20	others	46,773.00		Construction of Flood Mitigation Structure
	Construction of Abang Flood Control Project, Sta. 0+000 - Sta. 1+180, Bucay, Abra		Yes	Competitive Bidding	30-Oct-19	20-Nov-19	15-Jan-20	31-Jan-20	others	48,515.00		Construction of Flood Mitigation Structure
	Construction of Bululala Flood Control Project, Sta. 44+280.8 - Sta. 44+702, La Paz, Abra		Yes	Competitive Bidding	30-Oct-19	20-Nov-19	5-Feb-20	6-Feb-20	others	49,400.00		Construction of Flood Mitigation Structure
	Construction of Cardona Flood Control Project, Sta. 5+240.8 - Sta. 6+440, Dolores, Abra		Yes	Competitive Bidding	30-Oct-19	20-Nov-19	5-Feb-20	6-Feb-20	others	45,720.00		Construction of Flood Mitigation Structure
	Construction of Isit Flood Control Project, Sta. 0+000 - Sta. 1+580, Dolores, Abra		Yes	Competitive Bidding	30-Oct-19	20-Nov-19	5-Feb-20	6-Feb-20	others	20,273.00		Construction of Flood Mitigation Structure
	Construction of Mudeng Flood Control Project, Sta. 0+000 - Sta. 1+142, La Paz, Abra		Yes	Competitive Bidding	30-Oct-19	20-Nov-19	5-Feb-20	6-Feb-20	others	48,904.00		Construction of Flood Mitigation Structure
	Construction of Quidaoen Flood Control Project, Sta. 0+000 - Sta.0+885, San Juan, Abra		Yes	Competitive Bidding	30-Oct-19	20-Nov-19	5-Feb-20	6-Feb-20	others	40,000.00		Construction of Flood Mitigation Structure
	Construction of Toon Norte Flood Control Project, Sta. 0+630.4 - Sta. 1+052, La Paz, Abra		Yes	Competitive Bidding	30-Oct-19	20-Nov-19	5-Feb-20	6-Feb-20	others	46,783.00		Construction of Flood Mitigation Structure
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Alimusan-Bai-Caganayan Road leading to Kaparkan Falls, Caganayan, Tineg, Abra		Yes	Competitive Bidding	30-Sep-19	21-Oct-19	5-Feb-20	6-Feb-20	others	45,000.00		Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Manabo-Luba-Tubo Road leading to Kili Falls and Hotspring, Tubo, Abra		Yes	Competitive Bidding	30-Sep-19	21-Oct-19	5-Feb-20	6-Feb-20	others	45,000.00		Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Abra-Cervantes Road - Palaquio Road leading to Cacao, Processed Fruits and Bamboo Industry, Bucay, Abra		Yes	Competitive Bidding	30-Nov-19	21-Oct-19	5-Feb-20	6-Feb-20	others	20,000.00		Construction of Concrete Road

(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Abra-Ilocos Norte Road-Karkatskis Road in support of Bamboo Industry, La Paz, Abra		Yes	Competitive Bidding	30-Sep-19	21-Oct-19	5-Feb-20	6-Feb-20	others	20,000.00		Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Alaoa-Lapat Balantay Road leading to Coffee Industry, Tineg, Abra		Yes	Competitive Bidding	30-Sep-19	21-Oct-19	5-Feb-20	6-Feb-20	others	15,000.00		Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Daguioman-Bucay Road, in support of Coffee, Fruit, Cacao and Homestyles Industries, Daguioman, Bucloc, Sallapadan and Bucay, Abra		Yes	Competitive Bidding	30-Sep-19	21-Oct-19	5-Feb-20	6-Feb-20	others	20,000.00		Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones/Junction Silet San Juan-Tineg Boundary Road leading to Coffee and Bamboo Industry, Tineg, Abra		Yes	Competitive Bidding	30-Sep-19	21-Oct-19	5-Feb-20	6-Feb-20	others	20,000.00		Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Lamanan-Ableg Road leading to Coffee, Fruits and Homestyles Industry, Daguioman, Abra		Yes	Competitive Bidding	30-Sep-19	21-Oct-19	5-Feb-20	6-Feb-20	others	20,000.00		Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Nagpaayan-Mapisia Road leading to Coffee and Fruits Industry, Licuan-Baay, Abra		Yes	Competitive Bidding	30-Sep-19	21-Oct-19	5-Feb-20	6-Feb-20	others	20,000.00		Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poblacion Tubo-Quirino Road leading to Loomweaving, Ginger Tea, Tiger Grass and Processed Food Industry, Tubo, Abra		Yes	Competitive Bidding	30-Sep-19	21-Oct-19	5-Feb-20	6-Feb-20	others	15,000.00		Construction of Concrete Road

(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Santo Tomas Manabog-Luba Road leading to Loomweaving, Fruit Processing and Furniture Industries, Manabog and Luba, Abra		Yes	Competitive Bidding	30-Sep-19	21-Oct-19	5-Feb-20	6-Feb-20	others	10,000.00		Construction of Concrete Road
	Completion of DPWH Abra District Engineering Office, Bangued, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	10,000.00		Completion
	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra-Ilocos Norte Road, K0432+1026 - K0433+070		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	48,550.00		Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra-Ilocos Norte Road, K0447+335 - K0447+460		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	49,500.00		Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra-Ilocos Norte Road, K0447+935 - K0448+055		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	48,850.00		Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra-Ilocos Norte Road, K0448+140 - K0448+260		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	49,990.00		Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra - Ilocos Norte Road - K0431+500 - K0431+700, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	45,000.00		Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads Slips, Slope Collapse and Landslide, Abra - Ilocos Norte Road - K0433+010 - K0433+400, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	45,000.00		Construction of Road Slope Protection Structure
	Bococ-Supili Road, Lagangilang and San Juan, Abra		Yes	Competitive Bidding	31-Jan-20	21-Feb-20	19-Mar-20	20-Mar-20	others	49,990.00		Rehabilitation of Road
	Bugbog-Sta. Rosa Road, Bucay and Peharrubia, Abra		Yes	Competitive Bidding	31-Jan-20	21-Feb-20	19-Mar-20	20-Mar-20	others	49,850.00		Rehabilitation of Road
	Improvement and Asphalt Overlay of Bangued Road, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	45,000.00		Rehabilitation of Road
	Improvement and Asphalt Overlay of Bucay Road, Bucay, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	50,000.00		Rehabilitation of Road
	Labaan-Carsoan Road, San Quintin, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	49,890.00		Rehabilitation of Road
	Lamunan-Ableg Road, Daguloman, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	49,995.00		Rehabilitation of Road

(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
	Poblacion-Malapao Road, Langiden, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	49,980.00		Rehabilitation of Road
	Rehabilitation and Asphalt Overlay of La Paz Road, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	45,000.00		Rehabilitation of Road
	Rehabilitation/Improvement of Villaviciosa Road with Asphalt Overlay, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	45,000.00		Rehabilitation of Road
	Rehabilitation/Reconstruction with Asphalt Overlay of Baac-Quillat-Poblacion Road, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	45,000.00		Rehabilitation of Road
	Tabilog-Lublubnac-Abang Road, Bucay, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	49,850.00		Rehabilitation of Road
	Construction of Multi-Purpose Building, Barangay Bangbangcag, Bucay, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multipurpose Building, Pefarrubia, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	25,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Rural Health Unit), La Paz, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	20,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Public Market), La Paz, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	15,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Government Center Building), La Paz, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	15,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Convention Center) Phase III, Mudeng, La Paz, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	50,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Causapan, Danglas, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Cosili West, Bangued, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Dumayco, Pefarrubia, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Labon, Bucay, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Liguis, La Paz, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Maguypayep, Sallapadan, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Malabagga, Sallapadan, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Poblacion, Pefarrubia, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Saccang, Sallapadan, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building

(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
	Construction of Multi-Purpose Building, Barangay Sto. Tomas, Manabo, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Tablog, Bucay, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay Uduangan, La Paz, Bucay, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Baug, San Juan, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Calaba, Bangued, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Cababurao, San Juan, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Collago, Lagayan, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Deet, Tayum, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Gangal, Sallapadan, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Kimmalaba, Dolores, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Labaan, San Quintin, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Pangal, Danguas, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Nagaparan, Danguas, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Naguilian, Sallapadan, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Namit-ingan, Dolores, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Patucannay, Tayum, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Pulot, Lagayan, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Riang, Pefarrubia, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sallapadan Barrio, Sallapadan, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Gregorio, La Paz, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Ramon West, Manabo, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Sta Rosa, Pefarrubia, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building


(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
	Construction of Multi-Purpose Building, Tagodtod, Lagangilang, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Tangadan, San Quintin, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Taping, Dolores, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Toon, La Paz, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	2,500.00		Construction of Multi-Purpose Building
	Construction of Multi-purpose Building (Legislative Building), Pefarrubia, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	7,500.00		Construction of Multi-Purpose Building
	Construction of Multi-purpose Building, Poblacion, La Paz, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction/Improvement of Abra Sports Complex, Bangued, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20		10,000.00		Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Villa Mercedes, San Quintin, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	3,000.00		Construction of Multi-Purpose Building
	Construction of Gabion type flood control structure along Abra River bank within the vicinity of Brgy. Sta. Rosa, Bangued, Abra		Yes	Competitive Bidding	31-Jan-20	21-Feb-20	19-Mar-20	20-Mar-20	others	20,000.00		Construction of Flood Mitigation Structure
	Rehabilitation of Poblacion Labon Road, Bucey, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	5,000.00		Rehabilitation of Road
	Construction/Rehabilitation of Local Roads, Brgy. Alangtin, Tubo, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	12,500.00		Rehabilitation of Road
	Rehabilitation/Repair of Malamsit-Tamtamayan to Sta. Rosa Road, Pefarrubia, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	10,000.00		Rehabilitation of Road
	Rehabilitation/Repair of Liguis-Salangsang Road, La Paz, Abra		Yes	Competitive Bidding	31-Jan-20	21-Feb-20	19-Mar-20	20-Mar-20	others	10,000.00		Rehabilitation of Road
	Rehabilitation/Repair of Salangsang-San Gregorio Road, La Paz, Abra		Yes	Competitive Bidding	31-Jan-20	21-Feb-20	19-Mar-20	20-Mar-20	others	10,000.00		Rehabilitation of Road
	Rehabilitation/Repair of Sto. Tomas-Liagan Road, Manabo, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	10,000.00		Rehabilitation of Road
	Rehabilitation/Repair of Basbasa-Bumagcat, Tayum, Abra		Yes	Competitive Bidding	31-Jan-20	21-Feb-20	19-Mar-20	20-Mar-20	others	10,000.00		Rehabilitation of Road
	Rehabilitation with Road Opening of Lusua-Sarsaracat Road, Pefarrubia, Abra		Yes	Competitive Bidding	13-Sep-19	4-Oct-19	5-Feb-20	6-Feb-20	others	10,000.00		Rehabilitation of Road
	Construction of footbridge across Palsuguan River, Brgy. Collago Proper, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	14,000.00		Construction of Footbridge

(Department of Public Works and Highways - Abra District Engineering Office) Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO (000)	
	Construction of bridge across Tumbal River connecting Luba to Manabo, Abra		Yes	Competitive Bidding	7-Feb-20	28-Feb-20	26-Mar-20	27-Mar-20	others	30,000.00		30,000	Construction of Bridge


Prepared by:


FERDINAND A. TADEO
 Position, Procurement Unit/Secretariat
 Date: _____

Recommended by:


CHOPINA BACARRA
 Vice Chairperson, BAC
 Date: _____

Approved by:


JOSELITO T. ARAO
 Head of Procuring Entity
 Date: _____