

DPWH Isabela 4th District Engineering Office - Final Annual Procurement Plan FY 2020

Code (PAP)	Procurement Programs/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
208H0120	Construction of Local Road, Brgy. Rizal West and Cebu, San Isidro	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	15,000.00	None	15,000.00	Road Concreting
208H0121	Construction/Completion/Rehabilitation/Improvement of Multi-Purpose Building (Santiago Public Market) Brgy. Centro East, Santiago City	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	20,000.00	None	20,000.00	Building Construction
208H0122	Construction/Completion/Rehabilitation/Improvement of Multi-Purpose Building (Cordon Public Market) Brgy. Turud Sur, Cordon	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	20,000.00	None	20,000.00	Building Construction
208H0123	Construction of Multi-Purpose Building, Brgy 1, Jones	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	3,500.00	None	3,500.00	Building Construction Re-advertise
208H0124	Construction of Multi-Purpose Building, Brgy. Salvador, Santiago City	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	3,000.00	None	3,000.00	Building Construction Re-advertise
208H0125	Construction of Multi-Purpose Building, Brgy Wigan, Cordon	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	2,500.00	None	2,500.00	Building Construction Re-advertise

Prepared by:

Submitted by:

Approved by:

FLORENDO R. PASCUAL
Engineer II
OIC - Procurement Head

JUBE T. DIZON
Chief, Maintenance Section
BAC Chairperson

EDMUND S. DE LUNA
District Engineer

DPWH Isabela 4th District Engineering Office - Final Annual Procurement Plan FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0106	Concreting of Brgy. Road in Brgy. Rizal to Gud, San Isidro	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	5,000.00	None	5,000.00	Road Concreting
20BH0107	Concreting of Local Access Road in Patanad to Villafior, San Isidro	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	12,000.00	None	12,000.00	Road Concreting
20BH0108	Concreting of Local Road of Brgy. Masaya Norte, San Agustin	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	10,000.00	None	10,000.00	Road Concreting
20BH0109	Concreting/Construction of Road Brgy. San Felipe, Echague	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	10,000.00	None	10,000.00	Road Concreting
20BH0110	Concreting of Fugu-Malibago Road, Echague	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	30,000.00	None	30,000.00	Road Concreting
20BH0111	Concreting of San Juan Dalenat - Gasuk Road, Echague	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	35,000.00	None	35,000.00	Road Concreting
20BH0112	Concreting of Road in Brgy. San Manuel, Echague	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	10,000.00	None	10,000.00	Road Concreting
20BH0113	Concreting of Brgy. Road Sta. Cruz to Babaran Road, Echague	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	10,000.00	None	10,000.00	Road Concreting
20BH0114	Concreting of Brgy. Raniag - Villa Marcos Road in Ramon	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	5,000.00	None	5,000.00	Road Concreting
20BH0115	Concreting of Local Road, Jones	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	5,000.00	None	5,000.00	Road Concreting
20BH0116	Concreting of Colorado - San Mariano Norte Local Road, San Guillermo	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	10,000.00	None	10,000.00	Road Concreting
20BH0117	Concreting of Brgy. Bautista Road, San Agustin	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	10,000.00	None	10,000.00	Road Concreting
20BH0118	Concreting of Local Road Brgy. Sagat, Cordon	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	10,000.00	None	10,000.00	Road Concreting
20BH0119	Construction of Brgy. San Fabian Road	Isabela 4th DEO	No	Competitive Bidding	1/31/2020	2/24/2019	2/27/2020	2/28/2019	GoP	20,000.00	None	20,000.00	Road Concreting

Prepared by:

FLORENDO R. PASCOA JR.
Engineer II
OIC - Procurement Head

Submitted by:

JUBE T. DIZON
Chief, Maintenance Section
BAC Chairperson

Approved by:

EDMUND B. DE LUNA
District Engineer

DPWH Isabela 4th District Engineering Office - Final Annual Procurement Plan FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0095	Continuation of Construction for the Municipal Hall of San Agustin	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	5,000.00	None	5,000.00	Building Construction
20BH0096	Construction/Rehabilitation of Public Market, San Guillermo	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	10,000.00	None	10,000.00	Building Construction
20BH0097	Construction of Evacuation Center, West Tabacal Region National High School, Brgy. Culababat, Cauayan City	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	7,200.00	None	7,200.00	Building Construction
20BH0098	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Sinili, Santiago City	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	2,000.00	None	2,000.00	Building Construction
20BH0099	Construction/Rehabilitation of Municipal Building, San Agustin	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	2,000.00	None	2,000.00	Building Construction
20BH0100	Concreting of Brgy. Narra Crossing to Brgy. Magleticia Road, Echague	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	15,000.00	None	15,000.00	Road Concreting
20BH0101	Concreting of Brgy. Magleticia to Brgy. Mabbayad Road, Echague	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	15,000.00	None	15,000.00	Road Concreting
20BH0102	Concreting/Completion/Rehabilitation/Improvement of Brgy. Bautista Road, Brgy. Bautista, San Agustin	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	10,000.00	None	10,000.00	Road Concreting
20BH0103	Concreting of Local Road at Sitio Bimmangon, Brgy. Quilino, Cordon	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	2,500.00	None	2,500.00	Road Concreting
20BH0104	Concreting of Local Roads in Brgy. Capiripawan and Caquilingan, Cordon	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	5,000.00	None	5,000.00	Road Concreting
20BH0105	Construction of Local Roads in Brgy. Narra, Echague	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	5,000.00	None	5,000.00	Road Concreting

Prepared by:

FLORENDO R. PASCUAL
Engineer II
OIC - Procurement Head

Submitted by:

JUBET T. DIZON
Chief, Maintenance Section
BAC Chairperson

Approved by:

EDMUND B. DE LUNA
District Engineer

DPWH Isabela 4th District Engineering Office - Final Annual Procurement Plan FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0082	Construction of San Agustin Multi-Purpose Building (Public Market) Barangay Masaya Centro, San Agustin	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	20,000.00	None	20,000.00	Building Construction
20BH0083	Construction of Two-Storey Public Market, Brgy. Centro Dos, San Guillermo	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	15,000.00	None	15,000.00	Building Construction
20BH0084	Improvement/Rehab of Multi-Purpose Building (NIA Bldg, Mengal Ladies Office), Brgy. San Fabian, Echague	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	20,000.00	None	20,000.00	Building Repair
20BH0085	Construction of Multi-Purpose Building, Brgy. 2, Jones	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	1,500.00	None	1,500.00	Building Construction
20BH0086	Construction of Multi-Purpose Building, Brgy. Laoag, San Agustin	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	3,000.00	None	3,000.00	Building Construction
20BH0087	Construction of Multi-Purpose Building, Brgy. Calascan, Santiago City	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	1,500.00	None	1,500.00	Building Construction
20BH0088	Construction of Multi-Purpose Building, Brgy. Minuni, Jones	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	2,500.00	None	2,500.00	Building Construction
20BH0089	Construction of Multi-Purpose Building, Brgy. Abulian, Jones	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	2,500.00	None	2,500.00	Building Construction
20BH0090	Construction of Municipal Hall in San Agustin	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	5,000.00	None	5,000.00	Building Construction
20BH0091	Construction of Public Market in San Guillermo	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	5,000.00	None	5,000.00	Building Construction
20BH0092	Repair and Improvement of Multi-Purpose Hall, Brgy. Victory Norte, Santiago City	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	1,000.00	None	1,000.00	Building Repair
20BH0093	Improvement and Completion of Jones Municipal Sports Complex, Brgy. 1, Jones	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	10,000.00	None	10,000.00	Building Repair
20BH0094	Construction of Multi-Purpose Building, Cabaruan National High School, Brgy. Cabaruan, Cauayan City	Isabela 4th DEO	No	Competitive Bidding	1/30/2020	2/19/2020	2/24/2019	2/25/2019	GoP	5,000.00	None	5,000.00	Building Construction

Prepared by:

Submitted by:

Approved by:

FLORENDO R. PASCUAL JR.
Engineer II
OIC - Procurement Head

JUBE T. DIZON
Chief, Maintenance Section
BAC Chairperson

EDMUND B. DE LUNA
District Engineer

DPWH Isabela 4th District Engineering Office - Final Annual Procurement Plan FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0071	Construction of Dabubu Grande - Salay Flood Control	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2019	12/23/2019	1/21/2020	1/23/2020	GoP	40,818.96	None	40,818.96	Flood Control Structure
20BH0072	Construction of Flood Control Structure (Sta. 0+361 - Sta. 0+762) Dabubu Pequeno Section	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2019	12/23/2019	1/21/2020	1/23/2020	GoP	47,951.40	None	47,951.40	Flood Control Structure
20BH0073	Construction of One-Storey (3 Classroom) School Building with Toilet Attached - Cordon South CS Annex	Isabela 4th DEO	No	Competitive Bidding	12/5/2019	12/26/2019	1/21/2020	1/23/2020	GoP	6,412.04	None	6,412.04	Building Construction
20BH0074	Construction of One-Storey (2 Classroom) School Building Including Toilet - San Mariano Sur Primary School	Isabela 4th DEO	No	Competitive Bidding	12/5/2019	12/26/2019	1/21/2020	1/23/2020	GoP	4,981.48	None	4,981.48	Building Construction
20BH0075	Construction of One-Storey (2 Classroom) School Building Including Toilet - Villa Miemban Es	Isabela 4th DEO	No	Competitive Bidding	12/5/2019	12/26/2019	1/21/2020	1/23/2020	GoP	4,287.40	None	4,287.40	Building Construction
20BH0076	Construction (Completion) Santiago Public Market, Barangay Centro East, Santiago City	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	20,000.00	None	20,000.00	Building Construction
20BH0077	Construction of Cordon Public Market, Barangay Turud Sur, Cordon	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	20,000.00	None	20,000.00	Building Construction
20BH0078	Construction of Multi-Purpose Building, Barangay Batal, Santiago City	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	5,000.00	None	5,000.00	Building Construction
20BH0079	Construction of Multi-Purpose Building, Barangay Napaliong, Jones	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	4,000.00	None	4,000.00	Building Construction
20BH0080	Construction of Multi-Purpose Building, Barangay Rosario, Santiago City	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	25,000.00	None	25,000.00	Building Construction
20BH0081	Construction of Multi-Purpose Building, Barangay Victory Norte, Santiago City	Isabela 4th DEO	No	Competitive Bidding	1/29/2020	2/18/2020	2/21/2020	2/24/2020	GoP	10,000.00	None	10,000.00	Building Construction

Prepared by:

FLORENDO R. PASCOA, JR.
Engineer II
OIC - Procurement Head

Submitted by:

JURE T. DIZON
Chief, Maintenance Section
BAC Chairperson

Approved by:

EDMUND B. DE LUNA
District Engineer

DPWH Isabela 4th District Engineering Office - Final Annual Procurement Plan FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0062	Network Development – Road Widening – Tertiary Roads Santiago-Baluarte-Quirino Bdry. Road – K0327+064 – K0327+314, K0327+474 – K0329+305, K0331+000 – K0331+055	Isabela 4th DEO	Yes	Competitive Bidding	11/28/2019	12/18/2019	1/21/2020	1/23/2020	GoP	61,362.42	None	61,362.42	Road Widening
20BH0063	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones – Villa Gonzaga-Nabbuan Road Leading to Santiago-Saguday Road in support of Peanut Industry (HVC)	Isabela 4th DEO	Yes	Competitive Bidding	11/28/2019	12/18/2019	1/21/2020	1/23/2020	GoP	20,580.00	None	20,580.00	Road Widening
20BH0064	Network Development – Road Widening – Primary Roads Daang Maharlika LZ – K0360+535 – K0361+850	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2019	12/23/2019	1/21/2020	1/23/2020	GoP	49,000.00	None	49,000.00	Road Widening
20BH0065	Construction of Flood Control Structure (Sta. 0+361 – Sta. 0+762) Sinaoangan Section	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2019	12/23/2019	1/21/2020	1/23/2020	GoP	47,951.40	None	47,951.40	Flood Control Structure
20BH0066	Construction of Annafunan, Sta. 0+000 – Sta. 0+444	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2019	12/23/2019	1/21/2020	1/23/2020	GoP	63,761.13	None	63,761.13	Flood Control Structure
20BH0067	Construction of Flood Control Structure (Sta. 0+381 – Sta. 0+762) Quimalabasa Section	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2019	12/23/2019	1/21/2020	1/23/2020	GoP	47,113.34	None	47,113.34	Flood Control Structure
20BH0068	Construction of Flood Control Structure (Sta. 0+381 – Sta. 0+762), Rang-ay Section 2	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2019	12/23/2019	1/21/2020	1/23/2020	GoP	47,951.40	None	47,951.40	Flood Control Structure
20BH0069	Construction of Flood Control Structure (Sta. 0+381 – Sta. 0+762) Virginez Section	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2019	12/23/2019	1/21/2020	1/23/2020	GoP	21,377.72	None	21,377.72	Flood Control Structure
20BH0070	Construction of Rang-ay Flood Control, Section 1	Isabela 4th DEO	Yes	Competitive Bidding	12/3/2019	12/23/2019	1/21/2020	1/23/2020	GoP	40,818.96	None	40,818.96	Flood Control Structure

Prepared by:

FLORENDO R. PASCUAL JR.
Engineer II
OIC - Procurement Head

Submitted by:

JUNE T. DIZON
Chief, Maintenance Section
BAC Chairperson

Approved by:

EDMUND B. DE LUNA
District Engineer

DPWH Isabela 4th District Engineering Office - Final Annual Procurement Plan FY 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0051	Construction of Multi-Purpose Building - Brgy. San Felipe	Isabela 4th DEO	Yes	Competitive Bidding	11/27/2019	12/17/2019	1/20/2020	1/22/2020	GoP	1,980.00	None	1,980.00	Building Construction
20BH0052	Construction of Multi-Purpose Building - Brgy. Busilelao	Isabela 4th DEO	Yes	Competitive Bidding	11/27/2019	12/17/2019	1/20/2020	1/22/2020	GoP	2,970.00	None	2,970.00	Building Construction
20BH0053	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Brgy. Baculo to Dissimuray Road	Isabela 4th DEO	Yes	Competitive Bidding	11/27/2019	12/17/2019	1/20/2020	1/22/2020	GoP	49,000.00	None	49,000.00	Road Widening
20BH0054	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Daang Maharlika (LZ) - K0309+(-407)	Isabela 4th DEO	Yes	Competitive Bidding	11/27/2019	12/17/2019	1/20/2020	1/22/2020	GoP	30,301.60	None	30,301.60	Road Rehabilitation
20BH0055	Rehabilitation of Multi-Purpose Building - Brgy. Sinaangan Sur	Isabela 4th DEO	Yes	Competitive Bidding	11/27/2019	12/17/2019	1/20/2020	1/22/2020	GoP	495.00	None	495.00	Building Improvement
20BH0056	Construction of Multi-Purpose Building - Masaya Centro	Isabela 4th DEO	Yes	Competitive Bidding	11/27/2019	12/17/2019	1/20/2020	1/22/2020	GoP	1,980.00	None	1,980.00	Building Improvement
20BH0057	Network Development - Construction of Bypass and Diversion Road	Isabela 4th DEO	Yes	Competitive Bidding	11/27/2019	12/17/2019	1/20/2020	1/22/2020	GoP	34,200.00	None	34,200.00	Road Concreting
20BH0059	Network Development - Road Widening along Daang Maharlika K0332+106 - K0333+395	Isabela 4th DEO	Yes	Competitive Bidding	11/27/2019	12/17/2019	1/20/2020	1/22/2020	GoP	45,516.10	None	45,516.10	Road Widening
20BH0060	Preventive Maintenance of Concrete Road (Road Reblocking) K0329+770 - K0331+757	Isabela 4th DEO	Yes	Competitive Bidding	11/27/2019	12/17/2019	1/20/2020	1/22/2020	GoP	7,227.50	None	7,227.50	Road Widening
20BH0061	Network Development - Road Widening - Primary Roads Jct. Ipil - Quirino Bdry. Road - K0337+(-348) - K0337+(-198), K0338+603 - K0337+630	Isabela 4th DEO	Yes	Competitive Bidding	11/28/2019	12/18/2019	1/21/2020	1/23/2020	GoP	5,199.88	None	5,199.88	Road Widening

Prepared by:

Submitted by:

Approved by:

FLORENDO R. PASCUAL JR.
Engineer II
OIC - Procurement Head

JUNE T. DIZON
Chief, Maintenance Section
BAC Chairperson

EDMUND B. DE LUNA
District Engineer

DPWH Isabela 4th District Engineering Office - Final Annual Procurement Plan FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0041	Construction of Multi-Purpose Building - Brgy. Nakar	Isabela 4th DEO	Yes	Competitive Bidding	11/22/2019	12/16/2019	1/17/2020	1/21/2020	GoP	2,970.00	None	2,970.00	Building Construction
20BH0042	Construction of Multi-Purpose Building - Brgy. San Fabian	Isabela 4th DEO	Yes	Competitive Bidding	11/22/2019	12/16/2019	1/17/2020	1/21/2020	GoP	3,465.00	None	3,465.00	Building Construction
20BH0043	Construction of Multi-Purpose Building - Brgy. Villa Remedios	Isabela 4th DEO	Yes	Competitive Bidding	11/22/2019	12/16/2019	1/17/2020	1/21/2020	GoP	2,970.00	None	2,970.00	Building Construction
20BH0044	Construction of Multi-Purpose Building - Villa Victoria	Isabela 4th DEO	Yes	Competitive Bidding	11/22/2019	12/16/2019	1/17/2020	1/21/2020	GoP	2,970.00	None	2,970.00	Building Construction
20BH0045	Construction of Multi-Purpose Building - Brgy. Estrella	Isabela 4th DEO	Yes	Competitive Bidding	11/22/2019	12/16/2019	1/17/2020	1/21/2020	GoP	2,970.00	None	2,970.00	Building Construction
20BH0046	Construction of Multi-Purpose Building - Brgy. San Mariano Norte	Isabela 4th DEO	Yes	Competitive Bidding	11/27/2019	12/17/2019	1/17/2020	1/21/2020	GoP	1,980.00	None	1,980.00	Building Construction
20BH0047	Construction/Improvement of Access Roads Leading to Trades Industries and Economic Zones - Victory Norte - Sinili Road Leading to Maharlika Highway in Support of Mango Industry	Isabela 4th DEO	Yes	Competitive Bidding	11/27/2019	12/17/2019	1/17/2020	1/21/2020	GoP	19,600.00	None	19,600.00	Road Concreting
20BH0048	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Bannawag Norte Road leading to Santiago City - Saguday Road in support of Sugar Industry	Isabela 4th DEO	Yes	Competitive Bidding	11/27/2019	12/17/2019	1/17/2020	1/21/2020	GoP	19,600.00	None	19,600.00	Road Concreting
20BH0049	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Rizal-Salvador Divisoria Road Leading to Maharlika Highway in Support of Mungbean Industry	Isabela 4th DEO	Yes	Competitive Bidding	11/27/2019	12/17/2019	1/17/2020	1/21/2020	GoP	19,800.00	None	19,800.00	Road Concreting
20BH0050	Bridge Program - Rehab./Major Repair of Permanent Bridge, Jones 2 Bridge (B01204LZ) along Jct. Ipi-Quirino Bdry. Road	Isabela 4th DEO	Yes	Competitive Bidding	11/27/2019	12/17/2019	1/17/2020	1/21/2020	GoP	16,351.30	None	16,351.30	Bridge Repair

Prepared by:

Submitted by:

Approved by:

FLORENDO R. PASCUA JR.
Engineer II
OIC - Procurement Head

JUBE T. DIZON
Chief, Maintenance Section
BAC Chairperson

EDMUND B. DE LUNA
District Engineer

DPWH Isabela 4th District Engineering Office - Final Annual Procurement Plan FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
208H0021	Construction of Multi-Purpose Building - Brgy. Gud	Isabela 4th DEO	Yes	Competitive Bidding	11/14/2019	12/4/2019	1/15/2020	1/17/2020	GoP	1,980.00	None	1,980.00	Building Construction
208H0022	Construction of Multi-Purpose Building - Brgy. Dipacamo	Isabela 4th DEO	Yes	Competitive Bidding	11/14/2019	12/4/2019	1/15/2020	1/17/2020	GoP	2,970.00	None	2,970.00	Building Construction
208H0023	Concreting of Local Roads - Brgy. Sta. Maria	Isabela 4th DEO	Yes	Competitive Bidding	11/15/2019	12/9/2019	1/15/2020	1/17/2020	GoP	1,980.00	None	1,980.00	Road Concreting
208H0024	Concreting of Local Roads - Brgy. Dissimuray	Isabela 4th DEO	Yes	Competitive Bidding	11/15/2019	12/9/2019	1/15/2020	1/17/2020	GoP	1,980.00	None	1,980.00	Road Concreting
208H0025	Concreting of Local Roads - Brgy. Gagabutan	Isabela 4th DEO	Yes	Competitive Bidding	11/15/2019	12/9/2019	1/15/2020	1/17/2020	GoP	1,980.00	None	1,980.00	Road Concreting
208H0026	Concreting of Local Roads - Brgy. Buyon	Isabela 4th DEO	Yes	Competitive Bidding	11/15/2019	12/9/2019	1/15/2020	1/17/2020	GoP	1,980.00	None	1,980.00	Road Concreting
208H0027	Concreting of Local Roads - Brgy. Manaoag	Isabela 4th DEO	Yes	Competitive Bidding	11/15/2019	12/9/2019	1/15/2020	1/17/2020	GoP	1,980.00	None	1,980.00	Road Concreting
208H0028	Construction of Multi-Purpose Building - Brgy. Linamagan	Isabela 4th DEO	Yes	Competitive Bidding	11/15/2019	12/9/2019	1/15/2020	1/17/2020	GoP	2,475.00	None	2,475.00	Building Construction
208H0030	Construction of Multi-Purpose Building - Brgy. Villa Bello	Isabela 4th DEO	Yes	Competitive Bidding	11/15/2019	12/9/2019	1/15/2020	1/17/2020	GoP	4,950.00	None	4,950.00	Building Construction
208H0031	Concreting of Local Roads - Brgy. Casalanan	Isabela 4th DEO	Yes	Competitive Bidding	11/15/2019	12/9/2019	1/16/2020	1/20/2020	GoP	1,980.00	None	1,980.00	Road Concreting
208H0032	Construction of Multi-Purpose Building - Brgy. Magsaysay	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2019	12/11/2019	1/16/2020	1/20/2020	GoP	4,950.00	None	4,950.00	Building Construction
208H0033	Construction of Multi-Purpose Building - Brgy. Cebu	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2019	12/11/2019	1/16/2020	1/20/2020	GoP	1,980.00	None	1,980.00	Building Construction
208H0034	Construction of Multi-Purpose Building - Brgy. Angoluan	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2019	12/11/2019	1/16/2020	1/20/2020	GoP	2,970.00	None	2,970.00	Building Construction
208H0036	Construction of Multi-Purpose Building - Brgy. Rizal	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2019	12/11/2019	1/16/2020	1/20/2020	GoP	1,980.00	None	1,980.00	Building Construction
208H0037	Construction of Multi-Purpose Building - Brgy. Buneg	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2019	12/11/2019	1/16/2020	1/20/2020	GoP	2,970.00	None	2,970.00	Building Construction
208H0038	Construction of Multi-Purpose Building - Brgy. Pangal Sur	Isabela 4th DEO	Yes	Competitive Bidding	11/21/2019	12/11/2019	1/16/2020	1/20/2020	GoP	3,960.00	None	3,960.00	Building Construction
208H0039	Construction of Multi-Purpose Building - Brgy. Gumbawan	Isabela 4th DEO	Yes	Competitive Bidding	11/22/2019	12/16/2019	1/16/2020	1/20/2020	GoP	2,970.00	None	2,970.00	Building Construction
208H0040	Construction of Multi-Purpose Building - Brgy. Namnama	Isabela 4th DEO	Yes	Competitive Bidding	11/22/2019	12/16/2019	1/16/2020	1/20/2020	GoP	3,960.00	None	3,960.00	Building Construction

Prepared by:

Submitted by:

Approved by:

FLORENDO R. PASCUAL JR.
Engineer II
OIC - Procurement Head

JUBEL T. DIZON
Chief, Maintenance Section
BAC Chairperson

EDMUND B. DE LUNA
District Engineer

DPWH Isabela 4th District Engineering Office - Final Annual Procurement Plan FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0010	Concreting of Dailao-Taliklik Road	Isabela 4th DEO	Yes	Competitive Bidding	11/8/2019	12/3/2019	1/13/2020	1/15/2020	GoP	4,950.00	None	4,950.00	Road Concreting
20BH0011	Construction of Multi-Purpose Building - Brgy. Sagana	Isabela 4th DEO	Yes	Competitive Bidding	11/12/2019	12/3/2019	1/14/2020	1/16/2020	GoP	4,950.00	None	4,950.00	Building Construction
20BH0012	Concreting of Local Road - Brgy. Rizal	Isabela 4th DEO	Yes	Competitive Bidding	11/14/2019	12/4/2019	1/14/2020	1/16/2020	GoP	4,950.00	None	4,950.00	Road Concreting
20BH0013	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Batal Flood Control	Isabela 4th DEO	Yes	Competitive Bidding	11/14/2019	12/4/2019	1/14/2020	1/16/2020	GoP	21,603.12	None	21,603.12	Flood Control Structure
20BH0014	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Papan Este Flood Control Structure	Isabela 4th DEO	Yes	Competitive Bidding	11/14/2019	12/4/2019	1/14/2020	1/16/2020	GoP	18,551.40	None	18,551.40	Flood Control Structure
20BH0015	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Dumawing Flood Control Project	Isabela 4th DEO	Yes	Competitive Bidding	11/14/2019	12/4/2019	1/14/2020	1/16/2020	GoP	41,247.22	None	41,247.22	Flood Control Structure
20BH0016	Construction of Multi-Purpose Building - Brgy. Nagcampangan	Isabela 4th DEO	Yes	Competitive Bidding	11/14/2019	12/4/2019	1/14/2020	1/16/2020	GoP	1,980.00	None	1,980.00	Building Construction
20BH0017	Construction of Multi-Purpose Building - Brgy. Madadamian	Isabela 4th DEO	Yes	Competitive Bidding	11/14/2019	12/4/2019	1/14/2020	1/16/2020	GoP	2,970.00	None	2,970.00	Building Construction
20BH0018	Construction of Multi-Purpose Building - Brgy. Dicarayan	Isabela 4th DEO	Yes	Competitive Bidding	11/14/2019	12/4/2019	1/14/2020	1/16/2020	GoP	2,970.00	None	2,970.00	Building Construction
20BH0019	Construction of Multi-Purpose Building - Brgy. San Mariano Sur	Isabela 4th DEO	Yes	Competitive Bidding	11/14/2019	12/4/2019	1/14/2020	1/16/2020	GoP	2,475.00	None	2,475.00	Building Construction
20BH0020	Construction of Multi-Purpose Building - Brgy. Villa Fermin	Isabela 4th DEO	Yes	Competitive Bidding	11/14/2019	12/4/2019	1/14/2020	1/16/2020	GoP	2,970.00	None	2,970.00	Building Construction

Prepared by:

FLORINDO R. PASCOA JR.
Engineer II
OIC - Procurement Head

Submitted by:

JUBEL F. DIZON
Chief, Maintenance Section
BAC Chairperson

Approved by:

EDMUND B. DE LUNA
District Engineer

DPWH Isabela 4th District Engineering Office - Final Annual Procurement Plan FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20BH0001	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Access Road Leading to Daniuk Hills, Brgy. Balintocotoc	Isabela 4th DEO	Yes	Competitive Bidding	11/7/2019	11/27/2019	1/13/2020	1/15/2020	GoP	14,700.00	None	14,700.00	Road Concreting
20BH0002	Network Development - Road Widening - Tertiary Roads - Jct. Ipi-Quirino Bdry. Road K0364+920 - K0366+251	Isabela 4th DEO	Yes	Competitive Bidding	11/7/2019	11/27/2019	1/13/2020	1/15/2020	GoP	49,000.00	None	49,000.00	Road Widening
20BH0003	Asset Preservation - Preventive Maintenance - Primary Road (Asphalt Overlay) Daang Maharlika K0313+100 - K0331+1044	Isabela 4th DEO	Yes	Competitive Bidding	11/7/2019	11/27/2019	1/13/2020	1/15/2020	GoP	20,953.38	None	20,953.38	Asphalt Overlay
20BH0004	Road Widening of Cordon - Diffun Road K0320+100 - K0320+519	Isabela 4th DEO	Yes	Competitive Bidding	11/7/2019	11/27/2019	1/13/2020	1/15/2020	GoP	15,258.60	None	15,258.60	Road Widening
20BH0005	Asset Preservation - Preventive Maintenance - Primary Road (Asphalt Overlay) Santiago - Tuguegarao Road K0326+000 - K0329+122	Isabela 4th DEO	Yes	Competitive Bidding	11/7/2019	11/27/2019	1/13/2020	1/15/2020	GoP	22,246.98	None	22,246.98	Asphalt Overlay
20BH0006	Concreting of Local Roads from Brgy. Virginaza to Dabubu Grande	Isabela 4th DEO	Yes	Competitive Bidding	11/8/2019	12/3/2019	1/13/2020	1/15/2020	GoP	10,890.00	None	10,890.00	Road Concreting
20BH0007	Concreting of Local Roads, Brgy. Bucal Sur	Isabela 4th DEO	Yes	Competitive Bidding	11/8/2019	12/3/2019	1/13/2020	1/15/2020	GoP	1,980.00	None	1,980.00	Road Concreting
20BH0008	Concreting of Local Roads, Brgy. Dimaluadi	Isabela 4th DEO	Yes	Competitive Bidding	11/8/2019	12/3/2019	1/13/2020	1/15/2020	GoP	2,970.00	None	2,970.00	Road Concreting
20BH0009	Concreting of Local Roads, Brgy. Dibulo	Isabela 4th DEO	Yes	Competitive Bidding	11/8/2019	12/3/2019	1/13/2020	1/15/2020	GoP	4,950.00	None	4,950.00	Road Concreting

Prepared by:

FLORENDO R. PASCUAL R.
Engineer II
OIC - Procurement Head

Submitted by:

JUBET T. DIZON
Chief, Maintenance Section
BAC Chairperson

Approved by:

EDMUND B. DE LUNA
District Engineer