



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
PALAWAN 2nd DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-8
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020
Consistency

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Adv/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOO	C	
20CSEF01	Parcelary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Pinalingaan-Tagbita-Jatud (S00041PW & S00042PW)	Planning & Design Section	No	Public Bidding	May 4-11, 2020	July 9, 2020	July 29, 2020	August 7, 2020	FY 2020 RA 11465 Regular 2020 Current	8,280,000.00			Parcelary Survey
20CSEF02	Parcelary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Rto Tuba-Bulluyan (S00063PW)	Planning & Design Section	No	Public Bidding	May 4-11, 2020	July 9, 2020	July 29, 2020	August 7, 2020	FY 2020 RA 11465 Regular 2020 Current	9,810,000.00			Parcelary Survey
20CSEF03	Parcelary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Quezon-Punta Baja Road, Palawan	Planning & Design Section	No	Public Bidding	May 4-11, 2020	July 9, 2020	July 29, 2020	August 7, 2020	FY 2020 RA 11465 Regular 2020 Current	3,243,300.00			Parcelary Survey
20CSEF04	Parcelary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road PPSR Jct. Robacon Brooks Point Road (S00011PW), Palawan	Planning & Design Section	No	Public Bidding	May 4-11, 2020	July 9, 2020	July 29, 2020	August 7, 2020	FY 2020 RA 11465 Regular 2020 Current	703,004.00			Parcelary Survey
20CSEF05	Parcelary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Quezon-Aranywan Road (S00015PW), Palawan	Planning & Design Section	No	Public Bidding	May 4-11, 2020	July 9, 2020	July 29, 2020	August 7, 2020	FY 2020 RA 11465 Regular 2020 Current	7,840,000.00			Parcelary Survey
20CSEF06	Parcelary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Quezon-Punta Baja Road (S00022PW), Phase II, Palawan	Planning & Design Section	No	Public Bidding	May 4-11, 2020	July 9, 2020	July 29, 2020	August 7, 2020	FY 2020 RA 11465 Regular 2020 Current	5,550,000.00			Parcelary Survey
20CSEF07	Parcelary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Aranywan-Bacony-Puerto Princessa Road (S00064PW), Palawan	Planning & Design Section	No	Public Bidding	May 4-11, 2020	July 9, 2020	July 29, 2020	August 7, 2020	FY 2020 RA 11465 Regular 2020 Current	8,120,000.00			Parcelary Survey
20CSEF08	Parcelary Survey for the Construction of Various Roads and Bridges - Palawan Circumferential Road Culandun-Pinalingaan Cross Country Road (S00065PW), Palawan	Planning & Design Section	No	Public Bidding	May 4-11, 2020	July 9, 2020	July 29, 2020	August 7, 2020	FY 2020 RA 11465 Regular 2020 Current	5,400,000.00			Parcelary Survey

Prepared by:

ARNEL C. PORTALES
Engineer III
Head, Procurement Unit
RB-14 dlp/ACP

Recommended by:

DOMINADOR P. ALONZABE
Engineer II
BAC Chairman

Approved by:

ALEJANDRO M. VENTILACION
District Engineer