



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks
					Adv/ Posting of IB	Opening	Notice of award	Contract Signing	Total		MOOE		
												C	
20EF0001	Paving of Unpaved Road Quezon-Punta Baja Road – K0148+640 – K0148+664, K0148+753 – K0148+780, K0154+187 – K0155+375, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019				FY 2020 RA 11465 Regular 2020 Current	22,393,000.00		Construction of 280mm thick PCCP with Drainage and Slope Protection Structure
20EF0002	Rehabilitation of National Roads with Slopes, Slope Collapse and Landslide PPR Jct (Abo-cabo) – Quezon Rd K0133+330 – K0133+400, Quezon, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020		FY 2020 RA 11465 Regular 2020 Current	5,145,000.00		Construction of concrete road slope protection structure with embankment and steel sheet pile Length– 70.001.m, Area – 525.00 sq.m
20EF0003	Retrofitting of Permanent Bridge Buligay Br. (B00115PM) along Puanra Princess South Rd, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 17, 2019	November 12, 2019	December 10, 2019	February 5, 2020		FY 2020 RA 11465 Regular 2020 Current	7,644,000.00		Replacement of Old Superstructure, Application of Carbon Fiber at Left Lane
20EF0004	Retrofitting of Permanent Bridge Alfonso XIII Br. (B00377PM) along Quezon-Punta Baja Rd, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	December 10, 2019	February 5, 2020		FY 2020 RA 11465 Regular 2020 Current	9,702,000.00		Replacement of old superstructure, application of carbon fiber at right lane including slope protection
20EF0005	Construction of Sowangan ES Building, Brgy. Sowangan, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	December 10, 2019	February 5, 2020		FY 2020 RA 11465 Regular 2020 Current	1,485,000.00		Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
20EF0006	Construction of Silit Lambahan ES Building, Brgy. Malabago, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	December 10, 2019	February 5, 2020		FY 2020 RA 11465 Regular 2020 Current	1,485,000.00		Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
20EF0007	Construction of Berong NHS Building, Brgy. Berong, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	December 10, 2019	February 5, 2020		FY 2020 RA 11465 Regular 2020 Current	1,485,000.00		Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
20EF0008	Construction of Aamayan National High School Building, Brgy. Aamayan, Narra, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	December 10, 2019	February 5, 2020		FY 2020 RA 11465 Regular 2020 Current	1,485,000.00		Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
20EF0009	Construction of Setbas ES Building, Silit Tagpatera, Brgy. Saraza, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	December 10, 2019	February 5, 2020		FY 2020 RA 11465 Regular 2020 Current	1,485,000.00		Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-8  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)		Remarks
					Advt/Posting of IB	Opening	Notice of award	Contract Signing	Source of Funds	Total	MOOE		
20EFO010	Construction of Sandoval ES Building, Brgy. Sandoval, Batareza, Palawan	Construction Section	Yes	Public Bidding	October 17-24, 2019	November 12, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,485,000.00			Construction of 7.00m x 9.00m plus (1.50m corridor), 1 Classroom School Building with PWD ramp
20EFO011	Paving of Unpaved Road Palawan Circum. Rd. KD255+806 – KD255+864, KD275+1069-KD277+512, KD278+119 – KD278+222, KD278+244 – KD278+344, KD281+210 – KD281+312, KD281+335 – KD281+431, KD285+701 – KD287+389	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 19, 2019			FY 2020 RA 11465 Regular 2020 Current	92,073,940.00			Road Upgrading (Gravel to Concrete) 6.70m Width; 280mm thick including Drainage and Miscellaneous Structures
20EFO012	Construction of Iraan River Flood Control Structure, Rizal, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	40,180,000.00			Construction of 200mm thick Concrete Slope Protection with Steel Sheet Piles
20EFO013	Construction of Malabgo River Flood Control Structure, Narra, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	37,240,000.00			Construction of 200mm thick concrete Slope Protection (Revetment) with Gabions
20EFO014	Construction of Batang-Batang River Flood Control Structure, Narra, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 13, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	37,240,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment)
20EFO015	Construction of Aramaywan River Flood Control Structure, Narra, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	37,240,000.00			Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
20EFO016	Rehabilitation of National Roads with Slopes, Slope Collapse, and Landslide Palawan Circumferential Rd – KD275+770 – KD275+960, Batareza, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019			FY 2020 RA 11465 Regular 2020 Current	18,914,000.00			Construction of Road Slope Protection Structures with Steel Sheet Piles, Drainage and 280mm thk. PCCP
20EFO017	Construction of School Building (2 classroom), Panacan 2 Elementary School, (Narra National High School Compound) Panacan 2, Narra, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	2,376,000.00			Construction of 8.5 x 18.00m (2.5m Corridor), One (1) Storey 2 Classroom School Building with PWD Ramp
20EFO018	Construction of Multi-Purpose Building, Brgy. Culanduan, Batareza, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,465,000.00			Construction of 8.00m x 7.00m 2-Storey Multi-Purpose Building with floor tile and service area, glass windows, PWD ramp, 2 toilets and 3-chambered Septic Vault





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-8  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Adv/Posting of IB	Opening	Notice of award	Contract Signing	Source of Funds	Total	MCO	E	O	
20EF0019	Construction of Multi-Purpose Building, Brgy. Tagnabo, Batanaza, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,465,000.00				Construction of 8.00m x 7.00m 2-Storey Multi-Purpose Building with floor tiles and service area, glass windows, PWD ramp, 2 toilets and 3-chambered Septic Vault
20EF0020	Construction of Multi-Purpose Building, Brgy. Calategas, Narra, Palawan	Construction Section	Yes	Public Bidding	October 18-25, 2019	November 13, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,465,000.00				Construction of 8.00m x 7.00m 2-Storey Multi-Purpose Building with floor tiles and service area, glass windows, PWD ramp, 2 toilets and 3-chambered Septic Vault
20EF0021	Road Widening Palawan Circum. Rd - K0248+(-114) - K0250+392, Batanaza, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019	December 10, 2019	February 21, 2020	FY 2020 RA 11465 Regular 2020 Current	72,410,240.00				Road Widening from 2-4 lanes, 280mm thick PCCP, Including Drainage and Slope Protection
20EF0022	Rehabilitation of Damaged Paved Road Puerto Princessa South Rd - K0186+109-K0186+261, K0186+416-K0186+276, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019			FY 2020 RA 11465 Regular 2020 Current	50,372,000.00				Reconstruction from 100mm thick Asphalt to 280mm thick PCCP, Including Drainage and Other Miscellaneous Structures
20EF0023	Rehabilitation of Damaged Paved Road Puerto Princessa South Rd - K0236+400 - K0236+441, K0236+532-K0236+692, Batanaza, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019	December 10, 2019	September 2, 2020	FY 2020 RA 11465 Regular 2020 Current	37,396,800.00				Reconstruction and Raising of Grade, Including Drainage and Other Miscellaneous Structures
20EF0024	Rehabilitation of Damaged Paved Road Puerto Princessa South Rd - K0133+070-K0133+255, K0133+268-K0135+072.50, K0135+247-K0135+327, Sofronio Espatola, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019			FY 2020 RA 11465 Regular 2020 Current	39,613,560.00				Concrete Reconstruction with 280mm thick PCCP and Drainage
20EF0025	Paving of Unpaved Road Quezon-Punta Baja Road - K0200+791-K0201+377, K0202+505-K0203+063, Brgy. Punta Baja, Real, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019			FY 2020 RA 11465 Regular 2020 Current	31,133,620.00				Road Upgrading (Gravel to Concrete, 6.70m width, 280mm thick), Including Drainage and Other Miscellaneous Structures
20EF0026	Construction of Mahabunga River Flood Control Structure, Rizal, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	4,116,000.00				Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
20EF0027	Construction/Improvement of Access Road Leading to Calasaguen Shore, Brgy. Calasaguen, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00				Upgrading from gravel to concrete, including embankment





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Narra, Palawan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/1U/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Adv/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
20EFO028	Retrofitting of Permanent Bridge Bulalacao Br. (B00126PW) along Puerto Princessa South Rd, Batanaa, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 13, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>12,495,000.00</b>		Application of Carbon Fiber materials on girders, Deck Slab, Pier Column and Coping, Partial replacement of Superstructures (fixed connection) and Const. of Slope Protection
20EFO029	Retrofitting of Permanent Bridge Agilian Br. (B00369PW) along Puerto Princessa South Rd, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>9,035,600.00</b>		Application of Carbon fiber materials on girder & Deck slab, Installation of Longitudinal Expansion Joint, Deck slab protective mortar topping with polymer cementitious mortar materials & construction of slope protection
20EFO030	Paving of Unpaved Road Aamayan -Berong- Puerto Princessa Rd - K0181+K30-K0181+863, Brgy. Berong, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 19, 2019			FY 2020 RA 11465 Regular 2020 Current	<b>8,477,000.00</b>		Upgrading from gravel to concrete, construction of reinforced concrete box culvert, slope protection and embankment
20EFO031	Retrofitting of Permanent Bridge Nalis Br. (B00122PW) along Puerto Princessa South Rd, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>8,996,400.00</b>		Replacement of old deck slab, application of carbon fiber material on girders and construction of Detour (Sallyway type)
20EFO032	Retrofitting of Permanent Bridge Taglunot Br. (B00162PW) along PFSR Jct. (Abo-Abo)-Quezon Rd., Quezon, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>3,920,000.00</b>		Application of Carbon Fiber material on Girder and Protective Mortar Topping on Deck Slab
20EFO033	Construction/Improvement of Ulick Road leading to Inlaka Falls , Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>9,800,000.00</b>		Construction of 230mm thick PCP and 6.10m width Carriageway, 0.555km (1.110lane km)
20EFO034	Construction/Improvement of Access Road leading Labog Hidespining , Brgy. Labog, Sofronio Espanola, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>14,700,000.00</b>		Construction of Concrete Road - 6.10m width; 230mm thick, Including Drainage and Miscellaneous Structures
20EFO035	Construction of Multi-Purpose Building, Brgy. Tubob, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>1,980,000.00</b>		Construction of 8.5m x 9m (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault
20EFO036	Construction of Multi-Purpose Building, Brgy. Princess Uridja, Narra, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>1,980,000.00</b>		Construction of 8.5m x 9m (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-9  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Adv/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	C	
20EFO037	Construction of Multi-Purpose Building, Brgy. Malibub, Batareza, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-chambered Septic Vault
20EFO038	Construction of Multi-Purpose Building, Brgy. Mamabac, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-chambered Septic Vault
20EFO039	Construction of Tribal Hall, Brgy. Amas, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 24-31, 2019	November 20, 2019	December 10, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-chambered Septic Vault
20EFO040	Construction of Inopong Flood Control Structure, Batareza, Palawan	Construction Section	Yes	Public Bidding	October 30, 2019 - September 6, 2019	November 26, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	43,120,000.00			Construction of 200mm thick Concrete Slope Protection (Retement) with Gabions
20EFO041	Construction of Pulut River Flood Control Structure, Solonho Esparda, Palawan	Construction Section	Yes	Public Bidding	October 30, 2019 - September 6, 2019	November 26, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	43,120,000.00			Construction of 200mm thick Concrete Slope Protection (Retement) with Gabions
20EFO042	Construction/Improvement of Masinglay Road leading to Ocean Spring, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30, 2019 - September 6, 2019	November 26, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Construction of 230mm thick PCCP and 6.10m width Carriageway
20EFO043	Construction of Access Road leading to Calasaguen Shore Crossing the Canopy Walk, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30, 2019 - September 6, 2019	November 26, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	9,800,000.00			Construction of 6.10m width and 230mm thick PCCP, Including Drainage and Other Miscellaneous Structures
20EFO044	Construction of Multi-Purpose Building in Western Philippines University (WPU) Brgy. Poblaan, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 30, 2019 - September 6, 2019	November 26, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,465,000.00			Construction of 8.00m x 7.00m 2-Storey Multi-Purpose Building with embankment, floor tile, glass windows, PMD ramp, 2 toilets and 3 chambered Septic Vault
20EFO045	Construction of Multi-Purpose Building, Brgy. Sapa, Batareza, Palawan	Construction Section	Yes	Public Bidding	October 30, 2019 - September 6, 2019	November 26, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-chambered Septic Vault





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/TU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/ Project)
					Adv/ Posting of IB	Opening	Notice of award	Contract Signing	Total		MOO C O		
20EFO046	Construction of Multi-Purpose Building Brgy. Iplian, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 26, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3- Chambered Septic Vault
20EFO047	Construction/Improvement of Paratungon Road leading to Sir Brooke's and Tanaki Beach Resorts Pangoblian, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 26, 2019	January 22, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	12,691,000.00			Construction of 6.10m Width, 230mm thick Carriageway with Drainage and Other Miscellaneous Structures
20EFO048	Construction/Improvement of Tagphasao Road leading to Eco-Tourism Site in Salogon Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 26, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	9,800,000.00			Construction of Concrete – 6.1m width, 230mm thick PCCP, including Transition Curve, Drainage and Miscellaneous Structures
20EFO049	Retrofitting of Permanent Bridge Iplian Br. 3 (800160PV) along PPSR Jct (Abu-Abo) – Quezon Rd Narra, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 26, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	12,955,600.00			Replacement of old deck slab, installation of expansion joint application of carbon fiber materials and construction of slope protection
20EFO050	Construction of Tribal Hall, Brgy. Alfonso XIII, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Tribal Hall with Toilet and 3- Chambered Septic Vault
20EFO051	Construction of Multi-Purpose Building, Brgy. Isambo, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3- Chambered Septic Vault
20EFO052	Construction/Improvement of Mahit Falls Road leading to Salsaban Falls Brgy. Atibungos, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Construction of Concrete Road – 6.1m width, 230mm thick PCCP
20EFO053	Construction (Completion) of Covered Court in Barangay Pulut Center Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 21, 2020	FY 2020 RA 11465 Regular 2020 Current	1,000,000.00			Construction of 20.00m x 30.00m Slab on Fill with Painting
20EFO054	Construction of Multi-Purpose Building, Brgy. Calatagbak, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 30 , 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3- Chambered Septic Vault





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Adv/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
20EF0055	Construction (Completion) of Covered Court in Barangay Calumpang, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 30, 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	500,000.00		Completion of Covered Court (extension of stage, roofing, ceiling and plant box)
20EF0056	Construction of Multi-Purpose Building Brgy. Alfonso XII, Quezon, Palawan	Construction Section	Yes	Public Bidding	October 30, 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,465,000.00		Construction of 8,00m x 7,00m 2-Storey Multi-Purpose Building with floor tiles and service area, glass windows, PMD ramp, 2 toilets and 3 chambered Septic Vault
20EF0057	Construction/Improvement of Panghoblian Road leading to Mainit Seven Falls Brgy. Mainit, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30, 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00		Construction of 230mm thick PCCP and 6,10m width Cartegeway, Sta. 7+950.00 – Sta. 8+790.00; Length – 0.840 km (1.680 Lane Km)
20EF0058	Construction/Improvement of Tabud Road leading to Tabud Waterfalls Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	October 30, 2019 - September 6, 2019	November 27, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	9,800,000.00		Construction of 230mm thick PCCP and 6,10m width Cartegeway, 0.38km (0.760 Lane Km)
20EF0059	Construction of Tigaplan River Flood Control Structure, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	November 14, 2019	December 5, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	43,120,000.00		Construction of 200mm thick Concrete Slope Protection (Revetment) with Gabions
20EF0060	Construction of Panacan Seawall, Narra, Palawan	Construction Section	Yes	Public Bidding	November 14, 2019	December 5, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	37,240,000.00		Construction of Concrete Slope Protection, Hand-Laid Rock Embankment and PVC Sheet Piles
20EF0061	Retrofitting of Permanent Bridges Calagtas Br. (800046PM) along Puerto Princess South Rd Narra, Palawan	Construction Section	Yes	Public Bidding	November 14, 2019	December 5, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	15,680,000.00		Replacement of Deck slab includes additional girders, application of Carbon Fiber on pier with construction of detour and installation of solar streetlight and pavement solar studs
20EF0062	Retrofitting of Permanent Bridges Aramayuan Br. (800080PM) along Quezon-Aramayuan Rd. Quezon, Palawan	Construction Section	Yes	Public Bidding	November 14, 2019	December 5, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	30,380,000.00		Application of carbon fiber materials on bridge girder, deck slab and Pier. Protective mortar topping using PCM. Installation of solar street light and pavement studs and construction of slope protection
20EF0063	Retrofitting of Permanent Bridges Malig Br. (800350PM) along Palawan Circum Rd Rizal, Palawan	Construction Section	Yes	Public Bidding	November 14, 2019	December 5, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,920,000.00		Application of carbon fiber materials on bridge girder includes crack repairs using epoxy adhesive thru Epoxy Injection method





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-8  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/TU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Adv/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOO		
											E	C	
20EF0064	Retrofitting of Permanent Bridges Buriao Br. (800359PW) along Puerto Princess South Rd Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	December 20, 2020	February 21, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Application Carbon fiber materials on deck slab & at pier column, construction of slope protection & installation of solar street light & pavement stud & mortar topping using PCM
20EF0065	Construction/Improvement of Access Road leading to Fresh Water Mini Lagoon version in Samariniana Upper Tamlang Dam Brgy. Samariniana, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	December 20, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	9,800,000.00			Upgrading from gravel to concrete, 230mm thick and 6.10m wide PCCP
20EF0066	Construction/Improvement of Access Road leading to Taut Bato Cultural Community Brgy. Ransang, Rizal, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	January 3, 2020	January 23, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Construction of 230mm thk. PCCP and 6.10m width carriageway with Drainage and Slope Protection Structures
20EF0067	Construction/Improvement of Access Road leading to Punang Christian Muslim Native Road connecting Baranagay Road of Punang in support of Oil Palm Industry Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	February 7, 2020	May 7, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Construction of Concrete Road - 6.7m width; 280mm thick Portland Cement concrete Pavement, Including Stone Masonry Lined Canal, Drainage and Miscellaneous Structures
20EF0068	Construction/Improvement of Access Road leading to Malalong Multi-Purpose Cooperative Road in support of Oil Palm Industry of Punang Christian Muslim Native Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	February 7, 2020	May 7, 2020	FY 2020 RA 11465 Regular 2020 Current	14,700,000.00			Construction of Concrete Road - 6.7m width; 280mm thick Portland Cement concrete Pavement, Including Drainage and Miscellaneous Structures
20EF0069	Construction of Road, Brgy. Tabud to National Highway, Brgy. Tabud, Bataraza, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 5, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	4,950,000.00			Construction of 200mm thick - 5m Width PCCP with Drainage
20EF0070	Construction of Road Brgy. Pulut Shore, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of Concrete Road - 5.0m Width; 200mm thick Portland Cement Concrete Pavement
20EF0071	Construction of Road, Purok Malajaya, Brgy. Aamayan, Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 5.00m Width, 200mm thick PCCP
20EF0072	Concreting of Road Brgy. Teresa, Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 200mm thick PCCP and 5.00m width Carriageway, 0.138 km (0.276lane km)





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing	Total		MOO E C O		
20EF0073	Construction of Road Brgy. Jopian, Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00			Construction of 5.00m Width; 200mm thick PCCP
20EF0074	Construction (Completion) of Covered Court in Pilot Interior, Barangay Pilot II, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	December 9-16, 2019	January 3, 2020	January 23, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	500,000.00			Completion of Covered Court (extension of stage, with roofing)
20EF0075	Rehabilitation of Covered Court in Barangay Candawaga, Rizal, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	500,000.00			Partial Replacement of roofing Materials of the 24m x 33m Covered Court
20EF0076	Rehabilitation of Multi-Purpose Building in Barangay Maasin, Quezon, Palawan	Construction Section	Yes	Public Bidding	December 9-16, 2019	January 3, 2020	January 23, 2020	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	500,000.00			Rehabilitation of Barangay Hall (6.73m x 8.80m)
20EF0077	Rehabilitation of Senior Citizen's Building in Teesa, Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	600,000.00			Rehabilitation of 7.40m x 9.95m Senior Citizen's Building
20EF0078	Rehabilitation of Multi-Purpose Building, Princess Uduja, Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	600,000.00			Repair, Rehabilitation and Extension (3.0m x 8.0m) of the existing Multi-Purpose Building
20EF0079	Construction of Multi-Purpose Building, Brgy. Poblaben, Narra, Palawan	Construction Section	Yes	Public Bidding	November 14-21, 2019	December 6, 2019	December 20, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	2,970,000.00			Construction of 16.20m x 26.0m Covered Court
20EF0080	Retrofitting of Permanent Bridges Maasin Br. (800079PM) along Puerto Princesa South Rd Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	37,240,000.00			Replacement of Deck slab includes additional girders; application of Carbon Fiber on pier with construction of abutment and installation of solar street light and pavement solar studs
20EF0081	Replacement of Permanent Weak Bridges Tagmaya Br. (800303PM) along Palawan Circumferential Road Batawana, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019			FY 2020 RA 11465 Regular 2020 Current	37,338,000.00			New Construction of 30 linear meter, 2 lanes permanent PSCG Bridge with slope protection including concreting of about 192 linear meter road approaches complete with solar road studs, thermoplastic pavement marking, guardrails and road signs





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Narra, Palawan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**

Standard Coding (Proc./Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Adv/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
20EF0082	Construction of New Bridges Culinhawang Br. along Culindanun-Panalliguan Cross Country Road Bataaza, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019			FY 2020 RA 11465 Regular 2020 Current	<b>19,633,320.00</b>		New concrete of 20 in, 2 lanes permanent RCSD bridge with approach slope protection including correcting of 74 in x 6.70m 28mm thk road approaches and construction of spillway type detour
20EF0083	Construction of Balabac Circumferential Road Balabac, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>14,700,000.00</b>		Construction of 230mm thk – 6.10 width RCCP Including Drainage
20EF0084	Construction of Access Road leading to Balabac Port Balabac, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>13,752,340.00</b>		Construction of 230mm thk – 6.10 width RCCP Including Drainage
20EF0085	Construction of Multi-Purpose Building Brgy. Cagupan, Balabac, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>2,277,000.00</b>		Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3-Chambered Septic Vault
20EF0086	Rehabilitation of Multi-Purpose Building Brgy. Pandanan, Balabac, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>1,980,000.00</b>		Rehabilitation of Multi-Purpose Building (8.00M x 10.00M)
20EF0087	Retrofitting of Permanent Bridges Aramaywan Br. (B00049PW) along Puerto Princess South Rd Narra, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>22,540,000.00</b>		Replacement of Deck Slab with additional 3 girders. Steel sheet pile driving for pier scour protection. Construction of Detour road using Bailey panel and installation of solar pavement studs and street lights
20EF0088	Retrofitting of Permanent Bridges Iwahig Br. (B00077PW) along Quezon-Aramaywan Rd Quezon, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 12, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>24,500,000.00</b>		Application of Carbon Fiber materials on girders deck slab and pier column continued deck slab thru construction of Detour road using diaphragm. Installation of solar LED street light and solar pavements studs
20EF0089	Rehabilitation of 2 Storey Classroom Building, Bataaza NHS Barangay Manages, Bataaza, Palawan	Construction Section	Yes	Public Bidding	December 16-28, 2019	January 16, 2020	February 6, 2020	February 14, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>500,000.00</b>		Rehabilitation of 2 Storey Classroom Building (6.00m x 8.00m)
20EF0090	Construction of Multi-Purpose Building Brgy. Elvir, Narra, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 13, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	<b>2,079,000.00</b>		Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Floor Tiles, Toilet and 3-Chambered Septic Vault





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV/3  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/1U/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advy/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOO E O	
20EFO091	Construction of Multi-Purpose Building, Brgy. Imaan, Rizal, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 13, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	1,980,000.00		Construction of 8.5m x 9m One (1) Storey Multi-Purpose Building with Toilet and 3- Chambered Septic Vault
20EFO092	Construction/Improvement of NRI leading to Kapangyan Falls Brgy. Malilind, Batazara, Palawan	Construction Section	Yes	Public Bidding	November 21-28, 2019	December 13, 2019	December 23, 2019	February 5, 2020	FY 2020 RA 11465 Regular 2020 Current	19,992,000.00		Construction of Concrete Road – 6.1m width; 230mm thick Portland Cement Concrete Pavement, Including Drainage and Miscellaneous Structures
20EFO093	Construction of 251Y10CL Brooke's Point Central School SPED Center Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	December 26, 2019 – January 2, 2020	February 6, 2020	February 19, 2020	August 24, 2020	FY 2020 RA 11465 Regular 2020 Current	25,589,077.04		Complete construction of 7.00m x 5.00m plus 2.50m corridor, two (2) storey ten (10) classroom school building with parapet wall on concrete gutter, water pumping and fire protection system, grills on all closure windows, overhead and exterior tank, ambulatory, Trench, and Landscaping
20EFO094	Repair/Maintenance of Concrete Pavement (Reblocking) along PPSR JCT. (Abo-Abo) – Quezon Road and Quezon – Aramaywan Road, (K0129+(-897) – K0145+661 & K0146+(-150) – K0158+685 (Intermittent Section) Quezon, Palawan	Maintenance Section	No	Public Bidding	January 15-21, 2020	February 4, 2020	May 27, 2020	June 5, 2020	FY 2020 RA 11465 Regular 2020 Current	9,935,000.00		Earthworks, Subbase and Base Course, Surface Course, PCRP (Unreinforced), 0.28m thick, 14 days
20EFO095	Repair/Maintenance of Palawan Circumferential Road (Palalingan-Thalita-Land Section), (Resurfacing of Unpaved Road Surface), K0250+225 – K0250+330, K0251+800 – K0251+840 & K0271+180 – K0271+516 Rizal, Palawan	Maintenance Section	No	Public Bidding	January 15-21, 2020	February 4, 2020	February 19, 2020	March 5, 2020	FY 2020 RA 11465 Regular 2020 Current	3,000,000.00		Aggregate Subbase Course
20EFO096	Repair/Maintenance of Concrete Pavement (Reblocking) along Puerto Princesa South Road, K0129+027 – K0146+018 (Intermittent Section) Sofronio Española, Palawan	Maintenance Section	No	Public Bidding	January 15-21, 2020	February 4, 2020	February 19, 2020	March 5, 2020	FY 2020 RA 11465 Regular 2020 Current	5,065,000.00		Earthworks, Subbase and Base Course, Surface Course, PCRP (Unreinforced), 0.28m thick, 14 days
20EFO097	Repair/Maintenance of Aramaywan – Berong -PPR (Reblocking, Concrete of Shoulder, Slope Protection, Metal Beam Guardrail and Thermoplastic Pavement Markings), K0173+000 – K0187+500 (Intermittent Section) Aramaywan, Quezon, Palawan	Maintenance Section	No	Public Bidding	January 15-21, 2020	February 4, 2020	February 19, 2020	March 5, 2020	FY 2020 RA 11465 Regular 2020 Current	6,655,000.00		Earthworks, Subbase and Base Course, Surface Course, PCRP (Unreinforced), 0.23m thick, 14 days, PCCP (Unreinforced), 0.28m thick, 14 days, Drainage and Slope Protection Structures, Miscellaneous Structures
20EFO098	Construction of 2-Storey Legislative Building Brgy. Alfonso XIII, Quezon, Palawan	Construction Section	Yes	Public Bidding	January 31, 2020	February 25, 2020			FY 2020 RA 11465 Regular 2020 Current	9,800,000.00		Construction of 2 Storey 12m x 25m with Porch 2.5m x 5m and Session Hall
20EFO099	Construction of 2-Storey Multi-Purpose Building (Coliseum/Excavation Center) Brgy. Pilot Center, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	January 31, 2020 – February 7, 2020	February 25, 2020			FY 2020 RA 11465 Regular 2020 Current	14,700,000.00		Complete construction of 25.00m x 37.00m (Coliseum/Excavation Center) With 5 -2.80m X 6.17m with offices





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020**

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/1U/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Project)
					Adv/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
20EFO100	Construction of 2-Storey Multi-Purpose Building (Government Center) Balabac, Palawan	Construction Section	Yes	Public Bidding	January 31, 2020- February 7, 2020	February 25, 2020			FY 2020 RA 11465 Regular 2020 Current	14,700,000.00		Complete construction of 12,00m x 25,00m plus 2,50m x 5,00m entrance porch
20EFO101	Construction of 2-Storey Multi-Purpose Building (Government Center) Brgy. Tubob, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	January 31, 2020- February 7, 2020	February 25, 2020			FY 2020 RA 11465 Regular 2020 Current	14,700,000.00		Complete construction of 12,00m x 25,00m plus 2,50m x 5,00m entrance porch
20EFO102	Construction of 2-Storey Multi-Purpose Building Brgy. Pobacion, Narra, Palawan	Construction Section	Yes	Public Bidding	January 31, 2020- February 7, 2020	February 25, 2020			FY 2020 RA 11465 Regular 2020 Current	9,800,000.00		Construction of 10m x 20m 2-storey Office Building with 2,5m x 4m Entrance Porch (Senior Citizen Office, PMO Office, Conference Room and 5 Other Offices including Common Toilet with 3 Chambered Septic Vault)
20EFO103	Construction of Multi-Purpose Building Brgy. Piliot Shore, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	January 31, 2020- February 7, 2020	February 25, 2020			FY 2020 RA 11465 Regular 2020 Current	1,980,000.00		Construction of 8,5m x 9m One (1) Storey Multi-Purpose Building with toilet and 3-chambered Septic Vault
20EFO104	Construction of Palawan Rescue 165 Building in Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	February 13-20, 2020	March 5, 2020			FY 2020 RA 11465 Regular 2020 Current	7,425,000.00		Construction of 12m x 20m, ZSTY Rescue Building with Floor Tiles, Concrete Water Tank and 3 Chambered Septic Vault
20EFO105	Construction of Albeza Processing Building/Facility, Balabac, Palawan	Construction Section	Yes	Public Bidding	March 10-18, 2020	May 19, 2020			FY 2020 RA 11465 Regular 2020 Current	3,960,000.00		Construction of 10,00m x 12,00m, 2-Storey Building with floor tiles and service area, glass windows, 2 toilets and 3-chambered Septic Vault
20EFO106	Construction of Albeza Processing Building/Facility, Queson, Palawan	Construction Section	Yes	Public Bidding	February 13-20, 2020	March 5, 2020			FY 2020 RA 11465 Regular 2020 Current	3,960,000.00		Construction of 10,00m x 12,00m, 2-Storey Building with floor tiles and service area, glass windows, 2 toilets and 3-chambered Septic Vault
20EFO107	Construction of Albeza Processing Building/Facility, Brooke's Point, Palawan	Construction Section	Yes	Public Bidding	February 13-20, 2020	March 5, 2020			FY 2020 RA 11465 Regular 2020 Current	3,960,000.00		Construction of 10,00m x 12,00m, 2-Storey Building with floor tiles and service area, glass windows, 2 toilets and 3-chambered Septic Vault
20EFO108	Completion of Road, Brgy. Punang, Sofronio Española, Palawan	Construction Section	Yes	Public Bidding	February 13-20, 2020	March 5, 2020			FY 2020 RA 11465 Regular 2020 Current	14,850,000.00		Gravel to Paved – 655m Length, Gravel Road – 315m Length, Including Drainage





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO /IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing	Total		MOOE		
												C	
20EF0109	Completion of Road, Brgy. Tabud, Bataaza, Palawan	Construction Section	Yes	Public Bidding	February 13-20, 2020	March 5, 2020			FY 2020 RA 11465 Regular 2020 Current	19,800,000.00			Construction of 230mm thick – 5m width RCCP with Drainage
20EF0110	Construction of Panacan Sea Wall, Narra, Palawan	Construction Section	Yes	Public Bidding	February 13-20, 2020	March 5, 2020			FY 2020 RA 11465 Regular 2020 Current	19,800,000.00			Construction of Seawall (Class C Rocks)
20EF0111	Repair/Maintenance of Masan River Revetment 1 & 2, Sta. 0+000 - Sta. 0+029 & Sta. 0+000 - 0+050 Brooke's Point, Palawan	Maintenance Section	No	Public Bidding	May 4-11, 2020	May 26, 2020	June 24, 2020	July 8, 2020	FY 2020 RA 11465 Regular 2020 Current	3,240,000.00			Earthworks, Bank and Slope Protection Works
20EF0112	Repair/Maintenance of Malanap River Revetment 1, 2 & 3, Sta. 0+000 - Sta. 0+022, Sta. 0+000 - 0+030 & Sta. 0+000 - 0+030 Sofronio Española, Palawan	Maintenance Section	No	Public Bidding	May 4-11, 2020	May 26, 2020	June 24, 2020	July 8, 2020	FY 2020 RA 11465 Regular 2020 Current	2,966,000.00			Earthworks, Bank and Slope Protection Works
20EF0113	Repair/Maintenance of DPWH Building, Maintenance Building National Highway, Brgy. Antipulan, Narra, Palawan	Maintenance Section	No	Public Bidding	June 1-8, 2020	June 24, 2020	August 26, 2020	September 1, 2020	FY 2020 RA 11465 Regular 2020 Current	2,500,000.00			Earthworks, Plain and Reinforced Concrete Works, Finishing and other Civil Works, Electrical Works, Mechanical Works
20EF0114	Repair/Maintenance of Lunbo Bridge (Partial Deck Slab Replacement) along Puerto Princess Road, K0131+479 Sofronio Española, Palawan	Maintenance Section	No	Public Bidding	June 1-8, 2020	June 24, 2020	July 20, 2020	July 30, 2020	FY 2020 RA 11465 Regular 2020 Current	1,890,700.00			Earthworks, Bridge Construction
20EF0115	Repair/Maintenance of DPWH Bldg. (Main Building) Palawan II DCO National Highway Brgy. Antipulan, Narra, Palawan	Maintenance Section	No	Public Bidding	June 1-8, 2020	June 24, 2020	July 20, 2020	July 30, 2020	FY 2020 RA 11465 Regular 2020 Current	1,500,000.00			Finishing, Plumbing/Sanitary Works
20EF0116	Repair/Maintenance of DPWH Building MQC Building National Highway, Brgy. Antipulan, Narra, Palawan	Maintenance Section	No	Public Bidding	June 1-8, 2020	June 24, 2020	July 20, 2020	July 30, 2020	FY 2020 RA 11465 Regular 2020 Current	1,300,000.00			Earthworks, Plain and Reinforced Concrete Works, Finishing and other Civil Works, Electrical Works
20EF0117	Repair/Maintenance of DPWH Building BAC Building (Hologroup) National Highway, Brgy. Antipulan, Narra, Palawan	Maintenance Section	No	Public Bidding	June 1-8, 2020	June 24, 2020	August 26, 2020	September 1, 2020	FY 2020 RA 11465 Regular 2020 Current	500,000.00			Earthworks, Plain and Reinforced Concrete Works, Finishing and other Civil Works, Electrical Works





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/ TU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advt/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	C	
20EFO118	Cluster I – 1. Construction of Rain Water Collection System (RWCS) Baling-Balang Beach Elementary School 2. Construction of Rain Water Collection System (RWCS) Cabulan Elementary School 3. Construction of Rain Water Collection System (RWCS) DPMH Palawan 2nd DEO, Motorpool Building 4. Construction of Rain Water Collection System (RWCS) Buong Elementary School 5. Construction of Rain Water Collection System (RWCS) Matyubong Elementary School 6. Construction of Rain Water Collection System (RWCS) Pilot Interior Multipurpose Hall 1-4 Narra, Palawan 5 Quezon, Palawan 6. Sofronio Espanola, Palawan	Maintenance Section	No	Public Bidding	June 11-18, 2020	July 17, 2020	September 3, 2020		FY 2020 RA 11465 Regular 2020 Current	1,114,575.00			Construction of 1 unit Rainwater Collector System
20EFO119	Cluster II – 1. Construction of Rain Water Collection System (RWCS) El Salvador Elementary School 2. Construction of Rain Water Collection System (RWCS) Olympic Elementary School 3. Construction of Rain Water Collection System (RWCS) Sincab Elementary School 4. Construction of Rain Water Collection System (RWCS) Pilot National High School – Pilot Interior Extension 5. Construction of Rain Water Collection System (RWCS) Malanap Interior Elementary School Sofronio Espanola, Palawan	Maintenance Section	No	Public Bidding	June 11-18, 2021	July 17, 2020	September 3, 2020		FY 2020 RA 11465 Regular 2020 Current	928,812.50			Construction of 1 unit Rainwater Collector System
20EFO120	Cluster III – 1. Construction of Rain Water Collection System (RWCS) New Pany Elementary School 2. Construction of Rain Water Collection System (RWCS) Inder Elementary School 3. Construction of Rain Water Collection System (RWCS) Rizal National High School 4. Construction of Rain Water Collection System (RWCS) Linao Elementary School 5. Construction of Rain Water Collection System (RWCS) Gabar Elementary School 6. Construction of Rain Water Collection System (RWCS) Bayog Elementary School 7. Construction of Rain Water Collection System (RWCS) Tagusao Shore Elementary School Brooke's Point, Palawan	Maintenance Section	No	Public Bidding	June 11-18, 2022	July 17, 2020	September 3, 2020		FY 2020 RA 11465 Regular 2020 Current	1,300,337.50			Construction of 1 unit Rainwater Collector System





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/ Contract ID)	Procurement Project (Contract Name)	PMO/ IU/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Project)
					Adv/ Posting of IB	Opening	Notice of award	Contract Signing		Total	MOO C O		
20EF0121	Cluster IV – 1. Construction of Rain Water Collection System (RWCS) Manglongon Elementary School 2. Construction of Rain Water Collection System (RWCS) Amas Elementary School 3. Construction of Rain Water Collection System (RWCS) Southern Bataraa National High School 4. Construction of Rain Water Collection System (RWCS) Sayab Elementary School 1-2. Brooke's Point, Palawan 3-4. Bataraa, Palawan	Maintenance Section	No	Public Bidding	June 11-18, 2023	July 17, 2020	September 3, 2020		FY 2020 RA 11465 Regular 2020 Current	743,050.00			Construction of 1 unit Rainwater Collector System
20EF0122	Repair/Maintenance of Traffic Signages (Replacement of Missing/Detective Traffic Signages) along PPSR Jct. (Abo-Abo) to Quezon Road, Quezon-Aramayuan Road, Aramay-Berong PPR & Quezon-Punta Bata Road K0129+215-K0145+230, K0146+550-K0175+000, K0178+300-K0192+200, & K0148+000-K0167+070, Quezon, Palawan	Maintenance Section	No	Public Bidding	July 15-22, 2020	August 6, 2020	September 8, 2020		FY 2020 RA 11465 Regular 2020 Current	4,830,000.00			Warning Signs, Regulatory Signs, Hazard Markers
20EF0123	Repair/Maintenance of Pavement Markings (Thermoplastic) along Puerto Princessa South Road Jct. (Abo-Abo-Quezon Road) & Quezon Aramayuan Road, K0129+(-1007) - K0145+856 & K0146+(-150) - K0175+065 (Intermittent Section) Quezon, Palawan	Maintenance Section	No	Public Bidding	July 15-22, 2020	August 6, 2020	September 8, 2020		FY 2020 RA 11465 Regular 2020 Current	4,017,000.00			ReflectORIZED Thermoplastic Pavement Markings, Removal of Existing ReflectORIZED Thermoplastic Pavement Markings
20EF0124	Repair/Maintenance of Pavement Markings (Thermoplastic) along Puerto Princessa South Road, K0158+000-K0179+900, K0229+000-K0232+000 & K0234+680-K0246+320(Intermittent) Sofronio Española to Brooke's Point & Bataraa, Palawan	Maintenance Section	No	Public Bidding	July 15-22, 2020	August 6, 2020	September 11, 2020		FY 2020 RA 11465 Regular 2020 Current	3,200,000.00			ReflectORIZED Thermoplastic Pavement Markings, Removal of Existing ReflectORIZED Thermoplastic Pavement Markings
20EF0125	Repair/Maintenance of Pavement Markings (Thermoplastic) along Quezon-Aramayuan Road, K0147+300-K0158+300(Intermittent) Quezon, Palawan	Maintenance Section	No	Public Bidding	July 15-22, 2020	August 6, 2020	September 8, 2020		FY 2020 RA 11465 Regular 2020 Current	3,00,000.00			ReflectORIZED Thermoplastic Pavement Markings, Removal of Existing ReflectORIZED Thermoplastic Pavement Markings
20EF0126	Concreting of Puck Pay-asa, Bigy, Antipulan PPR Bigy, Antipulan, Narra, Palawan	Construction Section	No	Public Bidding	August 27, 2020 - September 3, 2020	September 17, 2020			FY 2020 RA 11465 Regular 2020 Current	12,437,500.00			Concreting of Gravel Road (Width=6.1m; thk=200mm), Including Drainage, Concrete Shoulder & Slope Protection (Riprap) Structures





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Adv/Posting of IB	Opening	Notice of award	Contract signing		Total	MOOE	
20EFO127	Concreting of Brgy. Marangas RRK Brgy. Marangas, Bataaza, Palawan	Construction Section	No	Public Bidding	August 27, 2020 - September 3, 2020	September 17, 2020			FY 2020 RA 11465 Regular 2020 Current	12,437,500.00		Road Upgrading (Gravel to Concrete) 5.0m Width; 200mm thick including Drainage
20EFO128	Concreting of Brgy. Dumaqueña RRK Brgy. Dumaqueña, Narra, Palawan	Construction Section	No	Public Bidding	August 27, 2020 - September 3, 2020	September 17, 2020			FY 2020 RA 11465 Regular 2020 Current	29,850,000.00		Road Upgrading (Gravel to Concrete) 5.0m Width; 200mm thick including Drainage and Miscellaneous Structures

Prepared by:

ARNEL C. PORTALES  
Engineer III  
Head, Procurement Unit

Recommended by:

DOMINADOR P. ALONZABE  
Engineer III  
BAC Chairman

Approved by:

ALEJANDRO M. VENTILATION  
District Engineer

RB-14 dlp/ACP





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>nd</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-8  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/IU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Project)
					Advt/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
20EFO127	Concreting of Brgy. Marangas PHR Brgy. Marangas, Balanza, Palawan	Construction Section	No	Public Bidding	August 27, 2020 - September 3, 2020	September 17, 2020			FY 2020 RA 11465 Regular 2020 Current	12,437,500.00		Road Upgrading (Gravel to Concrete) 5.0m Width; 200mm thick including Drainage
20EFO128	Concreting of Brgy. Dumagueta PHR Brgy. Dumagueta, Narra, Palawan	Construction Section	No	Public Bidding	August 27, 2020 - September 3, 2020	September 17, 2020			FY 2020 RA 11465 Regular 2020 Current	29,850,000.00		Road Upgrading (Gravel to Concrete) 5.0m Width; 200mm thick including Drainage and Miscellaneous Structures

Prepared by:

ARNEL C. PORTALES  
Engineer III  
Head, Procurement Unit

Recommended by:

DOMINADOR P. ALONZABE  
Engineer III  
BAC Chairman

Approved by:

ALEJANDRO M. VENTILACION  
District Engineer

RB.14 dlp/ACP





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
PALAWAN 2<sup>ND</sup> DISTRICT ENGINEERING OFFICE  
REGIONAL OFFICE IV-B  
Narra, Palawan

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/ITU/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/Project)
					Adv/Posting of IB	Opening	Notice of award	Contract Signing		Total	MOOE	
20EFO127	Concreting of Bigy, Marangas FRR Bigy, Marangas, Batana, Palawan	Construction Section	No	Public Bidding	August 27, 2020 - September 3, 2020	September 17, 2020			FY 2020 RA 11465 Regular 2020 Current	12,437,500.00		Road Upgrading (Gravel to Concrete) 5.0m Width; 200mm thick including Drainage
20EFO128	Concreting of Bigy, Dumagueta FRR Bigy, Dumagueta, Narra, Palawan	Construction Section	No	Public Bidding	August 27, 2020 - September 3, 2020	September 17, 2020			FY 2020 RA 11465 Regular 2020 Current	29,850,000.00		Road Upgrading (Gravel to Concrete) 5.0m Width; 200mm thick including Drainage and Miscellaneous Structures

Prepared by:

ANNE C. PORTALES  
Engineer III  
Head, Procurement Unit

Recommended by:

DOMINADOR P. ALONZABE  
Engineer III  
BAC Chairman

Approved by:

ALEJANDRO M. VENTILACION  
District Engineer

RB-14 dlp/ACP