

DPWH REGIONAL OFFICE VIII - FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020

INFRASTRUCTURE PROJECTS

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20100001 (Re-ad.)	Network Development Program Construction of Missing Links/New Roads Liloan-San Ricardo Circumferential Road, Southern Leyte	Construction Division	Yes	Competitive Bidding	12/5-12/2019	10/26/2019	1/29/2020	1/31/2020	GoP	120,499,403.55		120,499,403.55	Construction of Concrete Road = 5.13 Lane Km.
20100002	Network Development Program Construction of By-Pass and Diversion Roads, Maasin City Coastal Bypass Road, Southern Leyte	Construction Division	Yes	Competitive Bidding	10/17-23/2019	11/5/2019	1/23/2020	1/27/2020	GoP	115,685,761.64		115,685,761.64	Construction of 0.81 Lane Km. Gravel Road. Construction of 2000 Sq. M. Slope Protection Structure.
20100003	Asset Preservation - Preventive Maintenance - Secondary Roads, Bdry. Southern Leyte - Maasin - Macarhon - Sogod - Jct. Daang Maharlika, K1177+398 - K1183+000 (S00194LT), Southern Leyte	Construction Division	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	1/23/2020	1/27/2020	GoP	101,210,504.22		101,210,504.22	Preventive Maintenance of Road: Asphalt Overlay = 11.22762 Lane Km.
20100004	Network Development - Road Widening - Tertiary Roads, Libungao - Matag-ob - Palompon Rd., K0997+180 - K0998+240, K0998+266 - K0998+496, K0998+513 - K1000+691, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	10/17-23/2019	11/5/2019	1/23/2020	1/27/2020	GoP	115,664,243.19		115,664,243.19	Road Widening = 6.962 Lane Km.
20100005	CLUSTER I: 1. Construction of Daguitan - Marabong Flood Control Structures (Package B), Sitio Bagang, Brgy. Cabacungan, Dulag, Leyte 2. Construction (Extension) of Daguitan - Marabong Flood Control Structures (Package B), Brgy. Fatima, Dulag, Leyte	Construction Division	Yes	Competitive Bidding	10/18-24/2019	11/6/2019	1/23/2020	1/27/2020	GoP	159,571,772.28		159,571,772.28	Construction of Flood Mitigation Structure = 524.8779518 Lineal Meters
20100007 (Re-ad.)	Network Development - Road Widening - Tertiary Roads - Libungao - Matag-on - Palompon Rd., K1000+733 - K1001+140; K1001+159 - K1001+455; K1001+466 - K1001+687; K1001+703 - K1002+560; K1002+640 - K1003+380; K1003+860 - K1004+435; K1004+460 - K1004+551, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	11/13-19/2019	12/2/2019	1/23/2020	1/27/2020	GoP	120,499,054.93		120,499,054.93	Road Widening = 6.396 Lane Km.
20100008	Construction of Macahila Flood Control Structures and Drainage System, Macahila River Basin, Sta. 0+680 - Sta. 0+870 (Right side River Bank), Baybay City, Leyte	Construction Division	Yes	Competitive Bidding	10/17-23/2019	11/5/2019	1/23/2020	1/27/2020	GoP	49,163,607.26		49,163,607.26	Construction of Flood Mitigation Structure = 312.244898 Lineal Meters

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IO0009	Construction of Marao Flood Control Structures, Marao River Basin, Sta. 0+395 - Sta. 0+403 and Sta. 0+409 - Sta. 0+601 (Right Side River Bank), Inopacan, Leyte	Construction Division	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	1/23/2020	1/27/2020	GoP	49,163,787.74		49,163,787.74	Construction of Flood Mitigation Structure = 131.841683 Lineal Meters
20IO0010	Construction of Cadac-an Flood Control Structure, Cadac-an River Basin, Sta. 000+740 - Sta. 000+895 (Left Side River Bank), Abuyog, Leyte	Construction Division	Yes	Competitive Bidding	10/11-17/2019	10/30/2019	1/23/2020	1/27/2020	GoP	49,163,257.54		49,163,257.54	Construction of Flood Mitigation Structure = 153.6575483 Lineal Meters
20IO0011	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Ichon - Sindangan - Guinebonan - Maningning Road connecting to SC Global Manufacturer, Sogod Bay Coco Active Carbon and Kennemer Foods International, Malitbog, Southern Leyte	Construction Division	Yes	Competitive Bidding	11/6-12/2019	11/26/2019	1/23/2020	1/27/2020	GoP	111,059,979.78		111,059,979.78	Construction of Concrete Road = 11.52 Lane Km.
20IO0012	Construction of Carigara Tide Embankment, Sta. 0+000 - Sta. 0+150, Carigara, Leyte	Construction Division	Yes	Competitive Bidding	10/18-24/2019	11/6/2019	1/23/2020	1/27/2020	GoP	88,898,399.47		88,898,399.47	Construction of Flood Mitigation Structure = 200 Lineal Meters
20IO0013	Construction of Flood Control Structures along Ibawon River, Mac Arthur, Leyte	Construction Division	Yes	Competitive Bidding	10/17-23/2019	11/5/2019	1/23/2020	1/27/2020	GoP	53,112,125.66		53,112,125.66	Construction of Flood Mitigation Structure = 347.6234542 Lineal Meters
20IO0014	Construction of Flood Control Structures along Talisay River, Mayorga, Leyte	Construction Division	Yes	Competitive Bidding	10/18-24/2019	11/6/2019	1/23/2020	1/27/2020	GoP	65,633,425.70		65,633,425.70	Construction of Flood Mitigation Structure = 436.7829611 Lineal Meters
20IO0015	Network Development - Construction of By-Pass and Diversion Roads - Construction of Tacloban - Sta. Fe - San Miguel Road, Leyte	Construction Division	Yes	Competitive Bidding	10/18-24/2019	11/6/2019	1/23/2020	1/27/2020	GoP	134,599,206.89		134,599,206.89	Construction of Concrete Road = 5.692349877 Lane Km.
20IO0016	Network Development - Road Widening - Secondary Roads, Palompon - Isabel - Merida - Omcoc Rd., K1122+492 - K1123+000, K1123+000 + K1123+100, K1123+110 - K1125+306, K1125+816 - K1125+989, Leyte 4th LD	Construction Division	Yes	Competitive Bidding	10/25-31/2019	11/19/2019	1/23/2020	1/27/2020	GoP	101,219,598.09		101,219,598.09	Road Widening = 5.986 Lane Km.
20IO0017	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Tabango - Catmon - La Fortuna - Manlawaan - Gimarco Rd - K1035+854 - K1035+947, K1034+000 - K1034+030, K1034+057 - K1034+185, Leyte 3rd LD	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	1/23/2020	1/27/2020	GoP	96,399,645.44		96,399,645.44	Construction of Road Slope Protection Structure = 6666.65 Square Meters.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20100018	CLUSTER 2: 1. Construction of Road Slope Protection Structure, Phase III, Tacloban City - Tacloban City Bypass Road, Tacloban City, Leyte; 2. Construction of Road Slope Protection Structure, Phase II, Tacloban City - Tacloban City Bypass Road, Tacloban City, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/20/2019	1/23/2020	1/27/2020	GoP	240,929,515.75		240,929,515.75	Construction of Slope Protection Structure = 30099.085 Square Meters
20100020	Network Development - Construction of By-Pass and Diversion Roads, Tacloban City By-Pass Road Extension, Tacloban City	Construction Division	Yes	Competitive Bidding	10/25-31/2019	11/19/2019	1/23/2020	1/27/2020	GoP	183,159,166.88		183,159,166.88	Construction of Concrete Road = 10.90166667 Lane Km. ROW Acquisition = 4000 Square Meters
20100021	Construction of Catarman Flood Control Structures (Catarman River Basin) Catarman, Northern Samar	Construction Division	Yes	Competitive Bidding	10/25-31/2019	11/19/2019	1/23/2020	1/27/2020	GoP	98,534,113.94		98,534,113.94	Construction of Flood Mitigation Structure = 272.0207254 Lineal Meters
20100022	Asset Preservation - Preventive Maintenance - Secondary Roads, Jct. Himayangan - Silago - Abuyog Bdry. Rd. - K1063+000 - K1068+601, Southern Leyte	Construction Division	Yes	Competitive Bidding	10/18-24/2019	11/6/2019	1/24/2020	1/28/2020	GoP	101,224,734.91		101,224,734.91	Preventive Maintenance of Road: Asphalt Overlay = 11.142 Lane Km.
20100023	Network Development - Construction of Missing Links / New Roads - Mahaplag - Hilongos Road, Package 1, Leyte, Mahaplag, Leyte	Construction Division	Yes	Competitive Bidding	10/25-31/2019	11/19/2019	1/24/2020	1/28/2020	GoP	119,624,287.95		119,624,287.95	Construction of Concrete Road = 12 Lane Km.
20100024	Network Development - Construction of Missing Links / New Roads - Mahaplag - Hilongos Road, Package 2, Leyte, Hilongos, Leyte	Construction Division	Yes	Competitive Bidding	10/24-30/2019	11/12/2019	1/24/2020	1/28/2020	GoP	133,249,643.21		133,249,643.21	Construction of Concrete Road = 8.24 Lane Km. ROW Acquisition = 94000 Square Meters
20100025	Asset Preservation - Preventive Maintenance - Secondary Roads, Biliran Circumferential Rd. - K1083+170 - K1084+392, K1084+914 - K1086+1000 (S00002BR), Biliran LD	Construction Division	Yes	Competitive Bidding	1/28/2019 - 2/3/2019	2/17/2020	2/21/2020	2/26/2020	GoP	87,456,671.73		87,456,671.73	Preventive Maintenance of Road: Asphalt Overlay = 8.648 Lane Km. "First Advertisement - Failure". Bidders were Post - Disqualified"
20100026	Network Development - Road Widening - Secondary Roads - Naval - Caibiran Cross Country Road - K1041+798 - K1044+484, Caibiran, Biliran	Construction Division	Yes	Competitive Bidding	11/6-12/2019	11/26/2019	1/24/2020	1/28/2020	GoP	77,120,111.85		77,120,111.85	Road Widening = 5.398 Lane Km.
20100027	Construction/Improvement of Access Roads Leading to Declared Tourism Destination - Access Road Leading to Bagongbong Falls, Brgy. Caucab, Almeria, Biliran	Construction Division	Yes	Competitive Bidding	11/29/2019 - 12/5/2019	12/19/2019	1/24/2020	1/28/2020	GoP	61,097,649.72		61,097,649.72	Construction of Concrete Road = 3.239 Lane Km.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IO0028	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones - NRJ Villa Consuelo Connecting to Liblong Road in Support of the Food and Resource-based Processing, Naval, Biliran	Construction Division	Yes	Competitive Bidding	11/6-12/2019	11/26/2019	1/24/2020	1/28/2020	GoP	67,884,811.48		67,884,811.48	Construction of Concrete Road = 2.817 Lane Km
20IO0030	CLUSTER 3: 1. Construction of Flood Control Structures along Binahaan River, Binongloan Section, Tanauan, Leyte 2. Construction of Flood Control Structures along Binahaan River, Gulinguan Section, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	11/6-12/2019	11/26/2019	1/24/2020	1/28/2020	GoP	192,799,097.33		192,799,097.33	Construction of Flood Mitigation Structure = 969,025 Lineal Meters
20IO0032	Asset Preservation - Preventive Maintenance - Tertiary Roads - Dulag - Julita - Burauen Rd. - K0941+(-991) - K0941+000, K0943+000 - K0945+009, K0948+117 - K0948+273, K0949+(-569) - K0951+012, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	12/16/2019	1/24/2020	1/28/2020	GoP	75,021,361.93		75,021,361.93	Preventive Maintenance of Road: Asphalt Overlay = 11.554 Lane Km
20IO0033	Asset Preservation - Preventive Maintenance - Tertiary Roads - Jaro - Dagami - Burauen - La Paz Rd. K0977+000 - K0987+050, K0979+200 - K0980+100, K0981+000 - K0982+000, K0986+000 - K0986+886, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	12/16/2019	1/24/2020	1/28/2020	GoP	67,416,299.66		67,416,299.66	Preventive Maintenance of Road Asphalt Overlay = 7.832 Lane Km.
20IO0034	CLUSTER 4: 1. Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) - K0986+500 - K0988+871, Leyte 5th LD 2. Network Development - Road Widening - Primary Roads - Daang Maharlika (LT) - K0986+000 - K0987+000, K0989+000 - K0989+669, K0989+724 - K0991+000, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	1/24/2020	1/28/2020	GoP	212,079,671.97		212,079,671.97	Preventive Maintenance of Road = 8.47 Lane Km.
20IO0036	Network Development - Road Widening - Secondary Roads Ommoc - Baybay - Southern Leyte Bdry. Rd. K1079+145 - K1080+794, K1080+827 - K1081+254, K1101+900 - K1102+351, K1102+372 - K1103+199, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	1/24/2020	1/28/2020	GoP	96,399,476.89		96,399,476.89	Road Widening = 6.84 Lane Km.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IO0037	(CLUSTER) 1. Asset Preservation – Preventive Maintenance – Primary Roads – Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br.) – K0685+421 – K0685+816, K0686+805 – K0687+332, K0687+392 – K0687+954, (S00001SM) K0686+100 – K0686+836, (S00002SM), San Isidro, Northern Samar 2. Asset Preservation – Preventive Maintenance – Primary Road – Daang Maharlika (SM) (Sn Isidro – Sn Juanico Br.) – K0685+000 – K0686+000, K0686+050 – K0689+654, (S00002SM), Victoria, Northern Samar 3. Asset Preservation – Preventive Maintenance – Secondary Roads – Allen – Catarman Rd – K0708+000 – K0708+250 (S00005SM), Allen, Northern Samar 4. Asset Preservation – Preventive Maintenance – Secondary Roads – Allen – Catarman Rd – K0702+076 – K0703+096 (S00005SM) 5. Asset Preservation – Preventive Maintenance – Secondary Roads – Catarman – Calbayog Rd – K0756+963 – K0757+510, K0768+975 – K0767+507, (S00004SM), Catarman, Northern Samar 6. Asset Preservation – Preventive Maintenance – Secondary Roads – Catarman – Calbayog Rd – K0767+793 – K0769+000 (S00004SM), San Isidro, Northern Samar 7. Asset Preservation – Preventive Maintenance – Secondary Roads – Catarman – Laoang Rd – K0744+(-200) – K0744+245, K0745+526 – K0745+883, K0747+000 – K0747+570 (S00175SM), Catarman, Northern Samar 8. Asset Preservation – Preventive Maintenance – Secondary Roads – Catarman – Laoang Rd – K0744+275 – K0745+526, (S00175SM), Catarman, Northern Samar	Construction Division	Yes	Competitive Bidding	12/17-24/2019	1/9/2019	1/24/2020	1/28/2020	GoP	266,513,372.01		266,513,372.01	Preventive Maintenance of Road: Asphalt Overlay = 5.86 Lane Km.
20IO0038	Network Development - Road Widening - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.), K0681+450 - K0682+110, K0682+160 - K0682+217, K0684+000 - K0684+650, K0684+750 - K0685+000 (S00001SM), San Isidro, Northern Samar	Construction Division	Yes	Competitive Bidding	12/6-13/2019	12/6/2019	1/24/2020	1/28/2020	GoP	83,434,522.76		83,434,522.76	Road Widening = 4.066 Lane Km
20IO0039	Network Development - Road Widening - Primary Roads - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.), K0685+378 - K0685+816, K0685+941 - K0687+327 (S00001SM), San Isidro, Northern Samar	Construction Division	Yes	Competitive Bidding	12/6-13/2019	12/6/2019	1/24/2020	1/28/2020	GoP	77,119,665.34		77,119,665.34	Road Widening = 3.66 Lane Km.
20IO0040	Network Development - Road Widening - Primary Roads, Daang Maharlika (LT) - K1009+410 - K1012+232, Southern Leyte, LD	Construction Division	Yes	Competitive Bidding	12/26/2019 - 12/2/2019	12/16/2019	1/24/2020	1/28/2020	GoP	121,066,284.24		121,066,284.24	Road Widening = 5.664 Lane Km
20IO0041	Network Development - Construction of By-pass and Diversion Roads - Palo West Bypass Road, Leyte	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	-	-	GoP	91,964,622.20		91,964,622.20	CW1 - Widening of Concrete Bridge (from 4 to 6 Lanes), Area = 468.48 Sq.M. CW2 - Construction of Concrete Road 0.51078 Lane-Km. including Paving of Shoulder 0.34478 Lane-Km./Area = 517.17 Sq. M. W / Motion Reconsideration ✓

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P oting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20100042	CLUSTER 1: 1. Construction of Storm Surge Protection: Heightened Road and Tide Embankment, (Construction of Calogcoog River Backwater Dike, Left Bank), Tanauan, Leyte; 2. Construction of Storm Surge Protection: Heightened Road and Tide Embankment, Section 6.3, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	1/24/2020	1/28/2020	GoP	192,799,217.94		192,799,217.94	Construction of Flood Mitigation Structure = 500 Lineal Meters
20100043	CLUSTER 2: 1. Construction of Storm Surge: Heightened Road and Tide Embankment, Section 6.1, Tanauan, Leyte; 2. Construction of Storm Surge: Heightened Road and Tide Embankment, Section 6.2, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	12/16/2019	1/24/2020	1/28/2020	GoP	192,799,150.49		192,799,150.49	Construction of Flood Mitigation Structure = 247.8182463 Lineal Meters
20100046	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Palo - Carigara - Ormoc Rd - (S00073LT) K0957+(-212) - K0957+020, (S00080LT) K0939+(-345) - K0939+920, (S00076LT) K0940+(-088) - K0940+407, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	11/20-26/2019	12/9/2019	1/24/2020	1/28/2020	GoP	92,227,679.35		92,227,679.35	Rehabilitation of Asphalt Road = 7.504 Lane Km.
20100047	Network Development - Road Widening - Primary Roads - Palo - Carigara - Ormoc Rd. - K0953+466 - K0954+288, K0954+299 - K0955+000, K0955+000 - K0955+344, K0955+357 - K0956+233, Carigara, Leyte, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	12/6-13/2019	12/26/2019	1/24/2020	1/28/2020	GoP	124,454,325.12		124,454,325.12	Road Widening = 6.216 Lane Km.
20100048	Network Development - Road Widening - Tertiary Roads, Jaro - Dagami - Burauen - La Paz Rd, K0966 + 716.5 - K0969 + 253, K0969 + 588 - K0970 + 000, K0971 + 000 - K0972 + 500, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	1/27/2020	1/30/2020	GoP	75,460,010.49		75,460,010.49	Road Widening = 9.083 Lane Km.
20100049	Network Development - Road Widening - Tertiary Roads - Tanauan - Dagami Rd. K0932+600 - K0934+915.4, Leyte 2nd	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	1/27/2020	1/30/2020	GoP	67,480,576.03		67,480,576.03	Road Widening = 4.6628 Lane Km.
20100050	Network Development - Off-Carriageway Improvement - Tertiary Roads - Sta. Fe - Pastrana - Dagami Rd, K0933+514 - K0933+806.5, K0934+022 - K0938+109, K0938+292 - K0938+769, Leyte 2nd LD	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/26/2019	1/27/2020	1/30/2020	GoP	81,516,854.83		81,516,854.83	Off-Carriageway Improvement: Shoulder Paving/Construction = 19878 Square Meters

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P oosting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20100051	Divisoria - Langit - San Antonio Farm - San Diego - Sto. Niño Road connecting to Tigbao - Sta. Fe - San Miguel Road and Palo - Carigara - Ormoc Road in support of the Garment Industry in New Era, Brgy. Langit, Alang-alang, Leyte	Construction Division	Yes	Competitive Bidding	11/29/2019 - 12/5/2019	12/19/2019	1/27/2020	1/30/2020	GoP	67,479,704.49		67,479,704.49	Construction of Concrete Road 2.8 Lane Km.
20100052	Minuhang (Bakante) - Balud and Balud-Duka Road Connecting to Bagahupi - Babatngon - Sta. Cruz - Barugo - Carigara National Road in support of the Barugo Eco-Zone, Barugo, Leyte	Construction Division	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	11/16/2019	1/27/2020	1/30/2020	GoP	77,119,059.03		77,119,059.03	Construction of Concrete Road = 3.2 Lane Km.
20100053	Construction Improvement of Access Roads Leading to declared Tourism Destinations Jct. Abuyog - Silago Road - Cadac-an - Malaguicay Road Leading to Malaguicay Falls, Abuyog, Leyte	Construction Division	Yes	Competitive Bidding	11/26/2019 - 12/2/2019	11/16/2019	1/27/2020	1/30/2020	GoP	120,500,637.33		120,500,637.33	Construction of Concrete Road = 10 Lane Km
20100054	VIIIP - Local Roads and Bridges - Local Roads - Road Opening / Concreting of Hinangutdan, Sta. Rita to San Roque, Villareal, Samar (Phase I)	Construction Division	Yes	Competitive Bidding	11/14-20/2019	12/5/2019	1/27/2020	1/30/2020	GoP	144,009,052.89		144,009,052.89	Rehabilitation of Concrete Road = 29.703 Lane Km
20100055	Road Opening/Concreting of Conception - Tapul - Nawi - Pagsanghan - Anagase - Sto. Niño - Maylobe - Sarao Canvils - Caranas Road, Paranas - Motiong Samar (Phase I), Samar 2nd LD	Construction Division	Yes	Competitive Bidding	12/6-13/2019	12/26/2019	1/27/2020	1/30/2020	GoP	144,109,930.70		144,109,930.70	Construction of Concrete Road = 28.333 Lane Km
20100056	Network Development - Construction of Missing Links/New Roads - Jaro - Rubas - Ormoc Road, Jaro Side, Leyte	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/23/2019	1/27/2020	1/30/2020	GoP	134,959,935.99		134,959,935.99	Construction of Concrete Road = 5.484 Lane Km. ROW Acquisition = 87000 Square Meters
20100057	Network Development - Construction of By-Pass and Diversion Roads - Ormoc City Diversion Road, (Brgy. San Juan - Lao -Naungan Section), Leyte 4th LD	Construction Division	Yes	Competitive Bidding	12/2-9/2019	12/23/2019	1/27/2020	1/30/2020	GoP	144,599,382.14		144,599,382.14	Construction of Concrete Road = 8.256 Lane Km Construction of Slope Protection Structure = 4945 Square Meters
20100058	Network Development - Construction of Missing Links / New Roads - Mahaplag - Hilongos Road, Package 3, Leyte, Brgy. Agutayon, Mahaplag, Leyte	Construction Division	Yes	Competitive Bidding	10/31/2019 - 11/6/2019	11/20/2019	1/27/2020	1/30/2020	GoP	144,599,935.07		144,599,935.07	Construction of Concrete Bridge = 715.5 Square Meters Construction of Concrete Road = 6 Lane Km

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20IO0059	Asset Preservation - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Dayhagan - Salvacion - Coob - Libertad Rd - K1008+461 - K1009+363, Leyte 4th DEO	Construction Division	Yes	Competitive Bidding	12/6-13/2019	12/26/2019	1/27/2020	1/30/2020	GoP	144,599,303.55		144,599,303.55	Construction of Concrete Road = 7.5 Lane Km.
20IO0060	Bridge - Replacement of Bridges (Temporary to permanent) - San Roque Bridge (B000317SM) Along Sn Roque - Cababtoan Old Rd., San Roque, Northern Samar	Construction Division	Yes	Competitive Bidding	12/17-24/2019	1/9/2019	1/27/2020	1/30/2020	GoP	125,319,626.70		125,319,626.70	Construction of Concrete Road = 4.984 Lane Km.
20IO0061	Water Management Facilities; Construction of Municipal Water System Facilities - Level III, Cabucgayan, Biliran	Construction Division	Yes	Competitive Bidding	12/17-24/2019	1/9/2019	-	-	GoP	101,218,933.70		101,218,933.70	Construction of Water Supply Systems - 1 W/ MOTION FOR RECONSIDERATION ✓
20IO0062	Network Development - Road Widening - Primary Roads - Daang Maharika (SM) (Sn Isidro - Sn Juanico Brj - K0819+000 - K0820+044, Samar 2nd LD	Construction Division	Yes	Competitive Bidding	11/14-20/2019	12/4/2019	1/27/2020	1/30/2020	GoP	57,839,868.78		57,839,868.78	Road Widening (Thickness = 0.28m., Width = 3.35m.), Length = 2.188 Lane-Km., including Drainage & Slope Protection
20IO0063	Network Development - Construction of By-Pass and Diversion Roads - Baybay City Diversion Road, Leyte	Construction Division	Yes	Competitive Bidding	12/3-10/2019	12/26/2019	1/27/2020	1/30/2020	GoP	60,586,060.40		60,586,060.40	CW1 - Reconstruction to Concrete Pavement, Length = 0.85 Lane-Km. CW2 - Construction of Road Slope Protection Structure, Length = 5,403.00 Sq.M.
20IO0064	VILLP - Local Roads and Bridges - Local Roads - Road Opening/Concreting of Hinangutdan, Sta. Rita to San Roque, Villareal, Samar (Phase II)	Construction Division	Yes	Competitive Bidding	11/14-20/2019	12/5/2019	1/27/2020	1/30/2020	GoP	144,009,235.41		144,009,235.41	Construction of Concrete Road (Thickness = 0.28m., Width = 3.35m.), Length = 7.26 Lane-Km.
20IO0065	Road Opening/Concreting of Conception - Tapul - Nawi - Pagsanghan - Anagase - Sto. Niño - Maylobe - Sarao Canvils - Caranas Road, Paranas - Motiong, Samar (Phase II), Samar 2nd LD	Construction Division	Yes	Competitive Bidding	12/6-13/2019	12/26/2019	1/27/2020	1/30/2020	GoP	144,109,533.07		144,109,533.07	CW1 - Construction of Concrete Road, Length = 8.496 Lane-Km.
TOTAL	58 Contracts ✓ (64 Projects) ✓	-										6,567,436,868.63 ✓	

Prepared by:


NONILON O. PORTULA
 Engineer III
 Assistant Head Procurement Staff

Submitted by:


VIRGINIA L. TALDE
 Chief, Administrative Officer
 Administrative Division
 BAC Chairman

Approved by:

NERIE D. BUENO, CESO III
 Regional Director

**FOR AND IN THE ABSENCE
 OF THE REGIONAL DIRECTOR**

WALTER F. LUBIANO
 Assistant Regional Director