

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310304100557000	20CB0001: Rehabilitation/ Major Repair of Permanent Bridge, Limay Br. (BO1588LZ) along Jct Layac-Balanga-Mariveles Port Rd, Limay, Bataan	Construction Section	YES	Competitive Bidding	04-Oct-19	05-Nov-19	31-Jan-20	31-Jan-20	GoP	9,799,602.98		9,799,602.98	Rehabilitation/Major Repair of Permanent Bridge
310106100444000	20CB0002: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Road- Jct Layac-Balanga-Mariveles Port Road - KO128+842-KO129+298, Bataan 2nd District	Construction Section	YES	Competitive Bidding	04-Oct-19	05-Nov-19	31-Jan-20	31-Jan-20	GoP	20,920,059.68		20,920,059.68	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
310106100443000	20CB0003: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bagac-Mariveles Rd - KO194+351-KO195+000, Bataan 2nd District	Construction Section	YES	Competitive Bidding	04-Oct-19	05-Nov-19	31-Jan-20	31-Jan-20	GoP	21,896,139.99		21,896,139.99	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
310209100210000	20CB0004: Off-Carriageway Improvement - Tertiary Roads - EPZA By-Pass (Baraso Country Rd) - KO161+000-KO163+860, Bataan 2nd District	Construction Section	YES	Competitive Bidding	04-Oct-19	05-Nov-19	31-Jan-20	31-Jan-20	GoP	32,184,179.97		32,184,179.97	Off-Carriageway Improvement
310105100370000	20CB0005: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Road - Roman Expressway - KO127+192-KO128+065, Bataan 2nd District	Construction Section	YES	Competitive Bidding	04-Oct-19	05-Nov-19	31-Jan-20	31-Jan-20	GoP	36,651,999.79		36,651,999.79	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
320101104677000	20CB0006: Construction of Revetment at Maite River, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	31-Jan-20	31-Jan-20	GoP	9,799,744.39		9,799,744.39	Flood Control - Revetment
310103100494000	20CB0007: Preventive Maintenance - Tertiary Road - Mt. Samat Rd - KO135+900-KO137+640, Bataan 2nd District	Planning & Design Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	31-Jan-20	31-Jan-20	GoP	22,029,419.75		22,029,419.75	Rehabilitation of Road
310112100178000	20CB0008: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Balanga Poblacion Rd - (SO1336LZ) - Chainage 400 - Chainage 667, Bataan 2nd District	Construction Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	31-Jan-20	31-Jan-20	GoP	5,281,219.98		5,281,219.98	Construction/ Upgrading/ Rehabilitation of Drainage
320101104674000	20CB0009: Construction of Flood Control Structures, Talisay River, Ala-Uli Section (Downstream) Sta. 6+964-Sta.7+417 Pilar, Bataan	Construction Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	31-Jan-20	31-Jan-20	GoP	48,999,771.48		48,999,771.48	Flood Control - Revetment
310102100465000	20CB0010: Preventive Maintenance - Secondary Road - Roman Expressway - KO122+531-KO122+857, Bataan 2nd District	Construction Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	31-Jan-20	31-Jan-20	GoP	8,634,779.51		8,634,779.51	Rehabilitation of Road

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101104671000	20CB0011: Construction of Flood Control Structures, Talisay River, Catmon Section Pilar, Bataan	Construction Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	31-Jan-20	31-Jan-20	GoP	48,999,874.96		48,999,874.96	Flood Control - Revetment
310105100371000	20CB0012: Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Road - Roman Expressway - KO138+480- KO138+803, KO139+198-KO139+335, Bataan 2nd District	Construction Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	31-Jan-20	31-Jan-20	GoP	6,029,939.50		6,029,939.50	Rehabilitation of Road
310102100464000	20CB0013: Preventive Maintenance - Secondary Road - Gov JJ Linao Rd - KO150+000-KO150+750, Bataan 2nd District	Planning & Design Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	31-Jan-20	31-Jan-20	GoP	14,914,619.46		14,914,619.46	Rehabilitation of Road
320101104673000	20CB0014: Construction of Flood Control Structures, Talisay River, Sta.8+251- Sta.8+721, Balanga City, Bataan	Planning & Design Section	YES	Competitive Bidding	23-Oct-19	12-Nov-19	31-Jan-20	31-Jan-20	GoP	48,999,909.38		48,999,909.38	Flood Control - Revetment
300203101182000	20CB0015: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road Leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan	Construction Section	YES	Competitive Bidding	01-Jan-19	21-Nov-19	31-Jan-20	31-Jan-20	GoP	43,119,999.94		43,119,999.94	Construction of Road
310208100241000	20CB0016: Off Carriageway Improvement - Secondary Roads - Roman Expressway - KO119+(-326) - KO119+200, Bataan 2nd District	Planning & Design Section	YES	Competitive Bidding	01-Jan-19	21-Nov-19	31-Jan-20	31-Jan-20	GoP	16,556,119.94		16,556,119.94	Construction of Road
310111100185000	20CB0017: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Gov JJ Linao Rd - KO129+(-219) - KO129+154, Bataan 2nd District	Construction Section	YES	Competitive Bidding	01-Jan-19	21-Nov-19	31-Jan-20	31-Jan-20	GoP	10,509,519.99		10,509,519.99	Construction of Canal
310112100179000	20CB0018: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Jct. Layac-Balanga-Mariveles Port Rd - KO123+(-1352) - KO123+(-526), Bataan 2nd District	Construction Section	YES	Competitive Bidding	01-Jan-19	21-Nov-19	31-Jan-20	31-Jan-20	GoP	20,247,779.97		20,247,779.97	Construction of Canal
310105100369000	20CB0019: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Road - Jct Layac-Balanga-Mariveles Port Rd - KO160+340-KO160+422, KO158+494- KO158+374, Bataan 2nd District	Construction Section	YES	Competitive Bidding	01-Jan-19	21-Nov-19	31-Jan-20	31-Jan-20	GoP	3,770,059.74		3,770,059.74	Rehabilitation/ Reconstruction/ Upgrading of Road

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305101193000	20CB0020: Widening of Permanent Bridge, Cataning Br. 2 (BO1598LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	01-Jan-19	03-Dec-19	31-Jan-20	31-Jan-20	GoP	64,211,739.38		64,211,739.38	Waiting for SARO. Widening of Permanent Bridge
310305101192000	20CB0021: Widening of Permanent Bridge, Cataning Br. (BO0073LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	01-Jan-19	21-Nov-19	31-Jan-20	31-Jan-20	GoP	58,799,926.35		58,799,926.35	Waiting for SARO. Widening of Permanent Bridge
310208100240000	20CB0022: Off-Carriageway Improvement - Secondary Road - Jct Layac-Balanga-Mariveles Port Rd - KO137+840 - KO137+170, Bataan 2nd District	Construction Section	YES	Competitive Bidding	13-Nov-19	03-Dec-19	31-Jan-20	31-Jan-20	GoP	25,240,879.56		25,240,879.56	Construction of Road
320101104670000	20CB0023: Construction of Flood Control Structures, along Umagol River (Upstream) Bagac, Bataan	Construction Section	YES	Competitive Bidding	13-Nov-19	03-Dec-19	31-Jan-20	31-Jan-20	GoP	15,695,423.56		15,695,423.56	Flood Control - Revetment
300104214416000	20CB0024: Construction of Multi-Purpose Building at Sitio Pag-asa, Wawa, Orion, Bataan	Construction Section	YES	Competitive Bidding	13-Nov-19	03-Dec-19	31-Jan-20	31-Jan-20	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
310305100900000	20CB0025: Widening of Permanent Bridge, Tenejero Br. 1 (BO1594LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	13-Nov-19	03-Dec-19	31-Jan-20	31-Jan-20	GoP	30,379,783.41		30,379,783.41	Widening of Permanent Bridge
300204100300000	20CB0026: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Bagac-Mariveles By-pass Road connecting Bagac-Mariveles Road to Freeport Area of Bataan in support to Mix-Used Industry-Electronics, Garments, Fashion Bags, FAB, Mariveles, Bataan	Construction Section	YES	Competitive Bidding	13-Nov-19	03-Dec-19	31-Jan-20	31-Jan-20	GoP	48,999,999.94		48,999,999.94	Construction of Road
320101104675000	20CB0027: Construction of Flood Control Structures, Talisay River, Cupang Proper, Sta.4+481-Sta.4+934, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	13-Nov-19	10-Dec-19	31-Jan-20	31-Jan-20	GoP	48,999,586.56		48,999,586.56	Flood Control - Revetment
300203100783000	20CB0028: Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Bagac-Mariveles Road to Sitio Caybobo leading to Beach Areas, Brgy. Paysawan, Bagac, Bataan	Construction Section	YES	Competitive Bidding	13-Nov-19	03-Dec-19	31-Jan-20	31-Jan-20	GoP	39,199,999.99		39,199,999.99	Construction of Road
310305100901000	20CB0029: Widening of Permanent Bridge, Tenejero Br. 2 (BO1595LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	27-Nov-19	17-Dec-19	31-Jan-20	31-Jan-20	GoP	27,439,999.00		27,439,999.00	Widening of Permanent Bridge

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305100899000	20CB0030: Widening of Permanent Bridge, Ibayo Br. (BO1596LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	YES	Competitive Bidding	27-Nov-19	17-Dec-19	31-Jan-20	31-Jan-20	GoP	28,419,908.46		28,419,908.46	Widening of Permanent Bridge
310305100898000	20CB0031: Widening of Permanent Bridge, Capot Br. (BO1600LZ) along Roman Expressway, Orion, Bataan	Construction Section	YES	Competitive Bidding	27-Nov-19	17-Dec-19	31-Jan-20	31-Jan-20	GoP	33,319,932.32		33,319,932.32	Widening of Permanent Bridge
320101104676000	20CB0032: Construction of Masuaje River Control (Pilar Section), Pilar, Bataan	Planning & Design Section	YES	Competitive Bidding	27-Nov-19	17-Dec-19	31-Jan-20	31-Jan-20	GoP	45,206,358.05		45,206,358.05	Construction of River Control
320101104672000	20CB0033: Construction of Flood Control Structures, Umagol River (Downstream), Bagac, Bataan	Construction Section	YES	Competitive Bidding	27-Nov-19	17-Dec-19	31-Jan-20	31-Jan-20	GoP	48,999,664.42		48,999,664.42	Construction of Flood Control Structures
300103202184000	20CB0036: Construction of Multi-Purpose Building (Covered Court), Brgy. Atilano Ricardo, Bagac, Bataan	Construction Section	NO	Competitive Bidding	22-Jan-20	11-Feb-20	21-Feb-20	24-Feb-20	GoP	4,949,998.13		4,949,998.13	Construction of Multi-Purpose Building (Covered Court)
300104214421000	20CB0037: Construction of Multi-Purpose Building in Brgy. Puting Buhangin, Orion, Bataan	Construction Section	NO	Competitive Bidding	22-Jan-20	11-Feb-20	21-Feb-20	24-Feb-20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
30010421424000	20CB0038: Construction of Multi-Purpose Building in Brgy. Daan Bilolo, Orion, Bataan	Construction Section	NO	Competitive Bidding	22-Jan-20	11-Feb-20	21-Feb-20	24-Feb-20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104214418000	20CB0039: Construction of Multi-Purpose Building, Balanga Elementary School, Brgy. Talisay, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	22-Jan-20	11-Feb-20	21-Feb-20	24-Feb-20	GoP	9,899,960.51		9,899,960.51	Construction of Multi-Purpose Building
300103202187000	20CB0040: Construction of Multi-Purpose Building, Brgy. Liyang, Pilar, Bataan	Construction Section	NO	Competitive Bidding	22-Jan-20	11-Feb-20	21-Feb-20	24-Feb-20	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300103202185000	20CB0041: Construction of Multi-Purpose Building, Brgy. Binukawan, Bagac, Bataan	Construction Section	NO	Competitive Bidding	29-Jan-20	18-Feb-20	24-Feb-20	26-Feb-20	GoP	4,949,998.13		4,949,998.13	Construction of Multi-Purpose Building
300104214422000	20CB0042: Construction of Multi-Purpose Building in Brgy. Nagwaling, Pilar, Bataan	Construction Section	NO	Competitive Bidding	29-Jan-20	18-Feb-20	24-Feb-20	26-Feb-20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300117205997000	20CB0043: Concreting of Road Brgy. Tundol, Limay, Bataan	Construction Section	NO	Competitive Bidding	29-Jan-20	18-Feb-20	24-Feb-20	26-Feb-20	GoP	1,979,999.99		1,979,999.99	Construction of Road
300104214426000	20CB0044: Construction of Multi-Purpose Building in Brgy. Quinawan, Bagac, Bataan	Construction Section	NO	Competitive Bidding	29-Jan-20	18-Feb-20	24-Feb-20	26-Feb-20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107200766000	20CB0045: Construction/ Maintenance of Flood Control Structure and Drainage System of Talisay River, Pilar Section, Pilar, Bataan	Construction Section	NO	Competitive Bidding	29-Jan-20	18-Feb-20	24-Feb-20	26-Feb-20	GoP	44,549,894.02		44,549,894.02	Flood Control-Revetment
300104214425000	20CB0046: Construction of Multi-Purpose Building in Brgy. Villa Angeles, Orion, Bataan	Construction Section	NO	Competitive Bidding	31-Jan-20	20-Feb-20	27-Feb-20	28-Feb-20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300103202186000	20CB0047: Construction of Multi-Purpose Building, Brgy. Diwa, Pilar, Bataan	Construction Section	NO	Competitive Bidding	31-Jan-20	20-Feb-20	27-Feb-20	28-Feb-20	GoP	4,949,998.01		4,949,998.01	Construction of Multi-Purpose Building
300103202189000	20CB0048: Construction of Multi-Purpose Building, Brgy. Reformista, Limay, Bataan	Construction Section	NO	Competitive Bidding	31-Jan-20	20-Feb-20	27-Feb-20	28-Feb-20	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300103202192000	20CB0049: Rehabilitation of Multi-Purpose Building, Brgy. Lamao, Limay, Bataan	Construction Section	NO	Competitive Bidding	31-Jan-20	20-Feb-20	27-Feb-20	28-Feb-20	GoP	9,899,996.54		9,899,996.54	Construction of Multi-Purpose Building
300104214417000	20CB0050: Construction of Pilar Sports Complex, Pilar Municipal Grounds, Brgy. Panilao, Pilar, Bataan	Construction Section	NO	Competitive Bidding	31-Jan-20	20-Feb-20	27-Feb-20	28-Feb-20	GoP	9,899,996.54		9,899,996.54	Construction of Multi-Purpose Building
300107200765000	20CB0051: Construction of Flood Control Structure, Cupang Section, Brgy. Cupang, Balanga, Bataan	Construction Section	NO	Competitive Bidding	31-Jan-20	20-Feb-20	27-Feb-20	28-Feb-20	GoP	49,499,878.95		49,499,878.95	Flood Control-Revetment
300104214423000	20CB0052: Construction of Multi-Purpose Building in Brgy. Atilano Ricardo, Bagac, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300108200209000	20CB0053: Construction of Drainage System, Brgy. San Jose, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	1,969,999.99		1,969,999.99	Construction of Drainage
300107200764000	20CB0054: Construction/Improvement of Catanning River Concrete Revetment Upstream of Catanning Br. 2, Balanga City	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	4,949,809.70		4,949,809.70	Construction/Improvement of River Concrete Revetment
300103202191000	20CB0055: Rehabilitation of Multi-Purpose Building, Brgy. Baseco, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300103202193000	20CB0056: Rehabilitation of Various Multi-Purpose Building, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Various Multi-Purpose Building

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104213386000	20CB0057: Construction and Development of FAB Port, Buildings and Facilities, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	96,524,999.48		96,524,999.48	Waiting for SARO. Construction and Development of FAB Port, Buildings and Facilities
300104214419000	20CB0058: Construction/Rehabilitation of Multi-Purpose Building, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	2,969,999.84		2,969,999.84	Construction/Rehabilitation of Multi-Purpose Building
300103202190000	20CB0059: Construction of Multi-Purpose Building, Brgy. Sabatan, Orion, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	4,949,998.01		4,949,998.01	Construction of Multi-Purpose Building
300103202188000	20CB0060: Construction of Multi-Purpose Building, Brgy. Poblacion, Pilar, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	4,949,999.72		4,949,999.72	Construction of Multi-Purpose Building
300104214420000	20CB0061: Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Ala-Uli, Pilar, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	2,970,000.00		2,970,000.00	Construction and/or Repair/ Rehabilitation of Multi-Purpose Building
300104214427000	20CB0062: Rehabilitation of Bataan Multi-Purpose Building, San Jose, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	49,499,998.35		49,499,998.35	Rehabilitation of Building

Prepared by:


TERESITA C. SURALTA
Head, BAC Secretariat

Recommended for Approval by:


MARIBEL D. NAVARRO
BAC Chairperson

APPROVED:


ULYSSES C. LLADO
Head of the Procuring Entity

(DPWH-Bataan 2nd DEO) Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104213386000	20CB0057: Construction and Development of FAB Port, Buildings and Facilities, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	96,524,999.48		96,524,999.48	Waiting for SARO. Construction and Development of FAB Port, Buildings and Facilities
300104214419000	20CB0058: Construction/Rehabilitation of Multi-Purpose Building, Mariveles, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	2,969,999.84		2,969,999.84	Construction/Rehabilitation of Multi-Purpose Building
300103202190000	20CB0059: Construction of Multi-Purpose Building, Brgy. Sabatan, Orion, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	4,949,998.01		4,949,998.01	Construction of Multi-Purpose Building
300103202188000	20CB0060: Construction of Multi-Purpose Building, Brgy. Poblacion, Pilar, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	4,949,999.72		4,949,999.72	Construction of Multi-Purpose Building
300104214420000	20CB0061: Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Ala-Uli, Pilar, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	2,970,000.00		2,970,000.00	Construction and/or Repair/ Rehabilitation of Multi-Purpose Building
300104214427000	20CB0062: Rehabilitation of Bataan Multi-Purpose Building, San Jose, Balanga City, Bataan	Construction Section	NO	Competitive Bidding	07-Feb-20	27-Feb-20	04-Mar-20	05-Mar-20	GoP	49,499,998.35		49,499,998.35	Rehabilitation of Building


Prepared by:


TERESITA C. SURALTA
Head, BAC Secretariat

Recommended for Approval by:


MARIBEL D. NAVARRO
BAC Chairperson

APPROVED:


ULYSSES C. LLADO
Head of the Procuring Entity