



(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for CY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award		Total	MOOE	CO	
20CSAJ01	CONSULTING SERVICES FOR THE CONDUCT OF GEOTECHNICAL AND GEOLOGICAL SURVEY/INVESTIGATION FOR THE PROPOSED BRIDGE CONSTRUCTION/WIDENING PROJECTS WITHIN 3RD CONGRESSIONAL DISTRICT OF PANGASINAN	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/27/2020	7/1/2020	7/13/2020	GoP	1,402,689.20			Bridge
20CSAJ02	CONSULTING SERVICES FOR THE CONDUCT OF GEOTECHNICAL AND GEOLOGICAL SURVEY/INVESTIGATION FOR THE PROPOSED VARIOUS BUILDING PROJECTS WITHIN 3RD CONGRESSIONAL DISTRICT OF PANGASINAN	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	5/29/2020	6/5/2020	6/23/2020	GoP	888,196.20			Building
20CSAJ03	CONSULTING SERVICES FOR THE CONDUCT OF GEOTECHNICAL AND GEOLOGICAL SURVEY/INVESTIGATION FOR THE PROPOSED FLOOD CONTROL PROJECTS WITH 3RD CONGRESSIONAL DISTRICT OF PANGASINAN	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	6/11/2020	7/17/2020	7/30/2020	GoP	1,014,196.20			Flood Control
20CSAJ04	CONSULTING SERVICES FOR AND IN CONDUCT OF STRUCTURAL ARCHITECTURAL PLANS, DESIGNS AND SPECIFICATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING (AUDITORIUM) AT BRGY. ANO, SAN CARLOS CITY, PANGASINAN	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	8/25/2020	9/30/2020	10/13/2020	GoP	1,700,000.00			Building

Prepared by:


CONSUELO A. CRUZ
 Head, BAC Secretariat

Recommending Approval:


HON. B. QUINTO, MBA
 BAC Chairperson

Approved:


SIMPLICIO D. GONZALES
 District Engineer

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for CY 2020

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A/J0001	Concreting of Road, Brgy. Apalen, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GoP	1,980,000.00			Road
20A/J0002	Concreting of Road, Brgy. Balocot, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GoP	1,980,000.00			Road
20A/J0003	Concreting of Road, Brgy. Gollman, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GoP	1,980,000.00			Road
20A/J0004	Concreting of Road, Brgy. Lepa, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GoP	1,980,000.00			Road
20A/J0005	Concreting of Road, Brgy. Mestizo Norte, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GoP	1,980,000.00			Road
20A/J0006	Concreting of Road, Brgy. Sanlito, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GoP	1,980,000.00			Road
20A/J0008	Concreting of Road, Sitio Delta Cruz, Brgy. Pamananum, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GoP	1,980,000.00			Road
20A/J0009	Concreting of Road, Sitio Lipt, Brgy. Hemoza, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GoP	1,980,000.00			Road
20A/J0010	Concreting of Road, Sitio Looob, Brgy. Alaga, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GoP	1,980,000.00			Road

20AJ0011	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2019	11/5/2019	2/3/2020	2/12/2020	GoP	1,980,000.00		Road
20AJ0012	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/19/2019	11/6/2019	Under FLR Status		GoP	4,950,000.00		Road
20AJ0013	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/18/2019	11/7/2019	Under FLR Status		GoP	29,972,320.00		Road
20AJ0014	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/19/2019	11/7/2019	Under FLR Status		GoP	23,114,280.00		Road
20AJ0015	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/19/2019	11/7/2019	Under FLR Status		GoP	34,354,860.00		Road
20AJ0016	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/18/2019	11/7/2019	2/3/2020	2/12/2020	GoP	16,659,020.00		Road
20AJ0017	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/18/2019	11/7/2019	Under FLR Status		GoP	3,568,380.00		Road
20AJ0018	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/18/2019	11/7/2019	Under FLR Status		GoP	19,753,860.00		Road
20AJ0019	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/6/2020	2/14/2020	GoP	18,032,000.00		Building
20AJ0020	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/6/2020	2/14/2020	GoP	2,925,280.00		Road

20AJ0021	Rehabilitation of Balingueo Elementary School (Arenas Building), Brgy. Balingueo, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/23/2019	11/14/2019	2/3/2020	2/12/2020	GoP	500,000.00		Building
20AJ0022	Construction (Completion) of Multi-Purpose Building (Red Cross Building), Brgy. Agdao, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/3/2020	2/12/2020	GoP	1,980,000.00		Building
20AJ0023	Construction (Completion) of Multi-Purpose Building, Brgy. Longes, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/3/2020	2/12/2020	GoP	500,000.00		Building
20AJ0024	Construction of Multi-Purpose Building, Brgy. Abnon, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/3/2020	2/12/2020	GoP	1,980,000.00		Building
20AJ0025	Construction of Multi-Purpose Building, Brgy. Viado, Malasqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/23/2019	11/14/2019	2/3/2020	2/12/2020	GoP	1,980,000.00		Building
20AJ0026	Rehabilitation of Multi-Purpose Building, Dalongue Elementary School, Brgy. Dalongue, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/23/2019	11/14/2019	2/3/2020	2/12/2020	GoP	1,485,000.00		Building
20AJ0027	Rehabilitation of Multi-Purpose Building, Patayak Elementary School, Brgy. Patayak, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/23/2019	11/14/2019	2/3/2020	2/12/2020	GoP	1,000,000.00		Building
20AJ0028	Construction of Drainage Structure, Brgy. Bolingit, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/3/2020	2/12/2020	GoP	1,980,000.00		Drainage
20AJ0029	Construction of Drainage Structure, Brgy. Bugallon-Pasadas, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/3/2020	2/12/2020	GoP	1,980,000.00		Drainage
20AJ0030	Construction of Drainage Structure, Brgy. Calambuyan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/3/2020	2/12/2020	GoP	2,970,000.00		Drainage

20A.0031	Construction of Drainage Structure, Bigy, Turac, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	2/3/2020	2/12/2020	GoP	1,980,000.00		Drainage
20A.0032	Concrete of Road, Barangay Sta. Maria, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	Under FLR Status		GoP	1,980,000.00		Road
20A.0033	Construction of Slope Protection Structure along Ingaleria River (Phase I), Bigy, Tausipatang, Malasqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2019	11/12/2019	Under FLR Status		GoP	5,445,000.00		Flood Control
20A.0034	Widening of Permanent Bridges - Barangbong Br. 1 (B01974LZ) along Villasis-Malasqui-Sn Carlos Rd, Malasqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/23/2019	11/14/2019	2/3/2020	2/12/2020	GoP	7,840,000.00		Bridge
20A.0035	Widening of Permanent Bridges - Barangbong Br. 2 (B01982LZ) along Villasis-Malasqui-Sn Carlos Rd, Malasqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/23/2019	11/14/2019	2/3/2020	2/12/2020	GoP	7,840,000.00		Bridge
20A.0036	Widening of Permanent Bridges - Bugtong Br. (B00388LZ) along Camiling-Wawa-Bayambang-Malasqui-Sn Barbara Rd (Phase I), Malasqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/23/2019	11/14/2019	2/3/2020	2/12/2020	GoP	49,000,000.00		Bridge
20A.0037	Construction of Protection Works along Angalacan River, Bigy, Baling, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2019	11/19/2019	2/3/2020	2/12/2020	GoP	49,000,000.00		Flood Control
20A.0038	Construction of Protection Works along Ingaleria River, Bigy, Nalinap, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2019	11/19/2019	2/3/2020	2/12/2020	GoP	29,400,000.00		Flood Control
20A.0039	Construction of Protection Works along Ingaleria River, Bigy, Agdao, Malasqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2019	11/19/2019	Under FLR Status		GoP	48,503,140.00		Flood Control
20A.0040	Construction of Protection Works along Marussy River, Poblacion East, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2019	11/19/2019	2/3/2020	2/12/2020	GoP	10,780,000.00		Flood Control

20AJ0041	Construction of Protection Works along San Juan River, Bigy, Agdao Section, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2019	11/19/2019	2/3/2020	2/12/2020	GoP	28,480,000.00		Flood Control
20AJ0042	Construction of Protection Works along Sirucalan River, Bigy, Maningding, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/6/2019	11/26/2019	Under FLR Status		GoP	19,600,000.00		Flood Control
20AJ0043	Construction of Protection Works along Agno River, Bigy, Gulew, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/6/2019	11/26/2019	2/3/2020	2/12/2020	GoP	49,000,000.00		Flood Control
20AJ0044	Construction of Protection Works along Agno River, Bigy, Salinap, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/6/2019	11/26/2019	2/3/2020	2/12/2020	GoP	24,500,000.00		Flood Control
20AJ0045	Construction of Protection Works along Agno River, Bigy, Supo, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/6/2019	11/26/2019	2/3/2020	2/12/2020	GoP	29,400,000.00		Flood Control
20AJ0046	Rehabilitation of Protection Works along Agno River, Bigy, San Vicente, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/6/2019	11/26/2019	2/3/2020	2/12/2020	GoP	20,335,000.00		Flood Control
20AJ0047	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads on Secondary Roads along Camling-Wave-Bayambang-Malasiqui-Sia Barbara Rd. K0172+006) - K0172+594, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/14/2019	12/9/2019	2/3/2020	2/12/2020	GoP	21,755,020.00		Road
20AJ0048	Construction/Upgrading/Rehabilitation of Drainage along National Roads on Primary Roads along Judge Jose de Venecia Sr Ave. K0207+027) - K0207+095, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/14/2019	12/3/2019	Under FLR Status		GoP	12,783,120.00		Drainage
20AJ0049	Construction/Upgrading/Rehabilitation of Drainage along National Roads on Secondary Roads along Camling-Wave-Bayambang-Malasiqui-Sia Barbara Rd. K0189+870 - K0190+045, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/14/2019	12/3/2019	Under FLR Status		GoP	6,468,000.00		Drainage
20AJ0050	Construction/Upgrading/Rehabilitation of Drainage along National Roads on Secondary Roads along Carmen Jct-Bayambang-Marat Rd. K0212+400 - K0212+731, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/14/2019	12/3/2019	2/3/2020	2/12/2020	GoP	6,468,000.00		Drainage

20A.J0051	Construction/Upgrading/Rehabilitation of Drainage along National Roads on Secondary Roads along Sn Carlos-Calaiao Rd, K0208+963 - K0209+956, K0211+178 - K0211+288 LS, Calaiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/14/2019	12/3/2019	Under FLR Status		GoP	2,648,000.00		Drainage
20A.J0052	Road Widening on Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, K0180+082 - K0180+932, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2019	12/13/2019	Under FLR Status		GoP	39,200,000.00		Road
20A.J0053	Road Widening on Secondary Roads along Carmen-Jct-Bayambang-Marat Rd K0204+923 - K0206+203, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2019	12/10/2019	6/2/2020	6/11/2020	GoP	36,430,620.00		Road
20A.J0054	Road Widening on Secondary Roads along Sta Barbara Old Rd, K0200+536 - K0201+077, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2019	12/10/2019	2/3/2020	2/12/2020	GoP	17,757,600.00		Road
20A.J0055	Road Widening on Secondary Roads along Sta Barbara-Mangaldan Rd K0202+410 - K0202+546, K0202+622 - K0202+1007, K0203+280 - K0203+959, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2019	12/10/2019	2/3/2020	2/12/2020	GoP	32,741,800.00		Road
20A.J0056	Road Widening on Secondary Roads along Villasis-Malasiqui-Sn Carlos Rd, K0189+157 - K0190+660, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2019	12/10/2019	2/3/2020	2/12/2020	GoP	39,727,240.00		Road
20A.J0057	Road Widening on Secondary Roads along Villasis-Malasiqui-Sn Carlos Rd, K0194+242 - K0195+000, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2019	12/10/2019	3/16/2020	5/27/2020	GoP	28,909,600.00		Road
20A.J0058	Widening of Road, Brgy. Nancaplan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/22/2019	12/13/2019	3/16/2020	5/27/2020	GoP	14,850,000.00		Road
20A.J0060	Construction of Protection Works along Agno River, Brgy. Bogaan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2019	12/13/2019	Under FLR Status		GoP	2,940,000.00		Flood Control
20A.J0062	Bridge Repainting of Romulo Bridge along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, K0173+290, Wawa, Bayambang, Pangasinan (Work Category #12)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	2/12/2020	3/3/2020	3/6/2020	3/6/2020	GoP	275,316.15		PakYaw Contract

20AJ0063	Concreting of Road, Purok IV, Brgy. Lillasan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	2/29/2020	3/10/2020	5/20/2020	5/28/2020	GoP	3,950,000.00	Road
20AJ0064	Construction of Slope Protection, Malimpec, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/28/2020	6/2/2020	Under FLR Status		GoP	4,900,000.00	Flood Control
20AJ0065	Construction of Slope Protection, Talospatang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/28/2020	6/2/2020	Under FLR Status		GoP	4,900,000.00	Flood Control
20AJ0066	Construction of Slope Protection along Brgy. Neintap, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/28/2020	6/2/2020	Under FLR Status		GoP	14,650,000.00	Flood Control
20AJ0067	Construction (Completion) of Multi-Purpose Building (Red Cross Building), Agdao, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/28/2020	6/2/2020	Under FLR Status		GoP	2,450,000.00	Building
20AJ0068	Construction of Multi-Purpose Building (Gym) at Brgy. Tayambani, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/28/2020	6/2/2020	Under FLR Status		GoP	4,950,000.00	Building
20AJ0069	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Polo, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/28/2020	6/2/2020	Under FLR Status		GoP	2,970,000.00	Building
20AJ0070	Asphalting of Road at Brgy. Manambong Sur, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/28/2020	6/2/2020	Under FLR Status		GoP	2,475,000.00	Road
20AJ0071	Construction of Slope Protection along Brgy. Ano, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/4/2020	6/2/2020	Under FLR Status		GoP	19,800,000.00	Flood Control
20AJ0072	Concreting of Local Road, Sitio Nebalew Purok 2, 110m Sitio Purok 1 at Brgy. Pangalangan, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/4/2020	6/2/2020	Under FLR Status		GoP	2,475,000.00	Road


20AJ0073	Raising of Grade, Sitio Casintak, Longos, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/4/2020	6/2/2020	Under FLR Status		GoP	4,900,000.00		Road
20AJ0074	Concreting of Local Road of Phase 2, Brgy. Ambutei, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/4/2020	6/2/2020	Under FLR Status		GoP	2,475,000.00		Road
20AJ0075	Construction (Completion) of Multi-Purpose Building, Inengan, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/4/2020	6/2/2020	Under FLR Status		GoP	1,470,000.00		Building
20AJ0076	Construction of Local Road, Pantol-San Gabriel Roadline, Brgy. Pantol, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/11/2020	6/9/2020	Under FLR Status		GoP	4,950,000.00		Road
20AJ0077	Construction of Pantol-San Gabriel Road, Brgy. Pantol, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/11/2020	6/9/2020	Under FLR Status		GoP	4,950,000.00		Road
20AJ0078	Construction of Protection Works along Binco River at Brgy. Sonqui, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-33.9 - Small Value Procurement	3/11/2020	6/9/2020	Under FLR Status		GoP	9,900,000.00		Flood Control
20AJ0079	Construction of Slope Protection along Sinucalan River, Albago, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/11/2020	6/9/2020	Under FLR Status		GoP	7,840,000.00		Flood Control
20AJ0080	Construction of Slope Protection along Sinucalan River, Pimicas, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/11/2020	6/9/2020	Under FLR Status		GoP	7,840,000.00		Flood Control
20AJ0081	Widening & Drainage Construction at Brgy. Tarece, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/13/2020	6/9/2020	Under FLR Status		GoP	2,475,000.00		Road
20AJ0082	Construction of Covered Court with Stage and Concrete Fence, Brgy. Tatarac, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	3/13/2020	6/9/2020	Under FLR Status		GoP	4,950,000.00		Building

20AJ0083	Concreting of Road Brgy. Naisan, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/13/2020	6/9/2020	Under FLR Status		GoP	9,900,000.00		Road
20AJ0085	Construction of Multi-Purpose Building (Day Care Center), Tococ East, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/13/2020	6/9/2020	Under FLR Status		GoP	1,960,000.00		Building
20AJ0086	Construction of Multi-Purpose Building (Health Center), Pantol, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/13/2020	6/9/2020	Under FLR Status		GoP	2,940,000.00		Building
20AJ0087	Construction of Slope Protection along Brgy. Agdao, Marasqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/13/2020	6/9/2020	Under FLR Status		GoP	14,850,000.00		Flood Control
20AJ0088	Construction of Protection Works Along Sinucalan River at Brgy. Maringding, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/13/2020	6/9/2020	Under FLR Status		GoP	9,900,000.00		Flood Control
20AJ0089	Construction of Protection Works Along Sinucalan River at Brgy. Minien, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/21/2020	6/11/2020	Under FLR Status		GoP	9,900,000.00		Flood Control
20AJ0090	Construction of Protection Works Along Sinucalan River at Brgy. Tobog, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/21/2020	6/11/2020	Under FLR Status		GoP	9,900,000.00		Flood Control
20AJ0091	Construction of Water Impounding Depot, Brgy. Duoc, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	5/21/2020	6/11/2020	9/25/2020	10/2/2020	GoP	14,850,000.00		Flood Control
20AJ0092	Construction of Multi-Purpose Building, Brgy. Pacilla-Gomez, City of San Carlos, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/21/2020	6/11/2020	6/23/2020	6/29/2020	GoP	2,970,000.00		Building
20AJ0093	Construction of Multi-Purpose Building (Auditorium) at Brgy. Ano, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/21/2020	6/11/2020	Under FLR Status		GoP	19,800,000.00		Building

20AJ0094	Construction of Protection Works Along Simucalan River at Brgy. Minien, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/21/2020	6/11/2020	Under FLR Status		GoP	9,900,000.00		Flood Control
20AJ0095	Construction of Bridge at Brgy. Banaoang-Leet, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/21/2020	6/11/2020	Under FLR Status		GoP	29,700,000.00		Bridge
20AJ0096	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Rain Water Collector System	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/22/2020	6/11/2020	6/25/2020	7/3/2020	GoP	4,086,775.00		Rain Water Collector
20AJ0097	Repair/Maintenance of River Bank Protection along Rio Laguna De Vega Creek, Brgy. Tarece, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/29/2020	6/18/2020	7/6/2020	7/17/2020	GoP	3,000,000.00		Flood Control
20AJ0098	Repair/Maintenance of River Bank Protection along San Juan River, Brgy. Teleg, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/29/2020	6/18/2020	7/6/2020	7/17/2020	GoP	5,000,000.00		Flood Control
20AJ0099	Repair/Maintenance of DPWH Building Repair Bay Building - Electrical and Mechanical Building, Tuliao, Sta. Barbara, Pangasinan (Phase I)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/29/2020	6/18/2020	7/6/2020	7/13/2020	GoP	1,500,000.00		Building
20AJ0100	Repair/Maintenance of DPWH Old Building Supply/Store Room, Pangasinan IV DEO Building, Tuliao, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/29/2020	6/18/2020	7/6/2020	7/13/2020	GoP	300,000.00		Building
20AJ0101 (Republic)	Construction of Four (4) Storey Eight (8) Classroom School Building, Princesas NHS, Mampandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	8/13/2020	9/1/2020	9/9/2020	9/16/2020	GoP	18,925,965.32		Building
20AJ0102	Construction of Four (4) Storey Eight (8) Classroom School Building, Ibaao NHS, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	6/19/2020	7/9/2020	8/3/2020	8/12/2020	GoP	19,000,000.00		Building
20AJ0103 (Republic)	Construction of Four (4) Storey, Eight (8) Classroom School Building, Mabulitec IS, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	7/10/2020	7/30/2020	8/10/2020	8/18/2020	GoP	19,000,000.00		Building

20A-J0104	Construction of Two (2) Storey Six (6) Classroom School Building, Tuliao E/S, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	8/19/2020	7/9/2020	8/3/2020	8/12/2020	GoP	16,242,649.10		Building
20A-J0105	Construction of Two (2) Storey Six (6) Classroom School Building, Balite Sur E/S, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	8/24/2020	7/14/2020	8/10/2020	8/18/2020	GoP	16,242,649.10		Building
20A-J0106	Concreting of Brgy. Tuliao FMR, Brgy. Tuliao, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	7/22/2020	9/9/2020	9/17/2020	9/23/2020	GoP	12,437,500.00		Road
20A-J0107	Concreting of Brgy. Ambonao FMR, Brgy. Ambonao, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	7/22/2020	9/9/2020	9/17/2020	9/23/2020	GoP	12,437,500.00		Road


Prepared by:


CONSUELO D. CRUZ
 Head, BAC Secretariat

Recommending Approval:


NERYS QUINTO, MBA
 BAC Chairperson

Approved:


SIMRINO D. GONZALES
 District Engineer

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Final Annual Procurement Plan for CY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award		Total	MOOE	CO	
20GAJ0001	Furnishing and Delivery of Materials for use in Premix Patching of Bituminous and Concrete Pavement along National Road within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	1/15/2020	2/5/2020	2/11/2020	GoP	3,670,300.00			Goods
20GAJ0002	Furnishing and Delivery of Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	1/15/2020	2/5/2020	2/11/2020	GoP	1,420,000.00			Goods
RFQ-20-01-001	Procurement of Various Materials for Sign Maintenance for: Repainting of Centerline, Lane and Pedestrian Crosswalk (Act.301); Repainting of Guardrail (Act.302); and Other Traffic Services (Act.303) Work Category No. 18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	1/15/2020	2/5/2020	2/11/2020	GoP	312,150.00			Goods
RFQ-20-01-002	Furnishing and Delivery of Aggregate Base Course (Item 201) for Resurfacing of Unpaved Shoulder (Work Category No.11) and Manual Patching of Unpaved Shoulder (Work Category No.15) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	1/15/2020	2/5/2020	2/11/2020	GoP	117,000.00			Goods
RFQ-20-01-003	Procurement of Materials for use in Fabrication and Installation of Roads Signages (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	1/15/2020	2/5/2020	2/11/2020	GoP	225,000.00			Goods
RFQ-20-01-004	Procurement of Materials for use in Thermoplastic Marking Application & Repainting of Centerline, Lane and Pedestrian Crosswalk (Work Category # 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	1/15/2020	2/5/2020	2/11/2020	GoP	519,000.00			Goods
RFQ-20-01-005	Procurement of Materials for use in Repainting of Romulo Bridge along Camiling-Wawa-Bayambang-Matasiqui-Sta. Barbara Road, Km. 173+290, Wawa, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	1/15/2020	2/5/2020	2/11/2020	GoP	700,000.00			Goods

RFQ-20-01-006	Procurement of Minor Equipment/PPE for Maintenance Crew/Calamity Responders (Work Category No.10) and for Roadside Maintenance (Work Category No.17) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	1/15/2020	2/5/2020	2/11/2020		GoP	298,725.00		Goods
RFQ-20-02-007	Procurement of Various Office Supplies for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	2/24/2020	3/13/2020	3/19/2020		GoP	381,000.00		Goods
RFQ-20-03-008	Procurement of Materials for use in Repair of DPWH-Pangasinan IV DEO: Dump Trucks - SAN 352, SLF 150; Motor Vehicles - SFG 507, SFT 282, TTW 702, IAA 3470, AAS 7845, ABP 9050, L300 / ABI 3564; Back Hoe / F17-15; Road Roller / Z18-323; Road Grader / N12034; Boom Truck and Stake Truck	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	3/5/2020	6/3/2020	6/9/2020		GoP	476,040.00		Goods
RFQ-20-03-009	Procurement of Materials for use in Premix Patching of Bituminous and Concrete Pavement along National Road within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	3/12/2020	6/3/2020	6/9/2020		GoP	762,000.00		Goods
RFQ-20-03-010	Procurement of Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavement and Replacement of Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	3/12/2020	6/3/2020	6/9/2020		GoP	954,200.00		Goods
RFQ-20-03-011	Procurement of Materials for use in Bridge Repainting of Various Bridges (Work Category No. 12) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	3/12/2020	6/3/2020	6/9/2020		GoP	563,900.00		Goods
RFQ-20-03-012	Procurement of Materials for Fabrication/Repair of Forms; Minor tools for Highway Maintenance Activities/PPE for Maintenance Crew/Calamity Responders (Work Category No.10); and for Roadside Maintenance Workers (Work Category No. 17) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	3/12/2020	6/3/2020	6/9/2020		GoP	166,910.00		Goods

RFQ-20-03-013	Procurement of Various Materials for Sign Maintenance for: Repainting of Centerline, Lane and Pedestrian Crosswalk (Act. 301); Repainting of Guardrail (Act. 302); and other Traffic Services (Act. 303) Work Category No. 18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	3/12/2020	6/3/2020	6/9/2020		GoP	313,750.00		Goods
RFQ-20-05-015	Procurement of Various Materials and Expenditures for the Violence Against Women & Gender and Development Program (VAW and GAD)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	5/21/2020	6/10/2020	6/17/2020		GoP	100,000.00		Goods
20GAJ0003	Furnishing and Delivery of Materials for Thermoplastic Marking Application & Repainting of Centerline, Lane, and Pedestrian Crosswalk (Work Category # 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/21/2020	6/10/2020	6/17/2020	6/19/2020	GoP	1,120,900.00		Goods
RFQ-20-06-016	Procurement of Various Materials for Fabrication of Gantries/Forms, minor tools/equipment, disinfectant for Sanitation Activities (Covid-19)/Emergency Response (Work Category No. 10) along National Roads, Public Markets, Malls within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/2/2020	6/23/2020	6/29/2020		GoP	188,961.00		Goods
RFQ-20-06-017	Procurement of Materials for Premix Patching of Bituminous and Concrete Pavement along National Road within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/2/2020	6/23/2020	6/29/2020		GoP	673,100.00		Goods
RFQ-20-06-018	Procurement of Various Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavement and Replacement of Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/2/2020	6/23/2020	6/29/2020		GoP	789,850.00		Goods

RFQ-20-06-019	Furnishing and Delivery of Aggregate Base Course (Item 201) for Resurfacing of Unpaved Shoulder (Work Category No.11) and Manual Patching of Unpaved Shoulder (Work Category No.15) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/2/2020	6/23/2020	6/29/2020		GoP	87,750.00		Goods
RFQ-20-06-020	Procurement of Various Materials for Bridge Repainting of Various Bridges (Work Category No.12) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/2/2020	6/23/2020	6/29/2020		GoP	263,350.00		Goods
20GAJ0004	Furnishing and Delivery of Materials for Thermoplastic Marking Application & Repainting of Centerline Lane, and Pedestrian Crosswalk (Work Category # 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	6/2/2020	6/23/2020	6/29/2020	6/30/2020	GoP	1,066,870.00		Goods
20GAJ0005	Furnishing and Delivery of Various Office and Janitorial Services Supplies for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	6/2/2020	6/23/2020	6/29/2020	6/30/2020	GoP	1,037,633.28		Goods
RFQ-20-06-021	Procurement of Various Office and Janitorial Supplies for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/3/2020	6/23/2020	6/29/2020		GoP	885,366.40		Goods
RFQ-20-06-022	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/18/2020	7/9/2020	7/15/2020		GoP	891,500.00		Fuel and Lubricant
RFQ-20-06-023	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	6/18/2020	7/9/2020	7/15/2020		GoP	741,600.00		Fuel and Lubricant
RFQ-20-07-014	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/2/2020	7/23/2020	7/29/2020		GoP	996,500.00		Fuel and Lubricant

RFQ-20-07-024	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/2/2020	7/23/2020	7/29/2020		GoP	800,000.00		Fuel and Lubricant
RFQ-20-07-025	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/2/2020	7/23/2020	7/29/2020		GoP	275,000.00		Fuel and Lubricant
20GSAJ0006	Procurement of Office Computer Equipment for use of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	7/8/2020	7/28/2020	8/3/2020	8/6/2020	GoP	1,478,400.00		Office Computer Equipment
RFQ-20-07-026	Calibration of Survey Equipment use in Pangasinan IV DEO	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/8/2020	7/28/2020	8/3/2020		GoP	93,139.20		Calibration of Survey Equipment
RFQ-20-07-027	Procurement of Materials use for Multi Year Planning and Validation	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/14/2020	8/4/2020	8/10/2020		GoP	70,000.00		Goods
RFQ-20-07-028	Procurement of Materials/Equipment use for Annual Condition Inspection Survey of all National Bridges	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/14/2020	8/4/2020	8/10/2020		GoP	140,141.00		Goods
RFQ-20-07-029	Procurement of Materials/Equipment use for Annual Road Condition and Inventory Survey	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/14/2020	8/4/2020	8/10/2020		GoP	450,000.00		Goods
RFQ-20-07-030	Procurement of Materials use for Pavement Management System (PMS) Calibration, Assessment and Validation Program	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/14/2020	8/4/2020	8/10/2020		GoP	53,000.00		Goods


RFQ-20-07-031	Procurement of Materials/Equipment use for Right-of-Way Action Plan (RAP) and Environment Impact Assessment (EIA) Documents and Related Surveys	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	7/14/2020	8/4/2020	8/10/2020		GoP	294,645.00		Goods
RFQ-20-08-032	Procurement of Materials for use in the Repair of DPWH-Pangasinan IV District Engineering Office' Road Grader (NI 2034); Dump Truck (SHV 249, SLF 150, SCH 782 & SAN 352); Pick Up (SFT 282 & SFG 507); L300/FB (B1-C734, B1-479); Pick Up (P5T-955); L300/FB (ABI-3564); ABP 9050; Fortuner (AAS 7845); L300/FB (BO-J044); Thermo Applicator Truck (UUP 447); Chain Saw and Generator	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	8/20/2020	9/8/2020	9/14/2020		GoP	700,200.00		Goods
20GAJ0007	Procurement of Plotter, Minor Equipment and Materials for use in the Preparation of Detailed Engineering Plans of Pangasinan IV District Engineering Office	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	8/25/2020	9/14/2020	9/18/2020	9/23/2020	GoP	2,268,105.10		Goods
RFQ-20-09-033	Procurement of Various Equipment & Minor Tools for Highway Maintenance Activities/Maintenance Crews/Calamity Responders for use along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	395,360.00		Goods
RFQ-20-09-034	Procurement of Materials/PPE's use in Highway Maintenance Activities/Maintenance Crews (Work Category No. 10) and for Roadside Maintenance Workers (Work Category No. 17) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	292,830.00		Goods
RFQ-20-09-035	Procurement of Materials for Highway Maintenance Activities/Maintenance Crews/PPE's for Calamity Responders (Work Category No.10) and for Roadside Maintenance Workers (Work Category No.17) along National Roads withi 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	385,500.00		Goods

RFQ-20-09-036	Delivery of Aggregate-Based Course (Item 201) for the Resurfacing of Unpaved Shoulder (Work Category No. 11) and Manual Patching of Unpaved Shoulders (Work Category No. 15) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	229,465.00		Goods
RFQ-20-09-037	Procurement of Various Materials for Bridge Repainting (Work Category No.12) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	134,850.00		Goods
RFQ-20-09-038	Procurement of Fuel, Lubricants and etc. for use in the Maintenance Section of Various Equipment and Service Vehicles (for the Period of August 01 - December 31, 2020)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	953,640.00		Fuel and Lubricant
RFQ-20-09-039	Procurement of Various Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavement and Replacement of Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	568,400.00		Goods
RFQ-20-09-040	Procurement of Various Materials for Centerline, Lane and Pedestrian Crosswalk Repainting (Thermoplastic Marking Application), Installation of Traffic Signs & Safety Devices, along Urdaneta Junction - Dagupan Road (S05991LZ), K.O.198+206 - K.O.199+196, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	691,990.00		Goods
RFQ-20-09-041	Procurement of Various Materials for Centerline, Lane and Pedestrian Crosswalk Repainting (Thermoplastic Marking Application), Installation of Traffic Signs & Safety Devices, along San Carlos - Calasiao Road (S00019LZ), K.O.204+460 - K.O.205+840, San Carlos City, Pangasinan (Work Category No.18)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	637,728.00		Goods


RFQ-20-09-042	Procurement of Various Materials for Centerline, Lane Line and Pedestrian Crosswalk Repainting (Thermoplastic Marking Application), Installation of Traffic Signs & Safety Devices along Carmen Junction - Bayambang - Manat Road (S05640LZ), KO 210+152 - KO 211+151, San Carlos City, Pangasinan (Work Category No. 18)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	653,212.00		Goods
RFQ-20-09-043	Procurement of Various Materials for Premix Patching of Bituminous and Concrete Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category No. 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	762,000.00		Goods
RFQ-20-09-044	Procurement of RROW Marker (Act 401 - Work Category No. 10) and Various Traffic Signages use for Traffic Services Maintenance (Work Category No. 18) along National Roads within the 3rd Congressional District of Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	450,327.00		Goods
RFQ-20-09-045	Procurement of Various Materials for Construction of Protection Works along Carmen Junction - Bayambang - Manat Road, Ilang Bridge KO 206+315, Pangasinan (Work Category No. 12)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	244,826.30		Goods
RFQ-20-09-046	Procurement of Various Materials for Construction of Lateral Drainage and Protection Works along Villasis-Malasiqui-San Carlos Road, KO 183+100 - KO 183+223 & KO 183+256 - KO 183+272 R/S, Lareg-Lareg, Malasiqui, Pangasinan (Work Category No. 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	478,208.00		Goods
RFQ-20-09-047	Procurement of Various Materials for Fabrication/Installation of Parapet Wall along Villasis-Malasiqui-San Carlos Road, KO 183+690 - KO 184+658 L/S and KO 185+365 - KO 186+632 R/S with exception, Malasiqui, Pangasinan (Work Category No. 10)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	337,560.00		Goods

RFQ-20-09-048	Procurement of Various Materials for Repair/Rehabilitation of Lateral Drainage (Drainage Cover) along Urdaneta Junction - Dagupan Road, KO 200+722 - KO 200+739, US Sta. Barbara & KO 205+800 - KO 205+802 R/S, Calasiao and along Judge Jose De Venecia Sr. Ave. Road, KO 206+305 - KO 206+330 R/S with exception, Calasiao, Pangasinan (Work Category No. 16)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	218,890.00		Goods
RFQ-20-09-049	Procurement of Various Materials for Repair/Rehabilitation of Lateral Drainage along Sta. Barbara - Mangaldan Road, KO 203+255 - KO 203+260 US Sta. Barbara, Pangasinan (Work Category No. 16)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	31,951.50		Goods
RFQ-20-09-050	Procurement of Various Materials for Repair/Rehabilitation of Lateral Drainage along Sta. Barbara Old Road, KO 199+320 - KO 199+338.60, Sta. Barbara, Pangasinan (Work Category No. 16)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	97,874.88		Goods
RFQ-20-09-051	Procurement of Various Materials for Repair/Rehabilitation of Lateral Drainage along Carmen Junction - Bayambang- Manat Road, KO 212+331, Tandoc, San Carlos City, Pangasinan (Work Category No. 16)	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/2/2020	9/22/2020	9/28/2020		GoP	70,745.10		Goods
RFQ-20-09-052	Procurement of Various Materials and Spare Parts for use of DPWH-Pangasinan IV District Engineering Office Dump Truck with Plate No. SAN 352, L300 (BO-1044, Thermo Truck (UUP-447) and Portable Chain Saw	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	9/4/2020	9/22/2020	9/28/2020		GoP	159,600.00		Goods


Prepared by:


CONSUELO A. CRUZ
 Head, BAC Secretariat

Recommending Approval:


NERY B. QUINTO, MBA
 BAC Chairperson

Approved:


NERY B. QUINTO, MBA
 District Engineer