



ANNUAL PROCUREMENT PLAN (APP) FY 2021 - Civil Works
as of December 31, 2021

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100576000	21PL0001: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads: Rizal Natl Rd (Liwan West-Babalag-Macutay Sect), K0522+445 - K0522+529.5, K0522+606 - K0522+669.5, K0522+686 - K0522+763.5. Rizal, Kalinga	DPWH	Yes	Competitive Bidding	10/29/2020	11/19/2020	12/09/2020	12/20/2020	GAA 2021	1,966,000.00	40,246.04	1,925,753.96	Rehabilitation/Upgrading of 225m length road
310106100575000	21PL0002: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads: Rizal Natl Rd (Babalag-Kinama-Sn Francisco Sect), K0535+596 - K0535+681	DPWH	Yes	Competitive Bidding	10/29/2020	11/19/2020	12/09/2020	12/20/2020	GAA 2021	2,969,000.00	60,960.60	2,908,039.40	Rehabilitation/upgrading of 85m length road
300204100819000	21PL0003: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Road from Sitio Acega, Kinama, Rizal to Tuao connecting Rizal National Road (Babalag-San Francisco Section) and Kinama in support to Sugarcane Processing and Banana Chips Processing, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	10/29/2020	11/19/2020	12/09/2020	12/20/2020	GAA 2021	5,000,000.00	149,910.02	4,850,089.98	Construction/ Improvement of 136m length access road leading to Trades, Industries and Economic Zones
300204100814000	21PL0004: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Babalag West-Liwan West-Alibangbang Access Road connecting Enrile-Tabuk National Road and Alibangbang Access Road in support to Veggie Noodles/Chips Processing and Sugarcane Processing, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	10/29/2020	11/19/2020	12/09/2020	12/20/2020	GAA 2021	5,000,000.00	100,000.48	4,899,999.52	Construction/ Improvement of 270m length access road leading to Trades, Industries and Economic Zones

ANNUAL PROCUREMENT PLAN (APP) FY 2021 - Civil Works
as of December 31, 2021

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100820000	21PL0005: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Talac/Tangbay Road-Guilayon-Pinukpuk in support of Coffee Processing Industry and Processed Fruit Industry, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/29/2020	11/19/2020	12/09/2020	12/20/2020	GAA 2021	10,000,000.00	206,019.17	9,793,980.83	Construction/ Improvement of 460m length access road leading to Trades, Industries and Economic Zones
300203101507000	21PL0006: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations: Access Road leading to Banga-Banga Falls, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/29/2020	11/19/2020	12/09/2020	12/20/2020	GAA 2021	10,000,000.00	209,477.00	9,790,523.00	Construction/ Improvement of 373.5m length access road leading to Tourism Site
300204100815000	21PL0007: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Bangaan-Bakir Access Road connecting Liwan West National Road and Bangaan-Bakir Access Road in support to Veggie Noodle Processing Industry, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	10/29/2020	11/19/2020	12/09/2020	12/20/2020	GAA 2021	5,000,000.00	101,961.00	4,898,039.00	Construction/ Improvement of 536m length access road leading to Trades, Industries and Economic Zones
	21PL0008: Construction of Flood Control Structure in Barangay Cabanuan, Sta. 77+948 -Sta. 78+130, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	10/29/2020	11/19/2020	12/09/2020	12/20/2020	GAA 2021	6,500,000.00	121,873.49	6,378,126.51	Construction of 182m Rubble Concrete
320102104049000	21PL0009: Construction of A. Canao Bridge towards Camalog (Channeling, Embankment Dike, Revetment), along Chico River, Sta. 92+700 - Sta. 93+500 (Right Bank), Tabuk City	DPWH	Yes	Competitive Bidding	10/29/2020	11/19/2020	12/09/2020	12/20/2020	GAA 2021	80,000,000.00	2,802,483.25	77,197,516.75	Construction of 800m gabion
300204100817000	21PL0010: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Cagayan-Kalinga Road Junction-Mapaoay (Ipil)-Nasgueban Bypass Road in support of Processed Food Industry and Feedmill Industry, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/05/2020	11/26/2020	12/16/2020	12/27/2020	GAA 2021	10,000,000.00	232,343.00	9,767,657.00	Construction/ Improvement of 0.66 lane-Km access road leading to Trades, Industries and Economic Zones
300117208162000	21PL0012: Improvement of Bravo/Lourdes St. Local Road, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/05/2020	11/26/2020	12/16/2020	12/27/2020	GAA 2021	2,000,000.00	22,051.35	1,977,948.65	Construction of 105m length local road

**ANNUAL PROCUREMENT PLAN (APP) FY 2021 - Civil Works
as of December 31, 2021**

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100816000	21PL0013: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones: Bawac Bannang Access Road connecting Tabuk Banaue via Tanudan Barlig National Road Bawac Section and Bannang Tabuk Pangol Provincial Road in support to Coffee, Fruit, and Root Crops Processing Industry, Tanudan, Kalinga	DPWH	Yes	Competitive Bidding	11/05/2020	11/26/2020	12/16/2020	12/27/2020	GAA 2021	10,000,000.00	204,925.94	9,795,074.06	Construction of 380m length access road leading to Trades, Industries and Economic Zones
310109100347000	21PL0014: Asset Preservation Program-Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads along Bulanao-Paracelis Road, K0505+947 - K0505+967, K0505+997 - K0506+000, K0507+523 - K0507+538, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/05/2020	11/26/2020	12/16/2020	12/27/2020	GAA 2021	5,400,000.00	171,752.89	5,228,247.11	Construction of 59m Retaining Wall
300104219912000	21PL0016: LIP - Construction of Multi-purpose building (Covered Court), Casabsabaan, Bulanao, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/05/2020	11/26/2020	12/16/2020	12/27/2020	GAA 2021	5,000,000.00	40,246.04	4,959,753.96	Construction of multi-purpose building
300104219915000	21PL0020: LIP - Construction of Taga Multi-Purpose Building in Pinukpuk, Kalinga	DPWH	Yes	Competitive Bidding	11/05/2020	11/26/2020	12/16/2020	12/27/2020	GAA 2021	2,000,000.00	40,246.04	1,959,753.96	Construction of Multi-Purpose Building
310202100770000	21PL0023: Network Development Program-Road Widening - Secondary Road: Mt. Province Bdry-Calanan-Pinukpuk-Abbut Road (Cagaluian-Calanan Section), K0485+000 - K0486+815	DPWH	Yes	Competitive Bidding	11/16/2020	12/08/2020	12/28/2020	01/08/2021	GAA 2021	40,000,000.00	834,343.37	39,165,656.63	Road Widening (2-4 lanes) 3.636 lane-Km including Drainage
310202100771000	21PL0024: Network Development - Road Widening - Secondary Roads: Mt. Province Bdry -Calanan-Pinukpuk-Abbut Road (Calanan-Pinukpuk Junction Section), K0497 + 313-K0498 + 060, K0498 + 084-K0499 + 000	DPWH	Yes	Competitive Bidding	11/16/2020	12/08/2020	12/28/2020	01/08/2021	GAA 2021	48,350,000.00	993,257.98	47,356,742.02	Road Widening (2-4 lanes) 3.402 lane-Km including Drainage
320102104237000	21PL0037: Construction of Cacaligan, Bantay Flood Control along Chico River, Sta. 100+000 - Sta. 100+800, Bantay, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/20/2020	12/15/2020	01/04/2021	01/15/2021	GAA 2021	20,000,000.00	40,246.04	19,959,753.96	Construction of Flood Control structure
30011720816000	21PL0038: Concreting/Improvement of Road, Purok 6, Bulanao, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/20/2020	12/15/2020	01/04/2021	01/15/2021	GAA 2021	5,000,000.00	53,817.79	4,946,182.21	Construction of 0.822 lane-Km. Local Road
300104219917000	21PL0044: LIP - Construction of Multi-Purpose Building, Lubo, Tanudan, Kalinga	DPWH	Yes	Competitive Bidding	11/27/2020	12/22/2020	01/11/2021	01/22/2021	GAA 2021	2,000,000.00	40,246.04	1,959,753.96	Construction of Multi-Purpose Building

ANNUAL PROCUREMENT PLAN (APP) FY 2021 - Civil Works
as of December 31, 2021

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/EI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104219908000	21PL0045: LIP - Construction (Completion) Multi-purpose building, Liwan West, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	11/27/2020	12/22/2020	01/11/2021	01/22/2021	GAA 2021	1,000,000.00	10,000.00	990,000.00	Construction (Completion) multi-purpose building
300104219911000	21PL0046: LIP - Construction of Multi-purpose building (Barangay Hall), Appas, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/27/2020	12/22/2020	01/11/2021	01/22/2021	GAA 2021	2,000,000.00	20,000.00	1,980,000.00	Construction of multi-purpose building
300104219910000	21PL0048: LIP - Construction (Completion) of Pagu Elementary School Multi-purpose building, Tanudan, Kalinga	DPWH	Yes	Competitive Bidding	11/27/2020	12/22/2020	01/11/2021	01/22/2021	GAA 2021	1,000,000.00	10,000.00	990,000.00	Construction (Completion) multi-purpose building
300104219904000	21PL0049: LIP - Construction (Completion) Multi-purpose building of Spring, San Pablo, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/28/2020	01/19/2021	02/08/2021	02/19/2021	GAA 2021	1,000,000.00	10,000.00	990,000.00	Construction (Completion) multi-purpose building
300116203965000	21PL0052: LIP - Concreting of Road in Barangay Pakawit, Phase 1, Pinukpuk, Kalinga	DPWH	Yes	Competitive Bidding	12/03/2020	12/23/2020	01/12/2021	01/23/2021	GAA 2021	20,000,000.00	408,443.13	19,591,556.87	Construction of 1318m length x 6.1m width
300203101508000	21PL0053: Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations: Macutay-Greenhills-San Pedro and San Vicente Access Road leading to Elephant Hill, Archeological Tourism Site, Brgy. San Pedro Rizal (Liwan), Kalinga	DPWH	Yes	Competitive Bidding	12/03/2020	12/23/2020	01/12/2021	01/23/2021	GAA 2021	10,019,000.00	205,156.00	9,813,844.00	Construction/ Improvement of access road leading to Tourism Site
300117208161000	21PL0056: Construction of Nambucayan Local Road, Nambucayan, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/11/2020	01/05/2021	01/25/2021	02/05/2021	GAA 2021	2,000,000.00	22,600.41	1,977,399.59	Construction of local road
300107201040000	21PL0058: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation of Bulanao, Namebecan Creek/Bado Dangwa Flood Control, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	01/14/2021	02/04/2021	02/24/2021	03/07/2021	GAA 2021	3,000,000.00	19,709.55	2,980,290.45	Construction of 294.5 In.m. flood control structure
300117208165000	21PL0060: Improvement of Saudi Bulo/ Namitipan / Tannubong Elementary School Local Road, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	01/14/2021	02/04/2021	02/24/2021	03/07/2021	GAA 2021	4,000,000.00	42,084.30	3,957,915.70	Improvement of 0.469 lane-Km local road
300109200828000	21PL0061: LIP - Improvement of Mencia Street Drainage Canal System, Bulanao, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	01/19/2021	02/09/2021	03/01/2021	03/12/2021	GAA 2021	2,000,000.00	22,456.84	1,977,543.16	Improvement of 252 In.m. drainage canal
310205100667000	21PL0062: Network Development - Construction of Missing Links/ New Roads: Tabuk-Banawe via Tanudan-Barlig Rd, K0546+820 - K0547+720, Brgy Babbany & Poblacion, Tanudan, Kalinga	DPWH	Yes	Competitive Bidding	01/14/2021	02/04/2021	02/24/2021	03/07/2021	GAA 2021	50,000,000.00	1,013,538.54	48,986,461.46	Construction of road with 900m length x 6.70m width x 0.28m thk PCCP

ANNUAL PROCUREMENT PLAN (APP) FY 2021 - Civil Works
as of December 31, 2021

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310207100136000	21PL0063: Network Development - Off-Carriageway Improvement - Primary Roads: Kalinga-Cagayan Road (Calanan-Enrile Section), K0497+510-K0498+344, K0499+915-K0503+000, K0505+000 - K0506+494, K0510+780 - K0511+939	DPWH	Yes	Competitive Bidding	01/14/2021	02/04/2021	02/24/2021	03/07/2021	GAA 2021	42,279,000.00	870,139.90	41,408,860.10	Construction of 6372 m. Median/Center Island
300117208164000	21PL0064: Improvement of Purok 3, Dananao/Prk 4, N. Tanglag/Prk Dananao Ipil, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	01/14/2021	02/04/2021	02/24/2021	03/07/2021	GAA 2021	2,500,000.00	26,050.57	2,473,949.43	Construction of road with 60m length x 6m width x 0.23m thk PCCP
300109200830000	21PL0065: Improvement of Purok 5 - Purok 1 Drainage Canal System in Bulanao, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	01/14/2021	02/04/2021	02/24/2021	03/07/2021	GAA 2021	2,000,000.00	26,346.41	1,973,653.59	Construction of 131.50 In.m. drainage canal
300107201038000	21PL0066: LIP - Construction of Flood Control Structure in Barangay Cabaruan, Sta. 78+140 - Sta. 78+485, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	01/19/2021	02/09/2021	03/01/2021	03/12/2021	GAA 2021	15,000,000.00	306,695.67	14,693,304.33	Construction of 345 In.m. flood control structure
300204100818000	21PL0067: Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Lucog-Magna Road connecting Mt. Province Boundary-Calanan-Abut National Road and Magnao Road in Support to the Coffee and Tiger Grass Processing, Package 2, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	02/04/2021	02/25/2021	03/17/2021	03/28/2021	GAA 2021	10,000,000.00	200,000.00	9,800,000.00	Construction of 500m length x 6.7m width PCCP
300117208163000	21PL0068: Improvement of Calacacat/Makilol/San Sebastian Local Road, Tabuk City	DPWH	No	Competitive Bidding	05/06/2021	05/26/2021	06/15/2021	06/26/2021	GAA 2021	3,000,000.00	31,408.84	2,968,591.16	Construction of 101m length x 4m width PCCP
300109200832000	21PL0069: Improvement of Riverside/ Sitio Sumadel Drainage Canal System, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	02/04/2021	02/25/2021	03/17/2021	03/28/2021	GAA 2021	2,000,000.00	23,595.07	1,976,404.93	Construction of 425 In.m. drainage canal
300119200445000	21PL0070: Construction (Completion) of Aciga Footbridge (Phase 2) in Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	03/03/2021	03/24/2021	04/13/2021	04/24/2021	GAA 2021	1,000,000.00	10,000.00	990,000.00	Completion of 120 sq.m. footbridge
300121201050000	21PL0071: Rehabilitation of Gawidan/ Pagattak Water Works, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	02/04/2021	02/25/2021	03/17/2021	03/28/2021	GAA 2021	2,000,000.00	20,000.00	1,980,000.00	Rehabilitation of waterworks system
300121201051000	21PL0072: Rehabilitation of Liwan West Water Works, Rizal, Kalinga	DPWH	No	Competitive Bidding	02/04/2021	02/25/2021	03/17/2021	03/28/2021	GAA 2021	1,000,000.00	10,000.00	990,000.00	Rehabilitation of waterworks system
300109200831000	21PL0073: Construction of Drainage System (Canal Lining) in Karitlanan, Kataboguan, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	02/04/2021	02/25/2021	03/17/2021	03/28/2021	GAA 2021	1,000,000.00	10,000.00	990,000.00	Construction of 31.5 In.m. drainage canal

ANNUAL PROCUREMENT PLAN (APP) FY 2021 - Civil Works
as of December 31, 2021

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300104219914000	21PL0074: LIP - Construction (Completion) of Sitio Pakak Multi-Purpose Building in Agbannawag, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	02/08/2021	03/02/2021	03/22/2021	04/02/2021	GAA 2021	800,000.00	-	800,000.00	Completion of Multi-Purpose Building	
300104219907000	21PL0075: LIP - Construction (Completion) Multi-purpose building, Bagumbayan, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	03/03/2021	03/24/2021	04/13/2021	04/24/2021	GAA 2021	1,000,000.00	10,000.00	990,000.00	Construction (Completion) multi-purpose building	
300104219909000	21PL0076: LIP - Construction (Completion) Multi-purpose building, San Quintin, Rizal, Kalinga	DPWH	No	Competitive Bidding	02/08/2021	03/02/2021	03/22/2021	04/02/2021	GAA 2021	1,000,000.00	10,000.00	1,000,000.00	Construction (Completion) multi-purpose building	
300104219906000	21PL0077: LIP - Construction (Completion) of Mapaay Multi-purpose building with MPP in Ipil Tabuk City, Kalinga	DPWH	No	Competitive Bidding	02/08/2021	03/02/2021	03/22/2021	04/02/2021	GAA 2021	1,200,000.00	10,000.00	1,188,000.00	Construction (Completion) multi-purpose building	
300104219912000	21PL0080: LIP - Construction of Multi-purpose building (Covered Court), Casabsabaan, Bulanao, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	02/16/2021	03/09/2021	03/29/2021	04/09/2021	GAA 2021	3,000,000.00	10,000.00	2,970,000.00	Construction of multi-purpose building	
300107201039000	21PL0081: Construction of Flood Control Structure in Anggacan Sur, Tanudan, Kalinga	DPWH	No	Competitive Bidding	02/16/2021	03/09/2021	03/29/2021	04/09/2021	GAA 2021	1,000,000.00	10,147.40	989,852.60	Contruction of 32 In.m. flood control structure	
300117208166000	21PL0082: Improvement of Ybanez St., Prk Namnama Local Road, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	02/23/2021	03/16/2021	04/05/2021	04/16/2021	GAA 2021	2,000,000.00	22,713.00	1,977,287.00	Improvement of 35m length x 5m width PCCP	
300117208167000	21PL0084: Rehabilitation of Concrete Road - Improvement of National Road Junction - Talamal/Alibangbang Local Road, Tabuk City / Rizal, Kalinga	DPWH	No	Competitive Bidding	02/23/2021	03/16/2021	04/05/2021	04/16/2021	GAA 2021	2,000,000.00	34,287.00	1,965,713.00	Construction of 70m length x 5m width PCCP	
300119200444000	21PL0085: Construction (Completion) of Isla/Mallong, Duenak/Lay-asani/ Employees Village Footbridge Footbridge with Slope Protection, Tabuk City / Tanudan, Kalinga	DPWH	No	Competitive Bidding	03/03/2021	03/24/2021	04/13/2021	04/24/2021	GAA 2021	3,000,000.00	20,000.00	2,980,000.00	Construction/completion of slab and 85.913 sq.m. cable bridge	
300104219913000	21PL0086: LIP - Construction of Multi-Purpose Building, Bulanao Centro, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	03/03/2021	03/24/2021	04/13/2021	04/23/2021	GAA 2021	20,000,000.00	10,000.00	19,800,000.00	Construction of 2 storey Multi- Purpose Building	
300104219905000	21PL0087: LIP - Construction (Completion) Multi-purpose building (barangay hall), Dilag, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	03/03/2021	03/24/2021	04/13/2021	04/23/2021	GAA 2021	1,000,000.00	10,000.00	990,000.00	Construction (Completion) multi-purpose building	
300121201049000	21PL0088: Rehabilitation of Basao/lieb, Daya Water Works, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	03/03/2021	03/24/2021	04/13/2021	04/23/2021	GAA 2021	2,000,000.00	10,000.00	1,980,000.00	Rehabilitation of waterworks system	

**ANNUAL PROCUREMENT PLAN (APP) FY 2021 - Civil Works
as of December 31, 2021**

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300109200829000	21PL0089: Improvement of Nambaran Drainage Canal System, Tabuk, Kalinga	DPWH	No	Competitive Bidding	03/10/2021	03/30/2021	04/19/2021	04/29/2021	GAA 2021	2,000,000.00	20,991.11	1,979,008.89	Construction of 85 In.m. Drainage canal (rubble concrete)	
300121201052000	21PL0090: Rehabilitation of Water Supply Systems - Rehabilitation of Purok 6 Bulanao/ Langnga-Durodol/ Pantar Water Works, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	03/10/2021	03/30/2021	04/19/2021	04/29/2021	GAA 2021	2,000,000.00	10,000.00	1,990,000.00	Construction of waterworks system	
300205100028000	21PL0091: Construction / Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector System: Construction of Level III Water Supply Project, Tanudan, Kalinga	DPWH	No	Competitive Bidding	03/29/2021	04/20/2021	05/10/2021	05/21/2021	GAA 2021	25,000,000.00	250,000.00	24,750,000.00	Construction of waterwork system	
300119200446000	21PL0092: LIP - Construction of Bridge and approaches in Luyucan to Katao Road, Lacnog, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	04/15/2021	05/06/2021	05/26/2021	06/06/2021	GAA 2021	20,000,000.00	401,500.00	19,598,500.00	Construction of 250 m length x 6.1m width PCCP and 24m length concrete bridge	
20000100019000	21PL0093 - Package 1: a) Repair/Maintenance of DOJ Building Municipal Circuit Trial Courts (Babalan-Pasil, Tinglayan-Tanudan and Pinukpuk-Rizal, Kalinga, Purok 6, Bulanao, Tabuk City, Kalinga. b) Repair/Maintenance of DILG Building, Kalinga Police Provincial Office Old Admin Building, Bulanao, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	04/22/2021	05/12/2021	06/01/2021	06/12/2021	SR2021-03-006782	2,397,746.23	-	2,397,746.23	Maintenance, repair and rehabilitation of infrastructure facilities and other related activities - public buildings	
20000100019000	21PL0094 - Package 2: a) Repair/Maintenance of DPWH Building, main Office, Lower Kalinga District Engineering Office, b) Repair/Maintenance of DICT Building, Bureau of Broadcasting Services (Phil. Broadcasting Service) Radio Pilipinas, DZRK Building	DPWH	No	Competitive Bidding	04/22/2021	05/12/2021	06/01/2021	06/12/2021	SR2021-03-006782	1,699,090.70	-	1,699,090.70	Maintenance, repair and rehabilitation of infrastructure facilities and other related activities - public buildings	
310108100599000	21PL0095: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Mt. Province Bdry -Calanan-Pinukpuk-Abbut Road (Calanan-Pinukpuk Junction Section), K0512+872-K0512+880, K0516+620-K0516+665, K0521+186-K0521+230	DPWH	No	Competitive Bidding	04/22/2021	05/13/2021	06/02/2021	06/13/2021	GAA 2021	5,400,000.00	121,500.60	5,278,499.40	Construction of 97 In.m. Concrete Retaining Wall (R/S)	

ANNUAL PROCUREMENT PLAN (APP) FY 2021 - Civil Works
as of December 31, 2021

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/EI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
3002001000030000	21PL0096 - Construction of DPWH Modified Standard Two (2) Units Health Facility Tent, Tabuk City, Kalinga	DPWH	No	Negotiated Procurement	05/05/2021	05/12/2021	06/01/2021	06/12/2021	SR2021-04-008044	9,000,000.00	10,000.00	9,000,000.00	Construction of Modified Standard Two (2) Units Health Facility Tent	
200000100019000	21PL0097 - Package 3: a) Repair/Maintenance of DILG Building, PNP Rizal Police Station, Liwan West, Rizal, Kalinga; b) Repair/Maintenance of DILG Building, BFP Rizal Fire Station, Liwan West, Rizal, Kalinga and c) Repair/Maintenance of DILG Building, BFP-Pinukpuk, Fire Station, Taga, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	05/06/2021	05/26/2021	06/15/2021	06/26/2021	SR2021-03-006782	1,050,000.00	1,948.86	1,048,051.14	Repair of Infra related facilities and other related activities	
310105100530000	21PL0098: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads: Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road (Calanan-Pinukpuk Junction Section), K0496 + (-700)-K0496 + 000 -K0496+475, K0508+189 - K0508+654	DPWH	No	Competitive Bidding	05/06/2021	05/26/2021	06/15/2021	06/26/2021	GAA 2021	24,840,000.00	507,463.72	24,332,536.28	Concrete Reconstruction of 1640m x 6.7m PCCP	
310108100496000	21PL0099: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road (Cagalan-Calanan Section), K0481+905-K0481+949	DPWH	No	Competitive Bidding	05/06/2021	05/26/2021	06/15/2021	06/26/2021	GAA 2021	100,000,000.00	3,537,553.50	96,462,446.50	Provision of 44m Rock Netting with hydroseeding (L/S)	
310107100250000	21PL0100: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads: Kalinga-Cagayan Road (Calanan-Enrie Section), K0510+438-K0510+780, K0512+000-K0512+294, K0513+414 - K0513+465, K0518+840 - K0518+880	DPWH	No	Competitive Bidding	05/06/2021	05/26/2021	06/15/2021	06/26/2021	GAA 2021	16,530,000.00	330,715.31	16,199,284.69	Construction of 609 sq.m. Concrete Retaining Wall (L/S) along a primary road	
310109100619000	21PL0101: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Bulanao-Paracelis Road, K0505+997-K0506+000	DPWH	No	Competitive Bidding	05/06/2021	05/26/2021	06/15/2021	06/26/2021	GAA 2021	2,718,000.00	54,867.42	2,663,132.58	Construction of 24 In. m. Concrete Retaining Wall	

ANNUAL PROCUREMENT PLAN (APP) FY 2021 - Civil Works
as of December 31, 2021

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/EI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109100624000	21PL0102: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0543+394 - K0543+474	DPWH	No	Competitive Bidding	05/06/2021	05/26/2021	06/15/2021	06/26/2021	GAA 2021	45,000,000.00	1,109,720.00	43,890,280.00	Construction of 80m Concrete Retaining Wall with geotextiles
310109100624000	21PL0103: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0510+685 - K0510+745, K0512+458 - 512+473, K0514+120 - K0514+160, K0514+930 - K0514+940, K518+650 - K0518+680, K0524+489 - K0524+514, K0541+700 - K0541+748, K0509+157 - K0509+193, K0509+564 - K0509+900, K0510+909 - K0511+191, K0513+054 - K0513+188	DPWH	No	Competitive Bidding	05/12/2021	06/02/2021	06/22/2021	07/03/2021	GAA 2021	25,000,000.00	506,010.43	24,493,989.57	Construction of 228 In.m. Concrete Retaining Wall with 1.121 km Asphalt Overlay
310109100623000	21PL0104: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0524+050.5 - K0525+110, K0525+144 - K0525+228.5, K0539+750 - K0539+790, K0538+640 - K0538+706, K0544+347 - K544+600	DPWH	No	Competitive Bidding	05/12/2021	06/02/2021	06/22/2021	07/03/2021	GAA 2021	25,000,000.00	500,010.27	24,499,989.73	Construction of 359 In.m. Retaining Wall and 1.113 km Asphalt Overlay
310109100618000	21PL0105: Asset Preservation Program-Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads along Balbalan-Pinukpuk Road (S00537LZ), Chainage 1023 - Chainage 1062, Chainage 2366 - Chainage 2383, Chainage 18742-Chainage 18814, Chainage 24711 - Chainage 24738, Chainage 25580 - Chainage 25652, Chainage 25722 - Chainage 25882, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	05/12/2021	06/02/2021	06/22/2021	07/03/2021	GAA 2021	35,000,000.00	294,136.53	34,705,863.47	Construction of 387In.m Retaining Wall

ANNUAL PROCUREMENT PLAN (APP) FY 2021 - Civil Works
as of December 31, 2021

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
310109100349000	21PL0106: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0513+427-K0513+443, K0520+863-K0893, K0522+670-K0522+695, K0523+604-523+608, K0523+611-K0523+620, K0523+870-K0523+895, K0523+958-K0523+1008, K0524+846-524+899, K0525+160-K0525+320	DPWH	No	Competitive Bidding	05/20/2021	06/10/2021	06/30/2021	07/11/2021	GAA 2021	29,000,000.00	1,028,839.95	27,971,160.05	Construction of 372m retaining wall	
310109100625000	21PL0107: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0510+095 - K0510+159, K0511+381-K0511+402, K0511+605-K0511+632, K0511+758-K0511+772, K0523+000-K0524+000, K0525+907-K0525+960	DPWH	No	Competitive Bidding	05/20/2021	06/10/2021	06/30/2021	07/11/2021	GAA 2021	25,000,000.00	508,162.07	24,491,837.93	Construction of 267 In.m. Retaining Wall and 1.028 km asphalt overlay	
310109100622000	21PL0108: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0516+723-K0517+704, K0524+000 - K0524+050.5, K0537+200-K0537+260, K0543+267.7-K0543+297.70	DPWH	No	Competitive Bidding	05/20/2021	06/10/2021	06/30/2021	07/11/2021	GAA 2021	25,000,000.00	10,000.00	24,500,000.00	Construction of 90 In.m. Retaining Wall and 1.0205 km asphalt overlay	
310109100626000	21PL0109:Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads: Tabuk-Banawe via Tanudan-Barlig Road, K0513+188-K0513+797, K0513+816-K0514+088, K0514+525-K0514+677, K0516+689-K0516+723, K0533+720-K0533+780, K0537+480-K0537+540, K0540+620-K0542+660	DPWH	No	Competitive Bidding	05/20/2021	06/10/2021	06/30/2021	07/11/2021	GAA 2021	25,000,000.00	538,428.46	24,461,571.54	Construction of 160 In.m. Retaining Wall and 1.019 km asphalt overlay	
300104219904000	20PL0110: Concreting/Improvement of Sitio San Pablo to Sitio Madopod, Brgy. Lacnog West FMR, Lacnog West, Tabuk City, Kalinga	d	No	Competitive Bidding	05/27/2021	06/17/2021	07/07/2021	07/18/2021	2021 DA FMR	12,000,000.00	10,000.00	11,930,918.59	Construction of 1000m Length by 0.23m thk PCCP	
30116201297000	21PL0111 - Repair/Maintenance of Sagpat Ayus Flood Control and Drainage, Sagpat, Bulanao, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	05/28/2021	06/17/2021	07/07/2021	07/18/2021	SR2021-03-007668	4,500,000.00	10,000.00	4,455,000.00	Construction of a flood control structure	

ANNUAL PROCUREMENT PLAN (APP) FY 2021 - Civil Works
as of December 31, 2021

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201297000	21PL0112 - Repair/Maintenance of Bulanao Creek, Iban Flood Control and Drainage, Bulanao, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	05/28/2021	06/17/2021	07/07/2021	07/18/2021	SR2021-03-007668	2,200,000.00	10,000.00	2,200,000.00	Construction of a flood control structure
300116201297000	20PL0113: Concreting of Brgy. Suyang FMR, Brgy. Suyang, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	06/08/2021	06/28/2021	07/18/2021	07/29/2021	2021 DA FMR	12,000,000.00	10,000.00	11,933,170.28	Construction of 880m length x 5m width x 0.23m thk PCCP
300116201297000	20PL0114: Concreting of Ba-ay FMR, Brgy. Ba-ay, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	06/08/2021	06/28/2021	07/18/2021	07/29/2021	2021 DA FMR	12,000,000.00	10,000.00	11,934,224.00	Construction of 336.57m L x 5m W x 0.23m T PCCP
300116201297000	21PL0115: Construction of Sitio Guimma - Poray, Brgy. Pangol FMR, Brgy. Pangol, Tanuan, Kalinga	DPWH	No	Competitive Bidding	06/08/2021	06/28/2021	07/18/2021	07/29/2021	2021 DA FMR	12,000,000.00	10,000.00	11,893,074.36	Construction of 420m L x 5m W x 0.23m T PCCP
300116201297000	21PL0116: Concreting of Brgy. Lower Talotoc FMR, Brgy. Talotoc, Tanudan, Kalinga (20PL0116)	DPWH	No	Competitive Bidding	06/08/2021	06/28/2021	07/18/2021	07/29/2021	2021 DA FMR	12,000,000.00	10,000.00	11,929,532.37	Construction of 600m length x 6.1m width x 0.23m thk PCCP
300104219916000	21PL0117: LIP - Construction (Completion) Multi-purpose building, San Quintin, Rizal, Kalinga	DPWH	No	Competitive Bidding	06/29/2021	07/20/2021	08/09/2021	08/20/2021	GAA 2021	1,000,000.00	10,000.00	990,000.00	Construction (Completion) multi-purpose building
	21PL0118 - Construction of Evacuation Center at Liwan West, Rizal, Kalinga	DPWH	No	Competitive Bidding	08/11/2021	08/31/2021	09/20/2021	10/04/2021	SR2021-07-010117	36,629,110.93	925,000.00	35,704,110.93	Construction of public building
	21PL0119 - Concreting of DPWH Lower Kalinga District Engineering Office Compound, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	09/16/2021	10/07/2021	10/17/2021	10/27/2021	EAO 2021	1,484,856.51		1,484,856.51	Construction of 154.65m length x 6.1m width x 0.23m thk PCCP
	21PL0120 - Package 4: A) Construction/Completion of School Buildings, Tanudan Vocational School, Tanudan, Kalinga, B) Construction/Completion of School Buildings, Tanudan, Kalinga		No	Competitive Bidding	09/23/2021	10/14/2021	10/24/2021	11/03/2021	SR2021-09-012219	500,000.00		500,000.00	Completion of school building

ANNUAL PROCUREMENT PLAN (APP) FY 2021 - Civil Works
as of December 31, 2021

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21PL0121 - Furnishing of Materials and Installation of Pipelines for the Construction of DPWH-Lower Kalinga District Engineering Office Gas Depot		No	Competitive Bidding	10/20/2021	11/09/2021	11/19/2021	11/29/2021	EAO 2021	1,484,856.51		1,484,856.51	Construction of gas depot


SUBMITTED BY:


MARIVIC T. PAGASA
Engineer III
Head, Procurement Unit

RECOMMENDED BY:


ALEXANDER L. COLANGAN
BAC Chairperson

APPROVED BY:


RUBY A. UYAM
O/C - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Bulanao, Tabuk City, Kalinga

Name of Office: **DPWH, LOWER KALINGA DISTRICT ENGINEERING OFFICE**

ANNUAL PROCUREMENT PLAN (APP) CY 2021 for GOODS

Updated as of December 31, 2021

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FIRST QUARTER:												
	Purchase of Common-Use Supplies and Equipment	DPWH-LKDEO	Public Bidding	2/24-28/2021	3/16/2021	3/24/2021	4/6/2021	GAA 2021	1,177,300.00			Common-use Supplies and Equipment
	Purchase of Office Equipment / Personnel Protective Equipment (PPE)	DPWH-LKDEO	Small Value Procurement	1/14-18/2021	1/20/2021	1/27/2021	1/28/2021	GAA 2021	211,103.00			Personnel Protective Equipment
	Purchase of Office Materials (T-Shirts)	DPWH-LKDEO	Small Value Procurement	1/14-18/2021	1/20/2021	1/27/2021	1/28/2021	GAA 2021	110,000.00			T-shirts
	Furnishing of Hardware/Construction Materials	DPWH-LKDEO	Public Bidding	3/11-15/2021	3/30/2021	4/12/2021	4/22/2021	GAA 2021	2,623,800.00			Hardware/Construction Materials
	Purchase of Medical Supplies and Materials	DPWH-LKDEO	Small Value Procurement	3/8-12/2021	3/16/2021	3/22/2021	3/23/2021	GAA 2021	220,000.00			Medical Supplies and Materials
	Purchase of Fuels	DPWH-LKDEO	Public Bidding	2/24-28/2021	3/16/2021	3/24/2021	4/6/2021	GAA 2021	1,900,000.00			Fuels
	Reimbursement/Emergency Purchase	DPWH-LKDEO		1/20-26/2021	2/8/2021	2/12/2021	2/22/2021	GAA 2021	240,000.00			Emergency Purchases
								sub-total:	6,482,203.00			
SECOND QUARTER:												
	Purchase of Common-Use Supplies and Equipment	DPWH-LKDEO	Public Bidding	6/8-15/2021	6/28/2021	7/2/2021	7/13/2021	GAA 2021	1,500,000.00			Common-use Supplies and Equipment
	Purchase of Spare Parts, Tires, Batteries and Lubricants	DPWH-LKDEO	Public Bidding	6/8-15/2021	6/28/2021	7/2/2021	7/13/2021	GAA 2021	2,000,000.00			Spare Parts, Tires, Batteries and Lubricants
	Furnishing of Hardware/Construction Materials	DPWH-LKDEO	Shopping	5/19-23-2021	5/26/2021	5/31/2021	6/1/2021	GAA 2021	48,000.00			Hardware/Construction Materials
	Purchase of Fuels	DPWH-LKDEO	Public Bidding	4/9-15/2021	4/28/2021	5/5/2021	5/17/2021	GAA 2021	1,900,000.00			Fuels
	Purchase of Heavy Equipment	DPWH-LKDEO	Public Bidding	5/3-10/2021	5/24/2021	6/2/2021	6/14/2021	GAA 2021	5,000,000.00			Heavy Equipment
	Reimbursement/Emergency Purchase	DPWH-LKDEO		N/A	N/A	N/A	N/A	GAA 2021	240,000.00			Emergency Purchases
								sub-total:	10,688,000.00			
THIRD QUARTER:												
	Purchase of Common-Use Supplies and Equipment	DPWH-LKDEO	Public Bidding	7/9-15/2021	7/28/2021	8/3/2021	8/13/2021	GAA 2021	1,245,406.00			Common-use Supplies and Equipment
	Purchase of Medical Supplies and Materials	DPWH-LKDEO	Public Bidding	7/9-15/2021	7/28/2021	8/3/2021	8/13/2021	GAA 2021	204,035.00			Medical Supplies and Materials

ANNUAL PROCUREMENT PLAN (APP) CY 2021 for GOODS

Updated as of December 31, 2021

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
				Advertisement/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase of Thermoplastic Paints	DPWH-LKDEO	Public Bidding	8/11-18/2021	8/31/2021	9/7/2021	9/17/2021	GAA 2021	665,400.00			Thermoplastic Paints
	Calibration and Registration of Survey Equipment	DPWH-LKDEO	Public Bidding	8/4-11/2021	8/24/2021	9/2/2021	9/10/2021	GAA 2021	175,000.00			Calibration and Registration of Survey Equipment
	Purchase of Tires and Batteries	DPWH-LKDEO	Public Bidding	7/1-8/2021	7/21/2021	7/30/2021	8/10/2021	GAA 2021	1,820,250.00			Tires and Batteries
	Purchase of Fuels	DPWH-LKDEO	Public Bidding	8/11-18/2021	8/31/2021	9/7/2021	9/16/2022	GAA 2021	1,729,000.00			Fuels
	Reimbursement/Emergency Purchase	DPWH-LKDEO		N/A	N/A	N/A	N/A	GAA 2021	240,000.00			Emergency Purchases
								sub-total:	6,079,091.00			
FOURTH QUARTER:												
	Purchase of Common-Use Supplies and Equipment	DPWH-LKDEO	Public Bidding	12/1-8/2021	11/10/2021	11/16/2021	11/26/2021	GAA 2021	2,799,580.00			Common-use Supplies and Equipment
	Purchase of IT Equipment and Accessories	DPWH-LKDEO	Public Bidding	12/7-14/2021	12/27/2021	12/29/2021	12/5/2022	GAA 2021	1,659,530.00			IT Equipment and Accessories
	Purchase of Office Equipment and Furniture/Fixture	DPWH-LKDEO	Public Bidding	10/22-28/2021	11/10/2021	11/16/2021	11/26/2021	GAA 2021	2,233,800.00			Office Equipment and Furniture/Fixture
	Annual Medical Check-up	DPWH-LKDEO	Small Value Procurement	12/1-5/2021	12/7/2021	12/14/2021	12/14/2021	GAA 2021	687,182.50			Medical Services
	Other Supplies and Materials	DPWH-LKDEO	Public Bidding	10/22-28/2021	11/10/2021	11/16/2021	11/26/2021	GAA 2021	250,000.00			Other Supplies and Materials
	Furnishing of Hardware/Construction Materials	DPWH-LKDEO	Public Bidding	10/6-13/2021	10/26/2021	10/29/2021	11/8/2021	GAA 2021	3,945,071.00			Hardware/Construction Materials
	Purchase of Spare Parts, Tires, Batteries and Lubricants	DPWH-LKDEO	Public Bidding	11/12-18/2021	12/1/2021	12/7/2021	12/7/2021	GAA 2021	1,973,490.00			Spare Parts and Lubricants
	Purchase of Fuels	DPWH-LKDEO	Public Bidding	10/6-13/2021	10/26/2021	10/29/2021	11/8/2021	GAA 2021	3,888,800.00			Fuels
	Reimbursement/Emergency Purchase	DPWH-LKDEO	as a need arises					GAA 2021	240,000.00			Emergency Purchases
								sub-total:	17,677,453.50			
								grand-total:	40,926,747.50			

PREPARED BY:

Certified Funds Available / Certified
Appropriate Funds Available:

SUBMITTED BY:

APPROVED BY:

MARIVIC T. PAGALAN
Head, Procurement Unit

MARIZA D. CANAO
Administrative Officer IV (B.O.-II)

ALEXANDER L. COLANGAN
BAC Chairman

RUBY A. UYAM
DTC-District Engineer

DPWH-G&S-02: The APP is a breakdown of all the requirements for goods and services for the coming year as consolidated by the BAC Secretariat based on the submitted PMPs from the End-User/Implementing Units and the indicative/final budget under the NEP/GAA. The BAC Secretariat shall extract the common use supplies to be procured through DBM-PS into an APP for Common Use Supplies and Equipment. This is submitted to the Head of Procuring Entity for approval. The APP should also include provisions for unforeseen emergencies based on historical records.



LOWER KALINGA

DISTRICT ENGINEERING OFFICE

Cordillera Administrative Region
Bulanao, Tabuk City, Kalinga

ANNUAL PROCUREMENT PLAN (APP) FY 2021 - Consultancy
as of December 31, 2021

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21CSPK01 - Package 1: Soil Exploration/Geotechnical Investigation a.) Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Saltan River, Sta. 15+700-Sta 16+650, Apatan, Pinukpuk, Kalinga, b.) Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Flood Control Structure along Cal-owan River, Sta. 2+430-Sta 3+380 (Left Bank), Brgy. Ammadian to Brgy. Malagnat, Pinukpuk, Kalinga, c.) Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Amlao Flood Control Structure along Chico River, Sta. 110+100-Sta 111+000, Brgy. Amlao, Tabuk City, Kalinga, d.) Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Mega Dike Project along Chico River, Sta. 84+000-Sta 85+000 (Left Bank), Tabuk City, Kalinga, e.) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Multi-Purpose Building in Barangay Agbannawag, Tabuk City, Kalinga	DPWH	NO	Competitive Bidding	11/24/2021	12/21/2021	01/04/2022	01/14/2022	PDE 2021	576,314.75	-	576,314.75	Soil Exploration

SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

MARVIC T. PAGALA
Engineer III
Head, Procurement Unit

ALEXANDER L. COLANGAN
BAC Chairperson

RUBY A. UYAM
OIC District Engineer