



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
2ND DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IX
 Poblacion, Guipos

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES and GOODS & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
22JG0001	Construction of Multi-Purpose Building, Barangay Limason, Municipality of Vincenzo Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/07/2022	02/17/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)
22JG0002	Construction of Multi-Purpose Building, Barangay Magahis, Municipality of Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/07/2022	02/17/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)
22JG0003	Construction of Multi-Purpose Building, Barangay Matin-ao, Municipality of Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/07/2022	02/17/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)
22JG0004	Construction of Multi-Purpose Building, Barangay Pantad, Municipality of San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/07/2022	02/17/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)
22JG0005	Construction of Multi-Purpose Building, Barangay Poblacion, Municipality of Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/07/2022	02/17/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)
22JG0006	Construction of Multi-Purpose Building, Barangay San Isidro, Municipality of Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/07/2022	02/17/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)
22JG0007	Construction of Multi-Purpose Building, Barangay Sumadat Elementary School, Municipality of Dumaliniao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/07/2022	02/17/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)
22JG0008	Construction of Multi-Purpose Building, Barangay Tininghalang, Municipality of Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 12-18, 2021	11/03/2021	02/07/2022	02/17/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)
22JG0009	Construction of Multi-Purpose Building, Barangay Beray, Municipality of Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2021	11/16/2021	02/07/2022	02/17/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of 15.40m x 28m Covered Court with 15.4m x 6.4m Stage & 4000 liters Rain Water Collector Facility
22JG0010	Construction of Multi-Purpose Building, Barangay Saguan, Municipality of Vincenzo Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2021	11/16/2021	02/07/2022	02/17/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of 15.40m x 24m Covered Court with 15.4m x 6.4 Stage & 4000 liters Rain Water Collector Facility
22JG0011	Construction of Multi-Purpose Building, Barangay San Francisco, Municipality of Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2021	11/16/2021	02/07/2022	02/17/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of 15.40m x 24m Covered Court with 15.4m x 6.4 Stage & 4000 liters Rain Water Collector Facility
22JG0012	Rehabilitation/Reconstruction/ Upgrading of Damage Pave Roads - Tertiary Roads along Zamboanga del Sur Coastal Rd - (S01101MN) Chainage 1052 - Chainage 1577, Chainage 1610 - Chainage 1873, Rebokon, Dumaliniao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2021	11/23/2021	02/07/2022	02/17/2022	GAA 2022	20,000,000.00		20,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
22JG0013	Road Widening along Pagadian City - Zamboanga City Rd - K1708+660 - K1710+K000, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2021	11/23/2021	02/07/2022	02/17/2022	GAA 2022	50,000,000.00		50,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
22JG0014	Paving of Unpaved Roads-Tertiary Roads along Zamboanga del Sur Coastal Rd - (S01186MN) Chainage 0 - Chainage 2640, Vincenzo Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2021	11/23/2021	02/07/2022	02/17/2022	GAA 2022	87,630,000.00		87,630,000.00	Concrete Paving of 0.28m thk. X 6.7m width

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES and GOODS & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22JG0021	Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Guinicolalay-Nian-Tarakan, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 10 - 16, 2021	12/10/2021	02/07/2022	02/17/2022	GAA 2022	50,000,000.00		50,000,000.00	Concrete Paving of 0.23m thk. X 6.1m width
22JG0022	Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Legarda I - Legarda III - Ignacio Garrata, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 10 - 16, 2021	12/10/2021	02/07/2022	02/17/2022	GAA 2022	50,000,000.00		50,000,000.00	Concrete Paving of 0.23m thk. X 6.1m width
22JG0023	Access Roads and/or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Sumpotan-Proper Dimaya, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Nov. 10 - 16, 2021	12/10/2021	02/07/2022	02/17/2022	GAA 2022	50,000,000.00		50,000,000.00	Concrete Paving of 0.23m thk. X 6.1m width
22JG0028 (Rebid)	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along CRJ - Mabuhay-Lumbia-Malim leading to Talisay Beach Resort, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 29, 2021 - Jan. 4, 2022	01/18/2022	02/07/2022	02/17/2022	GAA 2022	12,500,000.00		12,500,000.00	Concrete Paving of 0.23m thk. X 6.1m width
22JG0030 (Rebid)	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along CRJ - Tultulan - Concepcion leading to Tubod Spring, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 29, 2021 - Jan. 4, 2022	01/18/2022	02/07/2022	02/17/2022	GAA 2022	12,500,000.00		12,500,000.00	Concrete Paving of 0.23m thk. X 6.1m width
22JG0031 (Rebid)	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along NRJ leading to Tubo Tubo Beach, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 29, 2021 - Jan. 4, 2022	01/18/2022	02/07/2022	02/17/2022	GAA 2022	12,500,000.00		12,500,000.00	Concrete Paving of 0.23m thk. X 6.10m width
22JG0034 (Rebid)	Construction of Multi-Purpose Building, Barangay Gatub, Municipality of Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 6-12, 2022	01/25/2022	02/07/2022	02/17/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 30m - Covered Court) with Stage (17.5m x 6.4m)
22JG0015	Rehabilitation/Major Repair of Permanent Bridges at Begong Br. (B00544MN) along Pagadian City - Zamboanga City Road, Begong, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 10 - 16, 2021	01/28/2022	02/17/2022	02/26/2022	GAA 2022	2,000,000.00		2,000,000.00	Major repair of Bridge Super Structure
22JG0016	Rehabilitation/Major Repair of Permanent Bridges at Deorok Br. (B00545MN) along Pagadian City - Zamboanga City Road, Lacupayan, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 10 - 16, 2021	01/28/2022	02/17/2022	02/26/2022	GAA 2022	8,000,000.00		8,000,000.00	Major repair of Bridge Super Structure
22JG0017	Rehabilitation/Major Repair of Permanent Bridges at Dumalinao Br. (B00543MN) along Pagadian City - Zamboanga City Road, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 10 - 16, 2021	01/28/2022	02/17/2022	02/26/2022	GAA 2022	7,000,000.00		7,000,000.00	Major repair of Bridge Super Structure
22JG0018	Rehabilitation/Major Repair of Permanent Bridges at Guinicolalay Br. (B01072MN) along Zamboanga del Sur Coastal Road, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 10 - 16, 2021	01/28/2022	02/17/2022	02/26/2022	GAA 2022	30,000,000.00		30,000,000.00	Major repair of Bridge Super Structure
22JG0019	Rehabilitation/Major Repair of Permanent Bridges at Picanan Br. (B00552MN) along Pagadian City - Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 10 - 16, 2021	01/28/2022	02/17/2022	02/26/2022	GAA 2022	6,000,000.00		6,000,000.00	Major repair of Bridge Super Structure
22JG0020	Rehabilitation/Major Repair of Permanent Bridges at Sayao Br. (B00550MN) along Pagadian City - Zamboanga City Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 10 - 16, 2021	01/28/2022	02/17/2022	02/26/2022	GAA 2022	4,000,000.00		4,000,000.00	Major repair of Bridge Super Structure
22JG0024	Construction of Water System Barangay Liguac, Municipality of Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 10 - 16, 2021	01/28/2022	02/17/2022	02/26/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of 2 Units Reservoir (H=5.0m, W=4.5m, L=4.5m)

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES and GOODS & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22JG0025	Widening of Permanent Bridges at Maragang Br.1 (B00546MN) along Pagadian City-Zamboanga City Rd, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 24 - 30, 2021	02/18/2022	03/01/2022	03/10/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Single Span Prestressed Structural Concrete Girder (PSCG) Bridge L=20.84 lineal meters
22JG0026	Widening of Permanent Bridges at Nilo Br.1 (B00547MN) along Pagadian City-Zamboanga City Rd, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 24 - 30, 2021	02/18/2022	03/01/2022	03/10/2022	GAA 2022	20,000,000.00		20,000,000.00	Construction of Single Span Prestressed Structural Concrete Girder (PSCG) Bridge L=20.84 lineal meters
22JG0029	Widening of Permanent Bridges at Kumalarang Br.1 (B00549MN) along Pagadian City-Zamboanga City Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 24 - 30, 2021	02/18/2022	03/01/2022	03/10/2022	GAA 2022	75,000,000.00		75,000,000.00	Construction of Three (3) Span Prestressed Structural Concrete Girder (PSCG) Bridge L=75.84 lineal meters
22JG0027	Construction of Missing Links/New Roads along Sindangan - Bayog - Lakewood Road (Deporehan Br.), Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 24 - 30, 2021	02/18/2022	03/01/2022	03/10/2022	GAA 2022	75,000,000.00		75,000,000.00	Construction of Three (3) Span Prestressed Structural Concrete Girder (PSCG) Bridge L=75.84 lineal meters
22JG0035 (rebid)	Construction of Multi-Purpose Building, Barangay Ticala, Municipality of San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 30 - Feb. 5, 2022	02/18/2022	03/01/2022	03/10/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (17.5m x 18m - Covered Court) with Stage (17.5m x 6.4m)
22JG0043	Road Widening along Pagadian City - Zamboanga City Rd - K1716+350 - K1718+000, Diplo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 9-15, 2021	02/24/2022	03/01/2022	03/10/2022	GAA 2022	74,438,000.00		74,438,000.00	Concrete Paving of 0.28m thk. X 6.7m width
22JG0044	Road Widening along Jct. Dumalinao - Margosatubig Rd - K1686+000 - K1686+1738, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 9-15, 2021	02/24/2022	03/01/2022	03/10/2022	GAA 2022	50,000,000.00		50,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
22JG0046	Construction of By-Pass and Diversion Roads along Buug-Bayog Diversion Road, Zamboanga del Sur, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 9-15, 2021	02/24/2022	03/01/2022	03/10/2022	GAA 2022	50,000,000.00		50,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
22JG0048	Construction of By-Pass and Diversion Roads along NRJ Bogayo-Kitaan Dagat-Suminalom Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 9-15, 2021	02/24/2022	03/01/2022	03/10/2022	GAA 2022	50,000,000.00		50,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
22JG0054	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, NRJ Molun - Magahis - Binuay - Baluno - Upper Ludiong - Mahayag (Lulutan), Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Dec. 9-15, 2021	02/24/2022	03/01/2022	03/10/2022	GAA 2022	100,000,000.00		100,000,000.00	Concrete Paving of 0.23m thk. X 6.1m width
22JG0032	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Poblacion - Karpok Road, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 25 - Dec. 1, 2021	03/07/2022	03/21/2022	03/30/2022	GAA 2022	20,000,000.00		20,000,000.00	Concrete Paving of 0.23m thk. X 6.10m width
22JG0033	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Brgy. Gawil to Bolisong Road, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Nov. 25 - Dec. 1, 2021	03/07/2022	03/21/2022	03/30/2022	GAA 2022	20,000,000.00		20,000,000.00	Concrete Paving of 0.23m thk. X 6.10m width
22JG0036 (Rebid)	Construction of Multi-Purpose Building, Barangay Tipange, Municipality of Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 6-12, 2022	03/09/2022	03/21/2022	03/30/2022	GAA 2022	5,000,000.00		5,000,000.00	Construction of 15.0m x 22.0m Covered Court & 5.0m x 14.0m Two Storey Brgy. Hall
22JG0037	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Baking to Barangay Dagum, Municipality of Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	02/18/2022	03/11/2022	03/23/2022	GAA 2022	9,000,000.00		9,000,000.00	Concrete Paving of 0.20m thk. X 5.00m width
22JG0038	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Gawil to Bolisong, Municipality of Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	02/18/2022	03/11/2022	03/23/2022	GAA 2022	8,750,000.00		8,750,000.00	Concrete Paving of 0.20m thk. X 5.00m width
22JG0039	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Mati to Barangay Langilan, Municipality of San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	02/18/2022	03/11/2022	03/23/2022	GAA 2022	8,500,000.00		8,500,000.00	Concrete Paving of 0.20m thk. X 5.00m width

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES and GOODS & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22JG0040	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Poblacion to Guipos Cave, Municipality of Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	02/18/2022	03/11/2022	03/23/2022	GAA 2022	8,750,000.00		8,750,000.00	Concrete Paving of 0.20m thk. X 5.00m width
22JG0041	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Sibuguey, Municipality of Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	02/18/2022	03/11/2022	03/23/2022	GAA 2022	5,000,000.00		5,000,000.00	Concrete Paving of 0.20m thk. X 5.00m width
22JG0042	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tulapok, Municipality of Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	02/18/2022	03/11/2022	03/23/2022	GAA 2022	5,000,000.00		5,000,000.00	Concrete Paving of 0.20m thk. X 5.00m width
22JG0049	Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) along Rebokon-Palaran-Tubo Pait-Sacbulan-Senior-Sagasan Road leading to San Pablo Port, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/09/2022	03/22/2022	03/29/2022	GAA 2022	22,500,000.00		22,500,000.00	Concrete Paving of 0.28m thk. X 6.7m width
22JG0050	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) along Jct. Poblacion-Pitogo-Panubigan-Lower Panikian Shoreline leading to Panikian Island, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/09/2022	03/22/2022	03/29/2022	GAA 2022	23,497,000.00		23,497,000.00	Concrete Paving of 0.23m thk. X 6.1m width
22JG0051	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Lacarayan-Nangan-Nangan-Lison Valley Road, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/09/2022	03/22/2022	03/29/2022	GAA 2022	50,000,000.00		50,000,000.00	Concrete Paving of 0.23m thk. X 6.1m width
22JG0052	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of NRJ Baluno-Lalab-San Roque-Salawagan Road, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/09/2022	03/22/2022	03/29/2022	GAA 2022	50,000,000.00		50,000,000.00	Concrete Paving of 0.23m thk. X 6.1m width
22JG0053	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Poblacion - Panubigan - Lower Panikian - Punta Flechya - Limbayan Road, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/09/2022	03/22/2022	03/29/2022	GAA 2022	25,000,000.00		25,000,000.00	Concrete Paving of 0.23m thk. X 6.1m width
22JG0057	Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Diplo River Control, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/09/2022	03/22/2022	03/29/2022	GAA 2022	49,000,000.00		49,000,000.00	Construction of River Control with Grouted Riprap resting on concrete with sheet pile foundation
22JG0058	Construction of Missing Links/New Roads - Zamboanga del Sur Coastal Road, Brgy. Mama - Brgy. Culasian Section, Phase 3, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/09/2022	03/22/2022	03/29/2022	GAA 2022	50,000,000.00		50,000,000.00	Concrete Paving of 0.28m thk. X 6.7m width
22JG0059	Construction of Missing Links/New Roads - Zamboanga del Sur Coastal Road, Brgy. Sugbay 1-Tipange Section, Dimataling, Zamboanga del Sur (Phase 2), Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 31 - Feb. 6, 2022	03/09/2022	03/22/2022	03/29/2022	GAA 2022	49,500,000.00		49,500,000.00	Concrete Paving of 0.28m thk. X 6.7m width

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES and GOODS & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procuremen t Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
22CSJG01	Sub-Surface Exploration (Calyx Drilling Activities) of Flood Mitigation Structures Protecting Infrastructure/Facilities - Construction of Diplo River Control Project, Brgy. Diplo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	11/16/2021	12/09/2021	12/20/2021	PDE FY-2022	443,343.66		443,343.66	Calyx Drilling of Two (2) Boreholes at 30.00 In.m. depth
22CSJG02	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction of Missing Links/New Roads (Deporehan Bridge) along Sindangan-Bayog-Lakewood Road, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	11/16/2021	12/09/2021	12/20/2021	PDE FY-2022	758,658.39		758,658.39	Calyx Drilling of Four (4) Boreholes at 30.00 In.m. depth
22CSJG03	Sub-Surface Exploration (Calyx Drilling Activities) for Asset Preservation Program Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Construction of Road Slope Protection along Junction Dimalinao-Margosatubig Road Section, K1689+K290 -	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	11/16/2021	12/09/2021	12/20/2021	PDE FY-2022	443,343.66		443,343.66	Calyx Drilling of Two (2) Boreholes at 30.00 In.m. depth
22CSJG04	Sub-Surface Exploration (Calyx Drilling Activities) for Asset Preservation Program Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Construction of Road Slope Protection along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Road Section	Zamboanga del Sur 2nd DEO	Yes	Competitive Bidding	Oct. 19-25, 2021	11/16/2021	12/09/2021	12/20/2021	PDE FY-2022	443,343.66		443,343.66	Calyx Drilling of Two (2) Boreholes at 30.00 In.m. depth
22CSJG05	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction of Multi-Purpose Building (Two Storey Guest House) at Brgy. Poblacion, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 28 - Feb. 3, 2022	02/21/2022	03/07/2022	03/17/2022	GAA 2022	145,652.74		145,652.74	Calyx Drilling of One (1) Borehole at 15.00 In.m. depth
22CSJG06	Sub-Surface Exploration (Calyx Drilling Activities) for the Construction of Multi-Purpose Building (Construction of Two (2) Storey Brgy. Hall) at Brgy. Tipange, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	No	Competitive Bidding	Jan. 28 - Feb. 3, 2022	02/21/2022	03/07/2022	03/17/2022	GAA 2022	145,652.74		145,652.74	Calyx Drilling of One (1) Borehole at 15.00 In.m. depth

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES and GOODS & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS & SERVICES													
1	INVENTORY OFFICE SUPPLIES	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	4,257,337.40		4,257,337.40	Items to be procured in the market
2	INVENTORY ELECTRICAL SUPPLIES	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	807,778.00		807,778.00	Items to be procured in the market
3	INVENTORY COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	8,384,027.08		8,384,027.08	Items to be procured in the market
4	INVENTORY OFFICE DEVICES	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	698,642.08		698,642.08	Items to be procured in the market
5	INVENTORY JANITORIAL SUPPLIES	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	719,936.24		719,936.24	Items to be procured in the market
6	INVENTORY OFFICE EQUIPMENT	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	5,661,785.70		5,661,785.70	Items to be procured in the market
7	INVENTORY HARDWARE	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	500,000.00		500,000.00	Items to be procured in the market
8	INVENTORY FURNITURE	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	2/8-14/2022	02/15/2022	02/17/2022	02/18/2022	GOP	1,162,912.00		1,162,912.00	Items to be procured in the market
1	NON-COMMON USE AIRCONDITIONING & AIRCONDITIONING SYSTEMS	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	2,884,000.00		2,884,000.00	Items to be procured in the market
2	NON-COMMON USE AIRCONDITIONING MAINTENANCE SERVICES	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	137,000.00		137,000.00	Items to be procured in the market
3	NON-COMMON USE APPLIANCES	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	2,612,400.00		2,612,400.00	Items to be procured in the market
4	NON-COMMON USE CONSTRUCTION MATERIALS	2nd DEO, Gulpos, ZDS	No	Competitive bidding	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	32,240,359.00		32,240,359.00	Items to be procured in the market
5	NON-COMMON USE FUEL/FUEL ADDITIVES & LUBRICANTS	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	39,360,274.00		39,360,274.00	Items to be procured in the market
6	NON-COMMON USE FURNITURE & FIXTURES	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	541,304.00		541,304.00	Items to be procured in the market
7	NON-COMMON USE HARDWARE & CONST. MATERIALS	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	440,000.00		440,000.00	Items to be procured in the market
8	NON-COMMON USE INFORMATION TECHNOLOGY	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	15,992,890.00		15,992,890.00	Items to be procured in the market
9	NON-COMMON USE INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PERIPHERALS	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	1,021,244.00		1,021,244.00	Items to be procured in the market
10	NON-COMMON USE KITCHEN UTENSILS	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	1,050,000.00		1,050,000.00	Items to be procured in the market
11	NON-COMMON USE VEHICLE PARTS & ACCESSORIES	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	4,180,000.00		4,180,000.00	Items to be procured in the market
12	NON-COMMON USE VEHICLE REPAIR & MAINTENANCE	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	1,182,000.00		1,182,000.00	Items to be procured in the market
14	NON-COMMON USE COPIER MACHINE & SUPPLIES & ACCESSORIES	2nd DEO, Gulpos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	200,000.00		200,000.00	Items to be procured in the market

FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022 (CIVIL WORKS, CONSULTING SERVICES and GOODS & SERVICES)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	NON-COMMON USE PRINTING SUPPLIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	1,513,000.00		1,513,000.00	Items to be procured in the market
16	NON-COMMON USE SERVICES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	1,800,000.00		1,800,000.00	Items to be procured in the market
17	NON-COMMON USE UNFORESEEN CONTINGENCIES	2nd DEO, Guipos, ZDS	No	Small Value Procurement	3/8-14/2022	03/15/2022	03/17/2022	03/18/2022	GOP	2,750,000.00		2,750,000.00	Items to be procured in the market

Submitted by:

RHEENNA JHEAN A. JALIN
 (Engineer II)
 OIC - Head, Procurement Unit
 Date: 1/26/22

Recommended by:

RICARDOL PANONG
 (Engineer III)
 BAC Chairperson
 Date: 1/26/22

Approved by:

INOCENCIO P. SARAGAL
 District Engineer
 Date: 01/27/22