



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2nd St., Port Area, Manila

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Laguna Lake Highway Extension (Phase 4), Taguig City (Contract ID # 220000001)	Construction Division	No	Public Bidding	01/31/22 to 02/06/22	02/21/22	02/28/22	03/04/22	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction of Highway Extension
	Construction of Laguna Lake Highway Extension (Phase 3), Muntinlupa City (Contract ID # 220000002)	Construction Division	No	Public Bidding	01/31/22 to 02/06/22	02/21/22	02/28/22	03/04/22	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction of Highway Extension
	Construction of Laguna Lake Highway Extension (Phase 4), Muntinlupa City (Contract ID # 220000003)	Construction Division	No	Public Bidding	01/31/22 to 02/06/22	02/21/22	02/28/22	03/04/22	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction of Highway Extension
	Construction of Laguna Lake Highway Extension (Phase 5), Muntinlupa City (Contract ID # 220000004)	Construction Division	No	Public Bidding	01/31/22 to 02/06/22	02/21/22	02/28/22	03/04/22	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Highway Extension
	Construction of Laguna Lake Highway Extension (Phase 3), Taguig City (Contract ID # 220000005)	Construction Division	No	Public Bidding	01/31/22 to 02/06/22	02/21/22	02/28/22	03/04/22	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction of Highway Extension
	Construction of Laguna Lake Highway Extension (Phase 5), Taguig City (Contract ID # 220000006)	Construction Division	No	Public Bidding	01/31/22 to 02/06/22	02/21/22	02/28/22	03/04/22	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction of Highway Extension



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
2ND St., Port Area, Manila

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Project	PMO /End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief Description of Project)
					Advertisement/ Posting of IB/REI	Sub/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Laguna Lake Highway Extension (Phase 4), Taguig City (Contract ID # 22000001)	Construction Division	No	Public Bidding	01/31/22 to 02/06/22	02/21/22	02/28/22	03/04/22	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction of Highway Extension
	Construction of Laguna Lake Highway Extension (Phase 3), Muntinlupa City (Contract ID # 22000002)	Construction Division	No	Public Bidding	01/31/22 to 02/06/22	02/21/22	02/28/22	03/04/22	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction of Highway Extension
	Construction of Laguna Lake Highway Extension (Phase 4), Muntinlupa City (Contract ID # 22000003)	Construction Division	No	Public Bidding	01/31/22 to 02/06/22	02/21/22	02/28/22	03/04/22	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction of Highway Extension
	Construction of Laguna Lake Highway Extension (Phase 5), Muntinlupa City (Contract ID # 22000004)	Construction Division	No	Public Bidding	01/31/22 to 02/06/22	02/21/22	02/28/22	03/04/22	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Highway Extension
	Construction of Laguna Lake Highway Extension (Phase 3), Taguig City (Contract ID # 22000005)	Construction Division	No	Public Bidding	01/31/22 to 02/06/22	02/21/22	02/28/22	03/04/22	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction of Highway Extension
	Construction of Laguna Lake Highway Extension (Phase 5), Taguig City (Contract ID # 22000006)	Construction Division	No	Public Bidding	01/31/22 to 02/06/22	02/21/22	02/28/22	03/04/22	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction of Highway Extension

Construction of Headquarters Building, JTF-NCR, AFP, Camp General Emilio Aguinaldo, Quezon City (Contract ID # 22O00021)	Construction Division	No	Public Bidding	02/01/22 to 02/07/22	2/22/2022	03/01/22	03/07/22	GoP	PHP 60,000,000.00	PHP 60,000,000.00	Construction of Building
Rehabilitation of the Department of Finance (DOF) Office, 8th Floor, EOPC Building BSP Complex, Manila (Contract ID # 22O00026)	Construction Division	No	Public Bidding	02/01/22 to 02/07/22	2/22/2022	03/01/22	03/07/22	GoP	PHP 50,000,000.00	PHP 50,000,000.00	Rehabilitation of Building
Construction of LSS Motorpool Building, Camp Bogen Rafael T Crame, Quezon City (Contract ID # 22O00028)	Construction Division	No	Public Bidding	02/01/22 to 02/07/22	2/22/2022	03/01/22	03/07/22	GoP	PHP 33,000,000.00	PHP 33,000,000.00	Construction of Building
Construction of Office Building of Intelligence Service Armed Forces of the Philippines (ISAFP), Camp Gen. Emilio Aguinaldo, Quezon City (Contract ID # 22O00029)	Construction Division	No	Public Bidding	02/01/22 to 02/07/22	2/22/2022	03/01/22	03/07/22	GoP	PHP 200,000,000.00	PHP 200,000,000.00	Construction of Building
Construction of National Headquarters of the Cooperative Development Authority (CDA), 827 Aurora Blvd., Cubao, Quezon City (Contract ID # 22O00030)	Construction Division	No	Public Bidding	02/01/22 to 02/07/22	2/22/2022	03/01/22	03/07/22	GoP	PHP 169,662,000.00	PHP 169,662,000.00	Construction of Building
Construction of New Building UP Diliman (Institute of Islamic Studies Complex), Diliman, Quezon City (Contract ID # 22O00032)	Construction Division	No	Public Bidding	01/11/22 to 01/17/22	1/18/2022	02/02/22	02/07/22	GoP	PHP 48,288,809.91	PHP 48,288,809.91	Construction of Building
Construction of New Prosecutor's Building, City Hall Compound, Diliman, Quezon City (Phase II) (Contract ID # 22O00033)	Construction Division	No	Public Bidding	01/11/22 to 01/17/22	1/19/2022	02/02/22	02/07/22	GoP	PHP 193,140,835.64	PHP 193,140,835.64	Construction of Building

Construction of Headquarters Building, JTF-NCR, AFP, Camp General Emilio Aguinaldo, Quezon City (Contract ID # 22O00021)	Construction Division	No	Public Bidding	02/01/22 to 02/07/22	2/22/2022	03/01/22	03/07/22	GoP	PHP 60,000,000.00	PHP 60,000,000.00	Construction of Building
Rehabilitation of the Department of Finance (DOF) Office, 8th Floor, EDPG Building BSP Complex, Manila (Contract ID # 22O00026)	Construction Division	No	Public Bidding	02/01/22 to 02/07/22	2/22/2022	03/01/22	03/07/22	GoP	PHP 50,000,000.00	PHP 50,000,000.00	Rehabilitation of Building
Construction of LSS Motorpool Building, Camp Bgen Rafael T Crame, Quezon City (Contract ID # 22O00028)	Construction Division	No	Public Bidding	02/01/22 to 02/07/22	2/22/2022	03/01/22	03/07/22	GoP	PHP 33,000,000.00	PHP 33,000,000.00	Construction of Building
Construction of Office Building of Intelligence Service Armed Forces of the Philippines (ISAFP), Camp Gen. Emilio Aguinaldo, Quezon City (Contract ID # 22O00029)	Construction Division	No	Public Bidding	02/01/22 to 02/07/22	2/22/2022	03/01/22	03/07/22	GoP	PHP 200,000,000.00	PHP 200,000,000.00	Construction of Building
Construction of National Headquarters of the Cooperative Development Authority (CDA), 827 Aurora Blvd., Cubao, Quezon City (Contract ID # 22O00030)	Construction Division	No	Public Bidding	02/01/22 to 02/07/22	2/22/2022	03/01/22	03/07/22	GoP	PHP 169,662,000.00	PHP 169,662,000.00	Construction of Building
Construction of New Building UP Diliman (Institute of Islamic Studies complex), Diliman, Quezon City (Contract ID # 22O00032)	Construction Division	No	Public Bidding	01/11/22 to 01/17/22	1/18/2022	02/02/22	02/07/22	GoP	PHP 48,288,809.91	PHP 48,288,809.91	Construction of Building
Construction of New Prosecutor's Building, City Hall Compound, Diliman, Quezon City (Phase II) (Contract ID # 22O00033)	Construction Division	No	Public Bidding	01/11/22 to 01/17/22	1/19/2022	02/02/22	02/07/22	GoP	PHP 193,140,835.64	PHP 193,140,835.64	Construction of Building

Construction of HPA Annex Building with Parking Area and Ground Development, Fort Bonifacio, Taguig City (Contract ID # 22O00034)	Construction Division	No	Public Bidding	02/02/22 to 02/08/22	02/23/22	03/02/22	03/08/22	GoP	PHP 25,000,000.00	PHP 25,000,000.00	Construction of Building
C-5 Quirino Flyover (Contract ID # 22O00039)	Construction Division	No	Public Bidding	02/02/22 to 02/08/22	02/23/22	03/02/22	03/08/22	GoP	PHP 103,572,000.00	PHP 103,572,000.00	Flyover
Construction of 9th Post Engineer Detachment Building with Motor Pool, Fort Andres Bonifacio, Taguig City (Contract ID # 22O00040)	Construction Division	No	Public Bidding	02/02/22 to 02/08/22	02/23/22	03/02/22	03/08/22	GoP	PHP 100,000,000.00	PHP 100,000,000.00	Construction of Building
Construction of HHSG PA Administration Building- Phase I with Parking and Ground Development, Fort Bonifacio, Taguig City (Contract ID # 22O00041)	Construction Division	No	Public Bidding	02/02/22 to 02/08/22	02/23/22	03/02/22	03/08/22	GoP	PHP 72,000,000.00	PHP 72,000,000.00	Construction of Building
Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City (Contract ID # 22O00042)	Construction Division	No	Public Bidding	02/02/22 to 02/08/22	02/23/22	03/02/22	03/08/22	GoP	PHP 90,000,000.00	PHP 90,000,000.00	Construction of Building
Construction of Drainage System along Sumulong Highway including Lateral, Marikina City (Phase I) (Contract ID # 22O00043)	Construction Division	No	Public Bidding	02/03/22 to 02/09/22	02/24/22	03/03/22	03/09/22	GoP	PHP 190,000,000.00	PHP 190,000,000.00	Construction of Drainage System
Construction of Drainage System along Sumulong Highway including Lateral, Marikina City (Phase II) (Contract ID # 22O00044)	Construction Division	No	Public Bidding	02/03/22 to 02/09/22	02/24/22	03/03/22	03/09/22	GoP	PHP 170,000,000.00	PHP 170,000,000.00	Construction of Drainage System

Construction of HPA Annex Building with Parking Area and Ground Development, Fort Bonifacio, Taguig City (Contract ID # 22O00034)	Construction Division	No	Public Bidding	02/02/22 to 02/08/22	02/23/22	03/02/22	03/08/22	GoP	PHP 25,000,000.00	PHP 25,000,000.00	Construction of Building
C-5 Quirino Flyover (Contract ID # 22O00039)	Construction Division	No	Public Bidding	02/02/22 to 02/08/22	02/23/22	03/02/22	03/08/22	GoP	PHP 103,572,000.00	PHP 103,572,000.00	Flyover
Construction of 9th Post Engineer Detachment Building with Motor Pool, Fort Andres Bonifado, Taguig City (Contract ID # 22O00040)	Construction Division	No	Public Bidding	02/02/22 to 02/08/22	02/23/22	03/02/22	03/08/22	GoP	PHP 100,000,000.00	PHP 100,000,000.00	Construction of Building
Construction of HHSG PA Administration Building- Phase I with Parking and Ground Development, Fort Bonifacio, Taguig City (Contract ID # 22O00041)	Construction Division	No	Public Bidding	02/02/22 to 02/08/22	02/23/22	03/02/22	03/08/22	GoP	PHP 72,000,000.00	PHP 72,000,000.00	Construction of Building
Construction of Military Police Battalion Administration Building, Fort Andres Bonifacio, Taguig City (Contract ID # 22O00042)	Construction Division	No	Public Bidding	02/02/22 to 02/08/22	02/23/22	03/02/22	03/08/22	GoP	PHP 90,000,000.00	PHP 90,000,000.00	Construction of Building
Construction of Drainage System along Sumulong Highway including Lateral, Marikina City (Phase I) (Contract ID # 22O00043)	Construction Division	No	Public Bidding	02/03/22 to 02/09/22	02/24/22	03/03/22	03/09/22	GoP	PHP 190,000,000.00	PHP 190,000,000.00	Construction of Drainage System
Construction of Drainage System along Sumulong Highway including Lateral, Marikina City (Phase II) (Contract ID # 22O00044)	Construction Division	No	Public Bidding	02/03/22 to 02/09/22	02/24/22	03/03/22	03/09/22	GoP	PHP 170,000,000.00	PHP 170,000,000.00	Construction of Drainage System

Construction of 4-Storey Building, Manila Liaison Offices, Mandaluyong City (Contract ID # 22O00045)	Construction Division	No	Public Bidding	02/03/22 to 02/09/22	02/24/22	03/03/22	03/09/22	GoP	PHP 120,000,000.00		PHP 120,000,000.00	Construction of Building
Construction of Multi-Purpose Facility (Valenzuela Medical Village), Barangay Paso De Blas, Valenzuela City (Contract ID # 22O00046)	Construction Division	No	Public Bidding	02/03/22 to 02/09/22	02/24/22	03/03/22	03/09/22	GoP	PHP 600,000,000.00		PHP 600,000,000.00	Construction of Building
Construction of Multi-Purpose Building, Polytechnic University of the Philippines, Mabini Campus, Sta Mesa, Manila (Contract ID # 22O00047)	Construction Division	No	Public Bidding	02/03/22 to 02/09/22	02/24/22	03/03/22	03/09/22	GoP	PHP 200,000,000.00		PHP 200,000,000.00	Construction of Multi-Purpose Building
Construction of 9-Storey with Roof Deck - Main Academic Building, Polytechnic University of the Philippines (PUP) A. Mabini Campus, Anonas St., Sta. Mesa, Manila (Contract ID # 22O00048)	Construction Division	No	Public Bidding	02/03/22 to 02/09/22	02/24/22	03/03/22	03/09/22	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
Construction of Main Academic Building, Polytechnic University of the Philippines (PUP), A. Mabini Campus, Anonas St., Sta Mesa Manila (Contract ID # 22O00049)	Construction Division	No	Public Bidding	02/04/22 to 02/10/22	02/25/22	03/04/22	03/10/22	GoP	PHP 100,000,000.00		PHP 100,000,000.00	Construction of Building
Construction of National Security Council Building, V. Luna Avenue, Quezon City (Contract ID # 22O00050)	Construction Division	No	Public Bidding	02/04/22 to 02/10/22	02/25/22	03/04/22	03/10/22	GoP	PHP 200,000,000.00		PHP 200,000,000.00	Construction of Building
Construction of National Tobacco Authority Building, Quezon City (Contract ID # 22O00051)	Construction Division	No	Public Bidding	02/04/22 to 02/10/22	02/25/22	03/04/22	03/10/22	GoP	PHP 200,000,000.00		PHP 200,000,000.00	Construction of Building

Construction of 4-Storey Building, Manila Liaison Offices, Mandaluyong City (Contract ID # 22000045)	Construction Division	No	Public Bidding	02/03/22 to 02/09/22	02/24/22	03/03/22	03/09/22	GoP	PHP 120,000,000.00	PHP 120,000,000.00	Construction of Building
Construction of Multi-Purpose Facility (Valenzuela Medical Village), Barangay Paso De Blas, Valenzuela City (Contract ID # 22000046)	Construction Division	No	Public Bidding	02/03/22 to 02/09/22	02/24/22	03/03/22	03/09/22	GoP	PHP 600,000,000.00	PHP 600,000,000.00	Construction of Building
Construction of Multi-Purpose Building, Polytechnic University of the Philippines, Mabini Campus, Sta Mesa, Manila (Contract ID # 22000047)	Construction Division	No	Public Bidding	02/03/22 to 02/09/22	02/24/22	03/03/22	03/09/22	GoP	PHP 200,000,000.00	PHP 200,000,000.00	Construction of Multi-Purpose Building
Construction of 9-Storey with Roof Deck - Main Academic Building, Polytechnic University of the Philippines (PUP) A, Mabini Campus, Anonas St., Sta. Mesa, Manila (Contract ID # 22000048)	Construction Division	No	Public Bidding	02/03/22 to 02/09/22	02/24/22	03/03/22	03/09/22	GoP	PHP 100,000,000.00	PHP 100,000,000.00	Construction of Building
Construction of Main Academic Building, Polytechnic University of the Philippines (PUP), A, Mabini Campus, Anonas St., Sta Mesa Manila (Contract ID # 22000049)	Construction Division	No	Public Bidding	02/04/22 to 02/10/22	02/25/22	03/04/22	03/10/22	GoP	PHP 100,000,000.00	PHP 100,000,000.00	Construction of Building
Construction of National Security Council Building, V. Luna Avenue, Quezon City (Contract ID # 22000050)	Construction Division	No	Public Bidding	02/04/22 to 02/10/22	02/25/22	03/04/22	03/10/22	GoP	PHP 200,000,000.00	PHP 200,000,000.00	Construction of Building
Construction of National Tobacco Authority Building, Quezon City (Contract ID # 22000051)	Construction Division	No	Public Bidding	02/04/22 to 02/10/22	02/25/22	03/04/22	03/10/22	GoP	PHP 200,000,000.00	PHP 200,000,000.00	Construction of Building


Construction of UP Diliman College of Arts and Letters (CAL) Building, Quezon City (Contract ID # 22O00052)	Construction Division	No	Public Bidding	02/04/22 to 02/10/22	02/25/22	03/04/22	03/10/22	GoP	PHP 200,000,000.00	PHP 200,000,000.00	Construction of Building
Construction of New Bureau of Immigration Building Main Office Building and Annex, Central Business Park 1 - Island A, Reclamation Area, President Diosdado P. Macapagal Boulevard, Pasay City (Contract ID # 22O00053)	Construction Division	No	Public Bidding	02/04/22 to 02/10/22	02/25/22	03/04/22	03/10/22	GoP	PHP 506,200,000.00	PHP 506,200,000.00	Construction of Building
Construction of the Professional Regulation Commission (PRC) Building, Superblock A, Central Business Park Island A, Bay City, Pasay City (Contract ID # 22O00054)	Construction Division	No	Public Bidding	02/04/22 to 02/10/22	02/25/22	03/04/22	03/10/22	GoP	PHP 150,000,000.00	PHP 150,000,000.00	Construction of Building
Construction of 5-Storey Southern Police District, SPD Quarters Facility, Taguig City (Contract ID # 22O00055)	Construction Division	No	Public Bidding	02/07/22 to 02/13/22	02/28/22	03/07/22	03/14/22	GoP	PHP 93,565,000.00	PHP 93,565,000.00	Construction of Building
Improvement/ Extension of SPD Firing Range and Construction of Covered Parking, Southern Police District (Contract ID # 22O00056)	Construction Division	No	Public Bidding	02/07/22 to 02/13/22	02/28/22	03/07/22	03/14/22	GoP	PHP 3,373,000.00	PHP 3,373,000.00	Improvement/Extension of Firing Range and Construction of Parking
Construction of Flood Mitigation Structure, Paranaque City (Contract ID # 22O00057)	Construction Division	No	Public Bidding	02/07/22 to 02/13/22	02/28/22	03/07/22	03/14/22	GoP	PHP 5,000,000.00	PHP 5,000,000.00	Construction of Flood Mitigation Structure
Rehabilitation of Multi Purpose Facility, Marikina City (Contract ID # 22O00058)	Construction Division	No	Public Bidding	02/07/22 to 02/13/22	02/28/22	03/07/22	03/14/22	GoP	PHP 50,000,000.00	PHP 50,000,000.00	Construction of Multi-Purpose Facility

Construction of UP Diliman College of Arts and Letters (CAL) Building, Quezon City (Contract ID # 22O00052)	Construction Division	No	Public Bidding	02/04/22 to 02/10/22	02/25/22	03/04/22	03/10/22	GoP	PHP 200,000,000.00		PHP 200,000,000.00	Construction of Building
Construction of New Bureau of Immigration Building Main Office Building and Annex, Central Business Park 1 - Island A, Reclamation Area, President Diosdado P. Macapagal Boulevard, Pasay City (Contract ID # 22O00053)	Construction Division	No	Public Bidding	02/04/22 to 02/10/22	02/25/22	03/04/22	03/10/22	GoP	PHP 506,200,000.00		PHP 506,200,000.00	Construction of Building
Construction of the Professional Regulation Commission (PRC) Building, Superblock A, Central Business Park Island A, Bay City, Pasay City (Contract ID # 22O00054)	Construction Division	No	Public Bidding	02/04/22 to 02/10/22	02/25/22	03/04/22	03/10/22	GoP	PHP 150,000,000.00		PHP 150,000,000.00	Construction of Building
Construction of 5-Storey Southern Police District, SPD Quarters Facility, Taguig City (Contract ID # 22O00055)	Construction Division	No	Public Bidding	02/07/22 to 02/13/22	02/28/22	03/07/22	03/14/22	GoP	PHP 93,565,000.00		PHP 93,565,000.00	Construction of Building
Improvement/ Extension of SPD Firing Range and Construction of Covered Parking, Southern Police District (Contract ID # 22O00056)	Construction Division	No	Public Bidding	02/07/22 to 02/13/22	02/28/22	03/07/22	03/14/22	GoP	PHP 3,373,000.00		PHP 3,373,000.00	Improvement/Extension of Firing Range and Construction of Parking
Construction of Flood Mitigation Structure, Paranaque City (Contract ID # 22O00057)	Construction Division	No	Public Bidding	02/07/22 to 02/13/22	02/28/22	03/07/22	03/14/22	GoP	PHP 5,000,000.00		PHP 5,000,000.00	Construction of Flood Mitigation Structure
Rehabilitation of Multi Purpose Facility, Marikina City (Contract ID # 22O00058)	Construction Division	No	Public Bidding	02/07/22 to 02/13/22	02/28/22	03/07/22	03/14/22	GoP	PHP 50,000,000.00		PHP 50,000,000.00	Construction of Multi-Purpose Facility

Prepared by:


LIBERATO L. REQUIOMA, JR.
Head, BAC Secretariat

Recommended by:


JORD ACHAS R. DAVID
Chief, Administrative Division
BAC Chairman

Approved by:


NOMER ABEL P. CANLAS
Regional Director