



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz  
**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
P00604838VS	Iloilo East Coast-Capiz Rd - K0148 + 300 - K0149 + 030	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 19 - 26, 2021	Nov. 10, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	20,354,000.00		20,354,000.00	Road Widening - Secondary Roads
P00604837VS	Iloilo East Coast-Capiz Rd - K0141 + 140 - K0141 + 547	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 19 - 26, 2021	Nov. 10, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	10,582,000.00		10,582,000.00	Road Widening - Secondary Roads
P00630334VS	Construction of Access Road in Barangay Vizcaya, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 19 - 26, 2021	Nov. 10, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
P00630768VS	Construction of Multi-Purpose Building in Barangay Tanza Norte, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2021	Nov. 12, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	5,000,000.00		9,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
P00630333VS	Construction of Access Road in Barangay Tanza Sur, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2021	Nov. 12, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
P00603635VS	Iloilo East Coast-Capiz Rd (S00273PN) - K0128 + 488 - K0129 + 000, K0129 + 913 - K0130 + 519	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2021	Nov. 12, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	17,442,000.00		17,442,000.00	Preventive Maintenance - Secondary Roads



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz  
**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>P00603636VS</b>	Jct Natl Rd-Mi-anay-Duyoc-Calaan-Panitan Rd (S00310PN) - K0107 + 000 - K0108 + 300	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2021	Nov. 12, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	26,062,000.00		26,062,000.00	Preventive Maintenance - Tertiary Roads
<b>P00603633VS</b>	Iloilo-Capiz Rd (New Route) (S00271PN) - K0116 + 100 - K0116 + 500	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2021	Nov. 12, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	8,228,000.00		8,228,000.00	Preventive Maintenance - Secondary Roads
<b>P00630328VS</b>	Construction of Access Road in Barangay Libon, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2021	Nov. 12, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
<b>P00620262VS</b>	Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Panitan River Control (Downstream), Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 29 - Nov. 5, 2021	Nov. 22, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	65,000,000.00		65,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
<b>P00603638VS</b>	Iloilo East Coast-Capiz Rd (S00273PN) - K0122 + 865 - K0123 + 000	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 29 - Nov. 5, 2021	Nov. 22, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	3,210,000.00		3,210,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
<b>P00604839VS</b>	Iloilo East Coast-Capiz Rd - K0155 + 000 - K0155 + 808	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 30 - Nov. 6, 2021	Nov. 24, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	21,086,000.00		21,086,000.00	Road Widening - Secondary Roads



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz  
**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00630325VS	Construction of Access Road in Barangay Cabangahan, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 30 - Nov. 6, 2021	Nov. 24, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
P00630766VS	Construction of Multi-Purpose Building in Barangay Quevedo, Ma-ayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 30 - Nov. 6, 2021	Nov. 24, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
P00603632VS	Iloilo-Capiz Rd (New Route) (S00253PN) - K0106 + (-610) - K0106 + (-543), K0106 + (-993) - K0106 + (-610), K0113 + 632 - K0114 + 875, K0115 + 345 - K0115 + 459	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 11 - 18, 2021	Dec. 1, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	35,476,000.00		35,476,000.00	Preventive Maintenance - Primary Roads
P00604840VS	Roxas City Bdry-Panitan-Bailan Rd - K0112 + 500 - K0112 + 890	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 11 - 18, 2021	Dec. 1, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	10,000,000.00		10,000,000.00	Road Widening - Tertiary Roads
P00603634VS	Iloilo East Coast - Capiz Rd (S00273PN) - K0117 + 465 - K0117 + 531, K0117 + 803 - K0117 + 883	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 11 - 18, 2021	Dec. 1, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	6,318,000.00		6,318,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
P00603637VS	Roxas City-Cagay-Sibaguan-Baliguagan-Cudian-Ivisan Rd (S00278PN) - K0110 + 298 - K0111 + 204	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 11 - 18, 2021	Dec. 3, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	13,328,000.00		13,328,000.00	Preventive Maintenance - Secondary Roads
P00632165VS	Dayao-Libas-Culasi Road leading to Culasi Port, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 11 - 18, 2021	Dec. 3, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	7,695,000.00		7,695,000.00	Construction /Improvement of Access Roads leading to Seaports



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>P00630330VS</b>	Construction of Access Road in Barangay Pasugue, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 11 - 18, 2021	Dec. 3, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
<b>P00630763VS</b>	Construction of Multi-Purpose Building in Barangay Maalan, Ma-ayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 16 - 23, 2021	Dec. 7, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	7,000,000.00		7,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
<b>00630324VS</b>	Construction of Access Road in Barangay Blasco, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 16 - 23, 2021	Dec. 7, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
<b>P00630326VS</b>	Construction of Access Road in Barangay Conciencia, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 16 - 23, 2021	Dec. 7, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
<b>P00630332VS</b>	Construction of Access Road in Barangay Santa Fe, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 16 - 23, 2021	Dec. 7, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
<b>P00620244VS</b>	Construction of Cadlo Flood Control along Panay River, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 18 - 25, 2021	Dec. 9, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	73,450,000.00		73,450,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz

**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>P00604621VS</b>	Calaan Br. (B00276PN) along Jct Natl Rd-Mi-anay-Duyoc-Calaan-Panitan Rd	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 18 - 25, 2021	Dec. 13, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	18,900,000.00		18,900,000.00	Widening of Permanent Bridges
<b>P00604834VS</b>	Maayon-Jct Bailan Rd - K0123 + 400 - K0124 + 000	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 18 - 25, 2021	Dec. 13, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	12,572,000.00		12,572,000.00	Road Widening - Secondary Roads
<b>P00620264VS</b>	Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Talasa River Control, Brgy. Talasa, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 24 - Dec. 1, 2021	Dec. 16, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	65,000,000.00		65,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
<b>P00630335VS</b>	Construction of Access Road in Barangay Yatingan, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 24 - Dec. 1, 2021	Dec. 16, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
<b>P00604835VS</b>	Iloilo East Coast-Capiz Rd - K0130 + 000 - K0130 + 519	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 26 - Dec. 3, 2021	Dec. 20, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	13,494,000.00		13,494,000.00	Road Widening - Secondary Roads
<b>P00632166VS</b>	Access Road leading to Agtalin Shrine, Brgy. Dulangan, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 26 - Dec. 3, 2021	Dec. 20, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	7,000,000.00		7,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz  
**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>P00630323VS</b>	Construction of Access Road in Barangay Balighot, Ma-ayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 26 - Dec. 3, 2021	Dec. 20, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
<b>P00620261VS</b>	Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Balatucan River Control, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 26 - Dec. 3, 2021	Dec. 22, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	65,000,000.00		65,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
<b>P00630327VS</b>	Construction of Access Road in Barangay Jolongajog, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 26 - Dec. 3, 2021	Dec. 22, 2021	Jan. 17, 2022	Jan. 21, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
<b>P00630170VS</b>	Rehabilitation of Cabug-cabug - Bayuyan - Yating - Tabun-acan Provincial Road in Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 10 - 17, 2021	Jan. 5, 2022	Jan. 26, 2022	Jan. 31, 2022	GoP	35,000,000.00		35,000,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
<b>P00630762VS</b>	Construction of Multi-Purpose Building in Barangay Intampilan, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 10 - 17, 2021	Jan. 5, 2022	Jan. 26, 2022	Jan. 31, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
<b>P00630765VS</b>	Construction of Multi-Purpose Building in Barangay Poblacion Ilawod, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 21 - 28, 2021	Jan. 12, 2022	Feb. 2, 2022	Feb. 8, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
<b>P00604836VS</b>	Iloilo East Coast-Capiz Rd - K0136 + 700 - K0136 + 876, K0137 + 025 - K0137 + 475	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 21 - 28, 2021	Jan. 12, 2022	Feb. 2, 2022	Feb. 8, 2022	GoP	16,276,000.00		16,276,000.00	Road Widening - Secondary Roads



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz  
**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>P00630761VS</b>	Construction of Multi-Purpose Building in Barangay Cabugao, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 21 - 28, 2021	Jan. 12, 2022	Feb. 2, 2022	Feb. 8, 2022	GoP	6,000,000.00		6,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
<b>P00630767VS</b>	Construction of Multi-Purpose Building in Barangay Quiajo, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 21 - 28, 2021	Jan. 12, 2022	Feb. 2, 2022	Feb. 8, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
<b>P00620263VS</b>	Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Pontevedra River Control including Esplanade, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 28, 2021 - Jan. 4, 2022	Jan. 19, 2022	Feb. 9, 2022	Feb. 15, 2022	GoP	65,000,000.00		65,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
<b>P00603970VS</b>	Iloilo-Capiz Rd (New Route) - K0111 + 800 - K0113 + 000	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 4 - 11, 2022	Jan. 24, 2022	Feb. 14, 2022	Feb. 20, 2022	GoP	21,427,000.00		21,427,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads
<b>P00605349VS</b>	Pontevedra Bypass Road, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 4 - 11, 2022	Jan. 28, 2022	Feb. 18, 2022	Jan. 24, 2022	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
<b>P00605350VS</b>	Roxas City Airport Bypass Road, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 14 - 21, 2022	Feb. 7, 2022	Mar. 1, 2022	Mar. 8, 2022	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
<b>P00604822VS</b>	Iloilo East Coast-Capiz Rd - K0157+739 - K0158+246, K0158+246 - K0158+714	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 15 - 22, 2022	Feb. 9, 2022	Mar. 3, 2022	Mar. 10, 2022	GoP	17,500,000.00		17,500,000.00	Road Widening - Primary Roads



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz  
**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>P00604064VS</b>	Iloilo East Coast-Capiz Rd - K0127 + 513 - K0127 + 777, K0128 + 290 - K0128+405, K0140 + 694 - K0140 + 749, K0153 + 030 - K0153 + 210, K0158 + 490 - K0158 + 700, K0164 + 130 - K0164 + 181, K0164 + 221 - K0164 + 434, K0165 + 620 - K0165 + 681, K0166 + 528 - K0166 + 611, K0167 + 308 - K0167 + 357	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 25 - Feb. 1, 2022	Feb. 15, 2022	Mar. 9, 2022	Mar. 16, 2022	GoP	15,000,000.00		15,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
<b>P00604065VS</b>	Jct Natl Rd-Mi-anay-Duyoc-Calaan-Panitan Rd - K0104 + 760 - K0105 + 372	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 25 - Feb. 1, 2022	Feb. 15, 2022	Mar. 9, 2022	Mar. 16, 2022	GoP	23,456,000.00		23,456,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
<b>P00603971VS</b>	Roxas City-Cagay-Sibaguan-Balijuagan-Cudian-Ivisan Rd - K0104 + 400 - K0105 + 100, K0105 + 400 - K0105 + 892, K0105 + 910 - K0106 + 416	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 25 - Feb. 1, 2022	Feb. 17, 2022	Mar. 11, 2022	Mar. 18, 2022	GoP	30,000,000.00		30,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads
<b>P00605348VS</b>	Maayon Bypass, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 25 - Feb. 1, 2022	Feb. 17, 2022	Mar. 11, 2022	Mar. 18, 2022	GoP	35,548,000.00		35,548,000.00	Construction of By-Pass and Diversion Roads
<b>P00604622VS</b>	Aranguel Br. (B00255PN) along Iloilo East Coast-Capiz Rd	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 28 - Feb. 4, 2022	Feb. 22, 2022	Mar. 14, 2022	Mar. 21, 2022	GoP	50,000,000.00		50,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
<b>P00630764VS</b>	Construction of Multi-Purpose Building in Barangay Poblacion Ilawod, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 28 - Feb. 4, 2022	Feb. 22, 2022	Mar. 14, 2022	Mar. 21, 2022	GoP	8,000,000.00		8,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz  
**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>P00630769VS</b>	Construction of Multi-Purpose Building, UP-Capiz Chapter in Barangay Lawaan, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Jan. 28 - Feb. 4, 2022	Feb. 22, 2022	Mar. 14, 2022	Mar. 21, 2022	GoP	9,000,000.00		9,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
<b>P00620265VS</b>	Construction of Flood Mitigation Facility along Panay/Mambusao River Basin, Jebacca River Control, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 1 - 8, 2022	Feb. 24, 2022	Mar. 16, 2022	Mar. 22, 2022	GoP	60,000,000.00		60,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	Construction of Flood Control Structures along Visayan Sea (Phase 2), Brgy. Punta Cogon, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 1 - 8, 2022	Feb. 24, 2022	Mar. 16, 2022	Mar. 22, 2022	GoP	30,000,000.00		30,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	Construction of Road, Sitio Punta Bukid, Barangay Barra, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 1 - 8, 2022	Feb. 24, 2022	Mar. 16, 2022	Mar. 22, 2022	GoP	7,000,000.00		7,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
-	Construction of San Pedro-Jolongajog Barangay Road, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 3 - 10, 2022	Mar. 1, 2022	Mar. 16, 2022	Mar. 22, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
-	Rehabilitation of Agdalipe-Guba Barangay Road, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 3 - 10, 2022	Mar. 1, 2022	Mar. 16, 2022	Mar. 22, 2022	GoP	10,000,000.00		10,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz  
**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Rehabilitation of Sublangon-Linampongan-Malag-it Barangay Road, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 3 - 10, 2022	Mar. 1, 2022	Mar. 16, 2022	Mar. 22, 2022	GoP	6,150,000.00		6,150,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per RA 11239
-	Construction of Drainage System, Barangay Banica, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 3 - 10, 2022	Mar. 1, 2022	Mar. 16, 2022	Mar. 22, 2022	GoP	5,000,000.00		5,000,000.00	
-	Construction of Drainage System, Barangay Dayao, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 3 - 10, 2022	Mar. 1, 2022	Mar. 16, 2022	Mar. 22, 2022	GoP	5,000,000.00		5,000,000.00	
-	Construction of Multi-Purpose Building at Barangay Pantalan, President Roxas	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 3 - 10, 2022	Mar. 1, 2022	Mar. 16, 2022	Mar. 22, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building at Barangay Libon, Panay Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 4 - 11, 2022	Mar. 3, 2022	Mar. 16, 2022	Mar. 22, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction (Completion) of Multi-Purpose Building, Barangay Milibili, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 4 - 11, 2022	Mar. 3, 2022	Mar. 16, 2022	Mar. 22, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction (Completion) of Multi-Purpose Building, Bolo Relocation Site, Sitio Arcabalo, Brgy. Bolo, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 4 - 11, 2022	Mar. 3, 2022	Mar. 16, 2022	Mar. 22, 2022	GoP	10,000,000.00		10,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, Barangay I, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 4 - 11, 2022	Mar. 3, 2022	Mar. 16, 2022	Mar. 22, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz  
**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building, Barangay Loctugan, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 4 - 11, 2022	Mar. 3, 2022	Mar. 16, 2022	Mar. 22, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, Barangay Mongpong, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 8 - 15, 2022	Mar. 10, 2022	Mar. 22, 2022	Mar. 24, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, Barangay Tanque, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 8 - 15, 2022	Mar. 10, 2022	Mar. 22, 2022	Mar. 24, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, Barangay Culajao, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 8 - 15, 2022	Mar. 10, 2022	Mar. 22, 2022	Mar. 24, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Evacuation Center, Brgy. San Nicholas, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 8 - 15, 2022	Mar. 10, 2022	Mar. 22, 2022	Mar. 24, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Bank Improvement of Panay/Mambusao River Basin, Panitan River (Downstream of Panitan Bridge I) Phase II, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 8 - 15, 2022	Mar. 10, 2022	Mar. 22, 2022	Mar. 24, 2022	GoP	100,000,000.00		#####	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	Rehabilitation of San Nicolas - Sinamongan Provincial Road (Portion), Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Feb. 8 - 15, 2022	Mar. 10, 2022	Mar. 22, 2022	Mar. 24, 2022	GoP	95,150,000.00		95,150,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz  
**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget ( PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS AND SERVICES													
-	PROCUREMENT AND DELIVERY OF OFFICE FURNITURES AND EQUIPMENTS TO BE USED IN THE DISTRICT INFORMATION OFFICE	DPWH Capiz 1st DEO, Office of the District Engineer	No	Shopping	Jan. 6 - 19, 2022	Jan. 10, 2022	Jan. 18, 2022	N/A	GoP	199,869.00		199,869.00	Office Equipment
-	PROCUREMENT AND DELIVERY OF OFFICE SUPPLIES, SURVEY EQUIPMENT AND ACCESSORIES TO BE USED IN THE ROAD & BRIDGE INFORMATION APPLICATION (RBIA) ACTIVITIES	DPWH, Capiz 1st DEO, Planning and Design Section	No	Shopping	Jan. 13 - 17, 2022	Jan. 17, 2022	Jan. 25, 2022	N/A	GoP	105,248.80		105,248.80	Office Supplies and Devices
-	PROCUREMENT AND DELIVERY OF COMPUTER LAPTOP AND ACCESSORIES TO BE USED BY RBIA COORDINATOR FOR ENCODING OF ROAD CONDITION DATA IN THE PLANNING AND DESIGN	DPWH, Capiz 1st DEO, Planning and Design Section	No	Shopping	Jan. 13 - 17, 2022	Jan. 17, 2022	Jan. 25, 2022	N/A	GoP	175,000.00		175,000.00	Information Technology
-	Procurement of Fuel for Use in the Service Vehicles & Equipment Utilized in the Quality Assurance Section in Connection with the Construction/Implementation of Various Projects (Districtwide)	DPWH, Capiz 1st DEO, Quality Assurance Section							GoP	400,000.00		400,000.00	Fuel
	1st Quarter		No	Small Value Procurement	Feb. 15 - 22, 2022	Feb. 22, 2022	Mar. 2, 2022	N/A		100,000.00		100,000.00	
	2nd Quarter		No	Small Value Procurement	Apr. 5 - 12, 2022	Apr. 12, 2022	Apr. 19, 2022	N/A		100,000.00		100,000.00	
	3rd Quarter		No	Small Value Procurement	Jul. 4 - 11, 2022	Jul. 11, 2022	Jul. 19, 2022	N/A		100,000.00		100,000.00	
	4th Quarter		No	Small Value Procurement	Oct. 10 - 17, 2022	Oct. 17, 2022	Oct. 25, 2022	N/A		100,000.00		100,000.00	



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz  
**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Procurement of Spare Parts, Tires, & Lubricants for Use in the Service vehicles & Equipment Utilized in the Quality Assurance Section in Connection with the Construction/Implementation of Various Projects (Districtwide)	DPWH, Capiz 1st DEO, Quality Assurance Section							GoP	300,000.00		300,000.00	Spare Parts, tires, and lubricants
	1st Quarter		No	Small Value Procurement	Feb. 15 - 22, 2022	Feb. 22, 2022	Mar. 2, 2022	N/A		75,000.00		75,000.00	
	2nd Quarter		No	Small Value Procurement	Apr. 5 - 12, 2022	Apr. 12, 2022	Apr. 19, 2022	N/A		75,000.00		75,000.00	
	3rd Quarter		No	Small Value Procurement	Jul. 4 - 11, 2022	Jul. 11, 2022	Jul. 19, 2022	N/A		75,000.00		75,000.00	
	4th Quarter		No	Small Value Procurement	Oct. 10 - 17, 2022	Oct. 17, 2022	Oct. 25, 2022	N/A		75,000.00		75,000.00	
-	Procurement and Delivery of Computer and Accessories to be use in the Quality Assurance Section	DPWH, Capiz 1st DEO, Quality Assurance Section							GoP	300,000.00		300,000.00	Information Technology
	1st Quarter		1Q No	Small Value Procurement	Feb. 15 - 22, 2022	Feb. 22, 2022	Mar. 2, 2022	N/A		150,000.00		150,000.00	
	2nd Quarter		2Q No	Small Value Procurement	Apr. 5 - 12, 2022	Apr. 12, 2022	Apr. 19, 2022	N/A		150,000.00		150,000.00	
	3rd Quarter		3Q No	Small Value Procurement	-	-	-	N/A		-		-	
	4th Quarter		4Q No	Small Value Procurement	-	-	-	N/A		-		-	



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz  
**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Procurement of Apparatus Utilized in the Quality Assurance Section in Connection with the Construction/Implementation of Various Projects (Districtwide)									800,000.00		800,000.00	Laboratory Apparatus
	1st Quarter	DPWH, Capiz 1st DEO, Quality Assurance Section	1Q No	Small Value Procurement	Feb. 15 - 22, 2022	Feb. 22, 2022	Mar. 2, 2022	N/A	GoP	200,000.00		200,000.00	
	2nd Quarter		2Q No	Small Value Procurement	Apr. 5 - 12, 2022	Apr. 12, 2022	Apr. 19, 2022	N/A		200,000.00		200,000.00	
	3rd Quarter		3Q No	Small Value Procurement	Jul. 4 - 11, 2022	Jul. 11, 2022	Jul. 19, 2022	N/A		200,000.00		200,000.00	
	4th Quarter		4Q No	Small Value Procurement	Oct. 10 - 17, 2022	Oct. 17, 2022	Oct. 25, 2022	N/A		200,000.00		200,000.00	
-	Procurement of Common Office Supplies	DPWH Capiz 1st DEO	No	Competitive Bidding	Mar. 17 - 23, 2022	Apr. 8, 2022	Apr. 25, 2022	May 5, 2022	EAO	1,470,600.66		1,470,600.66	Common Office Supplies
-	Procurement of General Services Supplies	DPWH Capiz 1st DEO	No	Competitive Bidding	Mar. 17 - 23, 2022	Apr. 8, 2022	Apr. 25, 2022	May 5, 2022	EAO	239,751.79		239,751.79	General Services Supplies
-	Procurement of Office Equipment	DPWH Capiz 1st DEO	No	Competitive Bidding	Mar. 17 - 23, 2022	Apr. 8, 2022	Apr. 25, 2022	May 5, 2022	EAO	936,314.32		936,314.32	Office Equipment
-	Procurement of Printer Ink Refill, Plotter Ink Cartridge and Toner	DPWH Capiz 1st DEO	No	Competitive Bidding	Mar. 17 - 23, 2022	Apr. 8, 2022	Apr. 25, 2022	May 5, 2022	EAO	413,069.60		413,069.60	Printer Ink Refill, Plotter Ink Cartridge and Toner
-	Procurement of IT Peripherals and Accessories	DPWH Capiz 1st DEO	No	Competitive Bidding	Mar. 17 - 23, 2022	Apr. 8, 2022	Apr. 25, 2022	May 5, 2022	EAO	1,593,732.98		1,593,732.98	IT Peripherals and Accessories



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
 REGIONAL OFFICE VI  
**CAPIZ 1ST DISTRICT ENGINEERING OFFICE**  
 Kilometer 1, Roxas City, Capiz  
**Final Annual Procurement Plan for FY 2022**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
-	Consulting Services for the Conduct of Geotechnical/Subsoil Exploration for: • Bank Improvement of Panay/Mambusao River Basin, Panitan River (Downstream of Panitan Bridge I) Phase II, Panitan, Capiz • Construction of Flood Control Structures along Visayan Sea (Phase 2), Brgy. Punta Cogon, Roxas City, Capiz • Construction of Flood Mitigation Facility along Panay/Mambusao River Basin, Jebacca River Control Left Side (Downstream), Maayon, Capiz	DPWH, Capiz 1st DEO, Planning and Design Section	No	Competitive Bidding	Jan. 27 - Feb. 3, 2022	Mar. 8, 2022	Mar. 23, 2022	Mar. 30, 2022	GoP	449,929.53		449,929.53	Soil Subsurface Exploration of River Control Structures
-	Consulting Services for the Conduct of Soil Subsurface Exploration for Various Bridges	DPWH, Capiz 1st DEO, Planning and Design Section	No	Competitive Bidding	Mar. 17 - 23, 2022	Apr. 8, 2022	Apr. 25, 2022	May 5, 2022	GoP	1,200,000.00		1,200,000.00	Soil Subsurface Exploration of Bridges
-	Consulting Services for the Conduct of Soil Subsurface Exploration for Various River Control Structures	DPWH, Capiz 1st DEO, Planning and Design Section	No	Competitive Bidding	Apr. 19 - 25, 2022	May 11, 2022	May 28, 2022	Jun. 3, 2022	GoP	800,000.00		8,000,000.00	Soil Subsurface Exploration of River Control Structures

Submitted by:

**JONATHAN S. ORO**  
Head, BAC Secretariat

Recommending Approval:

**JULIUS B. ABELA**  
BAC Chairperson

Approved by:

**RANDOLFO A. MELOSANTOS**  
District Engineer