

DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022  
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
B10106100775004	2ZF-H0001 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - BARAS-GIGMOTO-VIGA ROAD, K0025+(-263) – K0025+(-143), K0033+486 – K0033+536, K0033+769 – K0034+000	CONST. SECT.	YES	Competitive Bidding	10/26/2021-11/1/2021	11/18/2021				GoP	12,275,785.16	-	12,275,785.16	RECONSTRUCTION OF 1.575 LANE-KM. ROAD
B10105100710004	2ZF-H0002 - ASSET PRESERVATION – REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS – SECONDARY ROADS, JCT. CATANDUANES CIR ROAD – PANGANIBAN-SABLOYON ROAD K0057+075 – K0057+689	CONST. SECT.	YES	Competitive Bidding	10/26/2021-11/1/2021	11/18/2021				GoP	19,598,760.00	-	19,598,760.00	RECONSTRUCTION OF 1.228 LANE-KM X 3.35M X 0.28M APPROACHES; CONC. OF 824 L.M. X 1.50M X 0.28M THK. SHOULDER AND CONST. OF STONE MASONRY SLOPE PROTECTION WITH EMBANKMENT
B00202100206004	2ZF-H0003 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS (KALSADA TUNGO SA PALIPARAN, RILES AT DAUNGAN PROGRAM – KATUPARAN) ACCESS ROAD FROM JCT. CATANDUANES CIR ROAD – PANANAGAN PORT, BATO, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	10/26/2021-11/1/2021	11/18/2021				GoP	24,498,753.95	-	24,498,753.95	RECONSTRUCTION OF 1.67 LANE-KM. X 3.05M X 0.23M THK. CARRIAGEWAY WITH 2,388 SQ.M. OF CONCRETE SHOULDER
B00203101673004	2ZF-H0004 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM – TRIP) ACCESS ROAD FROM VIRAC TO BAGAMANOC LEADING TO LORAN STATION, LORAN BEACH, KINAMARIGAN BEACH, SUMAGONGSONG BEACH, POSGO AND LOROMAN COVE, BAGAMANOC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	10/26/2021-11/1/2021	11/18/2021				GoP	14,698,760.00	-	14,698,760.00	ROAD CONCRETING OF 565 L.M. X 6.10M WIDTH X 0.23M THK.
B00203101673004	2ZF-H0005 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM (CSSP) CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) SAN ANDRES-PANDAN-SITIO CAGNIPA ACCESS ROAD LEADING TO TUWAD-TUWADAN BLUE LAGOON AND ROCK FORMATION, CAGNIPA ROLLING HILLS, CAGNIPA COVE AND MURAW BEACH, PANDAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	10/26/2021-11/1/2021	11/18/2021				GoP	25,628,689.77	-	25,628,689.77	RECONSTRUCTION OF 2.15 LANE-KM. X 3.05M X 0.23M THK. CARRIAGEWAY WITH CONCRETE SHOULDER

DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022  
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
B00215101788004	22FH0006 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION OF SAGRADA–SAN ROQUE ROAD, MANAMBAG, SAN ANDRES, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	10/26/2021-11/1/2021	11/18/2021				GoP	9,798,759.99	-	9,798,759.99	CONSTRUCTION OF 147 L.M. – 8.1M WIDTH X 0.23M THK. P.C.C.P. INCLUDING SLOPE PROTECTION
B00215101790004	22FH0007 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC BUILDINGS/FACILITIES – REHABILITATION OF BRGY. PALNAB-SAN ISIDRO VILLAGE ROAD, JCT. CATANDUANES CIRCUMFERENTIAL ROAD CONNECTING VIRAC TOURISM CIRCUIT ROAD, VIRAC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	10/26/2021-11/1/2021	11/18/2021				GoP	9,798,748.62	-	9,798,748.62	9,798,748.62
B00221101318004	22FH0008 - BASIC INFRASTRUCTURE PROGRAM (BIP) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – IMPROVEMENT OF BATOLINAO-TILOD ROAD WITH CANAL, BARANGAY BATOLINAO-TILOD, BARAS, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	10/26/2021-11/1/2021	11/18/2021				GoP	25,480,000.00	-	25,480,000.00	CONSTRUCTION OF 230 L.M. V-TYPE LINED CANAL WITH 1 LINE – 10 RINGS RCPC; RECONSTRUCTION OF 874.0 L.M. DAMAGED PAVED ROAD
B00219101030004	22FH0009 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURE/FACILITIES – CONSTRUCTION OF RIVER CONTROL STRUCTURE, BARANGAY SAN NICOLAS, PANGANIBAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	10/26/2021-11/1/2021	11/18/2021				GoP	29,400,000.00	-	29,400,000.00	CONSTRUCTION OF 185.0 L.M. REINFORCED CONCRETE FLOOD CONTROL STRUCTURE WITH STEEL SHEET PILE
B00215101789004	22FH0010 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC BUILDINGS/FACILITIES – CONSTRUCTION OF TTLS-TAMBURAN BY-PASS ROAD, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/1-7/2021	11/23/2021				GoP	48,998,760.00	-	48,998,760.00	CONSTRUCTION OF 1,170 L.M. – 4 LANE 3.35M WIDTH – 0.28M THK. P.C.C.P. INCLUDING SLOPE PROTECTION



DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
B00219101027004	2ZFH0011 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – FLOOD MITIGATION STRUCTURES PROTECTING INFRASTRUCTURES/FACILITIES – CONSTRUCTION OF PANDAN BREAKWATER, PANDAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/1-7/2021	11/23/2021				GoP	48,998,759.40	-	48,998,759.40	CONSTRUCTION OF 103 L.M. BREAKWATER
B00219101013004	2ZFH0012 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – FLOOD MITIGATION STRUCTURES PROTECTING INFRASTRUCTURES/FACILITIES – CONSTRUCTION OF BAGAMANOC BREAKWATER, BAGAMANOC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/1-7/2021	11/23/2021				GoP	48,998,758.78	-	48,998,758.78	CONSTRUCTION OF 73 L.M. BREAKWATER
B00219101031004	2ZFH0013 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – FLOOD MITIGATION STRUCTURES PROTECTING INFRASTRUCTURES/FACILITIES – CONSTRUCTION OF SAN ANDRES BREAKWATER, SAN ANDRES, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/1-7/2021	11/23/2021				GoP	48,998,759.21	-	48,998,759.21	CONSTRUCTION OF 91 L.M. BREAKWATER
B20101108253004	2ZFH0014 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF BATALAY SEAWALL (STA. ELENA), BATO, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/1-7/2021	11/23/2021				GoP	44,100,000.00	-	44,100,000.00	CONSTRUCTION OF 290 L.M. SEAWALL
B20101108255004	2ZFH0015 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF FLOOD CONTROL STRUCTURE, AGBAN, BARAS, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/1-7/2021	11/23/2021				GoP	39,200,000.00	-	39,200,000.00	CONSTRUCTION OF 220.0 L.M. SEAWALL
B00219101022004	2ZFH0017 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – FLOOD MITIGATION STRUCTURES PROTECTING INFRASTRUCTURES/FACILITIES – CONSTRUCTION OF BREAKWATER, PALNAB, VIRAC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/1-7/2021	11/23/2021				GoP	29,398,758.98	-	29,398,758.98	CONSTRUCTION OF 81 L.M. BREAKWATER

DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022  
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
B00219101023004	22FH0018 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – FLOOD MITIGATION STRUCTURES PROTECTING INFRASTRUCTURES/FACILITIES – CONSTRUCTION OF BREAKWATER, STA. CRUZ, VIRAC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/1-7/2021	11/23/2021			GoP	29,398,759.99	-	29,398,759.99	CONSTRUCTION OF 101 L.M. BREAKWATER
B00219101033004	22FH0019 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – FLOOD MITIGATION STRUCTURES PROTECTING INFRASTRUCTURES/FACILITIES – CONSTRUCTION OF SEAWALL, PALAWIG, SAN ANDRES, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/1-7/2021	11/23/2021			GoP	29,398,760.00	-	29,398,760.00	CONSTRUCTION OF 252 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE
B00219101021004	22FH0020 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – FLOOD MITIGATION STRUCTURES PROTECTING INFRASTRUCTURES/FACILITIES – CONSTRUCTION OF BREAKWATER (PHASE 2), BAGAMANOC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/1-7/2021	11/23/2021			GoP	9,798,755.02	-	9,798,755.02	CONSTRUCTION OF 24 L.M. BREAKWATER
B00219101032004	22FH0021 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – FLOOD MITIGATION STRUCTURES PROTECTING INFRASTRUCTURES/FACILITIES – CONSTRUCTION OF SEAWALL AT BARANGAY TOYTOY, POBLACION CARAMORAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/1-7/2021	11/23/2021			GoP	9,798,760.00	-	9,798,760.00	CONSTRUCTION OF 62 L.M. REINFORCED CONCRETE REVENMENT WITH STEEL SHEET PILE
B00219101028004	22FH0022 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF PANDAN RIVER CONTROL, PANDAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/15-21/2021	12/7/20/21			GoP	48,999,999.74	-	48,999,999.74	CONSTRUCTION OF 320 L.M. REINFORCED CONCRETE FLOOD CONTROL STRUCTURE WITH STEEL SHEET PILE
B20101108256004	22FH0023 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF FLOOD CONTROL SYSTEM, MACUTAL RIVER, BRGY. MACUTAL, BARAS, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/15-21/2021	12/7/20/21			GoP	47,530,000.00	-	47,530,000.00	CONSTRUCTION OF 340 L.M. RIVER CONTROL WITH 481.5 L.M. REHABILITATION OF 6M X 230MM THK. PCCP FOR ACCESS ROAD OF EQUIPMENT



DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022  
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
B20101108257000	22FH0024 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF FLOOD CONTROL SYSTEM, J.M. ALBERTO RIVER, BRGY. J.M. ALBERTO, BARAS, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/15-21/2021	12/7/20/21			GoP	44,100,000.00	-	44,100,000.00	CONSTRUCTION OF 358 L.M. RIVER CONTROL
B10111100435000	22FH0025 - ASSET PRESERVATION – CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS – SECONDARY ROADS – JCT. CATANDUANES CIRCUMFERENTIAL ROAD – PANGANIBAN-SALOYON ROAD K0060+000 – K0061+443	CONST. SECT.	YES	Competitive Bidding	11/15-21/2021	12/7/20/21			GoP	19,600,000.00	-	19,600,000.00	CONSTRUCTION OF 567 L.M. V-TYPE LINED CANAL; REHABILITATION OF ROAD WITH SLIPS 782.0 SQ.M.
B00220100826000	22FH0026 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES – CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), SAN ANDRES, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/15-21/2021	12/7/20/21			GoP	9,800,000.00	-	9,800,000.00	CONSTRUCTION OF 2-STOREY EVACUATION CENTER WITH OVERHEAD WATER PUMPING SYSTEM AND GENSET ROOM
B00229100101000	22FH0027 - BASIC INFRASTRUCTURE PROGRAM (BIP) PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR LEVEL III) – CONSTRUCTION OF WATER SYSTEM, BARANGAY DARIO, CARAMORAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/15-21/2021	12/7/20/21			GoP	4,900,000.75	-	4,900,000.75	INSTALLATION OF 60 L.M. – 50MMØ X 6M UPVC TRANSMISSION PIPELINE, PORTABLE SUBMERSIBLE PUMP 3HP WITH SOLAR PANELS AND GRAVITY TANK, BARANGAY DARIO, CARAMORAN, CATANDUANES
B00229100105000	22FH0028 - BASIC INFRASTRUCTURE PROGRAM (BIP) PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR LEVEL III) – CONSTRUCTION OF WATER SYSTEM, BARANGAY SABANGAN, CARAMORAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/15-21/2021	12/7/20/21			GoP	4,899,999.43	-	4,899,999.43	INSTALLATION OF 60 L.M. – 50MMØ X 6M UPVC TRANSMISSION PIPELINE, PORTABLE SUBMERSIBLE PUMP 3HP WITH SOLAR PANELS AND GRAVITY TANK, BARANGAY SABANGAN, CARAMORAN, CATANDUANES
B00229100102000	22FH0029 - BASIC INFRASTRUCTURE PROGRAM (BIP) PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR LEVEL III) – CONSTRUCTION OF WATER SYSTEM, BARANGAY LICITIN, SAN ANDRES, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/15-21/2021	12/7/20/21			GoP	4,899,998.54	-	4,899,998.54	INSTALLATION OF 60 L.M. – 50MMØ X 6M UPVC TRANSMISSION PIPELINE, PORTABLE SUBMERSIBLE PUMP 3HP WITH SOLAR PANELS AND GRAVITY TANK, BARANGAY LICITIN, SAN ANDRES, CATANDUANES

DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022  
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
B002291001030004	22FH0030 - BASIC INFRASTRUCTURE PROGRAM (BIP) PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR LEVEL III) – CONSTRUCTION OF WATER SYSTEM, BARANGAY SAN ISIDRO VILLAGE, VIRAC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/15-21/2021	12/7/20/21				GoP	4,899,998.98	-	4,899,998.98	INSTALLATION OF 60 L.M. – 50MM Ø 6M UPVC TRANSMISSION PIPELINE, PORTABLE SUBMERSTIBLE PUMP 3HP WITH SOLAR PANELS AND GRAVITY TANK, BARANGAY SAN ISIDRO VILLAGE, VIRAC, CATANDUANES
B002291001030004	22FH0031 - BASIC INFRASTRUCTURE PROGRAM (BIP) PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR LEVEL III) – CONSTRUCTION OF WATER SYSTEM, BARANGAY MABINI, CARAMORAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/15-21/2021	12/7/20/21				GoP	4,900,001.23	-	4,900,001.23	INSTALLATION OF 60 L.M. – 50MM Ø 6M UPVC TRANSMISSION PIPELINE, PORTABLE SUBMERSTIBLE PUMP 3HP WITH SOLAR PANELS AND GRAVITY TANK, BARANGAY MABINI, CARAMORAN, CATANDUANES
B002261023960004	22FH0032 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPS (SIPAG) MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES – REHABILITATION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY DATAG, CARAMORAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/15-21/2021	12/7/20/21				GoP	2,475,000.00	-	2,475,000.00	RETROFITTING OF EXISTING MULTI-PURPOSE BUILDING
B002191010250004	22FH0033 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF BATO RIVER CONTROL, BATO, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/17-23/2021	12/9/2021				GoP	49,000,000.00	-	49,000,000.00	CONSTRUCTION OF SLOPE PROTECTION 170M REVEMENT WITH 13.5M WIDTH X 170M PCCP 280MM THK.
B002191010250004	22FH0034 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPS (SIPAG) – FLOOD MITIGATION STRUCTURES PROTECTING INFRASTRUCTURES/FACILITIES – CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. PAJO SAN ISIDRO, VIRAC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/17-23/2021	12/9/2021				GoP	39,200,000.00	-	39,200,000.00	CONSTRUCTION OF 241 L.M. RIVER CONTROL
B002151017860004	22FH0035 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPS (SIPAG) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC BUILDINGS/FACILITIES, CONSTRUCTION OF PAJO BAGUIO TO ANTIPOLLO DEL NORTE ROAD, VIRAC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/17-23/2021	12/9/2021				GoP	39,199,999.92	-	39,199,999.92	RECONSTRUCTION OF 2.53 LANE-KM. X 3.05M X 0.23M THK. CARRIAGEWAY WITH 2.83 LANE-KM. CONCRETE SHOULDER



DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022  
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
B2010110825+000	22FH0037 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF CABUGAO PROTECTION WALL, CABUGAO, BATO, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/17-23/2021	12/9/2021				GoP	24,695,020.00	-	24,695,020.00	CONSTRUCTION OF 161.0 L.M. SEAWALL
B00220100825000	22FH0039 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES – CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), HAWAN GRANDE, VIRAC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/17-23/2021	12/9/2021				GoP	6,860,000.00	-	6,860,000.00	CONSTRUCTION OF 2-STOREY EVACUATION CENTER WITH OVERHEAD TANK PUMPING SYSTEM
B0020310167+000	22FH0040 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM-TRIP) – SAN ANDRES-PANDAN-HIYOP ACCESS ROAD LEADING TO HIYOP HIGHLANDS AND SU-NOG SEA CAVE, PANDAN, CATANDUANES  <i>Note: The amount released in GAA 2022 is P 15,000,000.00</i>	CONST. SECT.	YES	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021				GoP	49,000,000.00	-	49,000,000.00	ROAD CONCRETING OF 1,454 L.M. WITH SHOULDER AT BOTH SIDES
B0021410025+000	22FH0042 - PREVENTIVE MAINTENANCE (ASPHALT OVERLAY) ALONG CATANDUANES CIRCUMFERENTIAL ROAD K0187+000 – K0187+873, SAN ANDRES ROAD SECTION, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021				GoP	29,400,000.00	-	29,400,000.00	ASPHALT OVERLAY ON 873 L.M. X 9.70M CARRIAGEWAY INCLUDING SHOULDERS ON BOTH SIDES (AREA=8,468 SQ.M.), REBLOCKING OF 26 BLOCKS 3.35M X 4.50M X 0.28M THK. CARRIAGEWAY (AREA = 392 SQ.M.)
B00215101783000	22FH0043 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – ACCESS ROAD AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION OF BUENAVISTA-CAGARAY-BOTE ROAD, BATO, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021				GoP	29,400,000.00	-	29,400,000.00	OPENING OF 1,877 L.M. ROAD WITH CONCRETING OF 255 L.M. X 6.1M X 0.23M THK. PCCP

DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022  
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
B10112100321004	ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS - BARAS-GIGMOTO-VIGA ROAD - <b>K0026+000 - K0026+742</b>  <i>Project was modified to:</i>	CONST. SECT.	YES	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021				GoP	21,828,520.00	-	21,828,520.00	CONSTRUCTION OF 979 L.M. V-TYPE LINE CANAL; CONSTRUCTION OF 164 L.M. RECTANGULAR LINE CANAL; RECONSTRUCTION OF 536 L.M. DAMAGED PAVED ROAD	
	22FH0044 - ASSET PRESERVATION - CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS - BARAS-GIGMOTO-VIGA ROAD - <b>K0029+000 - K0030+000, K0050+791 - K0050+848, K0087+900 - K0088+000, K0090+100 - K0090+325</b>														
B10208100440004	NETWORK DEVELOPMENT - OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS - OFF-CARRIAGEWAY IMPROVEMENT: SHOULDER PAVING/CONSTRUCTION - CATANDUANES CIRCUMFERENTIAL ROAD <b>K0008+000 - K0010+625</b>  <i>WITH ERRATA:</i>  22FH0045 - NETWORK DEVELOPMENT - OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS - OFF-CARRIAGEWAY IMPROVEMENT: SHOULDER PAVING/CONSTRUCTION - CATANDUANES CIRCUMFERENTIAL ROAD <b>K0008+000 - K0008+726, K0008+780 - K0008+807, K0008+984 - K0010+625</b>	CONST. SECT.	YES	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021				GoP	14,700,000.00	-	14,700,000.00	PAVING OF 2,217.00 L.M. SHOULDER WITH 1.5M WIDTH BOTH SIDES; CONCRETING OF 12 L.M. ROAD AND RECONSTRUCTION OF 358 L.M. PCCP	
B10103100965004	ASSET PRESERVATION - PREVENTIVE MAINTENANCE - TERTIARY ROADS -JCT. BATO-BARAS ROAD <b>K0013+195 - K0014+000, K0022+300 - K0023+000</b>  <i>Project was modified to:</i>  22FH0047 - ASSET PRESERVATION - PREVENTIVE MAINTENANCE - TERTIARY ROADS -JCT. BATO-BARAS ROAD <b>K0013+195 - K0015+000</b>	CONST. SECT.	YES	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021				GoP	11,760,000.00	-	11,760,000.00	REBLOCKING OF 1.584 LANE-KM. (352 BLOCKS ) PCCP	



DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022  
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
B00215101791004	22FH0048 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – ACCESS ROAD AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, BRGY. CAVINITAN, VIRAC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	11/25/2021-12/1/2021	12/16/2021			GoP	9,800,000.00	-	9,800,000.00	RECONSTRUCTION OF 732 L.M. OF DAMAGED PAVED ROADS; PAVING OF 43 L.M. UNPAVED ROAD
B00219101026004	22FH0049 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – FLOOD MITIGATION STRUCTURES PROTECTING INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF PAJO RIVER CONTROL, VIRAC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/2-8/2021	12/23/2021			GoP	48,999,999.86	-	48,999,999.86	CONSTRUCTION OF 231 L.M. REINFORCED CONCRETE FLOOD CONTROL STRUCTURE WITH STEEL SHEET PILE
B00215101782004	22FH0050 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC BUILDINGS/FACILITIES - CONSTRUCTION OF BAGONG SIRANG TO POBLACION BYPASS ROAD WITH BRIDGE AND APPROACHES, BARANGAY BAGONG SIRANG, BARAS, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/2-8/2021	12/23/2021			GoP	39,200,000.00	-	39,200,000.00	CONSTRUCTION OF 18 L.M. X 9.54 SINGLE SPAN RCDG BRIDGE, CONSTRUCTION OF 203 L.M. X 20M APPROACHES (APPROACH B) INCLUDING CONCRETING OF 203 L.M X 13.4M X 0.28M THK. CARRIAGEWAY (4-LANES) WITH 203 L.M. X 1.50M X 0.28M SHOULDER AND SIDEWALKS ON BOTH SIDES AND 16 UNITS OF STREET LIGHTS
B00215101787004	22FH0051 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, OSMENA-BAGONG SIRANG BYPASS ROAD, BARAS, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/2-8/2021	12/23/2021			GoP	29,400,000.00	-	29,400,000.00	WIDENING OF 160 L.M. CARRIAGEWAY FROM 2 TO 3 LANES (CARRIAGEWAY WIDTH=3.35M INCLUDING 1.5M SHOULDER AT LEFT SIDE), CONSTRUCTION OF 179 L.M. X 20M APPROACHES (APPROACH A) INCLUDING CONCRETING OF 179 L.M. X 13.4M X 0.28M THK. CARRIAGEWAY (4 LANES) WITH 179 L.M. X 1.50MX 0.28M SHOULDER AND SIDEWALKS ON BOTH SIDES
B00215101785004	22FH0052 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) – ACCESS ROAD AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION OF GUINSAMAN-ABIHAO ROAD VIA SITIO ABACA, BRGY. GUINSAMAN-ABIHAO, BARAS, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/2-8/2021	12/23/2021			GoP	29,399,999.59	-	29,399,999.59	ROAD OPENING OF 1,130 L.M. ROADWAY

Page 9 of 16

DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022  
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
B10306300049000	22FH0053 - BRIDGE – CONSTRUCTION OF NEW BRIDGES – SIPI BR. ALONG CATANDUANES CIRCUMFERENTIAL ROAD	CONST. SECT.	YES	Competitive Bidding	12/2-8/2021	12/23/2021				GoP	9,798,720.65	-	9,798,720.65	CONSTRUCTION OF 8 L.M. X 9.54M REINFORCED CONCRETE BRIDGE WITH 27.55 L.M. APPROACHES (0.055 LANE-KM. X 3.35M X 0.28M THK. CARRIAGEWAY AND 34 L.M. X 1.50M X 0.15M THK. SHOULDER); CONSTRUCTION OF 57 L.M. X 6.0M DETOUR ROAD
B00221101314000	22FH0054 - BASIC INFRASTRUCTURE PROGRAM (BIP) – ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES – CONSTRUCTION OF ACCESS ROAD TO BARANGAY PLAZA EXTENSION, BARANGAY LIBOD, PANDAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/2-8/2021	12/23/2021				GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF 80 L.M. X 4M WIDTH X 0.23M THK. PCCP INCLUDING SLOPE PROTECTION
B00226102394000	22FH0055 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPS (SIPAG) – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES – CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CABCAR NATIONAL HIGH SCHOOL, SAN ANDRES, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/2-8/2021	12/23/2021				GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF 15X12 MULTI-PURPOSE BUILDING
B00226102399000	22FH0056 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM – SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPS (SIPAG) – MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES – REHABILITATION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PALAWIG, SAN ANDRES, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/2-8/2021	12/23/2021				GoP	2,475,000.00	-	2,475,000.00	RETROFITTING OF EXISTING MULTI-PURPOSE BUILDING
B00219101024000	22FH0057 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVATING GAPS (SIPAG) – FLOOD MITIGATION STRUCTURES PROTECTING INFRASTRUCTURES/FACILITIES – CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY SOGOD TIBGAO TO BARANGAY DANICOP TO BARANGAY SAN ROQUE, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/24-30/2022	2/15/2022				GoP	49,000,000.00	-	49,000,000.00	CONSTRUCTION OF 440.5 L.M. RIVER CONTROL AND 2 BARREL 3.3 X 3.3 BOX CULVERT



DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022  
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
10302100348004	22FH0058 - BRIDGE – REPLACEMENT OF PERMANENT WEAK BRIDGES, REPLACEMENT OF BRIDGE – KIBOBOT BRIDGE (B00021CN) ALONG CATANDUANES CIRCUMFERENTIAL ROAD, PANGANIBAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/24-30/2022	2/15/2022				GoP	32,928,000.00	-	32,928,000.00	REPLACEMENT/CONSTRUCTION OF 3-SPANS, 28 L.M. CONCRETE BRIDGE, CONCRETING OF 63 SQ.M. APPROACH SLAB, CONCRETING OF 924 SQ.M. SHOULDER (308 L.M. X 1.50M – BOTH SIDES), CONSTRUCTION OF 446 L.M. REINFORCED CONCRETE LINED CANAL, CONCRETING/RESTORATION OF 200 LANE-KM X 2.50M X 0.20M THK. ROAD AND INCLUDES CONSTRUCTION OF 1.20M X 26 L.M. LENGTH TEMPORARY BRIDGE
00205100183004	22FH0059 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEM – WATER SUPPLY – CONSTRUCTION OF WATER SYSTEM, BRGY. HIYOP, BRGY. POROT, BRGY. SAN ISIDRO, BRGY. OGA, BRGY. CATAMBAN, BRGY. COBO, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/24-30/2022	2/15/2022				GoP	39,200,000.00	-	39,200,000.00	CONSTRUCTION OF DEEPWELL WITH 3 HP SOLAR SUBMERSIBLE PUMP AND CONSTRUCTION OF REINFORCED CONCRETE ELEVATED RESERVOIR, BRGY. SAN ISIDRO; INSTALLATION OF 600 L.M. – 50MM- X 6M UPVC DISTRIBUTION LINES, BRGY. HIYOP; CONSTRUCTION OF DEEPWELL WITH 3 HP SOLAR SUBMERSIBLE PUMP AND CONSTRUCTION OF REINFORCED CONCRETE ELEVATED RESERVOIR, BRGY. OGA; CONSTRUCTION OF DEEPWELL WITH 3 HP SOLAR SUBMERSIBLE PUMP AND CONSTRUCTION OF REINFORCED CONCRETE ELEVATED RESERVOIR, BRGY. COBO; CONSTRUCTION OF DEEPWELL WITH 3 HP SOLAR SUBMERSIBLE PUMP AND CONSTRUCTION OF REINFORCED CONCRETE ELEVATED RESERVOIR, BRGY. POROT; INSTALLATION OF 60 L.M. – 50MM- X 6M UPVC TRANSMISSION PIPELINE, PORTABLE SUBMERSIBLE PUMP 3HP W/ SOLAR PANELS, INSTALLATION OF 4 UNITS 1000L STEEL TANK, BRGY. CATAMBAN; CONSTRUCTION OF IMPOUNDING DAM AND INSTALLATION OF 105MM- SPIRAL WELDED STEEL PIPE TRANSMISSION LINE, BRG. TABUGOC

DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022  
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
8002261023920004	22FH0060 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY EASTERN POBLACION, BARAS, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/24-30/2022	2/15/2022				GoP	9,800,000.00	-	9,800,000.00	COMPLETION OF MULTI-PURPOSE BUILDING (CONSTRUCTION OF STAGE AND ELECTRICAL WIRES)
8002261023950004	22FH0061 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PLAZA OF SAN PEDRO, VIGA, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/24-30/2022	2/15/2022				GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF 2-STORY MULTI-PURPOSE BUILDING WITH OVERHEAD WATER TANK, 2 UNITS C.R. WITH HANDWASHING AREA AND GENSET ROOM WITH GENERATOR INCLUDING REPAIR/REPAINTING OF PERIMETER FENCE
3002261023930000	22FH0062 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - BASIC INFRASTRUCTURE PROGRAM (BIP) - MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION OF MULTI-PURPOSE BUILDING, PANDAN ELEMENTARY SCHOOL, BARANGAY LIBOD, PANDAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/24-30/2022	2/15/2022				GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF SINGLE STOREY MULTI-PURPOSE BUILDING (SCHOOL BUILDING)
80022391001000004	22FH0063 - BASIC INFRASTRUCTURE PROGRAM (BIP) - PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR LEVEL III) - CONSTRUCTION OF WATER SYSTEM, BARANGAY BOCON, CARAMORAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/24-30/2022	2/15/2022				GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF DEEPPWELL WITH 3HP SOLAR SUBMERSIBLE PUMP AND CONSTRUCTION OF REINFORCED CONCRETE ELEVATED RESERVOIR, BRGY. BOCON, CARAMORAN, CATANDUANES
80022391001006004	22FH0064 - BASIC INFRASTRUCTURE PROGRAM (BIP) - PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR LEVEL III) - CONSTRUCTION OF WATER SYSTEM WITH SOLAR PUMPS, MONTE CIELO, PALAWIG, SAN ANDRES, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/24-30/2022	2/15/2022				GoP	4,900,000.00	-	4,900,000.00	CONSTRUCTION OF DEEPPWELL WITH 3HP SOLAR SUBMERSIBLE PUMP AND CONSTRUCTION OF REINFORCED CONCRETE ELEVATED RESERVOIR, MONTE CIELO, PALAWIG, SAN ANDRES, CATANDUANES



DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
B10105100711004	22FH0065 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - CATANDUANES CIRCUMFERENTIAL ROAD, K0173+609 - K0173+695, K0173+763 - K0173+843 (WITH ERRATA)	CONST. SECT.	NO	Competitive Bidding	1/24-30/2022	2/15/2022				GoP	2,940,000.00	-	2,940,000.00	CONSTRUCTION OF 80 L.M. X 4M WIDTH X 0.23M THK. PCCP INCLUDING SLOPE PROTECTION	
B002191010239004	22FH0041 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF RIVER CONTROL STRUCTURE, BRGY. SALVACION, PANGANIBAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/1-7/2022	2/22/2022				GoP	29,399,999.73	-	29,399,999.73	CONSTRUCTION OF 308 L.M. REINFORCED CONCRETE FLOOD CONTROL STRUCTURE WITH STEEL SHEET PILE	
B00105200767004	22FH0046 - BUILDINGS AND OTHER STRUCTURES - MULTI-PURPOSE/FACILITIES - NATIONAL BUILDING PROGRAM - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, CATANDUANES DISTRICT ENGINEERING OFFICE, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/1-7/2022	2/22/2022				GoP	14,962,406.02	-	14,962,406.02	COMPLETION OF MULTI-PURPOSE BUILDING WITH CONCRETE ROOF	
B002211013150004	CONSTRUCTION OF BRIDGE, SITIO GASUBOG, BARANGAY MABINI, CARAMORAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/16-22/2022	3/8/2021				GoP	5,000,000.00	-	5,000,000.00	CONSTRUCTION OF BRIDGE	
B00215101784004	CONSTRUCTION OF GENTILIGAN TO SITIO WAKA ROAD, BARANGAY GENTILIGAN, BARAS, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/16-22/2022	3/8/2021				GoP	30,000,000.00	-	30,000,000.00	CONSTRUCTION OF ROAD	
B00220100827004	CONSTRUCTION OF VIRAC COAST GUARD SUB STATION, BARANGAY STA. CRUZ, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/16-22/2022	3/8/2021				GoP	12,000,000.00	-	12,000,000.00	CONSTRUCTION OF VIRAC COAST GUARD SUB-STATION	
B00205100184004	REHABILITATION OF VIRAC WATER SYSTEM (IMPOUND DAM), CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/16-22/2022	3/8/2021				GoP	10,000,000.00	-	10,000,000.00	REHABILITATION OF VIRAC WATER SYSTEM (IMPOUND DAM)	
B00229100107004	CONSTRUCTION OF WATER SYSTEM WITH SOLAR PUMPS, CABUGAO, BATO, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/16-22/2022	3/8/2021				GoP	5,000,000.00	-	5,000,000.00	INSTALLATION OF 60 L.M. - 50MMØ X 6M UPVC TRANSMISSION PIPELINE, PORTABLE SUBMERSIBLE PUMP 3HP WITH SOLAR PANELS AND GRAVITY TANK, BRGY. CABUGAO, BATO, CATANDUANES	

DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022  
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
B00229100108000	CONSTRUCTION OF WATER SYSTEM WITH SOLAR PUMPS, SAWAD, SAN ANDRES, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/16-22/2022	3/8/2021				GoP	5,000,000.00	-	5,000,000.00	INSTALLATION OF 60 L.M. - 50MMØ X 6M UPVC TRANSMISSION PIPELINE, PORTABLE SUBMERSIBLE PUMP 3HP WITH SOLAR PANELS AND GRAVITY TANK
B00105200768000	CONSTRUCTION OF EVACUATION CENTER/MULTI-PURPOSE BUILDING, PANGANIBAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	5/16-22/2021	6/7/2021				GoP	20,000,000.00	-	20,000,000.00	CONSTRUCTION OF EVACUATION CENTER/MULTI-PURPOSE BUILDING
B10108101158000	ASSET PRESERVATION OF REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG CATANDUANES CIRCUMFERENTIAL ROAD K0012+600 - K0012+620, K0012+800 - K00126+820  WITH ERRATA:	CONST. SECT.	NO	Competitive Bidding	5/16-22/2021	6/7/2021				GoP	5,000,000.00	-	5,000,000.00	RECONSTRUCTION OF ROAD
B10108101159000	ASSET PRESERVATION OF REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS - CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG CATANDUANES CIRCUMFERENTIAL ROAD K0012+500 - K0012+800	CONST. SECT.	NO	Competitive Bidding	5/16-22/2021	6/7/2021				GoP	25,000,000.00	-	25,000,000.00	RECONSTRUCTION OF ROAD
B00105200766000	CONSTRUCTION (COMPLETION) OF EVACUATION CENTER/MULTI-PURPOSE BUILDING (PHASE 2), PANGANIBAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	5/16-22/2021	6/7/2021				GoP	20,000,000.00	-	20,000,000.00	CONSTRUCTION (COMPLETION) OF EVACUATION CENTER/MULTI-PURPOSE BUILDING
B10306300048000	BRIDGE - CONSTRUCTION OF NEW BRIDGES - CONSTRUCTION OF CONCRETE BRIDGE - BOKBOK BRIDGE ALONG BARAS-GIGMOTO-VIGA ROAD	CONST. SECT.	NO	Competitive Bidding	5/16-22/2021	6/7/2021				GoP	12,000,000.00	-	12,000,000.00	CONSTRUCTION OF NEW BRIDGE



DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022  
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
B10221100089000	PAVING OF UNPAVED ROAD JCT. PANGANIBAN SABLON ROAD K0081+400 - K0082+372	CONST. SECT.	NO	Competitive Bidding	5/16-22/2021	6/7/2021			GoP	40,000,000.00	-	40,000,000.00	PAVING OF SHOULDER
B00215101792000	REHABILITATION OF BENTIGAYAN-MACUTAL DIVERSION ROAD, BARAS, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	6/20-26/2021	6/14/2021			GoP	50,000,000.00	-	50,000,000.00	REHABILITATION OF ROAD
B00218100051000	CONSTRUCTION OF COASTAL ROAD TRAVERSING DIVINO ROSTRO-AGOJO, SAN ANDRES, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	6/20-26/2021	6/14/2021			GoP	50,000,000.00	-	50,000,000.00	CONSTRUCTION OF ROAD
B00221101316000	CONSTRUCTION OF ROAD, BARANGAY CARORIAN-BOTE, BATO, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	6/20-26/2021	6/14/2021			GoP	20,000,000.00	-	20,000,000.00	CONSTRUCTION OF ROAD
B00221101317000	REHABILITATION OF ANGELES ST., AND CAVINITAN ST., VALENCIA ROAS, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	6/20-26/2021	6/14/2021			GoP	5,000,000.00	-	5,000,000.00	REHABILITATION OF ROAD
B00224100007000	IMPROVEMENT (COMPLETION) OF COASTAL ROAD BARANGAY DIVINO ROSTRO TO BARANGAY AGOJO, SAN ANDRES, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	6/20-26/2021	6/14/2021			GoP	3,000,000.00	-	3,000,000.00	IMPROVEMENT (COMPLETION) OF ROAD
B00225100484000	CONSTRUCTION OF FLOOD CONTROL, BARANGAY MABINI, CARAMORAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	5/16-22/2021	6/7/2021			GoP	40,000,000.00	-	40,000,000.00	CONSTRUCTION OF FLOOD CONTROL
B00225100485000	CONSTRUCTION (COMPLETION) OF FLOOD CONTROL, PANDAN RIVER, LIBOD, PANDAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	5/16-22/2021	6/7/2021			GoP	3,000,000.00	-	3,000,000.00	CONSTRUCTION OF FLOOD CONTROL
B00225100486000	CONSTRUCTION OF BREAKWATER PHASE 2, PALNAB, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/7-13/2022	3/1/2022			GoP	30,000,000.00	-	30,000,000.00	CONSTRUCTION OF BREAKWATER
B00225100487000	CONSTRUCTION OF SAN ANDRES BREAKWATER PHASE 2, SAN ANDRES, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/7-13/2022	3/1/2022			GoP	30,000,000.00	-	30,000,000.00	CONSTRUCTION OF BREAKWATER
B00225100488000	CONSTRUCTION OF SEAWALL (PHASE II), BARANGAY J.M. ALBERTO, BARAS, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	6/20-26/2021	6/14/2021			GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF SEAWALL
B00226102398000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. STO. NIÑO, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	6/20-26/2021	6/14/2021			GoP	7,000,000.00	-	7,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
B00226102399000	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CATANDUANES STATE UNIVERSITY, BRGY. CALATAGAN, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	6/20-26/2021	6/14/2021			GoP	35,000,000.00	-	35,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

DPWH-Catanduanes District Engineering Office - FINAL ANNUAL PROCUREMENT PLAN FOR CY 2022  
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
B00229100104004	CONSTRUCTION OF WATER SYSTEM WITH SOLAR PUMPS, BRGY. RIZAL, SAGRADA, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	6/20-26/2021	6/14/2021			GoP	5,000,000.00	-	5,000,000.00	INSTALLATION OF 60 L.M. - 50MMØ X 6M UPVC TRANSMISSION PIPELINE, PORTABLE SUBMERSIBLE PUMP 3HP WITH SOLAR PANELS AND GRAVITY TANK
B00228100123004	CONSTRUCTION OF EVACUATION CENTER, BARAS, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	6/20-26/2021	6/14/2021			GoP	10,000,000.00	-	10,000,000.00	CONSTRUCTION OF EVACUATION CENTER

Prepared by: Recommended by: Approved by:

  
**ELSIE R. GIANAN**  
Engineer III  
Head, BAC Secretariat

  
**NOLAND CLARO B. GUERRERO**  
Assistant District Engineer  
BAC Chairperson

  
**GIL AUGUSTUS A. BALMADRID**  
District Engineer