Republic of the Philippines Department of Public Works and Highways Regional Office XI, Davao City

Final Annual Procurement Plan (APP) for FY 2020 (based on GAA)

Implementing Office : REGIONAL OFFICE XI

in the second

Standard			Is this an		Sch	edule for Each Pro	ocurement Activity			Estimate	d Budg	et (PhP)	Remarks
Coding (Procurem ent ID/Contra ct ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE	CO (In Million Pesos)	(brief description of Project)
		CRAM	1100/1101										
1 18L00093	020 REGULAR INFRASTRUCTURE PRO Widening (2 into 4 lanes) of Maniki Bridge (B00182MN) and Approaches	Regional Office XI	Yes	Competitive Bidding	Mar. 5, 2018	May 15, 2018	May 30, 2018	July 4, 2018	DPWH GAA 2020	155,000.00		155,000.00	-Widening of Bridge
	along Tagum-Panabo Circumferential Road Including ROW, Davao del Norte				Remarks:								
	Road Including ROW, Davad der Norde				Project is unde 19L00153. Not inc included in propos	luded in the app	3-2019 with contr proved GAA 2019 ata CY 2020	act ID No. but now					
19L00124	Construction of Gravel Road-Mawab- Maragusan-Caraga Road, Package D, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Jan. 23, 2019	Aug. 30, 2019	Sept. 19, 2019	Oc. 16, 2019	DPWH GAA 2020	30,000.00		30,000.00	-Construction of Gravel Road/ Construction of Bridge
	Davad Olicitat				Remarks: Project is unde 19L00124.	 er MYCA CY 2019	 9-2020 with contr	l ract ID No.					
3	Widening of Bridge - Baganga Bridge	Regional Office XI	Yes	Competitive Bidding	Dec. 18, 2019	June 25, 2019	July 17, 2019	Sept. 11, 2019	DPWH GAA 2020	150,000.00		150,000.00	-Widening of Bridge
19L00153	(B01692MN) along Surigao del Sur BdryDavao Oriental Coastal Road, Davao Oriental	Office A		Didding	Remarks: Project is und 19L00153.	er MYCA CY 201	 9-2021 with conti	 ract ID No.					
4 20L00001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide at Daang Maharlika (MN) - K1381+950- K1382+050, K1388+700-K1388+780, K1391+950-K1392+030, K1396+200- K1396+290, Compostela Valley	Regional Office XI		Competitive Bidding	Feb. 11, 2020	Mar. 4, 2020	Apr. 14, 2020	Apr. 23, 2020	DPWH GAA 2020	174,240.00		174,240.00	-Construction of Road Slope Protection

20L00002	Construction of Road Slope Protection Structure on Specific Locations Along Daang Maharlika (MN) (S00126MN), K1399+500-K1400+225, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 21, 2020	Feb. 10, 2020	Mar. 25, 2020	Apr. 6, 2020	DPWH GAA 2020	68,760.00	68,760.00	-Construction of Slope Protection
20L00003	Construction of Concrete Road- Monkayo-Boston Road, (Monkayo Section), Package E, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Mar. 9, 2020	Mar. 19, 2020	DPWH GAA 2020	253,800.00	253,800.00	-Construction of Concrete Road
7 20L00004	Construction of Concrete Bridge - Monkayo-Compostela Road, Package F, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	Feb. 10, 2020	Feb. 21, 2020	DPWH GAA 2020	192,220.00	192,220.00	-Construction of Concrete Road/ Bridge
8 20L00005	Construction of Concrete Road -Mawab- Maragusan-Caraga Road, Section 1, Package G, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 21, 2019	Feb. 6, 2020	Feb. 17, 2020	DPWH GAA 2020	150,000.00	150,000.00	-Construction of Concrete Road/ Bridge
9 20L00006	Construction of Concrete Road -Mawab- Maragusan-Caraga Road, Section 1, Package H, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 30, 2019	Nov. 25, 2019	Feb. 10, 2020	Feb. 21, 2020	DPWH GAA 2020	158,000.00	158,000.00	-Construction of Concrete Road
10 20L00007	Construction of Concrete Road - Mawab Maragusan-Caraga Road, Section 1, Package I, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 9, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	259,108.00	259,108.00	-Construction of Concrete Road/ Bridge
11 20L00008	Widening of Bridge -Osmeña Bridge (B00082MN) Along Montevista- Compostela-Mati Bdry. Rd, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 16, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	134,875.00	134,875.00	-Widening of Bridge
12 20L00009	Construction of Maragusan Municipal	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Mar. 18, 2020	Mar. 30, 2020	DPWH GAA 2020	9,181.00	9,181.00	-Construction of Building and Other Facilities
13 20L00010	Construction of New Bataan Municipal Police Station, New Bataan, Compostela Valley	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Mar. 18, 2020	Mar. 30, 2020	D DPWH GAA 2020	9,181.00	9,181.00	-Construction of Other Facilities

		······							T	1		
20L00011	Construction of Concrete Road- Maragusan-Pantukan Road (Pantukan Section), Package F, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	150,000.00	150,000.00	-Construction of Concrete Road
20L00014	Construction of Concrete Road -Mawab- Maco Bypass Road, Package A, Compostela Valley	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Feb. 10, 2020	Mar. 17, 2020	Mar. 27, 2020	DPWH GAA 2020	90,000.00	90,000.00	-Construction of Concrete Road/Bridge
20L00015	Construction of Concrete Road-Mawab- Maco Bypass Road, Package B, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	110,461.00	110,461.00	-Road Widening
20L00018	Construction of Concrete Road- Nabunturan-Mawab Road, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	28,000.00	28,000.00	-Construction of Concrete Road
20L00023	Construction of Concrete Road - Nabunturan-Laak Road, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 26, 2019	Mar. 4, 2020	Mar. 16, 2020	DPWH GAA 2020	45,803.00	45,803.00	-Construction of Concrete Road/ Bridge
19 20L00024	Construction of Road Slope Protection Structure Along Davao City Div Rd (S00013MN) K1510+230-K1510+324, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Mar. 18, 2020	Mar. 30, 2020	DPWH GAA 2020	122,045.00	122,045.00	-Construction of Road Slope Protection Structure
20 20L00025	Construction of Asphalt Road-Davao City Coastal Bypass Road, Package 17, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020 Remarks: Bidding	Jan. 23, 2020 postponed indef	Mar. 19, 2020 înitely.	Mar. 30, 2020	DPWH GAA 2020	376,683.00	376,683.00	-Construction of Asphalt Road/ Slope Protection Structure
21 20L00026	Construction of Asphalt Road-Davao City Coastal Bypass Road, Package 18, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020 Remarks: Bidding	Jan. 23, 2020 postponed inde	Mar. 11, 2020 finitely.	Mar. 23, 2020	DPWH GAA 2020	371,149.00	371,149.00	-Construction of Asphalt Road/ Slope Protection Structure
22 20L00028	Matina Crossing Road (Jct. Davao - Cotabato Road - Jct. Davao City Diversion Road), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 10, 2020	Mar. 3, 2020	Apr. 16, 2020	Apr. 23, 2020	DPWH GAA 2020	110,258.00	110,258.00	-Road reconstruction
23 20L00029	Construction of Concrete Road -Bypass Road at Maa Radio Station-Datu Loho StRiverside-Jct.Bacaca Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Mar. 23, 2020	Apr. 2, 2020	DPWH GAA 2020	73,871.00	73,871.00	-Construction of Concrete Road

20L00030	Construction of Flyover along Davao- Cotabato Road-Junction Maa Road, Package 1, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 10, 2020	Mar. 3, 2020	Apr. 16, 2020	Apr. 23, 2020	DPWH GAA 2020	400,000.00	400,000.00	-Construction of Flyover
	Construction (Completion) of DPWH Regional Office XI, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 10, 2020	Mar. 3, 2020	Apr. 16, 2020	Apr. 23, 2020	DPWH GAA 2020	30,414.00	30,414.00	-Construction of Multi Purpose Building
20L00032	Jct. R. Magsaysay AveL. Ma. Guerrero StGuzman StVinzon StT. Palma Gil StJct. Dacudao-Jct. J.P. Cabaguio Ave., Davao City	Regional Office XI	No	Competitive Bidding	Feb. 17, 2020	Mar. 10, 2020	Apr. 23, 2020	May 3, 2020	DPWH GAA 2020	222,716.00	222,716.00	-Construction of Concrete Road
20L00033	Preventive Maintenance of Road: Asphalt Overlay on Specific Locations Along Daang Maharlika (MN) (S00001MN) K1499+1002-K1502+150 & (S01460MN) Chainage 1201-Chainage 1684, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Feb. 12, 2020	Feb. 24, 2020	DPWH GAA 2020	105,000.00	105,000.00	-Asphalt Overlay 100mm outer 2 lanes, 30mm inner 4 lanes
20L00034	Preventive Maintenance of Road: Asphalt Overlay on Specific Locations along JP Cabaguio Avenue (S00025MN), K1507+(-876)-K1507+549, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 15, 2020	Feb. 3, 2020	Mar. 18, 2020	Mar. 30, 2020	DPWH GAA 2020	110,000.00	110,000.00	-Asphalt Overlay 100mm outer 2 lanes, 30mm inner 4 lanes
29 20L00035	Road Widening on Specific Locations Along Mabuhay-Pañalum-Paquibato Road (S01339MN), K1525+470- K1527+750, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Feb. 11, 2020	Feb. 21, 2020	DPWH GAA 2020	109,860.00	109,860.00	-Road Widening (2-4 lanes) including Drainage
30 20L00036	Construction of Concrete Bridge - Alternate Road from Region XI to Region X, Package 2E, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Feb. 11, 2020	Feb. 21, 2020	DPWH GAA 2020	172,000.00	172,000.00	-Construction of Concrete Road/ Bridge
31 20L00037	Construction of Concrete Road- Buhangin-Tigatto-Mandug-Callawa- Fatima Road, Package 10, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 16, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	165,240.00	165,240.00	-Construction of Concrete Road /slope protection
32 20L00038	Construction of Concrete Bridge - Bypass Road at Jct. Mamay Road - La Verna - Davao City Diversion (Jct. Airport Section), Davao City	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Apr. 1, 2020	Apr. 13, 2020	DPWH GAA 2020	259,700.00	259,700.00	-Construction of Concrete Road /slope protection

20L00039	Construction of Bypass Road at Malagamot Road-Jct. Mudiang Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 23, 2019	Mar. 23, 2020	Apr. 2, 2020	DPWH GAA 2020	207,244.00		-Widening/ Reconstruction/Off- Carriageway Improvement: Shoulder Paving
20L00040	Construction of Concrete Bridge -Jct. Cabantian Road (Acacia Section)-Jct. Mandug-Callawa Road (Mandug Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	214,500.00	214,500.00	-Road Widening
20L00041	Construction of Concrete Road-Jct. Davao City Diversion Road-Buhangin- Tigatto Road (Buhangin Gallera Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	Mar. 18, 2020	Mar. 30, 2020	DPWH GAA 2020	30,021.00	30,021.00	-Construction of Concrete Road /slope protection
36 20L00042	Construction of Concrete Road - Mahayag-Gatungan-Callawa Diversion Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 9, 2019	Feb. 12, 2020	Feb. 24, 2020	DPWH GAA 2020	56,639.00	56,639.00	-Construction of Concrete Road
	Construction of Concrete Road -Jct. Daang Maharlika Road-Carmellite Road- Mahayag StJct. DC Diversion Road, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 17, 2020	Mar. 10, 2020	Apr. 23, 2020	May 3, 2020	DPWH GAA 2020	324,326.00	324,326.00	-Construction of Concrete Road
38 20L00044	Construction of Concrete Road -Fatima- Malabog Road (Malabog-Gumitan), Package D, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 30, 2019	Nov. 25, 2019	Feb. 13, 2020	Feb. 24, 2020	DPWH GAA 2020	177,804.00	177,804.00	-Construction of Concrete Road
39 20L00045	Construction of Concrete Road -Fatima- Malabog Road (Malabog-Gumitan), Package E, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 30, 2019	Nov. 25, 2019	Feb. 13, 2020	Feb. 24, 2020	DPWH GAA 2020	172,927.00	172,927.00	-Construction of Concrete Road
40 20L00046	Construction of Police Station 7 Building, Malabog, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Mar. 23, 2020	Apr. 2, 2020	DPWH GAA 2020	9,181.00	9,181.00	-Construction of Building and Othe Facilities

								1		Т		
20L00047	Construction of Regional Police Security and Protection Units (RPSPUs) & Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG)-PNP-RPSPU, Davao City, Camp Catitipan, Buhangin, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 16, 2019	Feb. 12, 2020	Feb. 24, 2020	DPWH GAA 2020	16,000.00	16,000.00	-Construction of Other Facilities
20L00048	Construction of Concrete Road at Sitio Banban to Sitio Ayagon, Brgy. Lumiad, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Mar. 23, 2020	Apr. 2, 2020	DPWH GAA 2020	100,000.00	100,000.00	-Construction of Concrete Road
	Construction of Concrete Road - Sitio Tulalian, Sitio Apalili to Sitio Kinse-kinse, Brgy. Colosas, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 16, 2019	Feb. 10, 2020		DPWH GAA 2020	100,000.00	100,000.00	-Construction of Concrete Road
	Construction of Concrete Road from Sitio Meluya, Brgy. Malabog, Paquibato District to Sitio Polocon, Brgy. Lamanan, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Mar. 18, 2020	Mar. 30, 2020	DPWH GAA 2020	100,000.00	100,000.00	-Construction of Concrete Road/ Bridge
	Road Widening Along Davao-Bukidnon Road (S01406MN) -K1691+113- K1692+117, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 23, 2019	Mar. 18, 2020	Mar. 30, 2020	DPWH GAA 2020	120,787.00	120,787.00	-Road Widening
	Construction of Concrete Road- Alternate Road from Region XI to Region X, Package 3C, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	26,000.00	26,000.00	-Construction of Concrete Road
47 20L00053	Replacement of Bridge (2 into 4 lanes) - Angalan Bridge 1 (B00218MN) Along Davao-Bukidnon Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Mar. 23, 2020	Apr. 2, 2020	DPWH GAA 2020	74,820.00	74,820.00	-Replacement of Bridge
48 20L00054	Replacement of Bridge (2 into 4 lanes) - Angalan Bridge 2 (B00217MN) Along Davao-Bukidnon Road, Davao City	Regional Office XI	1	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Mar. 23, 2020	Apr. 2, 2020	DPWH GAA 2020	79,450.00	79,450.00	-Replacement of Bridge

Angalan Bridge 3 (B00216MN) Along	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Mar. 23, 2020	Apr. 2, 2020	DPWH GAA 2020	187,070.00	187,070.00	-Replacement of Bridge
Processing Area and Vegie Noodle Processing Facility in support to Banana and Vegetables	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 11, 2020	Feb. 21, 2020	DPWH GAA 2020	105,819.00	105,819.00	-Construction of Concrete Road
	Regional Office XI	No	Competitive Bidding	Feb. 17, 2020	Mar. 10, 2020	Apr. 23, 2020	May 3, 2020	DPWH GAA 2020	9,181.00	9,181.00	-Construction of Other Facilities
Road Widening on Specific Locations along Asuncion-San Isidro-Laak-Veruela Road (S00097MN), K1479+981- K1484+236, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	110,000.00	110,000.00	-Road Widening (2-4 lanes) including Drainage
	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Feb. 11, 2020	Feb. 21, 2020	DPWH GAA 2020	108,893.00	108,893.00	-Road Widening
Construction of Gravel Road -Alternate Road from Region XI to Region X, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Feb. 12, 2020	Feb. 24, 2020	DPWH GAA 2020	110,000.00	110,000.00	-Construction of Gravel Road
Construction of Concrete Bridge- Carmen-Tagum City Coastal Road, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 9, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	200,000.00	200,000.00	-Construction of Gravel Road/ Concrete Bridge
Road Widening -Nabunturan-New Corella-Tagum Road (Tagum-New Corella Section), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 20, 2019	Feb. 13, 2020	Feb. 24, 2020	DPWH GAA 2020	148,000.00	148,000.00	-Road Widening
Road Widening -Tagum City Bypass Road (Canocotan-San Miguel- Pagsabangan), Package C, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Feb. 11, 2020	Feb. 24, 2020		140,000.00	140,000.00	-Road Widening
	Sitio San Agustin Road connecting to Banana Processing Area and Vegie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao City Construction of Police Station 12 Building, Marilog, Davao City Road Widening on Specific Locations along Asuncion-San Isidro-Laak-Veruela Road (S00097MN), K1479+981- K1484+236, Davao del Norte Road Widening on Specific Locations along Tagum-Panabo Circumferential Road (S01359MN), K1472+113- K1484+349, Davao del Norte Construction of Gravel Road -Alternate Road from Region XI to Region X, Package A, Davao del Norte Construction of Concrete Bridge- Carmen-Tagum City Coastal Road, Package A, Davao del Norte Road Widening -Nabunturan-New Corella-Tagum Road (Tagum-New Corella Section), Davao del Norte	Incluster Internet of DiagoOffice XIAngalan Bridge 3 (B00216MN) Along Davao-Bukidnon Road, Davao CityOffice XIConstruction of Concrete Road-Sitio Baracayo Sitio San Agustin Road connecting to Banana Processing Area and Vegie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao CityRegional Office XIConstruction of Police Station 12 Building, Marilog, Davao CityRegional Office XIRoad Widening on Specific Locations along Asuncion-San Isidro-Laak-Veruela Road (S00097MN), K1479+981- K1484+236, Davao del NorteRegional Office XIRoad Widening on Specific Locations along Tagum-Panabo Circumferential Road (S01359MN), K1472+113- K1484+349, Davao del NorteRegional Office XIConstruction of Gravel Road -Alternate Road from Region XI to Region X, Package A, Davao del NorteRegional Office XIConstruction of Concrete Bridge- Carmen-Tagum City Coastal Road, Package A, Davao del NorteRegional Office XIRoad Widening -Nabunturan-New Corella Section), Davao del NorteRegional Office XIRoad Widening -Nabunturan-New Corella Section), Davao del NorteRegional Office XIRoad Widening -Tagum City Bypass Road (Canocotan-San Miguel- Pagsabangan), Package C, Davao delRegional Office XI	Napalan Bridge 3 (B00216MN) Along Davao-Bukidnon Road, Davao CityOffice XIConstruction of Concrete Road-Sitio Baracayo- Sitio San Agustin Road connecting to Banana Processing Area and Vegie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao CityRegional Office XIYesConstruction of Police Station 12 Building, Marilog, Davao CityRegional Office XINoRoad Widening on Specific Locations along Asuncion-San Isidro-Laak-Veruela Road (S00097MN), K1479+981- K1484+236, Davao del NorteRegional Office XIYesRoad Widening on Specific Locations along Asuncion-San Isidro-Laak-Veruela Road (S01359MN), K1472+113- K1484+349, Davao del NorteRegional Office XIYesConstruction of Gravel Road -Alternate Road from Region XI to Region X, Package A, Davao del NorteRegional Office XIYesConstruction of Concrete Bridge- Carmen-Tagum City Coastal Road, Package A, Davao del NorteRegional Office XIYesRoad Widening -Nabunturan-New Corella Section), Davao del NorteRegional Office XIYesRoad Widening -Nabunturan-New Corella Section), Davao del NorteRegional Office XIYesRoad Widening -Tagum City Bypass Road (Canocotan-San Miguel- Pagsabangan), Package C, Davao delRegional Office XIYes	Regional Didge (2 mode) 1 Minop Angalan Bridge 3 (B00216MN) Along Davao-Bukidnon Road, Davao CityOffice XIBiddingConstruction of Concrete Road-Sitio Baracayo Sitio San Agustin Road connecting to Banana Processing Area and Vegie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao CityRegional Office XIYesCompetitive BiddingConstruction of Police Station 12 Building, Marilog, Davao CityRegional Office XINoCompetitive BiddingRoad Widening on Specific Locations along Asuncion-San Isidro-Laak-Veruela Road (S00097MN), K1479+981- K1484+236, Davao del NorteRegional Office XIYesCompetitive BiddingRoad Widening on Specific Locations along Tagum-Panabo Circumferential Road (S01359MN), K1472+113- K1484+349, Davao del NorteRegional Office XIYesCompetitive BiddingConstruction of Gravel Road -Alternate Road Fuedou del NorteRegional Office XIYesCompetitive BiddingConstruction of Concrete Bridge- Carmen-Tagum City Coastal Road, Package A, Davao del NorteRegional Office XIYesCompetitive BiddingRoad Widening -Nabunturan-New Corella-Tagum Road (Tagum-New Corella-Tagum Road (Tagum-New Corella-Tagum Road (Tagum-New Corella Section), Davao del NorteRegional Office XIYesCompetitive 	ReplacementRegional BiddingBiddingDavao-Bukidnon Road, Davao CityOffice XIBiddingConstruction of Concrete Road-Sito Baracayo Sito San Agustin Road connecting to Banana Processing Area and Vegie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao CityOffice XIYesCompetitive BiddingNov. 25, 2019Construction of Police Station 12 Building, Marilog, Davao CityRegional Office XIYesCompetitive BiddingFeb. 17, 2020Road Widening on Specific Locations along Asuncion-San Isidro-Laak-Veruela Road (S0097NN), K1479+981- K1484+236, Davao del NorteRegional Office XIYesCompetitive BiddingOct. 22, 2019Road Widening on Specific Locations along Tagum-Panabo Circumferential Road (S0097NN), K1479+981- K1484+236, Davao del NorteRegional Office XIYesCompetitive BiddingOct. 22, 2019Road Widening on Specific Locations along Tagum-Panabo Circumferential Road (S0097NN), K1479+981- K1484+349, Davao del NorteRegional Office XIYesCompetitive BiddingOct. 22, 2019Road Widening on Specific Locations along Tagum-Panabo Circumferential Road (S0097NN), K1479+981- K1484+349, Davao del NorteRegional Office XIYesCompetitive BiddingOct. 31, 2019Construction of Gravel Road -Alternate Road form Region XI to Region X, Package A, Davao del NorteRegional Office XIYesCompetitive BiddingNov. 15, 2019Road Widening -Nabunturan-New Corella Section), Davao del NorteRegional Office XIYesCompetitive	Replacement of unique 2 mod valuesOffice XIPressBiddingPress </td <td>Replace Replace Industries Davao-Bukidinon Road, Davao CityOffice XINo.BiddingNov. 25, 2019Dec. 17, 2019Feb. 11, 2020Construction of Concrete Road-Sitio Baracayo Sito San Agustin Road connecting to Bonana Pacifity in support to Banana and Vegetables Industries, Toril District, Davao CityRegional Office XIYesCompetitive BiddingNov. 25, 2019Dec. 17, 2019Feb. 11, 2020Construction of Police Station 12 Building, Marilog, Davao CityRegional Office XINoCompetitive BiddingFeb. 17, 2020Mar. 10, 2020Apr. 23, 2020Road Widening on Specific Locations along Asuncion-San Isidro-Laak-Veruela Road (S00097MN), K1479+981- K1484+236, Davao del NorteRegional Office XIYesCompetitive BiddingOct. 22, 2019Nov. 19, 2019Feb. 10, 2020Road Widening on Specific Locations along Tagum-Panabo Circumferentia Road (S00097MN), K1479+981- K1484+349, Davao del NorteRegional Office XIYesCompetitive BiddingOct. 22, 2019Nov. 19, 2019Feb. 11, 2020Road Widening on Specific Locations along Tagum-Panabo Circumferentia Road (S01399MN), K1479+113- K1484+349, Davao del NorteRegional Office XIYesCompetitive BiddingOct. 31, 2019Nov. 26, 2019Feb. 12, 2020Construction of Concrete Bridge- Carmen-Tagum City Coastal Road, Package A, Davao del NorteRegional Office XIYesCompetitive BiddingNov. 15, 2019Dec. 9, 2019Feb. 10, 2020Road Widening -Nabunturan-New Corella Section), Davao del NorteRegional Office XIYes</td> <td>Registeries of integrating and the second second</td> <td>BiddingEndBiddingEnd<td>Replacement of Bruge (2 Into + Miles) Davao-Bukkinon Road, Davao ChyRodCol<!--</td--><td>Reglescenter of angle (1 min 4 mins) - Define X Yes Competitive Bidding Nov. 25, 2019 Dec. 17, 2019 Feb. 11, 2020 Feb. 21, 2020 DPWH GAA 2020 105,819.00 Construction of Concerte Road-Site Barcava Processing Asa and Vage Model Processing Road and anothing to Barcava Bidding Yes Competitive Bidding Nov. 25, 2019 Dec. 17, 2019 Feb. 11, 2020 Feb. 21, 2020 DPWH GAA 2020 105,819.00 Construction of Concerte Road-Site Barcava Processing Asa and Vage Model Processing Road Midening, Manilog, Dawao Chy Regional Office XI No Competitive Bidding Feb. 17, 2020 Mar. 10, 2020 May. 3, 2020 GAA 2020 9,181.00 Construction of Police Station 12 Bidding Regional Construction of Police Station 12 Bidding No Competitive Bidding Oct. 22, 2019 Nov. 19, 2019 Feb. 10, 2020 Feb. 20, 2020 GAA 2020 110,000.00 110,000.00 Road Widening on Specific Locations Road Station-Locations Road Station-Locations Road Station-Locations Road Giospening Regional Construction of Grave Road -Alternate Road Fiber Astation Fiber Asta</td></td></td>	Replace Replace Industries Davao-Bukidinon Road, Davao CityOffice XINo.BiddingNov. 25, 2019Dec. 17, 2019Feb. 11, 2020Construction of Concrete Road-Sitio Baracayo Sito San Agustin Road connecting to Bonana Pacifity in support to Banana and Vegetables Industries, Toril District, Davao CityRegional Office XIYesCompetitive BiddingNov. 25, 2019Dec. 17, 2019Feb. 11, 2020Construction of Police Station 12 Building, Marilog, Davao CityRegional Office XINoCompetitive BiddingFeb. 17, 2020Mar. 10, 2020Apr. 23, 2020Road Widening on Specific Locations along Asuncion-San Isidro-Laak-Veruela Road (S00097MN), K1479+981- K1484+236, Davao del NorteRegional Office XIYesCompetitive BiddingOct. 22, 2019Nov. 19, 2019Feb. 10, 2020Road Widening on Specific Locations along Tagum-Panabo Circumferentia Road (S00097MN), K1479+981- K1484+349, Davao del NorteRegional Office XIYesCompetitive BiddingOct. 22, 2019Nov. 19, 2019Feb. 11, 2020Road Widening on Specific Locations along Tagum-Panabo Circumferentia Road (S01399MN), K1479+113- K1484+349, Davao del NorteRegional Office XIYesCompetitive BiddingOct. 31, 2019Nov. 26, 2019Feb. 12, 2020Construction of Concrete Bridge- Carmen-Tagum City Coastal Road, Package A, Davao del NorteRegional Office XIYesCompetitive BiddingNov. 15, 2019Dec. 9, 2019Feb. 10, 2020Road Widening -Nabunturan-New Corella Section), Davao del NorteRegional Office XIYes	Registeries of integrating and the second	BiddingEndBiddingEnd <td>Replacement of Bruge (2 Into + Miles) Davao-Bukkinon Road, Davao ChyRodCol<!--</td--><td>Reglescenter of angle (1 min 4 mins) - Define X Yes Competitive Bidding Nov. 25, 2019 Dec. 17, 2019 Feb. 11, 2020 Feb. 21, 2020 DPWH GAA 2020 105,819.00 Construction of Concerte Road-Site Barcava Processing Asa and Vage Model Processing Road and anothing to Barcava Bidding Yes Competitive Bidding Nov. 25, 2019 Dec. 17, 2019 Feb. 11, 2020 Feb. 21, 2020 DPWH GAA 2020 105,819.00 Construction of Concerte Road-Site Barcava Processing Asa and Vage Model Processing Road Midening, Manilog, Dawao Chy Regional Office XI No Competitive Bidding Feb. 17, 2020 Mar. 10, 2020 May. 3, 2020 GAA 2020 9,181.00 Construction of Police Station 12 Bidding Regional Construction of Police Station 12 Bidding No Competitive Bidding Oct. 22, 2019 Nov. 19, 2019 Feb. 10, 2020 Feb. 20, 2020 GAA 2020 110,000.00 110,000.00 Road Widening on Specific Locations Road Station-Locations Road Station-Locations Road Station-Locations Road Giospening Regional Construction of Grave Road -Alternate Road Fiber Astation Fiber Asta</td></td>	Replacement of Bruge (2 Into + Miles) Davao-Bukkinon Road, Davao ChyRodCol </td <td>Reglescenter of angle (1 min 4 mins) - Define X Yes Competitive Bidding Nov. 25, 2019 Dec. 17, 2019 Feb. 11, 2020 Feb. 21, 2020 DPWH GAA 2020 105,819.00 Construction of Concerte Road-Site Barcava Processing Asa and Vage Model Processing Road and anothing to Barcava Bidding Yes Competitive Bidding Nov. 25, 2019 Dec. 17, 2019 Feb. 11, 2020 Feb. 21, 2020 DPWH GAA 2020 105,819.00 Construction of Concerte Road-Site Barcava Processing Asa and Vage Model Processing Road Midening, Manilog, Dawao Chy Regional Office XI No Competitive Bidding Feb. 17, 2020 Mar. 10, 2020 May. 3, 2020 GAA 2020 9,181.00 Construction of Police Station 12 Bidding Regional Construction of Police Station 12 Bidding No Competitive Bidding Oct. 22, 2019 Nov. 19, 2019 Feb. 10, 2020 Feb. 20, 2020 GAA 2020 110,000.00 110,000.00 Road Widening on Specific Locations Road Station-Locations Road Station-Locations Road Station-Locations Road Giospening Regional Construction of Grave Road -Alternate Road Fiber Astation Fiber Asta</td>	Reglescenter of angle (1 min 4 mins) - Define X Yes Competitive Bidding Nov. 25, 2019 Dec. 17, 2019 Feb. 11, 2020 Feb. 21, 2020 DPWH GAA 2020 105,819.00 Construction of Concerte Road-Site Barcava Processing Asa and Vage Model Processing Road and anothing to Barcava Bidding Yes Competitive Bidding Nov. 25, 2019 Dec. 17, 2019 Feb. 11, 2020 Feb. 21, 2020 DPWH GAA 2020 105,819.00 Construction of Concerte Road-Site Barcava Processing Asa and Vage Model Processing Road Midening, Manilog, Dawao Chy Regional Office XI No Competitive Bidding Feb. 17, 2020 Mar. 10, 2020 May. 3, 2020 GAA 2020 9,181.00 Construction of Police Station 12 Bidding Regional Construction of Police Station 12 Bidding No Competitive Bidding Oct. 22, 2019 Nov. 19, 2019 Feb. 10, 2020 Feb. 20, 2020 GAA 2020 110,000.00 110,000.00 Road Widening on Specific Locations Road Station-Locations Road Station-Locations Road Station-Locations Road Giospening Regional Construction of Grave Road -Alternate Road Fiber Astation Fiber Asta

20L00064	Construction of Gravel Road-Bukidnon- Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 6, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 10, 2020	Feb. 24, 2020	DPWH GAA 2020	150,000.00	150,000.00	-Construction of Gravel Road
20L00065	Construction of Gravel Road -Bukidnon- Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak, Compostela Valley, Package 7, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 3, 2019	Dec. 23, 2019	Apr. 28, 2020	May 11, 2020	DPWH GAA 2020	150,000.00	150,000.00	-Construction of Gravel Road
20L00066	Construction of Dike along Tagum Libuganon River, Brgy. Bincungan-Brgy. Busaon, Tagum City, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 10, 2020	Feb. 24, 2020	DPWH GAA 2020	60,000.00	60,000.00	-Construction of Flood Mitigation Structure
20L00067	Construction of Hijo River Flood Control from Brgy. Magdum - Brgy. Est - Brgy. Apokon, Tagum City, Davao del Norte	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Apr. 28, 2020	May 8, 2020	DPWH GAA 2020	60,000.00	60,000.00	-Construction of Flood Mitigation Structure
20L00068	Construction of Tagum - Libuganon Flood Control, Mabantao Section, Kapalong, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 23, 2019	Mar. 23, 2020	Apr. 2, 2020	DPWH GAA 2020	60,000.00	60,000.00	-Construction of Flood Mitigation Structure
63 20L00069	Construction of Gravel Road - Carmen - Tagum City Coastal Road, Carmen, Tagum City, Package B, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Feb. 11, 2020	Feb. 21, 2020	DPWH GAA 2020	200,000.00	200,000.00	-Construction of Gravel Road
64 20L00070	Construction of Gravel Road - Carmen - Tagum City Coastal Road, Carmen, Tagum City, Package C, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Feb. 11, 2020	Feb. 21, 2020	DPWH GAA 2020	201,599.00	201,599.00	-Construction of Gravel Road
65 20L00071	Road Widening along Babak-Samal- Kaputian Road (S00095MN) K1502+249 K1503+750, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 26, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	76,474.00	76,474.00	-Road Widening
66 20L00072	Construction of Gravel Road -Carmen- Tagum City Coastal Road (Carmen Section), Davao del Norte	Regional Office XI		Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Mar. 23, 2020	Apr. 2, 2020	DPWH GAA 2020	69,029.00	69,029.00	-Construction of Gravel Road
			1	1								

20L00073	Construction of Concrete Road-Jct. Tagum-Panabo Circumferential Road- Malitbog-Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 9, 2019	Feb. 12, 2020	Feb. 24, 2020	DPWH GAA 2020	182,274.00	4	182,274.00	-Construction of Concrete Road
	Construction of Concrete Road-Panabo City Bypass Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
20L00075	Construction of Binoling Parallel Bridge Along Babak-Samal-Kaputian Rd, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Mar. 23, 2020	Apr. 2, 2020	DPWH GAA 2020	55,000.00		55,000.00	-Widening of Bridge
20L00076	Construction of Concrete Road-Island Garden City of Samal (IGACOS) Circumferential Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
20L00077	Construction of Concrete Road -Talikud Circumferential Road, IGACOS, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 20, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Concrete Road
20L00078	Construction of B.E. Dujali Municipal Police Station, B.E. Dujali, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Building and Other Facilities
73 20L00079	Construction of IGACOS CPO Building, IGACOS, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	27,764.00		27,764.00	-Construction of Building and Other Facilities
20L00081	Road Widening -Bypass Road, Jct. Matanao (along Davao-Cotabato Road)- New Visayas-Jct. Hagonoy (along Digos- Makar Road), Package A, Davao del Sur	Regional Office XI	No	Competitive Bidding	Jan. 10, 2020	Jan. 29, 2020	Mar. 18, 2020	Mar. 30, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Road Widening/ Reconstruction/Wi dening of bridge
75 20L00082	Road Widening -Bypass Road, Jct. Matanao (along Davao-Cotabato Road)- New Visayas-Jct. Hagonoy (along Digos Makar Road), Package B, Davao del Sur		No	Competitive Bidding	Jan. 15, 2020	Feb. 3, 2020	Mar. 18, 2020	Mar. 30, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Road Widening

20L00083	Replacement of Bridge -Bypass Road, Jct. Padada (Along Digos-Makar Road)- Kiblawan-Jct. Malungon (Along Digos- Makar Road), Package C, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Feb. 11, 2020	Feb. 21, 2020	DPWH GAA 2020	150,000.00	150,000.00	-Road Widening/ Construction of bridge
20L00084	Replacement of Bridge-Bypass Road, Jct. Padada (Along Digos-Makar Road)- Kilblawan-Jct. Malungon (Along Digos- Makar Road), Package D, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 7, 2019	Nov. 27, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	150,000.00	150,000.00	-Road Widening/ Construction of bridge
20L00085	Construction of Concrete Road - Matanao-Kiblawan-Padada Road, Package C, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 25, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	150,000.00	150,000.00	-Construction of Concrete Road
20L00086	Construction of Concrete Road-Matanao Kiblawan-Padada Road, Package D, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	190,169.00	190,169.00	-Construction of Concrete Road
80 20L00087	Construction of Concrete Road - Matanao-Kiblawan-Padada Road, Package E, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 23, 2019	Mar. 4, 2020	Mar. 16, 2020	DPWH GAA 2020	120,000.00	120,000.00	-Construction of Concrete Road
81 20L00089	Construction of Digos CPO Building, Digos, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Mar. 27, 2020	Apr. 8, 2020	DPWH GAA 2020	27,764.00	27,764.00	-Construction of Other Facilities
82 20L00090	Construction of Concrete Road -Malita Diversion Road, Davao Occidental	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Mar. 27, 2020	Apr. 8, 2020	DPWH GAA 2020	150,000.00	150,000.00	-Construction of Concrete Road
83 20L00091	Construction of Concrete Bridge - Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package C, Davao Occidental	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Mar. 30, 2020	Apr. 13, 2020	DPWH GAA 2020	150,000.00	150,000.00	-Construction of Concrete Road/ Reconstruction /Construction of bridge
84 20L00092	Construction of Concrete Road- Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package D, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 9, 2019	Mar. 27, 2020	Apr. 8, 2020	DPWH GAA 2020	145,000.00	145,000.00	-Construction of Concrete Road
85 20L00093	Construction of Concrete Road - Demoloc-Little Baguio-Alabel Road, Package 3, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 9, 2019	Mar. 27, 2020	Apr. 8, 2020	DPWH GAA 2020	195,000.00	195,000.00	-Construction of Concrete Road/ construction of bridge

20L00094	Construction of Sarangani Municipal Police Station, Sarangani, Davao Occidental	Regional Office XI	No	Competitive Bidding	Feb. 18, 2020	Mar. 11, 2020	Apr. 27, 2020	May 7, 2020	DPWH GAA 2020	9,181.00	9,181.00	-Construction of Other Facilities
20L00095	Road Widening on Specific Locations Along Surigao del Sur BdryDavao Or. Coastal Road (S00140MN), K1578+447- K1586+029, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 20, 2019	Feb. 13, 2020	Feb. 24, 2020	DPWH GAA 2020	134,031.00	134,031.00	-Road Widening
	Construction of Concrete Road-Baganga Diversion Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 9, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	191,240.00	191,240.00	-Construction of Concrete Road
20L00097	Construction of Concrete Road-Monkayo Boston Road (Boston Section) Package 3, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 17, 2020	Feb. 27, 2020	DPWH GAA 2020	124,286.00	124,286.00	-Construction of Concrete Road
90 20L00098	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Package F, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 18, 2020	Mar. 11, 2020	Apr. 27, 2020	May 7, 2020	DPWH GAA 2020	121,895.00	121,895.00	-Construction of Gravel Road
91 20L00099	Construction of Missing Links/ New Roads in Mawab - Maragusan - Caraga Road, Package G, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 18, 2020	Mar. 11, 2020	Apr. 27, 2020	May 7, 2020	DPWH GAA 2020	91,213.00	91,213.00	-Construction of Gravel Road/ Construction of Bridge
92 20L00100	Construction of Baganga Municipal Police Station, Baganga, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 18, 2020	Mar. 11, 2020	Apr. 27, 2020	May 7, 2020	DPWH GAA 2020	9,181.00	9,181.00	-Construction of Other Facilities
93 20L00101	Construction of Concrete Road-Don Mariano Marcos-Malig-Sabat-Calagasan- San Isidro-Tagboa-New Visayas- Macangao Road, Package A, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 20, 2019	Feb. 17, 2020	Feb. 27, 2020	DPWH GAA 2020	100,239.00	100,239.00	-Construction of Concrete Road
94 20L00102	Construction of Bypass Road-Matiao- Magsaysay Coastal Road, Package 1, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 26, 2019	Mar. 25, 2020	Apr. 6, 2020	DPWH GAA 2020	150,000.00	150,000.00	-Construction of Gravel Road/Slope protection/ Construction of bridge
95 20L00103	Construction of Bypass Road-Matiao- Magsaysay Coastal Road, Package 2, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 26, 2019	Mar. 25, 2020	Apr. 6, 2020	DPWH GAA 2020	122,855.00	122,855.00	-Construction of Gravel Road/Slope protection

20L00104	Construction of Concrete Road -Upper Tibanban-Oregon-Magdug Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 25, 2019	Feb. 13, 2020	Feb. 24, 2020	DPWH GAA 2020	100,239.00		-Construction of Concrete Road/ Construction of Bridge
20L00105	Construction of Sumlog Parallel Bridge along Pres. Diosdado P. Macapagal Natl Hi-way, Davao Oriental	Regional	No	Competitive Bidding		Feb. 14, 2020 er MYCA CY 2020 tponed indefinite		Apr. 14, 2020	DPWH	255,000.00 CY 2020-75,000 CY 2021-180,000	255,000.00	-Construction of Parallel Bridge
	Construction of Davao Oriental Sports Complex, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 20, 2020	Mar. 11, 2020	Apr. 27, 2020	May 7, 2020	DPWH GAA 2020	233,890.00	233,890.00	-Construction of Multi-Purpose Building
20L00107	Construction of Nhj Dawan - Mamali - Macambol - Magum - Cabuaya Road, Mati City, Package 1, Davao Oriental	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Apr. 1, 2020	Apr. 13, 2020	DPWH GAA 2020	272,000.00	272,000.00	-Construction of Concrete Road
20L00108	Construction of Nhj Dawan - Mamali - Macambol - Magum - Cabuaya Road, Mati City, Package 2, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 17, 2020	Mar. 11, 2020	Apr. 27, 2020	May 5, 2020	DPWH GAA 2020	239,217.00	239,217.00	-Construction of Concrete Road
101 20L00109	Road Upgrading of Nhj Buso - So. Paypay - Tagbinonga - So. Calatagan, Calapagan - So. Matigdao, Marayag - So. Calinawan, Taocanga Road, Package 1, Davao Oriental	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Mar. 26, 2020	Apr. 6, 2020	DPWH GAA 2020	150,000.00	150,000.00	-Construction of Concrete Road/ Bridge
102 20L00110	Road Upgrading of Nhj Buso - So. Paypay - Tagbinonga - So. Calatagan, Calapagan - So. Matigdao, Marayag - So. Calinawan, Taocanga Road, Package 2, Davao Oriental	Regional Office XI	No	Competitive Bidding	Jan. 21, 2020	Feb. 10, 2020	Mar. 25, 2020	Apr. 6, 2020	DPWH GAA 2020	184,129.00	184,129.00	-Road Upgrading Gravel to Paved
103 20L00111	Road Upgrading of So. Tagobobolo, Brgy. Sainz, Mati - So. Kalasagan, Brgy. San Isidro, Lupon, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 20, 2020	Mar. 2, 2020	DPWH GAA 2020	167,065.00	167,065.00	-Road Upgrading Gravel to Paved
104 20L00112	Construction of Lateral Drainage along Terminal Drive, Ecoland, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 21, 2020	Feb. 10, 2020	Mar. 25, 2020	Apr. 6, 2020	DPWH GAA 2020	15,406.00	15,406.00	-Construction of Drainage Structure

												- Materia - Ministration - Ministratio - Ministration - Ministration - Ministration - Ministrati
20L00113	Construction of Flyover along Davao- Cotabato Road-Junction Maa Road, Package 2 , Davao City	Regional Office XI	No	Competitive Bidding	Feb. 24, 2020	Mar. 19, 2020	May 4, 2020	May 14, 2020	DPWH GAA 2020	600,000.00	600,000.00	-Construction of Flyover
20L00114	Construction of Dacudao-Dominga Road, Brgy. Dacudao, Calinan District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 18, 2020	Feb. 28, 2020	DPWH GAA 2020	100,000.00	100,000.00	-Construction of Concrete Road
20L00115	Construction of Concrete Road at Pag- asa, Brgy. Saloy to Sitio Kanacan, Brgy. Tamugan going to Brgy. Lamanan, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	100,000.00	100,000.00	-Construction of Concrete Road
20L00116	Construction of Concrete Road at Saloy Road, Pag-ibig, New Lety, Brgy. Saloy, Calinan District to Sitio Cabonbon, Brgy. Malabog, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	Feb. 10, 2020	Feb. 20, 2020	DPWH GAA 2020	80,000.00	80,000.00	-Construction of Concrete Road
	Construction of Concrete Road at Sitio Darila, Colabol and Masupit, Brgy. Lamanan Going Cabagtukan Elementary School, Brgy. Dominga, Calinan District, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Mar. 30, 2020	Apr. 9, 2020	DPWH GAA 2020	100,000.00	100,000.00	-Construction of Concrete Road
	Improvement/Concreting of Access Road at Jct. Davao - Bukidnon Road (Marilog) to Brgy. Gumitan, Marilog District, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 24, 2020	Mar. 19, 2020	May 4, 2020	May 14, 2020	DPWH GAA 2020	100,000.00	100,000.00	-Construction of Concrete Road
111 20L00119	Construction of Concrete Road - Bypass Road, Jct. Babak-Samal-Kaputian Road- Brgy. San Antonio-Tagpopongan, IGACOS Circumferential Road, Island Garden City of Samal, Davao del Norte		No	Competitive Bidding Remarks: The proje	Feb. 24, 2020 ect is for re-advert	Mar. 19, 2020	May 4, 2020	May 14, 2020	DPWH GAA 2020	100,000.00	100,000.00	-Construction of Concrete Road
112 20L00120	Construction of Concrete Road-Mawab- Maragusan-Caraga Road, Section 2, Package E, Compostela Valley	Regional Office XI	No	Competitive Bidding Remarks: The proju	Jan. 28, 2020 ect re-advertised f	Feb. 17, 2020	Apr. 1, 2020 # 20L0-0021.	Apr. 13, 2020	DPWH GAA 2020	55,000.00	55,000.00	-Construction of Concrete Road/ Bridge

20L00121	Construction of Concrete Road - Montevista-DNAS Road (DNAS-Laak), Section 2, Package A, Compostela ValleyValley	Regional Office XI	No	Competitive Bidding Remarks: The proje	Jan. 28, 2020 ct re-advertised fro	Feb. 17, 2020 om contract ID #	Apr. 1, 2020 20L0-0022.	Apr. 13, 2020	DPWH GAA 2020	55,000.00	55,000.00	-Construction of Concrete Road
20L00122	Construction of Concrete Road - Montevista (Jct. Mayaon)-Laak Diversion Rd., Package A, Compostela Valley	Regional Office XI	No	Competitive Bidding Remarks: The proje	Jan. 28, 2020 ct re-advertised fro	Feb. 17, 2020 om contract ID #	Apr. 1, 2020	Apr. 13, 2020	DPWH GAA 2020	85,000.00	85,000.00	-Construction of Concrete Road
20L00123	Construction of Concrete Road - Montevista (Jct. Mayaon)-Laak Diversion Rd, Package B, Compostela Valley	Regional Office XI	No	Competitive Bidding Remarks: The proje	Jan. 28, 2020 ct re-advertised fro	Feb. 17, 2020 om contract ID #	Apr. 1, 2020	Apr. 13, 2020	DPWH GAA 2020	125,000.00	125,000.00	-Construction of Concrete Road
20L00124	Construction of Concrete Bridges- Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak, Compostela Valley, Package 3, Compostela Valley	Regional Office XI	No	Competitive Bidding Remarks: The proje	Jan. 28, 2020 cct re-advertised fr	Feb. 17, 2020	Apr. 1, 2020 # 20L0-0020.	Apr. 13, 2020	DPWH GAA 2020	90,000.00	90,000.00	-Construction of Gravel Road
	Construction of Concrete Road- Nabunturan-New Corella-Tagum Road (Nabunturan Section), Compostela Valley	Regional Office XI	No	Competitive Bidding Remarks: The proje	Feb. 4, 2020	Feb. 28, 2020 sement, from co	Apr. 15, 2020		DPWH GAA 2020	30,000.00	30,000.00	-Construction of Concrete Road
118 20L00126	Construction of Concrete Road- Maragusan-Pantukan Road (Pantukan Section), Package G, Compostela Valley	Regional Office XI	No	Competitive Bidding Remarks: The proje	Jan. 28, 2020 ect re-advertised fr	Feb. 17, 2020 om contract ID	Apr. 1, 2020 # 20L0-0012.	Apr. 13, 2020	DPWH GAA 2020	90,000.00	90,000.00	-Construction of Concrete Road/ Bridge
119 20L00127	Construction of Concrete Road- Maragusan-Pantukan Road, (Pantukan Section), Package H, Compostela Valley	Regional Office XI	No	Competitive Bidding Remarks: The proje	Jan. 28, 2020 ect re-advertised fr	Feb. 17, 2020 rom contract ID	Apr. 1, 2020 # 20L0-0013.	Apr. 13, 2020	DPWH GAA 2020	104,539.00	104,539.00	-Road Widening
120 20L00128	Replacement of Bridge (2 into 4 lanes) - Digos Bridge 1 (B00164MN) Along Digos Makar Road, Davao del Sur	Regional Office XI	No	Competitive Bidding	Remarks: Project is u	Feb. 17, 2020 Inder MYCA CY 2 om contract ID a	020-2021. Re-	Apr. 13, 2020	DPWH GAA 2020	152,000.00 CY 2020-128,940 CY 2021-23,060	152,000.00	-Replacement of bridge (2 into 4 lanes)

						T	1			1		
20L00129	Construction of Concrete Bridge -Davao City Coastal Bypass Road, Package 19, Davao City	Regional Office XI	No	Competitive Bidding Remarks:	Jan. 28, 2020 ct re-advertised fro	Feb. 17, 2020	Apr. 1, 2020	Apr. 13, 2020	DPWH GAA 2020	362,880.00	362,880.00	-Construction of Concrete Bridge
20L00130	Repair/Rehabilitation/Improvement of road (asphalt overlay) along Montevista - Compostela - New Bataan - Maragusan - Mati Bdry. Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 24, 2020	Mar. 19, 2020	May 4, 2020	May 14, 2020	DPWH GAA 2020	100,000.00		-Repair/ Rehabilitation/ Improvement of road
20L00131	Construction (Completion) of Additional Floors (2nd - 4th Storey) of DPWH Regional Office XI Building, R. Magsaysay Avenue Cor. Chavez St., Davao City	Regional Office XI	No	Competitive Bidding	Feb. 11, 2020	Mar. 6, 2020	Apr. 22, 2020	May 4, 2020	DPWH GAA 2020	31,450.00	31,450.00	-Construction of Building
124 20L00132	Construction of 4-Storey w/ Basement Parking and Roof Deck, DPWH Regional Office XI, Administrative, Manpower Development and Financial Management Building, R. Magsaysay Ave. Cor. Chavez St., Davao City	Regional Office XI	No	Competitive Bidding	Feb. 11, 2020	Mar. 6, 2020	Apr. 22, 2020	May 4, 2020	DPWH GAA 2020	354,000.00	354,000.00	-Construction of Building
125 20L00133	Installation of Rockfall Netting along Davao City Div Rd - K1511 + 035 - K1511 + 300 (L/S), K1511 + 420 - K1511 + 800 (L/S), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 17, 2020	Mar. 12, 2020	Apr. 27, 2020	May 7, 2020	DPWH GAA 2020	130,000.00	130,000.00	-Installation of Rockfall Netting
126 20L00134	Preventive Maintenance along Davao - Cotabato Rd (Davao City - Jct Digos Sect) - K1513 + 465 - K1514 +190 (R/S), K1516 + 329 - K1518 + 519, K1518 +1556 - K1521 + 015, K1521 + 042 - K1524 + 394, K1524 + 394 - K1524 + 471, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 17, 2020	Mar. 12, 2020	Apr. 27, 2020	May 7, 2020	DPWH GAA 2020	140,000.00	140,000.00	-Preventive Maintenance of Road
127 20L00135	Preventive Maintenance along Davao City Div Rd - K1506 + 980 - K1507 + 000, K1512 + 238 - K1513 + 775, K1513 + 875 - K1515 + 911, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 17, 2020	Mar. 12, 2020	Apr. 27, 2020	May 7, 2020	DPWH GAA 2020	140,000.00	140,000.00	-Preventive Maintenance of Road
128 20L00136	Davao City Coastal Bypass Rd. (Bago Aplaya - Times Beach - Roxas Avenue), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 6, 2020	Mar. 30, 2020	May 13, 2020	May 25, 2020	DPWH GAA 2020	5,469,938.00	5,469,938.00	-Construction of Concrete Road

									T			
	Construction of Matina Aplaya Bridge, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 24, 2020	Mar. 19, 2020	May 4, 2020	May 14, 2020	DPWH GAA 2020	130,000.00	130,000.00	-Construction of Bridge
	Reconstruction to Concrete Pavement along Jct. Davao - Cotabato Rd. (Matina Crossing Section) - Matina Aplaya Rd Jct. Tulip Drive (Davao - Cotabato Rd.) - Ecoland Drive - Jct. ABS-CBN Quimpo Blvd. Diversion Rd. (John Paul Section), (Phase 1), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 2, 2020	Mar. 26, 2020	May 11, 2020	May 21, 2020	DPWH GAA 2020	200,000.00	200,000.00	-Construction of Concrete Road
20L00139	Preventive Maintenance of Road: Asphalt Overlay - Specific Location along Digos-Makar Road (S00184MN) 1581+860+1584+066, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 24, 2020	Mar. 19, 2020	May 4, 2020	May 14, 2020	DPWH GAA 2020	100,000.00	100,000.00	-Construction of Concrete Road
132 20L00140	Construction of Ma-a Bridge II, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 17, 2020	Mar. 12, 2020	Apr. 27, 2020	May 7, 2020	DPWH GAA 2020	180,000.00	180,000.00	-Construction of Bridge
133 20L00141	Construction of Matina Aplaya Bridge 2, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 24, 2020	Mar. 19, 2020	May 4, 2020	May 14, 2020	DPWH GAA 2020	120,000.00	120,000.00	-Construction of Bridge
134 20L00142	Construction of Talomo Bridge 4, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 24, 2020	Mar. 19, 2020	May 4, 2020	May 14, 2020	DPWH GAA 2020	130,000.00	130,000.00	-Construction of Bridge
135 20L00143	Replacement of Matina Aplaya Bridge 3, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 6, 2020	Mar. 30, 2020	May 13, 2020	May 25, 2020	DPWH GAA 2020	130,000.00	130,000.00	-Replacement of Bridge
136 20L00144	Construction of NRJ Tagum-Panabo Circumferential Road To Brgy. Libertad To Brgy. San Miguel, Sto. Tomas Including Bridge Reconstruction (Package A), Davao del Norte	Regional Office XI	No	Competitive Bidding	Mar. 6, 2020	Mar. 30, 2020	May 13, 2020	May 25, 2020	DPWH GAA 2020	100,000.00	100,000.00	-Construction of Concrete Road

20L00145	Construction of Concrete Road along Bypass Rd. at Jct. Elpidio Quirino Ave. (Tionko Ave. Section) - Jct. Ponciano St. (Davao City Post Office), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 24, 2020	Mar. 19, 2020	May 4, 2020	May 14, 2020	DPWH GAA 2020	100,000.00	100,000.00	-Construction of Concrete Road
	Construction of Concrete Road along Bypass Rd. at Maa Radio Station-Datu Loho St Riverside - Jct. Bacaca Rd., Davao City	Regional Office XI	No	Competitive Bidding	Mar. 2, 2020	Mar. 26, 2020	May 11, 2020	May 21, 2020	DPWH GAA 2020	150,000.00	150,000.00	-Construction of Concrete Road
139 20L00147	Construction of Davao City Coastal Road (Talomo Section) - Davao Bukidnon Road (Catalunan Pequeño - Mintal Section - Calinan Section) Bypass Road (Viaduct), Davao City	Regional Office XI	No	Competitive Bidding	Mar. 9, 2020	Apr. 2, 2020	May 18, 2020	May 28, 2020	DPWH GAA 2020	400,000.00	400,000.00	-Construction of Road
140 20L00148	Construction of Jct. R. Magsaysay Ave L. Ma. Guerrero St Guzman St Vinzon St T. Palma Gil St Jct. Dacudao - Jct. J.P. Cabaguio Ave., Davao City	Regional Office XI	No	Competitive Bidding	Feb. 24, 2020	Mar. 19, 2020	May 4, 2020	May 14, 2020	DPWH GAA 2020	150,000.00	150,000.00	-Construction of Road
20L00149	Reconstruction to Concrete Pavement along Jct. Daang Maharlika Rd Gov. Gregorio V. Cañeda Rd Jct. F.S. Dizon Rd., Davao City	Regional Office XI	No	Competitive Bidding	Feb. 17, 2020	Mar. 12, 2020	Apr. 27, 2020	May 7, 2020	DPWH GAA 2020	100,000.00	100,000.00	-Reconstruction to Concrete Pavement
142 20L00150	Rehabilitation of Paved Road along Bypass Rd. at Jct. Davao - Cotabato Rd. - Central Park (Cordillera Rd.) - Jct. Matina Aplaya Rd., Davao City	Regional Office XI	No	Competitive Bidding	Mar. 2, 2020	Mar. 26, 2020	May 11, 2020	May 21, 2020	DPWH GAA 2020	100,000.00	100,000.00	-Rehabilitation of Paved Road
143 20L00151	Rehabilitation of Paved Road along Matina Crossing Rd. (Jct. Davao - Cotabato Rd Jct. Davao City Diversion Rd.), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 17, 2020	Mar. 12, 2020	Apr. 27, 2020	May 7, 2020	DPWH GAA 2020	100,000.00	100,000.00	-Rehabilitation of Paved Road
144 20L00152	Road Widening & Replacement of Bridge along Jct. Davao City Diversion Rd Magtuod Rd New Carmen - Biao Escuela - Biao Joaquin - Jct. Davao Bukidnon Rd Davao City	Regional Office XI	No	Competitive Bidding	Mar. 2, 2020	Mar. 26, 2020	May 11, 2020	May 21, 2020	DPWH GAA 2020	300,000.00	300,000.00	-Road Widening & Replacement of Bridge

20L00153	Road Widening & Replacement of Bridge along Jct. Davao City Diversion Rd. (Matina Pangi Section) - Matina Pangi Rd Sitio Toril - Jct. Catalunan Grande Rd., Davao City	Regional Office XI	No	Competitive Bidding	Mar. 2, 2020	Mar. 26, 2020	May 11, 2020	DPWH GAA 2020	300,000.00		-Road Widening & Replacement of Bridge
146 20L00154	Road Widening along Jct. Davao City Diversion Rd Langub Rd Magtuod Rd., Davao City	Regional Office XI		Competitive Bidding	Feb. 17, 2020	Mar. 12, 2020	Apr. 27, 2020	DPWH GAA 2020	140,000.00	140,000.00	-Road Widening

Prepared by

CHARITOT. MERTENS Engineer IV Head, Procurement Unit/BAC Secretariat

Recommended by:

TEOFILA U. TAN

Chief, Planning and Design Division BAC Chairman



Republic of the Philippines Department of Public Works and Highways Regional Office XI, Davao City

Final Annual Procurement Plan (APP) for FY 2020 (based on GAA)

Implementing Office : REGIONAL OFFICE XI

Standard Coding			Is this an		Sc	hedule for Each Pr	ocurement Activity		Source	Estimate	ed Budgo	et (PhP)	Remarks
(Procureme nt ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Early Procurement Activity? (Yes/NO)	Mode of Procurement	Advertisement/ Post of IB/REOI	Submission/ Opening of Bids (Tech./Fin.)	Notice of Award	Contract Signing	of Funds	Total (In Million Pesos)	MOOE	CO (In Million Pesos)	(brief description of Project)
1.	O CONSULTING SERVICES Consulting Services for the Feasibility Study of the two (2) proposed roads in Davao del Sur: a.) Sinaragan-Leling Road and b.) Sulop-Banate Road, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 18, 2019 Dec. 20, 2019	Feb. 17, 2020	Feb. 23, 2020	DPWH GAA 2020	20,000.00			-Traffic Survey; Socio- Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identifiation of Disaster Risk Reduction Measures; Engineering Survey
2. 20CSL002	Consulting Services for the Feasibility Study of the Two (2) Proposed Roads in Davao Occidental: a.) Datu Danwata- Little Baguio Bypass Road and b.) Mana- Lais-Besang Bypass Road, Davao Occidental		Yes	Competitive Bidding	Nov. 15, 2019	Dec. 18, 2019 Dec. 20, 2019	Feb. 17, 2020	Feb. 23, 2020	DPWH GAA 2020	14,400.00			-Traffic Survey; Socio- Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identifiation of Disaster Risk Reduction Measures; Engineering Survey
3. 20CSL003	Consulting Services for the Feasibility Study of the two (2) proposed roads in Davao Occidental: a.) Nuing-Glan Road and b.) Cayaponga-Malalan Bypass Road, Davao Occidental	Regional Office XI		Competitive Bidding	Nov. 15, 2019	Dec. 18, 2019 Dec. 20, 2019	Feb. 17, 2020	Feb. 23, 2020	DPWH GAA 2020	11,500.00		11,500.00	-Traffic Survey; Socio- Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identifiation of Disaster Risk Reduction Measures; Engineering Survey
4. 20C5L004	Consulting Services for the Feasibility Study of Mati-Lupon-Manay Road, Davao Oriental	Regional Office XI		Competitive Bidding	Feb. 7, 2020	Mar. 12, 2019 Mar. 14, 2019	Apr. 11, 2020	Apr. 17, 2020	DPWH GAA 2020	17,900.00		17,900.00	-Traffic Survey; Socio- Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identifiation of Disaster Risk Reduction Measures; Engineering Survey

(~

20CSL005	Consulting Services for the Feasibility Study of the Five (5) Proposed Roads in Davao City: a) Iñigo StDacudao Road; b) JP Cabaguio AvePark Ave.; c) Carmelite Road-Mahayag St.; d) Palm Drive-Dumanlas Road and e) Buhangin- Lapanday Road, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 7, 2020	Mar. 12, 2019 Mar. 14, 2019	Apr. 11, 2020	Apr. 17, 2020	DPWH GAA 2020	14,600.00	14,600.00	-Traffic Survey; Socio- Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identifiation of Disaster Risk Reduction Measures; Engineering Survey	RMS-
6. 20CSL006	Consulting Services for the Feasibility Study of Matiao - Magsaysay Coastal Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 7, 2020	Mar. 12, 2019 Mar. 14, 2019	Apr. 11, 2020	Apr. 17, 2020	DPWH GAA 2020	10,500.00	10,500.00	-Traffic Survey; Socio- Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identifiation of Disaster Risk Reduction Measures; Engineering Survey	
7. 20CSL007	Consulting Services for the Feasibility Study of Davao City Coastal Road (Talomo Section) - Davao - Bukidnon Road (Catalunan Pequeño - Mintal - Calinan Section) Bypass Road (Viaduct), Davao City	Regional Office XI	No	Competitive Bidding	Jan. 30, 2020	Mar. 3, 2019 Mar. 6, 2019	Apr. 3, 2020	Apr. 9, 2020	DPWH GAA 2020	14,372.43	14,372.43	-Traffic Survey; Socio- Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identifiation of Disaster Risk Reduction Measures; Engineering Survey	
8. 20CSL008	Consulting Services for the Feasibility Study of Alternate Road from Panabo City - Davao City (Jct. Tagum - Panabo Circumferential Road - Datu Abdul Dadia - Little Panay - Tagpore - Jct. Daang Maharlika Road & Tagpore - San Nicolas - Kiotoy - Sta. Cruz - Gatungan - Jct. Daang Maharlika Road), Davao del Norte - Davao City	Regional Office XI	No	Competitive Bidding	Jan. 30, 2020	Mar. 3, 2019 Mar. 6, 2019	Apr. 3, 2020	Apr. 9, 2020	DPWH GAA 2020	13,899.63	13,899.63	-Traffic Survey; Socio- Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identifiation of Disaster Risk Reduction Measures; Engineering Survey	
9. 20CSL009	Consulting Services for the Feasibility Study of Bypass Road from Sto. Tomas to Panabo City (Jct. Tagum - Panabo Circumferential Road (NAFCO Section) - Balagunan - Tulalian - Sindaton - Tibungol - Tibulao - Jct. Tagum - Panabo Circumferential Road (Dalisay Section), Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 30, 2020	Mar. 3, 2019 Mar. 6, 2019	Apr. 3, 2020	Apr. 9, 2020	DPWH GAA 2020	15,268.41	15,268.41	-Traffic Survey; Socio- Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identifiation of Disaster Risk Reduction Measures; Engineering Survey	

Prepared by:

e e

CHARITO T. MERTENS Engineer IV Head, Procurement Unit/BAC Secretariat Recommended by:

A.1-ZV

TEOF/LA U. TAN Chief, Planning and Design Division BAC Chairman

Approved by ALLAN S. BORROMEO, CESO IV

DPWH XI

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2020 Consolidated - Goods & Related Services - FY2020

				TENT	TIVE PROCUR	EMENT SCH	DULE		Estim	ated Budget	(PhP)	REMARKS
Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Pesos)	MOOE	Capital Outlay (EAO)	(Brief Description o Program/ Project)
							"Procurement	of goods and	services is conducted on	a quarterly b	asis"	
	A. AVAILABLE AT PROCUREMENT SERVICE STORES									1	[
Fund	1st Quarter	DECIONAN										
101	2nd Quarter	REGION XI	Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	5,259.45		5,259.45	
01101101	3rd Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	4,703.65		4,703.65	
01101101	4th Quarter	City	Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	5,386.05		5,386.05	
		City	Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	4,860.05		4,860.05	
									20,209.20		20,209.20	
	COMMON OFFICE SUPPLIES											
	1st Quarter		Assessed Assessed They DC DDM									
	2nd Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	671,967.21		671,967.21	
	3rd Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	379,232.83		379,232.83	
	4th Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	771,472.55		771,472.55	
			Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	344,981.17		344,981.17	
									2,167,653.76		2,167,653.76	
	COMMON OFFICE DEVICES											
	1st Quarter		Agency to Agency - Thru PS-DBM									
	2nd Quarter		Agency to Agency - Thru PS-DBM	N/A N/A	N/A	N/A	N/A	GOP	20,654.10		20,654.10	
	3rd Quarter		Agency to Agency - Thru PS-DBM		N/A	N/A	N/A	GOP	3,876.80		3,876.80	
	4th Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	16,753.80		16,753.80	
			Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	5,527.60		5,527.60	
									46,812.30		45,812.30	
	COMMON JANITORIAL SUPPLIES											
	1st Quarter		Agency to Agency - Thru PS-DBM	N/A								
	2nd Quarter		Agency to Agency - Thru PS-DBM	N/A N/A	N/A	N/A	N/A	GOP	6,614.00		6,614.00	
	3rd Quarter		Agency to Agency - Thru PS-DBM	N/A N/A	N/A N/A	N/A N/A	N/A	GOP			-	
	4th Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A N/A	N/A	GOP	8,913.40		8,913.40	
				IN/A	N/A	IN/A	N/A	GOP	6,328.00		6,328.00	
									21,855.40		21,855.40	
	COMMON OFFICE EQUIPMENT											
	1st Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	000	00 500 10			
	2nd Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A N/A	GOP GOP	30,502.40		30,502.40	
	3rd Quarter	1	Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A N/A	GOP	108,146.34 365,386.57		108,146.34	
	4th Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A N/A	GOP			365,386.57	
					IVA	IWA	IN/A	GUP	108, 146.34		108,146.34	
				1					612,181.65		612,181.65	
	COMMON COMPUTER SUPPLIES			+								
	1st Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	70.050.04		70.050.04	
	2nd Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A N/A	GOP	70,059.31 697.70		70,059.31	
	3rd Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A N/A	GOP	39,249.56		697.70	
	4th Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A N/A	GOP	39,249.56		39,249.56	
					1973	TWA	IWA	GUF	5,597.45		5,597.45	

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2020 Consolidated - Goods & Related Services - FY2020

			oonsondated - oodds bi h	reinten Del Alt	CO - I ILULU							
				TENTA	TIVE PROCUP	REMENT SCH	EDULE		Estim	ated Budget	(PhP)	REMARKS
Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Pesos)	MOOE	Capital Outlay (EAO)	(Brief Description of Program/ Project)
							"Procurement	of goods and	services is conducted on	a quarterly ba	asis"	
			Sub-total Page 1 >>				1	[2,984,316.33		2,984,316.33	
							1				2,004,010.00	
	HANDBOOK ON PROCUREMENT											
Fund	1st Quarter	REGION XI	Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP				
101	2nd Quarter	DPWH RO	Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP			-	
01101101	3rd Quarter	XI, Davao	Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	-			
	4th Quarter	City	Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	-		-	
				1								
				1							· · · ·	
	CONSUMABLES											
	1st Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	700,462.05		700,462.05	
	2nd Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	670,767.30		670,767.30	A spectrum de la contraction de la contra
	3rd Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP	766,195.45			
	4th Quarter		Agency to Agency - Thru PS-DBM	N/A	N/A	N/A	N/A	GOP			766,195.45	
		1				100	IWA	GUP	673,008.90		673,008.90	
									2,810,433.70		2,810,433.70	
		1										

APP

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2020 Consolidated - Goods & Related Services - FY2020

				TENTA	TIVE PROCUR	EMENT SCHE	DULE		Estim	ated Budget	(PhP)	REMARKS
Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Pesos)	MOOE	Capital Outlay (EAO)	(Brief Description o Program/ Project)
		+					Procurement	of goods and	services is conducted on	a quarterly ba	asis"	
			Sub-total Page 2 >>						2,810,433.70		2,810,433.70	
	B. OTHER ITEMS NOT AVALABLE AT PS BUT REGULARLY PURCHASE											
	INVENTORY / COMMON ELECTRICAL EQUIPMENT & SUPPLIES		I SOURCES									
	Electrical Equipment & Components and supplies, Lighting & fixtures and a	Cassozias					l					
Fund	1st Quarter	REGION VI	Public Bidding	1.0								
101	2nd Quarter	DDWH DO	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	841,250.00		841,250.00	
01101101	3rd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	381,250.00		381,250.00	
	4th Quarter	City	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,741,250.00		1,741,250.00	
		- Oity		4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	381,250.00		381,250.00	
									3,345,000.00		3,345,000.00	
	INVENTORY / JANITORIAL EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter	1	Public Bidding	1st Qtr	1st Qtr	4.1.01	1.1.01					
	2nd Quarter		Public Bidding	2nd Qtr		1st Qtr	1st Qtr	GOP	129,250.00		129,250.00	
	3rd Quarter		Public Bidding	3rd Qtr	2nd Qtr 3rd Qtr	2nd Qtr	2nd Qtr	GOP	178,750.00		178,750.00	
	4th Quarter	+	Public Bidding	4th Qtr	4th Otr	3rd Qtr	3rd Qtr	GOP	200,250.00		200,250.00	
		+	i ubic bidding	411 Q11	401 00	4th Qtr	4th Qtr	GOP	73,750.00		73,750.00	
									582,000.00		582,000.00	
	INVENTORY / OFFICE EQUIPMENT & ACCESSORIES	1										
	Office Equipment	1										
	1st Quarter	1	Public Bidding	1st Qtr	1st Qtr	1+1-04-	4-1-01	000				
	2nd Quarter	1	Public Bidding	2nd Qtr	2nd Qtr	1st Qtr 2nd Qtr	1st Qtr	GOP	8,612,299.80		8,612,299.80	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	2nd Qtr	GOP	15,384,869.75		15,384,869.75	
	4th Quarter	1	Public Bidding	4th Qtr	4th Qtr	4th Qtr	3rd Qtr	GOP	15,235,174.30		15,235,174.30	
				401 620	401 (20	401 60	4th Qtr	GOP	3,521,817.50		3,521,817.50	
		1							42,754,161.35		42,754,161.35	
	INVENTORY/Office Equipment (Household Equipment & Supplies)	1										
	1st Quarter	1	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	74 050 00		74 050 00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Otr	2nd Qtr	2nd Qtr	GOP	71,250.00 61,250.00		71,250.00	
	3rd Quarter	1	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	124,250.00		61,250.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	61,250.00		124,250.00 61,250.00	
					Tur du	101 420		- GOF	318.000.00		61,250.00 318,000.00	
									510,000.00		318,000.00	
	INVENTORY / OFFICE SUPPLIES											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	4,875,366.29		4,875,366.29	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	1,283,773.32		4,875,366.29	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Otr	3rd Qtr	GOP	4,898,050.83		4,898,050.83	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Otr	GOP	930,571.77		4,898,050.83 930,571.77	
						in our	- ur deu		11,987,762.21		11,987,762.21	
									11,501,192.21		11,507,702.21	

.

Page 3

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2020 Consolidated - Goods & Related Services - FY2020

			Consolidated - Cools & P	1								
		DUOE I		TENTA	TIVE PROCUR	REMENT SCHE	DULE	1		ated Budget	(PhP)	REMARKS
Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Pesos)	MOOE	Capital Outlay (EAO)	(Brief Description o Program/ Project)
							"Procurement	of goods and	services is conducted on	a quarterly ba	asis"	
		_										
			A 1									
			Sub-total Page 3 >>						58,986,923.56		58,668,923.56	
	INVENTORY / OFFICE SUPPLIES (Paper Materials and Products)											
Fund	1st Quarter	REGION XI	Public Bidding	1st Qtr	4.4.0%	4.1.01						
101	2nd Quarter	DPWH RO	Public Bidding	2nd Qtr	1st Qtr 2nd Qtr	1st Qtr 2nd Qtr	1st Qtr	GOP	811,858.56		811,858.56	
01101101	3rd Quarter	XI, Davao	Public Bidding	3rd Qtr	3rd Qtr	2nd Qtr 3rd Qtr	2nd Qtr	GOP	791,197.91		791,197.91	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	3rd Qtr 4th Qtr	GOP GOP	1,589,424.11		1,589,424.11	
				401 GRI	401 QU	401 Q0	401 QU	GUP	697,955.61		697,955.61	
									3,890,436.19		3,890,436.19	
	INVENTORY/ OFFICE SUPPLIES (Devices)											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	68,174.25		68,174.25	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	68,436.00		68,436.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	100,140,60		100,140.60	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	48,395.40		48,395.40	
									285,146.25		285,146.25	
	AUDIO & VISUAL EQUIPMENT										200,140.20	
	Equipment											
	1st Quarter											
	2nd Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	400,000.00		400,000.00	
	3rd Quarter		Public Bidding Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	300,000.00		300,000.00	
	4th Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	150,000.00		150,000.00	
			Public Bloaing	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	150,000.00		150,000.00	
									1,000,000.00		1,000,000.00	
	PHOTOGRAPHIC EQUIPMENT											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	000				
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP GOP	625,000.00		625,000.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	275,000.00		275,000.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	525,000.00 275,000.00		525,000.00	
						iui diu	401 (20	GOP	1,700,000.00		275,000.00 1,700,000.00	
									1,700,000.00		1,700,000.00	
	SECURITY SURVEILLANCE & DETECTION EQUIPMENT											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	1,900,000.00		1,900,000.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-			
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP				
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-			
									1,900,000.00		1,900,000.00	

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2020 Consolidated - Goods & Related Services - FY2020

				T								
		PMO/End		TENTA	TIVE PROCUR	EMENT SCHE	DULE		Estim	REMARKS		
Code (PAP)) PROCUREMENT PROGRAM / PROJECT		Mode of Procurement	Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Pesos)	MOOE	Capital Outlay (EAO)	(Brief Description of Program/ Project)
							"Procurement	of goods and	services is conducted on	a quarterly ba	asis"	
		+										
		+										
			Sub-total Page 4 >>						8,775,582.44		8,775,582.44	
	INVENTORY/COMPUTER SUPPLIES											
Fund	1st Quarter	REGION XI	Public Bidding	4.4.04	4.10	1.1.0.						
101	2nd Quarter		Public Bidding	1st Qtr 2nd Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	570,000.00		570,000.00	
01101101	3rd Quarter		Public Bidding	3rd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	292,500.00		292,500.00	
	4th Quarter	City	Public Bidding	4th Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	730,000.00		730,000.00	
		1	T doite Divering	401 0/07	4th Qtr	4th Qtr	4th Qtr	GOP	257,500.00		257,500.00	
		1							1,850,000.00		1,850,000.00	
	COMPUTER / I.T. EQUIPMENT & ACCESSORIES			1								
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	1010 001 10			
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	4,616,054.40		4,616,054.40	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	7,385,699.55		7,385,699.55	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	7,685,933.05		7,685,933.05	
				Turi Gitti	401 QU	401 020	401 020	GUP	703,658.10		703,658.10	
									20,391,345.10		20,391,345.10	
	HARDWARE / CONSTRUCTION / EXPLORATION SURVEY, SUPPLIES &											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	566,424,00		566,424.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	192,500.00		192,500.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	755,750.00		755,750.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Otr	GOP	230,000.00		230,000.00	
									1,744,674.00		1,744,674.00	
									1,144,014.00		1,744,074.00	
	INVENTORY/COMMON COMMUNICATION SUPPLIES											a familiar and a start of the start
	1st Quarter 2nd Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	50,000.00		50,000.00	
	3rd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-			
	4th Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	50,000.00		50,000.00	
	401 Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									100,000.00		100,000.00	
	HEAVY EQUIPMENT											
	1st Quarter	+	Dublia Diddiaa									
	2nd Quarter		Public Bidding Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	2,500,000.00		2,500,000.00	
	3rd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	2,500,000.00		2,500,000.00	
	4th Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	2,500,000.00		2,500,000.00	
		1		4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	2,500,000.00		2,500,000.00	
		1							10,000,000.00		10,000,000.00	
		1										
		1										

ал Салана Салана

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2020 Consolidated - Goods & Related Services - FY2020

				T		FILE COLU		1				
0.1.(0.0)		PMO/End		TENTA	TIVE PROCUR	EMENT SCHE		4	and the second se	ated Budget	(PhP)	REMARKS
Code (PAP)	PROCUREMENT PROGRAM / PROJECT	User	Mode of Procurement	Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Totai (In Pesos)	MOOE	Capital Outlay (EAO)	(Brief Description of Program/ Project)
							*Procurement	of goods and	services is conducted on	a quarterly ha	l	
										a quarteriy be	2363	
			Sub-total Page 5 >>						34,086,019.10		34,086,019.10	
	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT											
Fund	1st Quarter	RECION VI	Public Bidding									
101	2nd Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-			
01101101	3rd Quarter	XI Davao	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-			and the second s
	4th Quarter	City	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
		- Oity		4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
	FURNITURE and FIXTURES											
	1st Quarter		Public Bidding	4.4.04	1.0							
	2nd Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	1,722,500.00		1,722,500.00	
	3rd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	582,500.00		582,500.00	
	4th Quarter		Public Bidding	3rd Qtr 4th Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	2,132,500.00		2,132,500.00	
			1 dbild Didding	401 Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	537,500.00		537,500.00	
		-							4,975,000.00		4,975,000.00	
	SAFETY & OCCUPATIONAL PRODUCTS											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	4-1-01-	4.1.01					
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	1st Qtr	1st Qtr	GOP	301,250.00		301,250.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	2nd Qtr	2nd Qtr	GOP	479,250.00		479,250.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	3rd Qtr 4th Qtr	3rd Qtr	GOP	126,250.00		126,250.00	
				401 Qu	401 QU	4th Utr	4th Qtr	GOP	329,250.00		329,250.00	
									1,236,000.00		1,236,000.00	
	ENGINEERING DEVICE / EQUIPMENT & SUPPLIES											
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1 at Ota	000				
	2nd Quarter		Public Bidding	2nd Qtr	2nd Otr	2nd Qtr	1st Qtr 2nd Qtr	GOP GOP	200,000.00		200,000.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	70,000.00		70,000.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	50,000.00		50,000.00	
					TUT GEO	101 40	401 QU	GUP	70,000.00		70,000.00	
									390,000.00		390,000.00	
	OFFICE EQUIPMENT PARTS/ACCESSORIES, SUPPLIES & CONSUMABI	ES										
	1st Quarter		Direct Contracting	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	4,506,250.00		4 500 050 00	
	2nd Quarter		Direct Contracting	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	2,341,250.00		4,506,250.00	
	3rd Quarter		Direct Contracting	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	4,668,750.00		2,341,250.00	
	4th Quarter		Direct Contracting	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	2,068,750.00		4,668,750.00	
							iur au		13.585.000.00		2,068,750.00	
									13,303,000.00		13,585,000.00	

.

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2020 Consolidated - Goods & Related Services - FY2020

		DHOEL		TENTA	TIVE PROCUR	EMENT SCHE	DULE		Estim	ated Budget	(PhP)	REMARKS
ode (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Pesos)	MOOE	Capital Outlay (EAO)	(Brief Description of Program/ Project)
							"Procurement	of goods and	services is conducted on	a quarterly ba	asis"	
			Sub-total Page 6 >>						20,186,000.00		20,186,000.00	
	PRINTER CONSUMABLES											
Fund	1st Quarter	DECION VI	Public Bidding									
101	2nd Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	7,162,070.22		7,162,070.22	
1101101	3rd Quarter	XI Davao	Public Bidding Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	4,871,499.66		4,871,499.66	
	4th Quarter			3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	6,865,039.12		6,865,039.12	
		City	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	4,858,765.51		4,858,765.51	
									23,757,374.51		23,757,374.51	
	FAX MACHINE CONSUMABLES											
	1st Quarter		Public Bidding									
	2nd Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	38,782.40		38,782.40	
	3rd Quarter			2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	39,542.80		39.542.80	
	4th Quarter		Public Bidding Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	38,782.40		38,782.40	
			Public Bidaing	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	39,542.80		39.542.80	
									156,650.40		156,650.40	
	SURVEYING EQUIPMENT & ACCESSORIES											
	1st Quarter		Public Bidding									
	2nd Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	10,345,000.00		10,345,000.00	
	3rd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	13,520,000.00		13,520,000.00	
	4th Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	9,025,000.00		9,025,000.00	
			Public Blading	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									32,890,000.00		32,890,000.00	
	MEDICAL EQUIPMENT, SUPPLIES & MATERIALS											
	1st Quarter		Public Bidding									
	2nd Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	5,000.00		5,000.00	
	3rd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	5,000.00		5,000.00	
	4th Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	5,000.00		5,000.00	
			Fubic biounig	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	5,000.00		5,000.00	
									20,000.00		20,000.00	
	SERVICES (Contract Services, Repair & Maintenance Services & Other Se	rvices)										
	1st Quarter		Public Bidding	1-1-0-1-	4.1.01							
	2nd Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	20,506,500.00		20,506,500.00	
	3rd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	27,321,500.00		27,321,500.00	
	4th Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	11,731,500.00		11,731,500.00	
		1		4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	9,971,500.00		9,971,500.00	
									69,531,000.00		69,531,000.00	

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2020 Consolidated - Goods & Related Services - FY2020

Fund 1st Qu 101 2nd Q 01101101 3rd Qu 4th Qu	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	Advertisement/ Post of IB	TIVE PROCUR Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds of goods and a	Estima Total (In Pesos) services is conducted on	MOOE a quarterly basis	Capital Outlay (EAO)	REMARKS (Brief Description of Program/ Project)
FUEL, A Fund 1st Qu 101 2nd Q 01101101 3rd Qu 4th Qu LABOR/	., ADDITIVES, LUBRICANTS & ANTI-CORROSIVE Quarter Quarter				Opening of	Award	Signing	Funds	(In Pesos)		(EAO)	
Fund 1st Qu 101 2nd Q 01101101 3rd Qu 4th Qu	Quarter di Quarter		Sub-total Page 7 >>				*Procurement	of goods and	services is conducted on	a quarterly basis	s"	
Fund 1st Qu 101 2nd Q 01101101 3rd Qu 4th Qu	Quarter di Quarter		Sub-total Page 7 >>							T	r	
Fund 1st Qu 101 2nd Q 01101101 3rd Qu 4th Qu	Quarter di Quarter		Sub-total Page 7 >>						l		1	
Fund 1st Qu 101 2nd Q 01101101 3rd Qu 4th Qu	Quarter di Quarter		Sub-total Page 7 >>									
Fund 1st Qu 101 2nd Q 01101101 3rd Qu 4th Qu	Quarter di Quarter		Sub-total Page 7 >>									
Fund 1st Qu 101 2nd Q 01101101 3rd Qu 4th Qu	Quarter di Quarter		Sub-total Page 7 >>									
Fund 1st Qu 101 2nd Q 01101101 3rd Qu 4th Qu	Quarter di Quarter		Sub-total Page 7 >>									
Fund 1st Qu 101 2nd Q 01101101 3rd Qu 4th Qu	Quarter di Quarter		Sub-total Page 7 >>									
Fund 1st Qu 101 2nd Q 01101101 3rd Qu 4th Qu	Quarter di Quarter								126,355,024,91		126,355,024.91	
Fund 1st Qu 101 2nd Q 01101101 3rd Qu 4th Qu	Quarter di Quarter											
101 2nd Q 01101101 3rd Qu 4th Qu LABOR/	d Quarter	DE OLOLLA										
01101101 3rd Qu 4th Qu LABOR/			Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	3,035,000.00		3,035,000.00	
4th QL LABOR/			Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	2,910,000.00		2,910,000.00	
LABOR			Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	2,960,000.00		2,960,000.00	
	Quarter	City	Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	2,885,000.00		2,885,000.00	
									11,790,000.00		11,790,000.00	
	DRATORY EQUIPMENT, SUPPLIES & MATERIALS											
			D LE DUE									
2nd C	i Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-			
	Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	5,000,000.00		5,000,000.00	
and the second sec	Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	5,000,000.00		5,000,000.00	
			Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									10,000,000.00		10,000,000.00	
NEWSP	SPAPERS, BOOKS, MAPS, POSTAGE STAMPS & OTHER PUBLICATION	ONIS										
1st Qu	Quarter		Public Bidding	1.1.01								
	l Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	51,250.00		51,250.00	
	Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	1,250.00		1,250.00	
	Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,250.00		1,250.00	
				4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	1,250.00		1,250.00	
									55,000.00		55,000.00	
DISAST	STER CONTINGENCIES											
	Quarter		Public Bidding	1st Qtr	4.1.01							
2nd Q	Quarter		Public Bidding	2nd Qtr	1st Qtr 2nd Qtr	1st Qtr	1st Qtr	GOP	500,000.00		500,000.00	
3rd Qi	Quarter		Public Bidding	3rd Qtr	3rd Qtr	2nd Qtr	2nd Qtr	GOP	500,000.00		500,000.00	
4th Qi	Quarter		Public Bidding	4th Qtr	4th Qtr	3rd Qtr	3rd Qtr	GOP	500,000.00		500,000.00	
				401 60	401 QU	4th Qtr	4th Qtr	GOP	500,000.00		500,000.00	
									2,000,000.00		2,000,000.00	
PROCU	CUREMENT OF SERVICE VEHICLE											
1st Qu	Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	14.04					
	Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	1st Qtr	GOP	2,000,000.00		2,000,000.00	
3rd Qt	Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	2nd Qtr	GOP	· · ·		-	
4th Qi	Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	3rd Qtr 4th Qtr	GOP GOP	· ·			
				TUTAL	-101 420	401 Q0	4010/0				-	

FINAL ANNUAL PROCUREMENT PLAN (APP) for FY 2020 Consolidated - Goods & Related Services - FY2020

				TENTA	TIVE PROCUP	REMENT SCH	DULE		Estimated Budget (PhP)			REMARKS
Code (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Pesos)	MOOE	Capital Outlay (EAO)	(Brief Description c Program/ Project)
						·	Procurement	of goods and	ervices is conducted on	a quarterly ba	asis"	and the second se
		+										
		+										
			Sub-total Page 8 >>						25,845,000.00		25,845,000.00	
	NETWORK / STRUCTURED CABLING											
Fund	1st Quarter	DECIONIXI	Public Bidding									
101	2nd Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	300,000.00		300,000.00	
01101101	3rd Quarter	XI, Davao	Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	300,000.00		300,000.00	
	4th Quarter	City	Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-			
		City		4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
		1							600,000.00		600,000.00	
	UNFORESEEN EXPENDITURES											
	1st Quarter	+	Public Bidding	4.1.01	4.1.01							
	2nd Quarter	1	Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	5,277,814.18		5,277,814.18	
	3rd Quarter	+	Public Bidding	2nd Qtr 3rd Qtr	2nd Qtr 3rd Qtr	2nd Qtr	2nd Qtr	GOP	5,277,814.18		5,277,814.18	
	4th Quarter	+	Public Bidding	4th Qtr	4th Qtr	3rd Qtr	3rd Qtr	GOP	5,277,814.18		5,277,814.18	
		1		400 Q0	400 Q0	4th Qtr	4th Qtr	GOP	5,277,814.18		5,277,814.18	
								<u>├</u>	21,111,256.73		21,111,256.73	
			Sub-total Page 9 >>					├ ──── │	21,711,256.73			
		L							21,/11,250./3		21,711,256.73	
			BREAKDOWN:									
			Sub-total Page 1 >>						2,984,316.33		2,984,316.33	
			Sub-total Page 2 >>						2,810,433.70		2,810,433.70	
			Sub-total Page 3 >>						58,986,923.56		58,986,923.56	
			Sub-total Page 4 >>						8,775,582.44		8,775,582.44	
			Sub-total Page 5 >>						34,086,019.10		34,086,019.10	
			Sub-total Page 6 >>						20,186,000.00		20,186,000.00	
			Sub-total Page 7 >>						126,355,024.91		126,355,024.91	
			Sub-total Page 8 >>						25,845,000.00		25,845,000.00	
			Sub-total Page 9 >>						21,711,256.73		21,711,256.73	
			GRAND TOTAL >>>						301,740,556.77		301,740,556.77	
	1	1										
			TOTAL BUDGET AMOUNT >>	>				/	301,740,556.17		301,740,556.77	

PREPARED / SUBMITTED BY:

RECOMMENDED BY:

CHARITO T. MERTENS Engineer IV Head, Procurement Unit

TEOFILA U. TAN Chief, Planning and Design Division

BAC Chairperson

301,740,556.17 / APPROVED BY: ALLAN S. BORROMEO, CESO IV Regional Director Head of Procuring Ent

Page 9

APP

ANNUAL PROCUREMENT PLAN (APP) for FY 2020 - EARLY PROCUREMENT ACTIVITIES Consolidated - Goods & Related Services - EPA FY2020

		PMO/	Is this an Early		1	IVE PROCUR				Estin	ated Budget	(PhP)	REMARKS
Code (PAP)	PROCUREMENT PROGRAM / PROJECT	End User	Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Pesos)	MOOE	Capital Outlay (EAO)	(Brief Description of Program/ Project)
Fund	SERVICES(Contract Services, Repair &	-						Procurement	of goods an	d services is conducted of	on a quarterly	basis"	
101	Maintenance Services & Other Services)	D PW											
01101101	A. Catering Services	H R.	Yes	Public Bidding	11/21/2019 - 12/11/2019	12/11/2019	1st Qtr2020	1st Qtr2020		5,836,000.00		5,836,000.00	
	B. Maintenance & General Cleaning of Room Air Conditioners	0.	Yes	Public Bidding	12/04/2019 - 12/12/2019	12/12/2019	1st Qtr2020	1st Qtr2020		813,200.00		813,200.00	
		XI,											
Fund 101	FUEL, ADDITIVES, LUBRICANTS, & ANTI - CORROSIVE	av											
01101101	A. Fuels	a	Yes	Public Bidding	11/21/2019 - 12/11/2019	12/11/2019	1st Qtr2020	1st Qtr2020		7,199,980.00		7,199,980.00	
	B. Lubricants	c	Yes	P:ublic Bidding	11/22/2019 - 11/29/2019	11/29/2019	1st Qtr2020	1st Qtr2020		755,601.00		755,601.00	
	C. Acetylene & Oxygen	t	Yes	Public Bidding	11/22/2019 - 11/29/2019	11/29/2019	1st Qtr2020	1st Qtr2020		225,275.00		225,275.00	
		У											
101	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS]	Yes	Public Bidding	11/25/2019 - 12/16/2019	12/16/2019	1st Qtr2020	1st Qtr2020		4,935,917.00		4,935,917.00	
01101101													
101	SURVEYING EQUIPMENT & ACCESSORIES		Yes	Public Bidding	12/13/2019 - 12/20/2019	12/20/2019	1st Qtr2020	1st Qtr2020		780,030.00		780,030.00	
01101101													
Fund 101 01101101	OFFICE EQUIPMENT PARTS/ACCESSORIES, SUPPLIES & CONSUMABLES		Yes	DIRECT CONTRACTING	N/A	N/A	1st Qtr2020	1st Qtr2020		12,271,746.00		12,271,746.00	
07101101													

Page 1