

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310105100559000	21FH0001 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - RECONSTRUCTION TO CONCRETE PAVEMENT - CATANDUANES CIRCUMFERENTIAL ROAD - K0061 + 100 - K0061 + 238	CONST. SECT.	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/15-22/2021	2/23/2021-3/2/2021	GoP	5,375,040.00	-	5,375,040.00	RECONSTRUCTION OF 138 L.M. CARRIAGEWAY WITH 187 L.M. LINED CANAL
300203101673000	21FH0002 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - CONSTRUCTION OF CONCRETE ROAD - ACCESS ROADS FROM VIRAC TO BAGAMANOC LEADING TO LORAN STATION, LORAN BEACH, KINAMARIGAN BEACH, SUMAGONGSONG BEACH, POSGO AND LOROMAN COVE, BAGAMANOC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/15-22/2021	2/23/2021-3/2/2021	GoP	9,798,760.00	-	9,798,760.00	ROAD CONCRETING OF 325 L.M. 6.10M WIDTH 0.23M THK. CARRIAGEWAY
310105100565000	21FH0003 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - RECONSTRUCTION TO CONCRETE PAVEMENT - CATANDUANES CIRCUMFERENTIAL ROAD - K0186 + 155 - K0186 + 407	CONST. SECT.	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/15-22/2021	2/23/2021-3/2/2021	GoP	14,698,726.59	-	14,698,726.59	RECONSTRUCTION OF 331.0 L.M. CARRIAGEWAY WITH 218.0 L.M. SHOULDER AND WIDENING
310105100561000	21FH0004 - ASSET PRESERVATION - RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - RECONSTRUCTION TO CONCRETE PAVEMENT - CATANDUANES CIRCUMFERENTIAL ROAD - K0111 + 512 - K0112 + 287	CONST. SECT.	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/15-22/2021	2/23/2021-3/2/2021	GoP	28,696,100.00	-	28,696,100.00	RECONSTRUCTION OF 1,365.00 L.M. CARRIAGEWAY
310105100564000	21FH0005 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - RECONSTRUCTION TO CONCRETE PAVEMENT - CATANDUANES CIRCUMFERENTIAL ROAD - K0170 + 769 - K0171 + 000	CONST. SECT.	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/15-22/2021	2/23/2021-3/2/2021	GoP	9,009,768.61	-	9,009,768.61	RECONSTRUCTION OF 422 L.M. CARRIAGEWAY AND 724 SQ.M. SHOULDER
310105100562000	21FH0006 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - RECONSTRUCTION TO CONCRETE PAVEMENT - CATANDUANES CIRCUMFERENTIAL ROAD - K0118 + 665 - K0119 + 115	CONST. SECT.	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/15-22/2021	2/23/2021-3/2/2021	GoP	16,273,620.00	-	16,273,620.00	RECONSTRUCTION OF 521 L.M. CARRIAGEWAY INCLUDING 526 L.M. LINED CANAL

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310105100560000	21FH0007 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - RECONSTRUCTION TO CONCRETE PAVEMENT - CATANDUANES CIRCUMFERENTIAL ROAD - K0086 + 941 - K0087 + 123, K0087+222 - K0087+399	CONST. SECT.	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/15-22/2021	2/23/2021-3/2/2021	GoP	12,350,613.65	-	12,350,613.65	RECONSTRUCTION OF 318.00 L.M. CARRIAGEWAY WITH 1,329.00 L.M. SHOULDER
300107201224000	21FH0008 - LOCAL PROGRAM - FLOOD CONTROL AND DRAINAGE - FLOOD CONTROL STRUCTURES/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CONSTRUCTION OF RIVER CONTROL, BARANGAY BOCON, CARAMORAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/15-22/2021	2/23/2021-3/2/2021	GoP	7,918,836.31	-	7,918,836.31	CONSTRUCTION OF 80 L.M. REINFORCED CONCRETE RIVER CONTROL STRUCTURE WITH STEEL SHEET PILE
300203101675000	21FH0009 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - CONSTRUCTION OF CONCRETE ROAD - SAN ANDRES-PANDAN-SITIO CAGNIPA ACCESS ROAD LEADING TO TUWAD-TUWADAN BLUE LAGOON AND ROCK FORMATION, CAGNIPA ROLLING HILLS, CAGNIPA COVE AND MURAW BEACH, CARAMORAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/15-22/2021	2/23/2021-3/2/2021	GoP	9,798,721.73	-	9,798,721.73	CONSTRUCTION OF 500 L.M. X 9.10M ROAD WITH CONCRETING OF 0.84 LANE-KM X 3.05M 0.23M THK. CARRIAGEWAY
300107201231000	21FH0010 - LOCAL PROGRAM - FLOOD CONTROL AND DRAINAGE - FLOOD CONTROL STRUCTURES/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CONSTRUCTION OF SEAWALL, BARANGAY TOYTOY, CARAMORAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/15-22/2021	2/23/2021-3/2/2021	GoP	4,948,759.09	-	4,948,759.09	CONSTRUCTION OF 30 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE
300107201227000	21FH0011 - LOCAL PROGRAM - FLOOD CONTROL AND DRAINAGE - FLOOD CONTROL STRUCTURES/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CONSTRUCTION OF RIVER FLOOD CONTROL STRUCTURE, BRGY. BOCON, CARAMORAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/7-13/2020	12/28/2020	2/15-22/2021	2/23/2021-3/2/2021	GoP	9,898,852.68	-	9,898,852.68	CONSTRUCTION OF 99 L.M. REINFORCED CONCRETE RIVER CONTROL STRUCTURE WITH STEEL SHEET PILE

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300116204253000	21FH0015 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-CONSTRUCTION OF CONCRETE ROAD-CONSTRUCTION OF OSMEÑA-RIZAL-VIGA BY-PASS ROAD, VIGA, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/14-20/2020	01/18/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	44,098,726.26	-	44,098,726.26	CONCRETING OF 3.96 LANE-KM. X 3.05M X 0.23M THK. CARRIAGEWAY AND 0.15M THK. PCCP SHOULDER
310105100567000	21FH0016 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-RECONSTRUCTION TO CONCRETE PAVEMENT-CATANDUANES CIRCUMFERENTIAL ROAD-K0199+000 -	CONST. SECT.	YES	Competitive Bidding	12/14-20/2020	01/18/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	19,412,560.00	-	19,412,560.00	RECONSTRUCTION OF 778 L.M. CARRIAGEWAY WITH 187.00 L.M. SHOULDER
300202100206000	21FH0017 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS - RECONSTRUCTION TO CONCRETE PAVEMENT - ACCESS ROAD FROM JCT. CATANDUANES CIRCUMFERENTIAL ROAD - PANANAOGAN PORT, BATO, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/14-20/2020	01/18/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	24,937,680.51	-	24,937,680.51	CONSTRUCTION OF 1,940 LANE-KM. - 3.05M X 0.23M THK. CARRIAGEWAY, 980 L.M. - 1.50X0.23M THK. SHOULDER, 200 PCS. - 0.30X0.30X1.5M WHEEL GUARD, 50 PCS. - 0.50X0.50X1.50M CONCRETE BARRIER, 80 L.M. @ 10M HEIGHT AND 220 L.M. @ 3M HEIGHT SLOPE PROTECTION STONE
300117209312000	21FH0018 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM-REHABILITATION OF CONCRETE ROAD-IMPROVEMENT OF ROAD, BRGY. SAN MIGUEL TO BRGY. GUINSANAN, BARAS, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/14-20/2020	01/18/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	19,798,745.51	-	19,798,745.51	CONSTRUCTION OF 1.616 LANE-KM. PCCP WITH 591 L.M. CONCRETE SHOULDER BOTH SIDES
300107201221000	21FH0019 - LOCAL PROGRAM-FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF FLOOD CONTROL STRUCTURE (SEAWALL), BARANGAY BAYBAY, CARAMORAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/14-20/2020	01/18/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	13,858,758.32	-	13,858,758.32	CONSTRUCTION OF 98 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE
300117209313000	21FH0020 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM-REHABILITATION OF CONCRETE ROAD-IMPROVEMENT OF SAN MIGUEL TO SITIO WARANG ROAD IN SAN MIGUEL, BARAS, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/14-20/2020	01/18/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	9,898,768.07	-	9,898,768.07	CONCRETING OF 0.830 LANE-KM X 3.05M X 0.23M THK. CARRIAGEWAY WITH PCCP SHOULDER

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
310105100566000	21FH0021 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-RECONSTRUCTION TO CONCRETE PAVEMENT-CATANDUANES CIRCUMFERENTIAL ROAD-K0187+000 - K0187+321	CONST. SECT.	YES	Competitive Bidding	12/14-20/2020	01/18/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	12,467,300.00	-	12,467,300.00	RECONSTRUCTION OF 642 LANE METER CARRIAGEWAY WITH 369.4 L.M. SHOULDER	
300107201229000	21FH0022 - LOCAL PROGRAM-FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF SEAWALL, BARANGAY BAYBAY, CARAMORAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/14-20/2020	01/18/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	4,948,759.50	-	4,948,759.50	CONSTRUCTION OF 33 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE	
300107201230000	21FH0023 - LOCAL PROGRAM-FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF SEAWALL, BARANGAY DARIAO, CARAMORAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/14-20/2020	5/1/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	4,948,758.68	-	4,948,758.68	CONSTRUCTION OF 38.5 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE	
300117209309000	21FH0024 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL-INFRASTRUCTURE PROGRAM-CONSTRUCTION OF CONCRETE ROAD-CONCRETING OF ROAD, BRGY. FRANCIA, VIRAC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/14-20/2020	01/18/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	4,948,839.39	-	4,948,839.39	CONCRETING OF 0.608 LANE-KM X 2.5M X 0.23M THK. CARRIAGEWAY WITH 145 L.M. REINFORCED LINE CANAL	
300117209311000	21FH0025 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL-INFRASTRUCTURE PROGRAM-CONSTRUCTION OF CONCRETE ROAD-CONCRETING OF ROAD, BRGY. STA. ISABEL-SAN PEDRO, BATO, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/14-20/2020	01/18/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	4,948,759.71	-	4,948,759.71	CONSTRUCTION/CONCRETING OF 0.574 KM. X 2.50X0.20M THK. CONCRETE ROAD WITH REPLACEMENT/INSTALLATION OF 20 L.M. - 910MM- RCPC	
310105100563000	21FH0026 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-RECONSTRUCTION TO CONCRETE PAVEMENT-CATANDUANES CIRCUMFERENTIAL ROAD K0151+726 - K0151+833	CONST. SECT.	YES	Competitive Bidding	12/14-20/2020	01/18/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	3,921,626.50	-	3,921,626.50	RECONSTRUCTION OF 146 L.M. CARRIAGEWAY INCLUDING 126 L.M. SHOULDER	
300105200474000	21FH0027 - BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-NATIONAL BUILDING PROGRAM - CONSTRUCTION OF MULTI-PURPOSE BUILDING, CONSTRUCTION OF EVACUATION CENTER, BATO, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/14-20/2020	01/18/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	9,898,859.93	-	9,898,859.93	CONSTRUCTION OF 12X25 EVACUATION CENTER INCLUDING PERIMETER FENCE	

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300101222525000	21FH0028 - BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF MULTI-PURPOSE BUILDING, CARAMORAN CENTRAL ELEMENTARY SCHOOL, BAYBAY, CARAMORAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/14-20/2020	01/18/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	2,968,859.96	-	2,968,859.96	CONSTRUCTION OF SINGLE STOREY TWO CLASSROOM (18MX7M) SCHOOL BUILDING WITH C.R.
300116204261000	21FH0029 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION/IMPROVEMENT OF ROAD-REHABILITATION/IMPROVEMENT OF BRGY. SAN ROQUE-DANICOP, JCT. SOGOD TTBGAO-STO. NIÑO ROAD INCLUDING DRAINAGE SYSTEM LEADING TO THE PROPOSED VIRAC AGRI-TOURISM SITES,	CONST. SECT.	YES	Competitive Bidding	12/28/2020-1/3/2021	1/19/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	44,098,760.00	-	44,098,760.00	CONCRETING OF 1.83468 LANE-KM. X 5M X 0.23M THK. WITH 662.6 L.M. X 1M SHOULDER INCLUDING CONSTRUCTION OF 1359 L.M. REINFORCED CONCRETE LINED CANAL
320101106875000	21FH0030 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF RIVER CONTROL, DANICOP, VIRAC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/28/2020-1/3/2021	1/19/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	29,398,846.41	-	29,398,846.41	CONSTRUCTION OF 365 L.M. REINFORCED CONCRETE RIVER CONTROL STRUCTURE WITH STEEL SHEET PILE
300116204264000	21FH0031 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF BRGY. CAVINITAN TO BRGY. PAJO ROAD CONNECTING PROPOSED VIRAC TOURISM CIRCUIT ROAD, VIRAC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/28/2020-1/3/2021	1/19/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	27,438,760.00	-	27,438,760.00	CONCRETING OF 1.15288 LANE-KM. X 6.1M X 0.23M THK. INCLUDING CONSTRUCTION OF 224.5 L.M. REINFORCED CONCRETE LINED CANAL
300116204265000	21FH0032 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF JCT. NATIONAL ROAD MOONWALK-SAN ROQUE-GOGON-PALNAB ROAD, VIRAC,	CONST. SECT.	YES	Competitive Bidding	12/28/2020-1/3/2021	1/19/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	10,994,360.00	-	10,994,360.00	CONCRETING OF 0.70689 LANE-KM X 6.1M X 0.23M THK. INCLUDING CONSTRUCTION OF 153 L.M. REINFORCED CONCRETE LINED CANAL

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121201165000	21FH0033 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, VIRAC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/28/2020-1/3/2021	1/19/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	8,908,841.20	-	8,908,841.20	INSTALLATION OF 150 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINE IN BRGY. STO. DOMINGO & BRGY. PALTA, VIRAC, CATANDUANES
300121201161000	21FH0034 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, PANGANIBAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/28/2020-1/3/2021	1/19/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	5,443,856.65	-	5,443,856.65	INSTALLATION OF 60 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINES & 318 L.M. - 50MMX6M DISTRIBUTION PIPELINES, BRGY. CAGDARAO, PANGANIBAN, CATANDUANES
300121201163000	21FH0035 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, SAN MIGUEL, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/28/2020-1/3/2021	1/19/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	4,948,856.07	-	4,948,856.07	INSTALLATION OF 60 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINE, SAN MIGUEL, CATANDUANES
3001212011164000	21FH0036 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, VIGA, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/28/2020-1/3/2021	1/19/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	4,948,856.07	-	4,948,856.07	INSTALLATION OF 60 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINES, BRGY. SAN ROQUE (POB.), VIGA, CATANDUANES
3001212011157000	21FH0037 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, BATO, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/28/2020-1/3/2021	1/19/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	3,958,863.61	-	3,958,863.61	INSTALLATION OF 276 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINES, BRGY. SAN ROQUE, BATO, CATANDUANES
310202100833000	21FH0038 - NETWORK DEVELOPMENT-ROAD WIDENING-SECONDARY ROADS-ROAD WIDENING-CATANDUANES CIRCUMFERENTIAL ROAD K0196+869 - K0196+987	CONST. SECT.	YES	Competitive Bidding	12/28/2020-1/3/2021	1/19/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	3,467,662.72	-	3,467,662.72	WIDENING OF 131 L.M. CARAIGWAY WITH 176 L.M. SHOULDER
300121201160000	21FH0039 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, PANDAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/28/2020-1/3/2021	1/19/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	3,958,858.54	-	3,958,858.54	INSTALLATION OF 84 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINE, BRGY. HIYOP, PANDAN, CATANDUANES

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121201156000	21FH0040 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, BARAS, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/28/2020-1/3/2021	1/19/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	3,463,857.52	-	3,463,857.52	INSTALLATION OF 150 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINE, BRGY. SAN MIGUEL, BARAS, CATANDUANES
300121201155000	21FH0041 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, BAGAMANOC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/28/2020-1/3/2021	1/19/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	2,473,864.29	-	2,473,864.29	INSTALLATION OF 30 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINE, BRGY. MAVIL, BAGAMANOC, CATANDUANES
300121201159000	21FH0042 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, GIGMOTO, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	12/28/2020-1/3/2021	1/19/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	1,483,871.95	-	1,483,871.95	INSTALLATION OF 30 L.M. - 50MM-X6M uPVC TRANSMISSION PIPELINE, BRGY. SIORON, GIGMOTO, CATANDUANES
300116204262000	21FH0043 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF BARANGAY PALNAB-SAN ISIDRO VILLAGE-JCT. CCR, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/11-17/2021	2/2/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	44,098,682.17	-	44,098,682.17	CONCRETING OF 1,142.31 L.M. X 5M X 0.20M THK. BARANGAY ROAD INCLUDING RECONSTRUCTION OF 2,429 L.M. X 0.23M THK. CARRIAGEWAY AND CONSTRUCTION OF 394 L.M. REINFORCED LINED CANAL WITH COVER/MOVABLE COVER
320101106877000	21FH0044 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF SEAWALL, POBLACION, SAN ANDRES, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/11-17/2021	2/2/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	44,098,711.28	-	44,098,711.28	CONSTRUCTION OF 418 L.M. REINFORCED CONCRETE SEAWALL WITH STEEL SHEET PILE, REPAIR/RECONSTRUCTION OF 16 L.M. FLOOD CONTROL STRUCTURE AND CONSTRUCTION OF 20 L.M. X 2.30M WIDE CONCRETE FOOTBRIDGE WITH PRECAST CONCRETE PILES INCLUDING CRANEWAY
300116204267000	21FH0045 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF SAN MIGUEL-PURARAN TOURISM ROAD, BRGY. SAN MIGUEL AND PURARAN, BARAS, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/11-17/2021	2/2/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	44,098,819.00	-	44,098,819.00	CONCRETING OF 2.32 LANE-KM. X 3.05M X 0.23M THK. CARRIAGEWAY AND 1,070 L.M. PCP SHOULD @ BOTH SIDES

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
310108100651000	21FH0046 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS-CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-CATANDUANES CIRCUMFERENTIAL ROAD-K0146+850-K0146+950	CONST. SECT.	YES	Competitive Bidding	1/11-17/2021	2/2/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	24,498,760.00	-	24,498,760.00	CONSTRUCTION OF 1,064 SQ.M. HIGH TENSILE WIRE MESH LANDSLIDE PROTECTION
320101106876000	21FH0047 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF RIVER WALL/FLOOD CONTROL SYSTEM, SAN VICENTE, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/11-17/2021	2/2/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	24,199,860.00	-	24,199,860.00	CONSTRUCTION OF 359.48 L.M. RIVER CONTROL
300203101676000	21FH0048 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, CONSTRUCTION OF CONCRETE ROAD-VIRAC-BATO-BATALAY-BOTE-BITAOGAN-CARORIAN-CAGARAY-RADAR STATION ROADS LEADING TO MARIBINA FALLS, BALONGBONG FALLS, MANGROVE ECO-PARK, SACAHON BEACH, BOTE LIGHTHOUSE, JAPANESES GARRISON (MT. ARINAWAN), BITAOGAN BEACH, CARORIAN WONDERS, BRGY. CAGARAY, CATANDUANES, PACKAGE II	CONST. SECT.	NO	Competitive Bidding	1/11-17/2021	2/2/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	9,798,716.92	-	9,798,716.92	CONSTRUCTION OF 680 L.M. X 9.10M ROADWAY WITH CONCRETING OF 0.88 LANE-KM. X 3.05M X 0.23M THK. CARRIAGEWAY
300203101674000	21FH0049 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS-CONSTRUCTION OF CONCRETE ROAD-SAN ANDRES-PANDAN-HITOP ACCESS ROAD LEADING TO HITOP HIGHLANDS AND SU-NOG SEA CAVE, PANDAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/11-17/2021	2/2/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	9,798,735.19	-	9,798,735.19	CONSTRUCTION OF 0.30 KM. X 9.10M ROAD WITH CONCRETING OF 0.48 LANE-KM. X 3.05M X 0.23 THK. CARRIAGEWAY
310208100360000	21FH0050 - NETWORK DEVELOPMENT-OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROAD - OFF-CARRIAGEWAY IMPROVEMENT:SHOULDER PAVING/CONSTRUCTION-CATANDUANES CIRCUMFERENTIAL ROAD K0126+423 - K0127+800	CONST. SECT.	NO	Competitive Bidding	1/11-17/2021	2/2/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	9,415,681.09	-	9,415,681.09	CONCRETING OF SHOULDER 3,330 SQ.M. INCLUDING LINED CANAL 151 L.M.

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
310102100703000	21FH0051 - ASSET PRESERVATION-PREVENTIVE MAINTENANCE-SECONDARY ROADS-PREVENTIVE MAINTENANCE OF ROAD: CONCRETE REBLOCKING - CATANDUANES CIRCUMFERENTIAL ROAD K0026+000-K0027+000	CONST. SECT.	NO	Competitive Bidding	1/11-17/2021	2/2/2021	2/15-22/2021	2/23/2021-3/2/2021	GoP	8,346,395.09	-	8,346,395.09	RECONSTRUCTION OF 396 L.M. CARRIAGEWAY	
300103203558000	21FH0052 - BUILDINGS AND OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-CONSTRUCTION OF MULTI-PURPOSE BUILDING-CONSTRUCTION OF SEWAGE TREATMENT FACILITIES, VIRAC,	CONST. SECT.	NO	Competitive Bidding	1/22-28/2021	2/16/2021	3/3-10/2021	3/11-17/2021	GoP	48,998,856.26	-	48,998,856.26	CONCRETING OF 1 UNIT LARGE, 1 UNIT MEDIUM, 2 UNIT SMALL AND 2 UNIT OF MINI WASTEWATER TREATMENT FACILITIES STRUCTURE AND RECONSTRUCTION OF 915 L.M. LINED CANAL	
300116204260000	21FH0053 - LOCAL ROADS AND BRIDGES-LOCAL CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF BRGY. CAPILIHAN TO BRGY. STO. NIÑO ROAD LEADING TO THE PROPOSED AGRI TOURISM SITES, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/22-28/2021	2/16/2021	3/3-10/2021	3/11-17/2021	GoP	44,098,760.00	-	44,098,760.00	1,983.4 L.M. X 6.1M WIDE ROAD CONCRETING INCLUDING REINFORCED CONCRETE LINED CANAL	
300116204258000	21FH0054 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION OF CONCRETE ROAD-CONSTRUCTION/REHABILITATION/IMPROVEMENT OF BRGY. BIGAA TO JCT. CATANDUANES CIRCUMFERENTIAL ROAD LEADING TO VIRAC AGRI TOURISM SITES, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	1/22-28/2021	2/16/2021	3/3-10/2021	3/11-17/2021	GoP	44,098,624.39	-	44,098,624.39	SECTION 1: CONCRETING/RECONSTRUCTION OF 1.82 LANE-KM. X 3.05M X 0.23M THK. CARRIAGEWAY INCLUDING 1,820 L.M. X 1.50M X 0.23M THK. SHOULDER WITH CONSTRUCTION OF 100 L.M. LINE CANAL SECTION 2: STA. 0+000-STA. 0+710.44- CONCRETING/RECONST. OF 1,42088 LANE-KM. X 3.05M X 0.23M THK. CARRIAGEWAY INCLUDING CONST. OF 1,420.88 L.M. REINFORCED LINE CANAL/SHOULDER; STA. 0+710.44- STA. 1+470-CONST. OF 639.12 L.M. REINFORCED LINE CANAL AND CONC. OF SHOULDER AT INTERMITTENT	

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300116204263000	21FH0055 - LOCAL PROGRAM-LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS-REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF BRGY. CALATAGAN TIBANG BIGAA ROAD LEADING TO THE PROPOSED VIRAC AGRITOURISM SITES, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	1/22-28/2021	2/16/2021	3/3-10/2021	3/11-17/2021	GoP	17,638,759.99	-	17,638,759.99	CONCRETING OF 0.8555 LANE-KM. X 5M X 0.23M THK. WITH 1715.17 L.M.X 1M SHOULDER INCLUDING CONSTRUCTION OF 367 L.M. REINFORCED CONCRETE LINED CANAL	
300107201228000	21FH0056 - LOCAL PROGRAM-FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF RIVER FLOOD CONTROL STRUCTURE, BARANGAY MABINI PROPER, CARAMORAN,	CONST. SECT.	NO	Competitive Bidding	1/22-28/2021	2/16/2021	3/3-10/2021	3/11-17/2021	GoP	14,848,755.40	-	14,848,755.40	CONSTRUCTION OF 153 L.M. REINFORCED CONCRETE FLOOD CONTROL STRUCTURE WITH STEEL SHEET PILE	
300121201158000	21FH0057 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, CARAMORAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/22-28/2021	2/16/2021	3/3-10/2021	3/11-17/2021	GoP	11,383,869.01	-	11,383,869.01	INST. OF 150 L.M. 50MM-X6M uPVC TRANSMISSION PIPELINES, PORTABLE SUBMERSIBLE PUMP 3HP W/ SOLAR PANELS, BRGY. TUBULI; INST. OF 150 L.M. 50MM-X6M uPVC TRANSMISSION PIPELINES, PORTABLE SUBMERSIBLE PUMP 3HP W/ SOLAR PANELS, BRGY. DATAG; INST. OF 150 L.M. 50MM-X6M uPVC TRANSMISSION PIPELINES, PORTABLE SUBMERSIBLE PUMP 5HP W/ SOLAR PANELS, BRGY. TIAYA	
300116204266000	21FH0058 - REHABILITATION OF CONCRETE ROAD-REHABILITATION/IMPROVEMENT OF ROAD INCLUDING DRAINAGE SYSTEM, BARANGAY STA. ELENA TO BARANGAY SAN ROQUE, VIRAC, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	1/22-28/2021	2/16/2021	3/3-10/2021	3/11-17/2021	GoP	10,994,342.81	-	10,994,342.81	RECONSTRUCTION OF 0.692 LANE-KM. PCCP WITH 442 L.M. LINE CANAL	
310306100205000	21FH0059 - BRIDGE-CONSTRUCTION OF NEW BRIDGES-CONSTRUCTION OF CONCRETE BRIDGE-SUMIT BRIDGE ALONG CATANDUANES CIRCUMFERENTIAL ROAD	CONST. SECT.	YES	Competitive Bidding	1/22-28/2021	2/16/2021	3/3-10/2021	3/11-17/2021	GoP	9,798,860.00	-	9,798,860.00	CONSTRUCTION OF 8.0 L.M. BRIDGE	
310105100568000	21FH0060 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-RECONSTRUCTION TO CONCRETE PAVEMENT-CATANDUANES CIRCUMFERENTIAL ROAD K0113+037 - K0113+510	CONST. SECT.	YES	Competitive Bidding	1/22-28/2021	2/16/2021	3/3-10/2021	3/11-17/2021	GoP	9,594,920.00	-	9,594,920.00	RECONSTRUCTION OF 473 L.M. CARRIAGEWAY	

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107201225000	21FH0061 - LOCAL PROGRAM-FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE-CONSTRUCTION OF RIVER CONTROL, BARANGAY MABINI (BARRIO PROPER), CARAMORAN, CATANDUANES	CONST. SECT.	YES	Competitive Bidding	1/22-28/2021	2/16/2021	3/3-10/2021	3/11-17/2021	GoP	9,898,753.32	-	9,898,753.32	CONSTRUCTION OF 106 L.M. REINFORCED CONCRETE FLOOD CONTROL STRUCTURE WITH STEEL SHEET PILE
300121201162000	21FH0062 - LOCAL PROGRAM-WATER MANAGEMENT FACILITIES-WATER SUPPLY-LOCAL INFRASTRUCTURE PROGRAM-CONSTRUCTION OF WATER SUPPLY SYSTEMS CONSTRUCTION OF WATER SYSTEMS WITH SOLAR POWER PUMPS TO VARIOUS BARANGAYS, SAN ANDRES, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	1/22-28/2021	2/16/2021	3/3-10/2021	3/11-17/2021	GoP	7,423,855.89	-	7,423,855.89	INST. OF 276 L.M. 150MM-X6M uPVC TRANSMISSION PIPELINES, PORTABLE SUBMERSIBLE PUMP 25HP W/ SOLAR POWER PUMPS, BRGY. TIMBAAN, SAN ANDRES, CATANDUANES; INST. OF 210 L.M. 76MM-X6M uPVC TRANSMISSION PIPELINES, CONSTRUCTION OF RESERVOIR, BRGY. LICITIN, SAN ANDRES, CATANDUANES
310108100650000	ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS-CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-CATANDUANES CIRCUMFERENTIAL ROAD-K0173+300-K0173+450	CONST. SECT.	NO	Competitive Bidding	2/12-17/2021	2/3/2021	3/19-30/2021	4/1-2/2021	GoP	45,000.00	-	45,000.00	CONSTRUCTION OF ROAD SLOPE PROTECTION
300116204256000	LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION OF BATO POBLACION BY-PASS ROAD, BATO, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/12-17/2021	2/3/2021	3/19-30/2021	4/1-2/2021	GoP	45,000.00	-	45,000.00	CONSTRUCTION OF CONCRETE ROAD
310108100652000	ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS-CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-CATANDUANES CIRCUMFERENTIAL ROAD-K0122+500-K0122+585, K0123+200-K0123+275	CONST. SECT.	NO	Competitive Bidding	2/12-17/2021	2/3/2021	3/19-30/2021	4/1-2/2021	GoP	14,698,760.00	-	14,698,760.00	CONSTRUCTION OF 65 L.M. CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILE
310109100658000	ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS-BARAS-GIGMOTO-VIGA ROAD K0030+500-K0030+580	CONST. SECT.	NO	Competitive Bidding	2/12-17/2021	2/3/2021	3/19-30/2021	4/1-2/2021	GoP	5,000.00	-	5,000.00	CONSTRUCTION OF ROAD SLOPE PROTECTION

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109100659000	ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS-CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-JCT. BATO-BARAS ROAD K0016+100-K0016+250	CONST. SECT.	NO	Competitive Bidding	2/12-17/2021	2/3/2021	3/19-30/2021	4/1-2/2021	GoP	4,898,760.00	-	4,898,760.00	CONSTRUCTION OF 38 L.M. CONCRETE SLOPE PROTECTION
310109100660000	ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS-JCT. BATO-BARAS ROAD K0021+980-K0022+000	CONST. SECT.	NO	Competitive Bidding	2/12-17/2021	2/3/2021	3/19-30/2021	4/1-2/2021	GoP	4,898,760.00	-	4,898,760.00	CONSTRUCTION OF 25 L.M. CONCRETE SLOPE PROTECTION WITH STEEL SHEET PILE
310109100661000	ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS-BARAS-GIGMOTO-VIGA ROAD K0032+200-K0033+200	CONST. SECT.	NO	Competitive Bidding	2/12-17/2021	2/3/2021	3/19-30/2021	4/1-2/2021	GoP	5,000.00	-	5,000.00	CONSTRUCTION OF ROAD SLOPE PROTECTION
310108100659000	ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF NATIONAL ROAD SLIPS, SLOPE COLLAPSE AND LANDSLIDE-SECONDARY ROADS-CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE-CATANDUANES CIRCUMFERENTIAL ROAD-K0034+750-K0034+820	CONST. SECT.	NO	Competitive Bidding	2/12-17/2021	2/3/2021	3/19-30/2021	4/1-2/2021	GoP	12,600.00	-	12,600.00	CONSTRUCTION OF ROAD SLOPE PROTECTION
310105100650000	ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROAD-SECONDARY ROADS-CATANDUANES CIRCUMFERENTIAL ROAD-K0186+155-K0196+402	CONST. SECT.	NO	Competitive Bidding	2/12-17/2021	2/3/2021	3/19-30/2021	4/1-2/2021	GoP	9,798,706.60	-	9,798,706.60	RECONSTRUCTION OF 233 L.M. CARRIAGEWAY
300108200373000	FLOOD CONTROL AND DRAINAGE- DRAINAGE/PROTECTION WORKS-CONSTRUCTION OF SEAWALL, MUNICIPALITY OF CARAMOAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/12-17/2021	2/3/2021	3/19-30/2021	4/1-2/2021	GoP	30,000.00	-	30,000.00	CONSTRUCTION OF SEAWALL
300108200375000	FLOOD CONTROL AND DRAINAGE- DRAINAGE/PROTECTION WORKS-CONSTRUCTION OF SEAWALL, BARANGAY TILLOD, BARAS, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/12-17/2021	2/3/2021	3/19-30/2021	4/1-2/2021	GoP	20,000.00	-	20,000.00	CONSTRUCTION OF SEAWALL
310306100206000	BRIDGE PROGRAM-CONSTRUCTION OF NEW BRIDGES-CATAMBAN BRIDGE ALONG CATANDUANES CIRCUMFERENTIAL ROAD	CONST. SECT.	NO	Competitive Bidding	3/1-7/2021	3/23/2021	4/12-20/2021	4/22-23/2021	GoP	11,000.00	-	11,000.00	CONSTRUCTION OF BRIDGE
310208100361000	NETWORK DEVELOPMENT PROGRAM OFF-CARRIAGEWAY IMPROVEMENT-SECONDARY ROADS-CATANDUANES CIRCUMFERENTIAL ROAD-K0198+578-K0200+411	CONST. SECT.	NO	Competitive Bidding	3/1-7/2021	3/23/2021	4/12-20/2021	4/22-23/2021	GoP	7,840.00	-	7,840.00	CONCRETING OF SHOULDER

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
320101106874000	FLOOD MANAGEMENT PROGRAM-CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD CONTROL STRUCTURE, POBLACION, PANDAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/21-27/2021	3/16/2021	4/5-13/2021	4/15-16/2021		GoP	45,000.00	-	45,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300205100049000	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAINWATER COLLECTOR SYSTEMS-WATER SUPPLY SYSTEM-REHABILITATION OF WATER SUPPLY PIPELINES, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/1-7/2021	3/23/2021	4/12-20/2021	4/22-23/2021		GoP	50,000.00	-	50,000.00	CONSTRUCTION OF WATER SUPPLY SYSTEM
300108200374000	CONSTRUCTION OF SLOPE PROTECTION ALONG CATANDUANES CIRCUMFERENTIAL ROAD-CARAMORAN-SAN ANDRES ROAD SECTION, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/1-7/2021	3/23/2021	4/12-20/2021	4/22-23/2021		GoP	5,000.00	-	5,000.00	CONSTRUCTION OF ROAD SLOPE PROTECTION
300116204257000	LOCAL ROADS AND BRIDGES-LOCAL ROADS-CONSTRUCTION/REHABILITATION OF ROAD, BARANGAY DUGUI TOO TO BARANGAY DUGUI WALA, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/1-7/2021	3/23/2021	4/12-20/2021	4/22-23/2021		GoP	45,000.00	-	45,000.00	CONSTRUCTION OF CONCRETE ROAD
300116204259000	LOCAL ROADS AND BRIDGES-LOCAL ROADS-REHABILITATION OF SAN PEDRO-SAN ROQUE-STA. ELENA ROAD, BARANGAY SAN PEDRO, SAN ROQUE, STA. ELENA, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/1-7/2021	3/23/2021	4/12-20/2021	4/22-23/2021		GoP	30,000.00	-	30,000.00	REHABILITATION OF ROAD
30011200365000	CONSTRUCTION OF SLOPE PROTECTION ALONG BARAS-GIGMOTO-VIGA ROAD, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/21-27/2021	3/16/2021	4/5-13/2021	4/15-16/2021		GoP	5,000.00	-	5,000.00	CONSTRUCTION OF ROAD SLOPE PROTECTION
300109200986000	CONSTRUCTION OF SEAWALL, BARANGAY POBLACION, CARAMORAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/21-27/2021	3/16/2021	4/5-13/2021	4/15-16/2021		GoP	10,000.00	-	10,000.00	CONSTRUCTION OF SEAWALL
300109200987000	CONSTRUCTION OF RIVER CONTROL BURGOS-ALMOJUELA, VIGA, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/21-27/2021	3/16/2021	4/5-13/2021	4/15-16/2021		GoP	30,000.00	-	30,000.00	CONSTRUCTION OF RIVER CONTROL
300109200988000	FLOOD CONTROL-CONSTRUCTION OF SEAWALL AT BRGY. EASTERN POBLACION TO WESTERN POBLACION, BARAS, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/21-27/2021	3/16/2021	4/5-13/2021	4/15-16/2021		GoP	10,000.00	-	10,000.00	CONSTRUCTION OF SEAWALL
300107201222000	CONSTRUCTION OF SEAWALL, BARANGAY PANIQUE, CARAMORAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/21-27/2021	3/16/2021	4/5-13/2021	4/15-16/2021		GoP	15,000.00	-	15,000.00	CONSTRUCTION OF SEAWALL
300107201223000	CONSTRUCTION OF RIVER CONTROL, BARANGAY PANIQUE, CARAMORAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/21-27/2021	3/16/2021	4/5-13/2021	4/15-16/2021		GoP	15,000.00	-	15,000.00	CONSTRUCTION OF RIVER CONTROL

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107201226000	FLOOD CONTROL AND DRAINAGE, FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF RIVER FLOOD CONTROL STRUCTURE (PHASE 2), BARANGAY MABINI PROPER, CARAMORAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/1-7/2021	3/23/2021	4/12-20/2021	4/22-23/2021	GoP	15,000.00	-	15,000.00	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE
300117209310000	CONSTRUCTION/REHABILITATION OF BARANGAY ROAD, MANAMBAG, SAN ANDRES, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	2/21-27/2021	3/16/2021	4/5-13/2021	4/15-16/2021	GoP	30,000.00	-	30,000.00	CONSTRUCTION OF CONCRETE ROAD
300103203559000	BUILDINGS AND OTHER STRUCTURES,MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BATO RURAL DEVELOPMENT HIGH SCHOOL, BATO, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/5-12/2021	3/25/2021	4/16-27/2021	4/29-30/2021	GoP	30,000.00	-	30,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300103203560000	BUILDINGS AND OTHER STRUCTURES,MULTI-PURPOSE/FACILITIES-REHABILITATION OF MULTI-PURPOSE BUILDING (MARKET AND EVACUATION CENTER) AT BARANGAY ILAWOD, BATO, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/5-12/2021	3/25/2021	4/16-27/2021	4/29-30/2021	GoP	1,000.00	-	1,000.00	REHABILITATION/REPAIR OF MULTI-PURPOSE BUILDING
300103203561000	BUILDINGS AND OTHER STRUCTURES,MULTI-PURPOSE/FACILITIES-REHABILITATION OF MULTI-PURPOSE BUILDING AT BARANGAY CABUGAO, BATO, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/5-12/2021	3/25/2021	4/16-27/2021	4/29-30/2021	GoP	1,000.00	-	1,000.00	REHABILITATION/REPAIR OF MULTI-PURPOSE BUILDING
300103202499000	BUILDINGS AND OTHER STRUCTURES,MULTI-PURPOSE/FACILITIES-REHABILITATION OF MULTI-PURPOSE BUILDING AT BARANGAY GUINOBATAN, BATO, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/5-12/2021	3/25/2021	4/16-27/2021	4/29-30/2021	GoP	1,000.00	-	1,000.00	REHABILITATION/REPAIR OF MULTI-PURPOSE BUILDING
300103203563000	BUILDINGS AND OTHER STRUCTURES,MULTI-PURPOSE/FACILITIES-REHABILITATION OF MULTI-PURPOSE BUILDING AT BARANGAY SAN ROQUE, BATO, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/5-12/2021	3/25/2021	4/16-27/2021	4/29-30/2021	GoP	1,000.00	-	1,000.00	REHABILITATION/REPAIR OF MULTI-PURPOSE BUILDING
300103203564000	BUILDINGS AND OTHER STRUCTURES,MULTI-PURPOSE/FACILITIES-REHABILITATION OF MULTI-PURPOSE BUILDING AT MUNICIPAL COMPOUND, BARANGAY LIBOD, BATO, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/5-12/2021	3/25/2021	4/16-27/2021	4/29-30/2021	GoP	16,000.00	-	16,000.00	REHABILITATION/REPAIR OF MULTI-PURPOSE BUILDING
300103203565000	CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS LOCAL INFRASTRUCTURE INCLUDING LOCAL PROJECTS, BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE/FACILITIES-REHABILITATION OF MULTI-PURPOSE BUILDING, BARAS RURAL DEVELOPMENT, BARAS, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/5-12/2021	3/25/2021	4/16-27/2021	4/29-30/2021	GoP	5,000.00	-	5,000.00	REHABILITATION/MAJOR REPAIR OF MULTI-PURPOSE BUILDING

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021

Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203566000	CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE/FACILITIES-RENOVATION/IMPROVEMENT OF PANGANIBAN MUNICIPAL HALL, PANGANIBAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/5-12/2021	3/25/2021	4/16-27/2021	4/29-30/2021	GoP	30,000.00	-	30,000.00	REHABILITATION/MAJOR REPAIR OF MULTI-PURPOSE BUILDING
300104222523000	BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, CALATAGAN TIBANG, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/5-12/2021	3/25/2021	4/16-27/2021	4/29-30/2021	GoP	2,000.00	-	2,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300104222524000	BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, CAPILIHAN ELEMENTARY SCHOOL, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/5-12/2021	3/25/2021	4/16-27/2021	4/29-30/2021	GoP	2,000.00	-	2,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300104222526000	BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, DARIAO, CARAMORAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/5-12/2021	3/25/2021	4/16-27/2021	4/29-30/2021	GoP	2,000.00	-	2,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300104222527000	BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, DUGUI TOO, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/5-12/2021	3/25/2021	4/16-27/2021	4/29-30/2021	GoP	2,000.00	-	2,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300104222528000	BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, GOGON CENTRO, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/12-18/2021	6/4/2021	4/23-30/2021	5/4-5/2021	GoP	2,000.00	-	2,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300104222529000	BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, MABINI, CARAMORAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/12-18/2021	6/4/2021	4/23-30/2021	5/4-5/2021	GoP	2,000.00	-	2,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300104222530000	BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ISIDRO VILLAGE, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/12-18/2021	6/4/2021	4/23-30/2021	5/4-5/2021	GoP	2,000.00	-	2,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300104222531000	BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ROQUE, SAN ANDRES, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/12-18/2021	6/4/2021	4/23-30/2021	5/4-5/2021	GoP	2,000.00	-	2,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300104222532000	BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, SOGOD-TIBGAO, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/12-18/2021	6/4/2021	4/23-30/2021	5/4-5/2021	GoP	2,000.00	-	2,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING

DPWH-CATANDUANES DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for CY 2021
Civil Works

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300104222533000	BUILDINGS AND OTHER STRUCTURES,MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, TUBULI, CARAMORAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/12-18/2021	6/4/2021	4/23-30/2021	5/4-5/2021	GoP	2,000.00	-	2,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING	
300104222534000	BUILDINGS AND OTHER STRUCTURES,MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, VIRAC PILOT ELEMENTARY SCHOOL, SAN ROQUE, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/12-18/2021	6/4/2021	4/23-30/2021	5/4-5/2021	GoP	2,000.00	-	2,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING	
300104222535000	BUILDINGS AND OTHER STRUCTURES,MULTI-PURPOSE/FACILITIES-REHABILITATION OF MULTI-PURPOSE BUILDING, PALAWIG, SAN ANDRES, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/12-18/2021	6/4/2021	4/23-30/2021	5/4-5/2021	GoP	1,000.00	-	1,000.00	REHABILITATION/REPAIR OF MULTI-PURPOSE BUILDING	
300104222521000	BUILDINGS AND OTHER STRUCTURES,MULTI-PURPOSE/FACILITIES-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BRGY. EASTERN POBLACION, BARAS, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/12-18/2021	6/4/2021	4/23-30/2021	5/4-5/2021	GoP	20,000.00	-	20,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING	
300105200475000	NATIONAL BUILDING PROGRAM-BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE COVERED COURT POBLACION PROPER, CARAMORAN, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/12-18/2021	6/4/2021	4/23-30/2021	5/4-5/2021	GoP	36,000.00	-	36,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING	
300105200476000	NATIONAL BUILDING PROGRAM-BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BUILDING, CATANDUANES DISTRICT ENGINEERING OFFICE, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/12-18/2021	6/4/2021	4/23-30/2021	5/4-5/2021	GoP	25,000.00	-	25,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING	
300105200477000	NATIONAL BUILDING PROGRAM-BUILDINGS AND OTHER STRUCTURES, MULTI-PURPOSE/FACILITIES-REHABILITATION OF DPWH BUILDING, CATANDUANES DEO, VIRAC, CATANDUANES	CONST. SECT.	NO	Competitive Bidding	3/12-18/2021	6/4/2021	4/23-30/2021	5/4-5/2021	GoP	6,000.00	-	6,000.00	REHABILITATION/REPAIR OF MULTI-PURPOSE BUILDING	

Prepared by:

**ELSIE R. GIAMAN**
Head, BAC Secretariat

Recommended by:

**JOEL B. TURADO**
BAC Chairperson

Approved by:

**GIL AUGUSTUS A. BALMADRID**
OIC-District Engineer