



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGULAR INFRASTRUCTURE PROJECTS												
31010210 0174000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Preventive Maintenance – Secondary Road – Santander-Barili-Toledo Road; K0143+723-K0144+000, K0145+795-K0146+795, K0147+845-K0147+992, K0147+1008-K0148+010, K0148+769-K0149+186, K0151+700-K0152+097, K0152+097-K0152+209 (Savings), Cebu	Cebu 4th DEO	Competitive Bidding	Feb. 13-19, 2018	March 5, 2018	March 12, 2018	March 20, 2018	GoP	34,599,880.00		34,599,880.00	Asphalt Overlay 100mm with Correction
31010310 0193000	Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Tertiary Road – Argao-Moalboal Road – K0058+(-410)– K0058+079, K0064+404 –K0064+976, K0058+079 – K0058+164.60 (Savings), Cebu	Cebu 4th DEO	Competitive Bidding	Feb. 13-19, 2018	March 5, 2018	March 12, 2018	March 20, 2018	GoP	16,363,060.00		16,363,060.00	Asphalt Overlay 50mm with Correction



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010410 033000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program; Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – N. Bacalso Avenue (Cebu South Road); Section 1: K0091+000 – K0093+000	Cebu 4th DEO	Competitive Bidding	Dec. 30, 2017-Jan. 5, 2018	Jan. 23, 2018	Feb. 12, 2018	Feb. 20, 2018	GoP	57,164,380.00		57,164,380.00	Upgrading (Asphalt to Concrete) with 300mm Slab with Drainage
31010610 0003000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program; Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road-Tertiary Roads – Argao-Moalboal Road; K0059+000 – K0060+000, K0069+186 – K0070+259, K0058+833-K0059+000 (Savings), Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 11-17, 2017	Dec. 4, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	54,838,840.00		54,838,840.00	Concrete Reconstruction with 280mm Slab with Drainage
31010610 0185000	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program; Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road-Tertiary Roads – Argao-Moalboal Road; K0066+469 – K0066+675, K0066+675 – K0066+695 (Savings), Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 11-17, 2017	Dec. 4, 2017	Feb. 12, 2018	Feb. 20, 2018	GoP	6,020,140.00		6,020,140.00	Asphalt Overlay 100mm with Correction



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010910 0014000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides – Tertiary Roads: Dalaguete-Mantalongon-Badian Road, K0104+500-K0105+000, K0106+800-K0106+880, K0108+850-K0109+019	Cebu 4th DEO	Competitive Bidding	Jan. 18-24, 2018	Feb. 12, 2018	Feb. 19, 2018	Feb. 27, 2018	GoP	98,000,000.00		98,000,000.00	Slope Protection (L/S)
31020110 0175000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening – Primary Roads, N. Bacalso Avenue (Cebu South Road) including ROW. K0131+000-K0133+000	Cebu 4th DEO	Competitive Bidding	Feb. 13-19, 2018	March 5, 2018	March 12, 2018	March 20, 2018	GoP	58,800,000.00		58,800,000.00	Road Widening
31021210 0061000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program – Paving of Unpaved Roads – Tertiary Road – Dalaguete-Mantalongon-Badian Road – K0101+707-K0101+914	Cebu 4th DEO	Competitive Bidding	Nov. 22-28, 2017	Dec. 20, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	8,734,740.00		8,734,740.00	Paving of Unpaved Roads



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31030310 0242000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strngthening of Permanent Bridge, Dalaguete Bridge (B00441CB) along Natalio Bacalso Avenue	Cebu 4th DEO	Competitive Bidding	Nov. 23-29, 2017	Dec. 20, 2017	Feb. 12, 2018	Feb. 20, 2018	GoP	4,900,000.00		4,900,000.00	Retrofitting/Strengthening of Bridge
31030510 0333000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridge, Santander Bridge (B00438CB) along Natalio Bacalso Avenue, K0133+325	Cebu 4th DEO	Competitive Bidding	Dec. 22-28, 2017	Jan. 10, 2018	Feb. 12, 2018	Feb. 20, 2018	GoP	29,400,000.00		29,400,000.00	Bridge Widening
31030610 0054000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Permanent Bridges, Cawayan Bridge along Natalio Bacalso Avenue (Cebu South Road), K078+592	Cebu 4th DEO	Competitive Bidding	Jan. 17-23, 2018	Feb. 12, 2018	March 5, 2018	March 12, 2018	GoP	7,840,000.00		7,840,000.00	Construction of New Permanent Bridge



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31030610 0055000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Construction of New Permanent Bridges, Liloan Bridge along Natalio Bacalso Avenue (Cebu South Road)	Cebu 4th DEO	Competitive Bidding	Jan. 17-23, 2018	Feb. 12, 2018	March 5, 2018	March 12, 2018	GoP	14,700,000.00		14,700,000.00	Construction of New Permanent Bridge
32010110 1905000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Completion of Mantalongon Flood Control (River Revetment), Dalaguete, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 22-28, 2017	Dec. 20, 2017	Feb. 19, 2018	Feb. 27, 2018	GoP	24,500,000.00		24,500,000.00	Completion of Revetment
32010110 1907000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Argao Flood Control (River Revetment) K0065+700, Dalaguete, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 22-28, 2017	Dec. 20, 2017	Feb. 19, 2018	Feb. 27, 2018	GoP	24,500,000.00		24,500,000.00	Construction of Revetment



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110 1908000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Bato Flood Control (River Revetment), Samboan, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 19, 2018	Feb. 27, 2018	GoP	24,500,000.00		24,500,000.00	Construction of Revetment
32010110 1909000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Canbanua Flood Control (River Revetment) Phase 4, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Jan. 5-11, 2018	Jan. 24, 2018	March 12, 2018	March 20, 2018	GoP	24,500,000.00		24,500,000.00	Construction of Revetment
32010110 1911000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Pasil Flood Control (River Revetment), Santander, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 23-29, 2017	Dec. 20, 2017	Feb. 19, 2018	Feb. 27, 2018	GoP	24,500,000.00		24,500,000.00	Construction of Revetment



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IABE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110 1912000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion Flood Control (River Revetment) K0084+000, Dalaguete, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 3-9, 2017	Nov. 23, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	24,500,000.00		24,500,000.00	Construction of Revetment
32010110 1913000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion Flood Control (River Revetment) Phase 2, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Jan. 5-11, 2018	Jan. 24, 2018	Feb. 12, 2018	Feb. 20, 2018	GoP	24,500,000.00		24,500,000.00	Construction of Revetment
32010110 1919000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Talaytay Flood Control (River Revetment) Phase 2, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 22-28, 2017	Dec. 19, 2017	Feb. 19, 2018	Feb. 27, 2018	GoP	24,500,000.00		24,500,000.00	Construction of Revetment



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010210 0175000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset_Preservation_Program - Preventive Maintenance (Asphalt Overlay) along Santander-Barili-Toledo Road; Section 1: K0189+000 – K0190+000; Section 2: K0197+000 – K0197+751; Section 3: K0207+093 – K0207+471; Section 4: K0208+017- K0208+0179; Section 5: K0217+444 – K0217+850	Cebu 4th DEO	Competitive Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	41,828,360.00		41,828,360.00	Asphalt Overlay 100mm with Correction
31010310 0194000	Organization Outcome 1: Ensure Safe and Reliable National Road System, Asset_Preservation_Program ; Preventive Maintenance- Tertiary Roads- Argao-Ronda Road, Ronda, Cebu; Section 1: K0086+005-K0088+000	Cebu 4th DEO	Competitive Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	31,038,560.00		31,038,560.00	Asphalt Overlay 100mm with Correction
31010510 0158000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset_Preservation_Program ; Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Secondary Road-Santander-Barili-Toledo Road; Section 1: K0152+628- K0152+870; Section 2: K0152+870- K0152+870	Cebu 4th DEO	Competitive Bidding	Nov. 3-9, 2017	Nov. 23, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	7,588,140.00		7,588,140.00	Asphalt Overlay 100mm with Correction



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010510 0159000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset_Preservation_Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road along Secondary Road, Santander-Barili-Toledo Road; Section 1: K0194+148 – K0195+144	Cebu 4th DEO	Competitive Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	25,798,500.00		25,798,500.00	Asphalt Overlay 100mm with Correction
31010610 0004000	Organization Outcome 1: Ensure Safe and Reliable National Road System, Asset_Preservation_Program ; Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Tertiary Road - Argao-Ronda Road; Section 1: K0081+223-K0081+935; Section 2:K0088+311-K0089+299	Cebu 4th DEO	Competitive Bidding	Nov. 22-28, 2017	Dec. 20, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	59,899,560.00		59,899,560.00	Asphalt Overlay 100mm with Correction
31010610 0186000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset_Preservation_Program ; Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road-Tertiary Roads-Sibonga-Dumanjug; Section 1: K0070+264-K0071+192; Section 2: K0070+166-	Cebu 4th DEO	Competitive Bidding	Nov. 3-9, 2017	Nov. 23, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	24,817,520.00		24,817,520.00	Asphalt Overlay 100mm with Correction



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010610 0035000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset_Preservation_Program ; Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road-Tertiary Roads- Sibonga-Dumanjug; Section 1: K0072+266-K0073+000; Section 2: K0075+065-K0077+501; Section 3:	Cebu 4th DEO	Competitive Bidding	Nov. 3-9, 2017	Nov. 23, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	87,981,460.00		87,981,460.00	Asphalt Overlay 100mm with Correction
31011110 0059000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset_Preservation_Program - Construction/Upgrading/Rehabilitation of Drainage along Secondary National Road – Santander-Barili-Toledo Road, Section 1: K0165+700– K0165+782, Section 2: K0166+100– K0166+300, Section 3: K0167+650– K0167+750, Section 4: K0167+962– K0167+972, Section 5: K0168+600– K0168+654, Section 6: K0219+000– K0219+150	Cebu 4th DEO	Competitive Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	3,048,780.00		3,048,780.00	Asphalt Overlay 100mm with Correction



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31020210 0144000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program, Road Widening - Secondary Roads, Santander-Barili-Toledo Road, K0213+000-K0216+100	Cebu 4th DEO	Competitive Bidding	Feb. 13-19, 2018	March 5, 2018	March 12, 2018	March 20, 2018	GoP	83,300,000.00		83,300,000.00	Road Widening
31020510 0062000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program; Construction of Missing Links/New Roads, Dalaguete-Mantalongon-Badian Road, Brgy. Ablayan to Brgy. Dobdob Section, Cebu (Package 2)	Cebu 4th DEO	Competitive Bidding	Jan. 24-30, 2018	Feb. 26, 2018	March 5, 2018	March 13, 2018	GoP	58,800,000.00		58,800,000.00	Construction of Concrete Road
31020810 0111000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development Program; Off-Carriageway Improvement-Secondary Road, Santander-Barili-Toledo Road; Section 1: K0180+503-K0181+600; Section 2: K0183+500-K0184+104; Section 3: K0184+140 - K0184+740	Cebu 4th DEO	Competitive Bidding	Nov. 23-29, 2017	Dec. 20, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	16,552,200.00		16,552,200.00	Construction of Concrete Road



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31030310 0243000	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Bridge Program, Retrofitting/Strngthening of Permanent Bridge, Manlapay Bridge (B00426CB) along Sibonga-Dumanjug Road	Cebu 4th DEO	Competitive Bidding	Nov. 23-29, 2017	Dec. 20, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	2,940,000.00		2,940,000.00	Retrofitting/Strengthening of Bridge
31030310 0244000	Organization Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program; Retrofitting/Stengthening of Saliring Bridge (B00433CB) along Santander-Barili-Toledo Road, K0163+898	Cebu 4th DEO	Competitive Bidding	Nov. 11-17, 2017	Dec. 4, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	4,410,000.00		4,410,000.00	Retrofitting/Strengthening of Bridge
31030410 0178000	Organization Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program; Rehabilitation/Major Repair of Permanent Bridges, Tapon Br. 1 (B00429CB) along Santander-Barili-Toledo Rd	Cebu 4th DEO	Competitive Bidding	Feb. 13-19, 2018	March 5, 2018	March 12, 2018	March 20, 2018	GoP	3,430,000.00		3,430,000.00	Rehabilitation/Major Repair of Bridge
31030410 0179000	Organization Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program; Rehabilitation/Major Repair of Permanent Bridges, Ylaya Br. (B00624CB) along Argao-Ronda Rd	Cebu 4th DEO	Competitive Bidding	Nov. 11-17, 2017	Dec. 4, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,470,000.00		1,470,000.00	Rehabilitation/Major Repair of Bridge



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31030610 0056000	Organization Outcome 1: Ensure Safe and Reliable National Road System, Bridge_Program; Construction of New Permanent Bridges, Polo Bridge along Santander-Barili-Toledo Road	Cebu 4th DEO	Competitive Bidding	Feb. 13-19, 2018	March 5, 2018	March 12, 2018	March 20, 2018	GoP	14,700,000.00		14,700,000.00	Rehabilitation/Major Repair of Bridge
32010110 1904000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Completion of Ginatilan Flood Control, Ginatilan, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 19, 2018	Feb. 27, 2018	GoP	40,000,000.00		40,000,000.00	Completion of Flood Mitigation Structure
32010110 1906000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Alegria Seawall, Alegria, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 19, 2018	Feb. 27, 2018	GoP	30,000,000.00		30,000,000.00	Construction of Seawall



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110 1910000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Looc Shore Protection, Dumanjug, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 19, 2018	Feb. 27, 2018	GoP	40,000,000.00		40,000,000.00	Construction of Shore Protection
32010110 1914000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion Flood Control, Dumanjug, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 19, 2018	Feb. 27, 2018	GoP	19,600,000.00		19,600,000.00	Construction of Flood Mitigation Structure
32010110 1915000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion Flood Control, Ronda, Cebu	Cebu 4th DEO	Competitive Bidding	Feb. 13-19, 2018	March 5, 2018	March 12, 2018	March 20, 2018	GoP	21,560,000.00		21,560,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110 1916000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion Seawall (Phase 2), Moalboal, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 19, 2018	Feb. 27, 2018	GoP	9,800,000.00		9,800,000.00	Construction of Seawall
32010110 1917000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion seawall, Dumanjug, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 19, 2018	Feb. 27, 2018	GoP	9,800,000.00		9,800,000.00	Construction of Seawall
32010110 1918000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Saliring Seawall, Malabuyoc, Cebu	Cebu 4th DEO	Competitive Bidding	Dec. 14-20, 2017	Jan. 5, 2018	March 5, 2018	March 13, 2018	GoP	29,400,000.00		29,400,000.00	Construction of Seawall



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110 1920000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tangil-Tapon Seawall, Dumanjug, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 19, 2018	Feb. 27, 2018	GoP	14,700,000.00		14,700,000.00	Construction of Seawall
32010110 1921000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tapon I Flood Control, K0216+885, Dumanjug, Cebu	Cebu 4th DEO	Competitive Bidding	Nov.23-29, 2017	Dec. 19, 2017	Feb. 19, 2018	Feb. 27, 2018	GoP	34,300,000.00		34,300,000.00	Construction of Flood Mitigation Structure
32010110 1922000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods; Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Ylaya Flood Control, K0088+259, Ronda, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 16-22, 2017	Dec. 7, 2017	Feb. 19, 2018	Feb. 27, 2018	GoP	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30020310 0433000	Convergence and Special Support Program; Construction / Improvement of Access Road leading to Declared Tourism Destinations- Access Road leading to Dalaguete Heritage Site, Osmeña Peak (Mantalongon-Lugsangan, Tabon), Dalaguete, Cebu	Cebu 4th DEO	Competitive Bidding	Jan. 24-30, 2018	Feb. 26, 2018	March 5, 2018	March 13, 2018	GoP	24,500,000.00		24,500,000.00	Road Concreting
30020310 0434000	Convergence and Special Support Program; Construction / Improvement of Access Road leading to Declared Tourism Destinations- Construction / Improvement of Access Roads leading to Declared Tourism Destinations-leading to Duyan-Duyan Tourism Circumferential Road leading to Duyan-Duyan Cave, Santander, Brgy. Cabutongan, Santander, Cebu	Cebu 4th DEO	Competitive Bidding	Dec. 14-20, 2017	Jan. 5, 2017	March 5, 2018	March 13, 2018	GoP	24,500,000.00		24,500,000.00	Road Concreting
LOCAL INFRASTRUCTURE PROJECTS												
30011620 1075000	Concreting of Pasil to Liptong Road, Santander, Cebu	Cebu 4th DEO	Competitive Bidding	Jan. 25-31, 2018	Feb. 27, 2018	March 12, 2018	March 20, 2018	GoP	19,800,000.00		19,800,000.00	Concreting of Road
30011620 1076000	Road Improvement/Concreting of the Manlum-Cagsing Road, Oslob Section, Cebu	Cebu 4th DEO	Competitive Bidding	Jan. 25-31, 2018	Feb. 27, 2018	March 12, 2018	March 20, 2018	GoP	24,750,000.00		24,750,000.00	Concreting of Road



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30012020 0084000	Local Program; Local Roads and Bridges; Water Supply, Construction of Water Supply Project, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 19-25, 2017	Feb. 27, 2018	March 12, 2018	March 20, 2018	GoP	43,120,000.00		43,120,000.00	Construction of Water Supply Systems
30010420 3628000	Construction (Completion) of Multi-Purpose Building, Brgy. Canbanua, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 31-Nov. 6, 2017	Nov. 20, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	990,000.00		990,000.00	Construction of Multi-purpose Building
30010420 3629000	Construction (Completion) of Multi-Purpose Building, Brgy. Guivanon, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 31-Nov. 6, 2017	Nov. 20, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	990,000.00		990,000.00	Construction of Multi-purpose Building
30010420 3630000	Construction (Completion) of Multi-Purpose Building, Brgy. Linut-od, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 31-Nov. 6, 2017	Nov. 20, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	990,000.00		990,000.00	Construction of Multi-purpose Building
30010420 3631000	Construction (Completion) of Multi-Purpose Building, Brgy. Malones, Dalaguete, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 10-16 2017	Oct. 30, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	990,000.00		990,000.00	Construction of Multi-purpose Building
30010420 3636000	Construction of Multi-Purpose Building, Brgy. Butong, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 10-16 2017	Oct. 30, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010420 3638000	Construction of Multi-Purpose Building, Brgy. Calagasan, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 10-16 2017	Oct. 30, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3639000	Construction of Multi-Purpose Building, Brgy. Canangca-an, Oslob, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3649000	Construction of Multi-Purpose Building, Brgy. Langlad, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 31- Nov. 6, 2017	Nov. 20, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3650000	Construction of Multi-Purpose Building, Brgy. Lengigon, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3652000	Construction of Multi-Purpose Building, Brgy. Mompeller, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3655000	Construction of Multi-Purpose Building, Brgy. San Antonio, Boljoon, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3658000	Construction of Multi-Purpose Building, Brgy. Tulang, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3660000	Rehabilitation of Colavin NHS Library Building, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Feb. 13-19, 2018	March 5, 2018	March 12, 2018	March 20, 2018	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
30011720 1749000	Construction of Concrete Road, Brgy. Suba, Samboan, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	2,970,000.00		2,970,000.00	Concreting of Road



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 1750000	Construction of Gravel Road, Brgy. Alo- Hagdan, Oslob, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	4,950,000.00		4,950,000.00	Concreting of Road
30011720 1751000	Construction of Gravel Road, Brgy. Canangca-an-Gawi, Oslob, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	7,920,000.00		7,920,000.00	Concreting of Road
30011720 1752000	Construction of Gravel Road, Kabulihan, Brgy. Upper Becerril, Boljoon, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Concreting of Road
30011720 1758000	Rehabilitation of Road, Brgy. Catolohan-Nalhub, Dalaguete, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	9,900,000.00		9,900,000.00	Concreting of Road
30011720 1760000	Rehabilitation of Road, Brgy. Gutlang-Alambijud, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	9,900,000.00		9,900,000.00	Concreting of Road
30011720 1764000	Rehabilitation of Road, Brgy. Nangka-El Pardo, Boljoon, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	4,950,000.00		4,950,000.00	Concreting of Road
30011720 1769000	Rehabilitation of Road, Tungo, Brgy. Taloot-Mandilikit, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	4,950,000.00		4,950,000.00	Concreting of Road
30012020 0085000	Local Program; Local Roads and Bridges; Water Supply, Construction of Water Supply Project, Dumanjug, Cebu	Cebu 4th DEO	Competitive Bidding	Jan. 18-24, 2018	Feb. 15, 2018	March 5, 2018	March 13, 2018	GoP	43,120,000.00		43,120,000.00	Construction of Water Supply Systems
30010420 3633000	Construction of Multi-Purpose Building, Brgy. Balabagon, Moalboal, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 31-Nov. 6, 2017	Nov. 20, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	990,000.00		990,000.00	Construction of Multi-purpose Building



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010420 3634000	Construction of Multi-Purpose Building, Brgy. Bugas, Badian, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3635000	Construction of Multi-Purpose Building, Brgy. Buguil, Moalboal, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3637000	Construction of Multi-Purpose Building, Brgy. Butong, Ronda, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 10-16 2017	Oct. 30, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3640000	Construction of Multi-Purpose Building, Brgy. Canorong, Ginatilan, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 10-16 2017	Oct. 30, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3642000	Construction of Multi-Purpose Building, Brgy. Ilaya, Ronda, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3643000	Construction of Multi-Purpose Building, Brgy. Kalaboon, Dumanjug, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 31- Nov. 6, 2017	Nov. 20, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	990,000.00		990,000.00	Construction of Multi-purpose Building
30010420 3644000	Construction of Multi-Purpose Building, Brgy. Kang-actol, Dumanjug, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 18-24, 2017	Nov. 7, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3645000	Construction of Multi-Purpose Building, Brgy. Kanghumaud, Dumanjug, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 31- Nov. 6, 2017	Nov. 20, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3646000	Construction of Multi-Purpose Building, Brgy. Kanguha, Dumanjug, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 10-16 2017	Oct. 30, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3647000	Construction of Multi-Purpose Building, Brgy. Kantangkas, Dumanjug, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010420 3648000	Construction of Multi-Purpose Building, Brgy. Lanao, Moalboal, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3651000	Construction of Multi-Purpose Building, Brgy. Looc, Ginatilan, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 10-16 2017	Oct. 30, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3653000	Construction of Multi-Purpose Building, Brgy. Palanas, Ronda, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 31- Nov. 6, 2017	Nov. 20, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	990,000.00		990,000.00	Construction of Multi-purpose Building
30010420 3654000	Construction of Multi-Purpose Building, Brgy. Salamanca, Ginatilan, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 10-16 2017	Oct. 30, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3656000	Construction of Multi-Purpose Building, Brgy. Sulsugan, Badian, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3657000	Construction of Multi-Purpose Building, Brgy. Tubod, Badian, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3659000	Construction of Multi-Purpose Building, Brgy. Vive, Ronda, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 10-16 2017	Oct. 30, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30011720 1753000	Construction of Road, Brgy. San Antonio - Cerdeña - Tolosa - Lepanto, Malabuyoc, Cebu	Cebu 4th DEO	Competitive Bidding	Nov. 22-28, 2017	Dec. 19, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	5,940,000.00		5,940,000.00	Construction of Road
30011720 1755000	Rehabilitation of Road, Brgy. Balabagon - Busay, Moalboal, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Road
30011720 1756000	Rehabilitation of Road, Brgy. Banhigan - Taytay, Badian, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	2,475,000.00		2,475,000.00	Rehabilitation of Road
30011720 1757000	Rehabilitation of Road, Brgy. Bugas - Tigbao - Santicon, Badian, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	3,960,000.00		3,960,000.00	Rehabilitation of Road



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 1759000	Rehabilitation of Road, Brgy. Cogon, Dumanjug, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	2,475,000.00		2,475,000.00	Rehabilitation of Road
30011720 1761000	Rehabilitation of Road, Brgy. Legaspi, Alegria, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	2,475,000.00		2,475,000.00	Rehabilitation of Road
30011720 1762000	Rehabilitation of Road, Brgy. Malayay - Langin, Ronda, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	2,475,000.00		2,475,000.00	Rehabilitation of Road
30011720 1763000	Rehabilitation of Road, Brgy. Manga, Alcantara, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	2,475,000.00		2,475,000.00	Rehabilitation of Road
30011720 1765000	Rehabilitation of Road, Brgy. Palanas-Cabil-isan, Alcantara, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Road Concreting
30011720 1766000	Rehabilitation of Road, Brgy. Palanas-Canorong, Ginatilan, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	2,475,000.00		2,475,000.00	Rehabilitation of Road
30011720 1767000	Rehabilitation of Road, Brgy. Poblacion - Mangaco, Ginatilan, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 14-20, 2017	Nov. 6, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	4,455,000.00		4,455,000.00	Rehabilitation of Road
30011720 1768000	Rehabilitation of Road, Sitio Cambunoc, Brgy. Sta. Filomena, Alegria, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	2,475,000.00		2,475,000.00	Rehabilitation of Road
30010320 0518000	Construction of Multi-Purpose Building, Brgy. Cawayan, Cebu	Cebu 4th DEO	Competitive Bidding	Jan. 24-30, 2018	Feb. 26, 2018	March 5, 2018	March 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3632000	Construction of Multi-Purpose in Cawayan Central ES, Dalaguete, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 31- Nov. 6, 2017	Nov. 20, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
30010420 3641000	Construction of Multi-Purpose Building, Brgy. Dugyan, Dalaguete, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 31- Nov. 6, 2017	Nov. 20, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	2,475,000.00		2,475,000.00	Construction of Multi-purpose Building
30011720 1775000	Concreting of Pasil to Liptong Barangay Roads, Santander, Cebu	Cebu 4th DEO	Competitive Bidding	Jan. 25-31, 2018	Feb. 27, 2018	March 5, 2018	March 13, 2018	GoP	9,900,000.00		9,900,000.00	Concreting of Road



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720 1770000	Concreting of Road, Barangay Poblacion to Barangay Mangaco, Ginatilan, Cebu	Cebu 4th DEO	Competitive Bidding	Jan. 25-31, 2018	Feb. 27, 2018	March 5, 2018	March 13, 2018	GoP	9,900,000.00		9,900,000.00	Concreting of Road
30011720 1776000	Construction of Nangka-Boljoon - Nug-as Road, Alcoy, Cebu	Cebu 4th DEO	Competitive Bidding	Jan. 25-31, 2018	Feb. 27, 2018	March 5, 2018	March 13, 2018	GoP	4,950,000.00		4,950,000.00	Road Construction
30011720 1774000	Construction/Repair/Rehabilitation of Poblacion To Mangaco Road, Ginatilan, Cebu	Cebu 4th DEO	Competitive Bidding	Jan. 25-31, 2018	Feb. 27, 2018	March 5, 2018	March 13, 2018	GoP	4,950,000.00		4,950,000.00	Road Construction
30011720 1773000	Road Construction, Barangay Colase - Barangay Camburoy Road, Samboan, Cebu	Cebu 4th DEO	Competitive Bidding	Jan. 25-31, 2018	Feb. 27, 2018	March 5, 2018	March 13, 2018	GoP	9,900,000.00		9,900,000.00	Road Construction
30011720 1771000	Road Construction, Barangay Looc, Dumanjug, Cebu	Cebu 4th DEO	Competitive Bidding	Jan. 25-31, 2018	Feb. 27, 2018	March 5, 2018	March 13, 2018	GoP	3,960,000.00		3,960,000.00	Road Construction
30011720 1772000	Road Construction, Barangay Talaytay, Argao, Cebu	Cebu 4th DEO	Competitive Bidding	Jan. 25-31, 2018	Feb. 27, 2018	March 5, 2018	March 13, 2018	GoP	4,950,000.00		4,950,000.00	Road Construction
30011720 1748000	Concreting of Barangay Road from Humanip, Basak to Jumangpas, Samboan, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 25-31, 2017	Nov. 14, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	1,980,000.00		1,980,000.00	Concreting of Road
30011720 1754000	Construction of Roads at Sitio Calumpang, Brgy. Pob. West, Moalboal, Cebu	Cebu 4th DEO	Competitive Bidding	Oct. 19-25, 2017	Nov. 8, 2017	Feb. 5, 2018	Feb. 13, 2018	GoP	2,970,000.00		2,970,000.00	Construction of Roads
	COMMON OFFICE SUPPLIES	Cebu 4th DEO	Shopping	N/A	N/A	N/A	N/A	N/A	689,833.25		689,833.25	Upon Completion of Papers
	COMMON OFFICE EQUIPMENT & ACCESSORIES	Cebu 4th DEO	Shopping	N/A	N/A	N/A	N/A	N/A	1,420,333.00		1,420,333.00	Upon Completion of Papers



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	COMMON I.T SUPPLIES	Cebu 4th DEO	Shopping	N/A	N/A	N/A	N/A	N/A	934,180.00		934,180.00	Upon Completion of Papers
	COMMON ELECTRICAL/HARDWARE & CONSTRUCTION SUPPLIES, EQUIPMENTS AND MATERIALS	Cebu 4th DEO	Shopping	N/A	N/A	N/A	N/A	N/A	14,229,532.00		14,229,532.00	Upon Completion of Papers
	COMMON ELECTRICAL/HARDWARE & CONSTRUCTION SUPPLIES, EQUIPMENTS AND MATERIALS	Cebu 4th DEO	Public Bidding	Feb. 13-19, 2018	March 5, 2018	March 12, 2018	March 19, 2018	CY 2018 Routine Maintenance	6,000,000.00		6,000,000.00	Construction Materials
	REPAIR/MAINTENANCE OF SERVICE VEHICLES & HEAVY EQUIPMENTS (SPARE PARTS)	Cebu 4th DEO	Shopping	N/A	N/A	N/A	N/A	N/A	4,450,093.47		4,450,093.47	Upon Completion of Papers
	COMMON I.T EQUIPMENT & ACCESSORIES	Cebu 4th DEO	Shopping	N/A	N/A	N/A	N/A	N/A	2,631,979.00		2,631,979.00	Upon Completion of Papers
	COMMON OFFICE FURNITURE & FIXTURES	Cebu 4th DEO	Shopping	N/A	N/A	N/A	N/A	N/A	77,900.00		77,900.00	Upon Completion of Papers
	OTHER MACHINERIES & EQUIPMENT/TOOLS	Cebu 4th DEO	Shopping	N/A	N/A	N/A	N/A	N/A	12,125.00		12,125.00	Upon Completion of Papers
	FUEL & LUBRICANTS	Cebu 4th DEO	direct purchase	N/A	N/A	N/A	N/A	N/A	587,786.00		587,786.00	Upon Completion of Papers
	UNFORESEEN EXPENDITURES	Cebu 4th DEO	Shopping	N/A	N/A	N/A	N/A	N/A	1,400,000.00		1,400,000.00	Upon Completion of Papers



Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu


FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS AND GOODS FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

Prepared by:


ROSALIND RIVASQUEZ
Procurement Engineer

Recommended by:


JOCELYN F. ORCULLO
BAC Chairman

Approved:


JAMES D. DELIOSA, Lt. Col. PA Res
District Engineer